
NEW YORK CITY DEPARTMENT OF ENVIRONMENTAL PROTECTION 
BROOKLYN-QUEENS AQUIFER FEASIBILITY STUDY 

 
CITIZENS ADVISORY COMMITTEE MEETING:  June 2, 2005 

 
MINUTES 

 
The 31st meeting of the Brooklyn-Queens Aquifer (BQA) Feasibility Study Citizens Advisory 
Committee (CAC) was held on Thursday, June 2, 2005 at the Hillside Manor Comprehensive 
Care Center.  (See Attachment A for Attendance List.) 
 
Helen Neuhaus, Helen Neuhaus & Associates (HNA), opened the meeting by asking for 
comments on Minutes of the May 5th CAC meeting.  The Minutes were adopted unanimously. 
 
Ms. Neuhaus then addressed follow-up items from the May 5th meeting. She indicated that the 
updated micro- and macro-scale schedules were distributed with the May CAC Minutes and that  
investigative reports on the Citgo and Atlas gas stations are being distributed tonight. In addition, 
it was noted that the New York City Department of Environmental Protection (DEP) will reset 
the monitoring well on 172nd Street.  Ms. Neuhaus then turned the meeting over to Dave 
Chiusano, New York State Department of Environmental Conservation (DEC), for updates on 
West Side Corporation (WSC) site clean-up and the Soil Vapor Intrusion Study. 
 
Project Update 
 WSC Site Clean-Up 
Mr. Chiusano reported that the project team has installed 4 out of 32 Electrical Resistance 
Heating (ERH) electrodes, 13 out of 16 Soil Vapor Extraction (SVE) wells, and all of the 
temperature monitoring points and underground electrical lines.  Most of the monitoring wells 
requested by the Scientific Review Panel (SRP) have also been installed.  Mr. Chiusano 
informed the group that no air quality issues have arisen at the fence line or outside the WSC 
property.  Trench work and installation of ERH and SVE points will continue this month.   
 
Mr. Chiusano explained that the pipeline to carry condensate out of the ERH system will tie 
directly into the storm sewer system.  After he indicated that the legality of the Atlantic Express 
Bus Company’s existing connection to the storm sewer has not yet been determined, Deputy 
Commissioner Doug Greeley, DEP, offered to investigate this matter. 
 
As mentioned during the May CAC meeting, two previously unidentified underground storage 
tanks (USTs) and one dry well were discovered on the WSC property.  Soil samples collected in 
the area confirmed that one UST is not contaminated.  The other UST will be sampled at a later 
date.  However, because perchloroethylene (PCE) levels in the dry well are in parts per million, 
the well, which is approximately 10’ in diameter, must be opened up for further examination.  
DEC will then decide whether or not the well will need to be remediated.  In response to a 
question, it was noted that the dry well is located behind the Atlantic Express Bus Company 
building, along the perimeter fence. 
 
 
 
 



Mr. Chiusano also announced the following: 
 Exploratory drilling has been conducted in the area southeast of the site to ensure that the 

contaminated groundwater plume has not changed direction.  A monitoring well will be 
installed in this area shortly. 

 The indoor air treatment system installed at the Atlantic Express Bus Company building 
last month is operating properly. 

 It is expected that the nine roll-off containers of non-hazardous soil will be removed 
within the next week. 

 Construction work is approximately 35 days behind schedule but was accelerated during 
the last month.  Start-up of the ERH system is currently scheduled for mid-to-late July. 

 It is anticipated that a tour and presentation at the WSC site for the CAC and other 
interested members of the community will be scheduled in July or August. 

 
Mr. Chiusano noted that he visited the Queens Borough Public Library (89-11 Merrick 
Boulevard) earlier today to verify that the WSC site documents, including the Community 
Protection Plan, Worker Health and Safety Plan and Soil Vapor Intrusion Study Work Plan, are 
available to the public.  He announced that persons wishing to review these documents should 
ask for Judith Toddman, Director of the Long Island Division, for access to the WSC repository 
on the 2nd floor.  He indicated that while older documents from the initial site investigation have 
been catalogued, more recent documents are available but not yet catalogued. 
 
Ms. Neuhaus announced that the next two WSC progress meetings will be held on June 8th and 
June 22nd at 10:30 a.m.  Following discussion among CAC members, it was decided that Irving 
Hicks will attend the June 8th meeting, and Debora Hunte will attend the June 22nd meeting. 
 
The following issues were raised during this discussion: 
 Don Cohen, Malcolm Pirnie, explained that a dry well is essentially a large hole dug in 

the ground to collect surface runoff. It is likely that the recently discovered well was built 
during operation of WSC in the 1970’s.  Soil analysis indicated that most of the PCE had 
already seeped through the soil and into the groundwater, which will be treated at Station 
24.  Therefore, discovery of the dry well will not alter the site remediation approach. 

 
 In response to an inquiry from Jeff Diggs, Mr. Chiusano noted that the dry well was not 

found during the initial site investigation. He explained that geophysical survey 
equipment used during the investigation encountered significant interference, since the 
Atlantic Express Bus Company had paved over everything on the site, including 
abandoned railroad tracks and monitoring wells. In response to a question from 
Commissioner Greeley, Mr. Chiusano confirmed that a site map from the New York City 
Department of Buildings was examined but did not show the dry well in question. 

 
Ms. Hunte inquired about the possibility of discovering other dry wells at the site.  Mr. 
Chiusano concurred that this was a possibility, noting that unexpected items are often 
encountered during a construction project. He emphasized that monitoring wells around 
the site will identify any areas where PCE levels have not decreased after treatment. 
These areas will be reinvestigated by DEC. In a final comment, Mr. Chiusano remarked 
that although elevated PCE levels were found in the dry well, there is no indication that 

2  



the well is a major source of contamination at the site.  The majority of contamination, 
located in three previously identified source areas, will be remediated by ERH. 
 

 Linda Hazel noted that a former WSC employee who still resides in the community may 
be able to share information on WSC disposal practices.  Manny Caughman volunteered 
to reach out to him to determine if he is interested in meeting with the project team. 

 
 Soil Vapor Intrusion Study
Mr. Chiusano noted that 30 outdoor soil vapor samples were collected during Phase 1 of the Soil 
Vapor Intrusion Study, including CAC-requested sites at P.S. 116 and the new homes along 106th 
Road.  The samples have been sent for laboratory analysis, with results expected in July.  
Following validation of data by URS, the New York State Department of Health (DOH) will 
evaluate the results to determine which sites, if any, will be recommended for Phase 2 (indoor 
sampling).  Mr. Chiusano noted that results will be made available to the CAC and SRP. 
 
Ms. Hunte inquired about Phase 1 vapor level thresholds that will be used to determine whether 
Phase 2 sampling is recommended for a residence.  Mr. Chiusano indicated that DOH has not 
established threshold limits for outdoor PCE soil vapors.  Recommendations for Phase 2 
sampling are made by DOH on a case-by-case basis, factoring in data received from Phase 1 
sampling, as well as other characteristics recorded by the field representative.  Based on previous 
experience, Mr. Chiusano remarked that DOH will likely recommend Phase 2 sampling for any 
site with even minimally elevated outdoor soil vapor levels.  He suggested that CAC members 
contact DOH directly to request more information on the decision-making process for conduct of 
Phase 2 sampling.  In response to a follow-up question from Ms. Hunte, Mr. Chiusano explained 
that the laboratory detection level for PCE can be as low as one part per trillion. 
 
It was reiterated that the sampling being conducted in South Jamaica is part of DOH’s statewide 
soil vapor intrusion sampling program. Following up on this comment, Mr. Cohen noted that a 
soil vapor intrusion study was recently conducted at his office building, the Bulova Center, in 
Jackson Heights. The building formerly housed a wristwatch factory that used trichloroethylene 
(TCE) in the manufacturing process.  Detection of TCE at the site, attributed to seepage from 
USTs, raised concerns about the possibility of a contaminated groundwater plume that would 
compromise the health of employees and the surrounding residential community. Similar to the 
CAC, residents near the Bulova Center asked DOH to provide specific outdoor  TCE thresholds 
that would trigger Phase 2 sampling. DOH responded that it has not established threshold limits 
for outdoor TCE vapors. However, when Phase 1 results indicated the presence of TCE, DOH 
proceeded to conduct Phase 2 sampling. Mr. Cohen added that this indoor sampling documented 
TCE levels that were thousands of times lower than levels indicative of potential health risk. 
 

Station 24
Mr. Chiusano reported that URS will provide Malcolm Pirnie and DEP with comments on the 
final design documents for Station 24 next week. He anticipates DEC approval of the documents 
by the end of June.  Nicole Brown-Williams, Malcolm Pirnie, and Bill Yulinsky, DEP, noted that 
the documents will then be sent to the New York City Office of Management and Budget (OMB) 
for approval, a process that could take two months. It is expected that the Station 24 project will 
be advertised for bidding in early Fall 2005. 
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It was also reported that DEC and DEP attorneys continue to work on the agreement under which 
DEC will assume financial responsibility for both WSC site clean-up and Station 24.  The draft 
agreement calls for DEP to construct the system and DEC to oversee operations.  DEC will 
retain Malcolm Pirnie to continue the remediation work. 
 
 Station 6 
Mr. Cohen reported that the response document to the Value Engineering (VE) report has been 
prepared and will go to DEP for review before submission to OMB. He explained that the project 
team accepted 8 of the VE team’s 38 recommendations, partially accepted 10-12 and rejected the 
remainder. Accepted comments related to mechanical and architectural changes, including 
rearrangement of electrical connections, reconfiguration of air blowers and pumps, and reduced 
use of stainless steel and glass.  Rejected comments included separation of the administrative and 
groundwater treatment facilities into two buildings.  Mr. Cohen emphasized that although some 
changes were accepted, the look and concept of the facility remain the same. 
 
Mr. Chiusano noted that DEC has completed its review of the investigative report on methyl tert-
butyl ether (MTBE) contamination at the Atlas gas station.  Although MTBE levels at this site 
are not exceptionally high, DEC has requested further investigation and installation of  additional 
wells.  The data indicates that the Atlas site is not a main contributor to MTBE contamination at 
Station 6. 
 
Following up on CAC comments about a strong odor emanating from the Citgo gas station at 
105-15 Merrick Boulevard, Mr. Chiusano confirmed that the odor was caused by contaminated 
soil uncovered during installation of monitoring wells.  He also indicated that DEC is currently 
reviewing the investigative report on the Citgo property and that further work may be required.  
Mr. Cohen observed that MTBE levels at Citgo are approximately 2800 parts per million, much 
higher than levels detected at the Atlas site.  He surmised that there may be a correlation between 
MTBE levels at Citgo and Well 6D but commented that further investigation is needed before 
reaching a conclusion. 
 
In a final comment, Mr. Chiusano remarked that of the approximately 15,000 spill sites in the 
New York City area, the Atlas and Citgo sites are being given special attention because of their 
proximity to Station 6. 
 
The following issues were raised during this discussion: 
 Mr. Diggs inquired about recent activities at the BP Amoco gas station on the corner of 

Merrick and Linden Boulevards, noting that it appears that the station may soon reopen.  
Mr. Chiusano offered to examine DEC records for information on that site for inclusion  
in the CAC Minutes.  (See Attachment B.) 

 
 Yvonne Reddick inquired about the status of remediation of the MTA bus garage and the 

BP Amoco gas station on the corner of Merrick Boulevard and Liberty Avenue.  She 
expressed concern about potential impacts to a senior citizens housing complex on    
107th Street.  Acknowledging her concern, Mr. Chiusano replied that he would try to 
obtain updated information on these projects for inclusion in the CAC Minutes.  He noted 
that URS is involved with the bus garage project.  (See Attachment B.) 
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Mr. Cohen added that he will be paying close attention to these remediation projects, 
since they have potentially mutually beneficial effects for Station 6. Specifically, he 
noted that successful remediation at the gas stations would lower MTBE levels in the 
groundwater, resulting in significant cost savings for Station 6. By lowering the 
groundwater table in the area, pumping at Station 6 will increase the effectiveness of 
remediation efforts at the bus garage. 

 
Station 6 Art Subcommittee
Ms. Neuhaus noted that Richard Hellenbrecht will not be serving on the Art Subcommittee and 
that Tracey Bowes will be unable to attend meetings during the summer because of scheduling 
conflicts.  She asked if any other CAC members would like to join the subcommittee, and Earl 
Roberts volunteered to serve. Ms. Neuhaus then indicated that the first meeting of the 
subcommittee, held earlier this evening, was intended to establish operational guidelines for the 
group. However, the discussion primarily focused on the role of the CAC and DEP in working 
with the New York City Department of Cultural Affairs’ (DCA) Percent for Art Program. She 
then turned the meeting over to Peter Richards for a report on the Art Subcommittee’s 
discussion. 
 
Mr. Richards emphasized that the subcommittee was extremely concerned that the Percent for 
Art regulations provide no voting role for the community in selecting artists for public facilities 
included in their program. He noted that the voting members of Percent for Art panels for 
eligible projects only include the DCA Commissioner, a representative of the agency having 
jurisdiction over the project (in this case, DEP), and three arts professionals selected by DCA. 
Mr. Richards added that the CAC could have a non-voting, advisory role, similar to that of the 
Queens Borough President, Queens Community Board #12, and Councilman Leroy Comrie. 
However, he indicated that subcommittee members involved in previous Percent for Art projects 
reported that although they were invited to presentations on the proposed installations, they felt 
that they had no influence on the outcome.  
 
Mr. Richards then shared the following suggestions proposed by the subcommittee: 
 Contact Councilman Comrie to assess his possible support for legislative reform to provide 

greater community involvement in the Percent for Art process. Specifically, the 
subcommittee recommended giving the community a voting role on the panel. 

 
 Encourage local artists to participate in the Percent for Art process. This could include a 

workshop to assist local artists in completing the Percent for Art registry application 
process, as well as to introduce them to the Station 6 project by means of a presentation and 
display of the Station 6 model. The workshop would ideally be held in September or 
October 2005. 

 
 Work on parallel efforts to encourage community participation in artwork for Station 6.  

Recognizing that changing legislation may not be possible and would, at best, be a lengthy 
process that may not be accomplished within the timeframe of the Station 6 project, the 
subcommittee suggested such possibilities as local competitions for artwork to be displayed 
in the community space inside the plant and outreach to neighborhood schools and arts 
organizations. 
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The CAC accepted the subcommittee’s recommendations, and Mr. Diggs offered to consult with 
Councilman Comrie regarding a change in Percent for Art legislation. In addition, CAC 
members provided the following suggestions: 
 Mr. Diggs advised the subcommittee to collaborate with other project committees that have 

similar objections to the Percent for Art selection process.  Mr. Diggs and Ms. Reddick 
noted that such organizations as Cultural Collaborative Jamaica and the Jamaica Center for 
Arts and Learning may support a change in the Percent for Art selection process.  
Surmising that other groups throughout the City would also want to provide input on public 
artwork in their neighborhoods, Ms. Hazel suggested forming a broader coalition to work 
on changing Percent for Art legislation. 

 
 Commissioner Greeley remarked that when the Percent for Art law was passed in 1982, 

communities were probably grateful for any artwork and therefore not focusing on their 
non-voting role. He also suggested approaching the Mayor to request a mayoral override for 
Station 6 based on community objections to the art selection process.  Mr. Diggs concurred 
that a mayoral override would be faster than changing legislation through the City Council. 

 
 Mr. Yulinsky conjectured that DCA would be opposed to limiting its artist search to a 

specific region, since the $400,000 available for art on Station 6 is a significant sum, and 
DCA will be looking for a range of artists who show the artistic and administrative 
capabilities of producing large-scale public art installations.  Fred Simmons commented 
that, at the very least, Jamaica artists should be given fair consideration. 

 
 In response to an inquiry from Edwin Mills, resident and artist, Ms. Neuhaus indicated that 

the Percent for Art program requires the project team to give DCA-selected artist 
candidates a tour and presentation on the background and architecture of the new plant.  
These artists are then expected to generate original concepts. 

 
 Commissioner Greeley suggested reviewing Section 854 of the City Charter regarding Art 

Commission procedures for possible exemptions from the Percent for Art process. 
 
The subcommittee scheduled a second meeting for Thursday, June 23, 2005 at 6:30 p.m. at the 
DEP Training Room, 106-22A 180th Street, Jamaica. Proposed agenda items for this meeting 
include adoption of operational guidelines and further discussion of the artists’ workshop. In 
response to a request from Ms. Hazel, Ms. Neuhaus agreed to audio-tape the meeting. It was also 
decided that Ms. Neuhaus will facilitate the meeting and provide a summary to the CAC. 
 
New Business 
Mr. Caughman announced that he was recently interviewed by Dan Hendricks for an article in 
Newsday.  He anticipated that it would be published within the next week. 
 
Referencing the brief discussion at last month’s CAC meeting, Ms. Neuhaus proposed that the 
CAC adjourn until September. She noted that this would not preclude scheduling a meeting if 
warranted by project events or scheduling the WSC site tour and presentation.  CAC members 
agreed with this proposal. 
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The next CAC meeting will be held on Thursday, September 8, 2005 at 7:00 p.m. at the 
Hillside Manor Comprehensive Care Center, 188-11 Hillside Avenue, Jamaica Estates. 
 
Follow-up Items
1. Reset monitoring well installed at 109-56 172nd Street (Manny Caughman).  Responsibility: 

DEP, Malcolm Pirnie. 
2. Notify Art Subcommittee members of second meeting (Thursday, June 23rd, 6:30 p.m. at 

DEP Training Room, 106-22A 180th Street, Jamaica).  Responsibility: HNA. 
3. Audio-tape June 23rd Art Subcommittee meeting (Linda Hazel).  Responsibility: HNA. 
4. Share Art Subcommittee suggestions for legislative reform with Councilman Leroy Comrie.  

Responsibility: Jeff Diggs. 
5. Provide Art Subcommittee with information on Section 854 of the City Charter regarding Art 

Commission procedures (Deputy Commissioner Doug Greeley, DEP).  Responsibility: HNA. 
6. Gauge interest of former WSC employee in meeting with project team to discuss WSC 

disposal practices.  Responsibility: Manny Caughman. 
7. Provide copy of Newsday article to Dave Chiusano, DEC, following publication.  

Responsibility: HNA. 
8. Coordinate CAC representation at June 8th (Irving Hicks) and June 22nd (Debora Hunte) 

WSC progress meetings.  Responsibility: HNA. 
9. Examine DEC records for information on recent activities at BP Amoco gas station (Merrick 

and Linden Boulevards) (Jeff Diggs).  Include information with June CAC Minutes, if 
available.  Responsibility: Dave Chiusano, DEC; HNA. 

10. Determine status of remediation at MTA bus garage and BP Amoco gas station (Merrick 
Boulevard and Liberty Avenue) (Yvonne Reddick).  Include information with June CAC 
Minutes, if available.  Responsibility: Dave Chiusano, DEC; HNA. 

11. Distribute Soil Vapor Intrusion Study Phase 1 results to CAC and SRP when available.  
Responsibility: DEC, HNA. 

12. Schedule presentation and site visit at WSC site once clean-up is underway (tentatively 
July/August).  Responsibility:  DEP, DEC, Malcolm Pirnie, HNA, Irving Hicks, Thermal 
Remediation Services. 

13. Assist DEC in determining legality of Atlantic Express Bus Company’s storm sewer 
connection at WSC site.  Responsibility: DEP. 
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Attachment A 
 

Brooklyn-Queens Aquifer Feasibility Study 
Citizens Advisory Committee 

Thursday, June 2, 2005 
 

Attendance List 
 

CAC Members/Alternates 
 
Manuel Caughman 
Community Board #12/Office of 
  New York State Assemblyman 
  William Scarborough 
 
Jeff Diggs 
Office of New York City Councilman 
  Leroy Comrie 
 
Kenneth Gill 
Addisleigh Park Civic Association 
 
Linda Caleb Hazel 
A Better Day Inc./St. Benedict The Moor/  
  St. Bonaventure 
 
Richard Hellenbrecht 
Community Board #13 
 
Irving Hicks 
Brinkerhoff Action Association 
 
Sarah Hicks 
Brinkerhoff Action Association 
 
Debora Hunte 
Brinkerhoff Action Association 
 
Yvonne Reddick 
Community Board #12 
 
Peter Richards 
Community Board #13 
 
Earl Roberts  
113th Precinct Council 
 

Fred Simmons  
Residential People for Improvement 
 
Michael Turner  
Addisleigh Park Civic Association 
 
Guests
 
Edwin E. Mills 
South Queens Park Association 
 
Andy Rousseau 
Resident/New York City Department of 
  Environmental Protection 
 
Media 
 
Amy Lotven 
Queens Chronicle 
 
Project Team 
 
Nicole Brown-Williams 
Malcolm Pirnie, Inc. 
 
Dave Chiusano 
New York State Department of 
  Environmental Conservation 
 
Don Cohen 
Malcolm Pirnie, Inc. 
 
Lillie Farrell 
New York City Department of  
  Environmental Protection 
 
Doug Greeley 
New York City Department of  
  Environmental Protection 



Natasha Harper 
New York City Department of  
  Environmental Protection 
 
Helen Neuhaus 
Helen Neuhaus & Associates Inc. 
 
Sara Pecker 
New York City Department of 
  Environmental Protection 
 
Andrea Wong 
Helen Neuhaus & Associates Inc. 
 
Anita Wright 
Helen Neuhaus & Associates Inc. 
 
Bill Yulinsky 
New York City Department of 
  Environmental Protection 
 
 
 

 



Attachment B 
 

NEW YORK CITY DEPARTMENT OF ENVIRONMENTAL PROTECTION 
BROOKLYN-QUEENS AQUIFER FEASIBILITY STUDY 

 
Status Update on Other Remediation Projects as Requested by the CAC

 
BP Amoco Station, 113-40 Merrick Boulevard: 
Elevated levels of gasoline-related contaminants, including methyl tert-butyl ether (MTBE), 
were detected at the site.  The gas station has been closed since October 2004.  In January 2005, 
groundwater monitoring wells were installed to determine if MTBE was moving off-site.  While 
groundwater results showed minor hits for MTBE, additional data showed no impact to the two 
water supply wells closest to the site, both of which are inactive.  In March 2005, vapor 
monitoring wells installed along the site perimeter indicated that there will be no effects on 
surrounding properties. 
 
Although the project is currently on hold pending determination of a scope of work, a meeting 
between the New York State Department of Environmental Conservation (DEC) and BP Amoco 
in April 2005 confirmed that the underground storage tanks (USTs) at the site will be replaced.   
Contaminated soils will also be removed during the tank replacement.  The most recent 
groundwater monitoring results (first quarter 2005) showed no benzene, toluene, ethylbenzene, 
xylene (otherwise known as BTEX) or MTBE off-site. 
 
Source: DEC Region 2 Office, E-mail to Helen Neuhaus & Associates – June 21, 2005. 
 
Jamaica Bus Depot, 165-18 South Road:
Initial site investigations found diesel fuel and No. 2 heating oil floating on the groundwater 
table beneath the bus depot. Some of the fuel and oil has been recovered via pump and treat 
technology since remediation began in 1995. However, contaminants remain trapped in the soil 
beneath the water table as a result of rising groundwater levels in the area and cannot be treated 
effectively with the current remediation system. 
 
At a meeting between DEC and New York City Transit (NYCT) in February 2005, a new 
remediation approach was identified.  This approach involves concentrating the full capacity of 
the treatment system to a single well, which will sufficiently lower the groundwater table in a 
localized area to free trapped contaminants for recovery.  It was noted that shutting down other 
site wells to concentrate recovery efforts on a single well would not affect off-site migration of 
contaminants.  The proposed remediation technique is detailed in the March 2005 Remedial Plan 
and Design Report, which was approved by DEC in May 2005. 
 
Source: URS Corporation, Site-Specific Remedial Plan and Remedial Design for Enhancing 
Product Recovery.  Prepared for NYCT – March 2005. 
 
 
 
 
 
 



 

BP Amoco Station, 165-25 Liberty Avenue:
An Air Sparge and Soil Vapor Extraction remediation system was operated and maintained on a 
monthly basis between June 2002 and July 2004, when BP Amoco terminated its lease at the site.  
Prior to shutdown (when contaminant recovery rates were already on the decline), the system 
had recovered approximately 277 lbs. of BTEX; 1,264 lbs. of MTBE; and 31,194 lbs. of total 
petroleum hydrocarbons from the soil. 
 
In October 2004, BP Amoco arranged for the excavation and removal of 11 USTs, gasoline-
carrying pipes, and 211 tons of contaminated soil generated during excavation. 
 
In March 2005, studies were conducted to determine whether natural attenuation [the breakdown 
of hazardous substances in the environment through natural (physical, chemical or biological) 
processes] was taking place at the site.  Results confirmed this to be the case and indicated that 
the MTBE and BTEX contaminant plume was shrinking.  Exposure assessment models indicated 
that concentrations of BTEX and MTBE at the closest water supply well (currently inactive) 
would meet applicable DEC groundwater standards. 
 
Groundwater in this area will be sampled quarterly through April 2008 to monitor progress of the 
natural attenuation process. 
 
Source: Delta Environmental Consultants, Remedial Action Plan – Monitored Natural 
Attenuation.  Prepared for BP Amoco – April 6, 2005. 
 


