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The New York City Department of Design and Construction 

(NYCDDC) is managing a capital construction project 

(HWMP2019) along East Houston Street between Bowery 

and the FDR Drive. The DDC is reconstructing/replacing 

combined sewers, trunk main, water mains, catch basins, 

fire hydrants, sidewalks, trees, as well as, two ‘Green Street’ 

parks 
 

 

 

E. Houston Between Orchard Street & 1st. Avenue 
 

 
 

E. Houston median getting the new Fencing 

 
NEWSLETTER DISTRIBUTION Construction Newsletters for 

this project are distributed quarterly within the project area 

and to Community Boards #2 and #3 Manhattan and also 

to all local elected officials 
 

Work Completed on East Houston St.  
 

 

Granite Curbs, pigmented Sidewalks and 

roadway base concrete, have all been 

installed, between Orchard St. and Chrystie 

St. 
 

Granite Curbs and pigmented Sidewalks have  

also been installed from Chrystie St. to the 

Bowery 
 

Center medians have been installed and 

planted between Orchard St. and Chrystie 
 

 

Work in progress on E. Houston St  
 

 Build a safety Island at 2nd Avenue 

 

Continue relocating the utility at the Bowery so the 

new Trunk main can be installed and completed.  
 

 Excavating and installing a 20” Distribution water 

main west of the intersection of East Houston St.  

& Chrystie St. 
 

 

Proposed Work Schedule, First Quarter of 

2017 
 

 Install additional median between Christie St, and 

the Bowery. 

 

 Special Note:  M15 Bus stop will be returned to its 

original stop on Allen Street. NYCT buses will 

select the date for return. 

 

Two trash receptacle to be placed in each of the 

green streets park areas 

       

COMMUNITY CONSTRUCTION LIAISON (CCL) 
 

The DDC has assigned Paul Kidder of HAKS Engineers, as 

the Community Construction Liaison (CCL) for this project.  

Please contact Paul Kidder for any project related inquiries 

/concerns you may have:     

Email: e.houston.ccl@gmail.com       

Phone:  212–387-0983       Fax:  212-387-0984 

 

East Houston Street Reconstruction Project 
FDR - Bowery                                    Project HWMP- 2019 
                                 


