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Presently pending before the Contract Dispute Resolution Board (“CDRB” or “the 

Board”) is the motion of respondent, the Department of Parks and Recreation (“Parks” or 

“DPR”), to dismiss petitioner’s appeal due to its non-compliance with the timeframes set forth in 

Article 27 of the contracts and the Procurement Policy Board Rules (“PPB Rules”), as well as the 

Board’s lack of subject matter jurisdiction.  In its appeal, petitioner, Summit Mechanical 

Systems, Ltd. (“Summit”), seeks payments totaling $1,906,614.88 for work done and damages it 

incurred under four contracts with Parks for the performance of heating, ventilation, and air 

conditioning (“HVAC”) work at various locations.  For the reasons set forth below, the Board 

finds petitioner’s claims under three of the contracts and a portion of the fourth contract are time-

barred and partially grants respondent’s motion to dismiss. 
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BACKGROUND 

Forest Park Contract 

Summit’s first set of claims relate to Contract Number Q015-307M (“Forest Park 

Contract”).  Parks awarded that contract to Summit on July 8, 2008, for the installation of an 

HVAC system in the Overlook building located in Forest Park, Queens.  The original contract 

price was $140,774.40.  Work on the project was to begin on October 6, 2008, and to be 

completed by April 3, 2009.  Throughout its work on this project, Summit had several 

disagreements with Parks, primarily involving various delays, disputes over what work was 

required by the contract and what required change orders, and what paperwork was required for 

Summit to receive payment. 

On August 13, 2009, Parks’ counsel, Deborah Howe, sent Summit a notice referencing a 

number of issues that Parks was having with Summit and directing Summit to appear on August 

17, 2009, for an opportunity to be heard on why it should not be held in default (J. Marrero 

Letter to Howe of Aug. 14, 2009; Chan Letter to J. Marrero of Jan. 30, 2012).  Summit informed 

Ms. Howe that it needed more time to prepare a response to all the issues referenced in the notice 

and requested an extension (J. Marrero Letter to Howe of Aug. 14, 2009).   

By letter dated August 17, 2009, Mary Pazan, Parks’ Agency Chief Contracting Officer, 

informed Summit that Parks had found it in default (DPR Mem. Mar. 26, 2013, Appendix 2).  

The grounds cited for the default included: Summit’s failure to commence work, abandonment of 

the work, refusal to proceed with work, unreasonable delay of work, failure to staff the project, 

Summit’s failure to submit and get approval for shop drawings despite Parks’ directives that it do 

so, Summit’s failure to address an issue with an air blower, and Summit’s failure to comply with 

the contract specifications.  Summit was directed to immediately discontinue operations under 

the contract and quit the site (DPR Mem. Mar. 26, 2013, Appendix 2 at 7). 

Summit submitted a Notice of Dispute to the Commissioner on July 22, 2011 (J. Marrero 

Letter to Comm’r Benepe of July 22, 2011 (“Notice of Dispute”)).  In it Summit argued that 

Parks delayed getting plans approved and a work permit issued, allowed construction to go 

forward despite knowledge of an asbestos issue, and failed to pay for overruns as required by the 

contract.  Summit also asserted that there were design errors and omissions which required 

change orders and that Parks had breached the contract by not paying for the necessary remedial 

work.  Summit further alleged that Parks wrongly defaulted Summit in an attempt to cover up the 
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design errors and omissions.  According to Summit, the contract should have been terminated in 

the best interest of the City, rather than defaulted, so that Summit could receive payment for the 

work it completed. 

Deborah Howe issued a determination, on behalf of the Parks’ Commissioner, on 

December 30, 2011 (Howe Letter to J. Marrero of Dec. 30, 2011 (“Comm’r Determination”)).  In 

it she stated that Article 27 of the Contract was not the proper forum to protest the default; 

pursuant to Article 49 of the Contract, that decision is only reviewable in a lawsuit filed in court 

under Article 78 of the New York Civil Practice Law and Rules.  As for the payments Summit 

sought, Ms. Howe stated that under the contract, if a contractor defaults, the City is entitled to 

hire another contractor to finish the job and charge the defaulting contractor for that work.  That 

money is deducted out of the monies earned prior to default.  Because the contract had not been 

completed, the City could not determine how much money should be paid to Summit for work 

completed prior to default.  Ms. Howe concluded by advising Summit that it could appeal the 

determination by submitting a Notice of Claim to the Comptroller’s Office within thirty days of 

its receipt.   

Summit submitted a Notice of Claim on January 4, 2012 (M. Marrero Letter to Martinez 

of Jan. 4, 2012 (“Notice of Claim”)).  The Comptroller issued its determination on May 11, 2012 

(Taylor Letter to M. Marrero of May 11, 2012).  It framed the dispute as Summit’s “conten[tion] 

that it was wrongly declared in default of the Contract by the Department of Parks and 

Recreation,” and found that protests of default determinations are covered under Article 49 of the 

Contract, which limits Summit’s recourse to commencing a lawsuit under Article 78 of the Civil 

Practice Law and Rules.  Accordingly, the dispute resolution procedure contained in Article 27 

of the Contract did not apply and the claim was denied. 

Summit submitted a petition to the CDRB dated August 31, 2012 (Pet.).  The petition was 

received by the Board on September 18, 2012.  The petition states that “SMS seeks to determine 

if the Department of Parks & Recreation [sic] City of New York had a design Flaw, with 

omissions and errors and wrongfully with malice, deliberately defaulted and terminated all our 

contracts in question as a cover up to their design flaws [sic].”  Under the heading for the Forest 

Park Contract, Summit references missing shop drawings “that required change orders,” design 

flaws and errors, and concludes that “SMS has problems with the Agency’s Designs.  To go into 
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greater detail, however, would create implied Warranties on system performance that could be a 

source of litigation between DPR and SMS, the HVAC Contractor.” 

Thereafter the Board requested clarification on what relief Summit was seeking.  In 

response, Summit provided a chart indicating that it seeks:  $140,774.00, which it alleges is the 

amount unpaid under the original contract; $179,200.00, which it alleges was the cost it incurred 

due to the project delays caused by design flaws, omissions, errors and cost overruns; $290 in 

unidentified “miscellaneous” costs; $168,200.00 to cover the overhead costs incurred due to the 

delays; $14,200.00 to cover the additional insurance occasioned by the delay; $17,000.00 to 

cover its legal fees; an undetermined amount of interest on the late payments; an undetermined 

amount to cover the interest on Summit’s line of credit; and an undetermined amount of punitive 

damages (Forest Park Recapitulation, Oct. 22, 2012). 
 

Marine Park Contract 

Summit’s second set of claims relate to Contract No. B057-58A (“Marine Park 

Contract”).  Parks awarded that contract to Summit on December 7, 2007, for HVAC work 

relating to the demolition of a field house and the construction of a community center in Marine 

Park in Brooklyn (Order to Work Letter to Scibma of Mar. 25, 2008; DPR Mot. to Dismiss, Ex. 

B).  The original contract price was $489,632.00.  The project was initially scheduled to begin on 

February 28, 2008, and be completed by August 20, 2009.   

As with the Forest Park contract, Summit had several disagreements with Parks 

throughout this project.  The disagreements were mainly over who was responsible for 

coordinating the project, what materials and/or manufacturers were to be used, what information 

was required to be in Summit’s submissions to Parks, and how the work was to be done.   

On March 24, 2010, Parks sent Summit a letter advising Summit that the contract was 

terminated, effective immediately, pursuant to Article 64 of the Contract (Pazan Letter to 

Scibona of Mar. 24, 2010).  The reasons for the termination are clarified by Parks’ evaluation of 

Summit, completed on May 3, 2011 (MOCS Contract Performance Evaluation).  On “timeliness” 

Summit was rated “unsatisfactory.”  The comments to that section explain that Summit 

submitted drawings late, primarily because it did not properly correct and resubmit drawings.  

Due to these delays the other trades were unable to use coordination drawings, which negatively 

impacted their performance.  Further, the evaluation stated that Summit only completed .5% of 

total contract work.  Summit was rated “fair” on “fiscal administration and accountability.”  The 
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comments on that section noted that by the time the contract was terminated, no sub-contractors 

had been submitted for approval, that the agency’s position was that Summit could not complete 

the contract, and that Summit missed two of last three site meetings.  Summit was rated 

“unsatisfactory” on “performance and overall quality of work.”  The comments explain that the 

duct work and piping installed was problematic as they were too low for the proposed ceiling 

heights; Summit should have flagged these and corrected them on shop drawing submittals.  The 

ductwork would have to be corrected by another contractor.  Based on the three subcategories, 

Summit received an overall rating of “unsatisfactory.” 

Summit submitted a Notice of Dispute to Parks’ Commissioner on July 22, 2011 (J. 

Marrero Letter to Benepe of July 22, 2011 (“Notice of Dispute”)).  It claimed that Parks and the 

general contractor had caused constant delays on the project.  There were many design errors and 

omissions and the engineers would not approve Summit’s submissions in a timely manner.  

Parks had asked Summit to submit change orders to address the design flaws.  Then, rather than 

approving Summit’s change orders, Parks terminated the contract.  Summit argued that this 

constituted a breach because articles 15 and 26 of the contract require Parks to negotiate new unit 

prices, and the termination was not in the best interest of the City.  Summit further contended 

that Parks had not made its final payment for the stored materials left on the jobsite and the 

retainer.  The Notice of Dispute also alleged that change order form number 2 stated that the 

reason for it was a “non-material scope change.”  Summit felt this was inaccurate and should be 

changed.  Finally, the Notice of Dispute referred to an e-mail Summit received which described a 

meeting at which engineers were allegedly instructed to “frame” the contractors. 

The Notice of Dispute on the Marine Park Contract was addressed in the December 30, 

2011, Commissioner’s determination (Comm’r Determination).  It found that the wrongful 

termination claim was time-barred as Summit was advised of the termination on March 24, 2010, 

but did not raise the claim until July 22, 2011, outside the thirty-day period provided by Article 

27.  It also found that the claims with regard to the change orders were not subject to Article 27 

resolution, as the details included on the change order had no bearing on payment.  With regard 

to final payment, the determination noted that final payment for this contract was made August 

10, 2011, a payment for a change order was made on August 12, 2011, and all remaining 

retainage was paid on August 19, 2011.  Accordingly, Summit’s claims for payment were moot.  

Finally, the determination noted that when a contract is terminated, all payments are deemed 
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liquidated damages and are accepted by the Contractor in full satisfaction of all claims against 

the City.  Accordingly, Summit’s claims were denied. The Determination concluded by 

informing Summit that it had 30 days to appeal by submitting a Notice of Claim to the 

Comptroller pursuant to section 4-09 of the Procurement Policy Board Rules. (Comm’r 

Determination.)  

Summit’s claims on the Marine Park Contract were included in its January 4, 2012 

Notice of Claim to the Comptroller (Notice of Claim).  On February 7, 2012, the Comptroller’s 

Office asked Summit to provide a statement as to why the dispute was wrongly decided by the 

agency head.  The Comptroller issued its determination on June 19, 2012, denying the claims 

(Cox Letter to M. Marrero of June 19, 2012).  It informed Summit that it could seek further 

review “by complying with the requirements of Article 27 of the contract.  If an appeal is to be 

made, three copies of the Contract Dispute Resolution Board petition should be addressed to . . .” 

(Cox Letter to M. Marrero of June 19, 2012, at 4). 

The petition to the CDRB dated August 31, 2012, which the Board received on 

September 18, 2012, contained Summit’s claims on the Marine Park Contract (Pet.).  Under the 

heading for the Marine Park Contract, Summit states that Parks requested shop drawings “that 

required change orders prior to submitting shop drawings from a design flaw and errors by 

DPR,” and indicates that it was not the design or consulting engineer on the project (implying 

that it was not its responsibility to create the shop drawings).  Summit further states that it “has 

problems with the Agency’s Designs.  To go into greater detail, however, would create implied 

Warranties on system performance that could be a source of litigation between DPR and SMS, 

the HVAC Contractor.” 

Thereafter the Board requested clarification on what relief Summit was seeking.  In 

response, Summit provided a chart indicating that on the Marine Park Contract it seeks: 

$329,853.08, which it alleges is the amount unpaid under the original contract; $146,825.00, 

which it alleges was the cost it incurred due to the project delays caused by design flaws, 

omissions, errors and cost overruns; $290 in unidentified “miscellaneous” costs; $168,200.00 to 

cover the overhead costs incurred due to the delays; $14,200.00 to cover the additional insurance 

occasioned by the delay; an undetermined amount of interest on the late payments; an 

undetermined amount to cover the interest on Summit’s line of credit; and an undetermined 

amount of punitive damages (Marine Park Recapitulation, Oct. 22, 2012). 
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Poe Park Contract 

 Summit’s third set of claims relate to Contract No. X040-504M (“Poe Park Contract”), 

which Parks awarded to Summit on October 1, 2007, for HVAC work at a playground in the 

Bronx, which included the installation of a heating and cooling system.  The original contract 

price was $130,790.40.  Summit was ordered to work as of November 10, 2007, and there was a 

scheduled completion date of May 2, 2009 (Poe Park Recapitulation, Oct. 22, 2012). 

On October 8, 2010, Summit learned that a Park’s audit had questioned its use of black 

steel pipe on the project, as opposed to the copper pipe specified in the contract, and that 

payment might be withheld as a result (J. Marrero E-mail to Newsome of Oct. 9, 2010).  Summit 

asserted that the contract permitted it to use steel pipe (J. Marrero E-mail to Newsome of Oct. 9, 

2010; J. Marrero E-mail to Newsome of Jan. 10, 2011; M. Marrero E-mail to Morrison of Jan. 

13, 2011; J. Marrero Letter to Mulla of Jan. 17, 2011).  It offered to replace the black steel piping 

with copper piping if there was an approved change order for the cost of replacement prior to any 

work and if Summit received payment on a payment requisition it had previously submitted (J. 

Marrero Letter to Mulla of Jan. 17, 2011).  On May 16, 2011, Parks informed Summit that no 

payment would be made until the piping was corrected, referred Summit to the provisions of the 

contract it believed Summit violated, informed Summit that its payment requisition was being 

rejected and returned, and advised Summit to follow dispute resolution procedures by filing a 

Notice of Dispute if it disagreed with Parks’ decision (J. Marrero Letter to Eng of May 19, 2011; 

Chan Letter to J. Marrero of Jan. 30, 2012).  

Issues under this contract also arose when Summit was required to address water damage.  

Sometime before March 25, 2011, the electronic controls located in the boiler room were 

damaged by water and Summit purchased new controls and installed them (J. Marrero Letter to 

Eng of May 19, 2011).  On July 25, 2011, Parks informed Summit about a leak that had 

developed on a unit in the mezzanine, which caused damage to ceiling tiles and light fixtures, 

resulting in the unit shutting down (Newsome E-mail to J. Marrero of July 25, 2011).  On 

December 13, 2011, Summit was called to the site because of other problems with the boiler 

system.  It discovered that the vertical section of the boiler discharge on the roof was subject to 

clogging during heavy rain and snow (J. Marrero E-mail to Shutte of Dec. 14, 2011).  In order to 

protect the system, Summit needed to shut down and drain the system.  Summit submitted a 

change order request to cover the costs of fixing the various water damage issues and correcting 
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design flaws so that the problems would not reoccur (Invoice for Change Order No. 1, Dec. 15, 

2011).  On July 9, 2012, Miles Eng informed Summit that “Change Order #1 Boiler Control 

Board” for the replacement control board was denied by the Engineering Audit Office (“EAO”).  

The letter informed SMS of its right to request a Commissioner’s Determination under Article 27 

and stated that such a request must be made within 30 days (Eng Letter to SMS of July 19, 

2012). 

On July 22, 2011, Summit filed a Notice of Dispute.  It alleged that Summit did its work 

in accordance with the contract and that the steel pipe was suitable; that it completed a disputed 

punchlist item by hand delivering the needed equipment manuals to the Resident Engineer; that it 

was entitled to compensation for electrical work that was not in the contract but that the project 

manager told Summit that it should do; that it was entitled to payment on the change order for 

the replacement control board1; that it was entitled to final payment under the contract; and that it 

was entitled to liquidated damages for delays beyond its control (J. Marrero Letter to Benepe of 

July 22, 2011 (“Notice of Dispute”)). 

These claims were denied in Ms. Howe’s determination dated December 30, 2011 

(Comm’r Determination).  The determination found that: (1) the change order for the control 

board was still being processed and “therefore there is no dispute requiring a determination”; (2) 

insofar as Summit said it was entitled to money for electrical work that was not in its contract, 

Summit never submitted a change order or a written request for additional funds that was denied.  

Therefore, SMS was not entitled to additional payment, nor is there a dispute on this issue; and 

(3) Summit’s claims for liquidated damages are not subject to Article 27.  The determination 

further noted that Parks rejected Summit’s request for payment on May 16, 2011.  Accordingly, 

Summit’s claim for that payment in its July 22, 2011 Notice of Dispute was time barred.  

Moreover, that payment request was legitimately rejected as Summit’s work did not conform to 

the contract specifications which called for copper pipe. The Determination concluded by 

informing Summit that it had 30 days to appeal by submitting a Notice of Claim to the 

Comptroller pursuant to section 4-09 of the Procurement Policy Board Rules. (Comm’r 

Determination.)  

                                                 
1It is not clear if the change order Summit referred to is the change order dated December 15, 2011, which it 
submitted after filing the Notice of Dispute, or if it had previously submitted another one.  The change order dated 
December 15, 2011, was the only change order Summit submitted as evidence to support its Poe Park claims. 
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Summit’s claims on the Poe Park Contract were included in its January 4, 2012 Notice of 

Claim to the Comptroller (Notice of Claim).  After seeking and receiving additional information 

from Summit, the Comptroller issued a determination on July 31, 2012, denying Summit’s 

claims (DPR Mot. to Dismiss, Ex. P).  The determination included a statement that Summit 

could “seek further review of the contract balance dispute by complying with the requirements of 

Article 27 of the contract.  If an appeal is to be made, three copies of the Contract Dispute 

Resolution Board petition should be addressed to . . .” (DPR Mot. to Dismiss, Ex. P).  

Summit’s claims relating to the Poe Park Contract were included in the petition received 

by the CDRB on September 18, 2012.  The petition did not provide any details on what 

specifically Summit was disputing under the Poe Park Contract, other than the fact that “SMS 

has problems with the Agency’s Designs.” After the Board requested clarification, Summit 

provided a chart which indicates that it is seeking: an unpaid contract balance of $20,075.00; 

$4,095.53 for the Boiler Control Board damaged by water; $7,488.78 for the work detailed in 

Change Order No. 1; $164,500.00 for delays caused by designs, omission, and errors; $16,200.00 

for fixed and general overhead costs; $290.00 in miscellaneous costs; $14,200.00 for extra 

insurance costs; an undetermined amount of interest on the late payments; an undetermined 

amount to cover the interest on Summit’s line of credit; and an undetermined amount of punitive 

damages (Poe Park Recapitulation, Oct. 22, 2012). 
 

P.S. 100 Contract 

Summit’s fourth set of claims relate to Contract Number X204-405M (“P.S. 100 

Contract”). Summit was awarded that contract on May 16, 2008, for HVAC work at a 

playground in the Bronx, which included the installation of a heating system.  The original 

contract price was $31,093.69.  Summit was ordered to work as of September 10, 2008, and 

there was a scheduled completion date of September 9, 2009 (DPR Letter to Sammis of Aug. 29, 

2008; DPR Mot. to Dismiss, Ex. D). 

 Initially, the contract called for the installation of a gas-fired furnace.  Accordingly, 

Summit ordered a gas-fired furnace (“the Reznor unit”), which was purchased and delivered by 

December 7, 2009 (J. Marrero E-mail to Pertuz of Dec. 7, 2009).  The Reznor unit was custom 

made and non-returnable (Gardenier E-mail to J. Marrero of Jan. 12, 2010).  However, at some 

point in 2010, Parks discovered that there was no gas service to the location and, accordingly, 

changed the design to require an electric furnace instead.  On or about September 10, 2010, 
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Parks instructed Summit to submit change orders for purchase and installation of an electric 

heater, as well as an electric air handler and thermostat (J. Marrero E-mail to Sdao of Sept. 14, 

2010).   

 Pursuant to those instructions, on October 26, 2010, Summit submitted two change order 

requests: Change Order No. 2 for $8,098.40, to cover the purchase price and installation costs of 

an electric heater, airhandler, and thermostat, and Change Order No. 3 for $5,620.00, to cover the 

cost of the Reznor unit.  The Engineering Audit Office approved Change Order No. 2 for 

$7,852.89 and Change Order No. 3 for $5,620.00 on January 4, 2011.  On November 30, 2011, 

the Change Orders were approved by Parks’ Deputy Chief.  (DPR Mem. Mar. 11, 2013, 

Appendices 3 and 4.)   

 Summit submitted a Notice of Dispute to the Commissioner on July 22, 2011.  In it, 

Summit complained that it had not been paid for the change order work and that the change 

orders had not been registered by the Comptroller’s office.  Summit also asserted that Change 

Order No. 2 incorrectly indicated that it was for “non-material scope change” as opposed to 

“design error or design omission”.  Summit further stated that it was entitled to liquidated 

damages for delays beyond its control. (Notice of Dispute.) 

Ms. Howe denied these claims in her December 30, 2011, determination (Comm’r 

Determination).  With respect to the delay claims, the determination stated that they were not 

subject to the alternative dispute resolution provisions in Article 27, but rather needed to be 

submitted under Articles 11 and 30 of the contract.  As for the change orders, the determination 

noted that they were still being processed and thus found that “there is no dispute necessitating a 

determination at this time.”  It also noted that the underlying reason for the change order – 

whether due to design change or some other basis – had no bearing on payment and was not a 

matter that could be disputed under Article 27 of the contract.  The Determination concluded by 

informing Summit that it had 30 days to appeal by submitting a Notice of Claim to the 

Comptroller pursuant to section 4-09 of the Procurement Policy Board Rules. (Comm’r 

Determination.)  

 Summit’s claims under the P.S. 100 Contract were included in its Notice of Claim to the 

Comptroller dated January 4, 2012 (Notice of Claim).  In response to the Comptroller’s request 

for a statement as to why the agency head’s decision was wrongly decided, Summit replied that 

the “change orders have been in DPR’s possession since last year and [we] do not understand 
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what is taking so long to get paid” (M. Marrero Letter to Taylor of Mar. 6, 2012).  On August 1, 

2012, the Comptroller’s Office requested more time to respond to Summit’s claims (DPR. Mot. 

to Dismiss, Ex. R).  Summit agreed to give the Comptroller’s until September 15, 2012, to issue 

a determination (DPR Mot. to Dismiss, Ex. R).  The Comptroller failed to issue a determination 

by that date.   

Summit’s claims under the P.S. 100 Contract were included in the petition the Board 

received on September 18, 2012. The petition did not provide any details on what specifically 

Summit was disputing under the P.S. 100 Contract, other than the fact that “SMS has problems 

with the Agency’s Designs.” After the Board requested clarification, Summit provided a chart 

which indicates that it is seeking: an unpaid balance of $21,319.18; $144,725.00 for “Delays Due 

to Designs, Omissions and Errors”; $168,200.00 for “Fixed and General Overhead” over two 

years; $14,200.00 for “Insurance Requirements” over two years; and $290 for “Miscellaneous”.  

In total, they argued that they were owed $348,733.49, plus interest and punitive damages in 

amounts “to be decided” (P.S. 100 Recapitulation, Oct. 22, 2012).  
 

Motion to Dismiss 

 Parks responded to the petition on December 5, 2012, by filing the instant motion to 

dismiss the claims under each contract.  In it Parks asserts that Summit failed to comply with the 

timelines in Article 27 of the contracts and the PPB rules, and that the Board lacks subject matter 

jurisdiction over some of the claims.  Summit submitted an answer on January 14, 2013, which 

was non-responsive to Parks’ arguments.  On March 6, 2013, the Board heard oral argument on 

the motion, after which it requested additional submissions.  Pursuant to that request, Parks 

submitted a supplemental memorandum on March 11, 2013, Summit submitted a supplemental 

memorandum on March 20, 2013, and Parks responded to Summit’s submission on March 26, 

2013.  

 

ANALYSIS 

Under section 4-09 of the PPB Rules and Article 27 of the contracts, certain disputes 

arising out of a contract between a vendor and the City are subject to an alternative dispute 

resolution (“ADR”) process, which includes three levels of review: an initial review by the 

Agency Head, an intermediary review by the Comptroller, and final review by the Board.  The 

PPB Rules and Article 27 provide timeframes for contractors to make submissions at each stage: 
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a Notice of Dispute must be submitted to the Agency Head “within thirty (30) Days of receiving 

written notice of the determination or action that is the subject of the dispute,” (Contract Art. 

27.4), see also 9 RCNY § 4-09(d)(1);  a Notice of Claim must be submitted to the Comptroller 

“within thirty (30) days of receipt of a decision by the Commissioner,” (Contract Art. 27.5), see 

also 9 RCNY § 4-09(e)(1); and a petition to the Board may be made thirty days after the 

Comptroller has issued its determination, (Contract Art. 27.7), see also 9 RCNY § 4-09(g).  

Under the rules, the Agency Head’s and/or the Comptroller’s “[f]ailure to make such 

determination within the time required by this section shall be deemed a non-determination 

without prejudice that will allow application to the next level.”  9 RCNY § 4-09(b).   

The submissions to the Commissioner and to the Board relating to the Forest Park, 

Marine Park, and Poe Park Contracts did not comply with the timeframes.  Parks contends that 

this requires dismissal of the related claims.  Summit alleges that the Commissioner failed to 

issue its determinations within the thirty days provided by Article 27.4 of the Contracts and PPB 

Rule 4-09(d)(3) and that this failure nullifies its lateness.  Summit argues that its position is 

supported by the language in Article 27.2 of the Contract (“[f]ailure to make such determination 

within the time required by this section . . . will allow application to the next level”), see also 9 

RCNY § 4-09(b), and Lapeer Contracting Co. v. Department of Parks and Recreation, OATH 

Index No. 817/03, mem. dec. (July 14, 2003). 

Summit’s reliance on Lapeer Contracting, OATH 817/03, is misplaced.   In Lapeer, the 

petitioner submitted its Notice of Claim on August 29, 2002.  Though PPB Rule 4-09(e)(4) and 

the Contract provide that the Comptroller has 45 days to investigate and compromise the claim, 

the Comptroller issued a denial on September 13, 2002, prior to the expiration of the 45-day 

period.  The petitioner submitted its appeal to the Board on November 8, 2002, more than 30 

days after the Comptroller’s decision.  In reviewing a challenge to the timeliness of that 

submission, the Board noted that the contract provided that “in the event the claim has not been 

settled or adjusted by the Comptroller within the period provided in this section [45 days], the 

supplier, within thirty (30) days thereafter, may petition the CDRB,” and that a contractor “may 

not present its petition to the CDRB until the period for investigation and compromise delineated 

in this paragraph has expired.” OATH 817/03 at 5-6; see also 9 RCNY § 4-09(e)(4), (g).  Where 

the Comptroller issues a decision before its 45 days are up, this language conflicts the Board’s 

normal interpretation that a contractor has 30 days from the issuance of the decision to appeal.  
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The Board also noted that the Comptroller’s denial had not informed petitioner that it had 30 

days from its issuance to appeal the denial.  Accordingly, neither the contract, the PPB Rules, nor 

the Comptroller’s decision had put petitioner on clear notice that its 30 days for seeking review 

would start to run on the date the decision was issued, as opposed to the end of the 45-day period 

the Comptroller had to investigate and review the claim.  The Board also noted that the 

Commissioner had delayed issuing its decision for almost a year, thus, it characterized the 

petitioner’s three-week delay as inconsequential.  The Board found that “[u]nder these 

circumstances . . . petitioner’s claim is timely and should be reviewed on the merits.”  OATH 

817/03 at 6. 

The instant case is distinguishable as Summit had adequate notice of its timeframe for 

submitting its appeal to the Board.  Unlike Lapeer, none of the Comptroller’s decisions were 

issued prior to the expiration of its 45-day time period for investigation and compromise.  In 

these circumstances, no ambiguity is created by the reference to the 45-day period in the contract 

and PPB Rules 4-09(e)(4) and 4-09(g).  Accordingly, Article 27 of the Contract and PPB Rule 4-

09(g) provided adequate notice to Summit of its 30-day timeframe.  See Level Export Corp. v. 

Wolz, Aiken & Co., 305 N.Y. 82, 87 (1953) (“He who signs or accepts a written contract . . . is 

conclusively presumed to know its contents”); Progressive Casualty Insurance Co. v. C.A. 

Reaseguradora Nacional de Venezuela, 991 F.2d 42, 46 (2d Cir. 1993) (“a party who signs a 

written contract is conclusively presumed to know its contents”).  Moreover, though not required 

by the PPB Rules,2 the Comptroller’s determinations on the Marine Park and Poe Park claims 

each included additional notice of the timeframe by instructing Summit to follow the provisions 

in Article 27 of the contract if it wanted to seek further review.  See Silverite Construction Co. v. 

Dep’t of Environmental Protection, OATH Index No. 1723/12, mem. dec. at 4 (July 20, 2012) 

(instructions to follow Article 27 of the contract sufficient; enumeration of the steps in the 

appeals process not required). 

The fact that the Commissioner’s decisions were late is not, by itself, sufficient to excuse 

Summit’s late submissions.  Though the CDRB has not directly addressed this issue, it has issued 

                                                 
2 Summit’s memorandum, dated March 20, 2013, suggests that the Comptroller’s failure to include notice of how to 
appeal in its determination on the Forest Park claims, is an additional grounds for excusing the lateness (Pet. Mem. 
at 16: “The fact that the comptroller deemed that the Petitioner’s recourse was an Article 78 does not excuse the 
comptroller of notifying the Petitioner of the CDRB”).  However, Summit made no showing that the Comptroller 
was required to include such a notice in its decision.  Indeed, unlike the provisions in section 4-09(d)(3) of the PPB 
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several opinions since Lapeer demonstrating that fact.  See, e.g., Silverite Construction Co., 

OATH 1723/12 (petition dismissed where both the Notice of Dispute and Notice of Claim were 

submitted outside the timeframes delineated in the PPB Rules, despite the fact that the 

Commissioner’s decision was also issued outside the timeframes); Melcara Corp. v. Dep’t of 

Housing Preservation & Development, OATH Index No. 1557/12, mem. dec. (Aug. 3, 2012) 

(petition dismissed due to petitioner’s failure to timely file its Notice of Dispute, even though 

Commissioner issued its determination late); Skyline Credit Ride, Inc. v. Bd. of Elections, OATH 

Index No. 878/12, mem. dec. (Feb. 28, 2012) (petition dismiss where Notice of Claim was 

untimely, despite Agency Head’s failure to follow PPB Rules in issuing its determination); Start 

Elevator, Inc. v. Dep’t of Correction, OATH Index No. 1160/11, mem. dec. (Feb. 28, 2011), 

aff’d, Index No. 104620/11 (Sup. Ct. N.Y. Co. Jan. 9, 2012), aff’d, 2013 N.Y. App. Div. LEXIS 

1556 (1st Dep’t 2013) (petition dismissed because it was submitted late to the CDRB, despite 

Commissioner’s failure to issue a determination within its required time period); Samson 

Construction Co. v. Dep’t of Parks & Recreation, OATH Index No. 1327/06, mem. dec. (Aug. 7, 

2006) (although Commissioner’s determination had been issued over 8 months after receipt of 

first notice of dispute, CDRB dismissed claims because Notices of Dispute were untimely).   

Indeed, Summit’s assertion that Parks’ “unclean hands when it comes to timeliness” 

excuses its own lateness is akin to an estoppel argument, which is generally not accepted in this 

forum.  See Arkay Construction, Inc. v. Dep’t of Design & Construction, OATH Index No. 

1961/12, mem. dec. at 4-5 (Oct. 2, 2012) (prior erroneous representations by respondent’s 

employees about ADR timeframes did not estop respondent from asserting that petitioner’s 

claims were time barred); Alta Indelman, Architect/Builders Group, LLC v. Dep’t of Sanitation, 

OATH Index No. 1092/05, mem. dec. at 7 (June 16, 2005) (rejecting argument that respondent’s 

on-going negotiations and failure to previously argue timeliness estopped respondent from 

arguing petitioner’s claims were untimely at the CDRB); Ajet Construction Corp. v. Department 

of Parks & Recreation, OATH Index No. 1418/01 at 9 (June 28, 2001) (engineer’s erroneous 

instruction that contractor should file claim with the Comptroller, did not excuse contractor’s 

failure to timely file a notice of dispute with the Commissioner). 

                                                                                                                                                             
Rules requiring an agency head to include notice of how to appeal in its determination, section 4-09(e) of the PPB 
Rules relating to the Comptroller’s determination contains no such requirement. 
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Likewise, Summit’s reliance on Article 27.2 and PPB Rule 4-09(b) is unavailing.  That 

rule provides that an agency head’s failure to make a “determination within the time required by 

this article shall be deemed a non-determination without prejudice that will allow application to 

the next level” (Contract Art. 27.2).  See also 9 RCNY § 4-09(b).  Summit interprets this to mean 

that if an agency head fails to issue a decision within the requisite timeframe, then the contractor 

is free to make all other submissions at any time.  Such a construction is erroneous and has 

previously been rejected by this Board.  See Skyline Credit Ride, Inc., OATH 878/12 at 6 (“[W]e 

do not agree that [the contractor] had an unlimited amount of time in which to submit a Notice of 

Claim. . . .); Premier Home Health Care Services, Inc. v. Human Resources Admin., OATH 

Index No. 2514/11, mem. dec. at 7 (Oct. 17, 2011) (“Clearly an interpretation of the PPB Rules 

which would provide an indefinite timeframe for the petitioner to file would be contrary to the 

regulatory intent, and we decline to adopt such an interpretation.”); Barele, Inc. v. Human 

Resources Admin., OATH Index No. 1470/11, mem. dec. at 4 (May 16, 2011) (“petitioner is not 

free to interpret the agency head’s failure to issue a decision as an indefinite toll of petitioner’s 

time to submit its Notice of Claim to the Comptroller.”).   

Instead, the Board has consistently interpreted PPB Rule 4-09(b) to mean that where an 

agency head fails to make a determination within the required timeframe, the “non-

determination” starts the 30-day period for the contractor to make its submission to the 

Comptroller.  See, e.g., Maracap Construction Industries, Inc. v. Dep’t of Transportation, OATH 

Index No. 711/08, mem. dec. at 5 (May 9, 2008); Prime Construction Force v. Dep't of Parks & 

Recreation, OATH Index No. 942/06, mem. dec. at 5 (Apr. 4, 2006); Demo-Tech Corp. v. Dep't 

of Housing Preservation & Development, OATH Index No. 659/03, mem. dec. at 5-6 (Nov. 25, 

2002).  Accordingly, in this case, the only impact of deeming the Commissioner’s late decisions 

“non-determinations” would have been to permit Summit to submit its Notices of Claims to the 

Comptroller on earlier dates.  It would not have excused Summit’s subsequent late submissions. 

Summit also contends that the timeframes for the ADR process cannot be applied to the 

Forest Park Contract because Parks failed to properly issue the default.  It alleges that the default 

notice was not signed by the Commissioner as required by the contract and that Summit was not 

given a reasonable opportunity to be heard before the default was issued.  This argument is a red 

herring.  Assuming that Summit’s allegations are true, the argument they support is that Parks’ 

issuance of the document labeled notice of default was not a valid means of defaulting Summit.  
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Clearly, that document is “the determination with which the vendor disagrees” (Contract Art. 

27.1.2).  See 9 RCNY § 4-09(a)(2).  Thus, assuming arguendo that the ADR provisions apply to 

disputes over a default,3 Summit needed to submit a Notice of Dispute to the Commissioner 

within 30 days of that determination, and follow the other timeframes described in the PPB Rules 

as well.  Summit’s arguments go to the merits of its claim,4 not Parks’ motion to dismiss due to a 

time bar. 

The timeframes established by the contracts and the PPB Rules may not be disregarded 

without good cause.  Start Elevator, Inc., OATH 1160/11 at 3; Delcor Assoc. v. Dep’t of Housing 

Preservation & Development, OATH Index No. 1872/10, mem. dec. at 2 (Apr. 13, 2010); 

Kreisler Borg Florman v. Dep’t of Design & Construction, OATH Index Nos. 338/07, 339/07, & 

340/07, mem. dec. at 4 (Jan. 26, 2007).  Here, the petition was submitted on September 18, 2012, 

approximately three months after the deadline for the Forest Park claims, two months after the 

deadline for the Marine Park claims, and two weeks after the deadline for the Poe Park claims.  

The parties agree that the Notices of Dispute were also untimely.  Summit has not established a 

good reason to disregard the timeframes in the contracts and the PPB Rules.  Accordingly, Parks’ 

motion to dismiss the claims relating to the Forest Park, Marine Park, and Poe Park Contracts is 

granted. 

In contrast to the claims under the Forest Park, Marine Park, and Poe Park Contracts, 

Parks asserts that Summit’s claims under the P.S. 100 Contract should be dismissed because they 

were submitted too early.  According to Parks, “the nature of the dispute is that C[hange] 

O[rder]s 2 and 3 . . . have been in DPR’s possession for more than a year and that Petitioner does 

not understand why it is taking so long to get paid” (DPR Mem. Mar. 11, 2013, at 3).  Parks 

alleges that registration and payment of these change orders has been delayed due to Summit’s 

failure to submit an acceptable request for a partial time extension (“PTE”); the PTE Summit 

submitted did not contain an original signature and was not notarized.  Because it has not denied 

Change Orders 2 and 3, and has agreed to authorize the cost of Change Orders 2 and 3, Parks 

                                                 
3 The Board is not convinced that it has jurisdiction to review default determinations.  See Contract Art. 49.2 (“The 
Commissioner’s determination that the Contractor is in default shall be conclusive, final and binding on the parties 
… If the Contractor protests the determination of the Commissioner, the Contractor may commence a lawsuit in a 
court of competent jurisdiction of the State of New York under Article 78 of the New York Civil Practice Law and 
Rules”); Lapeer Contracting Co., Inc. v. Dep't of Parks & Recreation, OATH Index No. 817/03, mem. dec. at 9 n.2 
(July 14, 2003) (“the Board lacks jurisdiction to reverse an agency finding of default.”). 
4 Notably, Summit itself asserts that “the merits of petitioner’s claim are identical to whether it was legitimately 
defaulted under the contract” (SMS  Mem. Mar. 20, 2013, at 18). 
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maintains that there has been no adverse determination which would invoke the ADR provisions 

in Article 27 of the Contract.  Accordingly, Parks argues that the claims under the P.S. 100 

Contract should be dismissed as premature. 

Summit disagrees.  It responds that Parks should not be able to avoid payment by merely 

agreeing that payment is owed.  Summit argues that a dispute over non-payment falls under the 

type of disputes delineated in Article 27 of the contract and PPB Rule 4-09(a)(2), as it relates to 

“the interpretation of contract documents,” “the amount to be paid for . . . disputed work,” and 

“the conformity of the Contractor’s Work to the Contract and the acceptability and quality of the 

Contractor’s Work.”  Moreover, Parks’ contention that the PTE Summit submitted was deficient 

because it was not signed or notarized is mertiless because the contract does not require PTEs to 

contain original signatures and be notarized.  In any event, after Parks submitted its memo 

pointing out that deficiency, Summit submitted original signed, notarized PTEs.  

Based on the facts of this case, there is no judiciable dispute before this Board regarding 

Change Orders 2 and 3.  Article 27 and the PPB Rules state that a dispute arises under Article 27 

and the PPB Rules “when the Engineer, Resident Engineer, Engineering Audit Officer, or other 

designee of the Commissioner makes a determination with which the Contractor disagrees” 

(Contract Art. 27.1.2).  See also 9 RCNY § 4-09(a)(2).  A contractor can appeal that 

determination to the Commissioner within 30 days (Contract Art. 27.4).  See also 9 RCNY § 4-

09(d).  The Board’s role is to review the decisions that the Agency Head makes upon such an 

appeal (Contract Art. 27.7).  See also 9 RCNY § 4-09(g).  Here, there has not yet been a 

determination with which the petitioner disagrees, that would trigger the ADR process in Article 

27; there is no evidence that a Parks representative has ever denied Summit’s change order 

requests or disagreed with the amount to be paid.  Consequently, there is no dispute as that term 

is defined in the PPB rules; thus there is nothing for us to review.  While we acknowledge that 

there may be some disagreement over what constitutes an acceptable PTE, that was not the 

dispute which was presented to the Commissioner. In any event, Summit’s arguments that the 

PTEs do not need to notarized and contain original signatures are now moot as Summit has 

submitted notarized PTEs with original signatures which it appears DPR has approved 

(Schnittman e-mail to CDRB of Apr. 16, 2013). Accordingly, Summit’s claims under the P.S. 

100 Contract relating to Change Orders 2 and 3 are dismissed.  See Promotech, Inc. v. Dep’t of 

Design & Construction, OATH Index No. 460/04, mem. dec. at 3 (Feb. 9. 2004) (dismissing 
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petition where Commissioner’s representative had not yet made a determination with which the 

contractor disagreed). 

However, not all of Summit’s claims under the P.S. 100 Contract relate to those change 

orders.  In its submissions, Summit indicated it was seeking an unpaid contract balance of 

$21,319.18.  In addition, under the heading “breach of contract for liquidated damages for delays 

due to design flaws, omissions, errors and cost overruns,” Summit indicated that it was seeking: 

$144,725.00 for “Designs, Omissions and Errors”; $168,200.00 for “Fixed and General 

Overhead” over two years; $14,200.00 for “Insurance Requirements” over two years; and $290 

for “Miscellaneous” (P.S. 100 Recapitulation, Oct. 22, 2012).  The change orders at issue amount 

to $13,472.89, only a small portion of the P.S. 100 claims.   Likely this was part of the unpaid 

contract balance that Summit referenced.  Parks motion to dismiss did not address the other 

portion of this balance or the other claims enumerated.  Thus, these claims remain. 
 

CONCLUSION 

Accordingly, Summit’s claims relating to the Forest Park, Marine Park and Poe Park 

Contracts and the claims relating to Change Orders 2 and 3 under the P.S. 100 Contract are 

dismissed.  Parks is directed to submit an answer addressing the outstanding claims within thirty 

days of this decision, May 16, 2013.  All concur. 
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