

Concrete Schedule

December 25, 2016 to December 31, 2016

Date	Borough	Location	
Sunday 12-25-16		No Work	
Monday 12-26-16		Holiday	
Tuesday 12-27-16	Bronx Brooklyn Brooklyn Manhattan Manhattan Queens Queens Queens Queens Queens	2nd Ave b/t E75th St to E 82nd St Linden Blvd / Mother Gaston Blvd to Van Sinderen Ave Newkirk Ave / b/t Marlough Rd & E 18th St E 20th St Loop 1st Ave b/t E 49th St & E 58th St Edgemere / Beach 34th St Shore Blvd / Astoria Park Northern Blvd / 110th St Main St / Franklin Ave & Dahlia Ave Astoria Blvd / 99th St to Ditmars Blvd	Ped Ramp Upgrades Bollards Ped Ramps Cut thru @ Median tips Ped Ramp Upgrades Sidewalk Ped Ramp Upgrades Ped Ramp Bollards Bollards
Wednesday 12-28-16	Bronx Brooklyn Brooklyn Manhattan Manhattan Queens Queens Queens Queens Queens	2nd Ave b/t E75th St to E 82nd St Linden Blvd / Mother Gaston Blvd to Van Sinderen Ave Newkirk Ave / b/t Marlough Rd & E 18th St E 20th St Loop 1st Ave b/t E 49th St & E 58th St Edgemere / Beach 34th St Shore Blvd / Astoria Park Northern Blvd / 110th St Main St / Franklin Ave & Dahlia Ave Astoria Blvd / 99th St to Ditmars Blvd	Ped Ramp Upgrades Bollards Ped Ramps Cut thru @ Median tips Ped Ramp Upgrades Sidewalk Ped Ramp Upgrades Ped Ramp Bollards Bollards
Thursday 12-29-16	Bronx Brooklyn Brooklyn Manhattan Manhattan Queens Queens Queens Queens Queens	2nd Ave b/t E75th St to E 82nd St Linden Blvd / Mother Gaston Blvd to Van Sinderen Ave Newkirk Ave / b/t Marlough Rd & E 18th St E 20th St Loop 1st Ave b/t E 49th St & E 58th St Edgemere / Beach 34th St Shore Blvd / Astoria Park Northern Blvd / 110th St Main St / Franklin Ave & Dahlia Ave Astoria Blvd / 99th St to Ditmars Blvd	Ped Ramp Upgrades Bollards Ped Ramps Cut thru @ Median tips Ped Ramp Upgrades Sidewalk Ped Ramp Upgrades Ped Ramp Bollards Bollards
Friday 12-30-16	Bronx Brooklyn Brooklyn Manhattan Manhattan Queens Queens Queens Queens Queens	2nd Ave b/t E75th St to E 82nd St Linden Blvd / Mother Gaston Blvd to Van Sinderen Ave Newkirk Ave / b/t Marlough Rd & E 18th St E 20th St Loop 1st Ave b/t E 49th St & E 58th St Edgemere / Beach 34th St Shore Blvd / Astoria Park Northern Blvd / 110th St Main St / Franklin Ave & Dahlia Ave Astoria Blvd / 99th St to Ditmars Blvd	Ped Ramp Upgrades Bollards Ped Ramps Cut thru @ Median tips Ped Ramp Upgrades Sidewalk Ped Ramp Upgrades Ped Ramp Bollards Bollards
Saturday 12-31-16			

All locations are tentative, and are subject to change at any time.

*Saturday schedule is tentative depending on regular work week progress & weekend weather.