NYC DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF ENGINEERING DESIGN AND CONSTRUCTION
CROTON FACILITY MONITORING COMMITTEE MEETING MINUTES
THURSDAY, MARCH 15, 2012 - 7:00 PM

The Croton Facility Monitoring Committee (CFMC) met on Thursday, March 15, 2012 at
the DEP Office, 3660 Jerome Avenue, Bronx, NY 10467,

Welcome
The meeting came to order at 7:05 pm. Paul Foster welcomed the CFMC representatives
and the public.

Attending - CFMC Representatives:
Hector Aponte, Bronx Borough Commissioner, Department of Parks & Recreation

(DPR), Steve DesNoyer and Andrew Penzi, DPR; Paul Foster, Chair, and William
Francis, Community Board # 7; Bob Bender, Chair, Parks Committee, Community Board
# 8; Wilhelm Ronda, Bronx Borough President’s Office; Jamin Sewell, Office of Council
Member G. Oliver Koppell; Mark Lanaghan, Department of Environmental Protection
(DEP). Not attending: Father Richard Gorman, Community Board #12. Others
Attending: DEP Staff; DEP Construction Manager; members of the public. Attendees
can be found on Attachment 1. Agenda is Attachment 2.

Adoption of CFMC Meeting Agenda
The proposed agenda was accepted by the CFMC.

Adoption of CFMC Meeting Minutes from February 16,2012

Mr. Foster asked the CFMC representatives for comments or changes to February’s
CFMC meeting minutes. Mr. Ronda requested correction of the name of an organization
incorrectly identified on page 2. With that change, the CFMC adopted the minutes. The
motion to adopt was from Mr. Ronda, seconded by Mr. Sewell.

Update on Public Design Commission (PDC) Approval of Jogging Path at Jerome
Park Reservoir (JPR)

Mr. Aponte and Mr. DesNoyer said that additional information was submitted to PDC by
February 27, 2012, but the PDC decided not to calendar the jogging path item at its
March 2012 meeting. The PDC had additional submission requests for DPR and the
April 23" PDC meeting appears to be the earliest meeting at which the item can be
considered. Mr. Bender asked if PDC approval is the final step prior to construction
starting. Mr. Aponte said that after PDC approval it should take between four to six
months for work to begin, and he hopes that the CFMC’s issues with trees, the holding of
a DEC hearing, and any other matters will be resolved before construction starts. DPR
will expedite the procurement to the fullest extent possible. Mr. Bender and Mr, Ronda
reiterated their requests to proceed with the work.

DPR’s Presentation - Status of Croton-Funded Parks Improvements — Attachment 3-
presentation excerpted because of size of document




Mr. Aponte presented a comprehensive PowerPoint of the Croton-funded parks
improvements. There were questions and comments about individual projects from Mr.
Bender, Mr. Sewell, and area residents. Resident Gary Axelbank asked why some parks
projects are being completed late. Mr. Aponte said the schedule was based on project
projections. As an approximation of the time needed for each project, some projects have
taken more and some have taken less time than the schedule reflected, due to many
factors. Several representatives of Bronx High School of Science parents’ association,
faculty, and students described their disappointment and irritation that Harris ball fields
are not available for the local schools’ baseball team this season. Mr. Aponte explained
that the field experienced delays due to contaminated materials and that the fields need
sufficient time for knitting before teams can play ball. The parents complained that there
are unsanctioned games being played on those fields now. Mr. Foster suggested that the
parents and coaches come before Community Board #7°s Parks Committee, and he
introduced Paul Francis, Chair of the Community Board’s Parks Committee. Mr. Foster
said that the Community Board is the proper place for a discussion about lack of ball
fields this season.

Update on Schedule, Costs, Construction Activities

Costs - Attachment 4

Mr. Daly asked if there were questions regarding the previously-circulated costs report.
There were none,

Construction Update/Look-ahead — Attachment 5
Mr. Daly briefly presented the update:

Under CRO-311, although $14 million less was spent than planned, these funds are not
available for construction of a Van Cortlandt Park (VCP) pedestrian bridge over the
Major Deegan Expressway.

The CRO-312 contractors continue construction of the Croton Filter Plant facility at
VCP. Most of the concrete is in place. Work is proceeding at the above ground Arrivals
and Receiving Building, Chemical Fill Station and Vent Structures. Architectural
features at the above ground buildings will begin next year. Installation of the 84” water
main continues at the VCP front entrance driveway - the water main will be capped at
Jerome Ave. and may be connected to distribution at a later time. Permanent electric
power is in place at the plant, using two new Con Ed feeders. Con Ed is also constructing
two additional backup feeders for the plant from a substation in Yonkers. Other utility
work is ongoing, including water main and sewer piping in Jerome and Bainbridge
Avenues which will continue during the next five months from 9pm to 6am on weekdays.
Recently, a gas main was inadvertently cut and then repaired at Bainbridge and Jerome
Avenues, as a result of inaccurate mark-out. Construction of onsite retaining walls is also
underway. Construction ongoing in the treatment plant structure includes installation of
mechanical, electrical, plumbing and HVAC equipment. The electrical work is
advancing in two shifts on weekdays and in one shift on Saturdays. Water treatment
equipment is being checked out and there are final inspections taking place in many areas
of the plant.



The CRO-313 tunnel is complete. The contract is approaching its close-out.

CRO-312FM Force Main restoration of the test pits is expected to begin in the next few
months.

Construction of the Shaft and Meter Chamber at JPR, including large diameter pipes and
valves under CRO-3120S8, is ongoing. Concrete has been placed; work is concluding on
installation of mezzanine grating, drain piping and electrical work. Two new water
mains were connected in Goulden Avenue and the roadway was restored by early January
2012. The next excavation, for water main repairs to an existing water main at Sedgwick
and Goulden Avenues, near Gate House No. 7, is due to take place in July and August
2012. These repairs were not planned, but DEP must repair a leak in an existing water
main that is not part of the Croton Filter Plant’s construction. Until these repairs are
made, connections of the Croton water mains at the corner of Sedgwick and Goulden
Avenues cannot begin. The date when these connections will be made is still under
review,

It is unlikely that DEP will require trench blasting for installation of yard piping at the
JPR site; the contractor has been using mechanical means for excavation, and work has
been proceeding,

Sluice gate replacement and upgrades are underway at Gate House No. 5 and Gate House
No. 7. At Gate House No. 5, twenty-two sluice gates will be replaced. At Gate House
No. 7, seven existing sluice gates will be refurbished. Electrical work is also underway
inside Gate House No. 5. At Gate House No 1, the gate replacement work on two sluice
gates has started and will take several more months to complete. Gate House No. 2 has
been inspected. It is in very poor condition, and is currently surrounded by scaffolding.
The building will eventually be demolished. As discussed previously, replacement
architecture for the structure would likely be consistent with the architecture of the other
Gate Houses. The State Historic Preservation Office (SHPO) must approve removal of
Gate House No. 2. Gate House No. 2 is located above the area where the North Basin
water enters for recirculation back to Gate House No. 5, and is above drainage facilities
for the North Basin. The Gate House 2 work is independent of the other JPR work.
Although originally constructed in 1905, the “cap” on the structure that is damaged was
built in 1938.

Because of extensive rehabilitation work, DEP is developing a new contract for
rehabilitation of the remaining Gate House buildings. The new contract will cover the
plans for rehabilitation or removal of Gate Houses No. 2, No. 3, and No. 6. Gate House
No. 6 will not be connected to the water supply system under the new distribution
system.

Work on the South Basin Ramp at JPR is complete. The water in the South Basin is now
draining out of JPR.



As previously reported, JPR is not expected to impound water for the city’s distribution
system until the Croton Filter Plant goes on line unless there is an emergency. No
chlorine is on site.

Where the demonstration filter plant was located, the remaining floor slab will be
removed, and the property will be turned over to DPR.

The noise wall along Goulden Avenue will come down next year, and this area will be
landscaped.

Under Contract CRO 334, work is underway to construct a concrete plug adjacent to
Shaft 21 at JPR. A large crane is located over Shaft 21 to support this work. The Low
Service Shaft cap work at the Shaft and Meter Chamber will follow the installation of the

plug.

Update on Croton Jobs —Attachment 6

Mr. Lanaghan and Thomas Farrell, Construction Manager, spoke briefly on the current
Croton jobs report and largest purchases. Several CFMC representatives expressed
disappointment that there are fewer Bronx jobs. The total number of jobs has decreased
by 100 since the last report.

CFMC Discussion
The CFMC scheduled the next meeting for Thursday, April 19, 2012.

The CFMC agreed to go into Executive Session, and Mr. Foster adjourned the CFMC
meeting at 8:50 pm.
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Agenda

Attachment 2

Croton Facility Monitoring Committee Meeting
Thursday, March 15, 2012 — 7:00 PM
DEP Office - 3660 Jerome Avenue, Bronx NY 10467 - (718) 231-8470

I Welcome

IT Consider and Adopt This Meeting Agenda
ITI Consider, Adopt 2/16/12 Meeting Minutes
IV Update on JPR Jogging Path Approval

By Public Design Commission

V Presentation of Status of Croton-funded Parks

VI Croton Construction Update, Schedule
And Costs
VII Croton Jobs and Bronx Purchases

VIII CFMC Discussion, Set Next Meeting

IX Adjourn

Paul Foster, Chair

CFMC Representatives

CFMC Representatives

Steve Des Noyer, DPR

Hector Aponte, DPR
Steve Des Noyer, DPR

Bernard Daly, P.E., DEP

Mark Lanaghan, DEP

CFMC Representatives



welboid uojoun ayy




S1D3(0dd NOILLVOILIN NOLOYD

531&2%‘1,
gég&i

guﬂa-sxé!a!lf citzs e .waa
igi I L o
_.aznss.m PR EpIUEN
. §§;¥9§ Lo
punoditgg g e Punasity) Sonmy . .
) PR kg b oot Lot
..::...:..5..8?3:&!&!3 —~
ponoiting ey

..... 720 paoidinyg ity oy

ey Hagy | .lWé!& S “u{anuzéﬂiiﬁgg
Mm _“m _“ m\l..ss.aazs

LR S e 2 e ™
Prsieg 3 poesslend sy I e il Eissuaf.ssa :
~ Wy gy gy wiag S 3 sunoibing popfors ®
gggﬁsg&\k\h " Ei& s i&.g g nrbey
Bta oy ped LR T = mno) oy v g Uy = 3
3 15 X005 § PISNY SR AN A R !Eatc&a_:s! ’
~~ R P TR Eﬁ w.: ]
W e TS SRR 0LNQOg
gzgiﬂaiﬁl’. o Fae i faroeg uedsy § 29 97 Pocethy
Y Lenpe 4 g
vﬂohnnui bt
'”n‘_ o euaimidﬂmaﬂsﬂﬂalii A
mogyarcy cptyy el Rimay Aeanonsh Ay wrIEEN . Ra § wvrRg sty 137 paperky
g 4515 P s MODOS VIR FUOTG )
_ ;
; . ubis
~ Dl _ e Jﬁmiéi 1580 '
L P weg Ay puscalng ouoedeg ga&?ﬁzgi UOIPNIISUOY ®
. =~ = eldwon
-tsﬁ...ass Eﬁ%m..ze uka.st.‘ . 12JaWo)
s&.} o preactpy issa:o g e ey
Weg umes zagiﬁgﬁsg% m__.-uﬂﬁm
gﬁs.uﬂ..h !53.5) '
»8..&385

® warep el s}93{014 uoneHipp uojos)

;&%33 pusba
~ - P

Kobinyy ¢ ey usap sunig~ TN



000°0€} Z¥T$

000°0€L°LY $

0000509
000095 ¥}
000°00L'6
000°0Ct L1 $

000°000°002$

000 000 0L
00000001 $

000'000°08L$

000009 'S
000'00S 'SP
000008 L€
000°00L L6 $

Spung UOHEBNIN U0J0.D) [€30]
s)09f01d SIF4/d¥NTN 1eloL

NOW Xied Ylim papnjouj
syled 03 buipung 43Q@ J8Yi0
sjo8lold $o0Z-3.d syied
s1oaloid pabeuep 43a

VYOW/SI3d/ddnin

NOW [ejol

VAYISAN
Sled 31El1S aluswWia)) ouagqoy

NOIN ddAa [ejoL

Adusbuiluoy uonanisuo)
uBisa( ui s}oafold
uoiangsuoy uj sjsloid
pajsjdwo) sjosloid
s}09(0id Hdd [eloL NOW










of

HENAS










M ipmbEE b M 0

&

"
t
£
£




o e :ﬂ\.ﬂnﬁ.ﬂu

i

ail3dld ¥ Movi L

A B W e |




. _._._..

. ._.._..u,ﬂqt..u!-.. _

Koy w fomy WA | T
I = b = NEL

\l! 8 R L W .:Lﬂj ..; N | i;:x.ux;--._,rk | —
AV 1d TVAO 39 ‘%t%_@:ufww _,ﬂ ﬁ:,

Jll..I




| !

|
N =
Nl




N -
I il
= g 1 ) JJT,
SIANVYHS
£1 ] B u.

7 DINDI
:}r\‘. H.__

N L,




: __. = ﬁﬂ.u. w/rmmﬂ”:: = e = . ﬂa;, me_m}

Y wr.._ ﬁ.;l.;

T |




_._.u.".ﬂ... _

hm* u.....“../_......rn.._....l.. -
h\|_ b b _ﬂ..rw_.,,,._t_.ﬁn.,z.
| £ mn ._ ..... .._.. ._...... ﬂ £ .__... .ﬁ.\_._l..“..l.. 2t 0

. | L AL

f f._f i _JLJ_._,E._,

=L

G AR

el
N
aall BN NN R N

]

@ i
Gl Nt




Aoty
MY Ush Ay
YA

1

L

3SYHd.

WYV WO Y T OO
U (il




NI

1 il .___” 3 L7 W
¥ ..w..JJ—h— ..,...-;!.....l-.....\»—r:m|. _.f..rlu.‘.k..




3 w 1§08 20U

d XEONM ANV ( G mleﬂ%_ﬂg@

aval

NV ILHO0

F‘,.._




#

ey
oy
0

....' |_.‘l W
i "
L ¥
L
e T
4
-l"..,
:







I

e

e
e




13

¥ _./ N f.v___\__m_, & N =3

A W B
i .... _ fv{m._ 9 nnlx__f.,._,/\pfr

£k N oo e - "










.
1 P
.-.uun.

g G R A N
T
[t
J e e

e ey

loseld

WIS NN

i o

2 CQVaG OICIEl VY




=
ﬁ_f_

= u..




|

IPN...}/# ...,..f
__m _./.C }L_




Spiaid1oy;

o et
= _||. _._... J__ ._ _.|.I_ :\u...m _..,___m......."f.-f.._ "___...r..|......\i |
_r.r.r...\ _r.|r|.|.. .|1\ ._H.w.w._r..r-......n.L ......1.._.__. _p..xr_nll__ _q.__f.H.._. __r =




L=

m: oedisuone 19d@9 :L_&.p S HoJUuIog

| J_I___.-z_

_,-nw i _:\..,q

| Nl rxfr
M..




i
l.l._T.ﬁ.__ OAS0N #
& ig

LS L G e
._" PR EITREVLG

H
i
i

1
Bk y 1
L wia s o]
¥ AWV AR L AW
s 1}







DL/Z pITOR
UE{d 1273SEN

e R TR T Y |

i ANO ASYH
LHL | e -mn.v — —.—f.—..—

W RN,

—— I = T
.oam..%i? e,
L 2on
|.|..¢...mn.al TIGWOHLIYD T
, LXHENISV
NUBOM) WD MY L1 papng AL
FIFMCANGAS DNLINERD

\ Mo
ey e PR Y PARIPRG

ta ey gl s,

NCYY HABON
£oN
WAOIRLYD
XN UYOH JOOT

ard
BrusguadImIL WOy,

-
S, B, e | Yar)

e
[ -

JOAIDSIY NIEd 2WI0Jar 24U
punouy j1eij EumGBor e jo wonoangsuogy ayjl

SCILANE AV R HRA N

ARIETY IR AN L

NSV HLDS

AORIVY MNP IRV,
§ON
IOHLIYD

— W ot
RIS i B

LUWTXTY s
e s, pateiyy

UGHEd1IDY] W syIeg -
MAU A SIN Ju Sy

1LFRI0D VIS

IEC R TR TR T
pre
LULE BE L

ih.u..ﬁ_,..nﬁ. ..,cz

NOIONI UKL MY
e

TIVM INOLS DNILSIND s

YN OVOH SO

SNBIAY SH0ASFNE,

PN

I s
P e

' ANO ASVHA
30 LIKTL




il -

—tis s s \_
e an'S oF B n . Q’ TR s 2w @
;ﬁ..'.."v. 3 ﬁi& 1!!..11[." ‘ '_
.u. 1.._ 2 14 — ;l.“’ha‘, e » i\.!ﬂ!
! 3' ten

?th.!llbl ’ﬂﬂﬁ.iﬁi

\.
-y

e pe 1ﬁn11 A P
T ?\...?!#ﬂu ,N!.,.z. ettt B ey u .\u.!,!%.. .r...i.‘.-.!&ott.wuivn.nam_ L

ru




e U Rd HA WS e O.
LA T e &)
LI :







HITHES e AV Feved e ERTRE e B TRHI W S L M 4 I T

7

7 Y 3y 8 vadv

iejAeayieditliey|adiisamiac

g e
@ [Ca )

(@ S 4




d |
)

—
[
5

A M
IS5 L
P
L

"o s B
- --/r I

|\

. |.J':
./-."-'T;i,!

ACGNAOS -6
R Nl 7 il e | 0}
e 8 it 1 TR, i, =

9IS3a NI SLO3ro¥d TYNOLLIAay







Attachment 4
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