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CSO Consent Order  

 Draft Agreement with New York State Department of Environmental 

Conservation 

 Estimated $2.4 Billion in public and private infrastructure investments 

over 20 years   
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CSO Consent Order Public Meeting 

 DEC is holding a public meeting on the draft consent 

order on November 9th  at 6 pm.  

 The meeting will be held at DEC’s Region 2 Annex 

Building located at 11-15 47th Avenue, Long Island City, 

NY.  

 Public comments on the draft agreement can be emailed 

to gekline@gw.dec.state.ny.us or faxed to 518-402-9029.  

 For more information visit DEC’s  Environmental News 

Bulletin http://www.dec.ny.gov/enb/20111019_not2.html 

mailto:gekline@gw.dec.state.ny.us
http://www.dec.ny.gov/enb/20111019_not2.html
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 Describes the progress made on the 

Green Infrastructure Plan’s five key 

components  

• Build cost-effective grey 

infrastructure 

• Optimize the existing wastewater 

system 

• Control runoff from 10% of 

impervious surfaces through green 

infrastructure 

• Institutionalize adaptive 

management, model impacts, 

measure CSOs, and monitor water 

quality 

• Engage local stakeholders 

 Describes some of the design, 

challenges, and performance of our 

pilot projects 

NYC Green Infrastructure Plan – Annual Report  
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Annual Report 

NYC Green Infrastructure Plan Goals:  

1) Funding 

2) Agency Coordination  

3) Pilot Projects 

4) Community Outreach  

5) System Optimization 

6) Performance Standard 

7) Stormwater Charge Pilot  

8) Refine Models  

9) Identify Other Sources of Funding  

10) Replace CSO signs  

6 
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Goal 1: Funding 

Goal: Prepare a Green 

Infrastructure Fund 

 

Status: Achieved 

 

Steps Taken:  

$187 million has been 

allocated for green 

infrastructure investments on 

public property in combined 

sewer areas through 2015 

and a total of $735 million has 

been allocated through 2021  
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Goal 2: Agency Coordination 

Goal: Create an Inter-Agency Partnership to incorporate stormwater 

management into roadway, sidewalk, and other capital projects and to 

provide for the maintenance of green infrastructure  

Status: Achieved 

Steps Taken: Created Green Infrastructure Task Force in Dec. 2010 

 

  

 

• Dept. of Buildings 

• Dept. of City Planning 

• Dept. of Citywide Administrative 

Services 

• Dept. of Cultural Affairs 

• Dept. of Design and Construction 

• Dept. of Education 

• Dept. of Transportation 

• Dept. of Parks and Recreation  

• Dept. of Sanitation  

    

    

    

  

• Dept. of Housing & Preservation 

Development 

• Economic Development 

Corporation 

• Law Department 

• NYC Housing Authority 

• Office of Management and Budget 

• Mayor’s Office of Long Term 

Planning and Sustainability  

• NYC Health and Hospitals Corp 
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Goal 3: Pilot Projects 

Goal: Build green infrastructure demonstration projects on a 

variety of land uses   

Status: Achieved  

 

 

Parking Lot Swale Pilot     Rain Gardens Pilot  

Blue Roof Pilot  Perforated Pipe System Pilot  
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Goal 4: Community Outreach 

Goal: Engage with Community Groups to support the implementation of 

green infrastructure  

Status: Achieved and Ongoing  

Steps Taken:  

 Green Infrastructure Grant Program 

 Green Infrastructure Steering Committee 

 Green Infrastructure Citizens Group 

 2011 Rain Barrel Giveaway Program  

 Coordination with Change By Us  

 Coordination with MillionTreesNYC 

 Community Notification  

• Community Presentations  

• Postcard Mailing  

• DDC Project Newsletters 
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Goal 5: System Optimization 

Goal: Launch a comprehensive program to increase optimization of the 

existing system, including drainage plans, hydraulic studies, the survey and 

rehabilitation of 136 miles of interceptor sewers in two years, the inspection 

and repair of tide gates and programs to prevent grease from obstructing the 

sewers 

Status: Achieved and Ongoing  

 

Steps Taken: 

 Inspections of the structural 

condition of 136 miles of 

intercepting sewers  

 

 Task Order Contracts initiated for 

a contractor to examine and 

make repair recommendations  

 

 25 tides gates per month will be 

inspected and repaired within: 

Newtown Creek, Red Hook, Port 

Richmond and Wards Island  
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Goal 6:  Performance Standard 

Goal: Develop a stormwater 

management standard for new 

construction and alterations that 

expand existing development 

Status: Achieved 

Steps Taken:  

 Stakeholder outreach including 

meetings with interagency, industry 

and environmental groups in 2010 and 

2011 

 Public Hearing was held October 31, 

2011 (comments will be accepted until 

November 30, 2011) 

 Draft Guidelines for the Design and 

Construction of Stormwater 

Management Systems released 

following peer review to accompany 

the rule  
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Goal 7: Stormwater Charge Pilot 

Goal: Pilot wastewater charge for stormwater runoff generated by 

stand-alone parking lots with no existing water service 

Status: Achieved 

Steps Taken:  

 DEP adopted a pilot billing system to include a wastewater charge 

for stormwater for stand-alone parking lots 

 267 parking lots with no water service are charged $0.05 per square 

foot for wastewater services ($669 annual average/lot) 

 DEP implemented a credit program to incentivize approvable green 

infrastructure technologies 

 Charges are waived for lots that demonstrate stormwater capture to 

prevent entering the sewer system 
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Goal 8: Refine Models 

Goal: Refine DEP models by 

including updated data and extending 

predictions to ambient water quality 

Status: Achieved and Ongoing 

Steps Taken:  

 Recalibrated the InfoWorks model 

for six of the 13 watersheds using 

updated impervious surfaces, flow 

monitoring and other data sources 

 Landside model recalibration and 

water quality modeling will be 

completed as DEP develops 

watershed-specific long term 

control plans (LTCPs) 
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Goal 9: Other Funding 

Goal: Identify other funding for additional elements of the Green 

Infrastructure Plan  

Status: Initiated and Ongoing  

Steps Taken:  

 2011 Green Infrastructure Grant Program, Awardees will contribute 

nearly $700,000 to their green infrastructure construction projects   

 DEP is also pursuing opportunities for public-private partnerships for 

green infrastructure projects as well as cost sharing with City Council 

Members using their discretionary funds  
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Goal 10: CSO Signs 

Goal: Replace all combined sewer overflow (CSO) outfall signs to reduce 

potential exposure 

Status: Achieved 

Steps Taken: Replaced 410 signs at combined sewer overflow (CSO) outfalls 
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GI Programmatic Updates 

 Task Force Partnerships 

 Opportunities Analysis and Siting Green Infrastructure 

 Design Specifications and Standards 

 2011 Planned and Built Projects 

 Neighborhood Demonstration  Areas 

 Green Infrastructure Webmap  

 Green Infrastructure Grant Program  

 Change By Us 
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Task Force Partnerships  

Ongoing discussion for site selection with:  

 Department of Design and Construction  

 Department of Transportation  

 Department of Parks and Recreation  

 Department of Education/School Construction Authority 

 NYC Housing Authority  

 Metropolitan Transportation Authority 

 NYC Health and Hospitals Corporation 

 Department of Cultural Affairs 

 Department of Sanitation 
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Ongoing Opportunities Analyses 

19 
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Siting Green Infrastructure 

Visit site Trace Sewers and Desktop Analysis 

 General process for reviewing Bioswale proposals 

 Criteria for approval: Combined sewer area, wide sidewalks, no utilities 
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Design Specifications and Standards  

 DEP Green Infrastructure Standard Designs below are 95% 

complete for:  

• ROW Bioswale Type I    

• ROW Bioswale Tree Pit Guard   

• ROW Bioswale Planting Plan 

• ROW Bioswale Stormwater Inlet 

• ROW Bioswale Type II   

 At least six more Standard Designs for ROW Bioswales will 

be developed 

 Green Infrastructure Standard Specifications for all GI 

projects have been developed. 
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Standard Design: Right of Way Bioswale 
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Open Inlet 

Curb Inlet Modifications 

Original Cast-Iron 

DEP Bioswale Inlet 

Open Greenstreets 

Inlet 

New DEP Bioswale 

Inlet 
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Greenstreets & Parks ROW Bioswales 
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Greenstreets 
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Built and Planned ROW Projects 

Construction  

Fall 2011- Spring 2012 

Atlantic Ave  7 bioswales  

Downtown Brooklyn  7 bioswales  

 

Nostrand Ave  11 bioswales  

 

College Point  4 bioswales  

Metropolitan Ave  7 bioswales  

 

Paulding Ave  8 bioswales  

 

Total 44 bioswales  
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Neighborhood Demonstration Areas 

Bronx River - 40 Acres Newtown Creek – 18 Acres  

Jamaica Bay – 23 Acres  

Bronx River Watershed 

Newtown Creek Watershed 

Jamaica Bay Watershed 
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Neighborhood Demonstration Areas 

 

 Flow meters will be placed in 

the combined sewer pipes and 

will collect continuously collect 

flow date 

 

 Dry and wet weather flows will 

be measured pre-construction 

and post-construction 

 

 Results will be compared and 

will inform GI program going 

forward 
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Green Infrastructure Webmap  
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Green Infrastructure Webmap 
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Green Infrastructure Grant Program 

 Up to $5,000,000 will be awarded in 2012  

 Requirements: 

• Use green infrastructure to reduce or manage stormwater 

entering the combined sewer system  

• Be within NYC’s combined sewer area on (1)non-City 

property or (2) public sidewalks abutting a recipient’s 

property 

• Be completed within one year 

• Provide for long-term maintenance 

 Online Application will be available at www.nyc.gov/dep  

http://www.nyc.gov/dep
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Examples of Eligible Projects  

Green Infrastructure Grant Program 

 Within priority watersheds  

 Innovative and can be widely adopted 

 Promote educational and community development  

 Support economic growth and job creation  

 Cost effective and can be supported with matching funds 

 Sufficient maintenance provided over long term for onsite project 

 

 

Preference will be given to projects that are:  

Blue Roofs ROW Bioswales Green Roofs  
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2012 Grant Workshops   

Workshop Agenda:  

 2012 Grant Program Timeline  

 Eligibility Criteria 

 Navigating the Online Application 

 Tips for Successful Applications  

 Grantee Requirements (Funding Agreements and Deed Restriction)  

Location  Date and Time  

Bronx Borough President’s Office  

1st Floor Rotunda  

December 1, 2011 

6:00pm 

Brooklyn Borough President’s Office  

Borough Hall Courtroom  

December 6, 2011  

6:00pm  

Queens Botanical Garden  

Meeting Room  

December 14, 2011  

4:30pm  
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Online Application 

http://www.nyc.gov/dep/grantprogram 

http://www.nyc.gov/dep/grantprogram
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Online Application  
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Change By Us  

To make connections, share ideas and find partners for your grant application 

please visit New York City’s Change by Us website:   http://nyc.changeby.us 

http://nyc.changeby.us/
http://nyc.changeby.us/
http://nyc.changeby.us/
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Further Information  

 
 

For any questions or comments, please email:  

sustainability@dep.nyc.gov 

 

 
 

For more information: 

nyc.gov/dep/greeninfrastructure 

 

mailto:sustainability@dep.nyc.gov

