Appendix A

BRIDGE CAPITAL PROGRAM

East River Bridge Rehabilitation Plans A-1
Bridges Under Construction A-2
Component Rehabilitation A-3
Bridges Under Design A-4
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APPENDIX A-1

REHABILITATION ITEMS
TOTAL ESTIMATED COST

Est. Cost
(% in millions)
o Repair floor beams. (1982) 0.70*
o Replace inspection platforms, subway stringers on approach spans. (1985) 6.30*
o Install truss supports on suspended spans (1985) 0.50*
o Partial rehabilitation of walkway. (1989) 3.00*
o Rehabilitate truss hangers on east side of bridge. (1989) 0.70*

o Install anti-torsional fix (side spans) and rehabilitate upper roadway decks on
approach spans on east side; replace drainage system on approach spans,
install new lighting on entire upper roadways east side, including purchase of
fabricated material for west side of bridge. (1989) 40.30*

o Eyebar rehabilitation - Manhattan anchorage Chamber “C”. (1988) 12.20*

o Replacement of maintenance platform in the suspended span. (1982)
4.27*

o Reconstruct maintenance inspection platforms, including new rail and hanger
systems and new electrical and mechanical systems; over 2,000 interim
repairs to structural steel support system of lower roadway for future
functioning of roadway as a detour during later construction contracts. (1992) 23.50*

o Install anti-torsional fix on west side (main and side spans); west upper
roadway decks, replace drainage systems on west suspended and approach
spans; walkway rehabilitation (install fencing, new lighting on west upper
roadways and walkways); rehabilitate cables in both Brooklyn and Manhattan
anchorage chambers; dehumidify Brooklyn and Manhattan anchorages. 141.82*
(1997)

o Installation of test panels. (1982) 1.55%***

o Removal of existing suspender ropes and sockets in the suspended spans; 75.00
replacement with new suspender ropes and sockets in the suspended spans
and re-tensioning of suspender ropes bearing plates; re-tensioning of cable to
band bolts; removal of existing main cable wrapping; cleaning of main cables;
application of new protective paste on main cables; replacement of new main 125.00***
cable wrapping; reinforcement of truss verticals and gusset plates. (2009)

o Interim Steel Rehabilitation and Painting - cable and saddle repairs lower
roadway floorbeams @PP 37/38 on approaches and at anchorages; west
side truss rockers and grillages on approaches; cable and suspender repairs.
Removal of parking desk. Painting entire west side, all four cables. (2001) 127.98*
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APPENDIX A-1

REHABILITATION ITEMS
TOTAL ESTIMATED COST
Est. Cost
(% in millions)
o Stiffening of Main Span; Reconstruction of North Subway framing;
reconstruction of North upper roadway deck at suspended spans;
rehabilitation of north approach span trusses; replace overlay on north upper
roadway approach spans; rehabilitation of north elevated structures and
subway tunnels; removal of railing on truss “D” in the north spans; painting of
north side of bridge; new inspection platforms and debris protection in
approach spans; construction of new north bikeway, replacement of approach
span bearings and grillages; installation of Intelligent Vehicle Highway System
for North and South Upper Roadways as well as for Lower Roadway. 185.00*
(In Progress)

« Rehabilitation of Lower Roadway; rehabilitation of anchorage roofs under
lower roadway; rehabilitation of substructures and retaining walls in Brooklyn
and Manhattan approaches; installation of new signage on bridge and at
plaza areas; installation of new lighting on lower roadway and plaza areas;
clean and paint lower roadway; installation of grating platform under towers at

lower roadway; canopy lighting at towers. (Present) 148.39**
e Seismic Retrofit (2013) 25.00
to
50.00***
TOTAL: $ 796.21
to
$ 871.21
* Construction Complete
** In Construction
*rx In Design

Fhkx Research and Development (completed)

Revised 11/27/07
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APPENDIX A-1

QUEENSBORO BRIDGE

REHABILITATION ITEMS
TOTAL ESTIMATED COST

Est. Cost
(% in millions)

o Repair lower outer roadways / reconstruct two ramps in lower Queens (1984) 18.80*

e Reconstruct south upper roadway, replace inspection platforms, lighting 31.50*
(1986)

« Interim rehabilitation, contracts A, B, & C
(repairs to lower deck and main bridge approaches). (1985) 2.80*

e Interim rehabilitation, contract D
(repairs to lower deck, main bridge, and new median barrier). (1988) 3.00*

e Reconstruct north upper roadway and Queens approaches A & B,

rehabilitate bearings at Queens approach. (1989) 50.00*
e Reconstruct ramps C & D (Queensboro only, not Thompson Ave.) (1988) 10.40*
« Rehabilitate bridge bearings, pier tops, and truss lower chords. (1989) 18.00*
o Rehabilitate Queens approach trusses, lower inner roadways on the main

span and approaches. (1996) 172.00*
o Rehabilitate lower outer roadways main span and approaches, (bikeway)

cleaning and painting. (2001) 221.55*
e Cleaning and painting main bridge upper trusses. (In Progress) 167.75*
e Miscellaneous Items (In Progress) 43.88**
e Seismic Retrofit (2013) 25.00

to
50.00%**

TOTAL: $ 764.68
to
$ 789.68

* Construction Complete
** |n Construction
*** |In Design

Revised 11/27/07
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APPENDIX A-1

REHABILITATION ITEMS
TOTAL ESTIMATED COST

Est. Cost
(% in millions)
e Replace main span outer roadway. (1983) 11.20*
e Replace one third of suspenders. (1984) 3.20*
o Repair pier 20E foundation, and replace bulkhead. (1986) 2.30*
e Paint side spans and towers. (1985) 1.10*
e Paint main and approach spans. (1989) 4.24*
e Emergency interim repairs. (1989) 10.00*
o Install temporary hand-rope system on main cables. (1990) 0.63*
e Main cable preservation (field test - oiling). (1991) 0.44*
e Main cable strand splicing at Manhattan anchorage. (1991) 0.29*
e Interim pedestrian walkway. (1994) 1.05*
e Component repairs of flag conditions on the north outer roadway and north
inner roadway. (1994) 4.12*
o Rehabilitate main cables and new redundant suspender system. (1996) 88.30*
e Demolish existing building under approaches. (1993) 1.50*
e Testing Program for bored-in piles. (1993) 0.74*

e Demolish DOS and DOH buildings, replace entire south outer roadway
approach structures, rehabilitate south outer roadway deck and south inner
roadway deck of the main bridge, and replace south inner roadway
substructure of the approaches. (1998) 198.00*
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APPENDIX A-1

REHABILITATION ITEMS
TOTAL ESTIMATED COST

Est. Cost
($in
millions)
e Portion of Contract #6 BMT track structure work transferred to Contract #5
south approach roadway reconstruction work. (1998) 65.00*
e Paint main and intermediate towers. (2001) 14.90 *(1)
e Reconstruct BMT Subway structure; install new signals, tracks and
communication system. (2000)
166.65*

e Miscellaneous rehabilitation work: rehabilitation of towers, replace bearings,
travelers, architectural work, painting of north and south trusses, suspender  211.00**
adjustment, tower jacking, construction of colonnades. (In Progress)

e Replace north approach structures (Manhattan / Brooklyn), and rehabilitate

north half of bridge. (2002) 233.00*
e Seismic Retrofit — reinforce concrete with granite cladding (In Progress) 11.90%**
e Bearing replacement at PP 10 and 15 (In Progress) 18.50***

TOTAL: $1,048.06

* Construction Complete

** |n Construction

*** |n Design

(1) Painting suspended in 1996 pending publication of Environmental Impact Statement (EIS) in
1998. Painting resumed under a new schedule in 1999 and was completed in 2001.

Revised 11/27/07
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APPENDIX A-1

REHABILITATION ITEMS
TOTAL ESTIMATED COST

Est. Cost

(% in millions)
e Brooklyn Tower protection and new sign gantries. (1981) 2.72*
o Rehabilitate promenade between towers. (1983) 0.94*

o Rehabilitate cables in anchorage and replace short rod suspenders;
rehabilitate balance of promenade and construct bikeway and new

pedestrian ramp. (1988) 22.68*
¢ Rehabilitate and paint York, Main, William and Prospect Street structures

and main bridge roadway deck overlay. (1988) 6.21*
e Replace suspenders, cable posts, stay cables, hand-rope necklace lights,

main cable wrapping; paint suspended spans. (1991) 53.57*
o Rehabilitate ramp E. concrete piers of ramp C and abutment at ramps C &

I, and rehabilitate Sands and Washington Street structures in Brooklyn. 4.73*

(1991)
e Rehabilitate ramp D and H in Manhattan; permanent improvement of

promenade at Manhattan approach. (1993) 17.92*
o Rehabilitate floor systems, stiffening trusses, roadways of suspended

spans and Franklin Square trusses. (1994) 66.30*
o Rehabilitate Manhattan traveler (electrical work). (1997) 1.83*
o Rehabilitate ramp D and widening along the FDR Drive. (1996) 11.50*
e Arch supports for Franklin Square truss structure. 9.50*
o Replacement of Suspended Span Deck (2000) 36.2*
e Resurfacing of the main spans (1998) 6.67*
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APPENDIX A-1

BROOKLYN BRIDGE

REHABILITATION ITEMS
TOTAL ESTIMATED COST

Est. Cost
(% in millions)

e Improvement of Manhattan end of promenade (2001) 4.50*

o Rehabilitate Brooklyn approach & ramps (B, S, F), Rehabilitate
Manhattan approaches and remaining ramps (A,B,C,F,G,l,J), and Paint 250.00
entire bridge. (2009)

to
350.00**
e Seismic Retrofit (2013) 30.00
to
60.00**
e o Replacement of Travelers 20.50***

TOTAL: $ 545.77
to
$ 675.77

* Construction Complete
** |n Design
*** |n Construction

Revised 11/27/07
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APPENDIX A-2

BRIDGES UNDER CONSTRUCTION
CALENDAR YEAR 2007

CONTRACT # BRIDGE

HBX1029 145" Street over Harlem River

HBX1104 Grand Concourse over East 161* Street

HBX1157 West 252™ Street Bridge over Henry Hudson Parkway
HBM1117 Roosevelt Island Bridge over East River/East Channel
HBM1124 Willis Avenue Bridge over Harlem River

HBK1140 Hamilton Avenue Bridge over Gowanus Canal
HBX1163 Gun Hill Road Bridge over Metro North RR

HBQ1181/1182 Steinway Street Bridges over Grand Central Parkway WB & EB (Brooklyn-
Queens Expressway)

BRC156A Manhattan Bridge (Contract #11)

BRC231C Queensboro Bridge — Contract #6

BRC253CC Williamsburg Bridge — Contract #8

BRC270T Brooklyn Bridge — Traveler Replacement

BRX287R Macombs Dam Bridge over Harlem River
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APPENDIX A-2
BRIDGE CONSTRUCTION
Projects Completed in Calendar Year 2007
CONTRACT # BRIDGE
BRX287R

Macombs Dam Bridge over Harlem River

HBQ1181/1182 Steinway Street Bridges over Grand Central Parkway WB & EB (Brooklyn-
Queens Expressway)
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APPENDIX A-3

The following table illustrates the program’s performance over the last eight years:

FY 00 FY 01 *FY 02 = *FY 03 | "FY 04 FY 05 *FY 06 = "FY 07

Number of 24 16 0 0 12 9 0 0
Bridges

Construction | $5.26 M | $13.2 M $0 $0 $8.25 $5.63 $0 $0
Cost

*No contracts were bid during the 2002 and 2006 calendar years.

**Qne contract was bid during the 2003 calendar year, but was not registered until February
2005.

* One contract was bid during the 2004 calendar year, but was not registered until February 2005.
* One contract was bid during the 2007 calendar year, but was not registered early 2008.

In 2007, work was not completed at any bridge.

During calendar year 2007, work re-commenced at the following bridge:

3" Avenue over Gowanus Canal (K)
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APPENDIX A-3

Component Rehabilitation

There are 4 projects “still under construction” since the 2006 Annual Report was issued.

East 149" Street Bridge over Metro North (BX)

Metropolltan Avenue Bridge over Conrail (Q)

3" Avenue over Gowanus Canal (K)

East 238" Street (Nereid Avenue)/Bronx River Parkway & Metro North (BX)

18 component rehabilitation projects are slated to continue, commence or be completed
in the 2008 calendar year. They are:

Rlverdale Avenue/HHP (BX)

3" Avenue/Conrall Port Morris (BX)

East 149 Street/Metro North (BX)

East 156 Street/Conrail Port Morris (BX)

East 238" Street (Nereid Avenue)/Bronx River Parkway & Metro North (BX)
West 246" Street/HHP (BX)

3" Avenue over Gowanus Canal (K)
Metropolitan Avenue Bridge over Conrail (Q)

Merrick Boulevard over Laurelton Parkway E.B. (Q)
Merrick Boulevard over Laurelton Parkway W.B. (Q)
149th Street over LIRR (Q)

130 Avenue over Laurelton Parkway E.B. (Q)

130™ Avenue over Laurelton Parkway W.B. (Q)
Queensboro Bridge Ramp over 21'5t (& 22™ Streets) (Q)
Queensboro Bridge Ramp over 11" Street & Terrain Q)
United Nations Plaza over 1% Avenue Tunnel (M)

Belt Parkway over Ocean Avenue (K)

Ocean Avenue over LIRR Bay Ridge (K)
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BIN NO. CAPIS NO.
206672A HBCROO
206672B HBCROO
2230300 HBCRO1B
2241139 HBCRO1B
2241620 HBCRO1B
2241630 HBCRO1B
2241820 HBCRO1B
2242029 HBCRO01B
2242280 HBCRO1B
2242400 HBCRO01B
2241570 HBX199
2075837 HBX1086
2241590 HBX1103
1066510 HBX1131
2241800 HBX1139

NEW 2240200 HBX1148B
2241210 HBX1152
2241710 HBX1160
2240210 HBX1164
2241810 HBX1172
2241409 HBX1190
2242319 HBX1191
2240137 HBM1147
2240079 HBX644S
1240090 BRX287S
2240027 BRC156R
2240028 BRC156R
2240028 BRC156S2
2240019 BRC270C
2240019 BRC270S
VARIOUS HBCBORERS-

R
2243340 HBCROO
2243640 HBCROO
2244040 HBCROO
2230360 HBCRO1A
2230440 HBCRO1A
2230450 HBCRO1A
2231270 HBCRO1A
2231429 HBCRO1A
2240260 HBCRO1A
2243230 HBCRO1A
2243490 HBCRO1A
2244060 HBCRO1A
2244480 HBCRO1A
2243710 HBKC062

PD=Preliminary Design; FD=Final Design; DB=Design Build

163

FEATURE CARRIED

E 174™ ST (NORTH) PED
BRIDGE

E 174™ ST (SOUTH) PED
BRIDGE

MOSHOLU PARKWAY
LEGGETT AVENUE

EAST 162"° ST

EAST 165™ ST

EAST 187" ST
SOUTHERN BOULEVARD
GRAND CONCOURSE
EAST 180™ ST

E 153RD ST.
WESTCHESTER AVENUE
CONCOURSE VILL AVE
BRUCKNER EXP.

E 183RD ST

SHORE ROAD (NEW)
BRYANT AVE
CLAREMONT PKWY
CITY ISLAND ROAD

E 188TH ST

GRAND CONCOURSE
GRAND CONCOURSE
BROADWAY

MADISON AVE
MACOMBS DAM BRIDGE
MANHATTAN BRIDGE (LL)
MANHATTAN BRIDGE (UL)
MANHATTAN BRIDGE (UL)
BROOKLYN BRIDGE
BROOKLYN BRIDGE
VARIOUS

15™ AVE

13™ AVE

EAST DRIVE
UNION ST
2781 (B.Q.E.)
2781 (B.Q.E.)
4™ AVE

BSHP
CARROLL ST
CROWN ST
BEDFORD AVE
CLEFT RIDGE SPAN
5™ AVE

19TH AVE

FEATURE CROSSED

SHERIDAN EXPRESSWAY
SHERIDAN EXPRESSWAY

CONRAIL (ABANDONED)
AMTRAK - CSX

METRO NORTH RR HAR
METRO NORTH RR HAR
METRO NORTH RR HAR
BRONX PELHAM PARKWAY
EAST 167" ST

BRONX RIVER

METRO NORTH RR

HRP

METRO NORTH RR HAR
WESTCHESTER CREEK
METRO NORTH RR HAR
HUTCHINSON RIVER
AMTRAK

METRO NORTH RR HAR
EASTCHESTER BAY
METRO NORTH RR HAR
METRO NORTH RR HUD
E174™ ST

HARLEM RIVER
HARLEM RIVER
HARLEM RIVER

EAST RIVER

NYCTA TRACKS-BMT
NYCTA TRACKS-BMT
2781 (B.Q.E.)

2781 (B.Q.E.)

VARIOUS

LIRR BAY RIDGE
LIRR & SEA BEACH
EAST WOOD ARCH
2781 (B.Q.E.)
ADAMS ST N.B.
ADAMS ST S.B.
BSHP

BEDFORD AVE
GOWANUS CANAL
FRANKLIN SHUTTLE
LIRR BAY RIDGE
PROSPECT PARK
GREENWOOD CEMETERY
BMT SEA BEACH

FY
CNST

2009

2009

2010
2010
2010
2010
2010
2010
2010
2010
2008
2009
2011
2009
2009
2013
2010
2008
2009
2013
2010
2012
2012
2013
2015
2009
2009
2013
2009
2013
2008

2009
2009
2009
2010
2010
2010
2010
2010
2010
2010
2010
2010
2010
2016
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APPENDIX A-4
BRIDGES UNDER DESIGN BY NEW YORK CITY

PHASE
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BIN NO.

2243100
2243020
2243050
2243820
2231450
2231370
2231479
2231489
2243080
2243510
2231509
2231249
2231439
2231499
2230887
2230888
2243140
2243040
2243569
2240270
2240390
2231319
2243400
2243580
2244120
2243150
2240047
2240048
2246489

2245230
2245300

2246980
2267130
2245090
2245130
2245150
2245340
2245180
224501C
2246540
2233059
2245010
2246490
2246710
2240620
2246720

CAPIS NO.

HBKCO064
HBKS530
HBK531
HBK548
HBK643
HBK668
HBK1023
HBK1024
HBK1032
HBK1046
HBK1072
HBK1089
HBK1090
HBK1091
HBK1151
HBK1151
HBK1153
HBK1154
HBK1201
HBK1213
HBK1161
HBK1202
HBK1204
HBK1205
HBK1206
HBK1208
BRC231S
BRC231S
HBCROO

HBCROO
HBCROO

HBCRO1B
HBCRO1B
HBMCO032
HBMCO033
HBMCO034
HBMCO035
HBMCO036
HBMCO037
HBM551

HBM1027
HBM1120
HBM1145

HBM1145B
HBM1159
HBM1165

FEATURE CARRIED

BEVERLY ROAD
PARKSIDE AVE

CATON AVE

21ST AVE

BSHP

E 8™ ST ACCESS RMP
BSHP

BSHP

CHURCH AVE
FLATBUSH AVE

BSHP

BSHP

BSHP

BSHP
2781 W.B. (B.Q.E.)

2781 E.B. (B.Q.E.)
NEWKIRK AVE
CROOKE AVE
ATLANTIC AVE

UNION STREET BRIDGE
GRAND ST BRIDGE
BELT PARKWAY

50™ STREET

5™ AVENUE

HILL DRIVE

FOSTER AVENUE
QUEENSBORO BRIDGE (LL)

QUEENSBORO BRIDGE (UL)

W 181°" ST

W 148™ ST PED BRIDGE
INWOOD HILL PARK
FOOTBRIDGE
RIVERSIDE DRIVE
RIVERSIDE DRIVE

W 43°° ST

W 47™ ST

W 49™ ST

w50™ ST

w 53%° ST

w 33°P ST

E 34TH ST

HARLEM RIVER DRIVE
11" AVE VIADUCT

A.C. POWELL BLVD N.B.
W 153 ST

WARDS ISLAND PED BRDG
RIVERSIDE DRIVE

PD=Preliminary Design; FD=Final Design; DB=Design Build
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FEATURE CROSSED

BMT SUBWAY, BRIGHTON
BMT SUBWAY, BRIGHTON
BMT SUBWAY, BRIGHTON
BMT SEA BEACH
GERRITSEN INLET

BSHP

MILL BASIN

PAERDEGAT BASIN

BMT SUBWAY, BRIGHTON
LIRR BAY RIDGE

FRESH CREEK

BAY RIDGE AVE
NOSTRAND AVE
ROCKAWAY PKWY
CADMAN PLAZA

CADMAN PLAZA

BMT SUBWAY, BRIGHTON
BMT SUBWAY, BRIGHTON
LIRR ATLANTIC AVE
GOWANUS CANAL
NEWTON CREEK

BAY PARKWAY

LIRR BAY RIDGE

LIRR & SEA BEACH
PROSPECT PARK LAKE
BMT SUBWAY BRIGHTON
EAST RIVER

EAST RIVER

RAMP TO WASHINGTON
BRIDGE

AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH

WEST 138™ ST

WEST 145™ ST

AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
LAND ADJ TO AMTRAK
PARK AVE TUNNEL

RAMP TO HRD N.B.

LIRR WEST SIDE YARD
A.C. POWELL BLVD

A.C. POWELL BLVD
HARLEM RIVER

W 158TH ST

FY
CNST

2011
2014
2013
2016
2010
2008
2010
2009
2013
2011
2009
2011
2011
2009
2011
2011
2011
2011
2015
2016
2016
2011
2013
2011
2009
2013
2013
2013
2009

2009
2009

2010
2010
2017
2013
2015
2015
2017
2012
2011
2013
2008
2011
2011
2012
2015
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BRIDGES UNDER DESIGN BY NEW YORK CITY

PHASE
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BIN NO.

226672A
2245070
2245080
2245100
2245120
2245140
2245210
2245440
2245330
224501B
224501D
224501E
224501F
2245209
2229290
2267717

2267718
226771A

226771B

226771C

226771D

2248299

2231800
2230620
2240660
1247560
2231780
2266149
2231850
2247120
2248159
2248160
2240410
2231760
2240507
2248080
2248280
2231840
2266160

2249320
R00010

CAPIS NO.

HBM1171
HBM1174
HBM1175
HBM1176
HBM1177
HBM1178
HBM1179
HBM1180
HBM1183
HBM1184
HBM1185
HBM1186
HBM1187
HBM1188
HBM1189
HBM1189

HBM1189
HBM1189

HBM1189

HBM1189

HBM1189
HBCROO

HBCRO0
HBCROO
BRC289A
HBQ1112
HBQ1114
HBQ1114
HBQ1115
HBQ1130
HBQ1134
HBQ1137
HBQ1162
HBQ1173
HBQ1203
HBQ1204
HBQ1206
HBQ1207
HBQCO064

HBCROO
HBRCO036

FEATURE CARRIED

W 3157 ST
w38™sT
w39™sT
W 44™ ST
W 46™ ST
w48™ ST
W 42"° ST
W 40™ ST
W 4157 ST
w 33"P ST
w34™sT
w35 ST
W36 ST
11™ AVE
w79™ ST
79™ ST PED PLAZA

79™ ST TRAFFIC CIRCLE
79™ ST RAMP TO HHP

79™ ST RAMP TO GARAGE
GARAGE RAMP TO 79" ST
SB HHP RAMP TO 79™ ST

JACKIE ROBINSON PKWY &
UNION TURNPIKE
SUPERIOR ROAD

37™ STREET

RIKERS ISLAND BRIDGE
METRO AVE (FRESH POND)
HEMPSTEAD AVE
HEMPSTEAD AVE

UNION TPKE

WOODSIDE AVE
WOODHAVEN BLVD
ELLIOT AVE

BORDEN AVE

BCIP

ROOSEVELT AVE

MOTOR PKWY PED BRDG
HIGHLAND PK PED BRDG
HILLSIDE AVE
WHITESTONE EXPRY/VAN
WYCK EXPRY SB TO BCIP
EB

ALBEE AVENUE
GALLOWAY AVE

PD=Preliminary Design; FD=Final Design; DB=Design Build
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FEATURE CROSSED

AMTRAK LAYUP TRACKS
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK 30™ ST BRANCH
AMTRAK

79™ ST BOAT BASIN
GARAGE

79™ ST PED PLAZA

79™ ST BOAT BASIN
GARAGE

79™ ST BOAT BASIN
GARAGE

79™ ST BOAT BASIN
GARAGE

79™ ST BOAT BASIN
GARAGE

AUSTIN STREET

CROSS ISLAND PKWY
BQE

RIKERS ISLAND CHANNEL
LIRR MONTAUK DIV

BCIP

RAMP TO BCIP NB

BCIP

LIRR MAIN LINE

QUEENS BLVD

QUEENS BLVD

DUTCH KILLS

DUTCH BRDWAY-115 AVE
VAN WYCK EXPRY
HOLLIS COURT BLVD
PEDESTRIAN PATH

BCIP

ACCESS ROAD FROM
WHITESTONE EXPRY/VAN
WYCK EXPRY

SIRT SOUTH SHORE
MARIANNE ST

FY
CNST

2012
2013
2013
2017
2015
2013
2013
2015
2015
2012
2012
2012
2012
2017
2013
2013

2013
2013

2013

2013

2013

2009

2009
2009
2017
2010
2016
2016
2014
2012
2011
2013
2014
2017
2010
2011
2011
2014
2013

2009
2013
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APPENDIX A-4
BRIDGES UNDER DESIGN BY NEW YORK CITY

PHASE
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PD
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FD
FD
FD
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PD
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PD
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PD
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APPENDIX A-4
BRIDGES UNDER DESIGN BY NEW YORK CITY

BIN NO. CAPIS NO. FEATURE CARRIED FEATURE CROSSED FY  PHASE BORO
CNST
R00011 HBRCO037 FOREST AVE CRYSTAL AVE 2013 PD R
R00013 HBRCO038 NAUGHTON AVE PATTERSON AVE 2013 PD R
R00023 HBRCO039 MIDLAND AVE HYLAN BLVD 2013 PD R
R00034 HBRCO040 ROCKLAND AVE BRIELLE AVE 2013 PD R
R00068 HBRCO041 FOREST AVE RANDALL AVE 2013 PD R
R00069 HBRCO042 GREGG PLACE RANDALL AVE 2013  PD R
R00084 HBRCO043 ARTHUR KILL RD MULDOON AVE 2013 PD R
R00097 HBRCO044 RICHMOND HILL RD RICHMOND RD 2013  PD R
R00122 HBRCO045 ARTHUR KILL RD RIDGEWOOD AVE 2013 PD R
2249820  HBRC1149  ARTHUR KILL ROAD ARTHUR KILL STREAM 2015 FD R

PD=Preliminary Design; FD=Final Design; DB=Design Build
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FLAG CONDITIONS

Definitions and Procedures B-1
2003-2007 Red, Yellow and Safety Flags B-2
Flag Reporting and Tracking Process B-3
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APPENDIX B-1

FLAG DEFINITIONS AND PROCEDURES

(Source: NYSDOT Engineering Instruction 94-002)

New York State Department of Transportation (NYSDOT) bridge inspection procedures require
that "Flags" be issued to report the existence of conditions that pose a clear and present danger,
or conditions which, if left unattended for an extended period, would likely become a clear and
present danger.

A "Flag" is classified as either a Red Flag, Yellow Flag or Safety Flag.

Red Flag is used to report the failure or potentially imminent failure of a critical primary structural
component. Potentially imminent means that a failure is likely before the next scheduled
inspection. The maximum time between bridge inspections is two years. Red Flags must be

addressed within six weeks.
ey

Flag Engineers Inspecting a Red Flag (Floor Beam Web) on the Tower Structure of the Manhattan Bridge.

Closeup of the Location. (Credit: Bojidar Yanev) Flag Engineers Inspecting a Red Flag on the Central

Drive Bridge over Transverse Road #1-- the West Fascia Had a Long Crack Running From the South

Abutment Wall to the North Abutment Wall. (Credit: Peter Basich) Red Flag Repairs at the Houston
Street Bridge over the FDR Drive. (Credit: Hany Soliman)

|

Assistant Civil Engineer Andrew Hoang and Civil Engineer Rajendra Pandya Measuring the
Section Loss of the Bottom Flange of A Floor Beam, Utilizing a Digital Caliper. Executive
Director of Bridge Preventive Maintenance and Repair Thomas Whitehouse Inspecting a Red
Flag on a Girder Floor Beam at the Belt Parkway Bridge over Gerritsen Inlet. Mr. Whitehouse
Operating a Zoomboom. (Gerritsen Credit: Steve Havemann)

Yellow Flag is used to report a potentially hazardous condition which, if left unattended beyond
the next scheduled inspection, would likely become a clear and present danger. A Yellow Flag is
also used to report the actual or imminent failure of a non-critical primary structural component,
where its failure may diminish the reserve capacity or redundancy of the bridge but would not
result in structural collapse or a clear and present danger.
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APPENDIX B-1

FLAG DEFINITIONS AND PROCEDURES
(Source: NYSDOT Engineering Instruction 94-002)

over Metro North. (Credit: Peter Basich) Assistant Mechanical Engineer Vera Ovetskaya and Mechanical Engineer
Ibrahim Ibrahim Monitoring Yellow Flag Repairs at the Brooklyn Bridge.

Safety Flag is used to report a condition that presents a clear and present vehicle or pedestrian
traffic hazard, but there is no danger of structural failure or collapse.

. SR e L By ]
72" Street Cross drive Near Concert Grounds — The Posts Were Missing, Leaving
the Bases Protruding Above the Sidewalk. This was a Tripping Hazard. Gun Hill

Road over Bronx Boulevard — the Asphalt Surrounding the Catch Basin Had
Settled, Causing the Grating to Deflect Under Heavy Traffic Loads. This was a
Safety Hazard to Vehicles. (Description & Credit: NYSDOT)

Certain Red or Safety Flags may be further classified as Prompt Interim Action (PIA) flags. PIA

flags must be addressed within 24 hours of discove

- st )

Executive Director of Bridge Preventive Maintenance and Repair Tom Whitehouse
(White Hardhat) Ensuring the Proper Setup of Containment Procedures at the St.
George Ferry Terminal Landing Slips Before the Masons Address A PIA Flag (Falling
Concrete). Inspecting the Flagged Condition. PIA Flag (Truck Wedged Under the
FDR Drive at Span 41): Removing the Debris. (Credit: Victor Sandoval) PIA Flag
Repair (Through Hole) on Harlem River Drive Ramp. (Credit: Bojidar Yanev)
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APPENDIX B-2

FLAG CONDITIONS BY CALENDAR YEAR

Citywide

2003*  2004* 2005*  2006* 2007* % increase
(2003-2007)

FLAGS ROUTED 1,117 1,198 1,138 1,253 1,261 13%
RED 20 20 21 24 41 105%
YELLOW 215 157 121 127 206 -4%
SAFETY 882 1,021 996 1,102 1,014 15%
TTL FLGS ELIMINATED 940 1,042 1,072 987 1,083 15%
RED 21 33 22 19 36 71%
YELLOW 192 233 151 99 214 11%
SAFETY 727 776 899 869 833 15%
TTL FLGS 1,690 1,846 1,912 2,178 2,356 39%
OUTSTANDING
RED 19 6 5 10 15 -21%
YELLOW 654 578 548 576 568 -13%
SAFETY 1,017 1,262 1,359 1,592 1,773 74%
Division of Bridges Workload
FLAGS ROUTED 935 976 953 1,002 931 0%
RED 13 19 21 19 38 192%
YELLOW 211 154 121 119 203 -4%
SAFETY 711 803 811 864 690 -3%
FLAGS ELIMINATED 764 018 923 796 916 20%
RED 14 32 21 14 34 143%
YELLOW 183 233 150 99 193 5%
SAFETY 567 653 752 683 689 22%
FLAGS OUTSTANDING 1,389 1,435 1,457 1,638 1,650 19%
RED 19 6 5 10 14 -26%
YELLOW 625 540 509 527 537 -14%
SAFETY 745 889 943 1,101 1,099 48%

*The number of flags routed, eliminated, and outstanding has been revised since the
2006 Annual Condition Report.
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APPENDIX B-3

FLAG REPORTING AND TRACKING PROCESS

There are three primary sources from which flags originate:

o NYSDOT inspectors
e NYCDOT inspectors
e NYCDOT Communications Center

State DOT Inspectors

1. State inspectors identify flag conditions.

2. Written notification of flag conditions are sent to the Bridge's Flags unit. (Immediate
verbal notification is given for Red Flags and PIA flags.)

3. Flag condition reports are entered into the Division's “City Flag” and "State Flag"
database.

4. Flag conditions are reviewed by City engineers who have four routing options:
+ assign flags to outside agencies for repair, or
+ have City inspectors monitor flags until further action is desired, or
+ assign flags to the Maintenance Section for in-house or contractor repair, or
+ assign flags to the Construction Section for Capital contractor repair.

5. Each flag condition is assigned a City Flag number, and routed to the appropriate
group.

6. When flag conditions are eliminated, the respective databases are updated.

City DOT Division of Bridges Inspectors

1. City inspectors identify flag conditions and prepare a scope of work.
(Immediate verbal natification is given for Red Flags and PIA flags.)

2. Flag condition reports are received and reviewed by the Flags unit.

3. Flag condition reports are entered into the "City Flag" database.

4. Flag conditions are reviewed by City engineers who have four routing options:
+ assign flags to outside agencies for repair, or
+ have City inspectors monitor flags until further action is desired, or
+ assign flags to the Maintenance Section for in-house or contractor repair, or
+ assign flags to the Construction Section for Capital contractor repair.

5. When flag conditions are eliminated, the database is updated.

City DOT Communications Center

Flag condition is phoned in.

City inspectors visit the site to review the reported condition.

If the deficiency warrants, a flag condition report is filed.

Flag condition reports are entered into the "City Flag" database.

Flag conditions are reviewed by City engineers who have four routing options:
+ assign flags to outside agencies for repair, or

+ have City inspectors monitor flags until further action is desired, or

+ assign flags to the Maintenance Section for in-house or contractor repair, or
+ assign flags to the Construction Section for Capital contractor repair.

6. When flag conditions are eliminated, the database is updated.

ohwnhE
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2007 INVENTORY

Inventory Summary C-1
Posted, Partially Closed & Closed Bridges C-2
Bridge Identification Numbers C-3
New York State Inspection System C-4
Standard Abbreviations C-5
Information on Inventory Lists C-6
Adjustments to the Inventory C-7
Listing of Bridge Inventory and Conditions C-8
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APPENDIX C-1

Inventory Summar

In Calendar Year 2007, the total number of bridge and tunnel structures under the jurisdiction of
the New York City Department of Transportation (NYCDOT) increased to 789. NYCDOT owns,
operates, and/or maintains 758 non-movable bridges, 25 movable bridges, and six tunnels. In
1999, a Memorandum of Understanding between NYCDOT and the New York City Department of
Environmental Protection (NYCDEP) added 67 culverts (since reduced to 61) in Staten Island to
the Division’s Inventory. While the Division is responsible for the capital rehabilitation of these
structures, maintenance and inspection responsibilities remain with NYCDEP.

The condition of New York City’'s 789 elevated bridge structures (including six tunnels), as
measured by the City’s general condition rating, are as follows: 3 structures were rated Poor, 459
structures were rated Fair, 215 structures were rated Good, 111 structures were classified Very
Good, and one structure is not rated (closed).

The bridges in the Division’s inventory connect a vast and diverse highway and street network
throughout the City. The impressive East River crossings — the Brooklyn, Manhattan,
Williamsburg, and Queensboro Bridges — are the most visible and famous structures, but are by
no means representative of all the bridges in the City’s inventory. Three hundred eighteen (40%)
of the Division’s structures consist of one span (the portion of a bridge between two supports).
One hundred six (13%) bridges carry pedestrian traffic. Of the 789 structures in the City's
inventory, 101 (13%) cross waterways; of these, 20 connect the boroughs of the Bronx, Brooklyn,
Manhattan and Queens. Three hundred twenty-five (41%) structures cross the City’s labyrinthine
system of railroad and subway tracks. Two hundred fifty (32%) structures cross or connect
arterial highways, such as the Henry Hudson Parkway, the Brooklyn-Queens Expressway, and
the Belt Parkway, which facilitate traffic flow through and around the five boroughs of the City of
New York.

Rating System

The Division of Bridges bases its general condition ratings directly on the numerical ratings
assigned during bridge inspections. Federal law mandates that bridge structures be inspected at
least once every two years. The New York State Department of Transportation hires engineering
consultants to perform biennial inspections for all bridge structures except pedestrian bridge
structures, and bridge structures less than 20 feet in length. Bridge structures not inspected by
the State are inspected by the NYC Department of Transportation’s Division of Bridges.

The State inspected 673 (85%) bridge structures. The balance of 115 (15%) were inspected by
the City, with the exception of the High Bridge over the Harlem River, which was inspected by the
Department of Parks and Recreation. Each structure in a biennial inspection is given an overall
numerical condition rating from 1 (structural failure) to 7 (new condition), reflecting a weighting of
key features of the structure (see Appendix C-4). In certain cases, where a bridge structure is
closed to traffic, only a city condition rating is given.

City condition ratings coincide with the following ranges of State ratings:

State Numerical Rating City Condition Rating
1.000 — 3.000 = POOR
3.001 — 4.999 = FAIR
5.000 - 6.000 = GOOD
6.001 — 7.000 = VERY GOOD

This method is used as a guide in assessing what operational action is needed. The overall
bridge rating, in and of itself, is not always indicative of whether a bridge needs major
rehabilitation. Further inspection and analysis must be done to determine specific rehabilitation
or corrective repair needs.
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Summary of 2007 Structure Conditions

Rating Number of |JPercent Number of JPercent Deck Area |Percent
Structures Spans Sq Ft
Poor 3 0.38% 98 2.18% 578,988 3.67%
Fair 459 58.17% 3,434 76.50%] 12,130,709 76.82%
Good 215 27.25% 659 14.68% 1,846,457 11.69%
Very Good 111 14.07% 298 6.64% 1,235,385 7.82%
Not Rated 1 _ _ _ _ _
Total 789 100% 4,489 100%] 15,791,539 100.00%

As of December 31, 2007, the condition of the City’s bridges and tunnels indicated that 0.38%
were rated as Poor; 58.25% were classified as Fair; 27.28% were awarded ratings of Good; and
14.09% as Very Good. Those structures given ratings of Poor and Fair encompassed 78.68% of
bridge spans.

Rating 2004 2005 2006 2007

Poor 6 0.76% 4 0.51% 3 0.38% 3 0.38%
Fair 456 57.72% 458 57.97% 456 57.94% 459 58.25%
Good 212 26.84% 210 26.58% 210 26.68% 215 27.28%
Very Good 116 14.68% 118 14.94% 118 14.99% 111 14.09%
Not Rated 1

Total 790 100% 790 100% 787 100% 789 100%

During 2007, Manhattan had the highest percentage of bridge structures rated fair — 75.86% - as
well as the lowest percentage of bridge structures rated good — 20.11%. Staten Island had the
highest percentage of bridge structures classified as good — 37.31%, and the second highest
percentage of bridge structures rated very good — 19.40%, for a total of 56.71%. In 2007,
Brooklyn had the highest percentage of bridge structures rated as very good — 24.57%. The
Bronx had no bridges rated as poor, and the second highest percentage of bridge structures
classified as fair — 63.40%. Queens had no bridges rated as poor, the third highest percentage of
bridge structures classified as very good — 18.59%, and the second highest percentage of bridge
structures rated as good — 30.65%.

Borough* Poor | % of Boro Fair % of Boro | Good | % of Boro Very % of Boro | Total
Good
Bronx 0 0.00%| 97 63.40% 45 29.41% 11 7.19%| 153
Brooklyn 1 0.57%| 84 48.00% 47 26.86% 43 24.57%| 175
Manhattan 1 0.57%| 132 75.86% 35 20.11% 6 3.45%| 174
Queens 0 0.00%| 101 50.75% 61 30.65% 37 18.59%| 199
Staten Island 0 0.00%| 29 43.28% 25 37.31% 13 19.40% 67
Total 2 0.26%| 443 57.68%| 213 27.73%| 110 14.32%| 768

* Does not include borough-crossing bridges (see next table).
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Summary of 2007 Structure Conditions

Eighty-five percent of the 20 bridge structures that service the five boroughs were rated in either
poor or fair condition in 2007, and 15% were rated good or very good.

Boro- Poor % of Boro | Fair | % of Boro | Good | % of Boro Very % of Boro Total

Crossing Crossing Crossing Crossing Good Crossing
Bronx-
Manhattan 0 0.00% 8 80.00% 1 10.00% 1 10.00% 10
Brooklyn-
Manhattan 1 25.00%) 3 75.00% 0 0.00% 0 0.00% 4
Queens-
Manhattan 0 0.00%] 3 100.00% 0 0.00% 0 0.00% 3
IBrookiyn-
Queens 0 0.00% 2 66.67% 1 33.33% 0 0.00% 3
Total 1 5.00%] 16 80.00% 2 10.00% 1 5.00% 20

These figures evidence that the Division is continuing to make progress in improving the
conditions of the City’s bridges. The number of bridges rated Poor and Fair has decreased over
the past few years while the number of bridges rated Good and Very Good has increased.
However, it continues to remain essential that the overall bridge program include an expansion of
the Preventive Maintenance and Corrective Repair programs which have traditionally slowed the
deterioration of good and very good bridges.

During 2007, the total number of closed or partially closed bridge structures was three, with one
closed and two partially-closed structures (see Appendix C-2).
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APPENDIX C-2

Bridges with Posted Weight Restrictions

NEW YORK CITY DEPARTMENT OF TRANSPORTATION

BIN

BOROUGH

LOCATION
FEATURE-1

LOCATION
FEATURE-2

LOCATION
FEATURE-3

FISCAL
YEAR*

POSTED
TONS

REMARKS

2-23145-0

BROOKLYN

BELT SHORE PKWY.

GERRITSEN INLET

2009

5

CONDITION OF
PAERDEGAT BASIN
BRIDGE

2-23147-9

BROOKLYN

BELT SHORE PKWY.

MILL BASIN CREEK

2009

CONDITION OF
PAERDEGAT BASIN
BRIDGE

2-23148-9

BROOKLYN

BELT SHORE PKWY

PAERDEGAT BASIN

2009

2-23149-9

BROOKLYN

BELT SHORE PKWY.

ROCKAWAY PKWY.

2009

PASSENGER CARS
ONLY

2231509

BROOKLYN

BELT SHORE PKWY.

FRESH CREEK

2009

PASSENGER CARS
ONLY

MANHATTAN

FDR DRIVE (NB & SB)

23"° TO 63"° STREET

PASSENGER CARS
ONLY

2-23304-0

MANHATTAN

EAST 60" STREET

FDR DRIVE

TO BE LET BY
NYSDOT

2-24001-9

BROOKLYN &
MANHATTAN

BROOKLYN BRIDGE

EAST RIVER

INCLUDING
RAMPS

2009

NO COMMERCIAL
TRAFFIC

NO TRUCKS, NO
BUSSES; 11°0”
CLEARANCE

2240027

MANHATTAN &
BROOKLYN

MANHATTAN BRIDGE

EAST RIVER

DESIGN LOAD FOR
HS 20 TRUCK LOAD;
PEDESTRIANS ONLY
ON SOUTH OUTER
ROADWAY;
BICYCLES ONLY ON
NORTH OUTER
ROADWAY

2-24003-9

BROOKLYN &
MANHATTAN

WILLIAMSBURG BRIDGE

EAST RIVER

INNER ROADWAYS,
NO TRUCKS; OUTER
ROADWAYS DESIGN
FOR HS20 AND
TRUCKS ARE
PERMITTED ON
OUTER ROADWAY

2-24004-7

MANHATTAN &
QUEENS

QUEENSBORO BRIDGE

EAST RIVER

7.5

LOWER OUTER
ROADWAYS POSTED
ASH-7.5
(PASSENGER CARS
ONLY FOR
SOUTHBOUND
PEDESTRIANS AND
BICYCLES ONLY
FOR NORTHBOUND);
LOWER INNER
ROADWAYS ARE
DESIGNED FOR
HS20 TRUCK LOAD
UPPER ROADWAYS
DESIGNED FOR H-
15, NO TRUCKS
ONLY BUSES

2-24026-0

BROOKLYN

CARROLL STREET
BRIDGE

GOWANUS CANAL

CARROLL
STREET

2010

10

2-24064-0

MANHATTAN &
QUEENS

ROOSEVELT ISLAND

EAST CHANNEL OF
THE EAST RIVER

2008

36

2-24066-0

QUEENS

RIKERS ISLAND BRIDGE

RIKERS ISLAND
CHANNEL

36

2-24655-0

MANHATTAN

PARK AVENUE VIADUCT

42"° STREET

15

NO COMMERCIAL
TRAFFIC

2-24759-0

QUEENS

FOREST PARK DRIVE

LIRR

18

2-24310-0

BROOKLYN

BEVERLY ROAD

BMT SUBWAY

2011

FROM 12/2005 UNTIL
2011

15 COUNT
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APPENDIX C-2

Partially Closed Bridges

NEW YORK CITY DEPARTMENT OF TRANSPORTATION

BIN BOROUGH LOCATION LOCATION LOCATION FISCAL REMARKS
FEATURE-1 FEATURE-2 FEATURE-3 YEAR*
2-07664-0 BRONX DEPOT PLACE CONRAIL HUDSON ONE LANE CLOSED TO
DIVISION TRAFFIC AND ONE LANE
OPEN
2-23087-0 BROOKLYN COLUMBIA HEIGHTS B.Q.E. MIDDAGH CLOSED TO TRAFFIC
ST. OPEN TO PEDESTRIANS
(TO BE DONE BY NYS
W/B.Q.E)
2 COUNT * - CONSTRUCTION CONTRACT LETTING

Revised 12/3/07

e _ I - 2 —;ﬁu-..‘ ' 2.8
Paerdegat Basin and Carroll Street Bridge Posted Weight
Restriction Signs. (Credit: NYSDOT)
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Closed Bridges

NEW YORK CITY DEPARTMENT OF TRANSPORTATION

There is one closed bridge.

BIN BOROUGH LOCATION LOCATION LOCATION REMARKS
FEATURE-1 FEATURE-2 FEATURE-3
2248130 QUEENS FLUSHING MEADOW WILLOW LAKE 76" ROAD BRIDGE IS IN FLUSHING
PARK PEDESTRIAN CORONA PARK, WHICH IS

IN A REMOTE LOCATION
AND WAS DAMAGED BY
FIRE.

Revised 2/8/08
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APPENDIX C-3

Bridge ldentification Numbers

In 1972, the State of New York developed a computerized system to store inventory and
inspection data on bridges that are greater than 20 feet in length. In New York City, structures
that are 20 feet in length or less, “mini-bridges,” are tracked independently by the City. Each
structure is distinguished by a separate Bridge Identification Number (B.I.N.).

A six-digit B.I.N. identifies a single structure or group of connected or associated structures, while
the seven-digit B.I.N. identifies each of those connected or associated bridge structures
individually. Each level of a bi-level bridge, each separate bridge structure in a parallel
configuration, and each ramp attached to a main bridge is considered an individual structure and
assigned its own unique B.l.N. for example, the Brooklyn Bridge has one six-digit B.I.N., 2-
24002, which incorporates the entire bridge. All ramps and secondary structures, as well as the
main structure, are identified by their own seven-digit numbers, such as 2-24001-A, 2-24001-B,
etc.

If the prefix (first number) of the B.I.N. is:

1, the bridge is considered part of the State bridge system. This number might include City
bridges if maintenance is shared between City and State.

2, the bridge is considered part of the City bridge system. This number might include State
bridges if maintenance is shared between City and State.

M, Q, or R, the bridge is a “mini-bridge,” and is considered part of the City bridge system. They
are located in Manhattan, Queens, or Staten Island, respectively.

If the suffix (last character) of the B.L.N. is:
1 through 6, the bridge is in parallel configuration. The left-most bridge in the Direction of
Orientation has a last character of 1. The next left-most bridge has a last character of 2, and so

on.

7 or 8, the bridge is in a bi-level configuration. Seven indicates the lower level and eight indicates
the upper level.

0 or 9, the bridge is not in parallel or bi-level configuration.
A letter of the alphabet, the structure is a ramp physically attached to the main bridge. If more
than one ramp is attached to the same span of the main bridge, the characters are assigned

alphabetically starting with the left-most ramp in the Direction of Orientation. Other ramps
attached to the bridge are assigned alphabetical characters in a clockwise direction.
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APPENDIX C-4

New York State Biennial Bridge Inspection and Condition Rating System

During the regularly scheduled State biennial bridge inspections, each bridge element is
investigated and its structural condition is numerically rated according to the system indicated
below:

Numerical Rating Description

Potentially Hazardous
Used to shade between a rating of 1 and 3
Serious deterioration, or not functioning as originally designed
Used to shade between a rating of 3 and 5
Minor deterioration, and is functioning as originally designed
Used to shade between a rating of 5 and 7
New condition
Not Applicable
Unknown (due to inaccessibility, e.g. footings or piles)

O©CO~NOOOTA WN P

Based on these individual ratings for each element, a weighted average rating is computed for
the entire structure.

These ratings (both individual and weighted average) are recorded on New York State
Department of Transportation Inspection report Forms. Together with photographs and
explanatory descriptions, the ratings provide the Division with information on the existing
condition of each bridge.

A description of the condition ratings 1 through 7, with programmed responses to certain critical
ratings, demonstrates the importance of these inspections:

A_rating of 1 describes an extremely serious condition which is deemed potentially hazardous.
This rating, which is phoned in by the inspection leader, necessitates that the Division respond
immediately by 1) closing the structure either completely or partially until emergency repairs are
made, or 2) limiting the vehicle weight permitted on the structure and then performing repairs on a
timely basis.

A_rating of 3 describes a bridge element that is not functioning as designed. Although not
considered hazardous, such members require extensive rehabilitation. A determination is then
made to repair such rated members either by the Division’s in-house repair personnel, the critical
maintenance contractor (When and Where contracts), or a major capital contract. Until such
repairs are made, this condition is periodically monitored.

A_rating of 5 indicates the member is functioning as designed but exhibits minor deterioration.
These members are prioritized and scheduled for repair by the Bridge Maintenance, Inspection
and Operations Bureau.

A _rating of 7 indicates a new condition requiring no remediation.

The ratings of 2, 4, and 6 are utilized to shade between each of the above ratings.
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APPENDIX C-5

Standard Abbreviations

General Abbreviations :

APP: Approach

AVE: Avenue

BLVD: Boulevard

BR: Bridge

CPK: Central Park

DR: Drive

EB: Eastbound

EXPWY: Expressway

K Interstate

LN: Lane

NB: Northbound

PED BR: Pedestrian Bridge

PKWY: Parkway

PL: Place

RD: Road

SB: Southbound

ST: Street

TPKE: Turnpike

WB: Westbound

X: No State accepted mileage markers exist on this route
Routes :

No. Borough Name

25 Queens Union Turnpike

25A Queens Northern Boulevard

27 Brooklyn Southern Parkway

1-87 Manhattan, Bronx Major Deegan Expressway

1-95 Manhattan, Bronx Cross Bronx Expressway

1-278 Brooklyn, Queens Brooklyn-Queens Expressway

1-278 Bronx Bruckner Expressway

[-278 Staten Island Staten Island Expressway

[-295 Queens Clearview Expressway

1-295 Bronx Throgs Neck Expressway

[-440 Staten Island Richmond Parkway

1-478 Brooklyn Brooklyn Battery Tunnel

[-495 Queens Long Island Expressway

1-678 Queens Whitestone Expressway, Van Wyck

I-878 Queens Nassau Expressway

[-895 Bronx Sheridan Expressway
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Standard Abbreviations

Highways :
BCIP: Belt System -- Cross Island
BE: Bruckner Expressway
BLP: Belt System -- Laurelton Parkway
BPP: Bronx Pelham Parkway
BQE: Brooklyn-Queens Expressway
BRPC: Bronx River Parkway (in NYC)
BSHP: Belt System -- Shore Parkway
BSOP: Belt System -- Southern Parkway
CBE: Cross Bronx Expressway
FDRD: Franklin D. Roosevelt Drive
GCP: Grand Central Parkway
GW: George Washington Bridge
HHP: Henry Hudson Parkway
HRD: Harlem River Drive
HRPC: Hutchinson River Parkway (in NYC)
IP: Jackie Robinson (Interborough) Parkway
LIE: Long Island Expressway
MAP: Marine Parkway
MDE: Major Deegan Expressway
MP: Mosholu Parkway
OCP: Ocean Parkway
PR: Prospect Expressway
RP: Richmond Parkway
VWE: Van Wyck Expressway
WLMBRG: Williamsburg Bridge
WSE: West Shore Expressway
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Information Available On Division Of Bridges Inventory Of Structures

Bridge Identification Number (B.I.N.)

Borough :
B - The Bronx Q - Queens R - Staten Island
K - Brooklyn M - Manhattan

Feature Carried : Name of passageway carrying vehicle or pedestrian traffic.
Feature Crossed : Description of area crossed.

e Railroad Crossed (if applicable):

A - Amtrak N - New York & Atlantic

C - CsX O - B & O Railroad

L - Long Island Railroad S - Staten Island Rapid Transit Operating Authority
M - Metro-North (MTA) T - NYC Transit Authority

Other Owner :
ED Department of Education

F Ferries (Department of Transportation)
P Department of Parks and Recreation

Bridge Type:
A - Arterial W - Waterway
O - Off-System M - Movable
PED - Pedestrian E - EastRiver

Rating Source:

© City Inspection
(S) State Inspection

Rating : Numerical and/or verbal rating

1.000 - 3.000: (P)  POOR

3.001 - 4.999: (F)  FAR

5.000 - 6.000: (G)  GOOD
6.001 - 7.000: (V)  VERY GOOD

Deck Area: Square feet
CD:

Community Board District
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APPENDIX C-7

2007 Bridge Inventory Adjustments

FEATURE CARRIED

- Bridges added to the City’s Inventory:

B.L.N. BORO
2270250 B
2270170 R
2270180 R

BROOKE AVENUE

STATEN ISLAND
PEDESTRIAN BRIDGE

BOROUGH PLACE — RAMP A

- Bridge removed from the City’s Inventory:

2246320

- Culverts removed from the City’s Inventory:

R00044
R00047
R0O0056
R00104
R00129

R00130

M

R

R
R

FOOTBRIDGE OPPOSITE 77"

STREET

REID AVENUE
SIMONSON AVENUE
RICHMOND TERRACE
ST. GEORGE ROAD
LAMOKA AVENUE

DEMOPOLIS AVENUE

FEATURE CROSSED

CSX TRANS - PT MORRIS

PARKING LOT EXIT
ROADWAY
STATEN ISLAND
ROADWAY
THE LAKE

HURBERT STREET
WALKER STREET
WESTERN AVENUE
ASCOTT AVENUE
DEMOPOLIS AVENUE

LAMOKA AVENUE

EXPLANATION

NEWLY
INVENTORIED
NEWLY
INVENTORIED
NEWLY
INVENTORIED

DEMOLISHED  BY
PARKS
DEPARTMENT

REPLACED
SEWER
STREAM FILLED IN
REPLACED BY
PORT AUTHORITY
WITH BRIDGE
REMOVED
REPLACED WITH
SEWER

REPLACED WITH
SEWER

WITH
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INVENTORY SORTED BY B.I.N.

RAIL RT VR
BIN  [BORO FEATURE CARRIED FEATURE CROSSED roa| OTHER BRIDGE [ SPANING | |\ oction Date | CONdion [BLf pec arEA REPLACEMENT COST | cD [cp2|cpg|
o | OwNer TYPE s |sr Rating | RT
G NG
1065210 Q 'WHITESTONE EXP NB BCIP  (2065210) A 1 S 8/17/2006 4.683 F 2500 $5,500,000 407
1066510 B BRUCKNER EXP.(2066510) 'WESTCHESTER CREEK WMA 17 S 10/25/2007 3.597 F 39400 $86,680,000/ 209
1067150 B NEREID AVE (2241880) BRONX RIVER PKWY M o] 10 S 11/30/2007 4.632 F 57750 $127,050,000| 212
1240090 BM |MACOMBS DAM BRIDGE HARLEM RIVER WMO 52 S 6/13/2005 4.169 F 211788 $465,933,600| 110 | 204
1247010 Q 91 PLACE (2247010) LIRR PT WASH BRANCH L o 1 S 11/29/2007 6.833 \% 2760 $6,072,000 404
1247200 Q 67 AVE PED BR 2247200 LIRR MAIN LINE L O-PED 3 Cc 12/7/2006 4.000 F 1300 $2,860,000 406
1247280 Q 51 AVE PED BR.2247280 LIRR MAIN LINE L O-PED 5 Cc 12/1/2006 3.164 F 700 $1,540,000 402
1247560 Q METROPOLITAN AVE LIRR MONTAUK DIV L [e] 2 S 9/25/2007 3.762 F 20900 $45,980,000| 405
2055801 Q NORTHERN BLVD W.B. FLUSHING RIVER wo 40 S 9/20/2006 4.817 F 71900 $158,180,000| 407
2055802 Q NORTHERN BLVD E.B. FLUSHING RIVER wo 40 S 9/20/2006 4.366 F 78894 $173,566,800| 407
205580A Q N.BLVD WB TO 678I SB VACANT LAND AR 16 S 9/1/2006 5.571 G 8600 $18,920,000| 407
2065629 B BRONX RVR PKWY BOSTON RD BX ZOO A 1 S 7/3/2007 5.000 G 6300 $13,860,000| 227
2065930 Q HAMILTON PLACE 495! (L.L.E.) A 2 S 4/11/2006 6.069 \" 11111 $24,444,200| 405
2065940 Q GRAND AVE 495! (L.L.E.) A 2 S 10/23/2006 5.264 G 12850 $28,270,000| 405
2065950 Q 69TH STREET 495! (L.L.E.) A 2 S 5/23/2007 5.361 G 10336 $22,739,200| 405
2066002 Q 495! (2066000) 'WOODHAVEN BLVD A 2 S 6/29/2007 5.592 G 25200 $55,440,000| 406 | 404
2066100 K 5TH AVE 27 X PROSPECT EXPWY A 1 S 3/14/2006 5.208 G 8800 $19,360,000| 307
2066671 B BRUCKNER EXPWY SB BRONX RIVER WMA 3 S 7/24/2007 5.222 G 12400 $27,280,000/ 202 | 209
2066672 B BRUCKNER EXPWY NB BRONX RIVER WMA 8 S 7/19/2007 4.567 F 22300 $49,060,000/ 202 | 209
2066720 B E 174TH ST SHERIDAN EXPWY/AMTRAK A A 13 S 10/17/2006 4.250 F 47430 $104,346,000| 209 | 203
206672A B 174TH ST-NTH PED BRDG 8951 - SHERIDAN EXPWY A-PED 4 Cc 3/14/2007 5.153 G 1800 $3,960,000 209
2066728 B 174TH ST-STH PED BRDG 895! - SHERIDAN EXPWY A-PED 4 Cc 3/14/2007 5.361 G 1900 $4,180,000 209
2066919 BM |WASHINGTON BRIDGE HARLEM RIVER wo 9 S 11/18/2006 4.821 F 128339 $282,345,800| 112 | 205 204
2075351 B BRUCKNER EXPWY SB AMTRAK - CSX AC A 1 S 8/8/2006 3.625 F 11600 $25,520,000| 202
2075352 B BRUCKNER EXPWY NB AMTRAK - CSX AC A 1 S 9/21/2007 3.188 F 10900 $23,980,000| 202
2075820 B E TREMONT AVE HUTCHINSON RVR PKWY A 2 S 12/18/2007 4.472 F 10200 $22,440,000| 210
2075837 B 'WESTCHESTER AVE HUTCHINSON RVR PKWY A 2 S 3/28/2006 4.389 F 15858 $34,887,600/ 210 | 211
2075849 B BRONX PELHAM PKWY HUTCHINSON RVR PKWY A 2 S 7/21/2006 3.974 F 17600 $38,720,000/ 210 | 211
2075859 B HUTCHINSON RVR PKWY HUTCHINSON RIVER WMA 7 S 11/16/2007 4.859 F 60500 $133,100,000| 210 | 228
2076109 B BE NB SERVICE RD HUTCHINSON RVR PKWY A 2 S 10/5/2007 4.632 F 7800 $17,160,000| 210
2076129 B BE SB SERVICE RD HUTCHINSON RVR PKWY A 2 S 2/21/2006 5.105 G 7100 $15,620,000| 210
2076640 B DEPOT PLACE CONRAIL HUDSON DIV c o 11 S 11/10/2007 4.972 F 26566 $58,445,200| 204
2076929 B BRUCKNER EXPWY CSX - HUNTS POINT c A 1 S 9/20/2007 4.700 F 3800 $8,360,000 202
2229289 M HHP VIADUCT W72STTOW 79 ST A A 145 S 12/22/2006 3.448 F 236100 $519,420,000| 107
222928C M PED BR AT 73RD ST HHP - AMTRAK A P A-PED 5 c 5/10/2004 4.618 F 3480 $7,656,000 107
2229290 M W79 ST AMTRAK A A 1 S 9/7/2006 4.288 F 4500 $9,900,000 107
2229309 M HHP RIVERSIDE PARK A 1 S 3/20/2006 5.267 G 2400 $5,280,000 107
2229311 M HHP SB RAMP TO 96 ST A 1 S 3/27/2006 4.273 F 2000 $4,400,000 107
2229312 M HHP NB RAMP TO 96 ST A 1 S 3/27/2006 4.364 F 2000 $4,400,000 107
2229321 M HHP SB RAMP TO 96 ST A 1 S 5/9/2006 5.200 G 2000 $4,400,000 107
2229322 M HHP NB RAMP TO 96 ST A 1 S 5/9/2006 5.300 G 2000 $4,400,000 107
2229349 M HHP W 158 ST A A 44 S 10/18/2006 4.268 F 140000 $308,000,000| 112
222934A M RAMP TO N.B. HHP AMTRAK WEST SIDE A AR 26 S 8/2/2006 3.875 F 10800 $23,760,000| 112
2229400 M W 181ST ST PED BRDG HHP N.B. P A-PED 7 c 2/8/2007 4.739 F 1500 $3,300,000 112
2229440 B HHP KAPPOCK ST A 1 S 10/3/2007 4.931 F 3900 $8,580,000 208
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INVENTORY SORTED BY B.I.N.

RAIL RT VR
BIN  [BORO FEATURE CARRIED FEATURE CROSSED roa| OTHER BRIDGE [ SPANING | |\ oction Date | CONdion [BLf pec arEA REPLACEMENT COST | cD [cp2|cpg|
o | OwNer TYPE s |sr Rating | RT
G NG
2229450 B 232ND ST HHP A 2 S 10/1/2007 5.026 G 4900 $10,780,000| 208
2229460 B 236TH ST PED BRDG HHP A-PED 3 Cc 7/16/2007 4.894 F 2500 $5,500,000 208
2229470 B 239TH ST HHP A 2 S 5/31/2007 5.368 G 6100 $13,420,000| 208
2229480 B MANHATTAN COLL PKWY HHP A 3 S 5/22/2007 5.368 G 6200 $13,640,000/ 208
2229490 B 246TH ST HHP A 2 S 5/8/2007 4.632 F 5600 $12,320,000| 208
2229500 B 252ND ST HHP A 2 S 2/23/2006 3.947 F 4500 $9,900,000 208
2229510 B RIVERDALE AVE HHP A 2 S 9/7/2007 4.053 F 5200 $11,440,000| 208
2229520 B FIELDSTON ROAD HHP A 1 S 9/19/2007 5.500 G 6600 $14,520,000| 208
2229530 B HHP BROADWAY A 1 S 9/26/2007 4574 F 7500 $16,500,000| 208
2229540 B VAN CRTLDT PARK HHP P A-PED 2 Cc 9/20/2007 4.879 F 3900 $8,580,000 226
2229550 B VAN CRTLDT EQUES HHP P A-PED 2 Cc 9/20/2007 4.643 F 2100 $4,620,000 226
2229560 B BRONX PELHAM PKWY AMTRAK - CSX AC A 3 S 8/15/2006 4.972 F 24591 $54,100,200| 211
2229579 B BOSTON POST ROAD HUTCHINSON RIVER wo 14 S 6/22/2007 4.444 F 95700 $210,540,000| 212
2230000 K HIGHLAND BLVD E.B. JACKIE ROBINSON PKWY A 1 S 4/4/2006 4.600 F 4900 $10,780,000| 305
2230010 K HIGHLAND BLVD W.B. JACKIE ROBINSON PKWY A 1 S 4/4/2006 4.933 F 3500 $7,700,000 305
2230020 K HIGHLAND BLVD W.B. JACKIE ROBINSON PKWY A 2 S 4/6/2006 4.842 F 4700 $10,340,000| 305
2230040 Q CYPRESS HILLS ST JACKIE ROBINSON PKWY A 1 S 5/8/2006 5.278 G 5000 $11,000,000/ 405
2230099 Q JACKIE ROBINSON PKWY CYPRESS HILLS CEMETRY A 1 S 1/31/2006 5.444 G 4200 $9,240,000, 405
2230120 Q MYRTLE AVE JACKIE ROBINSON PKWY A 1 S 2/16/2006 5.563 G 6400 $14,080,000| 405 | 482
2230179 Q JACKIE ROBINSON PKWY METROPOLITAN AVE A 2 S 4/19/2006 5.321 G 8673 $19,080,600 482
2230180 Q UNION TPKE JACKIE ROBINSON PKWY A 1 S 2/7/2006 5.984 G 5359 $11,789,800 482
2230190 Q MARKWOOD ROAD JACKIE ROBINSON PKWY A 1 S 4/13/2006 5.389 G 4400 $9,680,000 482 | 406
2230209 Q QUEENS BLVD JACKIE ROBINSON PKWY T A 5 S 7/18/2006 4.778 F 37700 $82,940,000| 409
2230220 K HIGHLAND BLVD NB VERMONT AVE A 1 S 7/13/2007 5.857 G 3995 $8,789,000 305
2230250 B MOSHOLU PARKWAY BRONX RIVER WA 5 S 3/20/2006 4.263 F 16300 $35,860,000| 227
2230260 B MOSHOLU PARKWAY METRO NORTH M A 1 S 3/30/2006 5.516 G 8880 $19,536,000| 227 | 207
2230270 B MOSHOLU PARKWAY 'WEBSTER AVE A 1 S 5/14/2007 5.609 G 8480 $18,656,000/ 207
2230287 B JEROME AVE MOSHOLU PARKWAY T A 3 S 5/17/2007 4.711 F 11800 $25,960,000| 207
2230290 B MOSHOLU PARKWAY EQUESTRIAN PATH A 1 S 2/3/2006 4.448 F 4300 $9,460,000 226
2230300 B MOSHOLU PARKWAY CONRAIL (ABANDONED) c A 1 S 10/30/2006 4.229 F 5200 $11,440,000| 226
2230310 B MOSHOLU PARKWAY SB RAMP TO HHP A 2 S 11/26/2007 5.135 G 7400 $16,280,000| 226
2230350 K SUMMIT ST PED BRDG 2781 (B.Q.E.) A-PED 2 S 2/28/2006 4671 F 1400 $3,080,000 306
2230360 K UNION ST 2781 (B.Q.E.) A 2 S 2/28/2006 4.375 F 5000 $11,000,000| 306
2230370 K SACKETT ST 2781 (B.Q.E.) A 2 S 2/28/2006 4.694 F 5000 $11,000,000| 306
2230380 K KANE ST 2781 (B.Q.E.) A 2 S 4/2/2006 4.153 F 5000 $11,000,000, 306
2230390 K CONGRESS ST 2781 (B.Q.E.) A 2 S 4/2/2006 6.382 \% 5000 $11,000,000| 306
2230410 K 2781 (B.Q.E.) 'WASHINGTON ST A 1 S 4/11/2006 4.563 F 2500 $5,500,000 302
2230420 K 2781 (B.Q.E.) 'WASHINGTON ST A 1 S 4/11/2006 4.750 F 2500 $5,500,000 302
2230430 K 2781 (B.Q.E.) PROSPECT ST A 1 S 1/31/2006 5.533 G 1100 $2,420,000 302
2230440 K 2781 (B.Q.E.) ADAMS ST N.B. A 1 S 1/18/2006 5.200 G 2700 $5,940,000 302
2230450 K 2781 (B.Q.E.) ADAMS ST S.B. A 1 S 2/3/2006 4.933 F 2500 $5,500,000 302
2230460 K 2781 (B.Q.E.) PEARL ST A 1 S 2/10/2006 5.333 G 4500 $9,900,000 302
2230470 K 2781 (B.Q.E.) JAY ST A 1 S 4/11/2006 4.900 F 5100 $11,220,000| 302
2230480 K 2781 (B.Q.E.) PROSPECT ST A 1 S 3/10/2006 5.093 G 8400 $18,480,000| 302
2230490 K 278l (B.Q.E.) SANDS ST A 1 S 3/13/2006 5.074 G 12600 $27,720,000/ 302
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BIN  [BORO FEATURE CARRIED FEATURE CROSSED roa| OTHER BRIDGE [ SPANING | |\ oction Date | CONdion [BLf pec arEA REPLACEMENT COST | cD [cp2|cpg|
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G NG
2230500 K 2781 (B.Q.E.) RAMP TO BQE EB A 1 S 3/1/2006 5.100 G 1300 $2,860,000 302
2230510 K 2781 (B.Q.E.) NASSAU ST A 6 S 3/26/2006 4.236 F 51200 $112,640,000| 302
2230520 Q 65TH PLACE 2781 (B.Q.E.) A 2 S 1/20/2006 4.191 F 11600 $25,520,000| 402
2230530 Q QUEENS BLVD 2781 (B.Q.E.) A 2 S 10/9/2006 6.083 \% 25543 $56,194,600, 402
2230540 Q 'WOODSIDE AVE 2781 (B.Q.E.) A 1 S 1/18/2006 5.063 G 7500 $16,500,000| 402
2230550 Q 69TH ST 2781 (B.Q.E.) A 2 S 1/26/2006 4.842 F 12600 $27,720,000| 402
2230560 Q 70TH ST 2781 (B.Q.E.) A 2 S 4/16/2007 5.125 G 8500 $18,700,000| 402
2230570 Q 41ST AVE 2781 (B.Q.E.) A 3 S 4/16/2007 4.931 F 8800 $19,360,000| 402
2230587 Q ROOSEVELT AVE 2781 (B.Q.E.) A 2 S 12/12/2007 5.833 G 6600 $14,520,000| 402
2230590 Q BROADWAY 2781 (B.Q.E.) [e] 2 S 11/21/2006 4.053 F 16000 $35,200,000/ 402
2230600 Q STEINWAY ST 278 W.B. (B.Q.E.) A 1 S 11/9/2006 6.667 \% 4200 $9,240,000 401
2230610 Q STEINWAY ST 2781 EB. (B.Q.E) A 1 S 11/8/2006 6.667 \% 4200 $9,240,000 401
2230620 Q 37TH ST 2781 (B.Q.E.) A 2 S 4/18/2006 4.583 F 5300 $11,660,000/ 401
2230630 Q 35TH ST 2781 (B.Q.E.) A 4 S 6/5/2006 4.819 F 9000 $19,800,000/ 401
2230640 Q 32ND ST 2781 (B.Q.E.) A 2 S 6/11/2007 4.903 F 8100 $17,820,000/ 401
2230657 Q 31ST ST 2781 (B.Q.E.) A 2 S 9/29/2006 4.847 F 9500 $20,900,000/ 401
2230669 Q 2781 (B.Q.E.) 35TH AVE A 1 S 8/28/2007 6.729 \% 13135 $28,897,000| 402
2230679 Q 2781 (B.Q.E.) 34TH AVE A 1 S 6/13/2007 6.305 \% 7793 $17,144,600| 402
2230680 Q 2781 (B.Q.E.) NORTHERN BLVD A 1 S 12/4/2006 6.492 \% 27011 $59,424,200| 402 | 401
2230690 Q BQE EAST LEG NB 32ND AVE A 1 S 8/2/2006 6.627 \% 4080 $8,976,000 401
2230700 Q BQE EAST LEG TO BQE WEST LEG A 8 S 12/1/2006 7.000 \% 31600 $69,520,000/ 401 | 403
2230710 Q 2781S.B. (B.Q.E) 32ND AVE A 1 S 8/31/2007 6.695 \% 5240 $11,528,000| 401
2230720 Q BQE EAST LEG BQE NB WEST LEG A 3 ) 5/17/2007 6.273 \% 20896 $45,971,200| 401
2230730 Q 31ST AVE 2781 (B.Q.E.) A 1 S 7/31/2007 6.517 \% 5875 $12,925,000| 401
2230740 Q BQE WEST LEG SB 31ST AVE A 1 S 8/31/2007 6.391 \% 5246 $11,541,200| 401
2230750 Q BQE EAST LEG SB 31ST AVE A 1 S 9/17/2007 6.407 \% 4221 $9,286,200 401 | 403
2230760 Q BQE WEST LEG NB 31ST AVE A 1 S 10/23/2006 6.610 \% 4161 $9,154,200 401
2230770 Q BQE WEST LEG 30TH AVE A 1 S 6/26/2007 6.695 \% 6199 $13,637,800| 401
2230780 Q BQE EAST LEG 30TH AVE A 1 S 6/26/2007 6.524 \% 7071 $15,556,200| 403 | 401
2230790 Q BULOVA AVE BQE WEST LEG A 2 S 3/20/2006 5.667 G 3300 $7,260,000 401
2230800 Q 49TH ST BQE WEST LEG A 2 S 3/14/2006 5.333 G 4900 $10,780,000/ 401
2230810 Q ASTORIA BLVD E.B. BQE WEST LEG A 4 S 1/16/2006 4.221 F 8200 $18,040,000/ 401
2230820 Q A47TH ST GCP A 2 S 4/7/2006 4.944 F 5700 $12,540,000/ 401
2230830 Q BQE WEST LEG GCP A 2 S 8/16/2006 4.639 F 7600 $16,720,000/ 401
2230840 Q 44TH ST GCP A 2 S 3/24/2006 4.847 F 5000 $11,000,000/ 401
2230857 K 2781 (B.Q.E.) JORALEMON ST A 1 S 4/26/2006 5.000 G 2100 $4,620,000 302
2230858 K 2781 (B.Q.E.) JORALEMON ST /BQE WB A 2 S 4/28/2006 4177 F 5900 $12,980,000| 302
2230869 Q QUEENS BLVD ACCESS RD BQE S.B. A 1 S 11/26/2006 4.205 F 7900 $17,380,000| 402
2230870 K COLUMBIA HEIGHTS 2781 (B.Q.E.) A 1 S 4/28/2006 4.500 F 16500 $36,300,000| 302
2230887 K 278 W.B. (B.Q.E.) CADMAN PLAZA A 2 S 5/1/2006 4.426 F 4500 $9,900,000 302
2230888 K 2781 EB. (B.Q.E) CADMAN PLAZA / 2781 WB A 2 S 5/1/2006 5.053 G 4500 $9,900,000 302
2230890 Q 49TH ST GCP A 2 S 6/14/2006 4.778 F 6350 $13,970,000/ 401
2231249 K BSHP BAY RIDGE AVE A 1 S 5/21/2007 3.313 F 4900 $10,780,000, 310
2231250 K 81ST ST PED BR BSHP P A-PED 5 Cc 11/27/2007 5.056 G 3100 $6,820,000 310
2231260 K 92ND ST PED BR BSHP P A-PED 6 C 8/30/2007 3.768 F 3000 $6,600,000 310
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2231270 K 4TH AVE BSHP A 2 S 3/7/2006 4.842 F 6100 $13,420,000| 310
2231290 K BAY 8TH ST BSHP A 1 S 5/11/2007 5.921 G 4950 $10,890,000| 311
2231300 K 17TH AVE PED BRDG BSHP P A-PED 1 c 12/5/2007 3.397 F 2100 $4,620,000 311
2231319 K BSHP BAY PKWY A 1 S 4/7/2006 4.395 F 7200 $15,840,000| 311
2231329 K BSHP 26TH AVE A 1 S 3/17/2006 4.800 F 6700 $14,740,000| 313
2231330 K 27TH AVE PED BRDG BSHP P A-PED 1 Cc 1/15/2008 4.415 F 2100 $4,620,000 313
2231340 K CROPSEY AVE BSHP A 2 S 3/30/2006 5.000 G 13100 $28,820,000| 313
2231360 K BSHP OCEAN PKWY A 3 S 11/3/2006 7.000 \% 29637 $65,201,400| 313
2231370 K GUIDER AV RAMP TO BSHP BSHP A 4 S 5/10/2006 3.653 F 12800 $28,160,000| 313
2231380 K CONEY ISLAND AVE BSHP A 4 S 10/5/2007 6.292 \% 19866 $43,705,200 313
2231390 K E 12TH ST BSHP A 4 S 3/30/2006 4.764 F 17200 $37,840,000| 315
2231409 K BSHP SHEEPSHEAD BAY ROAD A 1 S 3/21/2006 4.967 F 6500 $14,300,000| 315
2231419 K BSHP OCEAN AVE A 3 S 3/15/2006 4.292 F 14000 $30,800,000| 315
2231429 K BSHP BEDFORD AVE A 3 S 3/10/2006 4.278 F 12000 $26,400,000| 315
2231439 K BSHP NOSTRAND AVE A 3 S 4/14/2006 4.097 F 13000 $28,600,000/ 315
2231449 K KNAPP ST BSHP A 1 S 3/31/2006 4.469 F 9500 $20,900,000| 315
2231450 K BSHP GERRITSEN INLET WA 11 S 6/26/2007 3.597 F 52000 $114,400,000| 356
2231460 K FLATBUSH AVE BSHP A 2 S 10/3/2007 6.306 \% 14058 $30,927,600| 356
2231479 K BSHP MILL BASIN WMA 14 S 12/18/2007 2.955 P 73500 $161,700,000| 318
2231489 K BSHP PAERDEGAT BASIN WA 15 S 8/11/2007 3.222 F 58300 $128,260,000| 318
2231499 K BSHP ROCKAWAY PKWY A 4 S 10/3/2007 4.000 F 11500 $25,300,000 356
2231509 K BSHP FRESH CREEK WA 5 S 8/9/2007 3.333 F 23000 $50,600,000 356
2231519 K PENNSYLVANIA AVE BSHP A 2 ) 4/24/2007 6.181 \% 6640 $14,608,000| 356
2231559 Q CROSS BAY BLVD BSHP A 4 S 5/19/2006 5.194 G 23205 $51,051,000/ 410
2231560 Q S CONDUIT BLVD BSOP A 2 S 7/20/2006 5.465 G 15776 $34,707,200| 410
2231570 Q COHANCY ST BSOP A 2 S 4/19/2006 4.632 F 6400 $14,080,000/ 410
2231580 Q AQUEDUCT RCTK RAMP BSOP A 4 S 6/23/2006 4.125 F 14000 $30,800,000/ 410
2231590 Q 130TH ST BSOP A 2 S 2/2/2006 4.750 F 6800 $14,960,000| 410
2231610 Q GUY R. BREWER BLVD BSOP A 4 S 5/21/2007 6.569 \% 12342 $27,152,400| 413
2231620 Q FARMERS BLVD BSOP A 2 S 6/15/2006 4.568 F 6400 $14,080,000 413
2231630 Q SPRINGFIELD BLVD BSOP A 2 S 4/27/2006 4.568 F 8500 $18,700,000| 413
2231640 Q 225TH ST BSOP A 2 S 6/16/2006 4.727 F 7000 $15,400,000 413
2231650 Q SUNRISE HWY W.B. BLPE.B. A 1 S 3/27/2006 4.623 F 4100 $9,020,000, 413
2231660 Q SUNRISE HWY W.B. BLP W.B. A 2 S 4/6/2006 4.565 F 5350 $11,770,000| 413
2231670 Q N CONDUIT AVE W.B. BLPE.B. A 1 S 1/16/2006 4.917 F 4000 $8,800,000 413
2231680 Q N CONDUIT AVE WB BLP W.B. A 2 S 1/16/2006 4.932 F 6500 $14,300,000 413
2231690 Q FRANCIS LEWIS BLVD BLPE.B. A 1 S 3/14/2006 5.167 G 6000 $13,200,000 413
2231700 Q FRANCIS LEWIS BLVD BLP W.B. A 1 S 3/14/2006 4.833 F 6000 $13,200,000 413
2231710 Q MERRICK BLVD BLP N.B. A 1 S 3/23/2006 4.467 F 6000 $13,200,000 413
2231720 Q MERRICK BLVD BLP S.B. A 1 S 3/23/2006 4.200 F 6000 $13,200,000 413
2231730 Q 130TH AVE BLP N.B. A 1 S 1/16/2006 5.267 G 4400 $9,680,000 413
2231740 Q 130TH AVE BLP S.B. A 1 S 1/11/2006 4.767 F 4400 $9,680,000 413
2231750 Q LINDEN BLVD BCIP A 2 S 2/16/2006 4.341 F 6700 $14,740,000 413
2231760 Q BCIP DUTCH BROADWAY-115 AVE A 1 S 2/24/2006 4.442 F 7300 $16,060,000| 413
2231770 Q BELMONT PARK RAMP BCIP P A 1 S 2/7/2006 4.688 F 3200 $7,040,000 413
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2231780 Q HEMPSTEAD AVE BCIP A 2 S 3/16/2006 4.161 F 14200 $31,240,000 413
2231790 Q BELMONT PARK RAMP BCIP P A 1 S 1/16/2006 4.656 F 3400 $7,480,000 413
2231800 Q SUPERIOR ROAD BCIP A 2 S 3/13/2006 4.318 F 7000 $15,400,000| 413
2231819 Q JAMAICA AVE BCIP A 2 S 3/3/2006 4.773 F 11500 $25,300,000| 413
2231829 Q BRADDOCK AVE BCIP A 2 S 3/3/2006 4.591 F 10600 $23,320,000 413
2231840 Q HILLSIDE AVE BCIP A 2 S 4/4/2006 4.079 F 9672 $21,278,400 413
2231850 Q UNION TPKE BCIP A 2 S 5/23/2006 4.364 F 13600 $29,920,000 413
2231860 Q ‘W ALLEY ROAD BCIP A 2 S 8/3/2007 5.474 G 7200 $15,840,000/ 411
2231870 Q NORTHERN BLVD BCIP A 2 S 10/9/2006 6.458 \% 9400 $20,680,000/ 411
2231880 Q CROCHERON PK PED BCIP P A-PED 11 Cc 5/22/2007 4.826 F 2300 $5,060,000 411
2231890 Q 28TH AVE PED BRDG BCIP P A-PED 24 c 7/20/2007 4.600 F 7600 $16,720,000| 411
2231900 Q BCIP FORT TOTTEN ENTRANCE A 1 S 6/29/2006 4.797 F 4900 $10,780,000| 407
2231910 Q UTOPIA PKWY BCIP A 2 S 2/10/2006 5.136 G 7200 $15,840,000| 407
2231920 Q 160TH ST BCIP A 2 S 5/2/2007 5.750 G 5550 $12,210,000| 407
2231930 Q FRANCIS LEWIS BLVD BCIP A 3 S 2/6/2006 4.773 F 9100 $20,020,000| 407
2231940 Q CLINTONVILLE ST BCIP A 2 S 2/6/2006 4.705 F 7400 $16,280,000| 407
2231950 Q 150TH ST BCIP A 2 S 2/6/2006 4.977 F 5900 $12,980,000| 407
2231960 Q 149TH ST BCIP A 2 S 2/9/2006 4.841 F 6210 $13,662,000| 407
2231970 Q 14TH AVE BCIP A 2 S 2/9/2006 4.705 F 8100 $17,820,000| 407
2231980 Q 147TH ST BCIP A 2 S 2/9/2006 4523 F 6300 $13,860,000| 407
2232000 M BATTERY PLACE FDR DRIVE AT 2 S 10/20/2005 4.727 F 142000 $312,400,000| 101
223201A M FDR DR N.B. OFF RMP FDR DR & SOUTH ST AR 17 S 3/30/2006 3.776 F 102225 $224,895,000| 101
223201B M STH ST RMP TO FDR S.B. SOUTH ST AR 10 S 4/6/2006 3.821 F 44625 $98,175,000| 101
223201C M STH ST RMP TO FDR SOUTH ST AR 8 S 3/27/2006 4.134 F 39150 $86,130,000/ 101
223201D M RAMP TO N.B. FDR DRIVE FDR & SOUTH ST. AR 22 S 4/4/2006 5.180 G 15825 $34,815,000/ 101
2232029 M CORLEARS PARK ROAD FDR DRIVE P A 4 S 3/16/2006 4.063 F 4100 $9,020,000 103
2232030 M DELANCEY ST PED BRDG FDR DRIVE P A-PED 12 c 9/23/2007 4.676 F 2900 $6,380,000 103
2232040 M HOUSTON ST FDR DRIVE A 2 S 5/25/2007 3.318 F 11010 $24,222,000| 103
223204A M FDR NB TO HOUSTON ST RELIEF AR 4 S 2/28/2006 4.700 F 6150 $13,530,000| 103
223204B M HOUSTON ST RAMP TO FDR RELIEF AR 4 S 3/8/2006 4.625 F 7642 $16,812,400| 103
2232050 M E 6TH ST PED BRDG FDR DRIVE P A-PED 22 c 2/18/2007 4.353 F 2200 $4,840,000 103
2232070 M 25TH ST PED BRDG FDR DRIVE A-PED 4 Cc 2/18/2007 4.288 F 1700 $3,740,000 106
2232100 M E 51ST ST PED BRDG FDR DRIVE P A-PED 10 c 2/26/2007 4.119 F 2800 $6,160,000 106
2232110 M E 64TH ST PED BRDG FDR DRIVE P A-PED 24 c 10/21/2007 4.844 F 2100 $4,620,000 108
2232120 M E 71ST ST PED BRDG FDR DRIVE P A-PED 19 Cc 8/28/2007 5.818 G 1800 $3,960,000 108
2232140 M E 78TH ST PED BRDG FDR DRIVE P A-PED 9 Cc 6/6/2007 2.889 P 1700 $3,740,000 108
2232158 M FDR DRIVE S.B. FDR DRIVE N.B. AT 32 S 6/22/2007 4.591 F 54302 $119,464,400| 108
2232167 M PROMENADE OVER FDR FDR/E79TH ST-E91ST ST P A-PED 53 S 10/31/2007 3.857 F 93000 $204,600,000| 108
2232180 M E 103RD ST PED BRDG FDR DRIVE A-PED 20 c 7/15/2007 4.913 F 6000 $13,200,000/ 111
2232190 M E 111TH ST PED BRDG FDR DRIVE P A-PED 14 Cc 10/21/2007 4.420 F 2600 $5,720,000 111
2232200 M E 120TH ST PED BRDG FDR DRIVE P A-PED 21 Cc 7/27/2007 4.565 F 2500 $5,500,000 111
2233020 M E 10TH ST PED BRDG FDR DRIVE P A-PED 25 c 9/26/2007 5.286 G 1632 $3,590,400 103
2233038 M FDR DRIVE SB FDR NB / E 62ND ST AT 34 S 10/23/2006 6.887 \% 58700 $129,140,000| 108
2233040 M E 60TH ST FDR DRIVE A 17 S 7/9/2007 4.746 F 24480 $53,856,000| 106
2233059 M HARLEM RIVER DRIVE RAMP TO HRD N.B. A 11 S 6/12/2007 3.194 F 51000 $112,200,000| 111
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2233080 K E 14 ST PED BR BSHP A-PED 14 Cc 7/27/2007 4.500 F 4700 $10,340,000| 315
2240019 KM |BROOKLYN BRIDGE 2781 (B.Q.E.) WEO 75 S 11/17/2006 2917 P 503788 $1,108,333,600| 103 | 302| 101
224001A M PARK ROW TO BKLN 'WILLIAM ST N.B. OE 4 S 5/2/2007 4.167 F 10167 $22,367,400| 101
224001B M TO BKLN FRM FDR FRANKFRT & CITY OE 31 S 6/6/2006 4.148 F 51400 $113,080,000| 101
224001C M PEARL ST TO BKLN LAND ADJ TO BRDG OE 9 S 5/1/2007 3.814 F 6489 $14,275,800| 103
224001D M TO FDRDR N.B. PEARL STREET OE 30 S 5/17/2007 4.906 F 49600 $109,120,000| 101
224001E M TO PEARL ST LAND ADJ TO BRDG OE 3 S 5/4/2007 5.141 G 5300 $11,660,000| 106
224001F M PEARL ST TO FDR DR LAND ADJ TO BRDG OE 3 S 4/28/2007 5.338 G 5200 $11,440,000/ 101
224001G M TO PARK ROW ROSE ST OE 11 S 5/18/2007 4.549 F 16551 $36,412,200| 101
2240027 KM IMANHATTAN BRIDGE(LL) EAST RIVER T WEO 23 S 11/30/2006 4.407 F 616390 $1,356,058,000[ 103 | 302
2240028 KM IMANHATTAN BRIDGE(UL) NYCTA TRACKS-BMT T WEO 43 S 11/30/2006 4.357 F 587424 $1,292,332,800| 103 | 302
2240039 KM |WILLIAMSBURG BRIDGE EAST RIVER T WEO 53 S 11/3/2006 4.736 F 824000 $1,812,800,000/ 103 | 301
2240047 MQ |QUEENSBORO BRIDGE(LL) EAST RIVER AL WEO 53 S 11/15/2006 4.472 F 626900 $1,379,180,000| 108 | 402 | 401
2240048 MQ |QUEENSBORO BRIDGE(UL) EAST RIVER-LL WEO 37 S 11/15/2006 4.434 F 322300 $709,060,000| 108 | 402 | 401
224004A M TO QNS FRM E 59TH ST FIRST AVE OE 13 S 6/26/2006 5.507 G 14800 $32,560,000| 106
224004B M TO E 60TH ST FROM QNS FIRST AVE OE 13 S 6/17/2006 5.764 G 14800 $32,560,000| 106
224004C M TO E 62ND ST FROM QNS E 60TH ST OE 10 S 7/26/2006 4.985 F 16720 $36,784,000| 106
224004D M TO QNS FROM E 58TH ST E 59TH ST OE 12 S 8/24/2006 4.547 F 11781 $25,918,200| 106
224004E Q TO NY FR THOMSON AVE JACKSON AVE OE 94 S 12/7/2006 4.792 F 104600 $230,120,000| 402
224004F Q TO NY FROM 21ST ST 21ST ST (QUEENS) OE 63 S 12/12/2006 4.833 F 63310 $139,282,000| 402 | 401
224004G Q TO NY FROM 11TH ST TERRAIN (CHAMBER) OE 36 S 11/10/2006 4.634 F 8360 $18,392,000| 401 | 402
224004H Q TO 21ST ST FROM NY 22ND ST OE 43 S 12/14/2006 4.366 F 48100 $105,820,000| 402
2240041 Q TO THOMSON AVE FROM NY JACKSON AVE OE 39 S 10/18/2006 5.082 G 59100 $130,020,000| 402
224004) M 25X NYC GARAGE OE 14 S 7/24/2006 4537 F 22058 $48,527,600| 106
2240059 BM |WILLIS AVENUE HARLEM RIVER WMO 26 S 10/16/2006 3.292 F 94700 $208,340,000| 111 | 201
224005A M FROM FDR DRIVE HARLEM RIVER DR OR 19 S 6/8/2006 4.269 F 29900 $65,780,000/ 111
224005B B TO BRUCKNER BLVD RELIEF OR 5 S 7/26/2007 3.861 F 12100 $26,620,000| 201
2240069 BM |THIRD AVE BRIDGE HARLEM RIVER WMO 14 S 11/2/2006 6.859 \" 100232 $220,510,400| 111 | 201
224006A B TO BRUCKNER BLVD RELIEF OR 5 S 12/19/2007 6.817 \" 14037 $30,881,400| 201
2240079 BM |MADISON AVE BRIDGE HARLEM RIVER WMO 21 S 11/6/2006 4.889 F 80000 $176,000,000| 111 | 201
224007A M TO MADISON AVENUE RELIEF OR 7 S 5/15/2006 5.225 G 19880 $43,736,000| 111
2240089 BM |145TH ST BRIDGE HARLEM RIVER WMO 8 S 6/24/2006 3.083 F 56700 $124,740,000| 110 | 204 201
2240120 BM |W 207TH/W FORDHAM RD HARLEM RIVER WMO 5 S 6/8/2006 5.528 G 31784 $69,924,800| 112 | 207
2240137 BM |BROADWAY BRIDGE HARLEM RIVER T WMO 3 S 10/3/2005 3.986 F 46848 $103,065,600| 112 | 207 208
2240138 BM |NYCTA IRT HARLEM RVR/BROADWAY T WMO 3 S 10/27/2005 4.882 F 19520 $42,944,000| 112 | 207| 208
2240180 B 'WESTCHESTER AVE BRONX RIVER wo 1 S 7/17/2007 4.932 F 5476 $12,047,200| 202 | 209
2240200 B SHORE ROAD HUTCHINSON RIVER WMO 7 S 7/20/2006 4.478 F 4800 $10,560,000| 228
2240210 B CITY ISLAND ROAD EASTCHESTER BAY wo 7 S 10/9/2007 3.389 F 28900 $63,580,000| 228
2240231 K HAMILTON AVE BRIDGE GOWANUS CANAL WMO 3 S 10/8/2007 4.056 F 7300 $16,060,000/ 307 | 306
2240232 K HAMILTON AVE BRIDGE GOWANUS CANAL WMO 3 S 10/8/2007 5.444 G 7300 $16,060,000| 306
2240240 K NINTH ST BRIDGE GOWANUS CANAL WMO 3 S 6/4/2007 6.581 v 5772 $12,698,400| 306
2240250 K THIRD ST GOWANUS CANAL WMO 5 S 6/5/2007 4.931 F 4900 $10,780,000| 306
2240260 K CARROLL ST GOWANUS CANAL WMO 2 S 7/18/2007 4.803 F 3000 $6,600,000 306
2240270 K UNION ST GOWANUS CANAL WMO 5 S 8/21/2006 4.014 F 4900 $10,780,000| 306
2240290 K METROPOLITAN AVE ENGLISH KILLS WMO 5 S 7/26/2007 6.319 \2 10550 $23,210,000/ 301
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2240301 K CROPSEY AVE CONEY ISLAND CREEK wo 3 S 9/6/2007 5.113 G 9400 $20,680,000/ 313
2240302 K CROPSEY AVE CONEY ISLAND CREEK wo 3 S 10/5/2007 5.028 G 9400 $20,680,000/ 313
2240310 K THIRD AVE GOWANUS CANAL wo 1 S 9/4/2007 5.000 G 3200 $7,040,000 306
2240320 K OCEAN AVE PED BRDG SHEEPSHEAD BAY ‘WO-PED 30 c 4/16/2007 3.912 F 4000 $8,800,000 315
2240350 R RICHMOND AVE RICHMOND CREEK wo 3 S 8/10/2007 5.653 G 32589 $71,695,800| 502
2240370 KQ |GREENPOINT AVE BRIDGE NEWTOWN CREEK L WMO 12 S 7/27/2007 5.111 G 76106 $167,433,200| 301 | 402
2240390 KQ |GRAND ST BRIDGE NEWTOWN CREEK WMO 2 S 9/5/2006 4.292 F 5100 $11,220,000| 301 | 405
2240410 Q BORDEN AVE DUTCH KILLS WMO 2 S 6/26/2007 3.500 F 8400 $18,480,000/ 402
2240440 Q NORTHERN BLVD ALLEY CREEK wo 2 S 5/30/2006 4.750 F 8300 $18,260,000/ 411
2240450 Q HUNTERS PT AVE BRIDGE DUTCH KILLS WMO 4 S 7/13/2006 5.083 G 12168 $26,769,600| 402
2240507 Q ROOSEVELT AVE 6781 - VAN WYCK EXPWY WA 27 S 12/13/2006 3.535 F 84424 $185,732,800| 407 | 481
2240540 K STILLWELL AVE CONEY ISLAND CRK wo 2 S 6/5/2007 6.292 \" 17000 $37,400,000| 313
2240620 M 'WARDS ISLAND PED BRDG HARLEM RIVER 'WMO-PED 10 Cc 7/26/2007 4.250 F 12600 $27,720,000| 111
2240639 KQ |PULASKIBRIDGE NEWTOWN CREEK WMO 44 S 6/12/2006 4.817 F 205770 $452,694,000| 301 | 402
2240640 MQ |ROOSEVELT ISLAND E. RIVER E. CHANNEL WMO 8 S 12/6/2006 4.208 F 36500 $80,300,000| 108 | 401
2240650 Q 163RD ST PED BRDG HAWTREE BASIN ‘WO-PED 13 Cc 4/6/2006 4.357 F 5000 $11,000,000, 410
2240660 Q RIKERS ISLAND BRIDGE RIKERS ISL CHANNEL wo 56 S 12/21/2007 4521 F 183100 $402,820,000| 401 | 480
2241000 B 'WESTCHESTER AVE CSX TRANS - PT MORRIS c o 1 S 7/17/2006 5.128 G 1740 $3,828,000 201
2241010 B E 156TH STREET CSX TRANS - PT MORRIS c [e] 1 S 7/18/2006 4.556 F 2400 $5,280,000 201
2241020 B E 161ST STREET CSX TRANS - PT MORRIS c o 1 S 6/28/2006 6.717 \% 12800 $28,160,000| 203
2241030 B E 163RD STREET CSX TRANS - PT MORRIS [} o 1 S 5/19/2006 4.778 F 3200 $7,040,000 203
2241040 B THIRD AVE CSX TRANS - PT MORRIS [} o 1 S 10/18/2006 4.563 F 2700 $5,940,0000 201 | 203
2241050 B E 149TH ST/JACKSON AVE CSX TRANS - PT MORRIS c o 1 S 7/19/2006 4.850 F 65000 $143,000,000| 201
2241060 B ST. MARYS & CONCORD CSX TRANS - PT MORRIS c o 1 S 8/18/2006 5.333 G 4500 $9,900,000 201
2241070 B 'WALES AVE CSX TRANS - PT MORRIS c o 1 S 10/20/2006 6.567 \% 2535 $5,577,000 201
2241080 B SOUTHERN BLVD CSX TRANS - PT MORRIS c o 1 S 10/20/2006 4111 F 3900 $8,580,000 201
2241099 B BRUCKNER BLVD CSX TRANS - PT MORRIS c o 1 S 10/19/2006 6.383 \% 6700 $14,740,000| 201
2241110 B MELROSE AVE CSX TRANS - PT MORRIS c o 8 S 10/16/2007 5.667 G 37854 $83,278,800| 203
2241129 B E 149TH ST AMTRAK - CSX AC o 2 S 8/7/2006 4.620 F 12575 $27,665,000/ 201 | 202
2241139 B LEGGETT AVE AMTRAK - CSX AC o 3 S 8/7/2006 4.690 F 28300 $62,260,000| 202
2241159 B LONGWOOD AVE AMTRAK - CSX AC o 2 S 7/25/2006 5.306 G 10625 $23,375,000| 202
2241169 B LAFAYETTE AVE AMTRAK - CSX AC o 1 S 8/8/2006 5.794 G 12000 $26,400,000| 202
2241170 B TIFFANY ST AMTRAK - CSX AC o 1 S 9/21/2007 5.627 G 7267 $15,987,400| 202
2241180 B BARRETTO ST AMTRAK - CSX AC o 1 S 7/10/2006 6.031 \% 5313 $11,688,600/ 202
2241190 B HUNTS POINT AVE AMTRAK - CSX AC o 1 S 7/24/2006 4.984 F 13700 $30,140,000| 202
2241200 B FAILE ST AMTRAK - CSX AC o 1 S 7/28/2006 5.703 G 6208 $13,657,600| 202
2241210 B BRYANT AVE AMTRAK - CSX AC o 1 S 9/10/2007 3.136 F 5300 $11,660,000| 202
2241230 B 'WESTCHESTER AVE AMTRAK - CSX AC o 3 S 8/10/2006 6.125 \% 15600 $34,320,000| 202 | 209
2241259 B 204TH ST PED BRDG METRO NORTH RR HAR M P O-PED 1 Cc 7/26/2004 4121 F 4700 $10,340,000| 227 | 207
2241269 B E177TH ST AMTRAK - CSX AC o 3 S 8/11/2006 5.458 G 16606 $36,533,200| 209
2241270 B E TREMONT AVE AMTRAK - CSX AC [e] 2 S 7/26/2006 5.153 G 22300 $49,060,000/ 209 | 211
2241329 B 'WHITE PLAINS ROAD AMTRAK - CSX AC [e] 1 S 8/17/2006 4.859 F 6900 $15,180,000| 211
2241330 B UNIONPORT ROAD AMTRAK - CSX AC o 1 S 8/17/2006 4.875 F 4400 $9,680,000 211
2241369 B WILLIAMSBRIDGE RD AMTRAK - CSX AC o 2 S 7/27/2006 4.836 F 10400 $22,880,000| 211
2241380 B PELHAM BAY PK EQUES AMTRAK - CSX AC P 0O-PED 1 C 11/13/1978 5.109 G 4223 $9,290,600, 228

2007 BRIDGES AND TUNNELS ANNUAL CONDITION REPORT

INVENTORY SORTED BY B.I.N.



192

INVENTORY SORTED BY B.I.N.

RAIL RT VR
BIN  [BORO FEATURE CARRIED FEATURE CROSSED roa| OTHER BRIDGE [ SPANING | |\ oction Date | CONdion [BLf pec arEA REPLACEMENT COST | cD [cp2|cpg|
o | OwNer TYPE s |sr Rating | RT
G NG
2241390 B SHORE RD CIRCLE AMTRAK - CSX AC o 2 S 9/10/2007 3.254 F 4800 $10,560,000| 228
2241409 B GRAND CONCOURSE METRO NORTH RR HUD MT [e] 1 S 4/14/2006 3.828 F 16100 $35,420,000| 204
2241410 B 'WALTON AVE METRO NORTH RR HUD M [e] 1 S 4/17/2006 5.328 G 3600 $7,920,000 204
2241420 B GERARD AVE METRO NORTH RR HUD M [e] 1 S 4/28/2006 5.922 G 5063 $11,138,600| 204
2241430 B RIVER AVE METRO NORTH RR HUD M o 1 S 11/9/2007 6.281 \% 5040 $11,088,000| 204
2241460 B ‘W TREMONT AVE METRO NORTH RR HUD M o 8 S 5/11/2006 4.254 F 12900 $28,380,000| 205
2241470 B ‘W FORDHAM RD METRO NORTH RR HUD M [e] 4 S 11/26/2007 5.694 G 16052 $35,314,400| 207
2241489 B W 225TH ST CSX TRASP - PUTNAM c o 2 S 5/26/2006 5.299 G 10900 $23,980,000| 207 | 208
2241490 B ‘W 230TH ST CONRAIL (ABANDONED) PUTNAM o 1 S 5/9/2007 5.625 G 5600 $12,320,000| 208
2241509 B W 231ST ST CONRAIL (ABANDONED) PUTNAM o 1 S 10/30/2006 5.059 G 4723 $10,390,600| 208
2241510 B W 233RD ST CONRAIL (ABANDONED) PUTNAM [e] 1 S 4/13/2007 5.275 G 3760 $8,272,000 208
2241520 B W 234TH ST CONRAIL (ABANDONED) PUTNAM o 1 S 4/18/2007 5.176 G 3770 $8,294,000 208
2241550 B E 144TH ST METRO NORTH RR HAR M o 2 S 11/14/2007 6.444 \% 8290 $18,238,000| 201
2241560 B E 149TH ST METRO NORTH RR HAR M o 8 S 4/10/2006 4.875 F 27900 $61,380,000| 201 | 204
2241590 B CONCOURSE VILL AVE METRO NORTH RR HAR M o 1 S 4/11/2006 4.125 F 17800 $39,160,000| 204
2241600 B E 158TH ST METRO NORTH RR HAR M [e] 1 S 10/31/2007 5.200 G 3400 $7,480,000 204
2241610 B E 161ST ST METRO NORTH RR HAR M o 1 S 10/30/2007 5.050 G 6600 $14,520,000/ 204 | 203
2241620 B E 162ND ST METRO NORTH RR HAR M o 1 S 4/5/2006 4.984 F 4700 $10,340,000| 203
2241630 B E 165TH ST METRO NORTH RR HAR M o 1 S 4/3/2006 4.333 F 16400 $36,080,000/ 203
2241650 B E 167TH ST METRO NORTH RR HAR M o 1 S 3/13/2006 5.627 G 3363 $7,398,600 203
2241660 B E 168TH ST METRO NORTH RR HAR M [e] 1 S 3/14/2006 4.922 F 7700 $16,940,000| 203
2241670 B E 169TH ST METRO NORTH RR HAR M [e] 1 S 3/15/2006 4.438 F 3300 $7,260,000 203
2241680 B E 170TH ST METRO NORTH RR HAR M o 1 S 3/16/2006 6.333 \% 3150 $6,930,000 203
2241700 B ST PAULS PL PED BRDG METRO NORTH RR HAR M O-PED 2 Cc 11/2/2005 5.000 G 600 $1,320,000 203
2241710 B CLAREMONT PKWY METRO NORTH RR HAR M o 1 S 3/17/2006 4.422 F 6300 $13,860,000| 203
2241720 B E 173RD ST METRO NORTH RR HAR M [e] 1 S 3/20/2006 4.938 F 3000 $6,600,000 203
2241740 B E 175TH ST METRO NORTH RR HAR M o 1 S 3/21/2006 4.031 F 3600 $7,920,000 206
2241760 B E TREMONT AVE METRO NORTH RR HAR M o 1 S 11/3/2007 6.517 \% 7300 $16,060,000| 206
2241770 B E 178TH ST PED BRDG METRO NORTH RR HAR M O-PED 1 Cc 10/31/2005 4.918 F 700 $1,540,000 206
2241780 B E 179TH ST PED BRDG METRO NORTH RR HAR M O-PED 6 Cc 11/1/2005 5.695 G 700 $1,540,000 206
2241790 B E 180TH ST METRO NORTH RR HAR M o 1 S 3/22/2006 4.000 F 5000 $11,000,000| 206
2241800 B E 183TH ST METRO NORTH RR HAR M o 1 S 3/23/2006 4.109 F 3600 $7,920,000 206
2241810 B E 188TH ST METRO NORTH RR HAR M o 1 S 3/28/2006 4.188 F 5300 $11,660,000| 206
2241820 B E 187TH ST METRO NORTH RR HAR M o 1 S 3/24/2006 4.656 F 3800 $8,360,000 206
2241839 B E 189TH ST METRO NORTH RR HAR M o 1 S 11/1/2007 6.533 \% 43157 $94,945,400| 206 | 207
2241840 B BEDFORD PARK BLVD METRO NORTH RR HAR M o 1 S 4/6/2006 4.594 F 6400 $14,080,000| 227 | 207
2241860 B GUN HILL RD METRO NORTH RR HAR M o 2 S 3/29/2006 4.127 F 9000 $19,800,000| 212
2241870 B E 233RD ST METRO NORTH RR HAR M o 1 S 4/13/2006 4.941 F 7664 $16,860,800| 212 | 207
2241890 B E 241ST ST BRP, METRO NORTH HAR M wo 28 S 11/2/2006 4.444 F 49500 $108,900,000| 212
2241900 B EASTCHESTER ROAD NYCTA-DYRE AVE LN T o 3 S 9/7/2006 4.417 F 13500 $29,700,000| 212
2241910 B GUN HILL ROAD NYCTA-DYRE AVE LN T o 1 S 9/8/2006 6.000 G 75000 $165,000,000| 211 | 212
2241930 B BEDFORD PARK BLVD NYCTA IND YARDS T o 4 S 9/5/2006 5.708 G 46300 $101,860,000| 207
2241940 B ‘W 205TH ST NYCTA IND YARDS T o 4 S 9/6/2006 5.625 G 32508 $71,517,600| 207
2241959 B HUTCHINSON RVR PKWY AMTRAK - CSX AC [e] 1 S 8/3/2006 5.915 G 15444 $33,976,800| 210 | 211
2242010 B BRONX PELHAM PKWY BRONX RIVER WA 1 S 5/23/2006 4.931 F 9200 $20,240,000| 227
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2242029 B SOUTHERN BLVD EAST FORDHAM ROAD o 2 S 4/5/2006 4.684 F 12900 $28,380,000| 227
2242030 B CROTONA AVE BRONX PELHAM PKWY o 2 S 4/5/2006 5.447 G 7600 $16,720,000| 206
2242071 B BRONX BLVD S.B. BRONX RIVER wo 1 S 5/15/2006 4.700 F 1800 $3,960,000 212
2242072 B BRONX BLVD N.B. BRONX RIVER wo 1 S 5/16/2006 4.833 F 1800 $3,960,000 212
2242081 B BRONX BLVD S.B. BRONX RIVER wo 1 S 5/17/2006 4.467 F 2800 $6,160,000 212
2242082 B BRONX BLVD N.B. BRONX RIVER wo 1 S 5/19/2006 4.467 F 2800 $6,160,000 212
2242099 B PARK ROAD (204TH ST) BRONX RIVER wo 1 S 7/12/2006 4.793 F 4700 $10,340,000| 212
2242100 B BOTANICAL GARDEN ROAD TWIN LAKES P wo 1 S 5/22/2006 4.900 F 2200 $4,840,000 227
2242110 B BOSTON ROAD BRONX RIVER wo 1 S 5/11/2006 4.273 F 6200 $13,640,000| 227
2242120 B FTBGNOFRTE 1 BRONX RIVER P 'WO-PED 1 c 5/17/2007 3.667 F 1904 $4,188,800 209
2242149 B E TREMONT AVE BRONX RIVER wo 2 S 5/24/2006 4.722 F 12900 $28,380,000| 206
2242200 B YANKEE STDM PED BRDG E 153 ST, METRO NORTH M P O-PED 5 Cc 11/7/2005 4.290 F 4200 $9,240,000 204
2242210 B S OF ALLERTON AVE BRONX RIVER wo 3 S 6/7/2006 4.763 F 6200 $13,640,000| 227
2242220 B SOUTHERN BLVD BRONX RIVER wo 2 S 3/13/2006 4.395 F 4800 $10,560,000| 227
2242259 B GRAND CONCOURSE E 161ST ST o 1 S 9/25/2006 3.667 F 24100 $53,020,000| 204
2242260 B EAGLE AVE E 161ST ST o 1 S 3/29/2006 5.150 G 2800 $6,160,0000 201 | 203
2242280 B GRAND CONCOURSE E 167TH ST o 2 S 7/21/2006 4.789 F 42900 $94,380,000| 204
2242299 B GRAND CONCOURSE E 138TH ST o 1 S 6/1/2007 4.933 F 9500 $20,900,000/ 201
2242300 B GRAND CONCOURSE E 170TH ST o 2 S 5/26/2006 4.789 F 39300 $86,460,000| 204
2242319 B GRAND CONCOURSE E 174TH ST T [e] 1 S 4/4/2006 4.067 F 14900 $32,780,000| 204
2242329 B GRAND CONCOURSE E 175TH ST T o 1 S 8/16/2006 5.067 G 11900 $26,180,000| 205
2242330 B GRAND CONCOURSE E TREMONT AVE [e] 1 S 10/9/2007 5.983 G 11700 $25,740,000| 205
2242340 B GRAND CONCOURSE EAST KINGSBRIDGE o 2 S 10/3/2006 4.714 F 16500 $36,300,000| 207
2242350 B EAST FORDHAM RD GRAND CONCOURSE [e] 1 S 4/21/2006 4.567 F 10300 $22,660,000/ 205 | 207
2242360 B GRAND CONCOURSE BURNSIDE AVE o 2 S 9/27/2006 4.441 F 8400 $18,480,000| 205
2242370 B GRAND CONCOURSE BEDFORD PARK BLVD [e] 1 S 4/24/2006 4.765 F 8418 $18,519,600| 207
2242380 B GRAND CONCOURSE E 204TH ST o 1 S 8/6/2007 5.391 G 9272 $20,398,400| 207
2242400 B E 180TH ST BRONX RIVER wo 1 S 10/18/2006 4.810 F 4500 $9,900,000 206 | 227
2242430 B GUN HILL ROAD BRONX BLVD o 4 S 5/31/2006 4912 F 9400 $20,680,000| 212
2242440 B GUN HILL ROAD BRONX RIVER wo 1 S 3/22/2006 4.900 F 8700 $19,140,000| 212
2242459 B E 233RD ST BRONX RIVER wo 1 S 5/25/2006 4.367 F 7000 $15,400,000| 212
2242460 B E 233RD ST ENTR RD BNX RVR PKWY o 1 S 2/10/2006 5.033 G 5300 $11,660,000| 212
2243010 K LINCOLN ROAD BMT SUBWAY, BRIGHTON T o 1 S 71712006 6.815 \% 6016 $13,235,200| 355
2243020 K PARKSIDE AVE BMT SUBWAY, BRIGHTON T o 6 S 9/1/2006 4.000 F 48700 $107,140,000| 314
2243040 K CROOKE AVE BMT SUBWAY, BRIGHTON T o 4 S 8/16/2007 4.158 F 6000 $13,200,000| 314
2243050 K CATON AVE BMT SUBWAY, BRIGHTON T [e] 4 S 8/17/2007 4.500 F 20800 $45,760,000| 314
2243080 K CHURCH AVE BMT SUBWAY, BRIGHTON T o 4 S 8/29/2007 4.545 F 18200 $40,040,000| 314
2243100 K BEVERLY ROAD BMT SUBWAY, BRIGHTON T o 3 S 8/24/2007 3.877 F 4200 $9,240,000 314
2243110 K CORTELYOU ROAD BMT SUBWAY, BRIGHTON T o 3 S 9/11/2007 6.167 \% 4810 $10,582,000| 314
2243120 K DORCHESTER ROAD BMT SUBWAY, BRIGHTON T o 1 S 9/11/2006 5.882 G 4825 $10,615,000| 314
2243130 K DITMAS AVE BMT SUBWAY, BRIGHTON T [e] 1 S 9/6/2007 5.723 G 5150 $11,330,000| 314
2243140 K NEWKIRK AVE BMT SUBWAY, BRIGHTON T o 3 S 9/6/2007 4.250 F 4100 $9,020,000, 314
2243150 K FOSTER AVE BMT SUBWAY, BRIGHTON T [e] 1 S 9/6/2007 4.550 F 3000 $6,600,000 314
2243170 K STERLING PLACE FRANKLIN SHUTTLE T o 1 S 9/28/2007 6.500 \% 2300 $5,060,000 308
2243180 K ST JOHNS PLACE FRANKLIN SHUTTLE T ] 1 S 9/28/2007 6.781 \4 2300 $5,060,000 308
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2243190 K LINCOLN PLACE FRANKLIN SHUTTLE T o 1 S 8/24/2006 6.922 \% 2460 $5,412,000 308
2243200 K UNION ST FRANKLIN SHUTTLE T o 2 S 8/21/2006 5.043 G 4100 $9,020,000 309
2243210 K PRESIDENT ST FRANKLIN SHUTTLE T o 2 S 8/15/2006 5.314 G 2500 $5,500,000 309
2243220 K CARROLL ST PED BRDG FRANKLIN SHUTTLE T O-PED 3 Cc 7/11/2007 5.268 G 600 $1,320,000 309
2243230 K CROWN ST FRANKLIN SHUTTLE T o 3 S 10/4/2007 5.097 G 4060 $8,932,000 309
2243240 K MONTGOMERY ST FRANKLIN SHUTTLE T o 1 S 10/1/2007 6.275 \% 2240 $4,928,000 309
2243250 K 'WASHINGTON AVE FRANKLIN SHUTTLE T [e] 1 S 8/10/2006 6.281 \% 3657 $8,045,400 309 | 355
2243260 K FLATBUSH AVE FRANKLIN SHUTTLE T o 2 S 8/17/2006 4.961 F 11300 $24,860,000| 309
2243279 K EASTERN PKWY FRANKLIN SHUTTLE T o 1 S 8/25/2006 4.861 F 7700 $16,940,000/ 309 | 308
2243280 K 6TH AVE LIRR ATLANTIC AVE L o 9 S 11/19/2006 5.403 G 12276 $27,007,200| 302
2243290 K CARLTON AVE LIRR ATLANTIC AVE L [e] 7 S 11/19/2006 4.875 F 10823 $23,810,600| 302
2243310 K 2ND AVE LIRR BAY RIDGE N o 2 S 9/21/2006 6.611 \% 17751 $39,052,200| 310
2243320 K 3RD AVE LIRR BAY RIDGE N o 4 S 11/19/2007 5.347 G 17230 $37,906,000| 310
2243330 K 4TH AVE LIRR BAY RIDGE NT o 4 S 11/19/2007 5.819 G 13668 $30,069,600| 310
2243340 K 15TH AVE LIRR BAY RIDGE N o 1 S 9/28/2006 4.745 F 3614 $7,950,800, 311
2243350 K 60TH ST LIRR BAY RIDGE N o 1 S 11/12/2007 6.267 \% 3900 $8,580,000 311
2243360 K 16TH AVE LIRR BAY RIDGE N o 1 S 11/10/2006 5.483 G 4345 $9,559,000 311
2243370 K 17TH AVE LIRR BAY RIDGE N [e] 1 S 11/14/2006 4.745 F 3406 $7,493,200 312
2243380 K 18TH AVE LIRR BAY RIDGE N o 1 S 11/21/2006 4.813 F 6006 $13,213,200| 312
2243390 K 52ND ST LIRR BAY RIDGE N o 1 S 11/21/2006 6.467 \% 3293 $7,244,600 312
2243400 K 50TH ST LIRR BAY RIDGE N o 2 S 11/14/2007 4.701 F 7100 $15,620,000| 312
2243410 K MCDONALD AVE LIRR BAY RIDGE N [e] 1 S 11/2/2006 5.172 G 2760 $6,072,000 312
2243420 K E3RD ST LIRR BAY RIDGE N [e] 1 S 11/13/2007 6.583 \% 1840 $4,048,000 312
2243439 K OCEAN PKWY LIRR BAY RIDGE N o 1 S 11/7/2006 5.218 G 7000 $15,400,000| 312
2243440 K CONEY ISLAND AVE LIRR BAY RIDGE N o 1 S 11/7/2006 5.234 G 3231 $7,108,200, 312
2243450 K E 14TH ST LIRR BAY RIDGE N o 1 S 10/25/2006 4.809 F 1775 $3,905,000 314
2243460 K E 15TH ST - PED LIRR BAY RIDGE N O-PED 3 Cc 8/31/2007 5.254 G 900 $1,980,000 314
2243480 K OCEAN AVE LIRR BAY RIDGE N o 2 S 10/12/2006 4912 F 5000 $11,000,000| 314
2243490 K BEDFORD AVE LIRR BAY RIDGE N o 6 S 10/31/2006 4.458 F 12000 $26,400,000| 314
2243500 K NOSTRAND AVE LIRR BAY RIDGE N [e] 2 S 10/26/2006 5.085 G 4320 $9,504,000 314
2243510 K FLATBUSH AVE LIRR BAY RIDGE N [e] 2 S 10/9/2007 4.702 F 5900 $12,980,000| 318
2243520 K BROOKLYN AVE LIRR BAY RIDGE N o 3 S 10/10/2007 6.236 \% 4500 $9,900,000, 318
2243530 K AVENUE H LIRR BAY RIDGE N o 2 S 10/10/2007 5.956 G 35100 $77,220,000| 318
2243569 K ATLANTIC AVE LIRR ATLANTIC AVE L o 75 S 7/8/2006 3.845 F 135100 $297,220,000| 316 | 305
2243570 K 86TH ST BMT SEA BEACH T [e] 1 S 7/17/2006 6.078 \% 3840 $8,448,000 313
2243580 K 5TH AVE LIRR & SEA BEACH NT o 4 S 10/9/2006 4.353 F 12395 $27,269,000| 310
2243590 K 6TH AVE LIRR & SEA BEACH NT o 2 S 10/31/2007 6.361 \% 14382 $31,640,400| 310
2243600 K 7TH AVE LIRR & SEA BEACH NT [e] 7 S 10/9/2006 5.361 G 18628 $40,981,600| 310
2243610 K 8TH AVE LIRR & SEA BEACH NT o 2 S 10/31/2007 6.319 \% 10834 $23,834,800| 310
2243620 K FORT HAMILTON PKWY LIRR & SEA BEACH NT o 3 S 9/6/2006 4.797 F 14800 $32,560,000/ 310
2243630 K 11TH AVE LIRR & SEA BEACH NT o 5 S 9/7/2006 6.603 \% 9700 $21,340,000| 310
2243640 K 13TH AVE LIRR & SEA BEACH NT [e] 5 S 10/31/2007 4.694 F 16000 $35,200,000| 310
2243650 K 14TH AVE LIRR BAY RIDGE N o 1 S 9/22/2006 6.667 \% 4720 $10,384,000/ 311
2243660 K NEW UTRECHT AVE LIRR BAY RIDGE N o 1 S 9/28/2006 6.400 \% 2350 $5,170,000 311
2243670 K 15TH AVE BMT SEA BEACH T ] 4 S 9/20/2007 6.386 \4 16020 $35,244,000/ 311
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2243680 K 16TH AVE BMT SEA BEACH T o 3 S 8/11/2006 5.519 G 6816 $14,995,200| 311
2243690 K 17TH AVE BMT SEA BEACH T o 4 S 8/18/2006 6.288 \% 8946 $19,681,200| 311
2243700 K 18TH AVE BMT SEA BEACH T [e] 1 S 9/18/2007 6.842 \% 5200 $11,440,000/ 311
2243710 K 19TH AVE BMT SEA BEACH T [e] 4 S 8/8/2006 4.395 F 4800 $10,560,000| 311
2243720 K 20TH AVE BMT SEA BEACH T o 6 S 7/26/2006 4.897 F 12500 $27,500,000/ 311
2243730 K 65TH ST BMT SEA BEACH T o 4 S 7/21/2006 5.947 G 12000 $26,400,000| 311
2243740 K BAY PKWY BMT SEA BEACH T o 4 S 7/19/2006 4.974 F 16800 $36,960,000| 311
2243750 K AVENUE O BMT SEA BEACH T o 1 S 9/26/2007 5.863 G 4658 $10,247,600/ 311
2243760 K AVENUE P BMT SEA BEACH T [e] 1 S 9/26/2007 6.605 \% 5544 $12,196,800| 311
2243770 K KINGS HIGHWAY BMT SEA BEACH T o 1 S 10/9/2007 6.767 \% 5032 $11,070,400| 311
2243780 K HIGHLAWN AVE BMT SEA BEACH T o 1 S 10/9/2007 6.440 \% 6960 $15,312,000| 311
2243790 K AVENUE S BMT SEA BEACH T o 1 S 10/11/2007 5.967 G 5360 $11,792,000| 315
2243800 K AVENUE T BMT SEA BEACH T o 1 S 10/11/2007 6.033 \% 5360 $11,792,000/ 311
2243810 K AVENUE U BMT SEA BEACH T o 1 S 712412006 5.824 G 5880 $12,936,000| 315
2243820 K 21ST AVE BMT SEA BEACH T o 4 S 8/11/2006 4.132 F 21400 $47,080,000/ 311
2243839 K 4TH AVE NYCTA BMT TRACKS T o 1 S 10/12/2007 6.600 \% 4440 $9,768,000 307
2243840 K 9TH AVE NYCTA BMT YARD T [e] 5 S 10/16/2007 6.319 \% 12440 $27,368,000| 312
2243850 K LIBERTY AVE LIRR BAY RIDGE N o 3 S 6/16/2006 6.559 \% 6659 $14,649,800| 316
2243860 K GLENMORE AVE LIRR BAY RIDGE N o 2 S 10/10/2006 6.559 \% 5616 $12,355,200| 316
2243870 K PITKIN AVE LIRR BAY RIDGE N o 2 S 10/5/2006 6.662 \% 5328 $11,721,600| 316
2243890 K SUTTER AVE LIRR BAY RIDGE N o 3 S 10/5/2006 6.542 \% 5497 $12,093,400| 316
2243900 K BLAKE AVE LIRR BAY RIDGE LINE N [e] 3 S 10/10/2006 5.036 G 4912 $10,806,400| 316
2243910 K LIVONIA AVE PED BRDG LIRR BAY RIDGE LINE N O-PED 6 Cc 8/27/2007 5.000 G 2500 $5,500,000 316
2243920 K 7TH AVE NYCTA BMT YARD T [e] 2 S 9/8/2006 6.211 \% 4700 $10,340,000| 307
2243940 K 9TH AVE NYCTA IND SBWY T [e] 5 S 10/19/2007 4.737 F 6300 $13,860,000| 312
2244010 K PROSPECT PK E DRIVE ENDALE ARCH E DRIVE P o 1 Cc 5/15/2007 4.500 F 900 $1,980,000 355
2244020 K ‘W DR OV WK-MA.ENT MEADOWPORT ARCH P [e] 1 S 4/30/2007 5.679 G 2500 $5,500,000 355
2244030 K EAST DRIVE BRIDLE PATH P o 1 S 6/22/2007 4.755 F 2000 $4,400,000 355
2244040 K EAST DRIVE EAST WOOD ARCH P o 1 Cc 7/11/2007 4.067 F 900 $1,980,000 355
2244050 K CENTRAL DRIVE PED PATH & STREAM P wo 3 S 4/27/2007 5.000 G 7400 $16,280,000 355
2244060 K CLEFT RIDGE SPAN PROSPECT PARK P o 1 Cc 4/17/2007 4.767 F 900 $1,980,000 355
2244100 K 'WEST FOOTBRIDGE PROSPCT PK STREAM P ‘WO-PED 1 c 12/4/2007 5.000 G 308 $677,600| 355
2244120 K HILL DRIVE PROSPECT PK LAKE P wo 3 S 4/25/2007 3.873 F 7800 $17,160,000 355
2244130 K FTBRG NR BOATHSE PROSPECT PK LAKE P ‘WO-PED 1 Cc 11/26/2007 5.000 G 1260 $2,772,000 355
2244150 K RIDGE BLVD SHORE RD DRIVE o 1 S 5/8/2007 6.800 v 4350 $9,570,000 310
2244160 K 3RD AVE SHORE RD DRIVE o 1 S 5/8/2007 6.727 \" 4360 $9,592,000 310
2244170 K ATLNTC AV SVC RD E.B. EAST NEW YORK AVE o 2 S 9/17/2007 5.474 G 3192 $7,022,400, 305
2244180 K ATLNTC AV SVC RD W.B. EAST NEW YORK AVE o 2 S 9/17/2007 5.175 G 5600 $12,320,000| 305
2244440 K SOUTH OF TILLARY ST NAVY ST O-PED 1 c 10/9/2007 4.297 F 6200 $13,640,000| 302
2244460 K CONDUIT BLVD NB ATLANTIC AVE EB o 1 S 9/28/2006 4.833 F 3800 $8,360,000 305
2244470 K SEELEY ST PROSPECT AVE o 1 S 6/7/2007 4.100 F 8482 $18,660,400| 307
2244480 K 5TH AVE GREENWOOD CEMETERY o 1 S 7/20/2007 4.933 F 3600 $7,920,000 307
2245010 M 11TH AVE VIADUCT LIRR WEST SIDE YARD AL o 39 S 12/15/2006 3.917 F 157500 $346,500,000 104
224501B M ‘W 33RD ST AMTRAK 30 ST BRANCH A o 8 S 4/18/2006 4.556 F 16500 $36,300,000| 104
224501C M ‘W 33RD ST LAND ADJ TO AMTRAK A ] 2 S 7/3/2007 4.750 F 4620 $10,164,000/ 104
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224501D M ‘W 34TH ST AMTRAK 30 ST BRANCH A o 4 S 7/3/12007 4.597 F 11800 $25,960,000| 104
224501E M W 35TH ST AMTRAK 30 ST BRANCH A o 3 S 10/12/2006 4.208 F 6500 $14,300,000| 104
224501F M ‘W 36TH ST AMTRAK 30 ST BRANCH A o 7 S 8/30/2006 3.866 F 16400 $36,080,000/ 104
2245040 M FORT TRYON PARK SOUTH OF CLOISTERS P o 1 Cc 5/9/2007 6.000 G 750 $1,650,000 112
2245050 M FORT TRYON PARK UNDERPASS P o 1 Cc 5/9/2007 4.800 F 750 $1,650,000 112
2245060 M ‘W 37TH ST AMTRAK 30 ST BRANCH A o 3 S 11/7/2005 6.270 \% 7505 $16,511,000| 104
2245070 M ‘W 38TH ST AMTRAK 30 ST BRANCH A o 2 S 9/27/2006 4.000 F 6200 $13,640,000| 104
2245080 M W 39TH ST AMTRAK 30 ST BRANCH A [e] 3 S 9/27/2006 4.196 F 6300 $13,860,000| 104
2245090 M ‘W 43RD ST AMTRAK 30 ST BRANCH A [e] 2 S 5/5/2006 4.838 F 4100 $9,020,000 104
2245100 M W 44TH ST AMTRAK 30 ST BRANCH A o 2 S 5/5/2006 4.662 F 4300 $9,460,000 104
2245110 M ‘W 45TH ST AMTRAK 30 ST BRANCH A o 2 S 5/5/2006 5.662 G 4100 $9,020,000 104
2245120 M ‘W 46TH ST AMTRAK 30 ST BRANCH A [e] 2 S 5/12/2006 4.441 F 4100 $9,020,000 104
2245130 M W 47TH ST AMTRAK 30 ST BRANCH A [e] 2 S 5/12/2006 4574 F 4100 $9,020,000 104
2245140 M ‘W 48TH ST AMTRAK 30 ST BRANCH A o 2 S 5/12/2006 4.618 F 4100 $9,020,000 104
2245150 M W 49TH ST AMTRAK 30 ST BRANCH A o 3 S 12/8/2006 4574 F 4100 $9,020,000 104
2245160 M ‘W 51ST ST AMTRAK 30 ST BRANCH A o 2 S 12/8/2006 4.853 F 4300 $9,460,000 104
2245170 M ‘W 52ND ST AMTRAK 30 ST BRANCH A o 2 S 12/8/2006 5.088 G 4300 $9,460,000 104
2245180 M ‘W 53RD ST AMTRAK 30 ST BRANCH A o 2 S 10/10/2006 5.074 G 5100 $11,220,000| 104
2245190 M ‘W 58TH ST AMTRAK 30 ST BRANCH A o 2 S 10/27/2006 4.647 F 4100 $9,020,000 104
2245209 M 11TH AVE AMTRAK 30 ST BRANCH A o 2 S 11/3/2006 4.588 F 15400 $33,880,000| 104
2245210 M ‘W 42ND ST AMTRAK 30 ST BRANCH A o 4 S 9/21/2006 4.619 F 9155 $20,141,000| 104
2245220 M W 57TH ST AMTRAK 30 ST BRANCH A o 3 S 10/26/2006 4.809 F 9100 $20,020,000| 104
2245230 M ‘W 148TH ST PED BRDG AMTRAK 30 ST BRANCH A P O-PED 3 c 7/17/2007 4.183 F 1100 $2,420,000 109
2245250 M W 158TH ST AMTRAK 30 ST BRANCH A [e] 7 S 9/29/2005 6.431 \% 29170 $64,174,000| 112
2245260 M ‘W 173RD ST PED BRDG AMTRAK 30 ST BRANCH A P O-PED 2 Cc 8/2/2007 4.400 F 1500 $3,300,000 112

2245290 M ‘W 155TH ST PED BRDG AMTRAK 30 ST BRANCH A O-PED 3 c 3/23/2006 3.446 F 800 $1,760,0000 109 | 112

2245300 M INWOOD HILL PK FTBR AMTRAK 30 ST BRANCH A P O-PED 6 Cc 3/28/2006 4174 F 700 $1,540,000 112
2245319 M E97TH ST METRO NORTH MAIN LN M o 1 S 11/7/2006 4.627 F 3200 $7,040,000 111
2245330 M W 41ST ST AMTRAK 30 ST BRANCH A o 3 S 9/23/2006 4.388 F 6200 $13,640,000| 104
2245340 M ‘W 50TH ST AMTRAK 30 ST BRANCH A [e] 2 S 10/4/2006 4574 F 4100 $9,020,000 104
2245350 M W 54TH ST AMTRAK 30 ST BRANCH A o 2 S 10/27/2006 5.540 G 4700 $10,340,000| 104
2245360 M ‘W 55TH ST AMTRAK 30 ST BRANCH A o 2 S 12/7/2006 5.441 G 4300 $9,460,000 104
2245370 M ‘W 56TH ST AMTRAK 30 ST BRANCH A o 2 S 12/7/2006 5.529 G 4400 $9,680,000 104
2245380 M E 66TH ST PED WALK N. OF ZOO P o 1 S 3/6/2006 5.000 G 1500 $3,300,000 108
2245420 M ‘W 65TH ST E.B. BRIDLE PATH W END P o 1 S 3/13/2006 4.900 F 1600 $3,520,000 164
2245440 M ‘W 40TH ST AMTRAK 30 ST BRANCH A o 4 S 9/19/2006 3.986 F 9400 $20,680,000| 104
2245460 M PARK AVE S.B. E 45TH ST [e] 1 S 71712007 4514 F 2400 $5,280,000 105
2245470 M PARK AVE N.B E 45TH ST o 1 S 7/8/2007 4.865 F 2400 $5,280,000 105
2245480 M TO GWB OPP W 171ST ST RIVERSIDE DRIVE o 1 S 5/23/2006 5.143 G 10800 $23,760,000| 112
2246000 M 'WEST DRIVE PED BET 61ST & 62ST P o 1 S 3/3/2006 5.267 G 2500 $5,500,000 164
2246010 M FTBRG OPP 62ND ST BRIDLE PATH P O-PED 1 Cc 9/13/2007 4.894 F 1026 $2,257,200, 164
2246030 M PEDESTRIAN BRIDGE POND P O-PED 1 Cc 5/24/2007 4172 F 1400 $3,080,000 164
2246040 M EAST DR AT CNTRL PARK PEDESTRIAN WALK P o 1 c 5/16/2007 4.400 F 1200 $2,640,000 105
2246050 M CENTRAL DRIVE PED OPP 63RD ST P o 1 S 3/8/2006 4.867 F 2000 $4,400,000 164
2246069 M EAST DRIVE PEDESTRIAN WALK P ] 1 S 3/14/2006 4.500 F 2700 $5,940,000 164
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2246070 M CPK UNDER CENTR DR OPP 65TH ST-IN E&W P o 1 Cc 7/5/2007 4.367 F 1200 $2,640,000 164
2246080 M 'WEST DRIVE BRIDLE PATH @ 64TH ST P [e] 1 S 2/27/2006 4.667 F 2000 $4,400,000 164
2246090 M PED BRDG OPP 65 ST TRANSVERSE RD #1 P O-PED 1 Cc 3/24/2007 4.655 F 2300 $5,060,000 164
2246100 M CENTRAL DRIVE TRANSVERSE RD #1 P [e] 1 S 4/21/2006 4.200 F 6000 $13,200,000| 164
2246110 M EAST DRIVE TRANSVERSE RD #1 P o 1 S 4/21/2006 4.633 F 6000 $13,200,000| 164
2246120 M 'WEST DRIVE TRANSVERSE RD #1 P o 1 S 4/21/2006 4.833 F 7900 $17,380,000| 164
2246130 M CENTRAL PARK UNDER EAST DRIVE P o 1 c 5/29/2007 4.233 F 1200 $2,640,000 164
2246140 M 72ND ST ENT TO W DR BRIDLE PATH P o 1 S 3/6/2006 4.500 F 3600 $7,920,000 164
2246150 M 72ND ST CROSS DR NEAR CONCERT GRNDS P [e] 3 S 5/10/2006 5.088 G 7300 $16,060,000| 164
2246160 M PED BET 73ST&74ST THE LAKE P ‘WO-PED 1 Cc 1/16/2007 4.750 F 1655 $3,641,000 164
2246170 M EAST DRIVE PED WALK @ 73RD ST P [e] 1 S 3/23/2006 5.056 G 1900 $4,180,000 164
2246230 M EAST DRIVE TRANSVERSE RD #2 P o 1 S 4/21/2006 4.600 F 6500 $14,300,000| 164
2246240 M 'WEST DRIVE TRANSVERSE RD #2 P [e] 1 S 4/21/2006 4.167 F 7200 $15,840,000| 164
2246250 M EAST DRIVE TRANSVERSE RD #3 P o 1 S 3/30/2006 4.433 F 5100 $11,220,000| 164
2246260 M 'WEST DRIVE TRANSVERSE RD #3 P o 1 S 3/22/2006 4.800 F 5100 $11,220,000| 164
2246270 M EAST DRIVE TRANSVERSE RD #4 P o 1 S 4/25/2006 3.967 F 7000 $15,400,000| 164
2246280 M 'WEST DRIVE TRANSVERSE RD #4 P o 1 S 4/25/2006 4.033 F 4700 $10,340,000| 164
2246330 M 'WEST DRIVE FEEDER TO LAKE P wo 1 S 3/15/2006 5.000 G 2019 $4,441,800 164
2246340 M PED WALK OPP 77ST STREAM TO LAKE P ‘WO-PED 4 Cc 12/20/12007 4.550 F 455 $1,001,000 164
2246350 M CNTRL PK OVER E DRIVE S OF CLEOPATRAS NDL P o 1 c 5/22/2007 4.400 F 750 $1,650,000 164
2246360 M 'WEST DRIVE PED WALK OPP 82 ST P [e] 1 S 3/15/2006 5.273 G 3100 $6,820,000 164
2246380 M PED WALK OPP 86ST BRIDLE PATH P O-PED 1 Cc 12/7/2007 4.347 F 714 $1,570,800, 164
2246390 M PED WALK OPP 86ST BRIDLE PATH P O-PED 3 Cc 12/7/2007 4.192 F 1095 $2,409,000 164
2246400 M E FOOTBRIDGE TRANSVERSE RD #2 P O-PED 1 Cc 3/10/2007 4.233 F 3700 $8,140,000 164
2246410 M TRANSVERSE RD. #1 PED WALK NEAR 5 AV P [e] 1 S 3/31/2006 4.364 F 1739 $3,825,800 108
2246430 M 'WEST DRIVE PED OPP 109TH ST P o 1 S 3/24/2006 4.250 F 1200 $2,640,000 164
2246440 M PED IN CTR OF PK TRANSVERSE RD NO.2 P O-PED 1 Cc 3/10/2007 3.926 F 5900 $12,980,000| 164
2246450 M 79 STENTRTO E DR PED PATH OPP 77TH ST P O-PED 1 Cc 1/9/2008 4.190 F 5000 $11,000,000| 164
2246460 M 77 STENTRTOW DR PED PATH OPP 77TH ST P o 2 S 3/7/2006 4.368 F 5800 $12,760,000| 164
2246470 M EAST DRIVE THE LOCH P wo 1 S 3/23/2006 4533 F 1100 $2,420,000 164
2246489 M W 181 ST RAMP TO WASH BR o 1 S 3/7/2006 4.633 F 8200 $18,040,000| 112
2246490 M A.C. POWELL BLVD N.B. A.C. POWELL BLVD o 1 S 3/28/2006 4.020 F 5600 $12,320,000| 110
2246500 M FORT TRYON PLACE ENTR FROM RIVERSIDE DR P o 1 S 4/6/2006 4.333 F 6600 $14,520,000| 112
2246510 M CORBIN PL OVERPASS CORBIN PLACE P [e] 1 S 3/7/2006 5.000 G 2200 $4,840,000 112
2246540 M E 34TH ST PARK AVE TUNNEL oT 1 S 8/24/2006 4117 F 36200 $79,640,000| 105
2246550 M PARK AVE VIADUCT E 42ND ST o 10 S 12/12/2006 4.448 F 22150 $48,730,000| 106
2246560 M TUDOR CITY PLACE E 42ND ST [e] 1 S 4/10/2006 5.133 G 6600 $14,520,000| 106
2246570 M UNITED NATIONS PL FIRST AVE TUNNEL oT 2 S 8/4/2006 4.843 F 95000 $209,000,000| 106

2246580 BM |HIGH BRIDGE PDOVP 871 - HARLEM RIVER P WA-PED 11 P 8/12/2002 3.759 F 34100 $75,020,000| 112 | 204

2246600 M ‘W 176 TH ST PED BRDG APPROACH TO G.W.B. O-PED 1 Cc 12/26/2007 4517 F 1200 $2,640,000 112
2246620 M PEDESTRIAN BRIDGE E 128TH ST O-PED 18 Cc 9/5/2007 4.450 F 2300 $5,060,000 111
2246660 M RIVERSIDE DRIVE W 125TH ST & OTHERS o 27 S 8/6/2007 4.500 F 148300 $326,260,000| 109
2246670 M ‘W 134 ST VIADUCT RIVERSIDE DRIVE o 4 S 10/14/2005 4.944 F 7500 $16,500,000| 109
2246690 M ISHAM PK VEHICULR HARLEM RIVER INLET P [e] 1 S 6/21/2006 6.261 \% 911 $2,004,200 112
2246700 M ISHM PK PEDESTRN HARLEM RV INLET P ‘WO-PED 1 9 11/20/2006 4.140 F 285 $627,000| 112
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2246710 M W 153 ST A.C. POWELL BLVD o 1 S 3/28/2006 4.093 F 3082 $6,780,400 110
2246720 M RIVERSIDE DRIVE W 158TH ST A o 7 S 11/16/2007 3.750 F 185658 $408,447,600| 109
2246970 M RIVERSIDE DRIVE ‘W 96TH ST [e] 3 S 7/19/2007 5.559 G 10600 $23,320,000| 107
2246980 M RIVERSIDE DRIVE W 138TH ST o 1 S 3/27/2006 4.900 F 6700 $14,740,000| 109
2246990 M 129 - 130 ST PED BRDG RAMP OFF 3RD AVE O-PED 1 Cc 11/7/2007 4.545 F 500 $1,100,000 111
2247020 Q 94TH ST PED BRDG LIRR N SIDE DIV L O-PED 5 Cc 12/6/2006 4.030 F 500 $1,100,000 404
2247040 Q UNION ST LIRR N SIDE DIV L o 1 S 10/12/2007 6.391 \% 3313 $7,288,600 407
2247050 Q BOWNE AVE LIRR N SIDE DIV L o 1 S 8/28/2006 5.490 G 4974 $10,942,800| 407
2247060 Q PARSONS BLVD LIRR N SIDE DIV L o 1 S 8/29/2006 5.176 G 4200 $9,240,000 407
2247070 Q 147TH ST LIRR N SIDE DIV L o 1 S 9/21/2007 5.549 G 2800 $6,160,000 407
2247080 Q 149TH ST LIRR N SIDE DIV L o 1 S 9/19/2007 4.776 F 4100 $9,020,000 407
2247090 Q 149TH PLACE LIRR N SIDE DIV L o 2 S 9/20/2007 5.000 G 4300 $9,460,000 407
2247100 Q 150TH ST LIRR N SIDE DIV L o 2 S 9/18/2007 6.176 \% 7830 $17,226,000| 407
2247110 Q MURRAY ST LIRR N SIDE DIV L o 1 S 9/17/2007 5.481 G 4000 $8,800,000 407
2247120 Q 'WOODSIDE AVE LIRR MAIN LINE L [e] 3 S 10/5/2007 4.349 F 14900 $32,780,000| 402
2247130 Q CORPORAL KENNEDY ST LIRR N SIDE DIV L o 1 S 10/11/2007 6.235 \% 3379 $7,433,800 411
2247140 Q BELL BLVD LIRR N SIDE DIV L o 1 S 10/10/2007 5.814 G 4320 $9,504,000 411
2247150 Q 65TH ST LIRR N SIDE DIV L [e] 3 S 12/19/2007 6.375 \% 6344 $13,956,800| 402
2247160 Q 65TH PLACE LIRR N SHR DIV L [e] 3 S 12/19/2007 6.471 \% 8381 $18,438,200| 402
2247170 Q DOUGLASTON PKWY LIRR N SIDE DIV L [e] 3 S 8/30/2006 4.949 F 6300 $13,860,000/ 411
2247180 Q GRAND AVE LIRR MAIN LINE L o 3 S 10/6/2007 4.849 F 7415 $16,313,000| 404
2247190 Q 55TH AVE PED BRDG LIRR MAIN LINE L O-PED 3 Cc 11/30/2006 4.360 F 13000 $28,600,000| 404
2247220 Q 80TH ROAD LIRR MAIN LINE L o 3 S 10/21/2007 4.857 F 4100 $9,020,000 409
2247230 Q 82ND AVE LIRR MAIN LINE L o 3 S 10/21/2007 5.377 G 4100 $9,020,000 409
2247240 Q LEFFERTS BLVD LIRR MAIN LINE L o 3 S 10/21/2007 5.806 G 5460 $12,012,000| 409
2247260 Q JACKSON AVE LIRR,AMT,CON NE L [e] 1 S 11/20/2006 6.183 \% 4517 $9,937,400, 402
2247270 Q 21ST STREET CONRAIL c o 6 S 11/9/2007 5.472 G 17590 $38,698,000| 402
2247290 Q 49TH AVE LIRR,AMT,CON NE L o 5 S 11/28/2007 4.153 F 20400 $44,880,000| 402
2247300 Q THOMPSON AVE AMTRAK YARD L o 14 S 10/16/2006 5.264 G 61280 $134,816,000| 402
2247310 Q QUEENS BLVD AMTRAK & LIRR YARD L o 19 S 10/11/2006 6.577 \% 92400 $203,280,000| 402 | 401
2247320 Q HONEYWELL ST AMTRAK & LIRR YARD AL o 22 S 12/21/2007 5.903 G 99036 $217,879,200| 402 | 401
2247330 Q 39TH ST (NORTH) SUNNYSIDE YARDS AL [e] 14 S 12/21/2007 6.556 \% 48200 $106,040,000| 402 | 401
2247370 Q 37TH AVE CONRAIL HELLGATE c [e] 1 S 11/13/2007 6.362 \% 5300 $11,660,000| 402
2247380 Q ROOSEVELT AVE CONRAIL HELLGATE [} o 2 S 11/27/2007 5.889 G 5200 $11,440,000| 402 | 403| 404
2247390 Q 41ST AVE CONRAIL HELLGATE c o] 2 S 11/13/2007 4.942 F 4400 $9,680,000 402 | 404
2247400 Q 'WOODSIDE AVE CONRAIL c o 1 S 11/26/2007 5.033 G 8200 $18,040,000| 402 | 404
2247410 Q 43RD AVE CONRAIL [} o 1 S 11/26/2007 5.033 G 4800 $10,560,000| 402 | 404
2247420 Q 44TH AVE CONRAIL c o 1 S 10/26/2007 5.033 G 5100 $11,220,000| 402 | 404
2247430 Q 45TH AVE CONRAIL c o 1 S 11/14/2007 5.306 G 2400 $5,280,000 402 | 404
2247440 Q GRAND AVE CONRAIL c o 1 S 11/20/2007 6.183 \% 3280 $7,216,000 405
2247450 Q 57TH AVE CONRAIL c o 1 S 11/20/2007 6.073 \% 2248 $4,945,600 405
2247460 Q CALDWELL AVE CONRAIL c o 1 S 9/6/2006 6.194 \% 2243 $4,934,600 405
2247470 Q ELIOT AVE CONRAIL c o 1 S 11/20/2007 5.250 G 2960 $6,512,000 405
2247480 Q JUNIPER BLVD SO CONRAIL c o 1 S 11/21/2007 5.111 G 9000 $19,800,000| 405
2247490 Q 69TH ST JUNPR BLVD CONRAIL C ] 1 S 9/6/2006 5.362 G 6175 $13,585,000/ 405
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2247500 Q METROPOLITAN AVE CONRAIL c o 1 S 11/27/2007 4.233 F 18650 $41,030,000| 405
2247530 Q ANDREWS AVE LIRR MONTAUK DIV L o 1 S 9/27/2007 7.000 \% 1765 $3,883,000 405
2247540 Q 60TH ST LIRR MONTAUK DIV L o 2 S 9/28/2007 5.208 G 5340 $11,748,000| 405
2247550 Q ELIOT AVE LIRR MONTAUK DIV L o] 2 S 9/26/2007 5.894 G 9550 $21,010,000| 405
2247570 Q 80TH ST 71ST TO 77TH AVE L o 5 S 9/27/2006 5.169 G 11725 $25,795,000| 405
2247590 Q FOREST PARK DRIVE LIRR MONTAUK DIV L P o 5 S 10/18/2007 5.509 G 6000 $13,200,000| 409
2247600 Q PARK LANE SOUTH LIRR MONTAUK DIV AL o 1 S 9/7/2006 6.983 \% 3024 $6,652,800 409 | 482
2247620 Q MYRTLE AVE ABANDONED LIRR L [e] 3 S 1/11/2006 5.111 G 6725 $14,795,000| 482 | 406
2247630 Q PED BRG NEAR UNION TPK ABANDONED LIRR O-PED 8 Cc 5/9/2007 5.422 G 900 $1,980,000 406
2247640 Q 39 ST (SOUTH) AMTRAK & LIRR YARD AL o 9 S 12/20/2007 6.125 \% 34100 $75,020,000| 402
2247650 Q 60TH RD PED BRDG LIRR MAIN LINE L O-PED 3 Cc 11/29/2006 4.934 F 2293 $5,044,600 405 | 406
2247660 Q FOREST PARK DRIVE ABANDONED LIRR L P o 6 S 4/16/2007 5.286 G 10000 $22,000,000/ 409
2247680 Q 221ST ST LIRR N SIDE DIV L o 3 S 10/9/2007 6.000 G 6050 $13,310,000 411
2248019 Q 'WOODHAVEN BLVD ATLANTIC AVE o 3 S 6/6/2006 4.417 F 19400 $42,680,000| 409
2248020 Q 'WHITELAW PED BRDG CONDUIT AVE O-PED 7 c 12/27/2007 4.465 F 5500 $12,100,000| 410
2248039 Q CROSS BAY BLVD CONDUIT BLVD o 2 S 71212007 6.444 \" 16544 $36,396,800| 410
2248040 Q LINDEN BLVD CONDUIT AVE o 1 S 6/22/2006 5.233 G 3352 $7,374,400 410
2248059 Q MOTOR PKWY (PED) FRANCIS LEWIS BLD P O-PED 2 c 7/24/2007 4.708 F 2756 $6,063,200 408
2248060 Q MOTOR PKWY (PED) BELL BLVD P O-PED 2 Cc 7/13/2007 4.778 F 2648 $5,825,600 411
2248070 Q MOTOR PKWY (PED) SPRINGFIELD BLVD P O-PED 3 Cc 7/17/2007 4524 F 2940 $6,468,000 411
2248080 Q MOTOR PKWY (PED) HOLLIS COURT BLVD P O-PED 3 Cc 11/28/2007 5.000 G 2670 $5,874,000 408
2248090 Q FLSHG MDW PK PED. COLLEGE POINT BLVD P O-PED 3 Cc 12/18/2007 4.694 F 8418 $18,519,600| 407
2248100 Q MOTOR PKWY (PED) 73RD AVE P O-PED 3 c 2/9/2007 4.965 F 2640 $5,808,000 408
2248110 Q MOTOR PKWY (PED) ALLEY PK PED WALK P O-PED 1 c 8/29/2007 5.000 G 963 $2,118,600 413
2248129 Q UNION TPKE CREEDMOORE HOSP RD o 1 S 7/6/2007 4.867 F 3500 $7,700,000 413
2248130 Q FLUSHING MEADW PK WILLOW LK&76TH RD P ‘WO-PED 4 Cc 4/20/2002 1.000 c 1891 $4,160,200, 481
2248140 Q FLUSHING MEADW PK STREAM N OF LIE P ‘WO-PED 5 c 11/1/2007 4.880 F 4102 $9,024,400, 481
2248159 Q 'WOODHAVEN BLVD QUEENS BLVD o 2 S 8/9/2006 4.288 F 11500 $25,300,000| 404
2248160 Q ELLIOT AVE QUEENS BLVD o 2 S 8/9/2006 4.922 F 13785 $30,327,000| 406
2248200 Q RUST ST FLUSHING AVE o 1 S 7/27/2007 5.078 G 2940 $6,468,000 405
2248220 Q FLUSHING AV SERVICE FLUSHING AVE o 1 S 7/27/2007 5.063 G 2940 $6,468,000 405
2248230 Q BEACH CHANNEL DR WB BEACH CHANNEL DR EB o 1 S 7/19/2007 4.400 F 3600 $7,920,000, 484
2248240 Q SERVICE RD TURNAROUND OVER FLUSHING AVE o 1 S 7/27/2007 5.188 G 2940 $6,468,000 405
2248250 Q 102ND ST HAWTREE BASIN wo 3 S 7/26/2007 5.941 G 4900 $10,780,000| 410
2248260 Q FLUSHING MEADW PARK MEADOW LAKE & 69TH RD P wo 5 S 5/26/2006 4.855 F 4200 $9,240,000 481
2248280 Q HIGHLAND PK PED. PEDESTRIAN PATH P O-PED 1 Cc 12/4/2007 3.667 F 1856 $4,083,200, 405
2248299 Q INTER PKWY-UNION TPK AUSTIN ST [e] 1 S 5/30/2006 4.250 F 5900 $12,980,000| 409 | 406
2248300 Q 71ST AVE COOPER AVE o 1 S 7/16/2007 4.458 F 2800 $6,160,000 405
2248340 Q FOREST PARK DR MYRTLE AVE P o 3 S 6/25/2007 4.984 F 5100 $11,220,000/ 409
2248369 Q ROCKAWAY BLVD THURSTON BASIN wo 2 S 8/7/2007 5.158 G 6000 $13,200,000| 483 | 413
2248379 Q FLUSHING MW PK RD AQUACADE LAKE P ‘WO-PED 5 c 4/25/2007 4.500 F 6321 $13,906,200 481
2249040 R " TOMPKINS AVE B&O RR (ABANDONED) o 1 S 4/4/2006 6.234 \% 5096 $11,211,200| 501
2249070 R JOHN ST B&O RAILROAD o O-PED 3 Cc 12/26/2007 5.648 G 5800 $12,760,000| 501
2249090 R MORNINGSTAR ROAD B&O RAILROAD o o 4 S 4/20/2007 5.169 G 7900 $17,380,000| 501
2249100 R GRANITE AVE B&O RAILROAD o ] 4 S 3/21/2006 6.034 \4 7300 $16,060,000/ 501
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2249110 R LAKE AVE B&O RAILROAD o o 3 S 4/18/2007 5.333 G 5900 $12,980,000| 501
2249120 R SIMONSON AVE B&O RAILROAD o o 3 S 4/20/2007 5.981 G 5819 $12,801,800| 501
2249130 R VAN NAME AVE B&O RAILROAD o o 3 S 4/25/2007 5.254 G 5474 $12,042,800| 501
2249140 R VAN PELT AVE B&O RAILROAD o o 3 S 4/27/2007 5.644 G 5000 $11,000,000/ 501
2249160 R DE HART AVE B&O RAILROAD o [e] 4 S 4/20/2007 6.500 \% 6700 $14,740,000| 501
2249170 R UNION AVE B&O RAILROAD o o 4 S 4/17/2007 5.426 G 6500 $14,300,000| 501
2249180 R HARBOR ROAD B&O RAILROAD o o 4 S 5/18/2007 6.356 \% 5778 $12,711,600| 501
2249200 R SOUTH AVE B&O RAILROAD o [e] 3 S 12/8/2007 6.745 \% 8322 $18,308,400| 501
2249210 R MAIN ST PED BRDG SIRT SOUTH SHORE S O-PED 9 Cc 3/20/2007 4.309 F 400 $880,000| 503
2249230 R TRACY AVE PED BRDG SIRT SOUTH SHORE S O-PED 9 Cc 3/20/2007 4.043 F 200 $440,000| 503
2249240 R ARTHUR KILL ROAD SIRT SOUTH SHORE S o 1 S 11/1/2006 4.759 F 3650 $8,030,000 503
2249250 R BETHEL AV PED BRDG SIRT SOUTH SHORE S O-PED 12 Cc 2/28/2007 3.436 F 500 $1,100,000 503
2249269 R PAGE AVE SIRT SOUTH SHORE S o 4 S 10/19/2007 6.347 \% 30710 $67,562,000| 503
2249270 R RICHMOND VALLY ROAD SIRT SOUTH SHORE S o 4 S 10/25/2007 5.284 G 9440 $20,768,000| 503
2249280 R CHAMP COURT PED BRDG SIRT SOUTH SHORE S O-PED 7 c 3/21/2007 5.049 G 200 $440,000| 503
2249290 R SEGUINE AVE SIRT SOUTH SHORE S [e] 1 S 10/19/2007 6.016 \% 3250 $7,150,000 503
2249300 R HUGUENOT AVE SIRT SOUTH SHORE S o 2 S 10/23/2007 4.864 F 4900 $10,780,000| 503
2249320 R ALBEE AVE SIRT SOUTH SHORE S o 3 S 11/6/2007 4.623 F 6500 $14,300,000| 503
2249330 R ANNADALE ROAD SIRT SOUTH SHORE S [e] 2 S 10/29/2007 4.409 F 4500 $9,900,000 503
2249350 R NELSON AVE PED BRDG SIRT SOUTH SHORE S O-PED 3 Cc 3/5/2007 4.686 F 300 $660,000| 503
2249360 R GIFFORDS LANE SIRT SOUTH SHORE S [e] 1 S 10/31/2006 5.781 G 3042 $6,692,400 503
2249370 R GREAVES AVE SIRT SOUTH SHORE S o 1 S 11/12/2007 6.750 \% 2650 $5,830,000 503
2249380 R GUYON AVE SIRT SOUTH SHORE S [e] 3 S 11/5/2007 4.869 F 6900 $15,180,000| 503
2249390 R CEDARVIEW AVE PED BRDG SIRT SOUTH SHORE S O-PED 5 Cc 6/12/2007 4.615 F 600 $1,320,000 503
2249400 R BEACH AVE SIRT SOUTH SHORE S o 2 S 11/5/2007 5.576 G 3700 $8,140,000 502
2249410 R ROSS AVE SIRT SOUTH SHORE S [e] 2 S 11/7/2007 5.500 G 3800 $8,360,000 502
2249420 R ROSE AVE SIRT SOUTH SHORE S [e] 2 S 11/5/2007 5.591 G 3800 $8,360,000 502
2249430 R NEW DORP LANE SIRT SOUTH SHORE S o 2 S 11/7/2007 4.972 F 7600 $16,720,000| 502
2249440 R BANCROFT AVE SIRT SOUTH SHORE S o 3 S 11/9/2007 5.361 G 5900 $12,980,000| 502
2249450 R FREMONT AVE PED BRDG SIRT SOUTH SHORE S O-PED 3 c 3/1/2007 3.488 F 800 $1,760,000 502
2249460 R LINCOLN AVE SIRT SOUTH SHORE S [e] 1 S 11/3/2007 5.310 G 4500 $9,900,000 502
2249470 R MIDLAND AVE SIRT SOUTH SHORE S o 1 S 11/9/2007 5.569 G 3000 $6,600,000 502
2249480 R FINGERBOARD ROAD SIRT SOUTH SHORE S o 2 S 11/27/2007 6.542 \% 5100 $11,220,000| 502
2249490 R CLOVE ROAD SIRT SOUTH SHORE S o 3 S 10/31/2006 6.097 \% 5104 $11,228,800| 502
2249510 R TOMPKINS AVE WILLOW AVE, SIRT S o 2 S 10/20/2006 5.537 G 5378 $11,831,600| 501
2249520 R HANNAH ST SIRT SOUTH SHORE S o 10 S 11/30/2007 4.763 F 10020 $22,044,000/ 501
2249530 R MINTHORNE ST PED BRDG SIRT SOUTH SHORE S O-PED 26 Cc 7/19/2007 5.000 G 1600 $3,520,000 501
2249580 R BELFIELD AVE PED BRDG SIRT SOUTH SHORE S O-PED 5 c 6/13/2007 5.039 G 400 $880,000| 503
2249710 R 'WEST FOOTBRIDGE CLOVE LAKE P ‘WO-PED 2 Cc 1/3/2007 4371 F 899 $1,977,800 501
2249720 R EAST FOOTBRIDGE CLOVE LAKE P ‘WO-PED 2 Cc 1/3/2007 4.229 F 899 $1,977,800 501
2249730 R BRIDGE OVER DAM N.END CLOVE LAKE P ‘WO-PED 1 Cc 12/11/2007 3514 F 972 $2,138,400 501
2249760 R MARTLINGS AVE RICHMOND LAKE DAM wo 2 S 5/16/2007 4.600 F 7000 $15,400,000| 501
2249770 R S OF BROOKS LAKE STREAM IN PARK P ‘WO-PED 3 Cc 12/11/2007 5.000 G 696 $1,531,200 501
2249780 R FOOTBRIDGE BROOKS LAKE DAM P ‘WO-PED 1 Cc 10/29/2007 4.700 F 800 $1,760,000 501
2249790 R FB S OF FOREST AV STREAM IN PARK P ‘WO-PED 3 9 12/10/2007 5.000 G 658 $1,447,600 501
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2249800 R FOREST AVE CLOVE LAKES PK STREAM P wo 1 S 10/18/2007 4.867 F 1600 $3,520,000 501
2249810 R HYLAN BLVD LEMON CREEK wo 1 S 2/27/2006 6.406 v 11400 $25,080,000| 503
2249820 R ARTHUR KILL ROAD ARTHUR KILL STREAM wo 1 S 5/2/2007 4.286 F 2000 $4,400,000 503
2249840 R " TOMPKINS AVE GREENFIELD AVE o 1 S 2/15/2006 5.106 G 2562 $5,636,400 501
2249860 R SLATER BLVD NEW CREEK wo 1 S 5/15/2007 5.673 G 2037 $4,481,400 502
2249870 R TRAVIS AVE MAIN CREEK wo 1 S 11/10/2007 5.783 G 1700 $3,740,000 502
2249880 R CHELSEA ROAD SAWMILL CREEK wo 1 S 5/4/2007 6.833 \" 2205 $4,851,000 502
2257569 M MILLER HIGHWAY TERRAIN A 64 S 8/24/2007 4.831 F 264190 $581,218,000| 107
2266129 Q DOUGLASTON PKWY BCIP A 1 S 3/24/2006 4.429 F 4400 $9,680,000 411
2266139 Q DOUGLASTON PKWY BCIP A 1 S 3/23/2006 4.633 F 6400 $14,080,000/ 411
2266149 Q HEMPSTEAD AVE CROSS ISLAND PKWY A 2 S 3/20/2006 4.207 F 9500 $20,900,000| 413
2266160 Q 6781 SB TO BCIP EB ACCESS RD FROM 678! A 1 S 6/12/2007 4.078 F 2300 $5,060,000 407
2266229 M HHP PED UNDERPASS @ 148 ST A 1 S 4/7/2006 5.476 G 1800 $3,960,000 109
2266230 M HHP PED UNDERPASS INWD PK A 1 S 2/27/2006 5.684 G 800 $1,760,000 112
2266240 M HHP PED UNDERPASS INWD PK A 1 S 3/3/2006 5.762 G 1100 $2,420,000 112
2266540 B BRUCKNER BLVD OVRPAS 133RD - 135TH ST A 2 S 6/5/2007 4.565 F 32900 $72,380,000| 201
226672A M W 31ST ST AMTRAK LAYUP TRACKS A o 9 S 12/11/2006 3.619 F 8800 $19,360,000| 104
2266770 Q CROSS ISLAND PKWY LAURELTON PKWY A 1 S 4/21/2006 5.250 G 9508 $20,917,600| 413
2267130 M RIVERSIDE DRIVE W 145TH ST o 1 S 6/29/2007 5.000 G 5800 $12,760,000| 109
2267160 Q ROOSEVELT AVE FLUSHING MDW PK ROAD o 4 S 8/8/2007 4.905 F 7280 $16,016,000| 481
2267199 Q FRANCIS LEWIS BLVD PARK ROAD [e] 1 S 4/17/2007 5.033 G 7085 $15,587,000| 408
2267240 M HRD NB RAMP HARLEM RIVER DR A 55 S 11/21/2006 3.083 F 122900 $270,380,000| 112
2267250 M HHP AMTRAK 30TH ST LINE A A 55 S 11/29/2006 3.710 F 40000 $88,000,000/ 107
2267380 M 'WEST STREET RECTOR ST AT 1 S 11/4/2005 5.033 G 25760 $56,672,000/ 101
2267717 M 79 ST PED PLAZA 79 ST BT BASIN GAR P A 10 S 5/4/2007 4519 F 27400 $60,280,000/ 107
2267718 M 79 ST TRAFFIC CIRC 79 ST PED PLAZA P A 34 S 7/6/2007 3.934 F 24130 $53,086,000/ 107
226771A M 79 ST RAMP TO HHP 79 ST BT BASIN GAR P AR 4 S 5/18/2007 4.221 F 3131 $6,888,200 107
226771B M 79 ST RAMP TO GAR 79 ST BT BASIN GAR P AR 21 S 5/31/2007 4532 F 8989 $19,775,800| 107
226771C M GAR RAMP TO 79 ST 79 ST BT BASIN GAR P AR 21 S 7/13/2007 4.565 F 9095 $20,009,000| 107
226771D M SB HHP RAMP TO 79 ST 79 ST BT BASIN GAR P AR 4 S 6/4/2007 4.645 F 2601 $5,722,200 107
2267860 K BROOKLYN BR APPROACH SANDS STREET o 1 S 5/5/2006 4.607 F 6490 $14,278,000| 302
2268350 K BROOKLYN PROMENADE 278IN.B. (B.Q.E) P A-PED 35 Cc 8/6/2006 3.500 F 46184 $101,604,800| 302
2268480 M CHAMBERS ST PED BRDG 'WEST SIDE HWY O-PED 10 Cc 1/4/2007 5.925 G 3344 $7,356,800 101
2268497 K 278 W.B. (B.Q.E.) FURMAN ST A 45 S 9/15/2007 4.214 F 86406 $190,093,200| 302
2268498 K 2781 EB. (B.Q.E) 278 W.B. (B.Q.EE.) A 69 S 8/8/2007 4.035 F 1337084 $2,941,584,800| 302
2268507 K 278 W.B. (B.QE.) YORK ST A 6 S 5/14/2007 4.167 F 10388 $22,853,600| 302
2268508 K 2781 EB. (B.Q.E) 278 W.B. (B.QE.) A 11 S 5/18/2007 4.034 F 20529 $45,163,800| 302
2268517 K 278 W.B. (B.Q.E.) FURMAN ST A 7 S 712712007 4.059 F 10988 $24,173,600| 302
2268518 K 2781 EB. (B.Q.E) 2781 W.B. (B.Q.E.) A 5 S 10/16/2007 4.214 F 9275 $20,405,000| 302
2268650 M FDR NB 42ND TO 49ST EAST RIVER A 119 S 9/9/2005 4.264 F 30767 $67,687,400| 106
2268760 M PS-5 PEDESTRIAN BR. TENTH AVENUE O-PED 5 Cc 2/22/2007 4.857 F 1500 $3,300,000 112
2268770 Q SPRINGFIELD BLVD EQUES. PATH (ABAND.) o 1 S 5/15/2007 4.667 F 1470 $3,234,000 413
2268920 R AMBOY ROAD LEMON CREEK wo 1 S 2/27/2006 6.500 v 1310 $2,882,000 503
2268930 M MORRIS ST PED BRDG BKLN-BATTERY TUNN PLZ A-PED 3 c 10/10/2006 4.227 F 1200 $2,640,000 101
2269030 B MATTHEWSON ROAD MAC CRACKEN AVE ] 15 S 12/12/2006 4.737 F 14880 $32,736,000| 207
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2269190 M W.70TH STREET AMTRAK A o 3 S 10/14/2005 6.417 \ 17258 $37,967,600, 107
2269210 M 'W.68TH STREET AMTRAK A o 3 S 9/28/2005 6.780 \2 5382 $11,840,400, 107

2269240 M RIVERSIDE DRIVE W. 155TH ST o 1 S 6/29/2007 4.640 F 4397 $9,673,400| 109 | 112
2269260 K W. 8TH STREET SURF AVE. P O-PED 39 [ 3/23/2007 3.870 F 14742 $32,432,400, 313
2269600 K ERSKINE STREET BSHP A 1 S 9/28/2006 6.234 \2 8258 $18,167,600, 305 | 356
2269730 R PARKING EXIT RAMP SIRT S F o 10 S 12/17/2007 4.083 F 20727 $45,599,400, 501
2269740 R BUS STATION NORTH SIRT S F o 12 S 11/16/2006 4.880 F 64605 $142,131,000 501
2269750 R BUS STATION SOUTH SIRT S F o 12 S 12/21/2007 4.720 F 154688 $340,313,600 501
2269760 R NORTH RAMP SIRT S F o 9 S 10/26/2007 4.181 F 17589 $38,695,800, 501
2269770 R BUS STA ENTR RAMP SIRT S F o 19 S 11/21/2006 4319 F 39333 $86,532,600, 501
2269780 R PARKING ENTR RAMP SIRT S F o 3 S 12/12/2007 4.986 F 8589 $18,895,800, 501
2269790 R BUS STATION EXIT RAMP SIRT S F o 7 S 10/12/2006 4.667 F 28721 $63,186,200, 501
2269820 M E 81 ST PED BRIDGE FDR DRIVE N.B. P A-PED 3 [ 8/13/2007 3.101 F 900 $1,980,000| 108
2270030 B E 156TH ST ACCESS TO HOUSING ED o 16 S 12/16/2006 3.612 F 49696 $109,331,200, 204
2270170 R S| FERRY PEDESTRIAN BRIDGE PARKING LOT EXIT ROADWAY F O-PED 5 [ 1/10/2006 4.481 F 1750 $3,850,000| 501
2270180 R BOROUGH PLACE - RAMP A STATEN ISLAND RAILWAY S F o 1 S 12/29/2005 4.938 F 1250 $2,750,000| 501
2270250 B BROOKE AVENUE CSX TRANS - PT MORRIS Cc o 1 S 6/8/2007 3.727 F 21035 $46,277,000 201
2300130 Q HOOK CREEK HOOK CREEK BRIDGE wo 3 S 7/127/2007 6.271 \2 18302 $40,264,400, 413
7703720 Q 216TH ST PED BRDG LIRR PORT WASH BRANCH L O-PED 6 [ 11/27/2006 3.688 F 400 $880,000 411
7705510 Q 167TH ST PED BRDG LIRR PORT WASH BRANCH L O-PED 3 [ 11/28/2006 4.020 F 600 $1,320,000 407
MO0001 M 191ST ST. PED. TUNNEL BROADWAY TO O-PED 1 [ 12/5/2006 5.000 G 2000 $4,400,000 112
MO0003 M HHP ON/OFF RMP-79 WB PEDESTRIAN PATH A 1 c 5/21/2007 4.800 F 900 $1,980,000| 107
MO0004 M HHP ON/OFF RMP-79 EB PEDESTRIAN PATH A 1 [ 6/5/2007 4.900 F 900 $1,980,000| 107
Q00002 Q BCIP PATH OPPOSITE 88TH RD A 1 [ 5/31/2007 4.667 F 1200 $2,640,000 413
788 OPEN BRIDGES OPEN SPANS 4489 OPEN SF 15,791,539 $34,741,385,800
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224005B B TO BRUCKNER BLVD RELIEF OR 5 S 7/26/2007 3.861 F 12100 $26,620,000/ 201
224006A B TO BRUCKNER BLVD RELIEF OR 5 S 12/19/2007 6.817 v 14037 $30,881,400| 201
2241000 B 'WESTCHESTER AVE CSX TRANS - PT MORRIS c o 1 S 7/17/2006 5.128 G 1740 $3,828,000 201
2241010 B E 156TH STREET CSX TRANS - PT MORRIS [} o 1 S 7/18/2006 4.556 F 2400 $5,280,000 201
2241040 B THIRD AVE CSX TRANS - PT MORRIS c o 1 S 10/18/2006 4.563 F 2700 $5,940,0000 201 | 203
2241050 B E 149TH ST/JACKSON AVE CSX TRANS - PT MORRIS c o 1 S 7/19/2006 4.850 F 65000 $143,000,000| 201
2241060 B ST. MARYS & CONCORD CSX TRANS - PT MORRIS [} [e] 1 S 8/18/2006 5.333 G 4500 $9,900,000 201
2241070 B 'WALES AVE CSX TRANS - PT MORRIS c o 1 S 10/20/2006 6.567 \% 2535 $5,577,000 201
2241080 B SOUTHERN BLVD CSX TRANS - PT MORRIS c o 1 S 10/20/2006 4111 F 3900 $8,580,000 201
2241099 B BRUCKNER BLVD CSX TRANS - PT MORRIS c o 1 S 10/19/2006 6.383 \% 6700 $14,740,000| 201
2241129 B E 149TH ST AMTRAK - CSX AC o 2 S 8/7/2006 4.620 F 12575 $27,665,000/ 201 | 202
2241550 B E 144TH ST METRO NORTH RR HAR M o 2 S 11/14/2007 6.444 \% 8290 $18,238,000| 201
2241560 B E 149TH ST METRO NORTH RR HAR M o 8 S 4/10/2006 4.875 F 27900 $61,380,000| 201 | 204
2242260 B EAGLE AVE E 161ST ST o 1 S 3/29/2006 5.150 G 2800 $6,160,0000 201 | 203
2242299 B GRAND CONCOURSE E 138TH ST [e] 1 S 6/1/2007 4.933 F 9500 $20,900,000| 201
2266540 B BRUCKNER BLVD OVRPAS 133RD - 135TH ST A 2 S 6/5/2007 4.565 F 32900 $72,380,000| 201
2270250 B BROOKE AVENUE CSX TRANS - PT MORRIS [} o 1 S 6/8/2007 3.727 F 21035 $46,277,000| 201
2066671 B BRUCKNER EXPWY SB BRONX RIVER WMA 3 S 7/24/2007 5.222 G 12400 $27,280,000/ 202 | 209
2066672 B BRUCKNER EXPWY NB BRONX RIVER WMA 8 S 7/19/2007 4.567 F 22300 $49,060,000/ 202 | 209
2075351 B BRUCKNER EXPWY SB AMTRAK - CSX AC A 1 S 8/8/2006 3.625 F 11600 $25,520,000| 202
2075352 B BRUCKNER EXPWY NB AMTRAK - CSX AC A 1 S 9/21/2007 3.188 F 10900 $23,980,000| 202
2076929 B BRUCKNER EXPWY CSX - HUNTS POINT c A 1 S 9/20/2007 4.700 F 3800 $8,360,000 202
2240180 B 'WESTCHESTER AVE BRONX RIVER wo 1 S 7/17/2007 4.932 F 5476 $12,047,200| 202 | 209
2241139 B LEGGETT AVE AMTRAK - CSX AC o 3 S 8/7/2006 4.690 F 28300 $62,260,000| 202
2241159 B LONGWOOD AVE AMTRAK - CSX AC o 2 S 7/25/2006 5.306 G 10625 $23,375,000| 202
2241169 B LAFAYETTE AVE AMTRAK - CSX AC o 1 S 8/8/2006 5.794 G 12000 $26,400,000| 202
2241170 B TIFFANY ST AMTRAK - CSX AC o 1 S 9/21/2007 5.627 G 7267 $15,987,400| 202
2241180 B BARRETTO ST AMTRAK - CSX AC [e] 1 S 7/10/2006 6.031 \% 5313 $11,688,600/ 202
2241190 B HUNTS POINT AVE AMTRAK - CSX AC o 1 S 7/24/2006 4.984 F 13700 $30,140,000| 202
2241200 B FAILE ST AMTRAK - CSX AC o 1 S 7/28/2006 5.703 G 6208 $13,657,600| 202
2241210 B BRYANT AVE AMTRAK - CSX AC o 1 S 9/10/2007 3.136 F 5300 $11,660,000| 202
2241230 B 'WESTCHESTER AVE AMTRAK - CSX AC o 3 S 8/10/2006 6.125 \% 15600 $34,320,000/ 202 | 209
2241020 B E 161ST STREET CSX TRANS - PT MORRIS [} o 1 S 6/28/2006 6.717 \% 12800 $28,160,000| 203
2241030 B E 163RD STREET CSX TRANS - PT MORRIS c o 1 S 5/19/2006 4.778 F 3200 $7,040,000 203
2241110 B MELROSE AVE CSX TRANS - PT MORRIS [} o 8 S 10/16/2007 5.667 G 37854 $83,278,800| 203
2241620 B E 162ND ST METRO NORTH RR HAR M o 1 S 4/5/2006 4.984 F 4700 $10,340,000| 203
2241630 B E 165TH ST METRO NORTH RR HAR M o 1 S 4/3/2006 4.333 F 16400 $36,080,000/ 203
2241650 B E 167TH ST METRO NORTH RR HAR M o 1 S 3/13/2006 5.627 G 3363 $7,398,600 203
2241660 B E 168TH ST METRO NORTH RR HAR M [e] 1 S 3/14/2006 4.922 F 7700 $16,940,000| 203
2241670 B E 169TH ST METRO NORTH RR HAR M o 1 S 3/15/2006 4.438 F 3300 $7,260,000 203
2241680 B E 170TH ST METRO NORTH RR HAR M o 1 S 3/16/2006 6.333 \% 3150 $6,930,000 203
2241700 B ST PAULS PL PED BRDG METRO NORTH RR HAR M O-PED 2 Cc 11/2/2005 5.000 G 600 $1,320,000 203
2241710 B CLAREMONT PKWY METRO NORTH RR HAR M o 1 S 3/17/2006 4.422 F 6300 $13,860,000| 203
2241720 B E 173RD ST METRO NORTH RR HAR M [e] 1 S 3/20/2006 4.938 F 3000 $6,600,000 203
2076640 B DEPOT PLACE CONRAIL HUDSON DIV C ] 11 S 11/10/2007 4.972 F 26566 $58,445,200| 204
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2241409 B GRAND CONCOURSE METRO NORTH RR HUD MT o 1 S 4/14/2006 3.828 F 16100 $35,420,000| 204
2241410 B 'WALTON AVE METRO NORTH RR HUD M o 1 S 4/17/2006 5.328 G 3600 $7,920,000 204
2241420 B GERARD AVE METRO NORTH RR HUD M o 1 S 4/28/2006 5.922 G 5063 $11,138,600| 204
2241430 B RIVER AVE METRO NORTH RR HUD M (o] 1 S 11/9/2007 6.281 \% 5040 $11,088,000| 204
2241590 B CONCOURSE VILL AVE METRO NORTH RR HAR M o 1 S 4/11/2006 4.125 F 17800 $39,160,000| 204
2241600 B E 158TH ST METRO NORTH RR HAR M o 1 S 10/31/2007 5.200 G 3400 $7,480,000 204
2241610 B E 161ST ST METRO NORTH RR HAR M o 1 S 10/30/2007 5.050 G 6600 $14,520,000/ 204 | 203
2242200 B YANKEE STDM PED BRDG E 153 ST, METRO NORTH M P O-PED 5 Cc 11/7/2005 4.290 F 4200 $9,240,000 204
2242259 B GRAND CONCOURSE E 161ST ST [e] 1 S 9/25/2006 3.667 F 24100 $53,020,000| 204
2242280 B GRAND CONCOURSE E 167TH ST [e] 2 S 7/21/2006 4.789 F 42900 $94,380,000| 204
2242300 B GRAND CONCOURSE E 170TH ST [e] 2 S 5/26/2006 4.789 F 39300 $86,460,000| 204
2242319 B GRAND CONCOURSE E 174TH ST T o 1 S 4/4/2006 4.067 F 14900 $32,780,000| 204
2270030 B E 156TH ST ACCESS TO HOUSING ED o 16 S 12/16/2006 3.612 F 49696 $109,331,200| 204
2241460 B ‘W TREMONT AVE METRO NORTH RR HUD M o 8 S 5/11/2006 4.254 F 12900 $28,380,000| 205
2242329 B GRAND CONCOURSE E 175TH ST T o 1 S 8/16/2006 5.067 G 11900 $26,180,000| 205
2242330 B GRAND CONCOURSE E TREMONT AVE o 1 S 10/9/2007 5.983 G 11700 $25,740,000| 205
2242350 B EAST FORDHAM RD GRAND CONCOURSE [e] 1 S 4/21/2006 4.567 F 10300 $22,660,000/ 205 | 207
2242360 B GRAND CONCOURSE BURNSIDE AVE o 2 S 9/27/2006 4.441 F 8400 $18,480,000| 205
2241740 B E 175TH ST METRO NORTH RR HAR M o 1 S 3/21/2006 4.031 F 3600 $7,920,000 206
2241760 B E TREMONT AVE METRO NORTH RR HAR M o 1 S 11/3/2007 6.517 \% 7300 $16,060,000| 206
2241770 B E 178TH ST PED BRDG METRO NORTH RR HAR M O-PED 1 Cc 10/31/2005 4.918 F 700 $1,540,000 206
2241780 B E 179TH ST PED BRDG METRO NORTH RR HAR M O-PED 6 Cc 11/1/2005 5.695 G 700 $1,540,000 206
2241790 B E 180TH ST METRO NORTH RR HAR M o 1 S 3/22/2006 4.000 F 5000 $11,000,000| 206
2241800 B E 183TH ST METRO NORTH RR HAR M o 1 S 3/23/2006 4.109 F 3600 $7,920,000 206
2241810 B E 188TH ST METRO NORTH RR HAR M o 1 S 3/28/2006 4.188 F 5300 $11,660,000| 206
2241820 B E 187TH ST METRO NORTH RR HAR M o 1 S 3/24/2006 4.656 F 3800 $8,360,000 206
2241839 B E 189TH ST METRO NORTH RR HAR M o 1 S 11/1/2007 6.533 \% 43157 $94,945,400| 206 | 207
2242030 B CROTONA AVE BRONX PELHAM PKWY o 2 S 4/5/2006 5.447 G 7600 $16,720,000| 206
2242149 B E TREMONT AVE BRONX RIVER wo 2 S 5/24/2006 4.722 F 12900 $28,380,000| 206
2242400 B E 180TH ST BRONX RIVER wo 1 S 10/18/2006 4.810 F 4500 $9,900,000 206 | 227
2230270 B MOSHOLU PARKWAY 'WEBSTER AVE A 1 S 5/14/2007 5.609 G 8480 $18,656,000| 207
2230287 B JEROME AVE MOSHOLU PARKWAY T A 3 S 5/17/2007 4.711 F 11800 $25,960,000| 207
2241470 B ‘W FORDHAM RD METRO NORTH RR HUD M [e] 4 S 11/26/2007 5.694 G 16052 $35,314,400| 207
2241489 B W 225TH ST CSX TRASP - PUTNAM [} o 2 S 5/26/2006 5.299 G 10900 $23,980,000| 207 | 208
2241930 B BEDFORD PARK BLVD NYCTA IND YARDS T o 4 S 9/5/2006 5.708 G 46300 $101,860,000| 207
2241940 B ‘W 205TH ST NYCTA IND YARDS T o 4 S 9/6/2006 5.625 G 32508 $71,517,600| 207
2242340 B GRAND CONCOURSE EAST KINGSBRIDGE [e] 2 S 10/3/2006 4.714 F 16500 $36,300,000| 207
2242370 B GRAND CONCOURSE BEDFORD PARK BLVD o 1 S 4/24/2006 4.765 F 8418 $18,519,600| 207
2242380 B GRAND CONCOURSE E 204TH ST o 1 S 8/6/2007 5.391 G 9272 $20,398,400| 207
2269030 B MATTHEWSON ROAD MAC CRACKEN AVE o 15 S 12/12/2006 4.737 F 14880 $32,736,000| 207
2229440 B HHP KAPPOCK ST A 1 S 10/3/2007 4.931 F 3900 $8,580,000 208
2229450 B 232ND ST HHP A 2 S 10/1/2007 5.026 G 4900 $10,780,000| 208
2229460 B 236TH ST PED BRDG HHP A-PED 3 Cc 7/16/2007 4.894 F 2500 $5,500,000 208
2229470 B 239TH ST HHP A 2 S 5/31/2007 5.368 G 6100 $13,420,000| 208
2229480 B MANHATTAN COLL PKWY HHP A 3 S 5/22/2007 5.368 G 6200 $13,640,000/ 208
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2229490 B 246TH ST HHP A 2 S 5/8/2007 4.632 F 5600 $12,320,000| 208
2229500 B 252ND ST HHP A 2 S 2/23/2006 3.947 F 4500 $9,900,000 208
2229510 B RIVERDALE AVE HHP A 2 S 9/7/2007 4.053 F 5200 $11,440,000| 208
2229520 B FIELDSTON ROAD HHP A 1 S 9/19/2007 5.500 G 6600 $14,520,000| 208
2229530 B HHP BROADWAY A 1 S 9/26/2007 4574 F 7500 $16,500,000| 208
2241490 B ‘W 230TH ST CONRAIL (ABANDONED) PUTNAM o 1 S 5/9/2007 5.625 G 5600 $12,320,000| 208
2241509 B W 231ST ST CONRAIL (ABANDONED) PUTNAM o 1 S 10/30/2006 5.059 G 4723 $10,390,600| 208
2241510 B W 233RD ST CONRAIL (ABANDONED) PUTNAM o 1 S 4/13/2007 5.275 G 3760 $8,272,000 208
2241520 B W 234TH ST CONRAIL (ABANDONED) PUTNAM o 1 S 4/18/2007 5.176 G 3770 $8,294,000 208
1066510 B BRUCKNER EXP.(2066510) 'WESTCHESTER CREEK WMA 17 S 10/25/2007 3.597 F 39400 $86,680,000| 209
2066720 B E 174TH ST SHERIDAN EXPWY/AMTRAK A A 13 S 10/17/2006 4.250 F 47430 $104,346,000| 209 | 203
206672A B 174TH ST-NTH PED BRDG 8951 - SHERIDAN EXPWY A-PED 4 Cc 3/14/2007 5.153 G 1800 $3,960,000 209
2066728 B 174TH ST-STH PED BRDG 8951 - SHERIDAN EXPWY A-PED 4 c 3/14/2007 5.361 G 1900 $4,180,000 209
2241269 B E 177TH ST AMTRAK - CSX AC o 3 S 8/11/2006 5.458 G 16606 $36,533,200| 209
2241270 B E TREMONT AVE AMTRAK - CSX AC o 2 S 7/26/2006 5.153 G 22300 $49,060,000/ 209 | 211
2242120 B FTBGNOFRTE 1 BRONX RIVER P ‘WO-PED 1 Cc 5/17/2007 3.667 F 1904 $4,188,800 209
2075820 B E TREMONT AVE HUTCHINSON RVR PKWY A 2 S 12/18/2007 4.472 F 10200 $22,440,000| 210
2075837 B 'WESTCHESTER AVE HUTCHINSON RVR PKWY A 2 S 3/28/2006 4.389 F 15858 $34,887,600/ 210 | 211
2075849 B BRONX PELHAM PKWY HUTCHINSON RVR PKWY A 2 S 7/21/2006 3.974 F 17600 $38,720,000/ 210 | 211
2075859 B HUTCHINSON RVR PKWY HUTCHINSON RIVER WMA 7 S 11/16/2007 4.859 F 60500 $133,100,000| 210 | 228
2076109 B BE NB SERVICE RD HUTCHINSON RVR PKWY A 2 S 10/5/2007 4.632 F 7800 $17,160,000| 210
2076129 B BE SB SERVICE RD HUTCHINSON RVR PKWY A 2 S 2/21/2006 5.105 G 7100 $15,620,000| 210
2241959 B HUTCHINSON RVR PKWY AMTRAK - CSX AC o 1 S 8/3/2006 5.915 G 15444 $33,976,800| 210 | 211
2229560 B BRONX PELHAM PKWY AMTRAK - CSX AC A 3 S 8/15/2006 4.972 F 24591 $54,100,200 211
2241329 B 'WHITE PLAINS ROAD AMTRAK - CSX AC o 1 S 8/17/2006 4.859 F 6900 $15,180,000| 211
2241330 B UNIONPORT ROAD AMTRAK - CSX AC [e] 1 S 8/17/2006 4.875 F 4400 $9,680,000 211
2241369 B WILLIAMSBRIDGE RD AMTRAK - CSX AC o 2 S 7/27/2006 4.836 F 10400 $22,880,000| 211
2241910 B GUN HILL ROAD NYCTA-DYRE AVE LN T o 1 S 9/8/2006 6.000 G 75000 $165,000,000| 211 | 212
1067150 B NEREID AVE (2241880) BRONX RIVER PKWY M o 10 S 11/30/2007 4.632 F 57750 $127,050,000| 212
2229579 B BOSTON POST ROAD HUTCHINSON RIVER wo 14 S 6/22/2007 4.444 F 95700 $210,540,000| 212
2241860 B GUN HILL RD METRO NORTH RR HAR M [e] 2 S 3/29/2006 4.127 F 9000 $19,800,000| 212
2241870 B E 233RD ST METRO NORTH RR HAR M o 1 S 4/13/2006 4.941 F 7664 $16,860,800| 212 | 207
2241890 B E 241ST ST BRP, METRO NORTH HAR M wo 28 S 11/2/2006 4.444 F 49500 $108,900,000| 212
2241900 B EASTCHESTER ROAD NYCTA-DYRE AVE LN T o 3 S 9/7/2006 4.417 F 13500 $29,700,000| 212
2242071 B BRONX BLVD S.B. BRONX RIVER wo 1 S 5/15/2006 4.700 F 1800 $3,960,000 212
2242072 B BRONX BLVD N.B. BRONX RIVER wo 1 S 5/16/2006 4.833 F 1800 $3,960,000 212
2242081 B BRONX BLVD S.B. BRONX RIVER wo 1 S 5/17/2006 4.467 F 2800 $6,160,000 212
2242082 B BRONX BLVD N.B. BRONX RIVER wo 1 S 5/19/2006 4.467 F 2800 $6,160,000 212
2242099 B PARK ROAD (204TH ST) BRONX RIVER wo 1 S 7/12/2006 4.793 F 4700 $10,340,000| 212
2242430 B GUN HILL ROAD BRONX BLVD o 4 S 5/31/2006 4912 F 9400 $20,680,000| 212
2242440 B GUN HILL ROAD BRONX RIVER wo 1 S 3/22/2006 4.900 F 8700 $19,140,000| 212
2242459 B E 233RD ST BRONX RIVER wo 1 S 5/25/2006 4.367 F 7000 $15,400,000| 212
2242460 B E 233RD ST ENTR RD BNX RVR PKWY o 1 S 2/10/2006 5.033 G 5300 $11,660,000| 212
2229540 B VAN CRTLDT PARK HHP P A-PED 2 c 9/20/2007 4.879 F 3900 $8,580,000 226
2229550 B VAN CRTLDT EQUES HHP P A-PED 2 C 9/20/2007 4.643 F 2100 $4,620,000 226
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2230290 B MOSHOLU PARKWAY EQUESTRIAN PATH A 1 S 2/3/2006 4.448 F 4300 $9,460,000 226
2230300 B MOSHOLU PARKWAY CONRAIL (ABANDONED) [} A 1 S 10/30/2006 4.229 F 5200 $11,440,000| 226
2230310 B MOSHOLU PARKWAY SB RAMP TO HHP A 2 S 11/26/2007 5.135 G 7400 $16,280,000| 226
2065629 B BRONX RVR PKWY BOSTON RD BX ZOO A 1 S 7/3/12007 5.000 G 6300 $13,860,000| 227
2230250 B MOSHOLU PARKWAY BRONX RIVER WA 5 S 3/20/2006 4.263 F 16300 $35,860,000| 227
2230260 B MOSHOLU PARKWAY METRO NORTH M A 1 S 3/30/2006 5516 G 8880 $19,536,000| 227 | 207
2241259 B 204TH ST PED BRDG METRO NORTH RR HAR M P O-PED 1 c 7/26/2004 4121 F 4700 $10,340,000| 227 | 207
2241840 B BEDFORD PARK BLVD METRO NORTH RR HAR M o 1 S 4/6/2006 4.594 F 6400 $14,080,000| 227 | 207
2242010 B BRONX PELHAM PKWY BRONX RIVER WA 1 S 5/23/2006 4.931 F 9200 $20,240,000| 227
2242029 B SOUTHERN BLVD EAST FORDHAM ROAD o 2 S 4/5/2006 4.684 F 12900 $28,380,000| 227
2242100 B BOTANICAL GARDEN ROAD TWIN LAKES P wo 1 S 5/22/2006 4.900 F 2200 $4,840,000 227
2242110 B BOSTON ROAD BRONX RIVER wo 1 S 5/11/2006 4.273 F 6200 $13,640,000| 227
2242210 B S OF ALLERTON AVE BRONX RIVER wo 3 S 6/7/2006 4.763 F 6200 $13,640,000| 227
2242220 B SOUTHERN BLVD BRONX RIVER wo 2 S 3/13/2006 4.395 F 4800 $10,560,000| 227
2240200 B SHORE ROAD HUTCHINSON RIVER WMO 7 S 7/20/2006 4.478 F 4800 $10,560,000| 228
2240210 B CITY ISLAND ROAD EASTCHESTER BAY wo 7 S 10/9/2007 3.389 F 28900 $63,580,000| 228
2241380 B PELHAM BAY PK EQUES AMTRAK - CSX AC P O-PED 1 Cc 11/13/1978 5.109 G 4223 $9,290,600, 228
2241390 B SHORE RD CIRCLE AMTRAK - CSX AC [e] 2 S 9/10/2007 3.254 F 4800 $10,560,000| 228
1240090 BM |MACOMBS DAM BRIDGE HARLEM RIVER WMO 52 S 6/13/2005 4.169 F 211788 $465,933,600| 110 | 204
2240089 BM |145TH ST BRIDGE HARLEM RIVER WMO 8 S 6/24/2006 3.083 F 56700 $124,740,000| 110 | 204 201
2240059 BM |WILLIS AVENUE HARLEM RIVER WMO 26 S 10/16/2006 3.292 F 94700 $208,340,000| 111 | 201
2240069 BM |THIRD AVE BRIDGE HARLEM RIVER WMO 14 S 11/2/2006 6.859 \" 100232 $220,510,400| 111 | 201
2240079 BM |MADISON AVE BRIDGE HARLEM RIVER WMO 21 S 11/6/2006 4.889 F 80000 $176,000,000| 111 | 201
2066919 BM |WASHINGTON BRIDGE HARLEM RIVER wo 9 S 11/18/2006 4.821 F 128339 $282,345,800| 112 | 205 204
2240120 BM |W 207TH/W FORDHAM RD HARLEM RIVER WMO 5 S 6/8/2006 5.528 G 31784 $69,924,800| 112 | 207
2240137 BM |BROADWAY BRIDGE HARLEM RIVER T WMO 3 S 10/3/2005 3.986 F 46848 $103,065,600| 112 | 207 208
2240138 BM |NYCTA IRT HARLEM RVR/BROADWAY T WMO 3 S 10/27/2005 4.882 F 19520 $42,944,000| 112 | 207| 208
2246580 BM |HIGH BRIDGE PDOVP 871 - HARLEM RIVER P WA-PED 11 P 8/12/2002 3.759 F 34100 $75,020,000| 112 | 204
2240290 K METROPOLITAN AVE ENGLISH KILLS WMO 5 S 7/26/2007 6.319 v 10550 $23,210,000| 301
2230410 K 2781 (B.Q.E.) 'WASHINGTON ST A 1 S 4/11/2006 4.563 F 2500 $5,500,000 302
2230420 K 2781 (B.Q.E.) 'WASHINGTON ST A 1 S 4/11/2006 4.750 F 2500 $5,500,000 302
2230430 K 2781 (B.Q.E.) PROSPECT ST A 1 S 1/31/2006 5.533 G 1100 $2,420,000 302
2230440 K 2781 (B.Q.E.) ADAMS ST N.B. A 1 S 1/18/2006 5.200 G 2700 $5,940,000 302
2230450 K 2781 (B.Q.E.) ADAMS ST S.B. A 1 S 2/3/2006 4.933 F 2500 $5,500,000 302
2230460 K 2781 (B.Q.E.) PEARL ST A 1 S 2/10/2006 5.333 G 4500 $9,900,000 302
2230470 K 2781 (B.Q.E.) JAY ST A 1 S 4/11/2006 4.900 F 5100 $11,220,000| 302
2230480 K 2781 (B.Q.E.) PROSPECT ST A 1 S 3/10/2006 5.093 G 8400 $18,480,000| 302
2230490 K 2781 (B.Q.E.) SANDS ST A 1 S 3/13/2006 5.074 G 12600 $27,720,000| 302
2230500 K 2781 (B.Q.E.) RAMP TO BQE EB A 1 S 3/1/2006 5.100 G 1300 $2,860,000 302
2230510 K 2781 (B.Q.E.) NASSAU ST A 6 S 3/26/2006 4.236 F 51200 $112,640,000| 302
2230857 K 2781 (B.Q.E.) JORALEMON ST A 1 S 4/26/2006 5.000 G 2100 $4,620,000 302
2230858 K 2781 (B.Q.E.) JORALEMON ST /BQE WB A 2 S 4/28/2006 4177 F 5900 $12,980,000| 302
2230870 K COLUMBIA HEIGHTS 2781 (B.Q.E.) A 1 S 4/28/2006 4.500 F 16500 $36,300,000| 302
2230887 K 278 W.B. (B.QE.) CADMAN PLAZA A 2 S 5/1/2006 4.426 F 4500 $9,900,000 302
2230888 K 2781 EB. (B.Q.E.) CADMAN PLAZA / 2781 WB A 2 S 5/1/2006 5.053 G 4500 $9,900,000 302
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2243280 K 6TH AVE LIRR ATLANTIC AVE L o 9 S 11/19/2006 5.403 G 12276 $27,007,200| 302
2243290 K CARLTON AVE LIRR ATLANTIC AVE L o 7 S 11/19/2006 4.875 F 10823 $23,810,600| 302
2244440 K SOUTH OF TILLARY ST NAVY ST O-PED 1 Cc 10/9/2007 4.297 F 6200 $13,640,000| 302
2267860 K BROOKLYN BR APPROACH SANDS STREET o 1 S 5/5/2006 4.607 F 6490 $14,278,000| 302
2268350 K BROOKLYN PROMENADE 278IN.B. (B.Q.E) P A-PED 35 Cc 8/6/2006 3.500 F 46184 $101,604,800| 302
2268497 K 278 W.B. (B.Q.E.) FURMAN ST A 45 S 9/15/2007 4.214 F 86406 $190,093,200| 302
2268498 K 2781 EB. (B.Q.E) 278 W.B. (B.Q.E.) A 69 S 8/8/2007 4.035 F 1337084 $2,941,584,800| 302
2268507 K 278 W.B. (B.Q.E.) YORK ST A 6 S 5/14/2007 4.167 F 10388 $22,853,600| 302
2268508 K 2781 EB. (B.Q.E) 278 W.B. (B.Q.E.) A 11 S 5/18/2007 4.034 F 20529 $45,163,800| 302
2268517 K 278 W.B. (B.Q.E.) FURMAN ST A 7 S 7/27/2007 4.059 F 10988 $24,173,600| 302
2268518 K 2781 EB. (B.Q.E) 2781 W.B. (B.Q.E.) A 5 S 10/16/2007 4.214 F 9275 $20,405,000| 302
2230000 K HIGHLAND BLVD E.B. JACKIE ROBINSON PKWY A 1 S 4/4/2006 4.600 F 4900 $10,780,000| 305
2230010 K HIGHLAND BLVD W.B. JACKIE ROBINSON PKWY A 1 S 4/4/2006 4.933 F 3500 $7,700,000 305
2230020 K HIGHLAND BLVD W.B. JACKIE ROBINSON PKWY A 2 S 4/6/2006 4.842 F 4700 $10,340,000| 305
2230220 K HIGHLAND BLVD NB VERMONT AVE A 1 S 7/13/2007 5.857 G 3995 $8,789,000 305
2244170 K ATLNTC AV SVC RD E.B. EAST NEW YORK AVE o 2 S 9/17/2007 5.474 G 3192 $7,022,400, 305
2244180 K ATLNTC AV SVC RD W.B. EAST NEW YORK AVE o 2 S 9/17/2007 5.175 G 5600 $12,320,000| 305
2244460 K CONDUIT BLVD NB ATLANTIC AVE EB o 1 S 9/28/2006 4.833 F 3800 $8,360,000 305
2269600 K ERSKINE STREET BSHP A 1 S 9/28/2006 6.234 \" 8258 $18,167,600| 305 | 356
2230350 K SUMMIT ST PED BRDG 2781 (B.Q.E.) A-PED 2 S 2/28/2006 4671 F 1400 $3,080,000 306
2230360 K UNION ST 2781 (B.Q.E.) A 2 S 2/28/2006 4.375 F 5000 $11,000,000| 306
2230370 K SACKETT ST 2781 (B.Q.E.) A 2 S 2/28/2006 4.694 F 5000 $11,000,000| 306
2230380 K KANE ST 2781 (B.Q.E.) A 2 ) 4/2/2006 4.153 F 5000 $11,000,000| 306
2230390 K CONGRESS ST 2781 (B.Q.E.) A 2 S 4/2/2006 6.382 v 5000 $11,000,000| 306
2240232 K HAMILTON AVE BRIDGE GOWANUS CANAL WMO 3 S 10/8/2007 5.444 G 7300 $16,060,000| 306
2240240 K NINTH ST BRIDGE GOWANUS CANAL WMO 3 S 6/4/2007 6.581 \" 5772 $12,698,400| 306
2240250 K THIRD ST GOWANUS CANAL WMO 5 S 6/5/2007 4.931 F 4900 $10,780,000| 306
2240260 K CARROLL ST GOWANUS CANAL WMO 2 S 7/18/2007 4.803 F 3000 $6,600,000 306
2240270 K UNION ST GOWANUS CANAL WMO 5 S 8/21/2006 4.014 F 4900 $10,780,000| 306
2240310 K THIRD AVE GOWANUS CANAL wo 1 S 9/4/2007 5.000 G 3200 $7,040,000 306
2066100 K 5TH AVE 27 X PROSPECT EXPWY A 1 S 3/14/2006 5.208 G 8800 $19,360,000| 307
2240231 K HAMILTON AVE BRIDGE GOWANUS CANAL WMO 3 S 10/8/2007 4.056 F 7300 $16,060,000/ 307 | 306
2243839 K 4TH AVE NYCTA BMT TRACKS T o 1 S 10/12/2007 6.600 \% 4440 $9,768,000 307
2243920 K 7TH AVE NYCTA BMT YARD T o 2 S 9/8/2006 6.211 \% 4700 $10,340,000| 307
2244470 K SEELEY ST PROSPECT AVE o 1 S 6/7/2007 4.100 F 8482 $18,660,400| 307
2244480 K 5TH AVE OOD CEMETERY o 1 S 7/20/2007 4.933 F 3600 $7,920,000 307
2243170 K STERLING PLACE FRANKLIN SHUTTLE T o 1 S 9/28/2007 6.500 \% 2300 $5,060,000 308
2243180 K ST JOHNS PLACE FRANKLIN SHUTTLE T o 1 S 9/28/2007 6.781 \% 2300 $5,060,000 308
2243190 K LINCOLN PLACE FRANKLIN SHUTTLE T o 1 S 8/24/2006 6.922 \% 2460 $5,412,000 308
2243200 K UNION ST FRANKLIN SHUTTLE T o 2 S 8/21/2006 5.043 G 4100 $9,020,000 309
2243210 K PRESIDENT ST FRANKLIN SHUTTLE T o 2 S 8/15/2006 5.314 G 2500 $5,500,000 309
2243220 K CARROLL ST PED BRDG FRANKLIN SHUTTLE T O-PED 3 Cc 7/11/2007 5.268 G 600 $1,320,000 309
2243230 K CROWN ST FRANKLIN SHUTTLE T o 3 S 10/4/2007 5.097 G 4060 $8,932,000 309
2243240 K MONTGOMERY ST FRANKLIN SHUTTLE T o 1 S 10/1/2007 6.275 \% 2240 $4,928,000 309
2243250 K WASHINGTON AVE FRANKLIN SHUTTLE T ] 1 S 8/10/2006 6.281 \4 3657 $8,045,400 309 | 355
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2243260 K FLATBUSH AVE FRANKLIN SHUTTLE T o 2 S 8/17/2006 4.961 F 11300 $24,860,000| 309

2243279 K EASTERN PKWY FRANKLIN SHUTTLE T o 1 S 8/25/2006 4.861 F 7700 $16,940,000/ 309 | 308

2231249 K BSHP BAY RIDGE AVE A 1 S 5/21/2007 3.313 F 4900 $10,780,000| 310
2231250 K 81ST ST PED BR BSHP P A-PED 5 Cc 11/27/2007 5.056 G 3100 $6,820,000 310
2231260 K 92ND ST PED BR BSHP P A-PED 6 c 8/30/2007 3.768 F 3000 $6,600,000 310
2231270 K 4TH AVE BSHP A 2 S 3/7/2006 4.842 F 6100 $13,420,000| 310
2243310 K 2ND AVE LIRR BAY RIDGE N o 2 S 9/21/2006 6.611 \% 17751 $39,052,200| 310
2243320 K 3RD AVE LIRR BAY RIDGE N [e] 4 S 11/19/2007 5.347 G 17230 $37,906,000| 310
2243330 K 4TH AVE LIRR BAY RIDGE NT o 4 S 11/19/2007 5.819 G 13668 $30,069,600| 310
2243580 K 5TH AVE LIRR & SEA BEACH NT o 4 S 10/9/2006 4.353 F 12395 $27,269,000| 310
2243590 K 6TH AVE LIRR & SEA BEACH NT o 2 S 10/31/2007 6.361 \% 14382 $31,640,400| 310
2243600 K 7TH AVE LIRR & SEA BEACH NT o 7 S 10/9/2006 5.361 G 18628 $40,981,600| 310
2243610 K 8TH AVE LIRR & SEA BEACH NT [e] 2 S 10/31/2007 6.319 \% 10834 $23,834,800| 310
2243620 K FORT HAMILTON PKWY LIRR & SEA BEACH NT o 3 S 9/6/2006 4.797 F 14800 $32,560,000/ 310
2243630 K 11TH AVE LIRR & SEA BEACH NT o 5 S 9/7/2006 6.603 \% 9700 $21,340,000| 310
2243640 K 13TH AVE LIRR & SEA BEACH NT o 5 S 10/31/2007 4.694 F 16000 $35,200,000| 310
2244150 K RIDGE BLVD SHORE RD DRIVE o 1 S 5/8/2007 6.800 \" 4350 $9,570,000 310
2244160 K 3RD AVE SHORE RD DRIVE o 1 S 5/8/2007 6.727 \" 4360 $9,592,000 310
2231290 K BAY 8TH ST BSHP A 1 S 5/11/2007 5.921 G 4950 $10,890,000| 311
2231300 K 17TH AVE PED BRDG BSHP P A-PED 1 c 12/5/2007 3.397 F 2100 $4,620,000 311
2231319 K BSHP BAY PKWY A 1 S 4/7/2006 4.395 F 7200 $15,840,000/ 311
2243340 K 15TH AVE LIRR BAY RIDGE N o 1 S 9/28/2006 4.745 F 3614 $7,950,800, 311
2243350 K 60TH ST LIRR BAY RIDGE N [e] 1 S 11/12/2007 6.267 \% 3900 $8,580,000 311
2243360 K 16TH AVE LIRR BAY RIDGE N [e] 1 S 11/10/2006 5.483 G 4345 $9,559,000 311
2243650 K 14TH AVE LIRR BAY RIDGE N o 1 S 9/22/2006 6.667 \% 4720 $10,384,000/ 311
2243660 K NEW UTRECHT AVE LIRR BAY RIDGE N o 1 S 9/28/2006 6.400 \% 2350 $5,170,000 311
2243670 K 15TH AVE BMT SEA BEACH T o 4 S 9/20/2007 6.386 \% 16020 $35,244,000/ 311
2243680 K 16TH AVE BMT SEA BEACH T [e] 3 S 8/11/2006 5.519 G 6816 $14,995,200| 311
2243690 K 17TH AVE BMT SEA BEACH T [e] 4 S 8/18/2006 6.288 \% 8946 $19,681,200| 311
2243700 K 18TH AVE BMT SEA BEACH T [e] 1 S 9/18/2007 6.842 \% 5200 $11,440,000/ 311
2243710 K 19TH AVE BMT SEA BEACH T o 4 S 8/8/2006 4.395 F 4800 $10,560,000/ 311
2243720 K 20TH AVE BMT SEA BEACH T o 6 S 7/26/2006 4.897 F 12500 $27,500,000/ 311
2243730 K 65TH ST BMT SEA BEACH T [e] 4 S 7/21/2006 5.947 G 12000 $26,400,000/ 311
2243740 K BAY PKWY BMT SEA BEACH T o 4 S 7/19/2006 4.974 F 16800 $36,960,000| 311
2243750 K AVENUE O BMT SEA BEACH T o 1 S 9/26/2007 5.863 G 4658 $10,247,600/ 311
2243760 K AVENUE P BMT SEA BEACH T o 1 S 9/26/2007 6.605 \% 5544 $12,196,800| 311
2243770 K KINGS HIGHWAY BMT SEA BEACH T [e] 1 S 10/9/2007 6.767 \% 5032 $11,070,400| 311
2243780 K HIGHLAWN AVE BMT SEA BEACH T o 1 S 10/9/2007 6.440 \% 6960 $15,312,000| 311
2243800 K AVENUE T BMT SEA BEACH T o 1 S 10/11/2007 6.033 \% 5360 $11,792,000/ 311
2243820 K 21ST AVE BMT SEA BEACH T o 4 S 8/11/2006 4.132 F 21400 $47,080,000| 311
2243370 K 17TH AVE LIRR BAY RIDGE N [e] 1 S 11/14/2006 4.745 F 3406 $7,493,200, 312
2243380 K 18TH AVE LIRR BAY RIDGE N o 1 S 11/21/2006 4.813 F 6006 $13,213,200| 312
2243390 K 52ND ST LIRR BAY RIDGE N o 1 S 11/21/2006 6.467 \% 3293 $7,244,600 312
2243400 K 50TH ST LIRR BAY RIDGE N o 2 S 11/14/2007 4.701 F 7100 $15,620,000| 312
2243410 K MCDONALD AVE LIRR BAY RIDGE N ] 1 S 11/2/2006 5.172 G 2760 $6,072,000 312
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2243420 K E3RD ST LIRR BAY RIDGE N o 1 S 11/13/2007 6.583 \% 1840 $4,048,000 312
2243439 K OCEAN PKWY LIRR BAY RIDGE N o 1 S 11/7/2006 5.218 G 7000 $15,400,000| 312
2243440 K CONEY ISLAND AVE LIRR BAY RIDGE N o 1 S 11/7/2006 5.234 G 3231 $7,108,200, 312
2243840 K 9TH AVE NYCTA BMT YARD T o 5 S 10/16/2007 6.319 \% 12440 $27,368,000| 312
2243940 K 9TH AVE NYCTA IND SBWY T o 5 S 10/19/2007 4.737 F 6300 $13,860,000| 312
2231329 K BSHP 26TH AVE A 1 S 3/17/2006 4.800 F 6700 $14,740,000| 313
2231330 K 27TH AVE PED BRDG BSHP P A-PED 1 Cc 1/15/2008 4.415 F 2100 $4,620,000 313
2231340 K CROPSEY AVE BSHP A 2 S 3/30/2006 5.000 G 13100 $28,820,000| 313
2231360 K BSHP OCEAN PKWY A 3 S 11/3/2006 7.000 v 29637 $65,201,400| 313
2231370 K GUIDER AV RAMP TO BSHP BSHP A 4 S 5/10/2006 3.653 F 12800 $28,160,000| 313
2231380 K CONEY ISLAND AVE BSHP A 4 S 10/5/2007 6.292 \" 19866 $43,705,200 313
2240301 K CROPSEY AVE CONEY ISLAND CREEK wo 3 S 9/6/2007 5.113 G 9400 $20,680,000/ 313
2240302 K CROPSEY AVE CONEY ISLAND CREEK wo 3 S 10/5/2007 5.028 G 9400 $20,680,000| 313
2240540 K STILLWELL AVE CONEY ISLAND CRK wo 2 S 6/5/2007 6.292 v 17000 $37,400,000| 313
2243570 K 86TH ST BMT SEA BEACH T o 1 S 7/17/2006 6.078 \% 3840 $8,448,000 313
2269260 K 'W. 8TH STREET SURF AVE. P O-PED 39 Cc 3/23/2007 3.870 F 14742 $32,432,400| 313
2243020 K PARKSIDE AVE BMT SUBWAY, BRIGHTON T o 6 S 9/1/2006 4.000 F 48700 $107,140,000| 314
2243040 K CROOKE AVE BMT SUBWAY, BRIGHTON T o 4 S 8/16/2007 4.158 F 6000 $13,200,000| 314
2243050 K CATON AVE BMT SUBWAY, BRIGHTON T o 4 S 8/17/2007 4.500 F 20800 $45,760,000| 314
2243080 K CHURCH AVE BMT SUBWAY, BRIGHTON T [e] 4 S 8/29/2007 4.545 F 18200 $40,040,000| 314
2243100 K BEVERLY ROAD BMT SUBWAY, BRIGHTON T o 3 S 8/24/2007 3.877 F 4200 $9,240,000 314
2243110 K CORTELYOU ROAD BMT SUBWAY, BRIGHTON T o 3 S 9/11/2007 6.167 \% 4810 $10,582,000| 314
2243120 K DORCHESTER ROAD BMT SUBWAY, BRIGHTON T o 1 S 9/11/2006 5.882 G 4825 $10,615,000| 314
2243130 K DITMAS AVE BMT SUBWAY, BRIGHTON T o 1 S 9/6/2007 5.723 G 5150 $11,330,000| 314
2243140 K NEWKIRK AVE BMT SUBWAY, BRIGHTON T o 3 S 9/6/2007 4.250 F 4100 $9,020,000 314
2243150 K FOSTER AVE BMT SUBWAY, BRIGHTON T o 1 S 9/6/2007 4.550 F 3000 $6,600,000 314
2243450 K E 14TH ST LIRR BAY RIDGE N [e] 1 S 10/25/2006 4.809 F 1775 $3,905,000 314
2243460 K E 15TH ST - PED LIRR BAY RIDGE N O-PED 3 c 8/31/2007 5.254 G 900 $1,980,000 314
2243480 K OCEAN AVE LIRR BAY RIDGE N o 2 S 10/12/2006 4912 F 5000 $11,000,000| 314
2243490 K BEDFORD AVE LIRR BAY RIDGE N o 6 S 10/31/2006 4.458 F 12000 $26,400,000| 314
2243500 K NOSTRAND AVE LIRR BAY RIDGE N o 2 S 10/26/2006 5.085 G 4320 $9,504,000 314
2231390 K E 12TH ST BSHP A 4 S 3/30/2006 4.764 F 17200 $37,840,000| 315
2231409 K BSHP SHEEPSHEAD BAY ROAD A 1 S 3/21/2006 4.967 F 6500 $14,300,000| 315
2231419 K BSHP OCEAN AVE A 3 S 3/15/2006 4.292 F 14000 $30,800,000| 315
2231429 K BSHP BEDFORD AVE A 3 S 3/10/2006 4.278 F 12000 $26,400,000| 315
2231439 K BSHP NOSTRAND AVE A 3 S 4/14/2006 4.097 F 13000 $28,600,000/ 315
2231449 K KNAPP ST BSHP A 1 S 3/31/2006 4.469 F 9500 $20,900,000| 315
2233080 K E 14 ST PED BR BSHP A-PED 14 Cc 7/27/2007 4.500 F 4700 $10,340,000| 315
2240320 K OCEAN AVE PED BRDG SHEEPSHEAD BAY ‘WO-PED 30 Cc 4/16/2007 3.912 F 4000 $8,800,000 315
2243790 K AVENUE S BMT SEA BEACH T o 1 S 10/11/2007 5.967 G 5360 $11,792,000| 315
2243810 K AVENUE U BMT SEA BEACH T o 1 S 7/24/2006 5.824 G 5880 $12,936,000| 315

2243569 K ATLANTIC AVE LIRR ATLANTIC AVE L o 75 S 7/8/2006 3.845 F 135100 $297,220,000| 316 | 305

2243850 K LIBERTY AVE LIRR BAY RIDGE N o 3 S 6/16/2006 6.559 \% 6659 $14,649,800| 316
2243860 K GLENMORE AVE LIRR BAY RIDGE N [e] 2 S 10/10/2006 6.559 \% 5616 $12,355,200| 316
2243870 K PITKIN AVE LIRR BAY RIDGE N ] 2 S 10/5/2006 6.662 \4 5328 $11,721,600/ 316
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2243890 K SUTTER AVE LIRR BAY RIDGE N o 3 S 10/5/2006 6.542 \% 5497 $12,093,400| 316
2243900 K BLAKE AVE LIRR BAY RIDGE LINE N o 3 S 10/10/2006 5.036 G 4912 $10,806,400| 316
2243910 K LIVONIA AVE PED BRDG LIRR BAY RIDGE LINE N O-PED 6 Cc 8/27/2007 5.000 G 2500 $5,500,000 316
2231479 K BSHP MILL BASIN WMA 14 S 12/18/2007 2.955 P 73500 $161,700,000| 318
2231489 K BSHP PAERDEGAT BASIN WA 15 S 8/11/2007 3.222 F 58300 $128,260,000| 318
2243510 K FLATBUSH AVE LIRR BAY RIDGE N o 2 S 10/9/2007 4.702 F 5900 $12,980,000| 318
2243520 K BROOKLYN AVE LIRR BAY RIDGE N o 3 S 10/10/2007 6.236 \% 4500 $9,900,000 318
2243530 K AVENUE H LIRR BAY RIDGE N [e] 2 S 10/10/2007 5.956 G 35100 $77,220,000| 318
2243010 K LINCOLN ROAD BMT SUBWAY, BRIGHTON T o 1 S 71712006 6.815 v 6016 $13,235,200| 355
2244010 K PROSPECT PK E DRIVE ENDALE ARCH E DRIVE P [e] 1 Cc 5/15/2007 4.500 F 900 $1,980,000 355
2244020 K ‘W DR OV WK-MA.ENT MEADOWPORT ARCH P o 1 S 4/30/2007 5.679 G 2500 $5,500,000 355
2244030 K EAST DRIVE BRIDLE PATH P o 1 S 6/22/2007 4.755 F 2000 $4,400,000 355
2244040 K EAST DRIVE EAST WOOD ARCH P o 1 Cc 7/11/2007 4.067 F 900 $1,980,000 355
2244050 K CENTRAL DRIVE PED PATH & STREAM P wo 3 S 4/27/2007 5.000 G 7400 $16,280,000 355
2244060 K CLEFT RIDGE SPAN PROSPECT PARK P o 1 Cc 4/17/2007 4.767 F 900 $1,980,000 355
2244100 K 'WEST FOOTBRIDGE PROSPCT PK STREAM P ‘WO-PED 1 Cc 12/4/2007 5.000 G 308 $677,600| 355
2244120 K HILL DRIVE PROSPECT PK LAKE P wo 3 S 4/25/2007 3.873 F 7800 $17,160,000 355
2244130 K FTBRG NR BOATHSE PROSPECT PK LAKE P ‘WO-PED 1 Cc 11/26/2007 5.000 G 1260 $2,772,000 355
2231450 K BSHP GERRITSEN INLET WA 11 S 6/26/2007 3.597 F 52000 $114,400,000| 356
2231460 K FLATBUSH AVE BSHP A 2 S 10/3/2007 6.306 \" 14058 $30,927,600| 356
2231499 K BSHP ROCKAWAY PKWY A 4 S 10/3/2007 4.000 F 11500 $25,300,000 356
2231509 K BSHP FRESH CREEK WA 5 S 8/9/2007 3.333 F 23000 $50,600,000 356
2231519 K PENNSYLVANIA AVE BSHP A 2 ) 4/24/2007 6.181 v 6640 $14,608,000| 356
2240019 KM |BROOKLYN BRIDGE 2781 (B.Q.E.) WEO 75 S 11/17/2006 2917 P 503788 $1,108,333,600| 103 | 302| 101
2240027 KM IMANHATTAN BRIDGE(LL) EAST RIVER T WEO 23 S 11/30/2006 4.407 F 616390 $1,356,058,000[ 103 | 302
2240028 KM IMANHATTAN BRIDGE(UL) NYCTA TRACKS-BMT T WEO 43 S 11/30/2006 4.357 F 587424 $1,292,332,800| 103 | 302
2240039 KM |WILLIAMSBURG BRIDGE EAST RIVER T WEO 53 S 11/3/2006 4.736 F 824000 $1,812,800,000/ 103 | 301
2240370 KQ |GREENPOINT AVE BRIDGE NEWTOWN CREEK L WMO 12 S 7/27/2007 5.111 G 76106 $167,433,200| 301 | 402
2240390 KQ |GRAND ST BRIDGE NEWTOWN CREEK WMO 2 S 9/5/2006 4.292 F 5100 $11,220,000| 301 | 405
2240639 KQ |PULASKIBRIDGE NEWTOWN CREEK WMO 44 S 6/12/2006 4.817 F 205770 $452,694,000| 301 | 402
2232000 M BATTERY PLACE FDR DRIVE AT 2 S 10/20/2005 4.727 F 142000 $312,400,000| 101
223201A M FDR DR N.B. OFF RMP FDR DR & SOUTH ST AR 17 S 3/30/2006 3.776 F 102225 $224,895,000| 101
223201B M STH ST RMP TO FDR S.B. SOUTH ST AR 10 S 4/6/2006 3.821 F 44625 $98,175,000| 101
223201C M STH ST RMP TO FDR SOUTH ST AR 8 S 3/27/2006 4.134 F 39150 $86,130,000| 101
223201D M RAMP TO N.B. FDR DRIVE FDR & SOUTH ST. AR 22 S 4/4/2006 5.180 G 15825 $34,815,000/ 101
224001A M PARK ROW TO BKLN 'WILLIAM ST N.B. OE 4 S 5/2/2007 4.167 F 10167 $22,367,400| 101
224001B M TO BKLN FRM FDR FRANKFRT & CITY OE 31 S 6/6/2006 4.148 F 51400 $113,080,000| 101
224001D M TO FDRDR N.B. PEARL STREET OE 30 S 5/17/2007 4.906 F 49600 $109,120,000| 101
224001F M PEARL ST TO FDR DR LAND ADJ TO BRDG OE 3 S 4/28/2007 5.338 G 5200 $11,440,000/ 101
224001G M TO PARK ROW ROSE ST OE 11 S 5/18/2007 4.549 F 16551 $36,412,200| 101
2267380 M 'WEST STREET RECTOR ST AT 1 S 11/4/2005 5.033 G 25760 $56,672,000/ 101
2268480 M CHAMBERS ST PED BRDG 'WEST SIDE HWY O-PED 10 c 1/4/2007 5.925 G 3344 $7,356,800 101
2268930 M MORRIS ST PED BRDG BKLN-BATTERY TUNN PLZ A-PED 3 Cc 10/10/2006 4.227 F 1200 $2,640,000 101
2232029 M CORLEARS PARK ROAD FDR DRIVE P A 4 S 3/16/2006 4.063 F 4100 $9,020,000 103
2232030 M DELANCEY ST PED BRDG FDR DRIVE P A-PED 12 C 9/23/2007 4.676 F 2900 $6,380,000 103
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2232040 M HOUSTON ST FDR DRIVE A 2 S 5/25/2007 3.318 F 11010 $24,222,000| 103
223204A M FDR NB TO HOUSTON ST RELIEF AR 4 S 2/28/2006 4.700 F 6150 $13,530,000| 103
223204B M HOUSTON ST RAMP TO FDR RELIEF AR 4 S 3/8/2006 4.625 F 7642 $16,812,400| 103
2232050 M E 6TH ST PED BRDG FDR DRIVE P A-PED 22 Cc 2/18/2007 4.353 F 2200 $4,840,000 103
2233020 M E 10TH ST PED BRDG FDR DRIVE P A-PED 25 Cc 9/26/2007 5.286 G 1632 $3,590,400, 103
224001C M PEARL ST TO BKLN LAND ADJ TO BRDG OE 9 S 5/1/2007 3.814 F 6489 $14,275,800| 103
2245010 M 11TH AVE VIADUCT LIRR WEST SIDE YARD AL o 39 S 12/15/2006 3.917 F 157500 $346,500,000 104
224501B M ‘W 33RD ST AMTRAK 30 ST BRANCH A o 8 S 4/18/2006 4.556 F 16500 $36,300,000| 104
224501C M ‘W 33RD ST LAND ADJ TO AMTRAK A o 2 S 7/3/2007 4.750 F 4620 $10,164,000| 104
224501D M W 34TH ST AMTRAK 30 ST BRANCH A o 4 S 7/3/12007 4.597 F 11800 $25,960,000| 104
224501E M W 35TH ST AMTRAK 30 ST BRANCH A [e] 3 S 10/12/2006 4.208 F 6500 $14,300,000| 104
224501F M ‘W 36TH ST AMTRAK 30 ST BRANCH A (o] 7 S 8/30/2006 3.866 F 16400 $36,080,000/ 104
2245060 M ‘W 37TH ST AMTRAK 30 ST BRANCH A o 3 S 11/7/2005 6.270 \% 7505 $16,511,000| 104
2245070 M ‘W 38TH ST AMTRAK 30 ST BRANCH A o 2 S 9/27/2006 4.000 F 6200 $13,640,000| 104
2245080 M ‘W 39TH ST AMTRAK 30 ST BRANCH A o 3 S 9/27/2006 4.196 F 6300 $13,860,000| 104
2245090 M ‘W 43RD ST AMTRAK 30 ST BRANCH A o 2 S 5/5/2006 4.838 F 4100 $9,020,000 104
2245100 M W 44TH ST AMTRAK 30 ST BRANCH A o 2 S 5/5/2006 4.662 F 4300 $9,460,000 104
2245110 M ‘W 45TH ST AMTRAK 30 ST BRANCH A [e] 2 S 5/5/2006 5.662 G 4100 $9,020,000 104
2245120 M W 46TH ST AMTRAK 30 ST BRANCH A o 2 S 5/12/2006 4.441 F 4100 $9,020,000 104
2245130 M ‘W 47TH ST AMTRAK 30 ST BRANCH A [e] 2 S 5/12/2006 4574 F 4100 $9,020,000 104
2245140 M ‘W 48TH ST AMTRAK 30 ST BRANCH A o 2 S 5/12/2006 4.618 F 4100 $9,020,000 104
2245150 M W 49TH ST AMTRAK 30 ST BRANCH A [e] 3 S 12/8/2006 4574 F 4100 $9,020,000 104
2245160 M ‘W 51ST ST AMTRAK 30 ST BRANCH A o 2 S 12/8/2006 4.853 F 4300 $9,460,000 104
2245170 M ‘W 52ND ST AMTRAK 30 ST BRANCH A [e] 2 S 12/8/2006 5.088 G 4300 $9,460,000 104
2245180 M ‘W 53RD ST AMTRAK 30 ST BRANCH A o 2 S 10/10/2006 5.074 G 5100 $11,220,000| 104
2245190 M ‘W 58TH ST AMTRAK 30 ST BRANCH A o 2 S 10/27/2006 4.647 F 4100 $9,020,000 104
2245209 M 11TH AVE AMTRAK 30 ST BRANCH A o 2 S 11/3/2006 4.588 F 15400 $33,880,000| 104
2245210 M ‘W 42ND ST AMTRAK 30 ST BRANCH A o 4 S 9/21/2006 4.619 F 9155 $20,141,000| 104
2245220 M W 57TH ST AMTRAK 30 ST BRANCH A o 3 S 10/26/2006 4.809 F 9100 $20,020,000| 104
2245330 M ‘W 41ST ST AMTRAK 30 ST BRANCH A [e] 3 S 9/23/2006 4.388 F 6200 $13,640,000| 104
2245340 M ‘W 50TH ST AMTRAK 30 ST BRANCH A o 2 S 10/4/2006 4574 F 4100 $9,020,000 104
2245350 M ‘W 54TH ST AMTRAK 30 ST BRANCH A [e] 2 S 10/27/2006 5.540 G 4700 $10,340,000| 104
2245360 M W 55TH ST AMTRAK 30 ST BRANCH A o 2 S 12/7/2006 5.441 G 4300 $9,460,000 104
2245370 M ‘W 56TH ST AMTRAK 30 ST BRANCH A o 2 S 12/7/2006 5.529 G 4400 $9,680,000 104
2245440 M ‘W 40TH ST AMTRAK 30 ST BRANCH A o 4 S 9/19/2006 3.986 F 9400 $20,680,000| 104
226672A M ‘W 31ST ST AMTRAK LAYUP TRACKS A o 9 S 12/11/2006 3.619 F 8800 $19,360,000| 104
2245460 M PARK AVE S.B. E 45TH ST [e] 1 S 71712007 4514 F 2400 $5,280,000 105
2245470 M PARK AVE N.B E 45TH ST o 1 S 7/8/2007 4.865 F 2400 $5,280,000 105
2246040 M EAST DR AT CNTRL PARK PEDESTRIAN WALK P o 1 c 5/16/2007 4.400 F 1200 $2,640,000 105
2246540 M E 34TH ST PARK AVE TUNNEL oT 1 S 8/24/2006 4117 F 36200 $79,640,000/ 105
2232070 M 25TH ST PED BRDG FDR DRIVE A-PED 4 c 2/18/2007 4.288 F 1700 $3,740,000 106
2232100 M E 51ST ST PED BRDG FDR DRIVE P A-PED 10 c 2/26/2007 4.119 F 2800 $6,160,000 106
2233040 M E 60TH ST FDR DRIVE A 17 S 7/9/2007 4.746 F 24480 $53,856,000| 106
224001E M TO PEARL ST LAND ADJ TO BRDG OE 3 S 5/4/2007 5.141 G 5300 $11,660,000/ 106
224004A M TO QNS FRM E 59TH ST FIRST AVE OE 13 S 6/26/2006 5.507 G 14800 $32,560,000/ 106
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224004B M TO E 60TH ST FROM QNS FIRST AVE OE 13 S 6/17/2006 5.764 G 14800 $32,560,000| 106
224004C M TO E 62ND ST FROM QNS E 60TH ST OE 10 S 7/26/2006 4.985 F 16720 $36,784,000| 106
224004D M TO QNS FROM E 58TH ST E 59TH ST OE 12 S 8/24/2006 4.547 F 11781 $25,918,200| 106
224004) M 25X NYC GARAGE OE 14 S 7/24/2006 4.537 F 22058 $48,527,600| 106
2246550 M PARK AVE VIADUCT E 42ND ST o 10 S 12/12/2006 4.448 F 22150 $48,730,000| 106
2246560 M TUDOR CITY PLACE E 42ND ST [e] 1 S 4/10/2006 5.133 G 6600 $14,520,000| 106
2246570 M UNITED NATIONS PL FIRST AVE TUNNEL oT 2 S 8/4/2006 4.843 F 95000 $209,000,000| 106
2268650 M FDR NB 42ND TO 49ST EAST RIVER A 119 S 9/9/2005 4.264 F 30767 $67,687,400| 106
2229289 M HHP VIADUCT W72STTOW 79 ST A A 145 S 12/22/2006 3.448 F 236100 $519,420,000| 107
222928C M PED BR AT 73RD ST HHP - AMTRAK A P A-PED 5 c 5/10/2004 4.618 F 3480 $7,656,000 107
2229290 M W79 ST AMTRAK A A 1 S 9/7/2006 4.288 F 4500 $9,900,000 107
2229309 M HHP RIVERSIDE PARK A 1 S 3/20/2006 5.267 G 2400 $5,280,000 107
2229311 M HHP SB RAMP TO 96 ST A 1 S 3/27/2006 4.273 F 2000 $4,400,000 107
2229312 M HHP NB RAMP TO 96 ST A 1 S 3/27/2006 4.364 F 2000 $4,400,000 107
2229321 M HHP SB RAMP TO 96 ST A 1 S 5/9/2006 5.200 G 2000 $4,400,000 107
2229322 M HHP NB RAMP TO 96 ST A 1 S 5/9/2006 5.300 G 2000 $4,400,000 107
2246970 M RIVERSIDE DRIVE ‘W 96TH ST o 3 S 7/19/2007 5.559 G 10600 $23,320,000| 107
2257569 M MILLER HIGHWAY TERRAIN A 64 S 8/24/2007 4.831 F 264190 $581,218,000| 107
2267250 M HHP AMTRAK 30TH ST LINE A A 55 S 11/29/2006 3.710 F 40000 $88,000,000| 107
2267717 M 79 ST PED PLAZA 79 ST BT BASIN GAR P A 10 S 5/4/2007 4519 F 27400 $60,280,000/ 107
2267718 M 79 ST TRAFFIC CIRC 79 ST PED PLAZA P A 34 S 7/6/2007 3.934 F 24130 $53,086,000/ 107
226771A M 79 ST RAMP TO HHP 79 ST BT BASIN GAR P AR 4 S 5/18/2007 4.221 F 3131 $6,888,200 107
226771B M 79 ST RAMP TO GAR 79 ST BT BASIN GAR P AR 21 S 5/31/2007 4532 F 8989 $19,775,800| 107
226771C M GAR RAMP TO 79 ST 79 ST BT BASIN GAR P AR 21 S 7/13/2007 4.565 F 9095 $20,009,000| 107
226771D M SB HHP RAMP TO 79 ST 79 ST BT BASIN GAR P AR 4 S 6/4/2007 4.645 F 2601 $5,722,200 107
2269190 M 'W.70TH STREET AMTRAK A o 3 S 10/14/2005 6.417 \% 17258 $37,967,600| 107
2269210 M 'W.68TH STREET AMTRAK A o 3 S 9/28/2005 6.780 \% 5382 $11,840,400| 107
M00003 M HHP ON/OFF RMP-79 WB PEDESTRIAN PATH A 1 Cc 5/21/2007 4.800 F 900 $1,980,000 107
M00004 M HHP ON/OFF RMP-79 EB PEDESTRIAN PATH A 1 Cc 6/5/2007 4.900 F 900 $1,980,000 107
2232110 M E 64TH ST PED BRDG FDR DRIVE P A-PED 24 Cc 10/21/2007 4.844 F 2100 $4,620,000 108
2232120 M E 71ST ST PED BRDG FDR DRIVE P A-PED 19 Cc 8/28/2007 5.818 G 1800 $3,960,000 108
2232140 M E 78TH ST PED BRDG FDR DRIVE P A-PED 9 Cc 6/6/2007 2.889 P 1700 $3,740,000 108
2232158 M FDR DRIVE S.B. FDR DRIVE N.B. AT 32 S 6/22/2007 4.591 F 54302 $119,464,400| 108
2232167 M PROMENADE OVER FDR FDR/E79TH ST-E91ST ST P A-PED 53 S 10/31/2007 3.857 F 93000 $204,600,000| 108
2233038 M FDR DRIVE SB FDR NB / E 62ND ST AT 34 S 10/23/2006 6.887 v 58700 $129,140,000| 108
2245380 M E 66TH ST PED WALK N. OF ZOO P o 1 S 3/6/2006 5.000 G 1500 $3,300,000 108
2246410 M TRANSVERSE RD. #1 PED WALK NEAR 5 AV P o 1 S 3/31/2006 4.364 F 1739 $3,825,800 108
2269820 M E 81 ST PED BRIDGE FDR DRIVE N.B. P A-PED 3 Cc 8/13/2007 3.191 F 900 $1,980,000 108
2245230 M ‘W 148TH ST PED BRDG AMTRAK 30 ST BRANCH A P O-PED 3 Cc 7/17/2007 4.183 F 1100 $2,420,000 109

2245290 M ‘W 155TH ST PED BRDG AMTRAK 30 ST BRANCH A O-PED 3 Cc 3/23/2006 3.446 F 800 $1,760,0000 109 | 112

2246660 M RIVERSIDE DRIVE W 125TH ST & OTHERS o 27 S 8/6/2007 4.500 F 148300 $326,260,000| 109
2246670 M ‘W 134 ST VIADUCT RIVERSIDE DRIVE o 4 S 10/14/2005 4.944 F 7500 $16,500,000| 109
2246720 M RIVERSIDE DRIVE ‘W 158TH ST A o 7 S 11/16/2007 3.750 F 185658 $408,447,600| 109
2246980 M RIVERSIDE DRIVE ‘W 138TH ST o 1 S 3/27/2006 4.900 F 6700 $14,740,000| 109
2266229 M HHP PED UNDERPASS @ 148 ST A 1 S 4/7/2006 5.476 G 1800 $3,960,000, 109
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2267130 M RIVERSIDE DRIVE W 145TH ST o 1 S 6/29/2007 5.000 G 5800 $12,760,000| 109

2269240 M RIVERSIDE DRIVE 'W. 155TH ST [e] 1 S 6/29/2007 4.640 F 4397 $9,673,400 109 | 112

2246490 M A.C. POWELL BLVD N.B. A.C. POWELL BLVD [e] 1 S 3/28/2006 4.020 F 5600 $12,320,000| 110
2246710 M W 153 ST A.C. POWELL BLVD o 1 S 3/28/2006 4.093 F 3082 $6,780,400 110
2232180 M E 103RD ST PED BRDG FDR DRIVE A-PED 20 Cc 7/15/2007 4.913 F 6000 $13,200,000/ 111
2232190 M E 111TH ST PED BRDG FDR DRIVE P A-PED 14 Cc 10/21/2007 4.420 F 2600 $5,720,000 111
2232200 M E 120TH ST PED BRDG FDR DRIVE P A-PED 21 Cc 7/27/2007 4.565 F 2500 $5,500,000 111
2233059 M HARLEM RIVER DRIVE RAMP TO HRD N.B. A 11 S 6/12/2007 3.194 F 51000 $112,200,000| 111
224005A M FROM FDR DRIVE HARLEM RIVER DR OR 19 S 6/8/2006 4.269 F 29900 $65,780,000/ 111
224007A M TO MADISON AVENUE RELIEF OR 7 S 5/15/2006 5.225 G 19880 $43,736,000| 111
2240620 M 'WARDS ISLAND PED BRDG HARLEM RIVER 'WMO-PED 10 Cc 7/26/2007 4.250 F 12600 $27,720,000| 111
2245319 M E97TH ST METRO NORTH MAIN LN M [e] 1 S 11/7/2006 4.627 F 3200 $7,040,000 111
2246620 M PEDESTRIAN BRIDGE E 128TH ST O-PED 18 Cc 9/5/2007 4.450 F 2300 $5,060,000 111
2246990 M 129 - 130 ST PED BRDG RAMP OFF 3RD AVE O-PED 1 Cc 11/7/2007 4.545 F 500 $1,100,000 111
2229349 M HHP W 158 ST A A 44 S 10/18/2006 4.268 F 140000 $308,000,000| 112
222934A M RAMP TO N.B. HHP AMTRAK WEST SIDE A AR 26 S 8/2/2006 3.875 F 10800 $23,760,000| 112
2229400 M W 181ST ST PED BRDG HHP N.B. P A-PED 7 Cc 2/8/2007 4.739 F 1500 $3,300,000 112
2245040 M FORT TRYON PARK SOUTH OF CLOISTERS P o 1 c 5/9/2007 6.000 G 750 $1,650,000 112
2245050 M FORT TRYON PARK UNDERPASS P o 1 Cc 5/9/2007 4.800 F 750 $1,650,000 112
2245250 M ‘W 158TH ST AMTRAK 30 ST BRANCH A [e] 7 S 9/29/2005 6.431 \% 29170 $64,174,000| 112
2245260 M ‘W 173RD ST PED BRDG AMTRAK 30 ST BRANCH A P O-PED 2 Cc 8/2/2007 4.400 F 1500 $3,300,000 112
2245300 M INWOOD HILL PK FTBR AMTRAK 30 ST BRANCH A P O-PED 6 Cc 3/28/2006 4174 F 700 $1,540,000 112
2245480 M TO GWB OPP W 171ST ST RIVERSIDE DRIVE o 1 S 5/23/2006 5.143 G 10800 $23,760,000| 112
2246489 M W 181 ST RAMP TO WASH BR o 1 S 3/7/2006 4.633 F 8200 $18,040,000| 112
2246500 M FORT TRYON PLACE ENTR FROM RIVERSIDE DR P [e] 1 S 4/6/2006 4.333 F 6600 $14,520,000| 112
2246510 M CORBIN PL OVERPASS CORBIN PLACE P o 1 S 3/7/2006 5.000 G 2200 $4,840,000 112
2246600 M ‘W 176 TH ST PED BRDG APPROACH TO G.W.B. O-PED 1 Cc 12/26/2007 4517 F 1200 $2,640,000 112
2246690 M ISHAM PK VEHICULR HARLEM RIVER INLET P o 1 S 6/21/2006 6.261 \% 911 $2,004,200 112
2246700 M ISHM PK PEDESTRN HARLEM RV INLET P ‘WO-PED 1 Cc 11/20/2006 4.140 F 285 $627,000| 112
2266230 M HHP PED UNDERPASS INWD PK A 1 S 2/27/2006 5.684 G 800 $1,760,000 112
2266240 M HHP PED UNDERPASS INWD PK. A 1 S 3/3/2006 5.762 G 1100 $2,420,000 112
2267240 M HRD NB RAMP HARLEM RIVER DR A 55 S 11/21/2006 3.083 F 122900 $270,380,000| 112
2268760 M PS-5 PEDESTRIAN BR. TENTH AVENUE O-PED 5 c 2/22/2007 4.857 F 1500 $3,300,000 112
M00001 M 191ST ST. PED. TUNNEL BROADWAY TO O-PED 1 c 12/5/2006 5.000 G 2000 $4,400,000 112
2245420 M ‘W 65TH ST E.B. BRIDLE PATH W END P o 1 S 3/13/2006 4.900 F 1600 $3,520,000 164
2246000 M 'WEST DRIVE PED BET 61ST & 62ST P [e] 1 S 3/3/2006 5.267 G 2500 $5,500,000 164
2246010 M FTBRG OPP 62ND ST BRIDLE PATH P O-PED 1 c 9/13/2007 4.894 F 1026 $2,257,200, 164
2246030 M PEDESTRIAN BRIDGE POND P O-PED 1 Cc 5/24/2007 4172 F 1400 $3,080,000 164
2246050 M CENTRAL DRIVE PED OPP 63RD ST P o 1 S 3/8/2006 4.867 F 2000 $4,400,000 164
2246069 M EAST DRIVE PEDESTRIAN WALK P o 1 S 3/14/2006 4.500 F 2700 $5,940,000 164
2246070 M CPK UNDER CENTR DR OPP 65TH ST-IN E&W P o 1 c 7/5/2007 4.367 F 1200 $2,640,000 164
2246080 M 'WEST DRIVE BRIDLE PATH @ 64TH ST P o 1 S 2/27/2006 4.667 F 2000 $4,400,000 164
2246090 M PED BRDG OPP 65 ST TRANSVERSE RD #1 P O-PED 1 Cc 3/24/2007 4.655 F 2300 $5,060,000 164
2246100 M CENTRAL DRIVE TRANSVERSE RD #1 P o 1 S 4/21/2006 4.200 F 6000 $13,200,000| 164
2246110 M EAST DRIVE TRANSVERSE RD #1 P ] 1 S 4/21/2006 4.633 F 6000 $13,200,000| 164
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2246120 M 'WEST DRIVE TRANSVERSE RD #1 P o 1 S 4/21/2006 4.833 F 7900 $17,380,000| 164
2246130 M CENTRAL PARK UNDER EAST DRIVE P o] 1 Cc 5/29/2007 4.233 F 1200 $2,640,000 164
2246140 M 72ND ST ENT TO W DR BRIDLE PATH P o 1 S 3/6/2006 4.500 F 3600 $7,920,000 164
2246150 M 72ND ST CROSS DR NEAR CONCERT GRNDS P o 3 S 5/10/2006 5.088 G 7300 $16,060,000| 164
2246160 M PED BET 73ST&74ST THE LAKE P ‘WO-PED 1 Cc 1/16/2007 4.750 F 1655 $3,641,000 164
2246170 M EAST DRIVE PED WALK @ 73RD ST P o 1 S 3/23/2006 5.056 G 1900 $4,180,000 164
2246230 M EAST DRIVE TRANSVERSE RD #2 P [e] 1 S 4/21/2006 4.600 F 6500 $14,300,000| 164
2246240 M 'WEST DRIVE TRANSVERSE RD #2 P [e] 1 S 4/21/2006 4.167 F 7200 $15,840,000| 164
2246250 M EAST DRIVE TRANSVERSE RD #3 P o 1 S 3/30/2006 4.433 F 5100 $11,220,000| 164
2246260 M 'WEST DRIVE TRANSVERSE RD #3 P o 1 S 3/22/2006 4.800 F 5100 $11,220,000| 164
2246270 M EAST DRIVE TRANSVERSE RD #4 P o 1 S 4/25/2006 3.967 F 7000 $15,400,000| 164
2246280 M 'WEST DRIVE TRANSVERSE RD #4 P o 1 S 4/25/2006 4.033 F 4700 $10,340,000| 164
2246330 M 'WEST DRIVE FEEDER TO LAKE P wo 1 S 3/15/2006 5.000 G 2019 $4,441,800 164
2246340 M PED WALK OPP 77ST STREAM TO LAKE P ‘WO-PED 4 Cc 12/20/2007 4.550 F 455 $1,001,000 164
2246350 M CNTRL PK OVER E DRIVE S OF CLEOPATRAS NDL P o 1 Cc 5/22/2007 4.400 F 750 $1,650,000 164
2246360 M 'WEST DRIVE PED WALK OPP 82 ST P [e] 1 S 3/15/2006 5.273 G 3100 $6,820,000 164
2246380 M PED WALK OPP 86ST BRIDLE PATH P O-PED 1 Cc 12/7/2007 4.347 F 714 $1,570,800, 164
2246390 M PED WALK OPP 86ST BRIDLE PATH P O-PED 3 Cc 12/7/2007 4.192 F 1095 $2,409,000 164
2246400 M E FOOTBRIDGE TRANSVERSE RD #2 P O-PED 1 Cc 3/10/2007 4.233 F 3700 $8,140,000 164
2246430 M 'WEST DRIVE PED OPP 109TH ST P o 1 S 3/24/2006 4.250 F 1200 $2,640,000 164
2246440 M PED IN CTR OF PK TRANSVERSE RD NO.2 P O-PED 1 Cc 3/10/2007 3.926 F 5900 $12,980,000| 164
2246450 M 79 STENTRTO E DR PED PATH OPP 77TH ST P O-PED 1 Cc 1/9/2008 4.190 F 5000 $11,000,000| 164
2246460 M 77 STENTRTOW DR PED PATH OPP 77TH ST P o 2 S 3/7/2006 4.368 F 5800 $12,760,000| 164
2246470 M EAST DRIVE THE LOCH P wo 1 S 3/23/2006 4533 F 1100 $2,420,000 164
2240047 MQ |QUEENSBORO BRIDGE(LL) EAST RIVER AL WEO 53 S 11/15/2006 4.472 F 626900 $1,379,180,000| 108 | 402 | 401
2240048 MQ |QUEENSBORO BRIDGE(UL) EAST RIVER-LL WEO 37 S 11/15/2006 4.434 F 322300 $709,060,000| 108 | 402 | 401
2240640 MQ |ROOSEVELT ISLAND E. RIVER E. CHANNEL WMO 8 S 12/6/2006 4.208 F 36500 $80,300,000| 108 | 401
2230600 Q STEINWAY ST 278 W.B. (B.Q.EE.) A 1 S 11/9/2006 6.667 v 4200 $9,240,000 401
2230610 Q STEINWAY ST 2781 EB. (B.Q.E) A 1 S 11/8/2006 6.667 v 4200 $9,240,000 401
2230620 Q 37TH ST 2781 (B.Q.E.) A 2 S 4/18/2006 4.583 F 5300 $11,660,000/ 401
2230630 Q 35TH ST 2781 (B.Q.E.) A 4 S 6/5/2006 4.819 F 9000 $19,800,000| 401
2230640 Q 32ND ST 2781 (B.Q.E.) A 2 S 6/11/2007 4.903 F 8100 $17,820,000| 401
2230657 Q 31ST ST 2781 (B.Q.E.) A 2 S 9/29/2006 4.847 F 9500 $20,900,000/ 401
2230690 Q BQE EAST LEG NB 32ND AVE A 1 S 8/2/2006 6.627 \" 4080 $8,976,000 401
2230700 Q BQE EAST LEG TO BQE WEST LEG A 8 S 12/1/2006 7.000 v 31600 $69,520,000/ 401 | 403
2230710 Q 2781S.B. (B.Q.E) 32ND AVE A 1 S 8/31/2007 6.695 v 5240 $11,528,000| 401
2230720 Q BQE EAST LEG BQE NB WEST LEG A 3 S 5/17/2007 6.273 v 20896 $45,971,200| 401
2230730 Q 31ST AVE 2781 (B.Q.E.) A 1 S 7/31/2007 6.517 v 5875 $12,925,000| 401
2230740 Q BQE WEST LEG SB 31ST AVE A 1 S 8/31/2007 6.391 v 5246 $11,541,200| 401
2230750 Q BQE EAST LEG SB 31ST AVE A 1 S 9/17/2007 6.407 \" 4221 $9,286,200 401 | 403
2230760 Q BQE WEST LEG NB 31ST AVE A 1 S 10/23/2006 6.610 \% 4161 $9,154,200, 401
2230770 Q BQE WEST LEG 30TH AVE A 1 S 6/26/2007 6.695 v 6199 $13,637,800| 401
2230790 Q BULOVA AVE BQE WEST LEG A 2 S 3/20/2006 5.667 G 3300 $7,260,000 401
2230800 Q 49TH ST BQE WEST LEG A 2 S 3/14/2006 5.333 G 4900 $10,780,000/ 401
2230810 Q ASTORIA BLVD E.B. BQE WEST LEG A 4 S 1/16/2006 4.221 F 8200 $18,040,000/ 401
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2230820 Q A47TH ST GCP A 2 S 4/7/2006 4.944 F 5700 $12,540,000/ 401
2230830 Q BQE WEST LEG GCP A 2 S 8/16/2006 4.639 F 7600 $16,720,000/ 401
2230840 Q 44TH ST GCP A 2 S 3/24/2006 4.847 F 5000 $11,000,000/ 401
2230890 Q 49TH ST GCP A 2 S 6/14/2006 4.778 F 6350 $13,970,000/ 401
224004G Q TO NY FROM 11TH ST TERRAIN (CHAMBER) OE 36 S 11/10/2006 4.634 F 8360 $18,392,000| 401 | 402
2240660 Q RIKERS ISLAND BRIDGE RIKERS ISL CHANNEL wo 56 S 12/21/2007 4521 F 183100 $402,820,000| 401 | 480
1247280 Q 51 AVE PED BR.2247280 LIRR MAIN LINE L O-PED 5 Cc 12/1/2006 3.164 F 700 $1,540,000 402
2230520 Q 65TH PLACE 2781 (B.Q.E.) A 2 S 1/20/2006 4.191 F 11600 $25,520,000| 402
2230530 Q QUEENS BLVD 2781 (B.Q.E.) A 2 S 10/9/2006 6.083 v 25543 $56,194,600| 402
2230540 Q 'WOODSIDE AVE 2781 (B.Q.E.) A 1 S 1/18/2006 5.063 G 7500 $16,500,000| 402
2230550 Q 69TH ST 2781 (B.Q.E.) A 2 S 1/26/2006 4.842 F 12600 $27,720,000| 402
2230560 Q 70TH ST 2781 (B.Q.E.) A 2 S 4/16/2007 5.125 G 8500 $18,700,000| 402
2230570 Q 41ST AVE 2781 (B.Q.E.) A 3 S 4/16/2007 4.931 F 8800 $19,360,000| 402
2230587 Q ROOSEVELT AVE 2781 (B.Q.E.) A 2 S 12/12/2007 5.833 G 6600 $14,520,000| 402
2230590 Q BROADWAY 2781 (B.Q.E.) o 2 S 11/21/2006 4.053 F 16000 $35,200,000| 402
2230669 Q 2781 (B.Q.E.) 35TH AVE A 1 S 8/28/2007 6.729 \" 13135 $28,897,000| 402
2230679 Q 2781 (B.Q.E.) 34TH AVE A 1 S 6/13/2007 6.305 \" 7793 $17,144,600| 402
2230680 Q 2781 (B.Q.E.) NORTHERN BLVD A 1 S 12/4/2006 6.492 \" 27011 $59,424,200| 402 | 401
2230869 Q QUEENS BLVD ACCESS RD BQE S.B. A 1 S 11/26/2006 4.205 F 7900 $17,380,000| 402
224004E Q TO NY FR THOMSON AVE JACKSON AVE OE 94 S 12/7/2006 4.792 F 104600 $230,120,000| 402
224004F Q TO NY FROM 21ST ST 21ST ST (QUEENS) OE 63 S 12/12/2006 4.833 F 63310 $139,282,000| 402 | 401
224004H Q TO 21ST ST FROM NY 22ND ST OE 43 S 12/14/2006 4.366 F 48100 $105,820,000| 402
2240041 Q TO THOMSON AVE FROM NY JACKSON AVE OE 39 S 10/18/2006 5.082 G 59100 $130,020,000| 402
2240410 Q BORDEN AVE DUTCH KILLS WMO 2 S 6/26/2007 3.500 F 8400 $18,480,000| 402
2240450 Q HUNTERS PT AVE BRIDGE DUTCH KILLS WMO 4 S 7/13/2006 5.083 G 12168 $26,769,600| 402
2247120 Q 'WOODSIDE AVE LIRR MAIN LINE L [e] 3 S 10/5/2007 4.349 F 14900 $32,780,000| 402
2247150 Q 65TH ST LIRR N SIDE DIV L o 3 S 12/19/2007 6.375 \" 6344 $13,956,800| 402
2247160 Q 65TH PLACE LIRR N SHR DIV L o 3 S 12/19/2007 6.471 \% 8381 $18,438,200| 402
2247260 Q JACKSON AVE LIRR,AMT,CON NE L o 1 S 11/20/2006 6.183 \% 4517 $9,937,400, 402
2247270 Q 21ST STREET CONRAIL c [e] 6 S 11/9/2007 5.472 G 17590 $38,698,000| 402
2247290 Q 49TH AVE LIRR,AMT,CON NE L o 5 S 11/28/2007 4.153 F 20400 $44,880,000| 402
2247300 Q THOMPSON AVE AMTRAK YARD L o 14 S 10/16/2006 5.264 G 61280 $134,816,000| 402
2247310 Q QUEENS BLVD AMTRAK & LIRR YARD L o 19 S 10/11/2006 6.577 \% 92400 $203,280,000| 402 | 401
2247320 Q HONEYWELL ST AMTRAK & LIRR YARD AL [e] 22 S 12/21/2007 5.903 G 99036 $217,879,200| 402 | 401
2247330 Q 39TH ST (NORTH) SUNNYSIDE YARDS AL o 14 S 12/21/2007 6.556 \% 48200 $106,040,000| 402 | 401
2247370 Q 37TH AVE CONRAIL HELLGATE [} [e] 1 S 11/13/2007 6.362 \% 5300 $11,660,000/ 402
2247380 Q ROOSEVELT AVE CONRAIL HELLGATE c [e] 2 S 11/27/2007 5.889 G 5200 $11,440,000| 402 | 403| 404
2247390 Q 41ST AVE CONRAIL HELLGATE c o 2 S 11/13/2007 4.942 F 4400 $9,680,000 402 | 404
2247400 Q 'WOODSIDE AVE CONRAIL c o 1 S 11/26/2007 5.033 G 8200 $18,040,000| 402 | 404
2247410 Q 43RD AVE CONRAIL c o 1 S 11/26/2007 5.033 G 4800 $10,560,000| 402 | 404
2247420 Q 44TH AVE CONRAIL c o 1 S 10/26/2007 5.033 G 5100 $11,220,000| 402 | 404
2247430 Q 45TH AVE CONRAIL c [e] 1 S 11/14/2007 5.306 G 2400 $5,280,000 402 | 404
2247640 Q 39 ST (SOUTH) AMTRAK & LIRR YARD AL o 9 S 12/20/2007 6.125 \% 34100 $75,020,000| 402
2230780 Q BQE EAST LEG 30TH AVE A 1 S 6/26/2007 6.524 \% 7071 $15,556,200| 403 | 401
1247010 Q 91 PLACE (2247010) LIRR PT WASH BRANCH L ] 1 S 11/29/2007 6.833 \4 2760 $6,072,000 404
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2247020 Q 94TH ST PED BRDG LIRR N SIDE DIV L O-PED 5 Cc 12/6/2006 4.030 F 500 $1,100,000 404
2247180 Q GRAND AVE LIRR MAIN LINE L o 3 S 10/6/2007 4.849 F 7415 $16,313,000| 404
2247190 Q 55TH AVE PED BRDG LIRR MAIN LINE L O-PED 3 Cc 11/30/2006 4.360 F 13000 $28,600,000| 404
2248159 Q 'WOODHAVEN BLVD QUEENS BLVD o 2 S 8/9/2006 4.288 F 11500 $25,300,000| 404
1247560 Q METROPOLITAN AVE LIRR MONTAUK DIV L [e] 2 S 9/25/2007 3.762 F 20900 $45,980,000| 405
2065930 Q HAMILTON PLACE 4951 (L.L.E.) A 2 S 4/11/2006 6.069 \" 11111 $24,444,200| 405
2065940 Q GRAND AVE 495! (L.L.E.) A 2 S 10/23/2006 5.264 G 12850 $28,270,000| 405
2065950 Q 69TH STREET 495! (L.L.E.) A 2 S 5/23/2007 5.361 G 10336 $22,739,200| 405
2230040 Q CYPRESS HILLS ST JACKIE ROBINSON PKWY A 1 S 5/8/2006 5.278 G 5000 $11,000,000/ 405
2230099 Q JACKIE ROBINSON PKWY CYPRESS HILLS CEMETRY A 1 S 1/31/2006 5.444 G 4200 $9,240,000 405
2230120 Q MYRTLE AVE JACKIE ROBINSON PKWY A 1 S 2/16/2006 5.563 G 6400 $14,080,000| 405 | 482
2247440 Q GRAND AVE CONRAIL c o 1 S 11/20/2007 6.183 \% 3280 $7,216,000 405
2247450 Q 57TH AVE CONRAIL [} o 1 S 11/20/2007 6.073 \% 2248 $4,945,600 405
2247460 Q CALDWELL AVE CONRAIL c o 1 S 9/6/2006 6.194 v 2243 $4,934,600 405
2247470 Q ELIOT AVE CONRAIL c o 1 S 11/20/2007 5.250 G 2960 $6,512,000 405
2247480 Q JUNIPER BLVD SO CONRAIL c o 1 S 11/21/2007 5.111 G 9000 $19,800,000| 405
2247490 Q 69TH ST JUNPR BLVD CONRAIL c o 1 S 9/6/2006 5.362 G 6175 $13,585,000| 405
2247500 Q METROPOLITAN AVE CONRAIL c [e] 1 S 11/27/2007 4.233 F 18650 $41,030,000| 405
2247530 Q ANDREWS AVE LIRR MONTAUK DIV L o 1 S 9/27/2007 7.000 \% 1765 $3,883,000 405
2247540 Q 60TH ST LIRR MONTAUK DIV L o 2 S 9/28/2007 5.208 G 5340 $11,748,000| 405
2247550 Q ELIOT AVE LIRR MONTAUK DIV L o 2 S 9/26/2007 5.894 G 9550 $21,010,000| 405
2247570 Q 80TH ST 71ST TO 77TH AVE L o 5 S 9/27/2006 5.169 G 11725 $25,795,000| 405
2247650 Q 60TH RD PED BRDG LIRR MAIN LINE L O-PED 3 c 11/29/2006 4.934 F 2293 $5,044,600 405 | 406
2248200 Q RUST ST FLUSHING AVE o 1 S 7/27/2007 5.078 G 2940 $6,468,000 405
2248220 Q FLUSHING AV SERVICE FLUSHING AVE o 1 S 7/27/2007 5.063 G 2940 $6,468,000 405
2248240 Q SERVICE RD TURNAROUND OVER FLUSHING AVE o 1 S 7/27/2007 5.188 G 2940 $6,468,000 405
2248280 Q HIGHLAND PK PED. PEDESTRIAN PATH P O-PED 1 Cc 12/4/2007 3.667 F 1856 $4,083,200 405
2248300 Q 71ST AVE COOPER AVE o 1 S 7/16/2007 4.458 F 2800 $6,160,000 405
1247200 Q 67 AVE PED BR 2247200 LIRR MAIN LINE L O-PED 3 Cc 12/7/2006 4.000 F 1300 $2,860,000 406
2066002 Q 495! (2066000) 'WOODHAVEN BLVD A 2 S 6/29/2007 5.592 G 25200 $55,440,000| 406 | 404
2247630 Q PED BRG NEAR UNION TPK ABANDONED LIRR O-PED 8 c 5/9/2007 5.422 G 900 $1,980,000 406
2248160 Q ELLIOT AVE QUEENS BLVD o 2 S 8/9/2006 4.922 F 13785 $30,327,000| 406
1065210 Q 'WHITESTONE EXP NB BCIP  (2065210) A 1 S 8/17/2006 4.683 F 2500 $5,500,000 407
2055801 Q NORTHERN BLVD W.B. FLUSHING RIVER wo 40 S 9/20/2006 4.817 F 71900 $158,180,000| 407
2055802 Q NORTHERN BLVD E.B. FLUSHING RIVER wo 40 S 9/20/2006 4.366 F 78894 $173,566,800| 407
205580A Q N.BLVD WB TO 678I SB VACANT LAND AR 16 S 9/1/2006 5.571 G 8600 $18,920,000| 407
2231900 Q BCIP FORT TOTTEN ENTRANCE A 1 S 6/29/2006 4.797 F 4900 $10,780,000| 407
2231910 Q UTOPIA PKWY BCIP A 2 S 2/10/2006 5.136 G 7200 $15,840,000| 407
2231920 Q 160TH ST BCIP A 2 S 5/2/2007 5.750 G 5550 $12,210,000| 407
2231930 Q FRANCIS LEWIS BLVD BCIP A 3 S 2/6/2006 4773 F 9100 $20,020,000| 407
2231940 Q CLINTONVILLE ST BCIP A 2 S 2/6/2006 4.705 F 7400 $16,280,000| 407
2231950 Q 150TH ST BCIP A 2 S 2/6/2006 4.977 F 5900 $12,980,000| 407
2231960 Q 149TH ST BCIP A 2 S 2/9/2006 4.841 F 6210 $13,662,000/ 407
2231970 Q 14TH AVE BCIP A 2 S 2/9/2006 4.705 F 8100 $17,820,000| 407
2231980 Q 147TH ST BCIP A 2 S 2/9/2006 4.523 F 6300 $13,860,000| 407
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2240507 Q ROOSEVELT AVE 6781 - VAN WYCK EXPWY WA 27 S 12/13/2006 3.535 F 84424 $185,732,800| 407 | 481
2247040 Q UNION ST LIRR N SIDE DIV L o 1 S 10/12/2007 6.391 \" 3313 $7,288,600 407
2247050 Q BOWNE AVE LIRR N SIDE DIV L o 1 S 8/28/2006 5.490 G 4974 $10,942,800| 407
2247060 Q PARSONS BLVD LIRR N SIDE DIV L o 1 S 8/29/2006 5.176 G 4200 $9,240,000 407
2247070 Q 147TH ST LIRR N SIDE DIV L [e] 1 S 9/21/2007 5.549 G 2800 $6,160,000 407
2247080 Q 149TH ST LIRR N SIDE DIV L o 1 S 9/19/2007 4.776 F 4100 $9,020,000 407
2247090 Q 149TH PLACE LIRR N SIDE DIV L o 2 S 9/20/2007 5.000 G 4300 $9,460,000 407
2247100 Q 150TH ST LIRR N SIDE DIV L [e] 2 S 9/18/2007 6.176 \" 7830 $17,226,000| 407
2247110 Q MURRAY ST LIRR N SIDE DIV L o 1 S 9/17/2007 5.481 G 4000 $8,800,000 407
2248090 Q FLSHG MDW PK PED. COLLEGE POINT BLVD P O-PED 3 Cc 12/18/2007 4.694 F 8418 $18,519,600| 407
2266160 Q 6781 SB TO BCIP EB ACCESS RD FROM 678! A 1 S 6/12/2007 4.078 F 2300 $5,060,000 407
7705510 Q 167TH ST PED BRDG LIRR PORT WASH BRANCH L O-PED 3 Cc 11/28/2006 4.020 F 600 $1,320,000 407
2248059 Q MOTOR PKWY (PED) FRANCIS LEWIS BLD P O-PED 2 Cc 712412007 4.708 F 2756 $6,063,200 408
2248080 Q MOTOR PKWY (PED) HOLLIS COURT BLVD P O-PED 3 c 11/28/2007 5.000 G 2670 $5,874,000 408
2248100 Q MOTOR PKWY (PED) 73RD AVE P O-PED 3 Cc 2/9/2007 4.965 F 2640 $5,808,000 408
2267199 Q FRANCIS LEWIS BLVD PARK ROAD o 1 S 4/17/2007 5.033 G 7085 $15,587,000| 408
2230209 Q QUEENS BLVD JACKIE ROBINSON PKWY T A 5 S 7/18/2006 4.778 F 37700 $82,940,000| 409
2247220 Q 80TH ROAD LIRR MAIN LINE L o 3 S 10/21/2007 4.857 F 4100 $9,020,000 409
2247230 Q 82ND AVE LIRR MAIN LINE L [e] 3 S 10/21/2007 5.377 G 4100 $9,020,000 409
2247240 Q LEFFERTS BLVD LIRR MAIN LINE L o 3 S 10/21/2007 5.806 G 5460 $12,012,000| 409
2247590 Q FOREST PARK DRIVE LIRR MONTAUK DIV L P [e] 5 S 10/18/2007 5.509 G 6000 $13,200,000/ 409
2247600 Q PARK LANE SOUTH LIRR MONTAUK DIV AL [e] 1 S 9/7/2006 6.983 \% 3024 $6,652,800 409 | 482
2247660 Q FOREST PARK DRIVE ABANDONED LIRR L P o 6 S 4/16/2007 5.286 G 10000 $22,000,000/ 409
2248019 Q 'WOODHAVEN BLVD ATLANTIC AVE o 3 S 6/6/2006 4.417 F 19400 $42,680,000/ 409
2248299 Q INTER PKWY-UNION TPK AUSTIN ST o 1 S 5/30/2006 4.250 F 5900 $12,980,000/ 409 | 406
2248340 Q FOREST PARK DR MYRTLE AVE P o 3 S 6/25/2007 4.984 F 5100 $11,220,000/ 409
2231559 Q CROSS BAY BLVD BSHP A 4 S 5/19/2006 5.194 G 23205 $51,051,000, 410
2231560 Q S CONDUIT BLVD BSOP A 2 S 7/20/2006 5.465 G 15776 $34,707,200| 410
2231570 Q COHANCY ST BSOP A 2 S 4/19/2006 4.632 F 6400 $14,080,000/ 410
2231580 Q AQUEDUCT RCTK RAMP BSOP A 4 S 6/23/2006 4.125 F 14000 $30,800,000/ 410
2231590 Q 130TH ST BSOP A 2 S 2/2/2006 4.750 F 6800 $14,960,000| 410
2240650 Q 163RD ST PED BRDG HAWTREE BASIN ‘WO-PED 13 Cc 4/6/2006 4.357 F 5000 $11,000,000/ 410
2248020 Q 'WHITELAW PED BRDG CONDUIT AVE O-PED 7 c 12/27/2007 4.465 F 5500 $12,100,000| 410
2248039 Q CROSS BAY BLVD CONDUIT BLVD o 2 S 71212007 6.444 v 16544 $36,396,800| 410
2248040 Q LINDEN BLVD CONDUIT AVE o 1 S 6/22/2006 5.233 G 3352 $7,374,400 410
2248250 Q 102ND ST HAWTREE BASIN wo 3 S 7/26/2007 5.941 G 4900 $10,780,000/ 410
2231860 Q ‘W ALLEY ROAD BCIP A 2 S 8/3/2007 5.474 G 7200 $15,840,000| 411
2231870 Q NORTHERN BLVD BCIP A 2 S 10/9/2006 6.458 v 9400 $20,680,000/ 411
2231880 Q CROCHERON PK PED BCIP P A-PED 11 Cc 5/22/2007 4.826 F 2300 $5,060,000 411
2231890 Q 28TH AVE PED BRDG BCIP P A-PED 24 c 7/20/2007 4.600 F 7600 $16,720,000| 411
2240440 Q NORTHERN BLVD ALLEY CREEK wo 2 S 5/30/2006 4.750 F 8300 $18,260,000/ 411
2247130 Q CORPORAL KENNEDY ST LIRR N SIDE DIV L o 1 S 10/11/2007 6.235 \% 3379 $7,433,800 411
2247140 Q BELL BLVD LIRR N SIDE DIV L [e] 1 S 10/10/2007 5.814 G 4320 $9,504,000 411
2247170 Q DOUGLASTON PKWY LIRR N SIDE DIV L o 3 S 8/30/2006 4.949 F 6300 $13,860,000/ 411
2247680 Q 221ST ST LIRR N SIDE DIV L ] 3 S 10/9/2007 6.000 G 6050 $13,310,000/ 411
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2248060 Q MOTOR PKWY (PED) BELL BLVD P O-PED 2 Cc 7/13/2007 4.778 F 2648 $5,825,600 411
2248070 Q MOTOR PKWY (PED) SPRINGFIELD BLVD P O-PED 3 Cc 7/17/2007 4.524 F 2940 $6,468,000 411
2266129 Q DOUGLASTON PKWY BCIP A 1 S 3/24/2006 4.429 F 4400 $9,680,000 411
2266139 Q DOUGLASTON PKWY BCIP A 1 S 3/23/2006 4.633 F 6400 $14,080,000/ 411
7703720 Q 216TH ST PED BRDG LIRR PORT WASH BRANCH L O-PED 6 Cc 11/27/2006 3.688 F 400 $880,000| 411
2231610 Q GUY R. BREWER BLVD BSOP A 4 S 5/21/2007 6.569 \" 12342 $27,152,400| 413
2231620 Q FARMERS BLVD BSOP A 2 S 6/15/2006 4.568 F 6400 $14,080,000 413
2231630 Q SPRINGFIELD BLVD BSOP A 2 S 4/27/2006 4.568 F 8500 $18,700,000| 413
2231640 Q 225TH ST BSOP A 2 S 6/16/2006 4.727 F 7000 $15,400,000| 413
2231650 Q SUNRISE HWY W.B. BLPE.B. A 1 S 3/27/2006 4.623 F 4100 $9,020,000 413
2231660 Q SUNRISE HWY W.B. BLP W.B. A 2 S 4/6/2006 4.565 F 5350 $11,770,000| 413
2231670 Q N CONDUIT AVE W.B. BLPE.B. A 1 S 1/16/2006 4.917 F 4000 $8,800,000 413
2231680 Q N CONDUIT AVE WB BLP W.B. A 2 S 1/16/2006 4.932 F 6500 $14,300,000 413
2231690 Q FRANCIS LEWIS BLVD BLPE.B. A 1 S 3/14/2006 5.167 G 6000 $13,200,000 413
2231700 Q FRANCIS LEWIS BLVD BLP W.B. A 1 S 3/14/2006 4.833 F 6000 $13,200,000| 413
2231710 Q MERRICK BLVD BLP N.B. A 1 S 3/23/2006 4.467 F 6000 $13,200,000 413
2231720 Q MERRICK BLVD BLP S.B. A 1 S 3/23/2006 4.200 F 6000 $13,200,000 413
2231730 Q 130TH AVE BLP N.B. A 1 S 1/16/2006 5.267 G 4400 $9,680,000 413
2231740 Q 130TH AVE BLP S.B. A 1 S 1/11/2006 4.767 F 4400 $9,680,000 413
2231750 Q LINDEN BLVD BCIP A 2 S 2/16/2006 4.341 F 6700 $14,740,000| 413
2231760 Q BCIP DUTCH BROADWAY-115 AVE A 1 S 2/24/2006 4.442 F 7300 $16,060,000| 413
2231770 Q BELMONT PARK RAMP BCIP P A 1 S 2/7/2006 4.688 F 3200 $7,040,000 413
2231780 Q HEMPSTEAD AVE BCIP A 2 ) 3/16/2006 4.161 F 14200 $31,240,000 413
2231790 Q BELMONT PARK RAMP BCIP P A 1 S 1/16/2006 4.656 F 3400 $7,480,000 413
2231800 Q SUPERIOR ROAD BCIP A 2 S 3/13/2006 4.318 F 7000 $15,400,000 413
2231819 Q JAMAICA AVE BCIP A 2 S 3/3/2006 4.773 F 11500 $25,300,000| 413
2231829 Q BRADDOCK AVE BCIP A 2 S 3/3/2006 4.591 F 10600 $23,320,000 413
2231840 Q HILLSIDE AVE BCIP A 2 S 4/4/2006 4.079 F 9672 $21,278,400| 413
2231850 Q UNION TPKE BCIP A 2 S 5/23/2006 4.364 F 13600 $29,920,000 413
2248110 Q MOTOR PKWY (PED) ALLEY PK PED WALK P O-PED 1 Cc 8/29/2007 5.000 G 963 $2,118,600 413
2248129 Q UNION TPKE CREEDMOORE HOSP RD o 1 S 7/6/2007 4.867 F 3500 $7,700,000 413
2266149 Q HEMPSTEAD AVE CROSS ISLAND PKWY A 2 S 3/20/2006 4.207 F 9500 $20,900,000| 413
2266770 Q CROSS ISLAND PKWY LAURELTON PKWY A 1 S 4/21/2006 5.250 G 9508 $20,917,600 413
2268770 Q SPRINGFIELD BLVD EQUES. PATH (ABAND.) [e] 1 S 5/15/2007 4.667 F 1470 $3,234,000 413
2300130 Q HOOK CREEK HOOK CREEK BRIDGE wo 3 S 7/27/2007 6.271 \% 18302 $40,264,400 413
Q00002 Q BCIP PATH OPPOSITE 88TH RD A 1 Cc 5/31/2007 4.667 F 1200 $2,640,000 413
2248130 Q FLUSHING MEADW PK 'WILLOW LK&76TH RD P ‘WO-PED 4 Cc 4/20/2002 1.000 c 1891 $4,160,200, 481
2248140 Q FLUSHING MEADW PK STREAM N OF LIE P ‘WO-PED 5 Cc 11/1/2007 4.880 F 4102 $9,024,400, 481
2248260 Q FLUSHING MEADW PARK MEADOW LAKE & 69TH RD P wo 5 S 5/26/2006 4.855 F 4200 $9,240,000, 481
2248379 Q FLUSHING MW PK RD AQUACADE LAKE P ‘WO-PED 5 Cc 4/25/2007 4.500 F 6321 $13,906,200 481
2267160 Q ROOSEVELT AVE FLUSHING MDW PK ROAD o 4 S 8/8/2007 4.905 F 7280 $16,016,000| 481
2230179 Q JACKIE ROBINSON PKWY METROPOLITAN AVE A 2 S 4/19/2006 5.321 G 8673 $19,080,600 482
2230180 Q UNION TPKE JACKIE ROBINSON PKWY A 1 S 2/7/2006 5.984 G 5359 $11,789,800 482

2230190 Q MARKWOOD ROAD JACKIE ROBINSON PKWY A 1 S 4/13/2006 5.389 G 4400 $9,680,000 482 | 406
2247620 Q MYRTLE AVE ABANDONED LIRR L ] 3 S 1/11/2006 5.111 G 6725 $14,795,000/ 482 | 406

2007 BRIDGES AND TUNNELS ANNUAL CONDITION REPORT

INVENTORY BY BOROUGH AND COMMUNITY BOARD DISTRICT



INVENTORY BY BOROUGH AND COMMUNITY BOARD DISTRICT

RAIL RT VR
BIN  [BORO FEATURE CARRIED FEATURE CROSSED roa| OTHER BRIDGE [ SPANING | |\ oction Date | CONdion [BLf pec arEA REPLACEMENT COST | cD [cp2|cpg|
o | OwNer TYPE s |sr Rating | RT
G NG
2248369 Q ROCKAWAY BLVD THURSTON BASIN wo 2 S 8/7/2007 5.158 G 6000 $13,200,000| 483 | 413

2248230 Q BEACH CHANNEL DR WB BEACH CHANNEL DR EB (o] 1 S 7/19/2007 4.400 F 3600 $7,920,000 484
2249040 R " TOMPKINS AVE B&O RR (ABANDONED) o 1 S 4/4/2006 6.234 \% 5096 $11,211,200| 501
2249070 R JOHN ST B&O RAILROAD o O-PED 3 Cc 12/26/2007 5.648 G 5800 $12,760,000| 501
2249090 R MORNINGSTAR ROAD B&O RAILROAD o [e] 4 S 4/20/2007 5.169 G 7900 $17,380,000| 501
2249100 R GRANITE AVE B&O RAILROAD o o 4 S 3/21/2006 6.034 \% 7300 $16,060,000| 501
2249110 R LAKE AVE B&O RAILROAD o o 3 S 4/18/2007 5.333 G 5900 $12,980,000| 501
2249120 R SIMONSON AVE B&O RAILROAD o o 3 S 4/20/2007 5.981 G 5819 $12,801,800| 501
2249130 R VAN NAME AVE B&O RAILROAD o [e] 3 S 4/25/2007 5.254 G 5474 $12,042,800| 501
2249140 R VAN PELT AVE B&O RAILROAD o o 3 S 4/27/2007 5.644 G 5000 $11,000,000/ 501
2249160 R DE HART AVE B&O RAILROAD o o 4 S 4/20/2007 6.500 \% 6700 $14,740,000| 501
2249170 R UNION AVE B&O RAILROAD o [e] 4 S 4/17/2007 5.426 G 6500 $14,300,000| 501
2249180 R HARBOR ROAD B&O RAILROAD o [e] 4 S 5/18/2007 6.356 \% 5778 $12,711,600| 501
2249200 R SOUTH AVE B&O RAILROAD o [e] 3 S 12/8/2007 6.745 \% 8322 $18,308,400| 501
2249510 R "TOMPKINS AVE WILLOW AVE, SIRT S o 2 S 10/20/2006 5.537 G 5378 $11,831,600| 501
2249520 R HANNAH ST SIRT SOUTH SHORE S [e] 10 S 11/30/2007 4.763 F 10020 $22,044,000| 501
2249530 R MINTHORNE ST PED BRDG SIRT SOUTH SHORE S O-PED 26 Cc 7/19/2007 5.000 G 1600 $3,520,000 501
2249710 R 'WEST FOOTBRIDGE CLOVE LAKE P ‘WO-PED 2 Cc 1/3/2007 4371 F 899 $1,977,800 501
2249720 R EAST FOOTBRIDGE CLOVE LAKE P ‘WO-PED 2 Cc 1/3/2007 4.229 F 899 $1,977,800 501
2249730 R BRIDGE OVER DAM N.END CLOVE LAKE P ‘WO-PED 1 Cc 12/11/2007 3514 F 972 $2,138,400, 501
2249760 R MARTLINGS AVE RICHMOND LAKE DAM wo 2 S 5/16/2007 4.600 F 7000 $15,400,000| 501
2249770 R S OF BROOKS LAKE STREAM IN PARK P ‘WO-PED 3 Cc 12/11/2007 5.000 G 696 $1,531,200 501
2249780 R FOOTBRIDGE BROOKS LAKE DAM P ‘WO-PED 1 Cc 10/29/2007 4.700 F 800 $1,760,000 501
2249790 R FB S OF FOREST AV STREAM IN PARK P ‘WO-PED 3 c 12/10/2007 5.000 G 658 $1,447,600 501
2249800 R FOREST AVE CLOVE LAKES PK STREAM P wo 1 S 10/18/2007 4.867 F 1600 $3,520,000 501
2249840 R "TOMPKINS AVE GREENFIELD AVE o 1 S 2/15/2006 5.106 G 2562 $5,636,400 501
2269730 R PARKING EXIT RAMP SIRT S F [e] 10 S 12/17/2007 4.083 F 20727 $45,599,400| 501
2269740 R BUS STATION NORTH SIRT S F o 12 S 11/16/2006 4.880 F 64605 $142,131,000| 501
2269750 R BUS STATION SOUTH SIRT S F o 12 S 12/21/2007 4.720 F 154688 $340,313,600| 501
2269760 R NORTH RAMP SIRT S F o 9 S 10/26/2007 4.181 F 17589 $38,695,800| 501
2269770 R BUS STA ENTR RAMP SIRT S F o 19 S 11/21/2006 4.319 F 39333 $86,532,600| 501
2269780 R PARKING ENTR RAMP SIRT S F o 3 S 12/12/2007 4.986 F 8589 $18,895,800| 501
2269790 R BUS STATION EXIT RAMP SIRT S F o 7 S 10/12/2006 4.667 F 28721 $63,186,200| 501
2270170 R S| FERRY PEDESTRIAN BRIDGE PARKING LOT EXIT ROADWAY F O-PED 5 Cc 1/10/2006 4.481 F 1750 $3,850,000 501
2270180 R BOROUGH PLACE - RAMP A STATEN ISLAND RAILWAY S F o 1 S 12/29/2005 4.938 F 1250 $2,750,000 501
2240350 R RICHMOND AVE RICHMOND CREEK wo 3 S 8/10/2007 5.653 G 32589 $71,695,800| 502
2249400 R BEACH AVE SIRT SOUTH SHORE S o 2 S 11/5/2007 5.576 G 3700 $8,140,000 502
2249410 R ROSS AVE SIRT SOUTH SHORE S o 2 S 11/7/2007 5.500 G 3800 $8,360,000 502
2249420 R ROSE AVE SIRT SOUTH SHORE S o 2 S 11/5/2007 5.591 G 3800 $8,360,000 502
2249430 R NEW DORP LANE SIRT SOUTH SHORE S [e] 2 S 11/7/2007 4.972 F 7600 $16,720,000| 502
2249440 R BANCROFT AVE SIRT SOUTH SHORE S o 3 S 11/9/2007 5.361 G 5900 $12,980,000| 502
2249450 R FREMONT AVE PED BRDG SIRT SOUTH SHORE S O-PED 3 Cc 3/1/2007 3.488 F 800 $1,760,000 502
2249460 R LINCOLN AVE SIRT SOUTH SHORE S o 1 S 11/3/2007 5.310 G 4500 $9,900,000 502
2249470 R MIDLAND AVE SIRT SOUTH SHORE S o 1 S 11/9/2007 5.569 G 3000 $6,600,000 502
2249480 R FINGERBOARD ROAD SIRT SOUTH SHORE S ] 2 S 11/27/2007 6.542 \4 5100 $11,220,000/ 502
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2249490 R CLOVE ROAD SIRT SOUTH SHORE S o 3 S 10/31/2006 6.097 \2 5104 $11,228,800, 502
2249860 R SLATER BLVD NEW CREEK wo 1 S 5/15/2007 5.673 G 2037 $4,481,400| 502
2249870 R TRAVIS AVE MAIN CREEK wo 1 S 11/10/2007 5.783 G 1700 $3,740,000| 502
2249880 R CHELSEA ROAD SAWMILL CREEK wo 1 S 5/4/2007 6.833 \2 2205 $4,851,000/ 502
2249210 R MAIN ST PED BRDG SIRT SOUTH SHORE S O-PED 9 [ 3/20/2007 4.309 F 400 $880,000| 503
2249230 R TRACY AVE PED BRDG SIRT SOUTH SHORE S O-PED 9 [ 3/20/2007 4.043 F 200 $440,000| 503
2249240 R ARTHUR KILL ROAD SIRT SOUTH SHORE S o 1 S 11/1/2006 4.759 F 3650 $8,030,000| 503
2249250 R BETHEL AV PED BRDG SIRT SOUTH SHORE S O-PED 12 [ 2/28/2007 3.436 F 500 $1,100,000| 503
2249269 R PAGE AVE SIRT SOUTH SHORE S o 4 S 10/19/2007 6.347 \2 30710 $67,562,000 503
2249270 R RICHMOND VALLY ROAD SIRT SOUTH SHORE S o 4 S 10/25/2007 5.284 G 9440 $20,768,000 503
2249280 R CHAMP COURT PED BRDG SIRT SOUTH SHORE S O-PED 7 [ 3/21/2007 5.049 G 200 $440,000| 503
2249290 R SEGUINE AVE SIRT SOUTH SHORE S o 1 S 10/19/2007 6.016 \2 3250 $7,150,000| 503
2249300 R HUGUENOT AVE SIRT SOUTH SHORE S o 2 S 10/23/2007 4.864 F 4900 $10,780,000, 503
2249320 R ALBEE AVE SIRT SOUTH SHORE S o 3 S 11/6/2007 4.623 F 6500 $14,300,000, 503
2249330 R ANNADALE ROAD SIRT SOUTH SHORE S o 2 S 10/29/2007 4.409 F 4500 $9,900,000| 503
2249350 R NELSON AVE PED BRDG SIRT SOUTH SHORE S O-PED 3 [ 3/5/2007 4.686 F 300 $660,000| 503
2249360 R GIFFORDS LANE SIRT SOUTH SHORE S o 1 S 10/31/2006 5.781 G 3042 $6,692,400| 503
2249370 R GREAVES AVE SIRT SOUTH SHORE S o 1 S 11/12/2007 6.750 \2 2650 $5,830,000| 503
2249380 R GUYON AVE SIRT SOUTH SHORE S o 3 S 11/5/2007 4.869 F 6900 $15,180,000, 503
2249390 R CEDARVIEW AVE PED BRDG SIRT SOUTH SHORE S O-PED 5 [ 6/12/2007 4.615 F 600 $1,320,000| 503
2249580 R BELFIELD AVE PED BRDG SIRT SOUTH SHORE S O-PED 5 [ 6/13/2007 5.039 G 400 $880,000| 503
2249810 R HYLAN BLVD LEMON CREEK wo 1 S 2/27/2006 6.406 \2 11400 $25,080,000, 503
2249820 R ARTHUR KILL ROAD ARTHUR KILL STREAM wo 1 S 5/2/2007 4.286 F 2000 $4,400,000| 503
2268920 R AMBOY ROAD LEMON CREEK wo 1 S 2/27/2006 6.500 v 1310 $2,882,000| 503

788 OPEN BRIDGES OPEN SPANS 4489 OPEN SF 15,791,539 $34,741,385,800
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2248250 Q 102ND ST HAWTREE BASIN wo 3 S 7/26/2007 5.941 G 4900 $10,780,000/ 410
2245209 M 11TH AVE AMTRAK 30 ST BRANCH A o 2 S 11/3/2006 4.588 F 15400 $33,880,000| 104
2243630 K 11TH AVE LIRR & SEA BEACH NT o 5 S 9/7/2006 6.603 \% 9700 $21,340,000| 310
2245010 M 11TH AVE VIADUCT LIRR WEST SIDE YARD AL o 39 S 12/15/2006 3.917 F 157500 $346,500,000 104
2246990 M 129 - 130 ST PED BRDG RAMP OFF 3RD AVE O-PED 1 Cc 11/7/2007 4.545 F 500 $1,100,000 111
2231730 Q 130TH AVE BLP N.B. A 1 S 1/16/2006 5.267 G 4400 $9,680,000 413
2231740 Q 130TH AVE BLP S.B. A 1 S 1/11/2006 4.767 F 4400 $9,680,000 413
2231590 Q 130TH ST BSOP A 2 S 2/2/2006 4.750 F 6800 $14,960,000| 410
2243640 K 13TH AVE LIRR & SEA BEACH NT o 5 S 10/31/2007 4.694 F 16000 $35,200,000| 310
2240089 BM |145TH ST BRIDGE HARLEM RIVER WMO 8 S 6/24/2006 3.083 F 56700 $124,740,000| 110 | 204 201
2231980 Q 147TH ST BCIP A 2 S 2/9/2006 4523 F 6300 $13,860,000| 407
2247070 Q 147TH ST LIRR N SIDE DIV L o 1 S 9/21/2007 5.549 G 2800 $6,160,000 407
2247090 Q 149TH PLACE LIRR N SIDE DIV L o 2 S 9/20/2007 5.000 G 4300 $9,460,000 407
2231960 Q 149TH ST BCIP A 2 S 2/9/2006 4.841 F 6210 $13,662,000| 407
2247080 Q 149TH ST LIRR N SIDE DIV L o 1 S 9/19/2007 4.776 F 4100 $9,020,000 407
2231970 Q 14TH AVE BCIP A 2 S 2/9/2006 4.705 F 8100 $17,820,000| 407
2243650 K 14TH AVE LIRR BAY RIDGE N [e] 1 S 9/22/2006 6.667 \% 4720 $10,384,000/ 311
2231950 Q 150TH ST BCIP A 2 S 2/6/2006 4.977 F 5900 $12,980,000| 407
2247100 Q 150TH ST LIRR N SIDE DIV L o 2 S 9/18/2007 6.176 \% 7830 $17,226,000| 407
2243670 K 15TH AVE BMT SEA BEACH T [e] 4 S 9/20/2007 6.386 \% 16020 $35,244,000/ 311
2243340 K 15TH AVE LIRR BAY RIDGE N o 1 S 9/28/2006 4.745 F 3614 $7,950,800, 311
2231920 Q 160TH ST BCIP A 2 S 5/2/2007 5.750 G 5550 $12,210,000| 407
2240650 Q 163RD ST PED BRDG HAWTREE BASIN ‘WO-PED 13 Cc 4/6/2006 4.357 F 5000 $11,000,000/ 410
7705510 Q 167TH ST PED BRDG LIRR PORT WASH BRANCH L O-PED 3 Cc 11/28/2006 4.020 F 600 $1,320,000 407
2243680 K 16TH AVE BMT SEA BEACH T o 3 S 8/11/2006 5.519 G 6816 $14,995,200| 311
2243360 K 16TH AVE LIRR BAY RIDGE N o 1 S 11/10/2006 5.483 G 4345 $9,559,000 311
206672A B 174TH ST-NTH PED BRDG 895! - SHERIDAN EXPWY A-PED 4 c 3/14/2007 5.153 G 1800 $3,960,000 209
206672B B 174TH ST-STH PED BRDG 895! - SHERIDAN EXPWY A-PED 4 Cc 3/14/2007 5.361 G 1900 $4,180,000 209
2243690 K 17TH AVE BMT SEA BEACH T [e] 4 S 8/18/2006 6.288 \% 8946 $19,681,200| 311
2243370 K 17TH AVE LIRR BAY RIDGE N o 1 S 11/14/2006 4.745 F 3406 $7,493,200 312
2231300 K 17TH AVE PED BRDG BSHP P A-PED 1 Cc 12/5/2007 3.397 F 2100 $4,620,000 311
2243700 K 18TH AVE BMT SEA BEACH T o 1 S 9/18/2007 6.842 \% 5200 $11,440,000| 311
2243380 K 18TH AVE LIRR BAY RIDGE N o 1 S 11/21/2006 4.813 F 6006 $13,213,200| 312
M00001 M 191ST ST. PED. TUNNEL BROADWAY TO O-PED 1 c 12/5/2006 5.000 G 2000 $4,400,000 112
2243710 K 19TH AVE BMT SEA BEACH T o 4 S 8/8/2006 4.395 F 4800 $10,560,000/ 311
2241259 B 204TH ST PED BRDG METRO NORTH RR HAR M P O-PED 1 Cc 7/26/2004 4121 F 4700 $10,340,000| 227 | 207
2243720 K 20TH AVE BMT SEA BEACH T o 6 S 7/26/2006 4.897 F 12500 $27,500,000/ 311
7703720 Q 216TH ST PED BRDG LIRR PORT WASH BRANCH L O-PED 6 Cc 11/27/2006 3.688 F 400 $880,000| 411
2243820 K 21ST AVE BMT SEA BEACH T o 4 S 8/11/2006 4.132 F 21400 $47,080,000/ 311
2247270 Q 21ST STREET CONRAIL c o 6 S 11/9/2007 5.472 G 17590 $38,698,000| 402
2247680 Q 221ST ST LIRR N SIDE DIV L o 3 S 10/9/2007 6.000 G 6050 $13,310,000 411
2231640 Q 225TH ST BSOP A 2 S 6/16/2006 4.727 F 7000 $15,400,000 413
2229450 B 232ND ST HHP A 2 S 10/1/2007 5.026 G 4900 $10,780,000| 208
2229460 B 236TH ST PED BRDG HHP A-PED 3 Cc 7/16/2007 4.894 F 2500 $5,500,000 208
2229470 B 239TH ST HHP A 2 S 5/31/2007 5.368 G 6100 $13,420,000/ 208
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2229490 B 246TH ST HHP A 2 S 5/8/2007 4.632 F 5600 $12,320,000| 208
2229500 B 252ND ST HHP A 2 S 2/23/2006 3.947 F 4500 $9,900,000 208
2232070 M 25TH ST PED BRDG FDR DRIVE A-PED 4 Cc 2/18/2007 4.288 F 1700 $3,740,000 106
224004) M 25X NYC GARAGE OE 14 S 7/24/2006 4.537 F 22058 $48,527,600| 106
2230679 Q 2781 (B.Q.E.) 34TH AVE A 1 S 6/13/2007 6.305 \% 7793 $17,144,600| 402
2230669 Q 2781 (B.Q.E.) 35TH AVE A 1 S 8/28/2007 6.729 \% 13135 $28,897,000| 402
2230440 K 2781 (B.Q.E.) ADAMS ST N.B. A 1 S 1/18/2006 5.200 G 2700 $5,940,000 302
2230450 K 2781 (B.Q.E.) ADAMS ST S.B. A 1 S 2/3/2006 4.933 F 2500 $5,500,000 302
2230470 K 2781 (B.Q.E.) JAY ST A 1 S 4/11/2006 4.900 F 5100 $11,220,000| 302
2230857 K 2781 (B.Q.E.) JORALEMON ST A 1 S 4/26/2006 5.000 G 2100 $4,620,000 302
2230858 K 2781 (B.Q.E.) JORALEMON ST /BQE WB A 2 S 4/28/2006 4177 F 5900 $12,980,000| 302
2230510 K 2781 (B.Q.E.) NASSAU ST A 6 S 3/26/2006 4.236 F 51200 $112,640,000| 302
2230680 Q 2781 (B.Q.E.) NORTHERN BLVD A 1 S 12/4/2006 6.492 \% 27011 $59,424,200| 402 | 401
2230460 K 2781 (B.Q.E.) PEARL ST A 1 S 2/10/2006 5.333 G 4500 $9,900,000 302
2230430 K 2781 (B.Q.E.) PROSPECT ST A 1 S 1/31/2006 5.533 G 1100 $2,420,000 302
2230480 K 2781 (B.Q.E.) PROSPECT ST A 1 S 3/10/2006 5.093 G 8400 $18,480,000| 302
2230500 K 2781 (B.Q.E.) RAMP TO BQE EB A 1 S 3/1/2006 5.100 G 1300 $2,860,000 302
2230490 K 2781 (B.Q.E.) SANDS ST A 1 S 3/13/2006 5.074 G 12600 $27,720,000| 302
2230410 K 2781 (B.Q.E.) 'WASHINGTON ST A 1 S 4/11/2006 4.563 F 2500 $5,500,000 302
2230420 K 2781 (B.Q.E.) 'WASHINGTON ST A 1 S 4/11/2006 4.750 F 2500 $5,500,000 302
2268498 K 2781 EB. (B.Q.E) 278 W.B. (B.Q.E.) A 69 S 8/8/2007 4.035 F 1337084 $2,941,584,800| 302
2268508 K 2781 EB. (B.Q.E) 278 W.B. (B.Q.E.) A 11 S 5/18/2007 4.034 F 20529 $45,163,800| 302
2268518 K 2781 EB. (B.Q.E) 2781 W.B. (B.Q.E.) A 5 ) 10/16/2007 4.214 F 9275 $20,405,000| 302
2230888 K 2781 EB. (B.Q.E) CADMAN PLAZA / 2781 WB A 2 S 5/1/2006 5.053 G 4500 $9,900,000 302
2230710 Q 2781S.B. (B.Q.E) 32ND AVE A 1 S 8/31/2007 6.695 \% 5240 $11,528,000| 401
2230887 K 278 W.B. (B.Q.E.) CADMAN PLAZA A 2 S 5/1/2006 4.426 F 4500 $9,900,000 302
2268497 K 278 W.B. (B.Q.E.) FURMAN ST A 45 S 9/15/2007 4.214 F 86406 $190,093,200| 302
2268517 K 278 W.B. (B.Q.E.) FURMAN ST A 7 S 712712007 4.059 F 10988 $24,173,600| 302
2268507 K 278 W.B. (B.Q.E.) YORK ST A 6 S 5/14/2007 4.167 F 10388 $22,853,600| 302
2231330 K 27TH AVE PED BRDG BSHP P A-PED 1 Cc 1/15/2008 4.415 F 2100 $4,620,000 313
2231890 Q 28TH AVE PED BRDG BCIP P A-PED 24 c 7/20/2007 4.600 F 7600 $16,720,000| 411
2243310 K 2ND AVE LIRR BAY RIDGE N o 2 S 9/21/2006 6.611 \% 17751 $39,052,200| 310
2230730 Q 31ST AVE 2781 (B.Q.E.) A 1 S 7/31/2007 6.517 \% 5875 $12,925,000| 401
2230657 Q 31ST ST 2781 (B.Q.E.) A 2 S 9/29/2006 4.847 F 9500 $20,900,000| 401
2230640 Q 32ND ST 2781 (B.Q.E.) A 2 S 6/11/2007 4.903 F 8100 $17,820,000/ 401
2230630 Q 35TH ST 2781 (B.Q.E.) A 4 S 6/5/2006 4.819 F 9000 $19,800,000/ 401
2247370 Q 37TH AVE CONRAIL HELLGATE c [e] 1 S 11/13/2007 6.362 \% 5300 $11,660,000| 402
2230620 Q 37TH ST 2781 (B.Q.E.) A 2 S 4/18/2006 4.583 F 5300 $11,660,000/ 401
2247640 Q 39 ST (SOUTH) AMTRAK & LIRR YARD AL o 9 S 12/20/2007 6.125 \% 34100 $75,020,000| 402
2247330 Q 39TH ST (NORTH) SUNNYSIDE YARDS AL o 14 S 12/21/2007 6.556 \% 48200 $106,040,000| 402 | 401
2243320 K 3RD AVE LIRR BAY RIDGE N o 4 S 11/19/2007 5.347 G 17230 $37,906,000| 310
2244160 K 3RD AVE SHORE RD DRIVE o 1 S 5/8/2007 6.727 \% 4360 $9,592,000 310
2230570 Q 41ST AVE 2781 (B.Q.E.) A 3 S 4/16/2007 4.931 F 8800 $19,360,000| 402
2247390 Q 41ST AVE CONRAIL HELLGATE c o 2 S 11/13/2007 4.942 F 4400 $9,680,000 402 | 404
2247410 Q 43RD AVE CONRAIL C ] 1 S 11/26/2007 5.033 G 4800 $10,560,000/ 402 | 404
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2247420 Q 44TH AVE CONRAIL c o 1 S 10/26/2007 5.033 G 5100 $11,220,000| 402 | 404
2230840 Q 44TH ST GCP A 2 S 3/24/2006 4.847 F 5000 $11,000,000/ 401
2247430 Q 45TH AVE CONRAIL c o 1 S 11/14/2007 5.306 G 2400 $5,280,000 402 | 404
2230820 Q 47TH ST GCP A 2 S 4/7/2006 4.944 F 5700 $12,540,000/ 401
2066002 Q 495! (2066000) 'WOODHAVEN BLVD A 2 S 6/29/2007 5.592 G 25200 $55,440,000| 406 | 404
2247290 Q 49TH AVE LIRR,AMT,CON NE L o 5 S 11/28/2007 4.153 F 20400 $44,880,000| 402
2230800 Q 49TH ST BQE WEST LEG A 2 S 3/14/2006 5.333 G 4900 $10,780,000/ 401
2230890 Q 49TH ST GCP A 2 S 6/14/2006 4.778 F 6350 $13,970,000/ 401
2231270 K 4TH AVE BSHP A 2 S 3/7/2006 4.842 F 6100 $13,420,000| 310
2243330 K 4TH AVE LIRR BAY RIDGE NT o 4 S 11/19/2007 5.819 G 13668 $30,069,600| 310
2243839 K 4TH AVE NYCTA BMT TRACKS T o 1 S 10/12/2007 6.600 \% 4440 $9,768,000 307
2243400 K 50TH ST LIRR BAY RIDGE N o 2 S 11/14/2007 4.701 F 7100 $15,620,000| 312
1247280 Q 51 AVE PED BR.2247280 LIRR MAIN LINE L O-PED 5 Cc 12/1/2006 3.164 F 700 $1,540,000 402
2243390 K 52ND ST LIRR BAY RIDGE N o 1 S 11/21/2006 6.467 \% 3293 $7,244,600 312
2247190 Q 55TH AVE PED BRDG LIRR MAIN LINE L O-PED 3 Cc 11/30/2006 4.360 F 13000 $28,600,000| 404
2247450 Q 57TH AVE CONRAIL c [e] 1 S 11/20/2007 6.073 \% 2248 $4,945,600 405
2066100 K 5TH AVE 27 X PROSPECT EXPWY A 1 S 3/14/2006 5.208 G 8800 $19,360,000| 307
2244480 K 5TH AVE GREENWOOD CEMETERY o 1 S 7/20/2007 4.933 F 3600 $7,920,000 307
2243580 K 5TH AVE LIRR & SEA BEACH NT o 4 S 10/9/2006 4.353 F 12395 $27,269,000| 310
2247650 Q 60TH RD PED BRDG LIRR MAIN LINE L O-PED 3 c 11/29/2006 4.934 F 2293 $5,044,600 405 | 406
2243350 K 60TH ST LIRR BAY RIDGE N o 1 S 11/12/2007 6.267 \% 3900 $8,580,000 311
2247540 Q 60TH ST LIRR MONTAUK DIV L o 2 S 9/28/2007 5.208 G 5340 $11,748,000| 405
2230520 Q 65TH PLACE 2781 (B.Q.E.) A 2 ) 1/20/2006 4.191 F 11600 $25,520,000| 402
2247160 Q 65TH PLACE LIRR N SHR DIV L o 3 S 12/19/2007 6.471 \% 8381 $18,438,200| 402
2243730 K 65TH ST BMT SEA BEACH T o 4 S 7/21/2006 5.947 G 12000 $26,400,000| 311
2247150 Q 65TH ST LIRR N SIDE DIV L o 3 S 12/19/2007 6.375 \% 6344 $13,956,800| 402
1247200 Q 67 AVE PED BR 2247200 LIRR MAIN LINE L O-PED 3 Cc 12/7/2006 4.000 F 1300 $2,860,000 406
2266160 Q 6781 SB TO BCIP EB ACCESS RD FROM 678! A 1 S 6/12/2007 4.078 F 2300 $5,060,000 407
2230550 Q 69TH ST 2781 (B.Q.E.) A 2 S 1/26/2006 4.842 F 12600 $27,720,000| 402
2247490 Q 69TH ST JUNPR BLVD CONRAIL c o 1 S 9/6/2006 5.362 G 6175 $13,585,000| 405
2065950 Q 69TH STREET 4951 (L.L.E.) A 2 S 5/23/2007 5.361 G 10336 $22,739,200| 405
2243590 K 6TH AVE LIRR & SEA BEACH NT o 2 S 10/31/2007 6.361 \% 14382 $31,640,400| 310
2243280 K 6TH AVE LIRR ATLANTIC AVE L [e] 9 S 11/19/2006 5.403 G 12276 $27,007,200| 302
2230560 Q 70TH ST 2781 (B.Q.E.) A 2 S 4/16/2007 5.125 G 8500 $18,700,000| 402
2248300 Q 71ST AVE COOPER AVE o 1 S 7/16/2007 4.458 F 2800 $6,160,000 405
2246150 M 72ND ST CROSS DR NEAR CONCERT GRNDS P o 3 S 5/10/2006 5.088 G 7300 $16,060,000| 164
2246140 M 72ND ST ENT TO W DR BRIDLE PATH P o 1 S 3/6/2006 4.500 F 3600 $7,920,000 164
2246460 M 77 STENTRTOW DR PED PATH OPP 77TH ST P o 2 S 3/7/2006 4.368 F 5800 $12,760,000| 164
2246450 M 79 STENTRTO E DR PED PATH OPP 77TH ST P O-PED 1 c 1/9/2008 4.190 F 5000 $11,000,000| 164
2267717 M 79 ST PED PLAZA 79 ST BT BASIN GAR P A 10 S 5/4/2007 4519 F 27400 $60,280,000/ 107
226771B M 79 ST RAMP TO GAR 79 ST BT BASIN GAR P AR 21 S 5/31/2007 4532 F 8989 $19,775,800| 107
226771A M 79 ST RAMP TO HHP 79 ST BT BASIN GAR P AR 4 S 5/18/2007 4.221 F 3131 $6,888,200 107
2267718 M 79 ST TRAFFIC CIRC 79 ST PED PLAZA P A 34 S 7/6/2007 3.934 F 24130 $53,086,000/ 107
2243600 K 7TH AVE LIRR & SEA BEACH NT o 7 S 10/9/2006 5.361 G 18628 $40,981,600| 310
2243920 K 7TH AVE NYCTA BMT YARD T ] 2 S 9/8/2006 6.211 \4 4700 $10,340,000/ 307
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2247220 Q 80TH ROAD LIRR MAIN LINE L [e] 3 S 10/21/2007 4.857 F 4100 $9,020,000 409
2247570 Q 80TH ST 71ST TO 77TH AVE L o 5 S 9/27/2006 5.169 G 11725 $25,795,000| 405
2231250 K 81ST ST PED BR BSHP P A-PED 5 c 11/27/2007 5.056 G 3100 $6,820,000 310
2247230 Q 82ND AVE LIRR MAIN LINE L o 3 S 10/21/2007 5.377 G 4100 $9,020,000 409
2243570 K 86TH ST BMT SEA BEACH T o 1 S 7/17/2006 6.078 \% 3840 $8,448,000 313
2243610 K 8TH AVE LIRR & SEA BEACH NT [e] 2 S 10/31/2007 6.319 \% 10834 $23,834,800| 310
1247010 Q 91 PLACE (2247010) LIRR PT WASH BRANCH L o 1 S 11/29/2007 6.833 \% 2760 $6,072,000 404
2231260 K 92ND ST PED BR BSHP P A-PED 6 c 8/30/2007 3.768 F 3000 $6,600,000 310
2247020 Q 94TH ST PED BRDG LIRR N SIDE DIV L O-PED 5 Cc 12/6/2006 4.030 F 500 $1,100,000 404
2243840 K 9TH AVE NYCTA BMT YARD T o 5 S 10/16/2007 6.319 \% 12440 $27,368,000| 312
2243940 K 9TH AVE NYCTA IND SBWY T o 5 S 10/19/2007 4.737 F 6300 $13,860,000| 312
2246490 M A.C. POWELL BLVD N.B. A.C. POWELL BLVD [e] 1 S 3/28/2006 4.020 F 5600 $12,320,000| 110
2249320 R ALBEE AVE SIRT SOUTH SHORE S o 3 S 11/6/2007 4.623 F 6500 $14,300,000| 503
2268920 R AMBOY ROAD LEMON CREEK wo 1 S 2/27/2006 6.500 v 1310 $2,882,000 503
2247530 Q ANDREWS AVE LIRR MONTAUK DIV L o 1 S 9/27/2007 7.000 \% 1765 $3,883,000 405
2249330 R ANNADALE ROAD SIRT SOUTH SHORE S o 2 S 10/29/2007 4.409 F 4500 $9,900,000 503
2231580 Q AQUEDUCT RCTK RAMP BSOP A 4 S 6/23/2006 4.125 F 14000 $30,800,000/ 410
2249820 R ARTHUR KILL ROAD ARTHUR KILL STREAM wo 1 S 5/2/2007 4.286 F 2000 $4,400,000 503
2249240 R ARTHUR KILL ROAD SIRT SOUTH SHORE S o 1 S 11/1/2006 4.759 F 3650 $8,030,000 503
2230810 Q ASTORIA BLVD E.B. BQE WEST LEG A 4 S 1/16/2006 4.221 F 8200 $18,040,000/ 401

2243569 K ATLANTIC AVE LIRR ATLANTIC AVE L o 75 S 7/8/2006 3.845 F 135100 $297,220,000| 316 | 305
2244170 K ATLNTC AV SVC RD E.B. EAST NEW YORK AVE [e] 2 S 9/17/2007 5.474 G 3192 $7,022,400 305
2244180 K ATLNTC AV SVC RD W.B. EAST NEW YORK AVE o 2 S 9/17/2007 5.175 G 5600 $12,320,000| 305
2243530 K AVENUE H LIRR BAY RIDGE N [e] 2 S 10/10/2007 5.956 G 35100 $77,220,000| 318
2243750 K AVENUE O BMT SEA BEACH T o 1 S 9/26/2007 5.863 G 4658 $10,247,600| 311
2243760 K AVENUE P BMT SEA BEACH T o 1 S 9/26/2007 6.605 \% 5544 $12,196,800| 311
2243790 K AVENUE S BMT SEA BEACH T o 1 S 10/11/2007 5.967 G 5360 $11,792,000| 315
2243800 K AVENUE T BMT SEA BEACH T [e] 1 S 10/11/2007 6.033 \% 5360 $11,792,000/ 311
2243810 K AVENUE U BMT SEA BEACH T o 1 S 7/24/2006 5.824 G 5880 $12,936,000| 315
2249440 R BANCROFT AVE SIRT SOUTH SHORE S o 3 S 11/9/2007 5.361 G 5900 $12,980,000| 502
2241180 B BARRETTO ST AMTRAK - CSX AC o 1 S 7/10/2006 6.031 \% 5313 $11,688,600/ 202
2232000 M BATTERY PLACE FDR DRIVE AT 2 S 10/20/2005 4.727 F 142000 $312,400,000| 101
2231290 K BAY 8TH ST BSHP A 1 S 5/11/2007 5.921 G 4950 $10,890,000| 311
2243740 K BAY PKWY BMT SEA BEACH T o 4 S 7/19/2006 4.974 F 16800 $36,960,000| 311
2231760 Q BCIP DUTCH BROADWAY-115 AVE A 1 S 2/24/2006 4.442 F 7300 $16,060,000| 413
2231900 Q BCIP FORT TOTTEN ENTRANCE A 1 S 6/29/2006 4.797 F 4900 $10,780,000| 407
Q00002 Q BCIP PATH OPPOSITE 88TH RD A 1 Cc 5/31/2007 4.667 F 1200 $2,640,000 413
2076109 B BE NB SERVICE RD HUTCHINSON RVR PKWY A 2 S 10/5/2007 4.632 F 7800 $17,160,000| 210
2076129 B BE SB SERVICE RD HUTCHINSON RVR PKWY A 2 S 2/21/2006 5.105 G 7100 $15,620,000| 210
2249400 R BEACH AVE SIRT SOUTH SHORE S o 2 S 11/5/2007 5.576 G 3700 $8,140,000 502
2248230 Q BEACH CHANNEL DR WB BEACH CHANNEL DR EB o 1 S 7/19/2007 4.400 F 3600 $7,920,000 484
2243490 K BEDFORD AVE LIRR BAY RIDGE N o 6 S 10/31/2006 4.458 F 12000 $26,400,000| 314
2241840 B BEDFORD PARK BLVD METRO NORTH RR HAR M o 1 S 4/6/2006 4.594 F 6400 $14,080,000| 227 | 207

2241930 B BEDFORD PARK BLVD NYCTA IND YARDS T o 4 S 9/5/2006 5.708 G 46300 $101,860,000| 207
2249580 R BELFIELD AVE PED BRDG SIRT SOUTH SHORE S 0O-PED 5 C 6/13/2007 5.039 G 400 $880,000| 503
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2247140 Q BELL BLVD LIRR N SIDE DIV L o 1 S 10/10/2007 5.814 G 4320 $9,504,000 411
2231770 Q BELMONT PARK RAMP BCIP P A 1 S 2/7/2006 4.688 F 3200 $7,040,000 413
2231790 Q BELMONT PARK RAMP BCIP P A 1 S 1/16/2006 4.656 F 3400 $7,480,000 413
2249250 R BETHEL AV PED BRDG SIRT SOUTH SHORE S O-PED 12 Cc 2/28/2007 3.436 F 500 $1,100,000 503
2243100 K BEVERLY ROAD BMT SUBWAY, BRIGHTON T o 3 S 8/24/2007 3.877 F 4200 $9,240,000 314
2243900 K BLAKE AVE LIRR BAY RIDGE LINE N o 3 S 10/10/2006 5.036 G 4912 $10,806,400| 316
2240410 Q BORDEN AVE DUTCH KILLS WMO 2 S 6/26/2007 3.500 F 8400 $18,480,000| 402
2270180 R BOROUGH PLACE - RAMP A STATEN ISLAND RAILWAY S F o 1 S 12/29/2005 4.938 F 1250 $2,750,000 501
2229579 B BOSTON POST ROAD HUTCHINSON RIVER wo 14 S 6/22/2007 4.444 F 95700 $210,540,000| 212
2242110 B BOSTON ROAD BRONX RIVER wo 1 S 5/11/2006 4.273 F 6200 $13,640,000| 227
2242100 B BOTANICAL GARDEN ROAD TWIN LAKES P wo 1 S 5/22/2006 4.900 F 2200 $4,840,000 227
2247050 Q BOWNE AVE LIRR N SIDE DIV L o 1 S 8/28/2006 5.490 G 4974 $10,942,800| 407
2230780 Q BQE EAST LEG 30TH AVE A 1 S 6/26/2007 6.524 \" 7071 $15,556,200| 403 | 401
2230720 Q BQE EAST LEG BQE NB WEST LEG A 3 S 5/17/2007 6.273 \" 20896 $45,971,200| 401
2230700 Q BQE EAST LEG TO BQE WEST LEG A 8 S 12/1/2006 7.000 \" 31600 $69,520,000/ 401 | 403
2230690 Q BQE EAST LEG NB 32ND AVE A 1 S 8/2/2006 6.627 v 4080 $8,976,000 401
2230750 Q BQE EAST LEG SB 31ST AVE A 1 S 9/17/2007 6.407 \" 4221 $9,286,200 401 | 403
2230770 Q BQE WEST LEG 30TH AVE A 1 S 6/26/2007 6.695 \" 6199 $13,637,800| 401
2230830 Q BQE WEST LEG GCP A 2 S 8/16/2006 4.639 F 7600 $16,720,000/ 401
2230760 Q BQE WEST LEG NB 31ST AVE A 1 S 10/23/2006 6.610 \" 4161 $9,154,200, 401
2230740 Q BQE WEST LEG SB 31ST AVE A 1 S 8/31/2007 6.391 \" 5246 $11,541,200| 401
2231829 Q BRADDOCK AVE BCIP A 2 S 3/3/2006 4.591 F 10600 $23,320,000 413
2249730 R BRIDGE OVER DAM N.END CLOVE LAKE P ‘WO-PED 1 Cc 12/11/2007 3514 F 972 $2,138,400, 501
2230590 Q BROADWAY 2781 (B.Q.E.) o 2 S 11/21/2006 4.053 F 16000 $35,200,000| 402
2240137 BM |BROADWAY BRIDGE HARLEM RIVER T WMO 3 S 10/3/2005 3.986 F 46848 $103,065,600| 112 | 207 208
2242072 B BRONX BLVD N.B. BRONX RIVER wo 1 S 5/16/2006 4.833 F 1800 $3,960,000 212
2242082 B BRONX BLVD N.B. BRONX RIVER wo 1 S 5/19/2006 4.467 F 2800 $6,160,000 212
2242071 B BRONX BLVD S.B. BRONX RIVER wo 1 S 5/15/2006 4.700 F 1800 $3,960,000 212
2242081 B BRONX BLVD S.B. BRONX RIVER wo 1 S 5/17/2006 4.467 F 2800 $6,160,000 212
2229560 B BRONX PELHAM PKWY AMTRAK - CSX AC A 3 S 8/15/2006 4.972 F 24591 $54,100,200 211
2242010 B BRONX PELHAM PKWY BRONX RIVER WA 1 S 5/23/2006 4.931 F 9200 $20,240,000| 227
2075849 B BRONX PELHAM PKWY HUTCHINSON RVR PKWY A 2 S 7/21/2006 3.974 F 17600 $38,720,000/ 210 | 211
2065629 B BRONX RVR PKWY BOSTON RD BX ZOO A 1 S 7/3/12007 5.000 G 6300 $13,860,000| 227
2270250 B BROOKE AVENUE CSX TRANS - PT MORRIS c o 1 S 6/8/2007 3.727 F 21035 $46,277,000| 201
2243520 K BROOKLYN AVE LIRR BAY RIDGE N [e] 3 S 10/10/2007 6.236 \% 4500 $9,900,000, 318
2267860 K BROOKLYN BR APPROACH SANDS STREET o 1 S 5/5/2006 4.607 F 6490 $14,278,000| 302
2240019 KM |BROOKLYN BRIDGE 2781 (B.Q.E.) WEO 75 S 11/17/2006 2917 P 503788 $1,108,333,600| 103 | 302| 101
2268350 K BROOKLYN PROMENADE 278IN.B. (B.QE) P A-PED 35 Cc 8/6/2006 3.500 F 46184 $101,604,800| 302
2241099 B BRUCKNER BLVD CSX TRANS - PT MORRIS c o 1 S 10/19/2006 6.383 \% 6700 $14,740,000/ 201
2266540 B BRUCKNER BLVD OVRPAS 133RD - 135TH ST A 2 S 6/5/2007 4.565 F 32900 $72,380,000| 201
1066510 B BRUCKNER EXP.(2066510) 'WESTCHESTER CREEK WMA 17 S 10/25/2007 3.597 F 39400 $86,680,000| 209
2076929 B BRUCKNER EXPWY CSX - HUNTS POINT c A 1 S 9/20/2007 4.700 F 3800 $8,360,000 202
2075352 B BRUCKNER EXPWY NB AMTRAK - CSX AC A 1 S 9/21/2007 3.188 F 10900 $23,980,000| 202
2066672 B BRUCKNER EXPWY NB BRONX RIVER WMA 8 S 7/19/2007 4.567 F 22300 $49,060,000/ 202 | 209
2075351 B BRUCKNER EXPWY SB AMTRAK - CSX AC A 1 S 8/8/2006 3.625 F 11600 $25,520,000/ 202
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2066671 B BRUCKNER EXPWY SB BRONX RIVER WMA 3 S 7/24/2007 5.222 G 12400 $27,280,000/ 202 | 209

2241210 B BRYANT AVE AMTRAK - CSX AC o 1 S 9/10/2007 3.136 F 5300 $11,660,000| 202
2231329 K BSHP 26TH AVE A 1 S 3/17/2006 4.800 F 6700 $14,740,000| 313
2231319 K BSHP BAY PKWY A 1 S 4/7/2006 4.395 F 7200 $15,840,000| 311
2231249 K BSHP BAY RIDGE AVE A 1 S 5/21/2007 3.313 F 4900 $10,780,000| 310
2231429 K BSHP BEDFORD AVE A 3 S 3/10/2006 4.278 F 12000 $26,400,000| 315
2231509 K BSHP FRESH CREEK WA 5 S 8/9/2007 3.333 F 23000 $50,600,000 356
2231450 K BSHP GERRITSEN INLET WA 11 S 6/26/2007 3.597 F 52000 $114,400,000| 356
2231479 K BSHP MILL BASIN WMA 14 S 12/18/2007 2.955 P 73500 $161,700,000| 318
2231439 K BSHP NOSTRAND AVE A 3 S 4/14/2006 4.097 F 13000 $28,600,000/ 315
2231419 K BSHP OCEAN AVE A 3 S 3/15/2006 4.292 F 14000 $30,800,000| 315
2231360 K BSHP OCEAN PKWY A 3 S 11/3/2006 7.000 \" 29637 $65,201,400| 313
2231489 K BSHP PAERDEGAT BASIN WA 15 S 8/11/2007 3.222 F 58300 $128,260,000| 318
2231499 K BSHP ROCKAWAY PKWY A 4 S 10/3/2007 4.000 F 11500 $25,300,000 356
2231409 K BSHP SHEEPSHEAD BAY ROAD A 1 S 3/21/2006 4.967 F 6500 $14,300,000| 315
2230790 Q BULOVA AVE BQE WEST LEG A 2 S 3/20/2006 5.667 G 3300 $7,260,000 401
2269770 R BUS STA ENTR RAMP SIRT S F o 19 S 11/21/2006 4.319 F 39333 $86,532,600| 501
2269790 R BUS STATION EXIT RAMP SIRT S F o 7 S 10/12/2006 4.667 F 28721 $63,186,200| 501
2269740 R BUS STATION NORTH SIRT S F o 12 S 11/16/2006 4.880 F 64605 $142,131,000| 501
2269750 R BUS STATION SOUTH SIRT S F o 12 S 12/21/2007 4.720 F 154688 $340,313,600| 501
2247460 Q CALDWELL AVE CONRAIL c o 1 S 9/6/2006 6.194 \% 2243 $4,934,600 405
2243290 K CARLTON AVE LIRR ATLANTIC AVE L [e] 7 S 11/19/2006 4.875 F 10823 $23,810,600| 302
2240260 K CARROLL ST GOWANUS CANAL WMO 2 S 7/18/2007 4.803 F 3000 $6,600,000 306
2243220 K CARROLL ST PED BRDG FRANKLIN SHUTTLE T O-PED 3 Cc 7/11/2007 5.268 G 600 $1,320,000 309
2243050 K CATON AVE BMT SUBWAY, BRIGHTON T [e] 4 S 8/17/2007 4.500 F 20800 $45,760,000| 314
2249390 R CEDARVIEW AVE PED BRDG SIRT SOUTH SHORE S O-PED 5 Cc 6/12/2007 4.615 F 600 $1,320,000 503
2246050 M CENTRAL DRIVE PED OPP 63RD ST P o 1 S 3/8/2006 4.867 F 2000 $4,400,000 164
2244050 K CENTRAL DRIVE PED PATH & STREAM P wo 3 S 4/27/2007 5.000 G 7400 $16,280,000| 355
2246100 M CENTRAL DRIVE TRANSVERSE RD #1 P o 1 S 4/21/2006 4.200 F 6000 $13,200,000| 164
2246130 M CENTRAL PARK UNDER EAST DRIVE P o 1 Cc 5/29/2007 4.233 F 1200 $2,640,000 164
2268480 M CHAMBERS ST PED BRDG 'WEST SIDE HWY O-PED 10 Cc 1/4/2007 5.925 G 3344 $7,356,800 101
2249280 R CHAMP COURT PED BRDG SIRT SOUTH SHORE S O-PED 7 c 3/21/2007 5.049 G 200 $440,000| 503
2249880 R CHELSEA ROAD SAWMILL CREEK wo 1 S 5/4/2007 6.833 \" 2205 $4,851,000 502
2243080 K CHURCH AVE BMT SUBWAY, BRIGHTON T o 4 S 8/29/2007 4.545 F 18200 $40,040,000| 314
2240210 B CITY ISLAND ROAD EASTCHESTER BAY wo 7 S 10/9/2007 3.389 F 28900 $63,580,000| 228
2241710 B CLAREMONT PKWY METRO NORTH RR HAR M o 1 S 3/17/2006 4.422 F 6300 $13,860,000| 203
2244060 K CLEFT RIDGE SPAN PROSPECT PARK P [e] 1 c 4/17/2007 4.767 F 900 $1,980,000 355
2231940 Q CLINTONVILLE ST BCIP A 2 S 2/6/2006 4.705 F 7400 $16,280,000| 407
2249490 R CLOVE ROAD SIRT SOUTH SHORE S o 3 S 10/31/2006 6.097 \% 5104 $11,228,800| 502
2246350 M CNTRL PK OVER E DRIVE S OF CLEOPATRAS NDL P [e] 1 Cc 5/22/2007 4.400 F 750 $1,650,000 164
2231570 Q COHANCY ST BSOP A 2 S 4/19/2006 4.632 F 6400 $14,080,000/ 410
2230870 K COLUMBIA HEIGHTS 2781 (B.Q.E.) A 1 S 4/28/2006 4.500 F 16500 $36,300,000| 302
2241590 B CONCOURSE VILL AVE METRO NORTH RR HAR M o 1 S 4/11/2006 4.125 F 17800 $39,160,000| 204
2244460 K CONDUIT BLVD NB ATLANTIC AVE EB o 1 S 9/28/2006 4.833 F 3800 $8,360,000 305
2231380 K CONEY ISLAND AVE BSHP A 4 S 10/5/2007 6.292 \2 19866 $43,705,200 313
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2243440 K CONEY ISLAND AVE LIRR BAY RIDGE N o 1 S 11/7/2006 5.234 G 3231 $7,108,200, 312
2230390 K CONGRESS ST 2781 (B.Q.E.) A 2 S 4/2/2006 6.382 v 5000 $11,000,000| 306
2246510 M CORBIN PL OVERPASS CORBIN PLACE P o 1 S 3/7/2006 5.000 G 2200 $4,840,000 112
2232029 M CORLEARS PARK ROAD FDR DRIVE P A 4 S 3/16/2006 4.063 F 4100 $9,020,000 103
2247130 Q CORPORAL KENNEDY ST LIRR N SIDE DIV L o 1 S 10/11/2007 6.235 v 3379 $7,433,800, 411
2243110 K CORTELYOU ROAD BMT SUBWAY, BRIGHTON T o 3 S 9/11/2007 6.167 \% 4810 $10,582,000| 314
2246070 M CPK UNDER CENTR DR OPP 65TH ST-IN E&W P o 1 Cc 71512007 4.367 F 1200 $2,640,000 164
2231880 Q CROCHERON PK PED BCIP P A-PED 11 Cc 5/22/2007 4.826 F 2300 $5,060,000 411
2243040 K CROOKE AVE BMT SUBWAY, BRIGHTON T o 4 S 8/16/2007 4.158 F 6000 $13,200,000| 314
2231340 K CROPSEY AVE BSHP A 2 S 3/30/2006 5.000 G 13100 $28,820,000| 313
2240301 K CROPSEY AVE CONEY ISLAND CREEK wo 3 S 9/6/2007 5.113 G 9400 $20,680,000/ 313
2240302 K CROPSEY AVE CONEY ISLAND CREEK wo 3 S 10/5/2007 5.028 G 9400 $20,680,000/ 313
2231559 Q CROSS BAY BLVD BSHP A 4 S 5/19/2006 5.194 G 23205 $51,051,000| 410
2248039 Q CROSS BAY BLVD CONDUIT BLVD o 2 S 7/2/2007 6.444 v 16544 $36,396,800| 410
2266770 Q CROSS ISLAND PKWY LAURELTON PKWY A 1 S 4/21/2006 5.250 G 9508 $20,917,600 413
2242030 B CROTONA AVE BRONX PELHAM PKWY [e] 2 S 4/5/2006 5.447 G 7600 $16,720,000| 206
2243230 K CROWN ST FRANKLIN SHUTTLE T o 3 S 10/4/2007 5.097 G 4060 $8,932,000 309
2230040 Q CYPRESS HILLS ST JACKIE ROBINSON PKWY A 1 S 5/8/2006 5.278 G 5000 $11,000,000/ 405
2249160 R DE HART AVE B&O RAILROAD o o 4 S 4/20/2007 6.500 \% 6700 $14,740,000| 501
2232030 M DELANCEY ST PED BRDG FDR DRIVE P A-PED 12 Cc 9/23/2007 4.676 F 2900 $6,380,000 103
2076640 B DEPOT PLACE CONRAIL HUDSON DIV c [e] 11 S 11/10/2007 4.972 F 26566 $58,445,200| 204
2243130 K DITMAS AVE BMT SUBWAY, BRIGHTON T o 1 S 9/6/2007 5.723 G 5150 $11,330,000| 314
2243120 K DORCHESTER ROAD BMT SUBWAY, BRIGHTON T o 1 S 9/11/2006 5.882 G 4825 $10,615,000| 314
2266129 Q DOUGLASTON PKWY BCIP A 1 S 3/24/2006 4.429 F 4400 $9,680,000 411
2266139 Q DOUGLASTON PKWY BCIP A 1 S 3/23/2006 4.633 F 6400 $14,080,000 411
2247170 Q DOUGLASTON PKWY LIRR N SIDE DIV L [e] 3 S 8/30/2006 4.949 F 6300 $13,860,000/ 411
2232180 M E 103RD ST PED BRDG FDR DRIVE A-PED 20 Cc 7/15/2007 4913 F 6000 $13,200,000/ 111
2233020 M E 10TH ST PED BRDG FDR DRIVE P A-PED 25 Cc 9/26/2007 5.286 G 1632 $3,590,400 103
2232190 M E 111TH ST PED BRDG FDR DRIVE P A-PED 14 Cc 10/21/2007 4.420 F 2600 $5,720,000 111
2232200 M E 120TH ST PED BRDG FDR DRIVE P A-PED 21 Cc 7/27/2007 4.565 F 2500 $5,500,000 111
2231390 K E 12TH ST BSHP A 4 S 3/30/2006 4.764 F 17200 $37,840,000| 315
2233080 K E 14 ST PED BR BSHP A-PED 14 Cc 712712007 4.500 F 4700 $10,340,000| 315
2241550 B E 144TH ST METRO NORTH RR HAR M o 2 S 11/14/2007 6.444 \% 8290 $18,238,000| 201
2241129 B E 149TH ST AMTRAK - CSX AC o 2 S 8/7/2006 4.620 F 12575 $27,665,000/ 201 | 202
2241560 B E 149TH ST METRO NORTH RR HAR M o 8 S 4/10/2006 4.875 F 27900 $61,380,000| 201 | 204
2241050 B E 149TH ST/JACKSON AVE CSX TRANS - PT MORRIS c o 1 S 7/19/2006 4.850 F 65000 $143,000,000| 201
2243450 K E 14TH ST LIRR BAY RIDGE N [e] 1 S 10/25/2006 4.809 F 1775 $3,905,000 314
2270030 B E 156TH ST ACCESS TO HOUSING ED [e] 16 S 12/16/2006 3.612 F 49696 $109,331,200| 204
2241010 B E 156TH STREET CSX TRANS - PT MORRIS c o 1 S 7/18/2006 4.556 F 2400 $5,280,000 201
2241600 B E 158TH ST METRO NORTH RR HAR M o 1 S 10/31/2007 5.200 G 3400 $7,480,000 204
2243460 K E 15TH ST - PED LIRR BAY RIDGE N O-PED 3 Cc 8/31/2007 5.254 G 900 $1,980,000 314
2241610 B E 161ST ST METRO NORTH RR HAR M o 1 S 10/30/2007 5.050 G 6600 $14,520,000/ 204 | 203
2241020 B E 161ST STREET CSX TRANS - PT MORRIS c o 1 S 6/28/2006 6.717 \% 12800 $28,160,000| 203
2241620 B E 162ND ST METRO NORTH RR HAR M o 1 S 4/5/2006 4.984 F 4700 $10,340,000| 203
2241030 B E 163RD STREET CSX TRANS - PT MORRIS C ] 1 S 5/19/2006 4.778 F 3200 $7,040,000 203
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2241630 B E 165TH ST METRO NORTH RR HAR M o 1 S 4/3/2006 4.333 F 16400 $36,080,000| 203
2241650 B E 167TH ST METRO NORTH RR HAR M o 1 S 3/13/2006 5.627 G 3363 $7,398,600 203
2241660 B E 168TH ST METRO NORTH RR HAR M o 1 S 3/14/2006 4.922 F 7700 $16,940,000| 203
2241670 B E 169TH ST METRO NORTH RR HAR M o 1 S 3/15/2006 4.438 F 3300 $7,260,000 203
2241680 B E 170TH ST METRO NORTH RR HAR M o 1 S 3/16/2006 6.333 \% 3150 $6,930,000 203
2241720 B E 173RD ST METRO NORTH RR HAR M o 1 S 3/20/2006 4.938 F 3000 $6,600,000 203
2066720 B E 174TH ST SHERIDAN EXPWY/AMTRAK A A 13 S 10/17/2006 4.250 F 47430 $104,346,000| 209 | 203
2241740 B E 175TH ST METRO NORTH RR HAR M o 1 S 3/21/2006 4.031 F 3600 $7,920,000 206
2241269 B E 177TH ST AMTRAK - CSX AC [e] 3 S 8/11/2006 5.458 G 16606 $36,533,200| 209
2241770 B E 178TH ST PED BRDG METRO NORTH RR HAR M O-PED 1 Cc 10/31/2005 4.918 F 700 $1,540,000 206
2241780 B E 179TH ST PED BRDG METRO NORTH RR HAR M O-PED 6 Cc 11/1/2005 5.695 G 700 $1,540,000 206
2242400 B E 180TH ST BRONX RIVER wo 1 S 10/18/2006 4.810 F 4500 $9,900,000 206 | 227
2241790 B E 180TH ST METRO NORTH RR HAR M o 1 S 3/22/2006 4.000 F 5000 $11,000,000| 206
2241800 B E 183TH ST METRO NORTH RR HAR M o 1 S 3/23/2006 4.109 F 3600 $7,920,000 206
2241820 B E 187TH ST METRO NORTH RR HAR M o 1 S 3/24/2006 4.656 F 3800 $8,360,000 206
2241810 B E 188TH ST METRO NORTH RR HAR M [e] 1 S 3/28/2006 4.188 F 5300 $11,660,000| 206
2241839 B E 189TH ST METRO NORTH RR HAR M [e] 1 S 11/1/2007 6.533 \% 43157 $94,945,400| 206 | 207
2242459 B E 233RD ST BRONX RIVER wo 1 S 5/25/2006 4.367 F 7000 $15,400,000| 212
2242460 B E 233RD ST ENTR RD BNX RVR PKWY [e] 1 S 2/10/2006 5.033 G 5300 $11,660,000| 212
2241870 B E 233RD ST METRO NORTH RR HAR M [e] 1 S 4/13/2006 4.941 F 7664 $16,860,800| 212 | 207
2241890 B E 241ST ST BRP, METRO NORTH HAR M wo 28 S 11/2/2006 4.444 F 49500 $108,900,000| 212
2246540 M E 34TH ST PARK AVE TUNNEL oT 1 S 8/24/2006 4117 F 36200 $79,640,000/ 105
2243420 K E3RD ST LIRR BAY RIDGE N [e] 1 S 11/13/2007 6.583 \% 1840 $4,048,000 312
2232100 M E 51ST ST PED BRDG FDR DRIVE P A-PED 10 Cc 2/26/2007 4.119 F 2800 $6,160,000 106
2233040 M E 60TH ST FDR DRIVE A 17 S 7/9/2007 4.746 F 24480 $53,856,000| 106
2232110 M E 64TH ST PED BRDG FDR DRIVE P A-PED 24 Cc 10/21/2007 4.844 F 2100 $4,620,000 108
2245380 M E 66TH ST PED WALK N. OF ZOO P o 1 S 3/6/2006 5.000 G 1500 $3,300,000 108
2232050 M E 6TH ST PED BRDG FDR DRIVE P A-PED 22 Cc 2/18/2007 4.353 F 2200 $4,840,000 103
2232120 M E 71ST ST PED BRDG FDR DRIVE P A-PED 19 Cc 8/28/2007 5.818 G 1800 $3,960,000 108
2232140 M E 78TH ST PED BRDG FDR DRIVE P A-PED 9 Cc 6/6/2007 2.889 P 1700 $3,740,000 108
2269820 M E 81 ST PED BRIDGE FDR DRIVE N.B. P A-PED 3 Cc 8/13/2007 3.191 F 900 $1,980,000 108
2245319 M E97TH ST METRO NORTH MAIN LN M o 1 S 11/7/2006 4.627 F 3200 $7,040,000 111
2246400 M E FOOTBRIDGE TRANSVERSE RD #2 P O-PED 1 Cc 3/10/2007 4.233 F 3700 $8,140,000 164
2241270 B E TREMONT AVE AMTRAK - CSX AC o 2 S 7/26/2006 5.153 G 22300 $49,060,000/ 209 | 211
2242149 B E TREMONT AVE BRONX RIVER wo 2 S 5/24/2006 4.722 F 12900 $28,380,000| 206
2075820 B E TREMONT AVE HUTCHINSON RVR PKWY A 2 S 12/18/2007 4.472 F 10200 $22,440,000| 210
2241760 B E TREMONT AVE METRO NORTH RR HAR M o 1 S 11/3/2007 6.517 \% 7300 $16,060,000| 206
2242260 B EAGLE AVE E 161ST ST o 1 S 3/29/2006 5.150 G 2800 $6,160,0000 201 | 203
2246040 M EAST DR AT CNTRL PARK PEDESTRIAN WALK P o 1 c 5/16/2007 4.400 F 1200 $2,640,000 105
2244030 K EAST DRIVE BRIDLE PATH P o 1 S 6/22/2007 4.755 F 2000 $4,400,000 355
2244040 K EAST DRIVE EAST WOOD ARCH P o 1 Cc 7/11/2007 4.067 F 900 $1,980,000 355
2246170 M EAST DRIVE PED WALK @ 73RD ST P o 1 S 3/23/2006 5.056 G 1900 $4,180,000 164
2246069 M EAST DRIVE PEDESTRIAN WALK P o 1 S 3/14/2006 4.500 F 2700 $5,940,000 164
2246470 M EAST DRIVE THE LOCH P wo 1 S 3/23/2006 4.533 F 1100 $2,420,000 164
2246110 M EAST DRIVE TRANSVERSE RD #1 P ] 1 S 4/21/2006 4.633 F 6000 $13,200,000| 164
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2246230 M EAST DRIVE TRANSVERSE RD #2 P o 1 S 4/21/2006 4.600 F 6500 $14,300,000| 164
2246250 M EAST DRIVE TRANSVERSE RD #3 P o 1 S 3/30/2006 4.433 F 5100 $11,220,000| 164
2246270 M EAST DRIVE TRANSVERSE RD #4 P [e] 1 S 4/25/2006 3.967 F 7000 $15,400,000| 164
2249720 R EAST FOOTBRIDGE CLOVE LAKE P ‘WO-PED 2 Cc 1/3/2007 4.229 F 899 $1,977,800 501
2242350 B EAST FORDHAM RD GRAND CONCOURSE o 1 S 4/21/2006 4.567 F 10300 $22,660,000/ 205 | 207
2241900 B EASTCHESTER ROAD NYCTA-DYRE AVE LN T o 3 S 9/7/2006 4.417 F 13500 $29,700,000| 212
2243279 K EASTERN PKWY FRANKLIN SHUTTLE T o 1 S 8/25/2006 4.861 F 7700 $16,940,000/ 309 | 308
2247470 Q ELIOT AVE CONRAIL c [e] 1 S 11/20/2007 5.250 G 2960 $6,512,000 405
2247550 Q ELIOT AVE LIRR MONTAUK DIV L o 2 S 9/26/2007 5.894 G 9550 $21,010,000| 405
2248160 Q ELLIOT AVE QUEENS BLVD [e] 2 S 8/9/2006 4.922 F 13785 $30,327,000| 406
2269600 K ERSKINE STREET BSHP A 1 S 9/28/2006 6.234 \" 8258 $18,167,600| 305 | 356
2241200 B FAILE ST AMTRAK - CSX AC o 1 S 7/28/2006 5.703 G 6208 $13,657,600| 202
2231620 Q FARMERS BLVD BSOP A 2 S 6/15/2006 4.568 F 6400 $14,080,000 413
2249790 R FB S OF FOREST AV STREAM IN PARK P ‘WO-PED 3 Cc 12/10/2007 5.000 G 658 $1,447,600 501
223201A M FDR DR N.B. OFF RMP FDR DR & SOUTH ST AR 17 S 3/30/2006 3.776 F 102225 $224,895,000| 101
2232158 M FDR DRIVE S.B. FDR DRIVE N.B. AT 32 S 6/22/2007 4.591 F 54302 $119,464,400| 108
2233038 M FDR DRIVE SB FDR NB / E 62ND ST AT 34 S 10/23/2006 6.887 \" 58700 $129,140,000| 108
2268650 M FDR NB 42ND TO 49ST EAST RIVER A 119 S 9/9/2005 4.264 F 30767 $67,687,400| 106
223204A M FDR NB TO HOUSTON ST RELIEF AR 4 S 2/28/2006 4.700 F 6150 $13,530,000/ 103
2229520 B FIELDSTON ROAD HHP A 1 S 9/19/2007 5.500 G 6600 $14,520,000| 208
2249480 R FINGERBOARD ROAD SIRT SOUTH SHORE S o 2 S 11/27/2007 6.542 \% 5100 $11,220,000| 502
2231460 K FLATBUSH AVE BSHP A 2 S 10/3/2007 6.306 \" 14058 $30,927,600| 356
2243260 K FLATBUSH AVE FRANKLIN SHUTTLE T o 2 S 8/17/2006 4.961 F 11300 $24,860,000| 309
2243510 K FLATBUSH AVE LIRR BAY RIDGE N o 2 S 10/9/2007 4.702 F 5900 $12,980,000| 318
2248090 Q FLSHG MDW PK PED. COLLEGE POINT BLVD P O-PED 3 c 12/18/2007 4.694 F 8418 $18,519,600| 407
2248220 Q FLUSHING AV SERVICE FLUSHING AVE o 1 S 7/27/2007 5.063 G 2940 $6,468,000 405
2248260 Q FLUSHING MEADW PARK MEADOW LAKE & 69TH RD P wo 5 S 5/26/2006 4.855 F 4200 $9,240,000, 481
2248140 Q FLUSHING MEADW PK STREAM N OF LIE P ‘WO-PED 5 Cc 11/1/2007 4.880 F 4102 $9,024,400, 481
2248130 Q FLUSHING MEADW PK WILLOW LK&76TH RD P ‘WO-PED 4 Cc 4/20/2002 1.000 (o} 1891 $4,160,200, 481
2248379 Q FLUSHING MW PK RD AQUACADE LAKE P ‘WO-PED 5 Cc 4/25/2007 4.500 F 6321 $13,906,200 481
2249780 R FOOTBRIDGE BROOKS LAKE DAM P ‘WO-PED 1 Cc 10/29/2007 4.700 F 800 $1,760,000 501
2249800 R FOREST AVE CLOVE LAKES PK STREAM P wo 1 S 10/18/2007 4.867 F 1600 $3,520,000 501
2248340 Q FOREST PARK DR MYRTLE AVE P o 3 S 6/25/2007 4.984 F 5100 $11,220,000, 409
2247660 Q FOREST PARK DRIVE ABANDONED LIRR L P o 6 S 4/16/2007 5.286 G 10000 $22,000,000| 409
2247590 Q FOREST PARK DRIVE LIRR MONTAUK DIV L P o 5 S 10/18/2007 5.509 G 6000 $13,200,000| 409
2243620 K FORT HAMILTON PKWY LIRR & SEA BEACH NT o 3 S 9/6/2006 4.797 F 14800 $32,560,000/ 310
2245040 M FORT TRYON PARK SOUTH OF CLOISTERS P o 1 Cc 5/9/2007 6.000 G 750 $1,650,000 112
2245050 M FORT TRYON PARK UNDERPASS P o 1 Cc 5/9/2007 4.800 F 750 $1,650,000 112
2246500 M FORT TRYON PLACE ENTR FROM RIVERSIDE DR P o 1 S 4/6/2006 4.333 F 6600 $14,520,000| 112
2243150 K FOSTER AVE BMT SUBWAY, BRIGHTON T o 1 S 9/6/2007 4.550 F 3000 $6,600,000 314
2231930 Q FRANCIS LEWIS BLVD BCIP A 3 S 2/6/2006 4773 F 9100 $20,020,000| 407
2231690 Q FRANCIS LEWIS BLVD BLPE.B. A 1 S 3/14/2006 5.167 G 6000 $13,200,000 413
2231700 Q FRANCIS LEWIS BLVD BLP W.B. A 1 S 3/14/2006 4.833 F 6000 $13,200,000 413
2267199 Q FRANCIS LEWIS BLVD PARK ROAD o 1 S 4/17/2007 5.033 G 7085 $15,587,000| 408
2249450 R FREMONT AVE PED BRDG SIRT SOUTH SHORE S 0O-PED 3 C 3/1/2007 3.488 F 800 $1,760,000 502
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224005A M FROM FDR DRIVE HARLEM RIVER DR OR 19 S 6/8/2006 4.269 F 29900 $65,780,000/ 111
2242120 B FTBGNOFRTE 1 BRONX RIVER P ‘WO-PED 1 Cc 5/17/2007 3.667 F 1904 $4,188,800 209
2244130 K FTBRG NR BOATHSE PROSPECT PK LAKE P ‘WO-PED 1 c 11/26/2007 5.000 G 1260 $2,772,000 355
2246010 M FTBRG OPP 62ND ST BRIDLE PATH P O-PED 1 c 9/13/2007 4.894 F 1026 $2,257,200, 164
226771C M GAR RAMP TO 79 ST 79 ST BT BASIN GAR P AR 21 S 7/13/2007 4.565 F 9095 $20,009,000| 107
2241420 B GERARD AVE METRO NORTH RR HUD M o 1 S 4/28/2006 5.922 G 5063 $11,138,600| 204
2249360 R GIFFORDS LANE SIRT SOUTH SHORE S o 1 S 10/31/2006 5.781 G 3042 $6,692,400 503
2243860 K GLENMORE AVE LIRR BAY RIDGE N o 2 S 10/10/2006 6.559 \% 5616 $12,355,200| 316
2065940 Q GRAND AVE 495! (L.L.E.) A 2 S 10/23/2006 5.264 G 12850 $28,270,000| 405
2247440 Q GRAND AVE CONRAIL c o 1 S 11/20/2007 6.183 \% 3280 $7,216,000 405
2247180 Q GRAND AVE LIRR MAIN LINE L o 3 S 10/6/2007 4.849 F 7415 $16,313,000| 404
2242370 B GRAND CONCOURSE BEDFORD PARK BLVD o 1 S 4/24/2006 4.765 F 8418 $18,519,600| 207
2242360 B GRAND CONCOURSE BURNSIDE AVE o 2 S 9/27/2006 4.441 F 8400 $18,480,000| 205
2242299 B GRAND CONCOURSE E 138TH ST o 1 S 6/1/2007 4.933 F 9500 $20,900,000/ 201
2242259 B GRAND CONCOURSE E 161ST ST [e] 1 S 9/25/2006 3.667 F 24100 $53,020,000| 204
2242280 B GRAND CONCOURSE E 167TH ST o 2 S 7/21/2006 4.789 F 42900 $94,380,000| 204
2242300 B GRAND CONCOURSE E 170TH ST o 2 S 5/26/2006 4.789 F 39300 $86,460,000| 204
2242319 B GRAND CONCOURSE E 174TH ST T o 1 S 4/4/2006 4.067 F 14900 $32,780,000| 204
2242329 B GRAND CONCOURSE E 175TH ST T o 1 S 8/16/2006 5.067 G 11900 $26,180,000| 205
2242380 B GRAND CONCOURSE E 204TH ST o 1 S 8/6/2007 5.391 G 9272 $20,398,400| 207
2242330 B GRAND CONCOURSE E TREMONT AVE o 1 S 10/9/2007 5.983 G 11700 $25,740,000| 205
2242340 B GRAND CONCOURSE EAST KINGSBRIDGE [e] 2 S 10/3/2006 4.714 F 16500 $36,300,000| 207
2241409 B GRAND CONCOURSE METRO NORTH RR HUD MT [e] 1 S 4/14/2006 3.828 F 16100 $35,420,000| 204
2240390 KQ |GRAND ST BRIDGE NEWTOWN CREEK WMO 2 S 9/5/2006 4.292 F 5100 $11,220,000| 301 | 405
2249100 R GRANITE AVE B&O RAILROAD o o 4 S 3/21/2006 6.034 \% 7300 $16,060,000| 501
2249370 R GREAVES AVE SIRT SOUTH SHORE S o 1 S 11/12/2007 6.750 \% 2650 $5,830,000 503
2240370 KQ |GREENPOINT AVE BRIDGE NEWTOWN CREEK L WMO 12 S 7/27/2007 5.111 G 76106 $167,433,200| 301 | 402
2231370 K GUIDER AV RAMP TO BSHP BSHP A 4 S 5/10/2006 3.653 F 12800 $28,160,000| 313
2241860 B GUN HILL RD METRO NORTH RR HAR M o 2 S 3/29/2006 4.127 F 9000 $19,800,000| 212
2242430 B GUN HILL ROAD BRONX BLVD o 4 S 5/31/2006 4912 F 9400 $20,680,000| 212
2242440 B GUN HILL ROAD BRONX RIVER wo 1 S 3/22/2006 4.900 F 8700 $19,140,000| 212
2241910 B GUN HILL ROAD NYCTA-DYRE AVE LN T o 1 S 9/8/2006 6.000 G 75000 $165,000,000| 211 | 212
2231610 Q GUY R. BREWER BLVD BSOP A 4 S 5/21/2007 6.569 v 12342 $27,152,400| 413
2249380 R GUYON AVE SIRT SOUTH SHORE S [e] 3 S 11/5/2007 4.869 F 6900 $15,180,000| 503
2240232 K HAMILTON AVE BRIDGE GOWANUS CANAL WMO 3 S 10/8/2007 5.444 G 7300 $16,060,000| 306
2240231 K HAMILTON AVE BRIDGE GOWANUS CANAL WMO 3 S 10/8/2007 4.056 F 7300 $16,060,000/ 307 | 306
2065930 Q HAMILTON PLACE 495 (L.L.E.) A 2 S 4/11/2006 6.069 v 11111 $24,444,200| 405
2249520 R HANNAH ST SIRT SOUTH SHORE S o 10 S 11/30/2007 4.763 F 10020 $22,044,000| 501
2249180 R HARBOR ROAD B&O RAILROAD o o 4 S 5/18/2007 6.356 \% 5778 $12,711,600| 501
2233059 M HARLEM RIVER DRIVE RAMP TO HRD N.B. A 11 S 6/12/2007 3.194 F 51000 $112,200,000| 111
2231780 Q HEMPSTEAD AVE BCIP A 2 S 3/16/2006 4.161 F 14200 $31,240,000 413
2266149 Q HEMPSTEAD AVE CROSS ISLAND PKWY A 2 S 3/20/2006 4.207 F 9500 $20,900,000| 413
2267250 M HHP AMTRAK 30TH ST LINE A A 55 S 11/29/2006 3.710 F 40000 $88,000,000/ 107
2229530 B HHP BROADWAY A 1 S 9/26/2007 4574 F 7500 $16,500,000| 208
2229440 B HHP KAPPOCK ST A 1 S 10/3/2007 4.931 F 3900 $8,580,000 208
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2266229 M HHP PED UNDERPASS @ 148 ST A 1 S 4/7/2006 5.476 G 1800 $3,960,000 109
2266230 M HHP PED UNDERPASS INWD PK A 1 S 2/27/2006 5.684 G 800 $1,760,000 112
2266240 M HHP PED UNDERPASS INWD PK A 1 S 3/3/2006 5.762 G 1100 $2,420,000 112
2229309 M HHP RIVERSIDE PARK A 1 S 3/20/2006 5.267 G 2400 $5,280,000 107
2229349 M HHP W 158 ST A A 44 S 10/18/2006 4.268 F 140000 $308,000,000| 112
2229312 M HHP NB RAMP TO 96 ST A 1 S 3/27/2006 4.364 F 2000 $4,400,000 107
2229322 M HHP NB RAMP TO 96 ST A 1 S 5/9/2006 5.300 G 2000 $4,400,000 107
M00004 M HHP ON/OFF RMP-79 EB PEDESTRIAN PATH A 1 Cc 6/5/2007 4.900 F 900 $1,980,000 107
M00003 M HHP ON/OFF RMP-79 WB PEDESTRIAN PATH A 1 Cc 5/21/2007 4.800 F 900 $1,980,000 107
2229311 M HHP SB RAMP TO 96 ST A 1 S 3/27/2006 4.273 F 2000 $4,400,000 107
2229321 M HHP SB RAMP TO 96 ST A 1 S 5/9/2006 5.200 G 2000 $4,400,000 107
2229289 M HHP VIADUCT W72STTOW 79 ST A A 145 S 12/22/2006 3.448 F 236100 $519,420,000| 107
2246580 BM |HIGH BRIDGE PDOVP 871 - HARLEM RIVER P WA-PED 11 P 8/12/2002 3.759 F 34100 $75,020,000| 112 | 204
2230000 K HIGHLAND BLVD E.B. JACKIE ROBINSON PKWY A 1 S 4/4/2006 4.600 F 4900 $10,780,000| 305
2230220 K HIGHLAND BLVD NB VERMONT AVE A 1 S 7/13/2007 5.857 G 3995 $8,789,000 305
2230010 K HIGHLAND BLVD W.B. JACKIE ROBINSON PKWY A 1 S 4/4/2006 4.933 F 3500 $7,700,000 305
2230020 K HIGHLAND BLVD W.B. JACKIE ROBINSON PKWY A 2 S 4/6/2006 4.842 F 4700 $10,340,000| 305
2248280 Q HIGHLAND PK PED. PEDESTRIAN PATH P O-PED 1 Cc 12/4/2007 3.667 F 1856 $4,083,200, 405
2243780 K HIGHLAWN AVE BMT SEA BEACH T o 1 S 10/9/2007 6.440 \% 6960 $15,312,000| 311
2244120 K HILL DRIVE PROSPECT PK LAKE P wo 3 S 4/25/2007 3.873 F 7800 $17,160,000 355
2231840 Q HILLSIDE AVE BCIP A 2 S 4/4/2006 4.079 F 9672 $21,278,400| 413
2247320 Q HONEYWELL ST AMTRAK & LIRR YARD AL [e] 22 S 12/21/2007 5.903 G 99036 $217,879,200| 402 | 401
2300130 Q HOOK CREEK HOOK CREEK BRIDGE wo 3 S 7/27/2007 6.271 \% 18302 $40,264,400 413
2232040 M HOUSTON ST FDR DRIVE A 2 S 5/25/2007 3.318 F 11010 $24,222,000/ 103
223204B M HOUSTON ST RAMP TO FDR RELIEF AR 4 S 3/8/2006 4.625 F 7642 $16,812,400| 103
2267240 M HRD NB RAMP HARLEM RIVER DR A 55 S 11/21/2006 3.083 F 122900 $270,380,000| 112
2249300 R HUGUENOT AVE SIRT SOUTH SHORE S o 2 S 10/23/2007 4.864 F 4900 $10,780,000| 503
2240450 Q HUNTERS PT AVE BRIDGE DUTCH KILLS WMO 4 S 7/13/2006 5.083 G 12168 $26,769,600| 402
2241190 B HUNTS POINT AVE AMTRAK - CSX AC o 1 S 7/24/2006 4.984 F 13700 $30,140,000| 202
2241959 B HUTCHINSON RVR PKWY AMTRAK - CSX AC o 1 S 8/3/2006 5.915 G 15444 $33,976,800| 210 | 211
2075859 B HUTCHINSON RVR PKWY HUTCHINSON RIVER WMA 7 S 11/16/2007 4.859 F 60500 $133,100,000| 210 | 228
2249810 R HYLAN BLVD LEMON CREEK wo 1 S 2/27/2006 6.406 \" 11400 $25,080,000/ 503
2248299 Q INTER PKWY-UNION TPK AUSTIN ST o 1 S 5/30/2006 4.250 F 5900 $12,980,000| 409 | 406
2245300 M INWOOD HILL PK FTBR AMTRAK 30 ST BRANCH A P O-PED 6 Cc 3/28/2006 4.174 F 700 $1,540,000 112
2246690 M ISHAM PK VEHICULR HARLEM RIVER INLET P o 1 S 6/21/2006 6.261 \% 911 $2,004,200 112
2246700 M ISHM PK PEDESTRN HARLEM RV INLET P ‘WO-PED 1 Cc 11/20/2006 4.140 F 285 $627,000| 112
2230099 Q JACKIE ROBINSON PKWY CYPRESS HILLS CEMETRY A 1 S 1/31/2006 5.444 G 4200 $9,240,000 405
2230179 Q JACKIE ROBINSON PKWY METROPOLITAN AVE A 2 S 4/19/2006 5.321 G 8673 $19,080,600 482
2247260 Q JACKSON AVE LIRR,AMT,CON NE L o 1 S 11/20/2006 6.183 \% 4517 $9,937,400, 402
2231819 Q JAMAICA AVE BCIP A 2 S 3/3/2006 4.773 F 11500 $25,300,000 413
2230287 B JEROME AVE MOSHOLU PARKWAY T A 3 S 5/17/2007 4.711 F 11800 $25,960,000| 207
2249070 R JOHN ST B&O RAILROAD o O-PED 3 Cc 12/26/2007 5.648 G 5800 $12,760,000| 501
2247480 Q JUNIPER BLVD SO CONRAIL c o 1 S 11/21/2007 5.111 G 9000 $19,800,000| 405
2230380 K KANE ST 2781 (B.Q.E.) A 2 S 4/2/2006 4.153 F 5000 $11,000,000, 306
2243770 K KINGS HIGHWAY BMT SEA BEACH T ] 1 S 10/9/2007 6.767 \4 5032 $11,070,400| 311
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2231449 K KNAPP ST BSHP A 1 S 3/31/2006 4.469 F 9500 $20,900,000| 315
2241169 B LAFAYETTE AVE AMTRAK - CSX AC [e] 1 S 8/8/2006 5.794 G 12000 $26,400,000| 202
2249110 R LAKE AVE B&O RAILROAD o [e] 3 S 4/18/2007 5.333 G 5900 $12,980,000| 501
2247240 Q LEFFERTS BLVD LIRR MAIN LINE L o 3 S 10/21/2007 5.806 G 5460 $12,012,000| 409
2241139 B LEGGETT AVE AMTRAK - CSX AC o 3 S 8/7/2006 4.690 F 28300 $62,260,000| 202
2243850 K LIBERTY AVE LIRR BAY RIDGE N o 3 S 6/16/2006 6.559 \% 6659 $14,649,800| 316
2249460 R LINCOLN AVE SIRT SOUTH SHORE S o 1 S 11/3/2007 5.310 G 4500 $9,900,000 502
2243190 K LINCOLN PLACE FRANKLIN SHUTTLE T [e] 1 S 8/24/2006 6.922 \" 2460 $5,412,000 308
2243010 K LINCOLN ROAD BMT SUBWAY, BRIGHTON T o 1 S 71712006 6.815 v 6016 $13,235,200| 355
2231750 Q LINDEN BLVD BCIP A 2 S 2/16/2006 4.341 F 6700 $14,740,000| 413
2248040 Q LINDEN BLVD CONDUIT AVE [e] 1 S 6/22/2006 5.233 G 3352 $7,374,400 410
2243910 K LIVONIA AVE PED BRDG LIRR BAY RIDGE LINE N O-PED 6 Cc 8/27/2007 5.000 G 2500 $5,500,000 316
2241159 B LONGWOOD AVE AMTRAK - CSX AC o 2 S 7/25/2006 5.306 G 10625 $23,375,000| 202
1240090 BM |MACOMBS DAM BRIDGE HARLEM RIVER WMO 52 S 6/13/2005 4.169 F 211788 $465,933,600| 110 | 204
2240079 BM |MADISON AVE BRIDGE HARLEM RIVER WMO 21 S 11/6/2006 4.889 F 80000 $176,000,000/ 111 | 201
2249210 R MAIN ST PED BRDG SIRT SOUTH SHORE S O-PED 9 Cc 3/20/2007 4.309 F 400 $880,000| 503
2240027 KM IMANHATTAN BRIDGE(LL) EAST RIVER T WEO 23 S 11/30/2006 4.407 F 616390 $1,356,058,000 103 | 302
2240028 KM IMANHATTAN BRIDGE(UL) NYCTA TRACKS-BMT T WEO 43 S 11/30/2006 4.357 F 587424 $1,292,332,800| 103 | 302
2229480 B MANHATTAN COLL PKWY HHP A 3 S 5/22/2007 5.368 G 6200 $13,640,000/ 208
2230190 Q MARKWOOD ROAD JACKIE ROBINSON PKWY A 1 S 4/13/2006 5.389 G 4400 $9,680,000 482 | 406
2249760 R MARTLINGS AVE RICHMOND LAKE DAM wo 2 S 5/16/2007 4.600 F 7000 $15,400,000| 501
2269030 B MATTHEWSON ROAD MAC CRACKEN AVE [e] 15 S 12/12/2006 4.737 F 14880 $32,736,000| 207
2243410 K MCDONALD AVE LIRR BAY RIDGE N o 1 S 11/2/2006 5.172 G 2760 $6,072,000 312
2241110 B MELROSE AVE CSX TRANS - PT MORRIS c o 8 S 10/16/2007 5.667 G 37854 $83,278,800| 203
2231710 Q MERRICK BLVD BLP N.B. A 1 S 3/23/2006 4.467 F 6000 $13,200,000 413
2231720 Q MERRICK BLVD BLP S.B. A 1 S 3/23/2006 4.200 F 6000 $13,200,000 413
2247500 Q METROPOLITAN AVE CONRAIL c o 1 S 11/27/2007 4.233 F 18650 $41,030,000| 405
2240290 K METROPOLITAN AVE ENGLISH KILLS WMO 5 S 7/26/2007 6.319 v 10550 $23,210,000| 301
1247560 Q METROPOLITAN AVE LIRR MONTAUK DIV L o 2 S 9/25/2007 3.762 F 20900 $45,980,000| 405
2249470 R MIDLAND AVE SIRT SOUTH SHORE S o 1 S 11/9/2007 5.569 G 3000 $6,600,000 502
2257569 M MILLER HIGHWAY TERRAIN A 64 S 8/24/2007 4.831 F 264190 $581,218,000 107
2249530 R MINTHORNE ST PED BRDG SIRT SOUTH SHORE S O-PED 26 Cc 7/19/2007 5.000 G 1600 $3,520,000 501
2243240 K MONTGOMERY ST FRANKLIN SHUTTLE T o 1 S 10/1/2007 6.275 v 2240 $4,928,000 309
2249090 R MORNINGSTAR ROAD B&O RAILROAD o o] 4 S 4/20/2007 5.169 G 7900 $17,380,000| 501
2268930 M MORRIS ST PED BRDG BKLN-BATTERY TUNN PLZ A-PED 3 Cc 10/10/2006 4.227 F 1200 $2,640,000 101
2230250 B MOSHOLU PARKWAY BRONX RIVER WA 5 S 3/20/2006 4.263 F 16300 $35,860,000| 227
2230300 B MOSHOLU PARKWAY CONRAIL (ABANDONED) [} A 1 S 10/30/2006 4.229 F 5200 $11,440,000| 226
2230290 B MOSHOLU PARKWAY EQUESTRIAN PATH A 1 S 2/3/2006 4.448 F 4300 $9,460,000 226
2230260 B MOSHOLU PARKWAY METRO NORTH M A 1 S 3/30/2006 5.516 G 8880 $19,536,000| 227 | 207
2230310 B MOSHOLU PARKWAY SB RAMP TO HHP A 2 S 11/26/2007 5.135 G 7400 $16,280,000| 226
2230270 B MOSHOLU PARKWAY 'WEBSTER AVE A 1 S 5/14/2007 5.609 G 8480 $18,656,000| 207
2248100 Q MOTOR PKWY (PED) 73RD AVE P O-PED 3 Cc 2/9/2007 4.965 F 2640 $5,808,000 408
2248110 Q MOTOR PKWY (PED) ALLEY PK PED WALK P O-PED 1 c 8/29/2007 5.000 G 963 $2,118,600 413
2248060 Q MOTOR PKWY (PED) BELL BLVD P O-PED 2 Cc 7/13/2007 4.778 F 2648 $5,825,600 411
2248059 Q MOTOR PKWY (PED) FRANCIS LEWIS BLD P 0O-PED 2 C 7/24/2007 4.708 F 2756 $6,063,200 408
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2248080 Q MOTOR PKWY (PED) HOLLIS COURT BLVD P O-PED 3 c 11/28/2007 5.000 G 2670 $5,874,000 408
2248070 Q MOTOR PKWY (PED) SPRINGFIELD BLVD P O-PED 3 Cc 7/17/2007 4.524 F 2940 $6,468,000 411
2247110 Q MURRAY ST LIRR N SIDE DIV L o 1 S 9/17/2007 5.481 G 4000 $8,800,000 407
2247620 Q MYRTLE AVE ABANDONED LIRR L o 3 S 1/11/2006 5.111 G 6725 $14,795,000| 482 | 406
2230120 Q MYRTLE AVE JACKIE ROBINSON PKWY A 1 S 2/16/2006 5.563 G 6400 $14,080,000| 405 | 482
2231670 Q N CONDUIT AVE W.B. BLPE.B. A 1 S 1/16/2006 4.917 F 4000 $8,800,000 413
2231680 Q N CONDUIT AVE WB BLP W.B. A 2 S 1/16/2006 4.932 F 6500 $14,300,000 413
205580A Q N.BLVD WB TO 678I SB VACANT LAND AR 16 S 9/1/2006 5.571 G 8600 $18,920,000| 407
2249350 R NELSON AVE PED BRDG SIRT SOUTH SHORE S O-PED 3 Cc 3/5/2007 4.686 F 300 $660,000| 503
1067150 B NEREID AVE (2241880) BRONX RIVER PKWY M o 10 S 11/30/2007 4.632 F 57750 $127,050,000| 212
2249430 R NEW DORP LANE SIRT SOUTH SHORE S o 2 S 11/7/2007 4.972 F 7600 $16,720,000| 502
2243660 K NEW UTRECHT AVE LIRR BAY RIDGE N o 1 S 9/28/2006 6.400 \% 2350 $5,170,000 311
2243140 K NEWKIRK AVE BMT SUBWAY, BRIGHTON T o 3 S 9/6/2007 4.250 F 4100 $9,020,000 314
2240240 K NINTH ST BRIDGE GOWANUS CANAL WMO 3 S 6/4/2007 6.581 \" 5772 $12,698,400| 306
2269760 R NORTH RAMP SIRT S F o 9 S 10/26/2007 4.181 F 17589 $38,695,800| 501
2240440 Q NORTHERN BLVD ALLEY CREEK wo 2 S 5/30/2006 4.750 F 8300 $18,260,000/ 411
2231870 Q NORTHERN BLVD BCIP A 2 S 10/9/2006 6.458 \" 9400 $20,680,000/ 411
2055802 Q NORTHERN BLVD E.B. FLUSHING RIVER wo 40 S 9/20/2006 4.366 F 78894 $173,566,800| 407
2055801 Q NORTHERN BLVD W.B. FLUSHING RIVER wo 40 S 9/20/2006 4.817 F 71900 $158,180,000| 407
2243500 K NOSTRAND AVE LIRR BAY RIDGE N [e] 2 S 10/26/2006 5.085 G 4320 $9,504,000 314
2240138 BM |NYCTA IRT HARLEM RVR/BROADWAY T WMO 3 S 10/27/2005 4.882 F 19520 $42,944,000| 112 | 207| 208
2243480 K OCEAN AVE LIRR BAY RIDGE N o 2 S 10/12/2006 4.912 F 5000 $11,000,000| 314
2240320 K OCEAN AVE PED BRDG SHEEPSHEAD BAY ‘WO-PED 30 Cc 4/16/2007 3.912 F 4000 $8,800,000 315
2243439 K OCEAN PKWY LIRR BAY RIDGE N o 1 S 11/7/2006 5.218 G 7000 $15,400,000| 312
2249269 R PAGE AVE SIRT SOUTH SHORE S o 4 S 10/19/2007 6.347 \% 30710 $67,562,000| 503
2245470 M PARK AVE N.B E 45TH ST o 1 S 7/8/2007 4.865 F 2400 $5,280,000 105
2245460 M PARK AVE S.B. E 45TH ST o 1 S 71712007 4514 F 2400 $5,280,000 105
2246550 M PARK AVE VIADUCT E 42ND ST o 10 S 12/12/2006 4.448 F 22150 $48,730,000| 106
2247600 Q PARK LANE SOUTH LIRR MONTAUK DIV AL o 1 S 9/7/2006 6.983 \% 3024 $6,652,800 409 | 482
2242099 B PARK ROAD (204TH ST) BRONX RIVER wo 1 S 7/12/2006 4.793 F 4700 $10,340,000| 212
224001A M PARK ROW TO BKLN 'WILLIAM ST N.B. OE 4 S 5/2/2007 4.167 F 10167 $22,367,400| 101
2269780 R PARKING ENTR RAMP SIRT S F o 3 S 12/12/2007 4.986 F 8589 $18,895,800| 501
2269730 R PARKING EXIT RAMP SIRT S F o 10 S 12/17/2007 4.083 F 20727 $45,599,400| 501
2243020 K PARKSIDE AVE BMT SUBWAY, BRIGHTON T o 6 S 9/1/2006 4.000 F 48700 $107,140,000| 314
2247060 Q PARSONS BLVD LIRR N SIDE DIV L o 1 S 8/29/2006 5.176 G 4200 $9,240,000 407
224001C M PEARL ST TO BKLN LAND ADJ TO BRDG OE 9 S 5/1/2007 3.814 F 6489 $14,275,800| 103
224001F M PEARL ST TO FDR DR LAND ADJ TO BRDG OE 3 S 4/28/2007 5.338 G 5200 $11,440,000/ 101
2246160 M PED BET 73ST&74ST THE LAKE P WO-PED 1 c 1/16/2007 4.750 F 1655 $3,641,000 164
222928C M PED BR AT 73RD ST HHP - AMTRAK A P A-PED 5 c 5/10/2004 4.618 F 3480 $7,656,000 107
2246090 M PED BRDG OPP 65 ST TRANSVERSE RD #1 P O-PED 1 c 3/24/2007 4.655 F 2300 $5,060,000 164
2247630 Q PED BRG NEAR UNION TPK ABANDONED LIRR O-PED 8 Cc 5/9/2007 5.422 G 900 $1,980,000 406
2246440 M PED IN CTR OF PK TRANSVERSE RD NO.2 P O-PED 1 Cc 3/10/2007 3.926 F 5900 $12,980,000| 164
2246340 M PED WALK OPP 77ST STREAM TO LAKE P ‘WO-PED 4 Cc 12/20/2007 4.550 F 455 $1,001,000 164
2246380 M PED WALK OPP 86ST BRIDLE PATH P O-PED 1 Cc 12/7/2007 4.347 F 714 $1,570,800, 164
2246390 M PED WALK OPP 86ST BRIDLE PATH P 0O-PED 3 9 12/7/2007 4.192 F 1095 $2,409,000 164
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2246620 M PEDESTRIAN BRIDGE E 128TH ST O-PED 18 Cc 9/5/2007 4.450 F 2300 $5,060,000 111
2246030 M PEDESTRIAN BRIDGE POND P O-PED 1 Cc 5/24/2007 4172 F 1400 $3,080,000 164
2241380 B PELHAM BAY PK EQUES AMTRAK - CSX AC P O-PED 1 c 11/13/1978 5.109 G 4223 $9,290,600, 228
2231519 K PENNSYLVANIA AVE BSHP A 2 S 4/24/2007 6.181 \" 6640 $14,608,000| 356
2243870 K PITKIN AVE LIRR BAY RIDGE N o 2 S 10/5/2006 6.662 \% 5328 $11,721,600| 316
2243210 K PRESIDENT ST FRANKLIN SHUTTLE T o 2 S 8/15/2006 5.314 G 2500 $5,500,000 309
2232167 M PROMENADE OVER FDR FDR/E79TH ST-E91ST ST P A-PED 53 S 10/31/2007 3.857 F 93000 $204,600,000| 108
2244010 K PROSPECT PK E DRIVE ENDALE ARCH E DRIVE P o 1 Cc 5/15/2007 4.500 F 900 $1,980,000 355
2268760 M PS-5 PEDESTRIAN BR. TENTH AVENUE O-PED 5 Cc 2/22/2007 4.857 F 1500 $3,300,000 112
2240639 KQ |PULASKIBRIDGE NEWTOWN CREEK WMO 44 S 6/12/2006 4.817 F 205770 $452,694,000| 301 | 402
2230530 Q QUEENS BLVD 2781 (B.Q.E.) A 2 S 10/9/2006 6.083 \" 25543 $56,194,600| 402
2230869 Q QUEENS BLVD ACCESS RD BQE S.B. A 1 S 11/26/2006 4.205 F 7900 $17,380,000| 402
2247310 Q QUEENS BLVD AMTRAK & LIRR YARD L o 19 S 10/11/2006 6.577 \% 92400 $203,280,000| 402 | 401
2230209 Q QUEENS BLVD JACKIE ROBINSON PKWY T A 5 S 7/18/2006 4.778 F 37700 $82,940,000| 409
2240047 MQ |QUEENSBORO BRIDGE(LL) EAST RIVER AL WEO 53 S 11/15/2006 4.472 F 626900 $1,379,180,000| 108 | 402 | 401
2240048 MQ |QUEENSBORO BRIDGE(UL) EAST RIVER-LL WEO 37 S 11/15/2006 4.434 F 322300 $709,060,000| 108 | 402 | 401
223201D M RAMP TO N.B. FDR DRIVE FDR & SOUTH ST. AR 22 S 4/4/2006 5.180 G 15825 $34,815,000/ 101
222934A M RAMP TO N.B. HHP AMTRAK WEST SIDE A AR 26 S 8/2/2006 3.875 F 10800 $23,760,000| 112
2240350 R RICHMOND AVE RICHMOND CREEK wo 3 S 8/10/2007 5.653 G 32589 $71,695,800| 502
2249270 R RICHMOND VALLY ROAD SIRT SOUTH SHORE S o 4 S 10/25/2007 5.284 G 9440 $20,768,000| 503
2244150 K RIDGE BLVD SHORE RD DRIVE [e] 1 S 5/8/2007 6.800 \" 4350 $9,570,000 310
2240660 Q RIKERS ISLAND BRIDGE RIKERS ISL CHANNEL wo 56 S 12/21/2007 4521 F 183100 $402,820,000| 401 | 480
2241430 B RIVER AVE METRO NORTH RR HUD M o 1 S 11/9/2007 6.281 \% 5040 $11,088,000| 204
2229510 B RIVERDALE AVE HHP A 2 S 9/7/2007 4.053 F 5200 $11,440,000/ 208
2246660 M RIVERSIDE DRIVE W 125TH ST & OTHERS o 27 S 8/6/2007 4.500 F 148300 $326,260,000| 109
2246980 M RIVERSIDE DRIVE W 138TH ST o 1 S 3/27/2006 4.900 F 6700 $14,740,000| 109
2267130 M RIVERSIDE DRIVE W 145TH ST o 1 S 6/29/2007 5.000 G 5800 $12,760,000| 109
2246720 M RIVERSIDE DRIVE ‘W 158TH ST A o 7 S 11/16/2007 3.750 F 185658 $408,447,600| 109
2246970 M RIVERSIDE DRIVE ‘W 96TH ST o 3 S 7/19/2007 5.559 G 10600 $23,320,000| 107
2269240 M RIVERSIDE DRIVE 'W. 155TH ST o 1 S 6/29/2007 4.640 F 4397 $9,673,400 109 | 112
2248369 Q ROCKAWAY BLVD THURSTON BASIN wo 2 S 8/7/2007 5.158 G 6000 $13,200,000| 483 | 413
2230587 Q ROOSEVELT AVE 2781 (B.Q.E.) A 2 S 12/12/2007 5.833 G 6600 $14,520,000| 402
2240507 Q ROOSEVELT AVE 6781 - VAN WYCK EXPWY WA 27 S 12/13/2006 3.535 F 84424 $185,732,800| 407 | 481
2247380 Q ROOSEVELT AVE CONRAIL HELLGATE [} o 2 S 11/27/2007 5.889 G 5200 $11,440,000| 402 | 403| 404
2267160 Q ROOSEVELT AVE FLUSHING MDW PK ROAD o 4 S 8/8/2007 4.905 F 7280 $16,016,000| 481
2240640 MQ |ROOSEVELT ISLAND E. RIVER E. CHANNEL WMO 8 S 12/6/2006 4.208 F 36500 $80,300,000| 108 | 401
2249420 R ROSE AVE SIRT SOUTH SHORE S o 2 S 11/5/2007 5.591 G 3800 $8,360,000 502
2249410 R ROSS AVE SIRT SOUTH SHORE S o 2 S 11/7/2007 5.500 G 3800 $8,360,000 502
2248200 Q RUST ST FLUSHING AVE o 1 S 7/27/2007 5.078 G 2940 $6,468,000 405
2231560 Q S CONDUIT BLVD BSOP A 2 S 7/20/2006 5.465 G 15776 $34,707,200| 410
2242210 B S OF ALLERTON AVE BRONX RIVER wo 3 S 6/7/2006 4.763 F 6200 $13,640,000| 227
2249770 R S OF BROOKS LAKE STREAM IN PARK P ‘WO-PED 3 c 12/11/2007 5.000 G 696 $1,531,200 501
2230370 K SACKETT ST 2781 (B.Q.E.) A 2 S 2/28/2006 4.694 F 5000 $11,000,000| 306
226771D M SB HHP RAMP TO 79 ST 79 ST BT BASIN GAR P AR 4 S 6/4/2007 4.645 F 2601 $5,722,200 107
2244470 K SEELEY ST PROSPECT AVE ] 1 S 6/7/2007 4.100 F 8482 $18,660,400| 307
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2249290 R SEGUINE AVE SIRT SOUTH SHORE S o 1 S 10/19/2007 6.016 v 3250 $7,150,000 503
2248240 Q SERVICE RD TURNAROUND OVER FLUSHING AVE o 1 S 7/27/2007 5.188 G 2940 $6,468,000 405
2241390 B SHORE RD CIRCLE AMTRAK - CSX AC o 2 S 9/10/2007 3.254 F 4800 $10,560,000| 228
2240200 B SHORE ROAD HUTCHINSON RIVER WMO 7 S 7/20/2006 4.478 F 4800 $10,560,000| 228
2270170 R S| FERRY PEDESTRIAN BRIDGE PARKING LOT EXIT ROADWAY F O-PED 5 c 1/10/2006 4.481 F 1750 $3,850,000 501
2249120 R SIMONSON AVE B&O RAILROAD o [e] 3 S 4/20/2007 5.981 G 5819 $12,801,800| 501
2249860 R SLATER BLVD NEW CREEK wo 1 S 5/15/2007 5.673 G 2037 $4,481,400 502
2249200 R SOUTH AVE B&O RAILROAD o [e] 3 S 12/8/2007 6.745 \% 8322 $18,308,400| 501
2244440 K SOUTH OF TILLARY ST NAVY ST O-PED 1 Cc 10/9/2007 4.297 F 6200 $13,640,000| 302
2242220 B SOUTHERN BLVD BRONX RIVER wo 2 S 3/13/2006 4.395 F 4800 $10,560,000| 227
2241080 B SOUTHERN BLVD CSX TRANS - PT MORRIS c o 1 S 10/20/2006 4111 F 3900 $8,580,000 201
2242029 B SOUTHERN BLVD EAST FORDHAM ROAD o 2 S 4/5/2006 4.684 F 12900 $28,380,000| 227
2231630 Q SPRINGFIELD BLVD BSOP A 2 S 4/27/2006 4.568 F 8500 $18,700,000| 413
2268770 Q SPRINGFIELD BLVD EQUES. PATH (ABAND.) [e] 1 S 5/15/2007 4.667 F 1470 $3,234,000 413
2243180 K ST JOHNS PLACE FRANKLIN SHUTTLE T o 1 S 9/28/2007 6.781 \% 2300 $5,060,000 308
2241700 B ST PAULS PL PED BRDG METRO NORTH RR HAR M O-PED 2 Cc 11/2/2005 5.000 G 600 $1,320,000 203
2241060 B ST. MARYS & CONCORD CSX TRANS - PT MORRIS c o 1 S 8/18/2006 5.333 G 4500 $9,900,000 201
2230610 Q STEINWAY ST 2781 EB. (B.Q.E) A 1 S 11/8/2006 6.667 \" 4200 $9,240,000 401
2230600 Q STEINWAY ST 278 W.B. (B.Q.EE.) A 1 S 11/9/2006 6.667 \" 4200 $9,240,000 401
2243170 K STERLING PLACE FRANKLIN SHUTTLE T [e] 1 S 9/28/2007 6.500 \" 2300 $5,060,000 308
223201C M STH ST RMP TO FDR SOUTH ST AR 8 S 3/27/2006 4.134 F 39150 $86,130,000| 101
223201B M STH ST RMP TO FDR S.B. SOUTH ST AR 10 S 4/6/2006 3.821 F 44625 $98,175,000| 101
2240540 K STILLWELL AVE CONEY ISLAND CRK wo 2 S 6/5/2007 6.292 \" 17000 $37,400,000| 313
2230350 K SUMMIT ST PED BRDG 2781 (B.Q.E.) A-PED 2 S 2/28/2006 4671 F 1400 $3,080,000 306
2231650 Q SUNRISE HWY W.B. BLPE.B. A 1 S 3/27/2006 4.623 F 4100 $9,020,000, 413
2231660 Q SUNRISE HWY W.B. BLP W.B. A 2 S 4/6/2006 4.565 F 5350 $11,770,000 413
2231800 Q SUPERIOR ROAD BCIP A 2 S 3/13/2006 4.318 F 7000 $15,400,000| 413
2243890 K SUTTER AVE LIRR BAY RIDGE N o 3 S 10/5/2006 6.542 \% 5497 $12,093,400| 316
2241040 B THIRD AVE CSX TRANS - PT MORRIS c o 1 S 10/18/2006 4.563 F 2700 $5,940,0000 201 | 203
2240310 K THIRD AVE GOWANUS CANAL wo 1 S 9/4/2007 5.000 G 3200 $7,040,000 306
2240069 BM |THIRD AVE BRIDGE HARLEM RIVER WMO 14 S 11/2/2006 6.859 v 100232 $220,510,400| 111 | 201
2240250 K THIRD ST GOWANUS CANAL WMO 5 S 6/5/2007 4.931 F 4900 $10,780,000| 306
2247300 Q THOMPSON AVE AMTRAK YARD L o 14 S 10/16/2006 5.264 G 61280 $134,816,000| 402
2241170 B TIFFANY ST AMTRAK - CSX AC o 1 S 9/21/2007 5.627 G 7267 $15,987,400| 202
224004H Q TO 21ST ST FROM NY 22ND ST OE 43 S 12/14/2006 4.366 F 48100 $105,820,000| 402
224001B M TO BKLN FRM FDR FRANKFRT & CITY OE 31 S 6/6/2006 4.148 F 51400 $113,080,000| 101
224005B B TO BRUCKNER BLVD RELIEF OR 5 S 7/26/2007 3.861 F 12100 $26,620,000| 201
224006A B TO BRUCKNER BLVD RELIEF OR 5 S 12/19/2007 6.817 v 14037 $30,881,400| 201
224004B M TO E 60TH ST FROM QNS FIRST AVE OE 13 S 6/17/2006 5.764 G 14800 $32,560,000| 106
224004C M TO E 62ND ST FROM QNS E 60TH ST OE 10 S 7/26/2006 4.985 F 16720 $36,784,000| 106
224001D M TO FDRDR N.B. PEARL STREET OE 30 S 5/17/2007 4.906 F 49600 $109,120,000| 101
2245480 M TO GWB OPP W 171ST ST RIVERSIDE DRIVE o 1 S 5/23/2006 5.143 G 10800 $23,760,000| 112
224007A M TO MADISON AVENUE RELIEF OR 7 S 5/15/2006 5.225 G 19880 $43,736,000/ 111
224004E Q TO NY FR THOMSON AVE JACKSON AVE OE 94 S 12/7/2006 4.792 F 104600 $230,120,000| 402
224004G Q TO NY FROM 11TH ST TERRAIN (CHAMBER) OE 36 S 11/10/2006 4.634 F 8360 $18,392,000/ 401 | 402
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224004F Q TO NY FROM 21ST ST 21ST ST (QUEENS) OE 63 S 12/12/2006 4.833 F 63310 $139,282,000| 402 | 401
224001G M TO PARK ROW ROSE ST OE 11 S 5/18/2007 4.549 F 16551 $36,412,200| 101
224001E M TO PEARL ST LAND ADJ TO BRDG OE 3 S 5/4/2007 5.141 G 5300 $11,660,000| 106
224004A M TO QNS FRM E 59TH ST FIRST AVE OE 13 S 6/26/2006 5.507 G 14800 $32,560,000| 106
224004D M TO QNS FROM E 58TH ST E 59TH ST OE 12 S 8/24/2006 4.547 F 11781 $25,918,200| 106
2240041 Q TO THOMSON AVE FROM NY JACKSON AVE OE 39 S 10/18/2006 5.082 G 59100 $130,020,000| 402
2249040 R " TOMPKINS AVE B&O RR (ABANDONED) o 1 S 4/4/2006 6.234 \% 5096 $11,211,200| 501
2249840 R " TOMPKINS AVE GREENFIELD AVE [e] 1 S 2/15/2006 5.106 G 2562 $5,636,400 501
2249510 R " TOMPKINS AVE WILLOW AVE, SIRT S o 2 S 10/20/2006 5.537 G 5378 $11,831,600| 501
2249230 R TRACY AVE PED BRDG SIRT SOUTH SHORE S O-PED 9 Cc 3/20/2007 4.043 F 200 $440,000| 503
2246410 M TRANSVERSE RD. #1 PED WALK NEAR 5 AV P o 1 S 3/31/2006 4.364 F 1739 $3,825,800 108
2249870 R TRAVIS AVE MAIN CREEK wo 1 S 11/10/2007 5.783 G 1700 $3,740,000 502
2246560 M TUDOR CITY PLACE E 42ND ST o 1 S 4/10/2006 5.133 G 6600 $14,520,000| 106
2249170 R UNION AVE B&O RAILROAD o o 4 S 4/17/2007 5.426 G 6500 $14,300,000| 501
2230360 K UNION ST 2781 (B.Q.E.) A 2 S 2/28/2006 4.375 F 5000 $11,000,000| 306
2243200 K UNION ST FRANKLIN SHUTTLE T o 2 S 8/21/2006 5.043 G 4100 $9,020,000 309
2240270 K UNION ST GOWANUS CANAL WMO 5 S 8/21/2006 4.014 F 4900 $10,780,000| 306
2247040 Q UNION ST LIRR N SIDE DIV L o 1 S 10/12/2007 6.391 \" 3313 $7,288,600 407
2231850 Q UNION TPKE BCIP A 2 S 5/23/2006 4.364 F 13600 $29,920,000 413
2248129 Q UNION TPKE CREEDMOORE HOSP RD o 1 S 7/6/2007 4.867 F 3500 $7,700,000 413
2230180 Q UNION TPKE JACKIE ROBINSON PKWY A 1 S 2/7/2006 5.984 G 5359 $11,789,800 482
2241330 B UNIONPORT ROAD AMTRAK - CSX AC o 1 S 8/17/2006 4.875 F 4400 $9,680,000 211
2246570 M UNITED NATIONS PL FIRST AVE TUNNEL oT 2 S 8/4/2006 4.843 F 95000 $209,000,000| 106
2231910 Q UTOPIA PKWY BCIP A 2 S 2/10/2006 5.136 G 7200 $15,840,000| 407
2229550 B VAN CRTLDT EQUES HHP P A-PED 2 Cc 9/20/2007 4.643 F 2100 $4,620,000 226
2229540 B VAN CRTLDT PARK HHP P A-PED 2 c 9/20/2007 4.879 F 3900 $8,580,000 226
2249130 R VAN NAME AVE B&O RAILROAD o o 3 S 4/25/2007 5.254 G 5474 $12,042,800| 501
2249140 R VAN PELT AVE B&O RAILROAD o o 3 S 4/27/2007 5.644 G 5000 $11,000,000/ 501
2246670 M ‘W 134 ST VIADUCT RIVERSIDE DRIVE o 4 S 10/14/2005 4.944 F 7500 $16,500,000| 109
2245230 M ‘W 148TH ST PED BRDG AMTRAK 30 ST BRANCH A P O-PED 3 Cc 7/17/2007 4.183 F 1100 $2,420,000 109
2246710 M W 153 ST A.C. POWELL BLVD o 1 S 3/28/2006 4.093 F 3082 $6,780,400 110
2245290 M ‘W 155TH ST PED BRDG AMTRAK 30 ST BRANCH A O-PED 3 Cc 3/23/2006 3.446 F 800 $1,760,0000 109 | 112
2245250 M ‘W 158TH ST AMTRAK 30 ST BRANCH A [e] 7 S 9/29/2005 6.431 \% 29170 $64,174,000| 112
2245260 M ‘W 173RD ST PED BRDG AMTRAK 30 ST BRANCH A P O-PED 2 Cc 8/2/2007 4.400 F 1500 $3,300,000 112
2246600 M ‘W 176 TH ST PED BRDG APPROACH TO G.W.B. O-PED 1 Cc 12/26/2007 4517 F 1200 $2,640,000 112
2246489 M W 181 ST RAMP TO WASH BR o 1 S 3/7/2006 4.633 F 8200 $18,040,000| 112
2229400 M ‘W 181ST ST PED BRDG HHP N.B. P A-PED 7 Cc 2/8/2007 4.739 F 1500 $3,300,000 112
2241940 B ‘W 205TH ST NYCTA IND YARDS T o 4 S 9/6/2006 5.625 G 32508 $71,517,600| 207
2240120 BM |W 207TH/W FORDHAM RD HARLEM RIVER WMO 5 S 6/8/2006 5.528 G 31784 $69,924,800| 112 | 207
2241489 B W 225TH ST CSX TRASP - PUTNAM (o} o 2 S 5/26/2006 5.299 G 10900 $23,980,000| 207 | 208
2241490 B ‘W 230TH ST CONRAIL (ABANDONED) PUTNAM o 1 S 5/9/2007 5.625 G 5600 $12,320,000| 208
2241509 B W 231ST ST CONRAIL (ABANDONED) PUTNAM o 1 S 10/30/2006 5.059 G 4723 $10,390,600| 208
2241510 B W 233RD ST CONRAIL (ABANDONED) PUTNAM o 1 S 4/13/2007 5.275 G 3760 $8,272,000 208
2241520 B W 234TH ST CONRAIL (ABANDONED) PUTNAM o 1 S 4/18/2007 5.176 G 3770 $8,294,000 208
226672A M W 31ST ST AMTRAK LAYUP TRACKS A ] 9 S 12/11/2006 3.619 F 8800 $19,360,000/ 104
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224501B M ‘W 33RD ST AMTRAK 30 ST BRANCH A o 8 S 4/18/2006 4.556 F 16500 $36,300,000| 104
224501C M ‘W 33RD ST LAND ADJ TO AMTRAK A [e] 2 S 7/3/12007 4.750 F 4620 $10,164,000| 104
224501D M W 34TH ST AMTRAK 30 ST BRANCH A o 4 S 7/3/12007 4.597 F 11800 $25,960,000| 104
224501E M W 35TH ST AMTRAK 30 ST BRANCH A (o] 3 S 10/12/2006 4.208 F 6500 $14,300,000| 104
224501F M ‘W 36TH ST AMTRAK 30 ST BRANCH A o 7 S 8/30/2006 3.866 F 16400 $36,080,000/ 104
2245060 M ‘W 37TH ST AMTRAK 30 ST BRANCH A o 3 S 11/7/2005 6.270 \% 7505 $16,511,000| 104
2245070 M ‘W 38TH ST AMTRAK 30 ST BRANCH A o 2 S 9/27/2006 4.000 F 6200 $13,640,000| 104
2245080 M W 39TH ST AMTRAK 30 ST BRANCH A [e] 3 S 9/27/2006 4.196 F 6300 $13,860,000| 104
2245440 M ‘W 40TH ST AMTRAK 30 ST BRANCH A o 4 S 9/19/2006 3.986 F 9400 $20,680,000/ 104
2245330 M ‘W 41ST ST AMTRAK 30 ST BRANCH A o 3 S 9/23/2006 4.388 F 6200 $13,640,000| 104
2245210 M ‘W 42ND ST AMTRAK 30 ST BRANCH A o 4 S 9/21/2006 4.619 F 9155 $20,141,000| 104
2245090 M ‘W 43RD ST AMTRAK 30 ST BRANCH A o 2 S 5/5/2006 4.838 F 4100 $9,020,000 104
2245100 M W 44TH ST AMTRAK 30 ST BRANCH A [e] 2 S 5/5/2006 4.662 F 4300 $9,460,000 104
2245110 M W 45TH ST AMTRAK 30 ST BRANCH A o 2 S 5/5/2006 5.662 G 4100 $9,020,000 104
2245120 M ‘W 46TH ST AMTRAK 30 ST BRANCH A o 2 S 5/12/2006 4.441 F 4100 $9,020,000 104
2245130 M ‘W 47TH ST AMTRAK 30 ST BRANCH A o 2 S 5/12/2006 4574 F 4100 $9,020,000 104
2245140 M W 48TH ST AMTRAK 30 ST BRANCH A o 2 S 5/12/2006 4.618 F 4100 $9,020,000 104
2245150 M W 49TH ST AMTRAK 30 ST BRANCH A o 3 S 12/8/2006 4574 F 4100 $9,020,000 104
2245340 M ‘W 50TH ST AMTRAK 30 ST BRANCH A o 2 S 10/4/2006 4574 F 4100 $9,020,000 104
2245160 M ‘W 51ST ST AMTRAK 30 ST BRANCH A o 2 S 12/8/2006 4.853 F 4300 $9,460,000 104
2245170 M ‘W 52ND ST AMTRAK 30 ST BRANCH A o 2 S 12/8/2006 5.088 G 4300 $9,460,000 104
2245180 M ‘W 53RD ST AMTRAK 30 ST BRANCH A o 2 S 10/10/2006 5.074 G 5100 $11,220,000| 104
2245350 M ‘W 54TH ST AMTRAK 30 ST BRANCH A [e] 2 S 10/27/2006 5.540 G 4700 $10,340,000| 104
2245360 M W 55TH ST AMTRAK 30 ST BRANCH A [e] 2 S 12/7/2006 5.441 G 4300 $9,460,000 104
2245370 M ‘W 56TH ST AMTRAK 30 ST BRANCH A [e] 2 S 12/7/2006 5.529 G 4400 $9,680,000 104
2245220 M W 57TH ST AMTRAK 30 ST BRANCH A [e] 3 S 10/26/2006 4.809 F 9100 $20,020,000| 104
2245190 M ‘W 58TH ST AMTRAK 30 ST BRANCH A o 2 S 10/27/2006 4.647 F 4100 $9,020,000 104
2245420 M ‘W 65TH ST E.B. BRIDLE PATH W END P o 1 S 3/13/2006 4.900 F 1600 $3,520,000 164
2229290 M W79 ST AMTRAK A A 1 S 9/7/2006 4.288 F 4500 $9,900,000 107
2231860 Q ‘W ALLEY ROAD BCIP A 2 S 8/3/2007 5.474 G 7200 $15,840,000/ 411
2244020 K ‘W DR OV WK-MA.ENT MEADOWPORT ARCH P o 1 S 4/30/2007 5.679 G 2500 $5,500,000 355
2241470 B ‘W FORDHAM RD METRO NORTH RR HUD M o 4 S 11/26/2007 5.694 G 16052 $35,314,400| 207
2241460 B ‘W TREMONT AVE METRO NORTH RR HUD M o 8 S 5/11/2006 4.254 F 12900 $28,380,000| 205
2269260 K 'W. 8TH STREET SURF AVE. P O-PED 39 c 3/23/2007 3.870 F 14742 $32,432,400| 313
2269210 M 'W.68TH STREET AMTRAK A o 3 S 9/28/2005 6.780 \% 5382 $11,840,400| 107
2269190 M 'W.70TH STREET AMTRAK A o 3 S 10/14/2005 6.417 \% 17258 $37,967,600| 107
2241070 B 'WALES AVE CSX TRANS - PT MORRIS c o 1 S 10/20/2006 6.567 \% 2535 $5,577,000 201
2241410 B 'WALTON AVE METRO NORTH RR HUD M o 1 S 4/17/2006 5.328 G 3600 $7,920,000 204
2240620 M 'WARDS ISLAND PED BRDG HARLEM RIVER 'WMO-PED 10 c 7/26/2007 4.250 F 12600 $27,720,000/ 111
2243250 K 'WASHINGTON AVE FRANKLIN SHUTTLE T o 1 S 8/10/2006 6.281 \% 3657 $8,045,400 309 | 355
2066919 BM |WASHINGTON BRIDGE HARLEM RIVER wo 9 S 11/18/2006 4.821 F 128339 $282,345,800| 112 | 205 204
2246080 M 'WEST DRIVE BRIDLE PATH @ 64TH ST P o 1 S 2/27/2006 4.667 F 2000 $4,400,000 164
2246330 M 'WEST DRIVE FEEDER TO LAKE P wo 1 S 3/15/2006 5.000 G 2019 $4,441,800 164
2246000 M 'WEST DRIVE PED BET 61ST & 62ST P o 1 S 3/3/2006 5.267 G 2500 $5,500,000 164
2246430 M 'WEST DRIVE PED OPP 109TH ST P ] 1 S 3/24/2006 4.250 F 1200 $2,640,000 164
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2246360 M 'WEST DRIVE PED WALK OPP 82 ST P o 1 S 3/15/2006 5.273 G 3100 $6,820,000 164
2246120 M 'WEST DRIVE TRANSVERSE RD #1 P o 1 S 4/21/2006 4.833 F 7900 $17,380,000, 164
2246240 M 'WEST DRIVE TRANSVERSE RD #2 P o 1 S 4/21/2006 4.167 F 7200 $15,840,000, 164
2246260 M 'WEST DRIVE TRANSVERSE RD #3 P o 1 S 3/22/2006 4.800 F 5100 $11,220,000, 164
2246280 M 'WEST DRIVE TRANSVERSE RD #4 P o 1 S 4125/2006 4.033 F 4700 $10,340,000, 164
2249710 R WEST FOOTBRIDGE CLOVE LAKE P WO-PED 2 [ 1/3/2007 4371 F 899 $1,977,800| 501
2244100 K WEST FOOTBRIDGE PROSPCT PK STREAM P WO-PED 1 c 12/4/2007 5.000 G 308 $677,600| 355
2267380 M WEST STREET RECTOR ST AT 1 S 11/4/2005 5.033 G 25760 $56,672,000 101
2241230 B WESTCHESTER AVE AMTRAK - CSX AC o 3 S 8/10/2006 6.125 \2 15600 $34,320,000 202 | 209
2240180 B WESTCHESTER AVE BRONX RIVER wo 1 S 7/17/2007 4.932 F 5476 $12,047,200 202 | 209
2241000 B WESTCHESTER AVE CSX TRANS - PT MORRIS Cc o 1 S 7/17/2006 5.128 G 1740 $3,828,000| 201
2075837 B WESTCHESTER AVE HUTCHINSON RVR PKWY A 2 S 3/28/2006 4.389 F 15858 $34,887,600 210 | 211
2241329 B 'WHITE PLAINS ROAD AMTRAK - CSX AC o 1 S 8/17/2006 4.859 F 6900 $15,180,000, 211
2248020 Q |WHITELAW PED BRDG CONDUIT AVE O-PED 7 [ 12/27/2007 4.465 F 5500 $12,100,000, 410
1065210 Q |WHITESTONE EXP NB BCIP  (2065210) A 1 S 8/17/2006 4.683 F 2500 $5,500,000 407
2241369 B WILLIAMSBRIDGE RD AMTRAK - CSX AC o 2 S 7/27/2006 4.836 F 10400 $22,880,000, 211
2240039 KM |WILLIAMSBURG BRIDGE EAST RIVER T WEO 53 S 11/3/2006 4.736 F 824000 $1,812,800,000/ 103 | 301
2240059 BM |WILLIS AVENUE HARLEM RIVER wmo 26 S 10/16/2006 3.292 F 94700 $208,340,000 111 | 201
2248019 Q |WOODHAVEN BLVD ATLANTIC AVE o 3 S 6/6/2006 4.417 F 19400 $42,680,000, 409
2248159 Q |WOODHAVEN BLVD QUEENS BLVD o 2 S 8/9/2006 4.288 F 11500 $25,300,000, 404
2230540 Q |WOODSIDE AVE 278l (B.Q.E.) A 1 S 1/18/2006 5.063 G 7500 $16,500,000, 402
2247400 Q |WOODSIDE AVE CONRAIL Cc o 1 S 11/26/2007 5.033 G 8200 $18,040,000, 402 | 404
2247120 Q |WOODSIDE AVE LIRR MAIN LINE L o 3 S 10/5/2007 4.349 F 14900 $32,780,000, 402
2242200 B YANKEE STDM PED BRDG E 153 ST, METRO NORTH M P O-PED 5 [ 11/7/2005 4.290 F 4200 $9,240,000 204
788 OPEN BRIDGES OPEN SPANS 4489 OPEN SF 15,791,539 $34,741,385,800
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STATEN ISLAND CULVERTS

BIN BORO |FEATURE CARRIED FEATURE CROSSED BRIDGE |SPANS |SOURCE
TYPE
R00003 R DELAFIELD AVE RAYMOND PLACE (6] 1 CITYy
R00004 R DICKIE AVE NEAR COLUMBUS PLACE (6] 1 CITY
R00005 R BIDWELL AVE COLUMBUS PLACE o 1 CITYy
R00006 R LIVERMORE AVE WATCHOGUE ROAD (6] 1 CITy
R00010 R GALLOWAY AVE MARIANNE ST (6] 1 CITYy
R00011 R FOREST AVE CRYSTAL AVE 0] 1 CITYy
R00013 R NAUGHTON AVE PATTERSON AVE 6] 3 CITY
R00015 R OLYMPIA BLVD SLATER AVE o 1 CITYy
R00016 R GRAHAM BLVD JAY ST (6] 2 CITY
R00021 R HUNTER AVE IDLEASE PLACE o 1 CITYy
R00022 R IDLEASE PLACE HUNTER AVE (6] 1 CITYy
R00023 R MIDLAND AVE HYLAN BLVD o 1 CITY
R00024 R LINCOLN AVE SANILAC ST o 1 CITYy
R00025 R GREELEY AVE SANILAC ST (@) 1 CITY
R00027 R ELEANOR ST ROCKLAND AVE (6] 1 CITYy
R00031 R TARLTON ST GREAT KILLS LANE o 1 CITY
R00032 R SEGUINE AVE PURDY PLACE o 1 CITY
R00034 R ROCKLAND AVE BRIELLE AVE o 1 CITY
R00035 R BRADLEY AVE WILLOWBROOK ROAD (6] 1 CITY
R00036 R AMBOY ROAD ARBUTUS AVE (6] 1 CITYy
R00038 R MAGUIRE AVE DEPEW PLACE [6) 1 CITY
R00039 R MAGUIRE AVE DEPEW PLACE o 1 CITYy
R00040 R 113 MAGUIRE AVE DEPEW PLACE o 1 CITYy
R00041 R 93 FOSTER ROAD AMBOY ROAD 0] 1 CITY
R00042 R LEDYARD PLACE LACONIA AVE (6] 1 CITYy
R00046 R RICHMOND TERRACE SNUG HARBOUR 6] 2 CITY
R00048 R VAN NAME AVE WALKER AVE 0] 1 CITY
R00049 R VAN PELT AVE WALKER ST o 1 CITY
R00050 R UNION AVE NETHERLAND AVE (6] 1 CITYy
R00051 R HARBOR ROAD DUBLIN PLACE (6] 1 CITYy
R00055 R TRAVIS AVE VICTORY BLVD o 1 CITY
R00059 R WESTERN AVE RR BRIDGE WO 1 CITYy
R00060 R SIGNS ROAD VICTORY BLVD (@) 1 CITY
R00062 R KISSEL AVE SNUG HARBOR ROAD 0] 1 CITYy
R00065 R HENDERSON AVE WESTBURY AVE o 1 CITYy
R00068 R FOREST AVE RANDALL AVE o 1 CITYy
R00069 R GREGG PLACE RANDALL AVE (6] 1 CITY
R00076 R ROOSEVELT AVE HAROLD ST o 1 CITY
R00077 R BUCHANAN AVE HAROLD ST (6] 1 CITY
R00078 R WILLOW BROOK ROAD FILLMORE AVE [6) 1 CITY
R00079 R FILLMORE AVE WILLOW BROOK ROAD o 1 CITYy
R00084 R ARTHUR KILL ROAD MULDOON AVE (6] 1 CITYy
R00085 R ARTHUR KILL ROAD 150' N.W. ELLIS ROAD o 1 CITY
R00086 R ARTHUR KILL ROAD ENGLEWOOD ST (6] 1 CITYy
R00095 R MEISNER AVE ROCKLAND AVE (@) 1 CITY
R00096 R ROCKLAND AVE MANOR ROAD o 1 CITYy
R00097 R RICHMOND HILL ROAD RICHMOND ROAD o 1 CITYy
R00101 R ST ANDREWS ROAD LIGHTHOUSE AVE o 1 CITY
R00103 R AULTMAN AVE ST GEORGE ROAD o 2 CITYy
R00106 R ARTHUR KILL ROAD RICHMONDTOWN ROAD (6] 1 CITY
R00111 R ELTINGVILLE BLVD KATAN AVE o 2 CITYy
R00114 R SWEET BROOK ROAD RIDGEWOOD ROAD 6] 1 CITY
R00115 R VICTORY BLVD CLOVES LAKE PARK (6] 3 CITYy
R00122 R ARTHUR KILL ROAD RIDGEWOOD AVE o 1 CITYy
R00133 R ARDEN AVE HALPIN AVE o 1 CITY
R00135 R HYLAN BLVD CORNELIA AVE (6] 1 CITYy
R00136 R SNUG HARBOR ROAD KISSEL AVE 6] 1 CITY
R00137 R RICHMOND TERRACE WESTERN AVE o 2 CITYy
R00138 R HOLLAND AVE BENJAMIN PLACE (6] 1 CITY
R00139 R DE PEW PL MAGUIRE AVE o 1 CITYy
R00141 R ALTER AVE STORM&GRND FED STREAM (6] 1 CITY
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GLOSSARY

A Dbrief glossary of the terms most commonly used in bridge design, construction and maintenance is
presented below. Cross-references are indicated through the use of BLOCK LETTERING.

ABUTMENT

Walls of reinforced concrete or masonry. Abutments support a bridge's SUPERSTRUCTURE and
APPROACHES, as well as retain the embankments that are positioned at the extreme ends of a multi-span
bridge.

A \. :“;m

éilton Avenue Brige Abutment.
(Credit: NYSDOT)

AGGREGATE
Inert material such as sand or stone that is mixed with cement, lime and water to produce grout or mortar.

ALIGNMENT
The relative horizontal and vertical positioning between the bridge and APPROACHES.

ANCHORAGE

A solid mass, usually comprised of concrete, that encases a grillage of heavy steel bars into which the ends
of a SUSPENSION BRIDGE’'S main CABLES are anchored. Anchorages are designed to resist the pull of
the cables.

APPROACH
Roadway at each end of a bridge, beyond the ABUTMENT, providing access to the bridge.

ARTERIAL BRIDGE
Any bridge upon which an arterial highway runs as it crosses streets, water, railroads, etc.

AS-BUILT DRAWINGS

Drawings that are prepared from measurements taken on-site to accurately depict the actual sizes and
location of elements of the construction project. The as-built drawings indicate variations from the
construction documents that occurred during construction.

ASPHALT
Black bituminous surface material made from AGGREGATE and processed petroleum.

BACKFILL
Material used to refill an excavated area.

BASCULE BRIDGES

Bascule bridges are movable bridges, typically referred to as "draw bridges" which rotate the superstructure
vertically. The movable leaf of the structure - known as a bascule - is counterbalanced by weights of such
size that minimal power is required for operation - just enough to overcome inertia, frictional resistance, wind
and snow loads. Such bridges are relatively speedy to operate and provide unlimited vertical clearance.
Examples of bascule bridges currently under the jurisdiction of the New York City Department of
Transportation include the Unionport, Shore Road (Pelham), Hamilton Avenue, Third Street,
Union Street, and Greenpoint Avenue Bridges.
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Unionport Bridge. (Credit: NYSDOT) Shore Road (Pelham) Bridge. (Credit: Peter Basich)
Hamilton Avenue Bridge. (Credit: NYSDOT)

Union Street Bridge. Greenpoint Avenue Bridge.
(Greenpoint Credit: Michele N. Vulcan)

BASE COURSE
The layer of compacted ASPHALT directly under the WEARING SURFACE.

BEAM
A linear structural member designed to span from one support to another.

BEARINGS

Designed to transmit the load from the SUPERSTRUCTURE to the SUBSTRUCTURE. Divided into two
types, expansion and fixed, bearings are needed to ensure that certain elements are not forced to take more
load than that for which they were designed and that the bridge can move slightly under load and
temperature changes as needed.

Truss B.earing on Manhattan Bridge.
(Credit: NYSDOT)

BID
A contractor's formal proposal, including prices, to perform the work set out in the project
SPECIFICATIONS.

BORING
A soil exploration technique of drilling into the ground at various locations in an attempt to construct an
accurate subsurface profile.

BOX BEAM
A hollow structural beam with a square, rectangular, or trapezoidal cross-section.
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BRIDGE
A structure connecting two points, greater than 20 feet in distance, which carries vehicular and/or pedestrian
traffic over water, a descending slope, or another road.

BULKHEAD
A RETAINING WALL-like structure commonly composed of driven piles supporting a wall or a barrier of
wooden timbers or reinforced concrete members.

CABLE
A steel rope, composed of parallel or twisted wires, used to support the road deck of SUSPENSION
BRIDGES or CABLE STAYED BRIDGES.

Inspector on Manhattan Bridge Cable.
(Credit: NYSDOT)

CABLE STAYED BRIDGES
Bridges in which the superstructure is directly supported by cables, or stays, passing over or attached to
towers located at the main piers.

CAMELBACK TRUSS
A TRUSS having a curved top chord and straight bottom chord meeting at each end. There is a camelback
truss on the Macombs Dam Bridge.

CANTILEVER BRIDGES

A cantilever is a BEAM that is supported only on one end. In a cantilever bridge, the tree branch-like beams
project toward each other, forming a span of the bridge when connected in the center. Bridges of this type
are economical to build because they require less material in construction and less condemnation of
property is necessary for the narrow piers which are sufficient for support. Typically, no falsework is
required during construction and the bridge does not exceed 1,800 feet in length. NYCDOT's

Queenshboro Bridge is a notable example of this type of structure.
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Queensboro Bridge. (Credit: Russell Holcomb)

CAST-IN-PLACE
Concrete that is poured and cured in its final position at the project site.

CATCH BASIN

A receptacle, commonly box shaped and fitted with a grilled inlet and a pipe outlet drain, designed to collect
the rain water and floating debris from the roadway surface and retain the solid material so that it may be
periodically removed.

CATWALK
A narrow walkway for access to some part of a structure.

CHANGE ORDER
An approved modification of the SPECIFICATIONS or the costs in a construction contract.

CHIPPING HAMMER
A welder’'s compressed-air tool for cleaning steel after welding. It is also used by bridge inspectors.

CLEARANCE
The unobstructed vertical and horizontal space provided between two objects.

— =
Woodhaven Boulevard Bridge Eastbound
Vertical Clearance Posting. (Credit: NYSDOT)

COLONNADE
A series of regularly spaced columns.
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Manhattan Bridge Colonnade.
(Credit: Peter Basich)

COMPRESSION
The stress resulting from a pushing force on a structure.

CONDITION RATING
A judgment of a structure’s condition in comparison to its original as-built condition.

COPING
The material forming the top layer of a masonry unit which protects the MASONRY below from penetrating
water.

CORE
A cylindrical sample of concrete removed from a bridge component for the purpose of destructive testing.

CORROSION
The general disintegration of surface metal through oxidation.

CRITICAL PATH
The set of activities that must be completed on time for the contract completion date to be met. Activities on
the critical path have no slack time.

CULVERT
Any structure under the roadway with a clear opening of twenty feet or less, measured along the center of
the roadway.

DEAD LOAD
The weight of the bridge itself without any traffic or external loads.

DECK
The supporting slab and wearing surface of a bridge.

DELAMINATION
The subsurface separation of concrete into layers.

DESIGN-BUILD CONTRACTS
A delivery procedure where one company is retained to perform both design and construction, thus
expediting the capital bridge rehabilitation program.

DOLPHIN
A group of PILES driven close together and placed to protect portions of a bridge or other structure exposed
to possible damage by collision with marine traffic.
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Greenpoint Avenue Dolphin & Fender System.
(Credit: Peter Basich) Hunters Point Avenue Dolphins.
(Credit: Michele N. Vulcan)

DRAINAGE SYSTEM
A collection of surface and/or subsurface drains and pumps that are used to remove surface or ground
water.

EFFLORESCENCE
White salts that water movement brings to the surface of porous construction materials.

Moderate Efflorescence on the Brooklyn Bridge
Brooklyn Tower North Gothic Arch in 2004.
(Credit: NYSDOT)

ELECTRICAL MAINTENANCE
Preventive maintenance to electrical systems on the East River bridges (e.g., travelers, lighting systems)
and the movable bridges (e.g., contacts, relays, switches, controls, limit switches, and lighting systems).

EXPANSION JOINTS

Located throughout a bridge, expansion joints are located in the deck, directly above the BEARINGS.
Expansion joints allow parts of the structure to expand independently and therefore relieve stresses that
may otherwise cause damage.

EYEBARS
Steel bars with each end shaped like the eyes of giant needles. They provide total anchorage of the
suspension cable and are buried deep within the ANCHORAGE structure.

FACE
The outer, exposed surface of a MASONRY unit.

FATIGUE
Cause of structural deficiencies due to repetitive loading over time.

FENDER

A structure that acts as a buffer to protect the portions of a bridge exposed to floating debris and water-
borne traffic from collision damage.
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Rikers Island Dolphin & Fender System.
(Credit: NYSDOT)

FIRE HAZARD
Accumulation of debris, where the debris is of sufficient quantity, in a location where, if it caught fire, it would
compromise the structural integrity of the bridge.

FIXED PRICE CONTRACT
A contract with an overall predetermined price for the project work.

FLAG CONDITIONS

A “Flag” is a hazardous or potentially hazardous condition on a bridge. A "Flag" is classified as either Red,
Yellow, or Safety. A "Red Flag" requires prompt evaluation and, possibly, corrective action. A "Yellow Flag"
is used to report a potentially hazardous structural condition, which if left unresolved will most likely become
a danger to the soundness of the bridge and a hazard to the public. In the case of a "Safety Flag", there is
no danger of partial or complete structural failure of the bridge; however, if left unattended, those conditions
can present a vehicular or pedestrian hazard.

FLOORBEAMS
Horizontal members placed crosswise to the bridge’'s major BEAMS, girders, or TRUSSES to support the
deck.

] South Transit FIoorbea, Stringers, and
Bracing Members on the Manhattan Bridge.
(Credit: NYSDOT)

FOOTINGS

Part of the substructure known as the bridge foundation, they are masses of reinforced concrete which can
be found beneath the ABUTMENTS and PIER and which spread the load to allow the soil to support the
structure above.

FORMS
The temporary molds that hold concrete in place while it is hardening; also known as form work.

FULL STEEL PAINTING

A bridge painting technique that involves cleaning of steel surfaces using approved environmentally safe
paint removal techniques (blasting, power tools, or hand tools). A full primer, intermediate and finish coat
are applied using combinations of brush, roller, or (if necessary) spray painting.
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FUNCTIONALLY OBSOLETE

A status used to describe a bridge that, because of its geometry, is no longer functionally adequate for its
task. Reasons for this status include that the bridge doesn't have enough lanes to accommodate the traffic
flow, it may be a drawbridge on a congested highway, or it may not have space for emergency shoulders.
“Functionally Obsolete” does not communicate anything of a structural nature. A functionally obsolete
bridge may be perfectly safe and structurally sound, but may be the source of traffic jams or may not have a
high enough CLEARANCE to allow an oversized vehicle.

GENERAL CONTRACTOR
has overall responsibility for a construction project. The general contractor may break down the project into
smaller pieces to be handled by subcontractors.

GIRDER SPAN BRIDGES

are primarily employed in bridging short distances, and may be classified as either simple or continuous.
The steel girders carry the roadway and roadway load to end supports. The Midtown Highway, Hook
Creek, Little Neck and Brooklyn Third Avenue Bridges are of this type.

o
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Hook Creek Bridge and Brooklyn’s Third Avenue Bridge. (Credit: NYSDOT)

GRADE
The degree of inclination of the ground surface.

GRID FLOORING
A steel floor system comprising a lattice pattern which may or may not be filled with concrete.

GRIZZLY
A coarse screen used to remove oversize pieces from ASPHALT or earth.

GUTTER
A paved drain commonly constructed in conjunction with the curbs of the roadway.

JACKING
The mechanical lifting or sliding of an element.

JERSEY BARRIER
A low, gradually narrowing, reinforced concrete wall used as a highway divider and as a means of
preventing a vehicle from crossing a median or leaving the roadway. These barriers were first used on the
New Jersey Turnpike.

LIVE LOAD
The weight of the traffic crossing a bridge and of other external loads applied to the structure (excluding the
weight of the bridge itself.)

LOAD RATING
A value that indicates the LIVE LOAD capacity of a bridge.

LUBRICATION MAINTENANCE

Lubrication of mechanical parts of the East River bridges (e.g., travelers, cables, solid rod suspenders, and
EYEBARS), and the movable bridges (e.g., bearings, brakes, limit switches, and gates).
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MAINTENANCE AND PROTECTION OF TRAFFIC
The control plan for traffic around and through a construction site.

MARINE BORERS
Mollusks and crustaceans which live in water and destroy wood by digesting it.

MASONRY
Construction materials made of concrete, brick, tile, or stone.

=]
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Cleaning the Masonry of the North Face of the Manhattan
Bridge’s Brooklyn Anchorage and of the North and East Faces of
the Roosevelt Island Pier of the Queensboro Bridge.

MOVABLE BRIDGE

A type of bridge which carries vehicular or pedestrian traffic over a navigable waterway, and which opens to
permit the passage of a ship, barge or boat. The 25 movable bridges currently under the jurisdiction of the
New York City Department of Transportation include the Harlem River group (Broadway, West 207™/West
Fordham Road, Macombs Dam, 145" Street, Madison Avenue, Third Avenue, Willis Avenue, and Wards
Island); the Bronx group (Bruckner Expressway/Bronx River, Hutchinson River Parkway, Shore Road , and
Bruckner Expressway/Westchester Creek); the Queens group (Borden Avenue, Grand Street, Greenpoint
Avenue, Hunterspoint Avenue, Pulaski Avenue, and Roosevelt Island); and the Brooklyn group (Hamilton
Avenue, Ninth Street, Third Street, Carroll Street, Union Street, Metropolitan Avenue, and Mill Basin.)

MOVING LOAD
A LIVE LOAD that is moving, for example, vehicular traffic.

NECKLACE LIGHTS
The necklace lights are those lights on the main cables of suspension bridges which, when illuminated at
night, resemble a necklace.

A Bulb of the Queensboro Bridge Necklace Lights. (Credit: Peter
Basich) Repairing a Manhattan Bridge Necklace Light.
(Credit: Hany Soliman)

NONDESTRUCTIVE TESTING
A method of checking the structural quality of materials that does not damage them.
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NOTICE TO PROCEED
The formal document authorizing the contractor to commence work under its contract.

OPERATOR'S HOUSE
The building containing the power plant and operating machinery and devices required for the operator's
(bridge tender's) work in executing the complete cycle of opening and closing a MOVABLE BRIDGE span.

Metropolitan Avenue Bridge over
English Kills Operator House.

PANEL POINT
The point at which two members of a TRUSS cross.

PARAPET
A low wall along the outmost edge of the roadway of a bridge to protect vehicles and pedestrians.

PEDESTRIAN BRIDGES
Bridges designed and constructed to provide means of crossing for pedestrian traffic only.

Morris Street, West 8" Street, and Ocean Avenue Pedestrian Bridges.

PIER
Part of a bridge's substructure, piers are the intermediate supports or columns which support a multi-span
bridge. Plers may be composed of steel or reinforced concrete, and can appear as columns or solid walls.

Left Side of Pier 1 of Hamilton Avenue Bridge. Pier 17 of Rikers Island Bridge. Pler 15 of Madlson Avenue Brldge
(Credit: NYSDOT)

PILES

A concrete, steel or timber column located beneath the FOOTINGS of a bridge and embedded in the soil.
Piles are employed in bridges only if the soil directly below the footing is not firm enough to support the
bridge loads.
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PLUMB BOB
A weight hanging on a string (plumb line), used by bridge inspectors to show the direction of the vertical
distance.

POINTING
The compacting of the mortar in the outermost portion of a joint and the troweling of its exposed surface to
secure water tightness or desired architectural effect.

PORTLAND CEMENT CONCRETE
The most common concrete used in construction. It was patented in England in 1820, and is so named
because when hard, it resembles Portland stones from Dorset.

POSTED
An announcement or sign limiting dimension, speed, or loading, indicating that larger dimensions and higher
speeds and loads cannot be safely taken by the bridge.

\ -
Roosevelt Island Bridge Vertical Clearance Restriction and Posted Weight Signs (Credit: NYSDOT)

POTHOLE
A hole in a roadway or pavement, usually caused by heavy vehicular traffic or weathering.

PRECAST CONCRETE
Concrete members that are cast and cured before being placed into their final positions on the construction
site.

PREVENTIVE MAINTENANCE

Preventive maintenance involves cleaning, protecting, and performing minor repairs of bridge components to
prevent deterioration from becoming so extensive that major REHABILITATION or RECONSTRUCTION is
needed. Specified interval maintenance, such as cleaning DRAINAGE SYSTEMS and lubrication, are done
on a scheduled basis. Other maintenance is carried out when inspectors point out the need for it, such as
resealing an EXPANSION JOINT or replacing the wearing surface. Preventive maintenance tasks on the
bridges include: the cleaning of drainage systems, gratings, and expansion joints; the washing of the deck
area and salt splash zones; full-steel, salt splash, and spot painting; the patching of sidewalks; the
maintenance of electrical devices; and the oiling of mechanical components.

PRIMER
The first layer of paint used to cover the unsealed surface. This is followed by at least one more coat of
paint.

PUNCH LIST
A catalogue of minor items still outstanding at the end of a construction project.

QUALITY ASSURANCE
An independent evaluation of a service (i.e., an inspection) to establish that a pre-described level of quality
has been met.

RAILING

A fence-like construction built at the outermost edge of the roadway or the sidewalk portion of a bridge to
protect pedestrians and vehicles.
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RAILROAD FORCE ACCOUNTS
Railroad force accounts are contracts between the Agency and railroads by which the railroads supply flag
personnel so the Division can perform repair work on bridges that cross over railroad tracks.

REHABILITATION

Extending the useful life of a bridge by painting, repairing or replacing the DECK or selected elements of the
SUBSTRUCTURE or SUPERSTRUCTURE. This type of work is performed primarily on those structures
not classified as deficient, but which contain specific components that have low condition ratings.

RETAINING WALL
A structure designed to restrain and hold back a mass of earth.

RETARDING AGENT
A chemical added to mortar to slow down the set.

RETRACTILE BRIDGES

Retractile bridges are movable bridges that are mounted on tracks that are positioned to one side of a
navigational channel. To open, the bridge is withdrawn or "retracted" to shore. Although fascinating to
observe and efficient to operate, retractile bridges are considered obsolete because of the expansive land
areas that must be condemned in order to accommodate their tracks. The New York City Department of
Transportation currently possesses two retractile bridges - the Borden Avenue and Carroll Street
bridges, rare examples of the bridge builders’ art.

’ | T
Borden Avenue Bridge. (Credit: Peter Basich). Carroll Street Bridge. (Credit: NYSDOT)

RETROFIT
Upgrading parts of an existing structure to meet current standards.

RIPRAP
Irregularly broken, random-sized pieces of rock used for a foundation or to prevent soil erosion.

ROADWAY
The portion of the road intended for the use of vehicular traffic.

ROCKER BEARING
A bridge support that accommodates expansion and contraction of the superstructure through a rocking
action.

251 2007 BRIDGES AND TUNNELS ANNUAL CONDITION REPORT



GLOSSARY

SADDLE
A special curved casting atop a SUSPENSION BRIDGE tower into which the cables are placed to avoid
sharp bends in directional changes of the cable.

SALT SPLASH ZONE PAINTING

A bridge painting process that involves preparation of the area to be painted by power wash, using clean
water or steam. After power washing, hand and power tools are used in areas which have started to show
deterioration from accumulated de-icing agents. Solvent cleaning is done in locations where oil and grease
need to be removed from the steel surface. A spot PRIMER coat and finish coat are then applied by brush
or roller. Occasionally, when there is no danger of overspray, spray painting may be performed.

SCUPPER
An opening in the floor portion of a bridge to provide means for rain or other water accumulated upon the
roadway surface to drain through it into the space beneath the structure.

SET
When the consistency of mortar changes from plastic to hard.

SHORING
Temporary bracing to support a structure.

SOFFIT
The underside of a structural component, such as a beam or arch.

SPALLING
The flaking or breaking out of concrete parallel to the main surface, caused by a blow, or by the action of
weather or pressure.

SPAN
The distance between consecutive supports of a bridge.

SPECIFICATIONS OR SPECS
A detailed listing of required construction materials and methods to be used in the project. This information
is a supplement to the blue prints and working drawings.

SPLAY CASTING

A steel or cast-iron collar fitted around a bridge suspension CABLE at the location where it spreads out
(splays) into separate bundles of wires which are then attached to the ANCHORAGE EYEBARS. It is used
to control the degree and location of the splay. These castings are usually located at the entry point of the
cable into the anchorage chamber.

SPOT PAINTING

When the surface to be painted is contaminated with de-icing salts, sea salt, bird excrement, or other
corrosive agents, the area is prepared by power washing, using clean water or steam. When grease or oil is
present, it is removed by solvents. Mechanical cleaning with hand and/or power tools is performed in the
areas containing deteriorated paint. A spot PRIMER coat and a single finish coat are applied by brush or
roller. Occasionally, when there is no danger of overspray, spray painting may be performed.
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STAGED CONSTRUCTION

Construction done so that traffic may be maintained on a portion of an existing bridge structure while a
longitudinal section of a new structure is constructed. Traffic is then shifted over to that portion of the new
structure while the existing structure is removed and the new structure is completed.

STEEL ARCH BRIDGES

Steel arch bridges consist of either a single arch or a series of arches fashioned from steel or concrete.
Aesthetically one of the more attractive bridge types. Arch structures can prove economical to construct if
the bridge spans between high ABUTMENTS. At present, there is only one bridge of this kind in steel under
the guardianship of the NYCDOT; the twin-arched Washington Bridge, positioned over the Harlem River
at 181 Street. This bridge opened to traffic in December 1888 and, with its approaches, is 2,375 feet long.

3
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Credit: NYSDOT)

Washington Bridge. (Credit: Peter Basich) (Second View

STEM
The vertical part of a retaining wall, usually made of concrete or masonry.

Brooklyn Bridge
North Stem Wall.
(Credit: NYSDOT)

STOPPING SIGHT DISTANCE

The distance required for a vehicle to stop before hitting a stationary object in its path. It is equal to the
distance required for the driver to react and apply the brakes plus the distance required for the vehicle to
stop once the brakes are applied.

STRAIN GAUGE TESTING

Small strips of material (imagine a small band-aid) are glued onto part of a structure to measure the stress in
the material under load. Inside the small "band-aid" are tiny electrical wires. When a structure is under load
it stretches (tension) or contracts (compression). When this happens, the resistance in the tiny wires in the
strain gauge changes, resulting in a change in the wire’s current. What is actually being measured are
changes in the electrical current in the tiny wires. Knowing the physical properties of the structural member
that the gauge is attached to, (such as steel), a calculation is can then be made to convert these changes in
current to changes in stress. The readings are taken with special instruments that record the information
over the desired period of time or loading sequences.
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Division Staff Installing Strain Gauges in 1995 and 2006 on the Greenpoint
Avenue Bridge. Checking the Measurements in 2006.
(2006 Credit: Vera Ovetskaya)

STRAND
Comprised of hundreds of thin wires laid parallel to form a bundle, strands comprise the base element in the
CABLES, or main cables, on a SUSPENSION BRIDGE or cable stayed bridge.

STRINGER
A part of a bridge's SUPERSTRUCTURE, a stringer is essentially a BEAM parallel to the span used to
support the road DECK.

i

5 L {i L, By |
Stringers on the Manhattan Bridge. (Credit: NYSDOT) Bridge Repairer & Riveter Joseph
Antony Repairing a Red-Flagged Stringer on the Bridge. (Credit: Hany Soliman)

STRUCTURAL DEFICIENCY

An engineering term-of-art used by the Federal government to indicate that there are elements of the bridge
that need to be monitored and/or repaired. It covers a wide range of conditions and does not reflect the
fundamental integrity of a structure. Any city bridge deemed unsafe would be shut to the public.

SUBSTRUCTURE
The name given to those elements below a bridge's road deck system, namely the ABUTMENTS,
ANCHORAGES, BEARINGS, and PIERS.

SUPERSTRUCTURE

The superstructure is all that part of a structure above the bearings of simple and continuous spans,
skewbacks of arches and top of footings of rigid frames; excluding backwalls, WINGWALLS and wing
protection railings.

SUSPENDER
A wire rope or a short vertical rod that enables the forces of the roadway of a SUSPENSION BRIDGE to be

translated into an axial force in the supporting CABLES.
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SUSPENSION BRIDGES

Suspension bridges are high level bridges with spans that usually exceed 1,500 feet in length. Supported by
large wire CABLES that are anchored to masses of concrete and which pass over the tops of towers, the
road DECK is suspended at regular intervals by smaller cables called suspenders. While the main cables
carry the entire live and dead load, stiffening TRUSSES are required to distribute the LIVE LOAD and
prevent excessive deflection at any point. The Brooklyn, Manhattan and Williamsburg Bridges are noted
New York City examples of this type.

Williamsburg Bridge. (Credit: eter Basich

SWING BRIDGES

Swing bridges are movable bridges that are supported on a center PIER in the center of a waterway, and
are opened by rotating the SUPERSTRUCTURE horizontally on wheels riding on a circular track. Two
channels are provided on either side of the bridge for navigational ease when the bridge is in the open
position. Because swing bridges are slow to operate and restrict channel width, they are rarely constructed
today. Examples of swing bridges in New York City include the Third Avenue, Madison Avenue, 145"
Street, University Heights, Grand Street and Macombs Dam Bridges.

Third Avenue Bridge. Madison Avenue Bridge and 145" Street Bridge.
(Madison and 145" Street Credit: Peter Basich)

- Uiversity Heights Bridge. (Credit: Michele N. Vulcan) Grand Street Bridge.
(Credit: NYSDOT) Macombs Dam Bridge. (Credit: Michele N. Vulcan)

TORSION
Twisting force usually caused by unbalanced or asymmetrical loading.
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TOWER
Often the most majestic element in a SUSPENSION or cable stayed bridge, the tower serves as a support

for the structure's main CABLES.

Williamsburg Bridge Tower. (Credit: Peter Basic) nspectors n
Manhattan Bridge Tower. (Inspector Credit: NYSDOT) Manhattan
Bridge Tower. (Credit: Michele N. Vulcan)

TRAVELER MAINTENANCE
The maintenance of a traveler (movable underdeck platform) that runs under the East River Bridges so
maintenance, inspections and repairs can be performed to the underside of the bridge.

Manhattan Bridge Traveler. (Credit: NYSDOT)

TRUSS
A rigid framework built of interconnecting steel beams, creating a large "girder" to support the floor system
and transfer loads to the substructure over a longer span.

‘ ——,
Brooklyn Bridge Franklin Square Truss.
(Credit: Andy Hoang).

TRUSS BRIDGES
Truss bridges possess road decks that are supported by Steel TRUSSES that rest on PIERS and
ABUTMENTS, and which span short distances. The 174th Street Bridge in the Bronx is an example of a

truss bridge.
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" Street Truss Bfidge over Sheridan

Expressway. (Credit: NYSDOT)
VERTICAL LIFT BRIDGES
Vertical lift bridges are movable bridges which have road DECKS that operate in much the same fashion as
an elevator. Comprised of supporting end CABLES that are attached at one end to the road DECK and at
the other to rotating drums, these bridges are raised and lowered to allow for the safe passage of marine
traffic. The 103rd Street - Wards Island Pedestrian Bridge, Ninth Street Bridge, and Broadway
Bridge are examples of this type of bridge.

R,

Wards Island Pedestrian Bridge. (2™ View Credit: Peter Basich)
Ninth Street Bridge. (Credit: Bojidar Yanev)

VIADUCT BRIDGES

Viaduct bridges are multi-span bridges containing two end spans and any number of intermediate SPANS.
The end spans are supported by an ABUTMENT on one end and a PIER on the other. The intermediate
spans held aloft by piers.

Park Avenue Viaduct Bridge.

WEARING SURFACE
The topmost layer of material applied on the DECK or roadway that receives the traffic loads; also known as
wearing course.
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Brooklyn Bridge Wearing Surface.
(Credit: NYSDOT)

WELD
To fasten together metals by bonding with molten metal.

WINGWALL
Walls of reinforced concrete or stone that prevent the soil behind the ABUTMENT from eroding away and
leaving a void beneath the APPROACHES of the bridge. Also known as a retaining wall.

.

Broadwa ndge & Bayidge AvenueBridg Wingwalls. (Credit: NYSDOT)

WINTER INSPECTION
Inspection of a site known to have a greater hazard potential during winter. This may be due to low ambient
temperatures, accidental or deliberately set fires.

Timber Shring Supporting a Failing Stel —
Beam — a Potential Winter Hazard.
(Credit: Bojidar Yanev)
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COMPONENTS OF THE PREVENTIVE MAINTENANCE PROGRAM*

Bridge Protection through Dirt and Water Control

Cleaning of Abutment and Pier Tops Removal of debris, dirt and vegetation from
abutment and pier tops; cleaning and lubrication of bridge bearings.

Debris Removal Removal of spilled trash; removal of rocks,
wood, plastic or metal objects, tires, mufflers, wheel covers, and other traffic droppings; removal
of paper products, bottles, cans, accumulated dirt and other trash. Debris removal is also
required for walkways and plazas. For movable bridges and bridges over water, the protective
fender systems need to be cleared of debris. The removal of debris from bridges is an important
and critical component of maintenance. Debris can cause safety and hazard conditions. In
addition, debris traps moisture and salts on the structure and prevents proper drainage.

Manhattan Bridge Tower After Debris Removal. Hutchinson River Parkway Under Westchester Avenue. tchinson
Credit: Anthony Napolitano) 161° Street Pedestrian Bridge Over Major Deegan Expressway.

~ Assistant City Highway Repairer Lashawn Elam and thay Repairer Anita amos Reovmg
Vegetation and Other Debris.

Cleaning of Drainage System Removal of debris, dirt and vegetation from
drainage systems, including gutter gratings, gutters and leaders, scuppers, down spouts and
scupper piping systems. The cleaning of surface gratings and gutters requires hand tools,
brooms and brushes. In some cases, an air compressor might be needed to blow out some
gutters. Cleaning the scuppers and scupper piping systems requires specialized equipment.
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COMPONENTS OF THE PREVENTIVE MAINTENANCE PROGRAM*

: . ; m 1= e 2N i
Cleaning Catch Basins on the Manhattan Bridge

Cleaning of Expansion Joints Removal of debris and dirt from the troughs
using compressed air or water; and cleaning and resealing of the joints. Performed on all
bridges. Expansion joints are located at the surface level where they are subjected to impact and
vibration and are exposed not only to the elements such as water, dust, grit, ultra-violet rays and
ozone, but also to the effect of chemicals such as salt solutions, cement alkalis and petroleum
derivatives. In addition to regular lubrication of moving parts, penetration of water, silt and grit
must be effectively prevented or provision made for their removal.

Expansion Joint Cleaning on the Manhattan Bridge. Clean Expansion Joint on the Manhattan Bridge

Cleaning of Open Grating Decks Removal of debris and dirt from open-grating
decks and washing with high-pressure water jets.

Sweeping Sweeping each bridge with a mechanical
sweeper along each curb.
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COMPONENTS OF THE PREVENTIVE MAINTENANCE PROGRAM*

Mchanical Sweeper — Side and Rear Views. (Credit: Peter Basich)

Washing of Decks and Salt Splash Zones Washing of decks and salt splash zones to
remove remnants of de-icing salts; use of compressed air and water jets to clean tight corners.

S il K
Power Washing the Corrosive Deicing Solvents Within the Range of the
Roadway Splash Zone on The Manhattan Bridge in October 2007.
Particular Attention is Directed to Cleaning the Gusset Plate.
(Credit: Albert Hong)

Roadway Surface Maintenance

Crack Sealing in Pavement and Curbline Sealing Cleaning of cracks and filling them with
sealant; sealing with mastic material along the curb line to prevent water leakage onto bridge
components. This maintenance function is sensitive to weather conditions.

Repair of Sidewalks and Curbs Sidewalk repair to restore sidewalk to original
condition. Curb repair to be undertaken along with this task.

Repaired Bullnose Curb and Sidewalk at Crotor:a
Avenue. (Credit: Joseph Saverino)
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[+

Sidewalk Repairs at East 174" Street Over The Ramp to The Cross Island Parkway. (Credit: Reza Taheri)

Replacement of Wearing Surfaces Removal of old wearing surface; preparation of
exposed concrete slab or steel plate; installation of new wearing surface. The wearing surface is
a two-inch course of bituminous concrete. Also includes minor deck repair, cleaning and
waterproofing

. Pete

Masonry Crews and Highway Repairers Repairing Recurrent Pothol n the Eastbound Bfooklyh‘éeens
Expressway, Just Past the Middagh Street Underpass. Break-Out and Removal of the Old Asphalt Roadway
and Concrete Deck. (Credit: Anthony Napolitano)

Installing New Concrete With Rebar in the Cutout on the Eastbound BQE. (Credit: Anthony Napolitano)
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COMPONENTS OF THE PREVENTIVE MAINTENANCE PROGRAM*

Completed Concrete Deck Repair on the Eastbound BQE. (Credit: Anthony Napolitano)

Electrical and Mechanical Component Maintenance of the 4 East River Bridges
and 25 Movable Bridges

Maintenance of Electrical Devices Checking and servicing electrical systems such
as travelers, relays, auxiliary contacts, meters, overload relays, time delay relays, span and tail
locks, brake systems, transmitters, transformers, fuses, wiring, resistors, etc. Also includes
checking interior anchorage lighting, caution lighting, navigation lighting, and necklace lighting.
During inspection, the travelers of the East River Bridges are operated to ensure proper
calibration of electric motors. If motors are not calibrated properly, the travelers may rotate and
jam along their guides. Many of the movable bridges are very old and replacement parts are
difficult to find or may not be available any longer. When necessary, Division personnel fabricate
machine parts such as shafts, and brake and warning gate components. In addition to inspection
of systems, the electrical technicians replace poor condition components with electric systems
before corrective maintenance is required. This preventive maintenance strategy avoids
disruption of bridge service to motorists. This is important, because once corrective maintenance
is necessary, it may require the bridge to be out of service for lengthy periods.

Electrician Robert Stackpol and SupeV|sor Electricia Ben Cipriano Atop the Queensboro Bridge. Electrician
Helper Richard Parisi. (Credit: Peter Basich) Supervisor Electrician Ben Cipriano Installing an Outlet on the
Brooklyn Bridge. (Credit: Hany Soliman)
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COMPONENTS OF THE PREVENTIVE MAINTENANCE PROGRAM*

Changing a Bulb on the Queensboro Bridge Necklace Lighting. (Credit: Peter Basich)

Maintenance of Mechanical Components Cleaning and lubrication of all movable parts
and bridge cables for the four East River Bridges and the twenty-five movable bridges. Cleaning
and lubrication of travelers; cleaning, wedging and oiling of the main cable strands and eyebars;
cleaning of truss bearings; cleaning and lubricating air and fire line valves. Cleaning and
lubrication is required to keep components from corroding and becoming immobile. Allowing
components to seize could cause operating failure and introduce unsafe structural stresses.

i 7 Pl S0 S o, },-"" .!'! : y

Inspecting the Eyebars in the Brooklyn Anchorage of the Manhattan Bridge. (Credit: NYSDOT) Repairing the

Brooklyn Bridge Standpipe System, 130 Feet Below the Roadway. Maintenance Crew Conducting the Annual
Cleaning and Lubrication of the Solid Rod Suspenders Spherical Bearings on the Brooklyn Bridge.

(Credit: Anatoly Orlov)

Oiler T. McAuliffe at the 9" Street Bridge. Oilers Andrew Sorrentino, Rene Francis,
Steven Marxhausen, John Garone, and Daniel Cantirino, Along With Mechanical
Engineering Intern Vincent Competello at the Third Avenue Bridge Prior to Practicing

an Emergency Hydraulic Bridge Opening. (Credit: Vera Ovetskaya)
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Cleaning and Lubricating the Broadway Bridge. (Credit: Reza Taheri)

Steel Protection — Painting**

Total Paint Removal and Repainting Constructing negative pressure containment (Class 1A);
washing and surface blasting to commercial-blast or near-white metal condition (Society for
Protective Coating SP-6 or SP-10); constructing Class 3P containment; power tool cleaning to
bare metal condition (Society for Protective Coating SP-11 or SP-15); lead monitoring and
disposal; applying lead-free paint; primer, intermediate coat and top coat. Surface preparation is
accomplished by abrasive blasting. The containment materials include tarps, plywood,
scaffolding, and cables. Equipment includes blasting machines, needle guns, spray pumps,
compressors, dust collectors, filters, and ductwork.

] 4 ! e : ‘ ..,I. i . s
the Queensboro Bridge (Credit: Vadim Sokolovsky)

~ Inside the Queensboro Bridge'C-c;l‘talinment. 2005: Roadway Containment.
(Roadway Credit: Michele N. Vulcan) 2006: Containment Above the Upper Roadway.

The Division treats all lead paint waste as hazardous waste, and stores and disposes of it
according to the Resource Conservation and Recovery Act (RCRA). Waste is stored in approved
leak-proof drums and containers which are, in turn stored temporarily in a fenced, secured area
on-site until they are transferred to a disposal/recycling facility.

Full-Steel (Overcoating) Overcoating of the entire bridge. Solvent cleaning and cleaning
of steel surfaces in areas with deteriorated paint is conducted using approved environmentally
safe paint removal techniques, and either power tools, hand tools or combination hand/power
tools. Power tool cleaning is performed in a Class 3P containment, and hand tool cleaning in a
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Class 4 containment. Combination hand/power tool cleaning is performed in a Class 3P
containment. A localized primer coat and a single finish coat are then applied by brush, roller, or
spray over the entire bridge.

Salt Splash/Spot Painting This is a new process that combines salt splash with spot
painting. It involves preparation of the area to be painted by power wash, using clean water or
steam. Solvent cleaning is done in locations where oil and grease need to be removed from the
steel surface. Areas to be power washed and painted are: the superstructure (up to six feet
upwards from the deck), the underdeck steel (up to three feet from each side of the center line of
the expansion joints), and the outside of the bridge’s steel faces. In addition to these painted
areas, we now perform localized surface preparation and painting of any deteriorated locations as
mentioned in our spot painting definition above. After power washing, hand and power tools are
used in areas that have started to show deterioration from accumulated de-icing agents. Power
tool cleaning is performed in a Class 3P containment, and hand tool cleaning in a Class 4
containment. Combination hand/power tool cleaning is performed in a Class 3P containment. A
spot primer coat and finish coat are then applied by brush or roller. Occasionally, when there is
no danger of overspray, spray painting may be performed.

. 1 L G
Spot Cleaning Before Painting on the Williamsburg Bridge. Primer Coating on the Williamsburg Bridge. Salt
Splash Painting on the Williamsburg Bridge. (Salt Splash Credit: Fouad Althaibani)

ment Examples. Manhattan Bridge - Painting Containment Structures on the Cables of
Approach Span. 2005: Queensboro Containment. (Queensboro Credit: Peter Basich)

2005: Queensboro Bridge Containment.
Falling Into the Dutch Kills under the Hunters Point Avenue Bridge. (Credit: Sergiy Parayev)
Working Inside the Queensboro Bridge Containment.
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£ 2

TASK IMPACTH TASK IMPACTH
Debris Removall 6.1% Spot Paint 3.7%
Sweeping >.3% Drain Cleaning 10.6%
Clean Abutments & Piers 8.1% Sidewalk & Curb Repair > 50
Clean Open Grating 7.0% Pavement & Crack Sealing 12.2%
Clean Expansion Joints 9.1% Wash Underside 15.9%
Mechanical Device 6.7%

Wash Deck & Splash 5.1% Maintenance
Zones Replace Wearing Surface 3.5%

Paint 4.2%

*IMPACT ON BRIDGE RATING

”
RN
| o

Caﬁﬁé trookly idge Brooklyncorage
in July 2007. (Credit: Serag Saad)

*Consortium of Civil Engineering Departments of New York City Colleges and Universities.
Preventive Maintenance Management System For New York City Bridges: Update 1998.
Technical Report No. 98-1. 1999. **Descriptions modified in November 2003.
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MAINTENANCE PERSONNEL RESOURCES IN 2007

Preventive maintenance, corrective repair, flag repair, and painting work on the bridges and other structures
within the City is performed by mechanics and supervisors in a variety of trades. The bridge operators
provide safe and expedient passage to all marine and vehicular traffic under and on movable bridges. A
breakdown of this work force by trade is:

SUPERVISORS MECHANICS
BRICKLAYERS 2 4
BRIDGE OPERATORS (INCLUDES 21 71
ASSISTANTS)
BRIDGE PAINTERS 7 34
BRIDGE REPAIRERS/RIVETERS 3 35
CARPENTERS 3 13
CEMENT MASONS - 9
DEBRIS REMOVERS - 1
ELECTRICIANS (INCLUDES HELPERS) 5 22
HIGHWAY REPAIRERS (INCLUDES 28 86
ASSISTANTS & SEASONAL WORKERS)
MACHINISTS - 1
MOTOR GRADER OPERATORS - 1
OILERS - 14
STATIONARY ENGINEERS (ELECTRIC) - 1
TRACTOR OPERATORS - 1
TOTALS 69 SUPERVISORS 293 MECHANICS

ot N -
Bridge Operator Mary Harrigan at the Union Street Bridge. (Credit: Adal Maldonado)
Bridge Repairer/Riveters Repairing the Willis Avenue Bridge

Grating. gCredit: lI?eza Taheri)
W Sy

sy

Bridge Operator-in-Charge Delonda Bates-Pinkney at the Controls of the 9th Street Bridge. She
has worked for the Department since 1989. (Credit: Keith Burrowes) BOIC Bates-Pinkney

Preparing to Check the Bridge’'s Mechanisms. (Credit: Vera Ovetskaya)
Revised 11/24/07
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MAINTENANCE PERSONNEL RESOURCES IN 1900

A breakdown of the Department of Bridges work force by trade in 1900:

SUPERVISORS MECHANICS
AXEMAN 8
BLACKSMITH 1 2
BOILERMAKER 1
BRICK MASON 1 4
BRIDGE TENDER 15 137
CARPENTER 1 23
DOCKBUILDER 1
DRIVER 11
FIREMAN 18
FITTER 3
GATEMAN 7
INSPECTOR (INCLUDING STEEL) 10
LABORER (INCLUDES HELPERS) 7 111
LEVELER 4
LINEMAN 3
MACHINIST (INCLUDING HELPERS) 13
MASONRY INSPECTOR 7
MECHANIC 1 2
PAINTER 1 16
RIGGER 11
RIVETER 1 6
RODMAN 4
SHIP CARPENTER 4
SOUNDER 4
STABLEHAND 3
STEAM ENGINEER (INCLUDES 15
DYNAMO)
STONE CUTTER/STONE MASON 1 2
SUPERINTENDENT ELECTRIC 1
LIGHT
SUPERVISOR (INCLUDES ASSTS) 12
TOOLMAN 2
TRANSITMAN 7
TRIMMER 2
TOTALS 42 SUPERVISORS 441 MECHANICS

Willis Avenue Bridge Curbing and Road Repair in the Early 1920's.
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Inspector Equipment

BRIDGE INSPECTION EQUIPMENT LIST*

Inspection Team Equipment

Inspection Van Equipment

Hard Hat With Liner
Rain Hat & Jacket
Work Gloves Long Cuff
Work Gloves Unlined
Work Gloves Lined
Work Boots
Chipping Hammer
Clip Boards
Deceleration Lanyards
Flashlight (2 “D” Cell)
Safety Vest
Level 9” (Magnetic)
Tool Bags (24")
Class Ill Body Harness

Lanyards

Emergency Procedure Instructions

OSHA Approved Respirator & Filters
Belt With Two Drop Forged D-Rings
Hard Hat Flashlight

-
NYSDOT Inspector on T
(Credit: Michele N. Vulcan)

Bridge Inspection Manual (New York State)
Technical Advisories For Inspection Manual

Boolyn Bridge.

Boots-Knee High 5 Boro Map Tool Chest
Dust Masks (Disposable) Binoculars Clip Boards
Safety Goggles Broom

Digital Camera
Camera Card Reader
Hand Compass
Screwdriver Set (Regular)
Screwdriver Set (Phillips)
Dye Penetrant Kit
Lantern
D-Meter With Test Block
Marking Paint Spray
Retract Survey Rod 25’

Handheld Computer
Thermometer
Spray Penetrating Oil
Cell Phone/Radio
Vernier Calipers
Wrenches 12"
Tool Pouch

Lumber Crayons

Spray Paint
Awl
Calipers
Hacksaw
Hacksaw Blades (Extra)
Paint Scraper
Inspection Mirror
Level 24"
Pliers 87, Vinyl Coated
Plumb Bob
Pocket Knife
Ruler 25’ or 30’ (Metal)
Ruler 100’ (Fiberglass)
Scraper Blades (Extra)
Wire Brush
Folding Ruler 8
Rope 5/8” With 100’ Coil

Flashlight (3 “D” Cell)
Fire Extinguisher
First Aid Kit
3 Safety Flags
Step Ladder 6’ or 8
10 Traffic Cones

Put In Trucks By Highway
Repairers When Needed

Generator
Oil For Generator

Extension Ladder 32’
Extension Ladder 24’
Extension Ladder 16’
Shovel
Push Broom
Dust Pan & Sweep Broom

Bottled Water

Bolt Cutter
Flood Lights
Approved Safety Gasoline Can
Sledge Hammer (8 Ibs.)
Extension Cord Winder

Division Personnel Inspecting
Paerdegat Bridge Utilizing a Barge.
(Credit: Avelino Leyco Jr.)

*New York City Department of Transportation, Division of Bridges. Inspections and Bridge Management
Section Equipment Checklist. 2006.
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MOTION PICTURE, TELEVISION, VIDEO, & STILL PHOTOGRAPHY HIGHLIGHTS

JANUARY
“Jumper”
“Richard & Judy”
“F-List”

“Dutifri”

“My Sassy Girl”
“I Am Legend”

Motion Picture
Television
Television

Documentary
Motion Picture
Motion Picture

Manhattan Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Esplanade

Filming “I Am Legend” at the Brooklyn Bridge in January 2007. Search and

Rescue and the Coast Guard Monitoring the Filming. (Credit: Peter Basich)

“Blond Ambition”
“Cities of the Underworld”
“Jackson Avenue Hustle”

Footlocker Commercial

Self Magazine

“Brooklyn to Manhattan”

“A Journey Through Auden”
“Brazil Tropical Paradise”
Commercial

FEBRUARY

Cannondale Bicycle Corporation
“Tracking His Majesty King
Rama....Footsteps Overseas”
L’Officiel Magazine

“Malibu” Band Promotion

“The Bourne Ultimatum”
“Horizon: Secret Universe”
Nike Commercial

NYS Lottery Commercial
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Motion Picture
Television
Motion Picture

Television

Still Photography
Motion Picture
Television
Television

Still Photography
Documentary

Still Photography
Still Photography
Motion Picture

Television Documentary

Television
Television

Williamsburg Bridge Roadway
Brooklyn Bridge Walkway

Brooklyn Bridge Roadway
Queensboro Bridge Roadway
Williamsburg Bridge Walkway
Brooklyn Bridge Walkway
Williamsburg Bridge Necklace Lights
Brooklyn Bridge Roadway

Brooklyn Bridge Walkway

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Queensboro Bridge Roadway
Brooklyn Bridge Walkway
Manhattan Bridge Walkway
Brooklyn Bridge Walkway
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MOTION PICTURE, TELEVISION, VIDEO, & STILL PHOTOGRAPHY HIGHLIGHTS

MARCH

Sport & Street Magazine
“En Liten Grej”

“The Culture Show”
“New Amsterdam”
“Flight of the Conchords”

“Doorman”
“The Bourne Ultimatum”

“Loveis All”
“Escape From New York is Not An
Option”

APRIL

“The Project”

“Cristévado Colombo — O Enigma”
3 Suisses Catalogue
“Unwanted Action”

MTV Tr3s Commercial
“My-jinn”

Town & Country Magazine
“Delivery Samurai”

“Angel”

Marie Claire Magazine

The Promise Fund Promotion
“The Story of Math”

NFL Commerical

DHL
“Best Days”

Gala Magazine
HIS Travel Agency Commercial
“Hell Special”

MAY

Kia Motors Commercial
“We Live Here — Brooklyn”
Lucky Magazine
“Entertainment Tonight”
Visa Commercial
Principles Clothing

“The Bourne Ultimatum”
Flair Magazine (ltaly)
“History of the Internet”
“Flight of the Conchords”
CBS News Promotion
Cointreau

Glamour Magazine (Netherlands)
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Still Photography
Short Film
Television
Television Pilot
Television

Motion Picture
Motion Picture

Motion Picture
Short Film

Motion Picture

Motion Picture

Still Photography

Short Film

Television

Television Documentary
Still Photography

Short Film

Television

Still Photography

Video

Television Documentary
Television

Still Photography
Music Video

Still Photography
Television
Television

Television
Television

Still Photography
Television
Television

Still Photography
Motion Picture
Still Photography
Television Documentary
Television
Television

Still Photography
Still Photography

Williamsburg Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Williamsburg Bridge Roadway
Manhattan Bridge Roadway
Williamsburg Bridge Roadway
Williamsburg Bridge Roadway
Brooklyn Bridge and Manhattan
Bridge Necklace Lights
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

Brooklyn Bridge Skate Park
Union Street Bridge
Brooklyn Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Roadway
Williamsburg Bridge Roadway
Manhattan Bridge Walkway
Queensboro Bridge Roadway and
Walkway

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

Wards Island Pedestrian Bridge
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

East 71% Street Pedestrian Bridge
Manhattan Bridge Walkway
Queensboro Bridge Roadway
Manhattan Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
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MOTION PICTURE, TELEVISION, VIDEO, & STILL PHOTOGRAPHY HIGHLIGHTS

JUNE
“Afterwards”

Suzuki Motors
Siempre Mujer Magazine

Don Juan Magazine
Timberland
“The Bourne Ultimatum”

Siemens

Foot Locker

Edipresse Incorporated
New York Magazine
“Cool In Your Code”

Carlsberg Beer Commercial

Motion Picture

Industrial Film
Still Photography

Still Photography
Still Photography
Motion Picture

Industrial Film
Still Photography
Still Photography
Still Photography
Television

Television

Park Avenue Viaduct

Queensboro Bridge Roadway
Brooklyn Bridge Roadway

Tudor City Place Bridge over East
42" Street

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Queensboro Bridge Necklace Lights
East 71% Street Pedestrian Bridge
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Williamsburg Bridge Walkway
Brooklyn Bridge Roadway
Manhattan Bridge Roadway
Queensboro Bridge Roadway
121 Plymouth Street

Brooklyn Bridge

*27 Dresses”

Frau Magazine (Japan)

JULY

Debenhams

“Law & Order: SVU”

New York Magazine
“Haste, Haste”

“Slusho” (working title)
“Jet Set”

Sony Brochure

Top Girl Magazine

Travel + Leisure Magazine
Elle Magazine (United Kingdom)
“The Tyra Banks Show”
Kmart

AUGUST
“I Am Legend”
JS Jeans Commercial
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Division Painting Facility Exterior Used as Location for Carlerg Beer Commercial.
(Credit: Les Fincher)

Motion Picture

Still Photography

Still Photography
Television

Still Photography
Motion Picture
Motion Picture
Television Documentary
Still Photography
Still Photography
Still Photography
Still Photography
Television

Still Photography

Motion Picture
Television

Brooklyn Bridge and Manhattan
Bridge Necklace Lights
Brooklyn Bridge Walkway

Brooklyn Bridge Walkway
Under the Willis Avenue Bridge
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Manhattan Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

25" Street Pedestrian Bridge
Brooklyn Bridge Walkway
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MOTION PICTURE, TELEVISION, VIDEO, & STILL PHOTOGRAPHY HIGHLIGHTS

NY1 News Commercial

Tourism NYC & Co. Commercial
Inc. Magazine

“How to Lose Friends & Alienate
People”

“Adventures of Power”

“Pageant Place”

Wyclef Jean Album Cover
“The Glove”

“Tom’s Phone”

Forum Gallery

Bridal Gown Magazine
Paris Match Magazine
“Hold On”

Noise Magazine

“I'm the Boss”

SEPTEMBER

“Future for Sale”

Microsoft Cell Phone Promotion
“Cool in Your Code”

P&O Cruises

“World Without People”

“Most Evil”

Modern Bride Magazine

“Bee Movie” Commercial

“The Great Masters of Art”
Volkswagen Scirocco Commercial
“History of Money”

3 Suisses Catalogue

“Land in Sicht” Aida Cruise Liner
Promotion

“Uncertainty”

PS Magazine

“Masters on Art” Commercial
“Calling it Quits”

La Redoute Catalogue

“Bitter End”
“Damages”

“The Tyra Banks Show”
Harper’s Bazaar Magazine
(Indonesia)

“Facing Her”

Chase Bank Commercial
“Here And There”
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Television
Television

Still Photography
Motion Picture

Motion Picture

Documentary

Still Photography
Instructional Video
Motion Picture
Still Photography

Still Photography
Still Photography
Short Film
Still Photography
Short Film

Documentary
Still Photography
Television

Still Photography

Television
Television

Still Photography
Television
Television
Television
Television

Still Photography
Video

Motion Picture

Still Photography
Television
Motion Picture
Still Photography

Short Film
Television

Television
Still Photography

Motion Picture
Television
Motion Picture

Brooklyn Bridge Walkway
Queensboro Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Necklace Lights

Carroll Street Bridge

Union Street Bridge

9™ Street Bridge

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Willis Avenue Bridge Walkway
Queensboro Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Chambers Street Pedestrian Bridge
Queensboro Bridge Roadway

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Queensboro Bridge Roadway
Brooklyn Bridge Roadway
Brooklyn Bridge Walkway
Manhattan Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Queensboro Bridge Roadway
Brooklyn Bridge Walkway
Queensboro Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

Brooklyn Bridge Walkway
Manhattan Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Pulaski Bridge Walkway
Brooklyn Bridge Walkway
Chambers Street Pedestrian Bridge
Manhattan Bridge Roadway
Riverside Drive Bridge over West
155" Street

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

Williamsburg Bridge Walkway
Queensboro Bridge Roadway
Queensboro Bridge Roadway
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MOTION PICTURE, TELEVISION, VIDEO, & STILL PHOTOGRAPHY HIGHLIGHTS

OCTOBER
“Sex And The City”

Motion Picture

S

uy

Brooklyn Bridge Walkway

b . o “ b

Electrician Robert Stackpole and Division Film Liaison Peter Basich Reviewing

City” on the Brooklyn Bridge in October 2007. (Credit: Joseph Vaccaro) Actors David Eigenberg and Cynthia Nixon in a
Scene From the Movie. (Credit: Michele N. Vulcan) Filming the Movie. (Credit: Peter Basich)

Lucy.com

Northern Trust Bank Commercial
“Vlaanderen Vakantieland”
Domani Magazine

Ford Motor Commercial
“On 31°* Street”
“Occupation Double”
“Pictet”

“The Gym”

“Big Bigger Biggest”
DKNY

“Legacy”

Maybelline Commercial
Target

“A Day In The Life of A Bicycle
Commuter in NYC”
Cancam

“The Sponge”

The Julliard School

“Take Me Underground”
“Friends”

“Ancient Discoveries V"
“Uncertainty”

NOVEMBER

“John Raztenberger’s Made In
America”

“Fighting”

“All For Love”
“Two Lovers”

Brave New World Repertory Theatre
Flipny Clothing Corporation

AT&T Commercial

“Origin of Species”

Mutual of America

Apple iPhone Commercial

“Gabriel Byrne Stories From Home”

Still Photography
Television
Television

Still Photography
Television
Television
Television
Industrial Film
Television
Television

Still Photography
Television
Television

Still Photography
Still Photography

Still Photography

Short Film

Still Photography

Short Film
Documentary
Television Documentary
Motion Picture

Television

Motion Picture

Motion Picture
Motion Picture

Still Photography

Still Photography
Television

Television Documentary
Still Photography
Television
Documentary

the Filming Requirements of “Sex And Th

Brooklyn Bridge Walkway
Manhattan Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Williamsburg Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Roadway
Brooklyn Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

Brooklyn Bridge Walkway
Williamsburg Bridge Walkway
Brooklyn Bridge Walkway
Williamsburg Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

Brooklyn Bridge

Brooklyn Bridge Necklace Lights
Manhattan Bridge Necklace Lights
Williamsburg Bridge Necklace Lights
Queensboro Bridge Walkway
Ocean Avenue Pedestrian Bridge
over Sheepshead Bay

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Manhattan Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Manhattan Bridge Plaza

Brooklyn Bridge Walkway
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MOTION PICTURE, TELEVISION, VIDEO, & STILL PHOTOGRAPHY HIGHLIGHTS

Nike Commercial

“24 Hours in New York”
Our Traveler Magazine
“Origin of Species”
“Whose Authority”
“Extreme Jobs”

DECEMBER

Mercer County Community College

Television

Video

Still Photography
Television

Short Film

Television Documentary

Interim Director of Bridge Painting Ronald
Rauch and Jason Cameron, Host of
“Extreme Jobs,” on the Queensboro Bridge
in November 2007.

Still Photography

“Secret Lives of Women: Sideshow Television

Gals"”

“Righteous Kill”

“It's A Dream”

“Radio 1Xtra”

Golf For Women Magazine
“24 Hours in New York”

Motion Picture
Music Video
Television

Still Photography
Video

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge

Williamsburg Bridge Walkway
Queensboro Bridge

Brooklyn Bridge Walkway
Brooklyn Bridge Walkway

Queensboro Bridge Roadway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
Brooklyn Bridge Walkway
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Rastorfer, Darl. Six Bridges: The Legacy of Othmar H. Ammann. Yale University Press, 2000.
Reed, Henry. Bridges of Central Park. Greensward Foundation, 1990.
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Baine, Celeste. Is There A Civil Engineer Inside You? A Student's Guide to Exploring Civil Engineering. Professional Publications, Incorporated,
2004.

Camenson, Blythe. Real People Working in Engineering. (On The Job Series.) McGraw-Hill, 1997.
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McCullough, David G., and Herrmann, Edward (Narrator). The Great Bridge: The Epic Story of the Building of the Brooklyn Bridge (Abridged). Audioworks, Audio CD
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1999.
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Barnes, Michael. Nova: Secrets of Lost Empires Il - China Bridge. WGBH Boston, 2000.
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Mega Movers - Massive Bridges. A&E Home Video, DVD, 2007.

Modern Marvels: Brooklyn Bridge. A&E Home Video, DVD, 2005.

Modern Marvels: The Golden Gate Bridge. A&E Entertainment, Video, 1994, A & E Home Video, DVD, 2004.
Modern Marvels: George Washington Bridge. A&E Home Video, DVD, 2006.

Modern Marvels: New York Bridges. A&E Home Video, DVD, 2006.
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Oregon Covered Bridges. Travelvideostore.com, DVD, 2005.
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In Memoriam

The 2007 edition of the New York City Bridges And Tunnels Annual Condition Report is dedicated
to the memory of the following employee, whose wisdom and dedication to his work will be sorely
missed. His passing reminds us that the people of the Division of Bridges are the strength of the
Agency, providing a tradition of quality service to the public.

Robert J. Ronayne, Deputy Commissioner
February 14, 1943 — June 15, 2007 3 years City service

Robert J. Ronayne served as Deputy Commissioner and the Department’s Chief Engineer from April 1995
until his retirement in May 1998. This was the culmination of 33 years of distinguished public service.

He began his career as an engineering technician with the New York State Department of Transportation in
1965. First assigned to the New York City Region and later to the Albany main office, he served in many
capacities in construction, design and innovative engineering computerization. In addition to directing many
highway and bridge projects, he also lectured extensively on the subject of advanced design around New
York and internationally.

Mr. Ronayne then became the Executive Director of the $800 million Route 9A Reconstruction Project in
Manhattan, NYSDOT'’s largest project.

As Deputy Commissioner/Chief Bridge and Roadway Officer for New York City Department of
Transportation, he had direct operational responsibility for planning, design, operations and maintenance
activities for New York City’s bridges and the planning and design responsibility for the roadways.

Mr. Ronayne was affiliated with The Moles, an organization of individuals engaged in heavy construction,
especially underground construction, foundations, and tunneling. He was a pioneering engineer, who
pursued his passions with a wonderful sense of adventure, enjoyed traveling around the world, had a great
thirst for knowledge, and a superlative sense of humor.

Mr. Ronayne led the Division of Bridges with great passion for his work and a deep commitment to
reconstructing and maintaining our bridges for future generations. He brought a sense of humor to many
situations, and was extremely lively in personality. He was known for telling jokes at many a meeting and
would affectionately be described by those who know him as a "character.” The staff at Bridges, and
throughout the Department, will continue to miss and remember him.

Robert J. Ronayne.
(Credit: Hasan Ahmed)
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