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EXECUTIVE SUMMARY 

N 8
th

 Realty Inc. has enrolled in the New York City Voluntary Cleanup Program (NYC 

VCP) to investigate and remediate a 2,500-square foot site located at 66 North 8
th

 Street in 

Brooklyn, New York.  A remedial investigation (RI) was performed to compile and evaluate data 

and information necessary to develop this Remedial Action Work Plan (RAWP). The remedial 

action described in this document provides for the protection of public health and the 

environment consistent with the intended property use, complies with applicable environmental 

standards, criteria and guidance and conforms with applicable laws and regulations.   

Site Location and Current Usage 

The Site is located at 66 North 8
th

 Street in the Williamsburg section in Brooklyn, New 

York and is identified as Block 2317 and Lot 13 on the New York City Tax Map.  Figure 1 

shows the Site location.  The Site is 2,500-square feet and is bounded by a 2-story residential 

building to the north, North 8
th

 Street to the east, a 4-story residential building to the south, , and 

a 2-story commercial building to the west.  A map of the site boundary is shown in Figure 2. 

Currently, the Site is vacant and contains asphalt paved parking lot. 

Summary of Proposed Redevelopment Plan 

The proposed future use of the Site will consist of a 4-story residential building. The 

proposed building will be slab on grade construction and cover approximately 50% of the site.  

No garage or parking spaces are proposed for the development. The total gross square footage of 

the building will be 5,545 square feet and will allow for 7 rental units. A back yard will be 

located on the southwest of the proposed building. The site of the building will be excavated to 

approximately 4 feet below grade surface (bgs). The building will not have an elevator.  The total 

amount of soil removed from the site will be ±170 cubic yard and there will be a backfill of ±80 

cubic yard required. The building will be approximately 50’ high including mechanical 

bulkheads and 4
th

 floor mezzanine. The main construction material for the exterior will be 4” 

face brick on 8” masonry construction and window wall. 

The 1
st
 floor will consist of a lobby, electrical room, sprinkler and sewage room and a 1 

apartment unit with backyard. The 2
nd

 and 4
th

 floor will consist of 7 apartment units, with a 4
th

 

floor mezzanine level for a portion of an apartment unit, mechanical rooms, and setback terraces. 



  

3 

 

Layout of the proposed site development is presented in Figure 3.  The current zoning 

designation is M1-2/R6B. The proposed use is consistent with existing zoning for the property.   

The remedial action contemplated under this RAWP may be implemented independently of 

the proposed redevelopment plan. 

Summary of the Remedy 

The proposed remedial action achieves protection of public health and the environment for 

the intended use of the property. The proposed remedial action achieves all of the remedial 

action objectives established for the project and addresses applicable standards, criterion, and 

guidance; is effective in both the short-term and long-term and reduces mobility, toxicity and 

volume of contaminants; is cost effective and implementable; and uses standards methods that 

are well established in the industry.  

The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and performance of all required 

NYC VCP citizen participation activities according to an approved Citizen 

Participation Plan (CPP);  

2. Performance of a Community Air Monitoring Program for particulates and volatile 

organic carbon compounds; 

3. Establishment of Track 4 Soil Cleanup Objectives (SCOs); 

4. Site mobilization involving Site security setup, equipment mobilization, utility mark 

outs and marking & staking excavation areas; 

5. Excavation and removal of soil/fill exceeding SCOs.  Excavation for development 

purposes to a depth of approximately 4 feet in the area of the proposed building area 

and approximately 1 to 2 feet in the proposed rear yard area; 

6. Screening of excavated soil/fill during intrusive work for indications of contamination 

by visual means, odor, and monitoring with a PID; 

7. If encountered, removal of underground storage tanks and closure of petroleum spills in 

compliance with applicable local, State and Federal laws and regulations; 

8. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, 
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and this plan. Sampling and analysis of excavated media as required by disposal 

facilities. Appropriate segregation of excavated media onsite; 

9. Collection and analysis of end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs; 

10. Import of materials to be used for backfill and cover in compliance with this plan and in 

accordance with applicable laws and regulations;   

11. Demarcation of residual soil/fill; 

12. Installation of a vapor barrier system beneath the building slab;  

13. Construction and maintenance of an engineered composite cover consisting of, 1 feet of 

clean fill in the back yard and 4” concrete building slab to prevent human exposure to 

residual soil/fill remaining under the Site; 

14. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations; 

15. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations; 

16. Submission of a RAR that describes the remedial activities, certifies that the remedial 

requirements have been achieved, defines the Site boundaries, and describes all 

Engineering and Institutional Controls to be implemented at the Site, and lists any 

changes from this RAWP; 

17. Submission of an approved Site Management Plan (SMP) in the RAR for long-term 

management of residual contamination, including plans for operation, maintenance, 

monitoring, inspection and certification of Engineering and Institutional Controls and 

reporting at a specified frequency; and 

18. Recording of a Declaration of Covenants and Restrictions that includes a listing of 

Engineering Controls and a requirement that management of these controls must be in 

compliance with an approved SMP; and Institutional Controls including prohibition of 

the following: (1) vegetable gardening and farming; (2) use of groundwater without 

treatment rendering it safe for the intended use; (3) disturbance of residual 
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contaminated material unless it is conducted in accordance with the SMP; and (4) 

higher level of land usage without OER-approval. 
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COMMUNITY PROTECTION STATEMENT 

The Office of Environmental Remediation created the New York City Voluntary Cleanup 

Program (NYC VCP) to provide governmental oversight for the cleanup of contaminated 

property in NYC.  This Remedial Action Work Plan (“cleanup plan”) describes the findings of 

prior environmental studies that show the location of contamination at the site, and describes the 

plans to clean up the site to protect public health and the environment.  

This cleanup plan provides a very high level of protection for neighboring communities.  

This cleanup plan also includes many other elements that address common community concerns, 

such as community air monitoring, odor, dust and noise controls, hours of operation, good 

housekeeping and cleanliness, truck management and routing, and opportunities for community 

participation. The purpose of this Community Protection Statement is to explain these 

community protection measures in non-technical language to simplify community review.  

Remedial Investigation and Cleanup Plan.  Under the NYC VCP, a thorough cleanup 

study of this property (called a remedial investigation) has been performed to identify past 

property usage, to sample and test soils, groundwater and soil vapor, and identify contaminant 

sources present on the property.  The cleanup plan has been designed to address all contaminant 

sources that have been identified during the study of this property. 

Identification of Sensitive Land Uses.  Prior to selecting a cleanup, the neighborhood was 

evaluated to identify sensitive land uses nearby, such as schools, day care facilities, hospitals and 

residential areas.  The cleanup program was then tailored to address the special conditions of this 

community.   

Qualitative Human Health Exposure Assessment.  An important part of the cleanup 

planning for the Site is the performance of a study to find all of the ways that people might come 

in contact with contaminants at the Site now or in the future.  This study is called a Qualitative 

Human Health Exposure Assessment (QHHEA).  A QHHEA was performed for this project.  

This assessment has considered all known contamination at the Site and evaluated the potential 

for people to come in contact with this contamination.  All identified public exposures will be 

addressed under this cleanup plan.   

Health and Safety Plan.  This cleanup plan includes a Health and Safety Plan that is 

designed to protect community residents and on-Site workers.  The elements of this plan are in 
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compliance with safety requirements of the United States Occupational Safety and Health 

Administration.  This plan includes many protective elements including those discussed below.  

Site Safety Coordinator.  This project has a designated Site safety coordinator to 

implement the Health and Safety Plan.  The safety coordinator maintains an emergency contact 

sheet and protocol for management of emergencies.  The Site safety coordinator is Ezgi Karayel 

and can be reached at (718) 636-0800. 

Worker Training.  Workers participating in cleanup of contaminated material on this 

project are required to be trained in a 40-hour hazardous waste operators training course and to 

take annual refresher training.  This pertains to workers performing specific tasks including 

removing contaminated material and installing cleanup systems in contaminated areas.   

Community Air Monitoring Plan.  Community air monitoring will be performed during 

this cleanup project to ensure that the community is properly protected from contaminants, dust 

and odors.  Air samples will be tested in accordance with a detailed plan called the Community 

Air Monitoring Plan or CAMP.  Results will be regularly reported to the NYC Office of 

Environmental Remediation.  This cleanup plan also has a plan to address any unforeseen 

problems that might occur during the cleanup (called a ‘Contingency Plan’). 

Odor, Dust and Noise Control.  This cleanup plan includes actions for odor and dust 

control.  These actions are designed to prevent off-Site odor and dust nuisances and includes 

steps to be taken if nuisances are detected.  Generally, dust is managed by application of physical 

covers and by water sprays.  Odors are controlled by limiting the area of open excavations, 

physical covers, spray foams and by a series of other actions (called operational measures).  The 

project is also required to comply with NYC noise control standards. If you observe problems in 

these areas, please contact the onsite Project Manager Ezgi Karayel at (718) 636-0800 or NYC 

Office of Environmental Remediation Project Manager Michael Mandac at (212) 676-0754. 

Quality Assurance.  This cleanup plan requires that evidence be provided to illustrate that 

all cleanup work required under the plan has been completed properly.  This evidence will be 

summarized in the final report, called the Remedial Action Report.  This report will be submitted 

to the NYC Office of Environmental Remediation and will be thoroughly reviewed.   

Storm-Water Management.  To limit the potential for soil erosion and discharge, this 

cleanup plan has provisions for storm-water management.  The main elements of the storm water 
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management include physical barriers such as tarp covers and erosion fencing, and a program for 

frequent inspection.   

Hours of Operation.  The hours for operation of cleanup will comply with the NYC 

Department of Buildings construction code requirements or according to specific variances 

issued by that agency.  For this cleanup project, the hours of operation are 7:30 am to 5:00 pm 

Monday through Friday. 

Signage.  While the cleanup is in progress, a placard will be prominently posted at the main 

entrance of the property with a laminated project Fact Sheet that states that the project is in the 

NYC Voluntary Cleanup Program, provides project contact names and numbers, and locations of 

project documents can be viewed.  

Complaint Management.  The contractor performing this cleanup is required to address all 

complaints.  If you have any complaints, you can call the facility Project Manager Ezgi Karayel 

at (718) 636-0800, the NYC Office of Environmental Remediation Project Manager Michael 

Mandac at (212) 676-0754, or call 311 and mention the Site is in the NYC Voluntary Cleanup 

Program. 

Utility Mark-outs.  To promote safety during excavation in this cleanup, the contractor is 

required to first identify all utilities and must perform all excavation and construction work in 

compliance with NYC Department of Buildings regulations. 

Soil and Liquid Disposal.  All soil and liquid material removed from the Site as part of the 

cleanup will be transported and disposed of in accordance with all applicable City, State and 

Federal regulations and required permits will be obtained. 

Soil Chemical Testing and Screening.  All excavations will be supervised by a trained and 

properly qualified environmental professional.  In addition to extensive sampling and chemical 

testing of soils on the Site, excavated soil will be screened continuously using hand-held 

instruments, by sight, and by smell to ensure proper material handling and management, and 

community protection. 

Stockpile Management.  Soil stockpiles will be kept covered with tarps to prevent dust, 

odors and erosion.  Stockpiles will be frequently inspected.  Damaged tarp covers will be 

promptly replaced.  Stockpiles will be protected with silt fences.  Hay bales will be used, as 

needed to protect storm water catch basins and other discharge points. 
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Trucks and Covers.  Loaded trucks leaving the Site will be covered in compliance with 

applicable laws and regulations to prevent dust and odor. Trucks will be properly recorded in 

logs and records and placarded in compliance with applicable City, State and Federal laws, 

including those of the New York State Department of Transportation.  If loads contain wet 

material that can leak, truck liners will be used.  All transport of materials will be performed by 

licensed truckers and in compliance with all laws and regulations. 

Imported Material.  All fill materials proposed to be brought onto the Site will comply 

with rules outlined in this cleanup plan and will be inspected and approved by a qualified worker 

located on-Site.  Waste materials will not be brought onto the Site.  Trucks entering the Site with 

imported clean materials will be covered in compliance with applicable laws and regulations. 

Equipment Decontamination.  All equipment used for cleanup work will be inspected and 

washed, if needed, before it leaves the Site.  Trucks will be cleaned at a truck inspection station 

on the property before leaving the Site. 

Housekeeping.  Locations where trucks enter or leave the Site will be inspected every day 

and cleaned regularly to ensure that they are free of dirt and other materials from the Site. 

Truck Routing.  Truck routes have been selected to: (a) limit transport through residential 

areas and past sensitive nearby properties; (b) maximize use of city-mapped truck routes; (c) 

limit total distance to major highways; (d) promote safety in entry to highways; (e) promote 

overall safety in trucking; and (f) minimize off-Site line-ups (queuing) of trucks entering the 

property.  Operators of loaded trucks leaving the Site will be instructed not to stop or idle in the 

local neighborhood. 

Final Report.  The results of all cleanup work will be fully documented in a final report 

(called a Remedial Action Report) that will be available for you to review in the public document 

repositories located at Greenpoint Library 107 Norman Avenue, Brooklyn, NY 11222. 

Long-Term Site Management.  To provide long-term protection after the cleanup is 

complete, the property owner will be required to comply with an ongoing Site Management Plan 

that calls for continued inspection of protective controls, such as Site covers.  The Site 

Management Plan is evaluated and approved by the NYC Office of Environmental Remediation.  

Requirements that the property owner must comply with are defined in the property’s deed.  A 

certification of continued protectiveness of the cleanup will be required from time to time to 

show that the approved cleanup is still effective.  
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REMEDIAL ACTION WORK PLAN 

1.0 SITE BACKGROUND 

N 8
th

 Realty Inc. has enrolled in the New York City Voluntary Cleanup Program (NYC 

VCP) to investigate and remediate a property located at 66 North 8
th

 Street in the Williamsburg 

section of Brooklyn, New York (the Site).  A Remedial Investigation (RI) was performed to 

compile and evaluate data and information necessary to develop this Remedial Action Work Plan 

(RAWP) in a manner that will render the Site protective of public health and the environment 

consistent with the contemplated end use. This RAWP establishes remedial action objectives, 

provides a remedial alternatives analysis that includes consideration of a permanent cleanup, and 

provides a description of the selected remedial action.  The remedial action described in this 

document provides for the protection of public health and the environment, complies with 

applicable environmental standards, criteria and guidance and applicable laws and regulations.   

1.1 SITE LOCATION AND CURRENT USAGE 

The Site is located at 66 North 8
th

 Street in the Williamsburg section in Brooklyn, New 

York and is identified as Block 2317 and Lot 13 on the New York City Tax Map.  Figure 1 

shows the Site location.  The Site is 2,500-square feet and is bounded by a 2-story residential 

building to the north, North 8
th

 Street to the east, a 4-story residential building to the south, , and 

a 2-story commercial building to the west.  A map of the site boundary is shown in Figure 2. 

Currently, the Site is vacant and contains asphalt paved parking lot. 

1.2 PROPOSED REDEVELOPMENT PLAN 

The proposed future use of the Site will consist of a 4-story residential building. The 

proposed building will be slab on grade construction and cover approximately 50% of the site.  

No garage or parking spaces are proposed for the development. The total gross square footage of 

the building will be 5,545 square feet and will allow for 7 rental units. A back yard will be 

located on the southwest of the proposed building. The site of the building will be excavated to 

approximately 4 feet below grade surface (bgs). The building will not have an elevator.  The total 

amount of soil removed from the site will be ±170 cubic yard and there will be a backfill of ±80 

cubic yard required. The building will be approximately 50’ high including mechanical 
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bulkheads and 4
th

 floor mezzanine. The main construction material for the exterior will be 4” 

face brick on 8” masonry construction and window wall. 

The 1
st
 floor will consist of a lobby, electrical room, sprinkler and sewage room and a 1 

apartment unit with backyard. The 2
nd

 and 4
th

 floor will consist of 7 apartment units, with a 

mezzanine level for a portion of an apartment unit, mechanical rooms, and setback terraces. 

Layout of the proposed site development is presented in Figure 3.  The current zoning 

designation is M1-2/R6B. The proposed use is consistent with existing zoning for the property.   

The remedial action contemplated under this RAWP may be implemented independently of 

the proposed redevelopment plan. 

1.3 DESCRIPTION OF SURROUNDING PROPERTY 

The Site is located in a commercial and residential neighborhood.  

Within 500 foot radius of the Site, there is a variety of land uses including: commercial, 

residential (multi-story residential apartments) and mixed residential-commercial use. Properties 

located within ¼ mile radius of the Site are zoned M1-2/R6A, MX-8 and R6B.  

Sensitive Receptors 

Within 500 foot radius of the Site, one (1) environmentally sensitive receptor is present; 

Medina Blanca Daycare.  

Figure 2 shows the surrounding land usage.   

1.4 REMEDIAL INVESTIGATION 

A remedial investigation was performed and the results are documented in a companion 

document called “Remedial Investigation Report, 66 North 8
th

 Street”, dated September, 2012 

(RIR).   

Summary of Past Uses of Site and Areas of Concern 

Based upon the review of the Fire Insurance Maps and Regulatory Agency documents from 

the Phase I Environmental Site Assessment (ESA) Report prepared by Partner Engineering and 

Science Inc., in February 2011, a Site history was established. The Site was historically 

developed with a 3-story residential building prior to 1887.  The Subject Property has been listed 

as vacant since 1928. According to the Phase I ESA Report, no Recognized Environmental 

Conditions (RECs) were identified during the Phase I inspection. 
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The AOCs identified for this site include: 

1. Presence of historic fill beneath the Site. 

Summary of the Work Performed under the Remedial Investigation 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. 

structures, buildings, etc.); 

2. Installed three (3) soil borings across the entire project Site, and collected seven (7) 

soil samples for chemical analysis from the soil borings to evaluate soil quality; 

3. Installed three (3) groundwater monitoring wells throughout the Site to establish 

groundwater flow and collected three (3) groundwater samples for chemical analysis 

to evaluate groundwater quality;  

4. Installed three (3) soil vapor probes around Site perimeter and collected three (3) 

samples for chemical analysis. 

5.  Collected one (1) outdoor ambient air sample. 

Summary of Environmental Findings 

1. Elevation of the property is 21 feet. 

2. Depth to groundwater ranges from 19.37 to 23.57 feet at the Site.  

3. Groundwater flow is generally from east to west beneath the Site. 

4. Bedrock was not encountered during the investigation.  

5. The stratigraphy of the site is determined according to the geotechnical boring results 

and from the surface down, consists of 13 feet of silt, sand, clay and bricks 

(uncontrolled fill) underlain by 4 feet of fine sand. The fine sand is underlain by 10 

feet of sandy clay. The sand is underlain by 10 feet of silty sand and traces of clay 

and the silty sand is underlain by 4 feet of fine coarse sand. 

6. Soil/fill samples collected during the RI showed no detectable PCBs.  There were 

detections of VOCs above the Track 1 SCOs but were below the Track 2 Residential 

SCOs.  SVOCs including benzo(a)anthracene (maximum of 1,400 ppb), 

benzo(a)pyrene (maximum of 1,350 ppb),benzo(b)fluoranthene (maximum of 1,180 

ppb), and chrysene (maximum of 1,970 ppb) were detected in one of the three 

shallow soil samples at concentrations above the Track 2 Residential SCOs.  In the 

deep soil samples collected, there were detections of SVOCs above the Track 1 SCOs 
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but were below the Track 2 SCOs.  The SVOCs detected above the Track 2 

Residential SCOs are all PAH compounds, and their concentrations and distribution 

indicate that they were associated with historic fill material observed during the 

sampling. Pesticides including 4,4’-DDD (maximum of 12.1 ppb), 4,4’-DDE 

(maximum of 38.3 ppb), and 4,4’-DDT (maximum of 209 ppb) were detected within 

all of the shallow soil samples at concentrations above the Track 1 SCOs but were 

below the Track 2 Residential SCOs.  In one of the four deep soil samples collected, 

pesticides including 4,4’-DDD (maximum of 42.7 ppb), 4,4’-DDE (maximum of 13 

ppb), and 4,4’-DDT (maximum of 154 ppb) were detected at concentrations above the 

Track 1 SCOs but were below the Track 2 Residential SCOs.  The remaining deep 

soil samples had concentrations of pesticides above the Track 1 SCOs but were below 

the Track 2 Residential SCOs. Eight (8) metals were identified in shallow soil 

samples above their respective Track 1 SCOs, and of these, arsenic (maximum of 

16.4), barium (maximum of 774 ppm), beryllium (maximum of 14.4 ppm), copper 

(maximum of 7200 ppm), lead (maximum of 2380 ppm), zinc (maximum of 12600 

ppm) and chromium trivalent (maximum of 169 ppm) also exceed their respective 

Track 2 Residential SCOs.  The deep soil samples had concentrations of metals above 

the Track 1 SCOs but were below the Track 2 Residential SCOs.   

7. Groundwater samples collected during the RI showed no PCBs, pesticides or 

chlorinated VOCs at concentrations exceeding the Part 703.5 Groundwater Quality 

Standards (GQS).  VOCs related to gasoline were detected at concentrations which 

slightly exceeded the GQS, however those VOCs are not associated with any known 

historical uses of the property.  One SVOC, bis(2-ethylhexyl)phthalate (maximum of  

73.7 ppb in MW-1), was detected in the groundwater samples collected, exceeding 

the GQS of 5 ppb.  However, bis(2-ethylhexyl)phthalate was also detected in the field 

blank collected during the investigation. No other SVOCs were detected at 

concentrations exceeding the GQS. Eight (8) metals (arsenic, barium, chromium, 

copper, lead, magnesium, selenium and mercury) were detected in unfiltered 

groundwater samples at concentrations above their respective GQS.  Only one (1) 

dissolved metal, selenium (maximum concentration of 16 ppb) was detected in a 

groundwater sample, which slightly exceeded the GQS of 10 ppb. 
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8. Soil vapor samples collected during the RI showed chlorinated VOCs were not 

detected in any of the soil vapor samples.  The RI also showed petroleum VOCs were 

detected but at low concentrations, generally below 100 ug/m
3
, with the exception of 

acetone (maximum of 1,200 ug/m
3
), benzene (maximum of 380 ug/m

3
), m- & p- 

xylenes (maximum of 120 ug/m
3
), and toluene (maximum of 220 ug/m

3
).  

For more detailed results, consult the RIR. Based on an evaluation of the data and 

information from the RIR and this RAWP, disposal of significant amounts of hazardous waste is 

not suspected at this site. 
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2.0 REMEDIAL ACTION OBJECTIVES  

Based on the results of the RI, the following Remedial Action Objectives (RAOs) have been 

identified for this Site: 

Groundwater 

 Prevent direct exposure to contaminated groundwater. 

Soil 

 Prevent direct contact with contaminated soil. 

 Prevent exposure to contaminants volatilizing from contaminated soil. 

 Prevent migration of contaminants that would result in groundwater or surface 

water contamination. 

Soil Vapor 

 Prevent exposure to contaminants in soil vapor. 

 Prevent migration of soil vapor into dwelling and other occupied structures. 
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3.0 REMEDIAL ALTERNATIVES ANALYSIS 

The goal of the remedy selection process under is to select a remedy that is protective of human 

health and the environment taking into consideration the current, intended and reasonably 

anticipated future use of the property. The remedy selection process begins by establishing 

RAOs for media in which chemical constituents were found in exceedance of applicable 

standards, criteria and guidance values (SCGs). A remedy is then developed based on the 

following nine criteria: 

 

 Protection of human health and the environment; 

 Compliance with SCGs; 

 Short-term effectiveness and impacts; 

 Long-term effectiveness and permanence; 

 Reduction of toxicity, mobility, or volume of contaminated material; 

 Implementability;  

 Cost effectiveness;  

 Community acceptance; 

 Land use; and 

 Sustainability 

 

The following is a detailed description of the alternatives analysis and remedy selection to 

address impacted media at the Site.  As required, a minimum of two remedial alternatives 

(Alternative #1 and Alternative #2) are considered for alternatives analysis for this site: 

 

Alternative #1 involves: 

 Establishment of Unrestricted Use (Track 1) Soil Cleanup Objectives (SCOs). 

 Removal of all soil/fill exceeding Track 1 SCOs throughout the Site and confirmation 

that Track 1 SCOs have been achieved with post-excavation endpoint sampling.   

Excavation for development purposes would take place to a depth of approximately 4 feet 

for approximately 50% of the site for the foundation caps and to a depth of 2 feet for the 

rear yard area.  Based on the results of the remedial investigation, it is expected that this 
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alternative would require excavation to a depth of 6-8 feet below grade across the site.  

Therefore, additional excavation would be necessary to excavate all soil/fill containing 

analytes at concentrations above Track 1 SCOs. 

 No engineering or institutional controls are required in a Track 1 cleanup.  As part of new 

construction, a vapor barrier beneath the foundation slab and behind foundation walls up 

to grade will be installed to prevent exposures from off-Site soil vapor. 

 

Alternative #2 involves: 

 Establishment of Track 4 Soil Cleanup Objectives (SCOs). 

 Removal of all soils exceeding Track 4 SCOs and confirmation that Track 4 has been 

achieved with post-excavation endpoint sampling.  Excavation for development purposes 

would take place to a depth of approximately 4 feet for approximately 50% of the site for 

the foundation caps and to a depth of 2 feet for the rear yard area.  Therefore, it is 

anticipated that remaining soils would be below Track 4 SCOs; 

 Placement of a vapor barrier beneath the foundation slab and along foundation side walls 

up to grade; 

 Placement of a final cover over the entire site to eliminate exposure to remaining soil/fill; 

 Establishment of use restrictions including prohibitions on the use of groundwater from 

the site and prohibitions on other sensitive site uses, such as farming or vegetable 

gardening, to eliminate future exposure pathways; 

 Establishment of an approved Site Management Plan (SMP) to ensure long-term 

management of these engineering and institutional controls, including the performance of 

periodic inspections and certification that the controls are performing as they were 

intended; and 

 Placement of a deed restriction to memorialize the remedial action and the Engineering 

and Institutional Controls to ensure that future owners of the site continue to maintain 

these controls as required. 

3.1 Threshold Criteria 

Protection of Public Health and the Environment 
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This criterion is an evaluation of the remedy’s ability to protect public health and the 

environment, and an assessment of how risks posed through each existing or potential pathway 

of exposure are eliminated, reduced or controlled through removal, treatment, and 

implementation of Engineering Controls or Institutional Controls.  Protection of public health 

and the environment must be achieved for all approved remedial actions.   

Alternative #1 would be protective of human health and the environment by removing the 

historic fill at the Site, thus eliminating the potential for human and environmental exposure to 

contaminated soil/fill once construction is complete and eliminating the risk of contamination 

leaching into groundwater.  Potential exposure to contaminated soils during construction would 

be minimized by implementing an approved Soil/Materials Management Plan and Community 

Air Monitoring Plan (CAMP). There is no potential for contact with contaminated groundwater 

as it is approximately 20 feet below grade, or approximately 15 feet below the deepest point of 

excavation.  Potential exposure from off-site soil vapors would be addressed by installing a 

vapor barrier beneath the foundation slab of the new building as part of development. 

Alternative #2 would achieve comparable protection of human health and the environment 

by excavating and removing soil/fill with pesticides and metals above Track 4 SCOs, as well as 

by employing institutional and engineering controls, including a composite cover system, and a 

vapor barrier.  The composite cover system would prevent direct contact with any remaining on-

Site soil/fill. Implementing institutional controls including a deed notice and a Site Management 

Plan would ensure that the composite cover system remains intact and protective. Establishment 

of Track 4 Site-Specific SCOs would minimize the risk of contamination leaching into 

groundwater.  Potential exposure to contaminated soils during construction would be minimized 

by implementing an approved Soil/Materials Management Plan and Community Air Monitoring 

Plan (CAMP).  Potential contact with contaminated groundwater would be prevented as it would 

be prohibited by the deed notice, and it is not anticipated to be encountered during construction. 

Potential post-remediation exposure to soil vapors would be addressed by installing a vapor 

barrier beneath the foundation slab of the new building as part of development. 

3.2. Balancing Criteria 

Compliance with Standards, Criteria and Guidance (SCGs) 
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 Alternative #1 would achieve compliance with remedial goals, SCGs, and RAOs for soil 

through the removal of soil/fill to Track 1 SCOs and groundwater protection standards.  

Compliance with SCGs for soil vapor would be achieved by installing a vapor barrier below the 

new buildings foundation slab, as a part of development.  Focused attention on means and 

methods employed during the remedial action would ensure that handling and management of 

contaminated material would be in compliance with the applicable SCGs. 

Alternative #2 would achieve compliance with remedial goals, SCGs, and RAOs for soil 

through the removal of soil/fill to Track 4 SCOs and groundwater protection standards and 

capping the Site with an composite cover.  Compliance with SCGs for soil vapor would be 

achieved by installing a vapor barrier below the new buildings foundation slab, as a part of 

development.  A site management plan would ensure that these engineering controls remain 

protective for the long term.  Similar to Alternative #1, focused attention on means and methods 

employed during the remedial action would ensure that handling and management of 

contaminated material would be in compliance with the applicable SCGs. 

Short-term effectiveness and impacts 

This evaluation criterion assesses the effects of the alternative during the construction and 

implementation phase until remedial action objectives are met.  Under this criterion, alternatives 

are evaluated with respect to their effects on public health and the environment during 

implementation of the remedial action, including protection of the community, environmental 

impacts, time until remedial response objectives are achieved, and protection of workers during 

remedial actions. 

Both Alternative #1 and #2 have similar-short term effectiveness during their respective 

implementations, as each requires excavation of historic fill material. Short term impacts are 

likely to be higher for Alternative #1 due to excavation of greater amounts of historical fill 

material.  However, focused attention to means and methods during the remedial action for an 

Alternative #1 removal action, including community air monitoring and appropriate truck 

routing, would minimize or negate the overall impact of these activities and any differences 

between these alternatives.  Alternative #1 and #2 would both employ appropriate measures to 

prevent short term impacts, including a Community Air Monitoring Plan (CAMP) and a 

Soil/Materials Management Plan (SMMP), during all on-Site soil disturbance activities and 

would effectively prevent the release of significant contaminants into the environment. Both 



  

20 

 

alternatives provide short term effectiveness in protecting the surrounding community by 

decreasing the risk of contact with on-Site contaminants. Construction workers operating under 

appropriate management procedures and a Health and Safety Plan (CHASP) will be protected 

from on-Site contaminants (personal protective equipment would be worn consistent with the 

documented risks within the respective work zones).  

Long-term effectiveness and permanence 

This evaluation criterion addresses the results of a remedial action in terms of its 

permanence and quantity/nature of waste or residual contamination remaining at the Site after 

response objectives have been met, such as permanence of the remedial alternative, magnitude of 

remaining contamination, adequacy of controls including the adequacy and suitability of ECs/ICs 

that may be used to manage contaminant residuals that remain at the Site and assessment of 

containment systems and ICs that are designed to eliminate exposures to contaminants, and long-

term reliability of Engineering Controls. 

Alternative #1 would achieve long-term effectiveness and permanence related to on-site 

contamination by permanently removing all impacted soils and enabling unrestricted usage of the 

property.   

Alternative #2 would provide long-term effectiveness by removing most on-site 

contamination and attaining Track 4 SCOs, establishing engineering controls including a vapor 

barrier and a composite cover system across the entire site, establishing institutional controls to 

ensure long-term management including use restrictions, a Site Management Plan, and 

placement of a deed restriction to memorialize these controls for the long term.  The Site 

Management Plan will ensure long-term effectives ness of all engineering controls and 

institutional controls by requiring periodic inspection and certification that these controls and 

restrictions continue to be in place and are functioning as they were intended to and assuring that 

protections designed in the remedy will provide continued high levels of protection, in 

perpetuity.  

Reduction of toxicity, mobility, or volume of contaminated material 

This evaluation criterion assesses the remedial alternative's use of remedial technologies that 

permanently and significantly reduce toxicity, mobility, or volume of contaminants as their 

principal element.  The following is the hierarchy of source removal and control measures that 
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are to be used to remediate a Site, ranked from most preferable to least preferable: removal 

and/or treatment, containment, elimination of exposure and treatment of source at the point of 

exposure.  It is preferred to use treatment or removal to eliminate contaminants at a Site, reduce 

the total mass of toxic contaminants, cause irreversible reduction in contaminants mobility, or 

reduce of total volume of contaminated media.  

Alternative #1 would permanently eliminate the toxicity, mobility, and volume of 

contaminants from on-site soil by removing all soil in excess of unrestricted use SCOs.    

Alternative #2 would permanently eliminate the toxicity, mobility, and volume of 

contaminants from on-site soil by removing soil in excess of Track 4 SCOs, and remaining 

soil/fill would meet Track 4 site specific SCOs.  Removal of soils to approximately 4 feet below 

grade would occur for the Site for development purposes.  The remainder of the site will be 

capped.   

Alternative #1 would eliminate a greater total mass of contaminants at the site. 

Implementability 

This evaluation criterion addresses the technical and administrative feasibility of 

implementing an alternative and the availability of various services and materials required during 

its implementation, including technical feasibility of construction and operation, reliability of the 

selected technology, ease of undertaking remedial action, monitoring considerations, 

administrative feasibility (e.g. obtaining permits for remedial activities), and availability of 

services and materials. 

Both Alternatives are feasible and implementable.  The techniques, materials and equipment 

to implement Alternative #1 and #2 are readily available and have been proven effective in 

remediating the contaminants associated with the Site. They use standard materials, services, and 

well-established technology.  The reliability of these remedies is also high.  There are no specific 

difficulties associated with any of the activities proposed, which utilize standard/industry 

methods. 

Cost Effectiveness  

This evaluation criterion addresses the cost of alternatives, including capital costs (such as 

construction costs, equipment costs, and disposal costs, engineering expenses) and site 
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management costs (costs incurred after remedial construction is complete) necessary to ensure 

the continued effectiveness of a remedial action. 

Initial costs associated with Alternative #1 will be significantly higher than Alternative #2 

based on both the volume of soil that requires excavation and off-Site disposal and the volume of 

clean soil imported to the Site that would be required to raise the elevation of the rear yard for 

installation of a grade level lawn.  However, long-term costs for Alternative #2 are likely higher 

than Alternative #1 based on implementation of a Site Management Plan and placement of a 

deed restriction as part of Alternative #2. 

Community Acceptance  

This evaluation criterion addresses community opinion and support for the remedial action. 

Observations here will be supplemented by public comment received on the RAWP.   

Based on the overall goals of the remedial program and initial observations by the project 

team, both of the alternatives are expected to be acceptable to the community. This RAWP will 

be subject to a public review under the NYC VCP and will provide the opportunity for detailed 

public input on the remedial alternatives and the selected remedial action.  This public comment 

related to site remediation will be considered by OER prior to approval of this plan.  The Citizen 

Participation Plan for the project is provided in Attachment B. 

Land use  

This evaluation criterion addresses the proposed use of the property.  This evaluation has 

considered reasonably anticipated future uses of the Site and takes into account: current use and 

historical and/or recent development patterns; applicable zoning laws and maps; NYS 

Department of State’s Brownfield Opportunity Areas (BOA) pursuant to section 970-r of the 

general municipal law; applicable land use plans; proximity to real property currently used for 

residential use, and to commercial, industrial, agricultural, and/or recreational areas; 

environmental justice impacts, Federal or State land use designations; population growth patterns 

and projections; accessibility to existing infrastructure; proximity of the site to important cultural 

resources and natural resources, potential vulnerability of groundwater to contamination that 

might emanate from the site, proximity to flood plains, geography and geology; and current 

Institutional Controls applicable to the site. 

Because of the complete soil removal proposed for the Alternative #1, it provides protection 

of public health and the environment for both the proposed use of the Site and any future use.  
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Alternative #1 provides a remedial action that is beneficial to the surrounding community and is 

consistent with the goals of the City for remediating and redeveloping brownfield sites.   

Alternative #2 also provides environmental and public health protection for the intended 

use. This alternative would allow the use of engineering controls and institutional controls that 

would provide protections against of site vapor migration. 

Both alternatives for remedial action at the site are comparable with respect to the proposed 

use and to land uses in the vicinity of the Site. The proposed use is consistent with the existing 

zoning designation for the property and is consistent with recent development patterns. The Site 

is surrounded by commercial and residential properties and both alternatives provide 

comprehensive protection of public health and the environment for these uses. Improvements in 

the current brownfield condition of the property achieved by both alternatives are also consistent 

with the City’s goals for cleanup of contaminated land and bringing such properties into 

productive reuse. Both alternatives are equally protective of natural resources and cultural 

resources. This RAWP will be subject to public review under the NYC VCP and will provide the 

opportunity for detailed public input on the land use factors described in this section.  This public 

comment will be considered by OER prior to approval of this plan. 

Sustainability 

This criterion evaluates the overall sustainability of the remedial action alternatives and the 

degree to which sustainable means are employed to implement the remedial action including 

those that take into consideration NYC’s sustainability goals defined in PlaNYC: A Greener, 

Greater New York.  Sustainability goals may include: maximizing the recycling and reuse of 

non-virgin materials; reducing the consumption of virgin and non-renewable resources; 

minimizing energy consumption and greenhouse gas emissions; improving energy efficiency; 

and promotion of the use of native vegetation and enhancing biodiversity during landscaping 

associated with Site development.  

Alternative #1 remediation would use the most energy and produce the most greenhouse 

gasses, as it would have the largest volume of material to truck off site. While Alternative #2  

would result in lower energy use based on reducing the volume of material transported off-site, 

both remedial alternatives are comparable with respect to the opportunity to achieve sustainable 

remedial action. 
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4.0 REMEDIAL ACTION 

4.1  SUMMARY OF PREFERRED REMEDIAL ACTION 

The preferred remedial action alternative is the Alternative #2 (Track 4 SCOs).  The 

preferred remedial action alternative achieves protection of public health and the environment for 

the intended use of the property. The preferred remedial action alternative will achieve all of the 

remedial action objectives established for the project and addresses applicable SCGs. The 

preferred remedial action alternative is effective in both the short-term and long-term and 

reduces mobility, toxicity and volume of contaminants. The preferred remedial action alternative 

is cost effective and implementable and uses standards methods that are well established in the 

industry.  

The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and performance of all required 

NYC VCP citizen participation activities according to an approved Citizen 

Participation Plan (CPP);  

2. Performance of a Community Air Monitoring Program for particulates and volatile 

organic carbon compounds; 

3. Establishment of Track 4 Soil Cleanup Objectives (SCOs); 

4. Site mobilization involving Site security setup, equipment mobilization, utility mark 

outs and marking & staking excavation areas; 

5. Excavation and removal of soil/fill exceeding SCOs.  Excavation for development 

purposes to a depth of approximately 4 feet in the area of the proposed building area 

and approximately 1 to 2 feet in the proposed rear yard area; 

6. Screening of excavated soil/fill during intrusive work for indications of contamination 

by visual means, odor, and monitoring with a PID; 

7. If encountered, removal of underground storage tanks and closure of petroleum spills in 

compliance with applicable local, State and Federal laws and regulations; 

8. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, 

and this plan. Sampling and analysis of excavated media as required by disposal 

facilities. Appropriate segregation of excavated media onsite; 
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9. Collection and analysis of end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs; 

10. Import of materials to be used for backfill and cover in compliance with this plan and in 

accordance with applicable laws and regulations;   

11. Demarcation of residual soil/fill; 

12. Installation of a vapor barrier system beneath the building slab;  

13. Construction and maintenance of an engineered composite cover consisting of, 1 feet of 

clean fill in the back yard and 4” concrete building slab to prevent human exposure to 

residual soil/fill remaining under the Site; 

14. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations; 

15. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations; 

16. Submission of a RAR that describes the remedial activities, certifies that the remedial 

requirements have been achieved, defines the Site boundaries, and describes all 

Engineering and Institutional Controls to be implemented at the Site, and lists any 

changes from this RAWP; 

17. Submission of an approved Site Management Plan (SMP) in the RAR for long-term 

management of residual contamination, including plans for operation, maintenance, 

monitoring, inspection and certification of Engineering and Institutional Controls and 

reporting at a specified frequency; and 

18. Recording of a Declaration of Covenants and Restrictions that includes a listing of 

Engineering Controls and a requirement that management of these controls must be in 

compliance with an approved SMP; and Institutional Controls including prohibition of 

the following: (1) vegetable gardening and farming; (2) use of groundwater without 

treatment rendering it safe for the intended use; (3) disturbance of residual 

contaminated material unless it is conducted in accordance with the SMP; and (4) 

higher level of land usage without OER-approval. 
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 4.2 SOIL CLEANUP OBJECTIVES AND SOIL/FILL MANAGEMENT 

Track 4 Soil Cleanup Objectives (SCOs) are proposed for this project. The Track 4 SCOs 

consist of the Restricted Use (Track 2) Restricted-Residential Use SCOs and the SCOs shown 

below for this Site are listed below.   

 

Contaminant Track 4 SCO 

Total SVOCs 
250 ppm 

Copper 
300 ppm 

Lead 
1000 pm 

 

The entire will require excavation to a depth of 2 feet below grade and 4 feet below grade 

for the new building.  The rear yard area will be capped with a 2 foot clean fill layer.  The 

remainder of the site will be capped with the new building concrete foundation slab.  Soil and 

materials management on-Site and off-Site, including excavation, handling and disposal, will be 

conducted in accordance with the Soil/Materials Management Plan in Appendix 3. The location 

of planned excavations is shown in Figure 4. 

Discrete contaminant sources (such as hotspots) identified during the remedial action will be 

identified by GPS or surveyed. This information will be provided in the Remedial Action Report. 

Estimated Soil/Fill Removal Quantities 

The total quantity of soil/fill expected to be excavated and disposed off-Site is 170 tons.  

The proposed disposal locations for Site-derived impacted materials will be reported to the OER 

Project Manager once they are finalized. 

End-Point Sampling 

Removal actions under this RAWP will be performed in conjunction with post-remediation 

end-point sampling.  The end-point sampling and testing will be performed promptly following 

excavation and be completed prior to any Site development activities.  The end-point sampling 

locations and scope of analysis will be submitted to OER prior to the start of remediation. 

Hotspot removal actions under this plan will be performed in conjunction with remedial end-

point sampling. End-point sampling frequency will consist of the following: 
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1. For excavations less than 20 feet in total perimeter, at least one bottom sample and one 

sidewall sample biased in the direction of surface runoff. 

2. For excavations 20 to 300 feet in perimeter: 

 For surface removals, one sample from the top of each sidewall for every 30 

linear feet of sidewall and one sample from the excavation bottom for every 900 

square feet of bottom area. 

 For subsurface removals, one sample from each sidewall for every 30 linear feet 

of sidewall and one sample from the excavation bottom for every 900 square feet 

of bottom area. 

3. For sampling of volatile organics, bottom samples should be taken within 24 hours of 

excavation, and should be taken from the zero to six-inch interval at the excavation floor.  

Samples taken after 24 hours should be taken at six to twelve inches. 

4. For contaminated soil removal, post remediation soil samples for laboratory analysis 

should be taken immediately after contaminated soil removal.  If the excavation is enlarged 

horizontally, additional soil samples will be taken pursuant to bullets 1-3 above. 

Post-remediation sample locations and depth will be biased towards the areas and depths of 

highest contamination identified during previous sampling episodes unless field indicators such 

as field instrument measurements or visual contamination identified during the remedial action 

indicate that other locations and depths may be more heavily contaminated.  In all cases, post-

remediation samples should be biased toward locations and depths of the highest expected 

contamination. 

New York State ELAP certified labs will be used for all end-point sample analyses. Labs for 

end-point sample analyses will be reported in the RAR. The RAR will provide a tabular and map 

summary of all end-point sample results and will include all data including non-detects and 

applicable standards and/or guidance values. End-point samples will be analyzed for trigger 

analytes (those for which SCO exceedence is identified) utilizing the following methodology: 

Soil analytical methods will include: 

 Semi-volatile organic compounds by EPA Method 8270; 

 Target Analyte List metals; and  
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If either LNAPL and/or DNAPL are detected, appropriate samples will be collected for 

characterization and “finger print analysis” and required regulatory reporting (i.e. spills hotline) 

will be performed. 

Quality Assurance/Quality Control 

Quality Assurance/Quality control sampling will consist of collecting blind field duplicates, 

field blanks, and matrix spike duplicates.  Hydro Tech will perform a completeness check of the 

analytical data packages and review the QA/QC observations and deficiencies. 

Collected samples will be appropriately packaged, placed in coolers, and shipped via 

overnight courier or delivered directly to the analytical laboratory by field personnel.  Samples 

will be containerized in appropriate laboratory provided glassware and shipped in plastic coolers.  

Samples will be preserved through the use of ice or “cold-paks” to maintain a temperative of 

4
o
C.   

Dedicated disposable sampling materials will be used for the collection of endpoint samples, 

eliminating the need to prepared field equipment (rinsate) blanks.  However, if non-disposable 

equipment is used (stainless steel scoop, etc.)  field rinsate blanks will be prepared at a rate of 1 

for every eight samples collected.  Decontamination of non-dedicated sampling equipment will 

consist of the follow: 

 Gently tap or scrape to remove adhered soil, 

 Rinse with tap water, 

 Wash with Alconox detergent solution and scrub, 

 Rinse with tap water, and 

 Rinse with distilled or deionized water. 

Prepare field blanks by pouring distilled or deionized water over decontaminated equipment 

and collecting the water in laboratory provided containers.  Trip blanks will be used whenever 

samples are transported to the laboratory for analysis of VOCs.  Trip blanks will not be used for 

samples to be analyzed for metals, SVOCs, pesticides, and PCBs.  One blind duplicate sample 

will be prepared and submitted for analysis for every 20 samples. 

Import and Reuse of Soils 

The estimated quantity of soil to be imported into the Site for backfill and cover soil is 80 

cubic yards.  Import of soils onto the property and reuse of soils already onsite will be performed 

in conformance with the Soil/Materials Management Plan in Appendix 3.  Reuse of soils already 
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onsite is not anticipated at this point. In the event that reuse of soils is necessary, it will be 

performed in conformance with the Soil/Materials Management Plan in Appendix 3. 

4.3 ENGINEERING CONTROLS 

Engineering Controls were employed in the remedial action to address residual 

contamination remaining at the site. The Site has two primary Engineering Control Systems. 

These are:  

 Composite cover system consisting of 2-feet of clean fill in the back yard and 

concrete building slab; and 

 Soil vapor barrier;  

Composite Cover System 

Exposure to residual soil/fill will be prevented by an engineered, composite cover system to 

be built on the Site.  This composite cover system is comprised of: 

 2-feet of clean cover soil in the back yard; 

 Concrete building slab.  

Exposure to residual soil will be prevented by concrete building slab. Also any open areas 

on Site including the back yard will be back filled with clean fill and capped with concrete. The 

composite cover system is a permanent engineering control for the Site.  The system will be 

inspected and reported at specified intervals as required by this RAWP and the SMP.  A Soil 

Management Plan will be included in the Site Management Plan and will outline the procedures 

to be followed in the event that the composite cover system and underlying residual soil/fill is 

disturbed after the remedial action is complete. Maintenance of this composite cover system will 

be described in the Site Management Plan in the RAR. 

Vapor Barrier 

Migration of soil vapor will be mitigated with a combination of building slab and vapor 

barrier.  In order to prevent sub-surface vapors from impacting the interior air of the buildings at 

the site, a vapor barrier system consisting of Global Plastic Sheeting Vaporblock Plus (20-mil) 

vapor barrier will be installed beneath the building foundation slab and behind the foundation 

sidewalls up to grade.  The specifications for installation will be provided to the construction 

management company and the foundation contractor/installer of the liner.  The specifications 

shall state that all vapor barrier seams, penetrations, and repairs will be sealed either by  the tape 
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method or veld method, according to the manufacturer’s specifications and sinstructions.   The 

vapor barrier will be installed under the direct oversight of a Hydro Tech Engineer.  Following 

the completion of all remedial activities, Hydro Tech will document the installation and 

completion of the vapor barrier. 

4.4 INSTITUTIONAL CONTROLS 

Institutional Controls (IC) have been incorporated in this remedial action to manage residual 

soil/fill and other media and render the Site protective of public health and the environment. 

Institutional Controls are listed below.  Long-term employment of EC/ICs will be established in 

a Declaration of Covenant and Restrictions (DCR) assigned to the property by the title holder 

and will be implemented under a site-specific Site Management Plan (SMP) that will be included 

in the RAR.  

Institutional Controls for this remedial action are: 

 Recording of an OER-approved Declaration of Covenant and Restrictions (DCR) with 

the City Register or county clerk, as appropriate. The DCR will include a description of 

all ECs and ICs, will summarize the requirements of the Site Management Plan, and will 

note that the property owner and property owner’s successors and assigns must comply 

with the DCR and the approved SMP. The recorded DCR will be submitted in the 

Remedial Action Report. The DCR will be recorded prior to OER issuance of the Notice 

of Completion; 

 Submittal of a Site Management Plan in the RAR for approval by OER that provides 

procedures for appropriate operation, maintenance, monitoring, inspection, reporting and 

certification of ECs. SMP will require that the property owner and property owner’s 

successors and assigns will submit to OER a periodic written statement that certifies that: 

(1) controls employed at the Site are unchanged from the previous certification or that 

any changes to the controls were approved by OER; and, (2) nothing has occurred that 

impairs the ability of the controls to protect public health and environment or that 

constitute a violation or failure to comply with the SMP.  OER retains the right to enter 

the Site in order to evaluate the continued maintenance of any controls.  This certification 

shall be submitted annually and will comply with RCNY §43-1407(l)(3). 

 Vegetable gardens and farming on the Site are prohibited; 
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 Use of groundwater underlying the Site is prohibited without treatment rendering it safe 

for its intended use; 

 All future activities on the Site that will disturb residual material must be conducted 

pursuant to the soil management provisions in an approved SMP; 

 The Site will be used for residential use and will not be used for a higher level of use 

without prior approval by OER. 

4.5 SITE MANAGEMENT PLAN 

Site Management is the last phase of remediation and begins with the approval of the 

Remedial Action Report and issuance of the Notice of Completion (NOC) for the Remedial 

Action.  The Site Management Plan (SMP) describes appropriate methods and procedures to 

ensure implementation of all ECs and ICs that are required by the DCR and this RAWP. The Site 

Management Plan is submitted as part of the RAR but will be written in a manner that allows its 

use as an independent document.  Site Management continues until terminated in writing by 

OER.  The property owner is responsible to ensure that all Site Management responsibilities 

defined in the DCR and the Site Management Plan are implemented. 

The SMP will provide a detailed description of the procedures required to manage residual 

soil/fill left in place following completion of the remedial action in accordance with the 

Voluntary Cleanup Agreement with OER.  This includes a plan for: (1) implementation of EC’s 

and ICs; (2) implementation of monitoring programs; (3) operation and maintenance of EC’s; (4) 

inspection and certification of EC’s; and (5) reporting. 

Site management activities, reporting, and EC/IC certification will be scheduled on an 

periodic basis to be established in the SMP and will be subject to review and modification by 

OER.  The Site Management Plan will be based on a calendar year and certification reports will 

be due for submission to OER by March 31 of the year following the reporting period. 

4.6  QUALITATIVE HUMAN HEALTH EXPOSURE ASSESSMENT 

Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete 

a Qualitative Human Health Exposure Assessment (QHHEA).   

The objective of the qualitative exposure assessment is to identify potential receptors to the 

contaminants of concern (COC) that are present at, or migrating from, the Site. The identification 

of exposure pathways describes the route that the COC takes to travel from the source to the 
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receptor. An identified pathway indicates that the potential for exposure exists; it does not imply 

that exposures actually occur.  

Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete 

a Qualitative Human Health Exposure Assessment (QHHEA). As part of the VCP process, a 

QHHEA was performed to determine whether the Site poses an existing or future health hazard 

to the Site’s exposed or potentially exposed population. The sampling data from the RI were 

evaluated to determine whether there is any health risk by characterizing the exposure setting, 

identifying exposure pathways, and evaluating contaminant fate and transport. This EA was 

prepared in accordance with Appendix 3B and Section 3.3 (b) 8 of the NYSDEC Draft DER-10 

Technical Guidance for Site Investigation and Remediation. 

Known and Potential Sources 

Historic fill is present at the site from grade to approximately 6 feet below grade.  Based on the 

results of the RIR, the contaminants of concern are: 

Soil:   

 Metals exceeding Track 2 Restricted-Residential SCOs; 

 The SVOCs, including benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 

chysene exceeding its Track 2 Restricted Residential SCO; 

Groundwater: 

 VOCs including bis(2-ethylhexyl)phthalate exceeding the GQS 

 Metals, including arsenic, barium, chromium, copper, lead, magnesium, selenium and 

mercury exceeding GQS. 

Soil Vapor: 

 VOCs detected at moderate concentrations. VOCs include 1,2,4-trimethylbenzene, 

acetone, benzene, dichlorofluoromethane, ethyl benzene, methylene chloride, n-heptane, 

n-hexane, xylenes and toluene. 

Nature, Extent, Fate and Transport of Contaminants 

SVOCs and metals are present in the historic fill throughout the site.  The groundwater 

quality standards exceedances for SVOCs and metals are likely explained by sample turbidity.  

This is apparent because the filtered groundwater samples did not have exceedances of the GQS, 

with the exception selenium which only slightly exceeding the GQS.  Trace petroleum VOCs 

were detected in groundwater and are likely to come from an off-site source.  Petroleum VOCs 
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in soil vapor detected in soil vapor were likely from an off-site source given the history of the 

site. 

Potential Routes of Exposure 

The five elements of an exposure pathway are: (1) a contaminant source; (2) contaminant 

release and transport mechanisms; (3) a point of exposure; (4) a route of exposure; and (5) a 

receptor population.   An exposure pathway is considered complete when all five elements of an 

exposure pathway are documented.  A potential exposure pathway exists when any one or more 

of the five elements comprising an exposure pathway cannot be documented.  An exposure 

pathway may be eliminated from further evaluation when any one of the five elements 

comprising an exposure pathway has not existed in the past, does not exist in the present, and 

will never exist in the future.  Three potential primary routes exist by which chemicals can enter 

the body: 

 Ingestion of water, fill, or soil; 

 Inhalation of vapors and particulates; and 

 Dermal contact with water, fill, soil, or building materials. 

Existence of Human Health Exposure 

Current Conditions:  Potential exposure pathways include ingestion and dermal contact with 

soil/fill.  Since the site is capped with asphalt, there is no exposure pathway for soil and 

groundwater.  There is no potential for contaminated soil vapors to accumulate, as there are no 

structures currently on site.  Access to the site is currently controlled by the use of a construction 

security fence. 

Construction/Remediation Activities: The potential exposure pathways to onsite 

contamination are by ingestion, dermal, or inhalation exposure by onsite workers during the 

remedial action and offsite due to emission of fugitive dust.  During the remedial action, on-site 

and offsite exposure pathways will be minimized by preventing access to the site, through 

implementation of soil/materials management, dust controls, PPE (if needed), and a CHASP. 

Proposed Future Conditions:  Under future remediated conditions, most or all soils in excess 

of Track 2 SCOs will be removed and the site will meet, at minimum, Track 4 SCOs. The site 

will be fully capped, limiting potential direct exposure to soil and groundwater remaining in 

place, and engineering controls including the building foundation, 2 feet of clean fill, and a vapor 

barrier system will prevent exposure to soil and soil vapor.  The site is served by a public water 
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supply, and groundwater is not used at the site. There are no plausible off-site pathways for 

ingestion, inhalation, or dermal exposure to contaminants derived from the site. 

Receptor Populations 

On-Site Receptors:  During construction, onsite receptors will include construction worker and 

visitors. After construction, onsite receptors will include child and adult residents. 

Off-Site Receptors: Potential off-site receptors within a 0.25-mile radius of the Site include: adult 

and child residents, and commercial and construction workers, pedestrians, trespassers, and 

cyclists, based on the following: 

1. Commercial Businesses – existing and future 

2. Residential Buildings – existing and future 

3. Building Construction/Renovation – existing and future 

4. Pedestrians, Trespassers, Cyclists– existing and future 

5. Schools– existing and future 

Overall Human Health Exposure Assessment 

Complete on-site exposure pathways appear to be present only during the current 

unremediated phase and the construction and remediation phase.  Under current conditions, on-

site exposure pathways are limited by preventing access to the site and limiting site activity.   

During the remedial action, on-site exposure pathways will be limited by preventing access 

to the site, through implementation of soil/materials management and dust controls, community 

air monitoring, stormwater management controls and health and safety implementation. 

After the remedial action is complete, there will be no remaining exposure pathways. The 

vapor barrier, composite cover, and long-term site management will interrupt any remaining 

exposure pathways. Continued protection after the remedial action will be achieved by the 

implementation of site management including periodic inspection and certification of the 

performance of remedial controls.  
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5.0 REMEDIAL ACTION MANAGEMENT 

5.1 PROJECT ORGANIZATION AND OVERSIGHT 

Principal personnel who will participate in the remedial action include Ezgi Karayel (Project 

Manager) and Rachel Ataman, Vice President.  The Professional Engineer (PE) is Shaik A. Saad 

and Qualified Environmental Professionals (QEP) for this project is Mark E. Robbins. 

5.2 SITE SECURITY 

       Site access will be controlled by DOB approved construction fence. For work areas of 

limited size, barrier tape will be sufficient to delineate and restrict access.  

5.3 WORK HOURS 

The hours for operation of remedial construction will be from 7:30 to 5:00. These hours 

conform to the New York City Department of Buildings construction code requirements.  

5.4 CONSTRUCTION HEALTH AND SAFETY PLAN  

The Health and Safety Plan is included in Appendix 5. The Site Safety Coordinator will be 

Ezgi Karayel. Remedial work performed under this RAWP will be in full compliance with 

applicable health and safety laws and regulations, including Site and OSHA worker safety 

requirements and HAZWOPER requirements. Confined space entry, if any, will comply with 

OSHA requirements and industry standards and will address potential risks. The parties 

performing the remedial construction work will ensure that performance of work is in 

compliance with the HASP and applicable laws and regulations. The HASP pertains to remedial 

and invasive work performed at the Site until the issuance of the Notice of Completion. 

All field personnel involved in remedial activities will participate in training required under 

29 CFR 1910.120, including 40-hour hazardous waste operator training and annual 8-hour 

refresher training.  Site Safety Officer will be responsible for maintaining workers training 

records. 

Personnel entering any exclusion zone will be trained in the provisions of the HASP and be 

required to sign an HASP acknowledgment.  Site-specific training will be provided to field 

personnel. Additional safety training may be added depending on the tasks performed.  

Emergency telephone numbers will be posted at the site location before any remedial work 
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begins.  A safety meeting will be conducted before each shift begins. Topics to be discussed 

include task hazards and protective measures (physical, chemical, environmental); emergency 

procedures; PPE levels and other relevant safety topics. Meetings will be documented in a log 

book or specific form.   

An emergency contact sheet with names and phone numbers is included in the HASP.  That 

document will define the specific project contacts for use in case of emergency. 

5.5 COMMUNITY AIR MONITORING PLAN  

Real-time air monitoring for volatile organic compounds (VOCs) and particulate levels at 

the perimeter of the exclusion zone or work area will be performed. Continuous monitoring will 

be performed for all ground intrusive activities and during the handling of contaminated or 

potentially contaminated media. Ground intrusive activities include, but are not limited to, 

soil/waste excavation and handling, test pit excavation or trenching, and the installation of soil 

borings or monitoring wells. 

Periodic monitoring for VOCs will be performed during non-intrusive activities such as the 

collection of soil and sediment samples or the collection of groundwater samples from existing 

monitoring wells. Periodic monitoring during sample collection, for instance, will consist of 

taking a reading upon arrival at a sample location, monitoring while opening a well cap or 

overturning soil, monitoring during well baling/purging, and taking a reading prior to leaving a 

sample location. Depending upon the proximity of potentially exposed individuals, continuous 

monitoring may be performed during sampling activities.  Examples of such situations include 

groundwater sampling at wells on the curb of a busy urban street, in the midst of a public park, 

or adjacent to a school or residence. Exceedences of action levels observed during performance 

of the Community Air Monitoring Plan (CAMP) will be reported to the OER Project Manager 

and included in the Daily Report. 

VOC Monitoring, Response Levels, and Actions 

Volatile organic compounds (VOCs) will be monitored at the downwind perimeter of the 

immediate work area (i.e., the exclusion zone) on a continuous basis during invasive work. 

Upwind concentrations will be measured at the start of each workday and periodically thereafter 

to establish background conditions. The monitoring work will be performed using equipment 
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appropriate to measure the types of contaminants known or suspected to be present. The 

equipment will be calibrated at least daily for the contaminant(s) of concern or for an appropriate 

surrogate. The equipment will be capable of calculating 15-minute running average 

concentrations, which will be compared to the levels specified below. 

 If the ambient air concentration of total organic vapors at the downwind perimeter of the 

work area or exclusion zone exceeds 5 parts per million (ppm) above background for the 

15-minute average, work activities will be temporarily halted and monitoring continued.  

If the total organic vapor level readily decreases (per instantaneous readings) below 5 

ppm over background, work activities will resume with continued monitoring. 

 If total organic vapor levels at the downwind perimeter of the work area or exclusion 

zone persist at levels in excess of 5 ppm over background but less than 25 ppm, work 

activities will be halted, the source of vapors identified, corrective actions taken to abate 

emissions, and monitoring continued. After these steps, work activities will resume 

provided that the total organic vapor level 200 feet downwind of the exclusion zone or 

half the distance to the nearest potential receptor or residential/commercial structure, 

whichever is less - but in no case less than 20 feet, is below 5 ppm over background for 

the 15-minute average. 

 If the organic vapor level is above 25 ppm at the perimeter of the work area, activities 

will be shutdown.  

All 15-minute readings must be recorded and be available for OER personnel to review. 

Instantaneous readings, if any, used for decision purposes will also be recorded. 

Particulate Monitoring, Response Levels, and Actions 

Particulate concentrations will be monitored continuously at the upwind and downwind 

perimeters of the exclusion zone at temporary particulate monitoring stations. The particulate 

monitoring will be performed using real-time monitoring equipment capable of measuring 

particulate matter less than 10 micrometers in size (PM-10) and capable of integrating over a 

period of 15 minutes (or less) for comparison to the airborne particulate action level. The 

equipment will be equipped with an audible alarm to indicate exceedance of the action level. In 

addition, fugitive dust migration should be visually assessed during all work activities. 
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 If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m
3
) 

greater than background (upwind perimeter) for the 15-minute period or if airborne dust 

is observed leaving the work area, then dust suppression techniques will be employed.  

Work will continue with dust suppression techniques provided that downwind PM-10 

particulate levels do not exceed 150 mcg/m
3
 above the upwind level and provided that no 

visible dust is migrating from the work area. 

 If, after implementation of dust suppression techniques, downwind PM-10 particulate 

levels are greater than 150 mcg/m
3
 above the upwind level, work will be stopped and a 

re-evaluation of activities initiated. Work will resume provided that dust suppression 

measures and other controls are successful in reducing the downwind PM-10 particulate 

concentration to within 150 mcg/m
3
 of the upwind level and in preventing visible dust 

migration. 

All readings will be recorded and be available for OER personnel to review. 

 5.6 AGENCY APPROVALS 

All permits or government approvals required for remedial construction have been or will be 

obtained prior to the start of remedial construction. Approval of this RAWP by OER does not 

constitute satisfaction of these requirements and will not be a substitute for any required permit.   

5.7 SITE PREPARATION 

Pre-Construction Meeting  

OER will be invited to attend the pre-construction meeting at the Site with all parties 

involved in the remedial process prior to the start of remedial construction activities. 

Mobilization  

Mobilization will be conducted as necessary for each phase of work at the Site.  

Mobilization includes field personnel orientation, equipment mobilization (including securing all 

sampling equipment needed for the field investigation), marking/staking sampling locations and 

utility mark-outs.  Each field team member will attend an orientation meeting to become familiar 

with the general operation of the Site, health and safety requirements, and field procedures. 
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Utility Marker Layouts, Easement Layouts 

The presence of utilities and easements on the Site will be fully investigated prior to the 

performance of invasive work such as excavation or drilling under this plan by using, at a 

minimum, the One-Call System (811). Underground utilities may pose an electrocution, 

explosion, or other hazard during excavation or drilling activities.  All invasive activities will be 

performed incompliance with applicable laws and regulations to assure safety. Utility companies 

and other responsible authorities will be contacted to locate and mark the locations, and a copy 

of the Markout Ticket will be retained by the contractor prior to the start of drilling, excavation 

or other invasive subsurface operations.  Overhead utilities may also be present within the 

anticipated work zones.  Electrical hazards associated with drilling in the vicinity of overhead 

utilities will be prevented by maintaining a safe distance between overhead power lines and drill 

rig masts. 

Proper safety and protective measures pertaining to utilities and easements, and compliance 

with all laws and regulations will be employed during invasive and other work contemplated 

under this RAWP. The integrity and safety of on-Site and off-Site structures will be maintained 

during all invasive, excavation or other remedial activity performed under the RAWP.  

Dewatering 

No dewatering is proposed for the project. 

Equipment and Material Staging  

Equipment and materials will be stored and staged in a manner that complies with applicable 

laws and regulations.  The location of proposed equipment and material staging areas, truck 

inspection station, stockpile areas, and other pertinent remedial management features will be 

decided on and managed by the construction manager for the Site.  Updates regarding this 

information will be forwarded to the OER.  

Stabilized Construction Entrance  

Steps will be taken to ensure that trucks departing the site will not track soil, fill or debris 

off-Site. Such actions may include use of cleaned asphalt or concrete roads or use of stone or 

other aggregate-based egress paths between the truck inspection station and the property exit. 
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Measures will be taken to ensure that adjacent roadways will be kept clean of project related 

soils, fill and debris.   

Truck Inspection Station 

An outbound-truck inspection station will be set up close to the Site exit.  Before exiting the 

NYC VCP Site, trucks will be required to stop at the truck inspection station and will be 

examined for evidence of contaminated soil on the undercarriage, body, and wheels.  Soil and 

debris will be removed.  Brooms, shovels and potable water will be utilized for the removal of 

soil from vehicles and equipment, as necessary.     

5.8 TRAFFIC CONTROL  

Drivers of trucks leaving the NYC BCPVCP Site with soil/fill will be instructed to proceed 

without stopping in the vicinity of the site to prevent neighborhood impacts. The planned route 

on local roads for trucks leaving the site will be planned by the construction manager for the Site 

and reported to OER.  

5.9 DEMOBILIZATION  

Demobilization will include:  

 As necessary, restoration of temporary access areas and areas that may have been 

disturbed to accommodate support areas (e.g., staging areas, decontamination areas, 

storage areas, temporary water management areas, and access area); 

 Removal of sediment from erosion control measures and truck wash and disposal of 

materials in accordance with applicable laws and regulations; 

 Equipment decontamination, and; 

 General refuse disposal. 

Equipment will be decontaminated and demobilized at the completion of all field activities.  

Investigation equipment and large equipment (e.g., soil excavators) will be washed at the truck 

inspection station as necessary. In addition, all investigation and remediation derived waste will 

be appropriately disposed.   
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5.10 REPORTING AND RECORD KEEPING 

Daily Reports 

Daily reports providing a general summary of activities for each day of active remedial work 

will be emailed to the OER Project Manager by the end of the following day.  Those reports will 

include: 

 Project number and statement of the activities and an update of progress made and 

locations of work performed; 

 Quantities of material imported and exported from the Site; 

 Status of on-Site soil/fill stockpiles; 

 A summary of all citizen complaints, with relevant details (basis of complaint; 

actions taken; etc.); 

 A summary of CAMP excursions, if any; 

 Photograph of notable Site conditions and activities. 

The frequency of the reporting period may be revised in consultation with OER project 

manager based on planned project tasks. Daily email reports are not intended to be the primary 

mode of communication for notification to OER of emergencies (accidents, spills), requests for 

changes to the RAWP or other sensitive or time critical information.  However, such information 

will be included in the daily reports.  Emergency conditions and changes to the RAWP will be 

communicated directly to the OER project manager by personal communication. Daily reports 

will be included as an Appendix in the Remedial Action Report. 

Record Keeping and Photo-Documentation 

Job-site record keeping for all remedial work will be performed.  These records will be 

maintained on-Site during the project and will be available for inspection by OER staff. 

Representative photographs will be taken of the Site prior to any remedial activities and during 

major remedial activities to illustrate remedial program elements and contaminant source areas. 

Photographs will be submitted at the completion of the project in the RAR in digital format (i.e. 

jpeg files).   
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5.11 COMPLAINT MANAGEMENT 

All complaints from citizens will be promptly reported to OER.  Complaints will be 

addressed and outcomes will also be reported to OER in daily reports. Notices to OER will 

include the nature of the complaint, the party providing the complaint, and the actions taken to 

resolve any problems.   

5.12 DEVIATIONS FROM THE REMEDIAL ACTION WORK PLAN  

All changes to the RAWP will be reported to the OER Project Manager and will be 

documented in daily reports and reported in the Remedial Action Report.  The process to be 

followed if there are any deviations from the RAWP will include a request for approval for the 

change from OER noting the following: 

 Reasons for deviating from the approved RAWP; 

 Effect of the deviations on overall remedy; and 

 Determination that the remedial action with the deviation(s) is protective of public health 

and the environment. 
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6.0 REMEDIAL ACTION REPORT 

A Remedial Action Report (RAR) will be submitted to OER following implementation of 

the remedial action defined in this RAWP.  The RAR will document that the remedial work 

required under this RAWP has been completed and has been performed in compliance with this 

plan.  The RAR will include:  

 Information required by this RAWP; 

 As-built drawings for all constructed remedial elements, required certifications, manifests 

and other written and photographic documentation of remedial work performed under 

this remedy;  

 Site Management Plan;  

 Description of any changes in the remedial action from the elements provided in this 

RAWP and associated design documents;  

 Tabular summary of all end point sampling results and all material characterization 

results, QA/QC results for end-point sampling, and other sampling and chemical analysis 

performed as part of the remedial action and DUSR;  

 Test results or other evidence demonstrating that remedial systems are functioning 

properly;  

 Account of the source area locations and characteristics of all contaminated material 

removed from the Site including a map showing source areas;  

 Account of the disposal destination of all contaminated material removed from the Site. 

Documentation associated with disposal of all material will include transportation and 

disposal records, and letters approving receipt of the material.   

 Account of the origin and required chemical quality testing for material imported onto the 

Site. 

 Recorded Declaration of Covenants and Restrictions. 

 Reports and supporting material will be submitted in digital form. 

Remedial Action Report Certification 

The following certification will appear in front of the Executive Summary of the Remedial 

Action Report. The certification will include the following statements: 

I, ________________________, am currently a professional engineer licensed by the State of New York.  I had 

primary direct responsibility for implementation of the remedial program for the Site name Site Site number.        
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I, ________________________, am a qualified Environmental Professional.  I had primary direct 

responsibility for implementation remedial program for the Site name Site Site number . (Optional)  

I certify that the OER-approved Remedial Action Work Plan dated month day year and Stipulations in a letter 

dated month day, year; if any were implemented and that all requirements in those documents have been 

substantively complied with. I certify that contaminated soil, fill, liquids or other material from the property were 

taken to facilities licensed to accept this material in full compliance with applicable laws and regulations. 
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7.0 SCHEDULE 

The table below presents a schedule for the proposed remedial action and reporting.  If the 

schedule for remediation and development activities changes, it will be updated and submitted to 

OER.  Currently, a 18 month remediation period is anticipated.   

 

Schedule Milestone 

Weeks from 

Remedial 

Action Start 

Duration 

(weeks) 

OER Approval of RAWP 0 4 

Fact Sheet 2 announcing start of remedy  0 
4 

Mobilization 1 1 

Remedial Excavation 2 4 

Construction 6 10 

Demobilization 16 1 

Record Declaration of Covenants and 

Restrictions 

17 1 

Submit Remedial Action Report 18 4 

 

 



FIGURES 
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Appendix 1 

CITIZEN PARTICIPATION PLAN 

The NYC Office of Environmental Remediation and N 8
th

 Realty Inc.  have established this 

Citizen Participation Plan because the opportunity for citizen participation is an important 

component of the NYC Voluntary Cleanup Program.  This Citizen Participation Plan describes 

how information about the project will be disseminated to the Community during the remedial 

process.  As part of its obligations under the NYC VCP, N 8
th

 Realty Inc.  will maintain a 

repository for project documents and provide public notice at specified times throughout the 

remedial program.  This Plan also takes into account potential environmental justice concerns in 

the community that surrounds the project Site.   Under this Citizen Participation Plan, project 

documents and work plans are made available to the public in a timely manner.  Public comment 

on work plans is strongly encouraged during public comment periods.  Work plans are not 

approved by the NYC Office of Environmental Remediation (OER) until public comment 

periods have expired and all comments are formally reviewed.  An explanation of cleanup plans 

in the form of a public meeting or informational session is available upon request to OER’s 

project manager assigned to this Site, Michael Mandac, who can be contacted about these issues 

or any others questions, comments or concerns that arise during the remedial process at (212) 

788-8841 

Project Contact List.  OER has established a Site Contact List for this project to provide 

public notices in the form of fact sheets to interested members of the Community.  

Communications will include updates on important information relating to the progress of the 

cleanup program at the Site as well as to request public comments on the cleanup plan.  The 

Project Contact List includes owners and occupants of adjacent buildings and homes, principal 

administrators of nearby schools, hospitals and day care centers, the public water supplier that 

serves the area, established document repositories, the representative Community Board, City 

Council members, other elected representatives and any local Brownfield Opportunity Area 

(BOA) grantee organizations.  Any member of the public or organization will be added to the 

Site Contact List on request.  A copy of the Site Contact List is maintained by OER’s project 

manager.  If you would like to be added to the Project Contact List, contact NYC OER at (212) 

788-8841 or by email at brownfields@cityhall.nyc.gov.   

mailto:brownfields@cityhall.nyc.gov


  

47 

 

Repositories.  A document repository is maintained in the nearest public library that 

maintains evening and weekend hours.  This document repository is intended to house, for 

community review, all principal documents generated during the cleanup program including 

Remedial Investigation plans and reports, Remedial Action work plans and reports, and all 

public notices and fact sheets produced during the lifetime of the remedial project.  N 8
th

 Realty 

Inc.  will inspect the repositories to ensure that they are fully populated with project information.  

The repository for this project is:  

Brooklyn Public Library - Greenpoint Branch 

107 Norman Avenue, Brooklyn, NY 

(718) 349-8504 

M-T-F: 10:00 am – 6:00 pm 

W: 10:00 am – 8:00 pm 

Th: 1:00 pm – 8:00 pm 

Sat: 10:00 am – 5:00 pm 

Digital Documentation.  NYC OER strongly encourages the use of digital documents in 

repositories as a means of minimizing paper use while also increasing convenience in access and 

ease of use. 

Public Notice and Public Comment.  Public notice to all members of the Project Contact 

List is required at three major steps during the performance of the cleanup program (listed 

below) and at other points that may be required by OER.  Notices will include Fact Sheets with 

descriptive project summaries, updates on recent and upcoming project activities, repository 

information, and important phone and email contact information.  All notices will be prepared by 

N 8
th

 Realty Inc., reviewed and approved by OER prior to distribution and mailed by N 8
th

 

Realty Inc.  Public comment is solicited in public notices for all work plans developed under the 

NYC Voluntary Cleanup Program.  Final review of all work plans by OER will consider all 

public comments.  Approval will not be granted until the public comment period has been 

completed.  
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Citizen Participation Milestones.  Public notice and public comment activities occur at 

several steps during a typical NYC VCP project.  See flow chart on the following page, which 

identifies when during the NYC VCP public notices are issued: These steps include: 

 Public Notice of the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and a 30-day public comment period on the Remedial Action 

Work Plan.  

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site 

Contact List announcing the availability of the Remedial Investigation Report and 

Remedial Action Work Plan and the initiation of a 30-day public comment period 

on the Remedial Action Work Plan.  The Fact Sheet summarizes the findings of 

the RIR and provides details of the RAWP.  The public comment period will be 

extended an additional 15 days upon public request.  A public meeting or 

informational session will be conducted by OER upon request. 

 Public Notice announcing the approval of the RAWP and the start of remediation 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site 

Contact List announcing the approval of the RAWP and the start of remediation. 

 Public Notice announcing the completion of remediation, designation of 

Institutional and Engineering Controls and issuance of the Notice of Completion 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site 

Contact List announcing the completion of remediation, providing a list of all 

Institutional and Engineering Controls implemented for to the Site and 

announcing the issuance of the Notice of Completion.  
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Appendix 2 

SUSTAINABILITY STATEMENT 

This Sustainability Statement documents sustainable activities and green remediation efforts 

planned under this remedial action.   

Reuse of Clean, Recyclable Materials.  Reuse of clean, locally-derived recyclable materials 

reduces consumption of non-renewable virgin resources and can provide energy savings and 

greenhouse gas reduction.  An estimate of the quantity (in tons) of clean, non-virgin materials 

(reported by type of material) reused under this plan will be quantified and reported in the RAR. 

Reduce Consumption of Virgin and Non-Renewable Resources.  Reduced consumption of 

virgin and non-renewable resources lowers the overall environmental impact of the project on 

the region by conserving these resources. An estimate of the quantity (in tons) of virgin and non-

renewable resources, the use of which will be avoided under this plan, will be quantified and 

reported in the RAR. 

Reduced Energy Consumption and Promotion of Greater Energy Efficiency.  Reduced 

energy consumption lowers greenhouse gas emissions, improves local air quality, lessens in-city 

power generation requirements, can lower traffic congestion, and provides substantial cost 

savings.  Best efforts will be made to quantify energy efficiencies achieved during the 

remediation and will be reported in the Remedial Action Report (RAR).  Where energy savings 

cannot be easily quantified, a gross indicator of the amount of energy saved or the means by 

which energy savings was achieved will be reported. 

Conversion to Clean Fuels.  Use of clean fuel improves NYC’s air quality by reducing harmful 

emissions.  An estimate of the volume of clean fuels used during remedial activities will be 

quantified and reported in the RAR. 

Recontamination Control.  Recontamination after cleanup and redevelopment is completed 

undermines the value of work performed, may result in a property that is less protective of public 

health or the environment, and may necessitate additional cleanup work later or impede future 

redevelopment.  Recontamination can arise from future releases that occur within the property or 

by influx of contamination from off-Site.  An estimate of the area of the Site that utilizes 

recontamination controls under this plan will be reported in the RAR in square feet. 
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Storm-water Retention.  Storm-water retention improves water quality by lowering the rate of 

combined storm-water and sewer discharges to NYC’s sewage treatment plants during periods of 

precipitation, and reduces the volume of untreated influent to local surface waters.  An estimate 

of the enhanced storm-water retention capability of the redevelopment project will be included in 

the RAR. 

Linkage with Green Building.  Green buildings provide a multitude of benefits to the city 

across a broad range of areas, such as reduction of energy consumption, conservation of 

resources, and reduction in toxic materials use.  The number of Green Buildings that are 

associated with this brownfield redevelopment property will be reported in the RAR.  The total 

square footage of green building space created as a function of this brownfield redevelopment 

will be quantified for residential, commercial and industrial/manufacturing uses. 

Paperless Voluntary Cleanup Program.  N 8
th

 Realty Inc.  is participating in OER’s Paperless 

Voluntary Cleanup Program.  Under this program, submission of electronic documents will 

replace submission of hard copies for the review of project documents, communications and 

milestone reports.   

Low-Energy Project Management Program.  N 8
th

 Realty Inc.  is participating in OER’s low-

energy project management program.  Under this program, whenever possible, meetings are held 

using remote communication technologies, such as videoconferencing and teleconferencing to 

reduce energy consumption and traffic congestion associated with personal transportation.   

Trees and Plantings.  Trees and other plantings provide habitat and add to NYC’s 

environmental quality in a wide variety of ways.  Native plant species and native habitat provide 

optimal support to local fauna, promote local biodiversity, and require less maintenance.  An 

estimate of the land area that will be vegetated, including the number of trees planted or 

preserved, will be reported in square feet in the RAR. 
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Appendix 3 

SOIL/MATERIALS MANAGEMENT PLAN 

1.1 Soil Screening Methods  

Visual, olfactory and PID soil screening and assessment will be performed under the 

supervision of a Qualified Environmental Professional and will be reported in the RAR.  Soil 

screening will be performed during invasive work performed during the remedy and 

development phases prior to issuance of the Notice of Completion.   

1.2 Stockpile Methods 

Excavated soil from suspected areas of contamination (e.g., hot spots, USTs, drains, etc.) 

will be stockpiled separately and will be segregated from clean soil and construction materials. 

Stockpiles will be used only when necessary and will be removed as soon as practicable. While 

stockpiles are in place, they will be inspected daily, and before and after every storm event.  

Results of inspections will be recorded in a logbook and maintained at the Site and available for 

inspection by OER. Excavated soils will be stockpiled on, at minimum, double layers of 8-mil 

minimum sheeting, will be kept covered at all times with appropriately anchored plastic tarps, 

and will be routinely inspected.  Broken or ripped tarps will be promptly replaced.  

All stockpile activities will be compliant with applicable laws and regulations. Soil stockpile 

areas will be appropriately graded to control run-off in accordance with applicable laws and 

regulations. Stockpiles of excavated soils and other materials shall be located at least of 50 feet 

from the property boundaries, where possible. Hay bales or equivalent will surround soil 

stockpiles except for areas where access by equipment is required. Silt fencing and hay bales will 

be used as needed near catch basins, surface waters and other discharge points.   

1.3 Characterization of Excavated Materials 

Soil/fill or other excavated media that is transported off-Site for disposal will be sampled in 

a manner required by the receiving facility, and in compliance with applicable laws and 

regulations. Soils proposed for reuse on-Site will be managed as defined in this plan.  

1.4 Materials Excavation, Load-Out and Departure 
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The PE/QEP overseeing the remedial action will: 

 oversee remedial work and the excavation and load-out of excavated material; 

 ensure that there is a party responsible for the safe execution of invasive and other 

work performed under this work plan; 

 ensure that Site development activities and development-related grading cuts will 

not interfere with, or otherwise impair or compromise the remedial activities 

proposed in this RAWP;  

 ensure that the presence of utilities and easements on the Site has been 

investigated and that any identified risks from work proposed under this plan are 

properly addressed by appropriate parties; 

 ensure that all loaded outbound trucks are inspected and cleaned if necessary 

before leaving the Site; 

 ensure that all egress points for truck and equipment transport from the Site will 

be kept clean of Site-derived materials during Site remediation. 

Locations where vehicles exit the Site shall be inspected daily for evidence of soil tracking 

off premises.  Cleaning of the adjacent streets will be performed as needed to maintain a clean 

condition with respect to Site-derived materials.  

Open and uncontrolled mechanical processing of historical fill and contaminated soil on-Site 

will not be performed without prior OER approval.  

1.5 Off-Site Materials Transport 

Loaded vehicles leaving the Site will comply with all applicable materials transportation 

requirements (including appropriate covering, manifests, and placards) in accordance with 

applicable laws and regulations, including use of licensed haulers in accordance with 6 NYCRR 

Part 364. If loads contain wet material capable of causing leakage from trucks, truck liners will 

be used. Queuing of trucks will be performed on-Site, when possible in order to minimize off 

Site disturbance.  Off-Site queuing will be minimized. 

Outbound truck transport routes will be determined by the construction manager for the site 

and reported to OER prior to the start of construction. . This routing takes into account the 

following factors: (a) limiting transport through residential areas and past sensitive sites; (b) use 
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of mapped truck routes; (c) minimizing off-Site queuing of trucks entering the facility; (d) 

limiting total distance to major highways; (e) promoting safety in access to highways; and (f) 

overall safety in transport. To the extent possible, all trucks loaded with Site materials will travel 

from the Site using these truck routes. Trucks will not stop or idle in the neighborhood after 

leaving the project Site. 

1.6 Materials Disposal Off-Site 

The following documentation will be established and reported by the PE/QEP for each 

disposal destination used in this project to document that the disposal of regulated material 

exported from the Site conforms with applicable laws and regulations: (1) a letter from the 

PE/QEP or Enrollee to each disposal facility describing the material to be disposed and 

requesting written acceptance of the material.  This letter will state that material to be disposed is 

regulated material generated at an environmental remediation Site in Brooklyn, New York under 

a governmental remediation program.  The letter will provide the project identity and the name 

and phone number of the PE/QEP or Enrollee.  The letter will include as an attachment a 

summary of all chemical data for the material being transported; and (2) a letter from each 

disposal facility stating it is in receipt of the correspondence (1, above) and is approved to accept 

the material.  These documents will be included in the RAR.  

The Remedial Action Report will include an itemized account of the destination of all 

material removed from the Site during this remedial action.  Documentation associated with 

disposal of all material will include records and approvals for receipt of the material.  This 

information will be presented in the RAR. 

All impacted soil/fill or other waste excavated and removed from the Site will be managed 

as regulated material and will be disposed in accordance with applicable laws and regulations.  

Historic fill and contaminated soils taken off-Site will be handled as solid waste and will not be 

disposed at a Part 360-16 Registration Facility (also known as a Soil Recycling Facility).    

Waste characterization will be performed for off-Site disposal in a manner required by the 

receiving facility and in conformance with its applicable permits.  Waste characterization 

sampling and analytical methods, sampling frequency, analytical results and QA/QC will be 

reported in the RAR. A manifest system for off-Site transportation of exported materials will be 

employed.  Manifest information will be reported in the RAR. Hazardous wastes derived from 
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on-Site will be stored, transported, and disposed of in compliance with applicable laws and 

regulations. 

If disposal of soil/fill from this Site is proposed for unregulated disposal (i.e., clean soil 

removed for development purposes), including transport to a Part 360-16 Registration Facility, a 

formal request will be made for approval by OER with an associated plan compliant with 

6NYCRR Part 360-16. This request and plan will include the location, volume and a description 

of the material to be recycled, including verification that the material is not impacted by site uses 

and that the material complies with receipt requirements for recycling under 6NYCRR Part 360.  

This material will be appropriately handled on-Site to prevent mixing with impacted material.  

1.7 Materials Reuse On-Site 

Soil and fill that is derived from the property that meets the soil cleanup objectives 

established in this plan may be reused on-Site. The soil cleanup objectives for on-Site reuse are 

listed in Section 4.2.. ‘Reuse on-Site’ means material that is excavated during the remedy or 

development, does not leave the property, and is relocated within the same property and on 

comparable soil/fill material, and addressed pursuant to the NYC VCP agreement subject to 

Engineering and Institutional Controls. The PE/QEP will ensure that reused materials are 

segregated from other materials to be exported from the Site and that procedures defined for 

material reuse in this RAWP are followed. Re-use of soil is not expected during the construction. 

Organic matter (wood, roots, stumps, etc.) or other waste derived from clearing and 

grubbing of the Site will not be buried on-Site. Soil or fill excavated from the site for grading or 

other purposes will not be reused within a cover soil layer or within landscaping berms.  

1.8 Demarcation 

After completion of hotspot removal and any other invasive remedial activities, and prior to 

backfilling, the top of the residual soil/fill will be defined by one of three methods: (1) placement 

of a demarcation layer. The demarcation layer will consist of geosynthetic fencing or equivalent 

material to be placed on the surface of residual soil/fill to provide an observable reference layer.  

A description or map of the approximate depth of the demarcation layer will be provided in the 

SMP; or (2) a land survey of the top elevation of residual soil/fill before the placement of cover 

soils, pavement and associated sub-soils, or other materials or structures or, (3) all materials 
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beneath the approved cover will be considered impacted and subject to site management after the 

remedy is complete. Demarcation may be established by one or any combination of these three 

methods. As appropriate, a map showing the method of demarcation for the Site and all 

associated documentation will be presented in the RAR. 

This demarcation will constitute the top of the site management horizon. Materials within 

this horizon require adherence to special conditions during future invasive activities as defined in 

the Site Management Plan.   

1.9 Import of Backfill Soil from Off-Site Sources 

This Section presents the requirements for imported fill materials to be used below the cover 

layer and within the clean soil cover layer.  All imported soils will meet OER-approved backfill 

and cover soil quality objectives for this Site.   

 A process will be established to evaluate sources of backfill and cover soil to be imported to 

the Site, and will include an examination of source location, current and historical use(s), and 

any applicable documentation. Material from industrial sites, spill sites, environmental 

remediation sites or other potentially contaminated sites will not be imported to the Site. 

The following potential sources may be used pending attainment of backfill and cover soil 

quality objectives: 

 Clean soil from construction projects at non-industrial sites in compliance with 

applicable laws and regulations; 

 Clean soil from roadway or other transportation-related projects in compliance with 

applicable laws and regulations; 

 Clean recycled concrete aggregate (RCA) from facilities permitted or registered by 

the regulations of NYS DEC. 

All materials received for import to the Site will be approved by a PE/QEP and will be in 

compliance with provisions in this RAWP.  The RAR will report the source of the fill, evidence 

that an inspection was performed on the source, chemical sampling results, frequency of testing, 

and a Site map indicating the locations where backfill or soil cover was placed. 

Source Screening and Testing 
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Inspection of imported fill material will include visual, olfactory and PID screening for 

evidence of contamination. Materials imported to the Site will be subject to inspection, as 

follows: 

 Trucks with imported fill material will be in compliance with applicable laws and 

regulations and will enter the Site at designated locations; 

 The PE/QEP is responsible to ensure that every truck load of imported material is 

inspected for evidence of contamination; and 

 Fill material will be free of solid waste including pavement materials, debris, stumps, 

roots, and other organic matter, as well as ashes, oil, perishables or foreign matter. 

Composite samples of imported material will be taken at a minimum frequency of one 

sample for every 500 cubic yards of material. Once it is determined that the fill material meets 

imported backfill or cover soil chemical requirements and is non-hazardous, and lacks petroleum 

contamination, the material will be loaded onto trucks for delivery to the Site. 

Recycled concrete aggregate (RCA) will be imported from facilities permitted or registered 

by NYSDEC.  Facilities will be identified in the RAR.  A PE/QEP is responsible to ensure that 

the facility is compliant with 6NYCRR Part 360 registration and permitting requirements for the 

period of acquisition of RCA.  RCA imported from compliant facilities will not require 

additional testing, unless required by NYSDEC under its terms for operation of the facility.  

RCA imported to the Site must be derived from recognizable and uncontaminated concrete. RCA 

material is not acceptable for, and will not be used as cover material.   

1.10 Fluids Management 

All liquids to be removed from the Site, including dewatering fluids, will be handled, 

transported and disposed in accordance with applicable laws and regulations.  Liquids discharged 

into the New York City sewer system will receive prior approval by New York City Department 

of Environmental Protection (NYC DEP). The NYC DEP regulates discharges to the New York 

City sewers under Title 15, Rules of the City of New York Chapter 19.  Discharge to the New 

York City sewer system will require an authorization and sampling data demonstrating that the 

groundwater meets the City’s discharge criteria. The dewatering fluid will be pretreated as 

necessary to meet the NYC DEP discharge criteria.  If discharge to the City sewer system is not 
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appropriate, the dewatering fluids will be managed by transportation and disposal at an off-Site 

treatment facility. 

Discharge of water generated during remedial construction to surface waters (i.e. a stream or 

river) is prohibited without a SPDES permit issued by New York State Department of 

Environmental Conservation.   

1.11 Storm-water Pollution Prevention 

Applicable laws and regulations pertaining to storm-water pollution prevention will be 

addressed during the remedial program. Erosion and sediment control measures identified in this 

RAWP (silt fences and barriers, and hay bale checks) will be installed around the entire 

perimeter of the remedial construction area and inspected once a week and after every storm 

event to ensure that they are operating appropriately. Discharge locations will be inspected to 

determine whether erosion control measures are effective in preventing significant impacts to 

receptors. Results of inspections will be recorded in a logbook and maintained at the Site and 

available for inspection by OER.  All necessary repairs shall be made immediately. Accumulated 

sediments will be removed as required to keep the barrier and hay bale check functional. 

Undercutting or erosion of the silt fence toe anchor will be repaired immediately with 

appropriate backfill materials. Manufacturer's recommendations will be followed for replacing 

silt fencing damaged due to weathering. 

1.12 Contingency Plan 

This contingency plan is developed for the remedial construction to address the discovery of 

unknown structures or contaminated media during excavation. Identification of unknown 

contamination source areas during invasive Site work will be promptly communicated to OER’s 

Project Manager. Petroleum spills will be reported to the NYS DEC Spill Hotline. These findings 

will be included in the daily report. If previously unidentified contaminant sources are found 

during on-Site remedial excavation or development-related excavation, sampling will be 

performed on contaminated source material and surrounding soils and reported to OER.  

Chemical analytical testing will be performed for TAL metals, TCL volatiles and semi-volatiles, 

TCL pesticides and PCBs, as appropriate.   

1.13 Odor, Dust and Nuisance Control 
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Odor Control 

All necessary means will be employed to prevent on- and off-Site odor nuisances.  At a 

minimum, procedures will include: (a) limiting the area of open excavations; (b) shrouding open 

excavations with tarps and other covers; and (c) use of foams to cover exposed odorous soils. If 

odors develop and cannot otherwise be controlled, additional means to eliminate odor nuisances 

will include: (d) direct load-out of soils to trucks for off-Site disposal; and (e) use of chemical 

odorants in spray or misting systems. 

This odor control plan is capable of controlling emissions of nuisance odors.  If nuisance 

odors are identified, work will be halted and the source of odors will be identified and corrected.  

Work will not resume until all nuisance odors have been abated.  OER will be notified of all odor 

complaint events.  Implementation of all odor controls, including halt of work, will be the 

responsibility of the PE/QEP’s certifying the Remedial Action Report. 

Dust Control 

Dust management during invasive on-Site work will include, at a minimum: 

 Use of a dedicated water spray methodology for roads, excavation areas and 

stockpiles. 

 Use of properly anchored tarps to cover stockpiles. 

 Exercise extra care during dry and high-wind periods.  

 Use of gravel or recycled concrete aggregate on egress and other roadways to 

provide a clean and dust-free road surface. 

This dust control plan is capable of controlling emissions of dust.  If nuisance dust emissions 

are identified, work will be halted and the source of dusts will be identified and corrected.  Work 

will not resume until all nuisance dust emissions have been abated.  OER will be notified of all 

dust complaint events.  Implementation of all dust controls, including halt of work, will be the 

responsibility of the PE/QEP’s responsible for certifying the Remedial Action Report. 

Other Nuisances 

Noise control will be exercised during the remedial program. All remedial work will 

conform, at a minimum, to NYC noise control standards.  
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Rodent control will be provided, during Site clearing and grubbing, and during the remedial 

program, as necessary, to prevent nuisances. 
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APPENDIX 4 

VAPOR BARRIER SPECIFICATIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



PRODUCT DESCRIPTION
VaporBlock Plus™ is a seven-layer co-extruded barrier made
from state-of-the-art polyethylene and barrier resins to provide
unmatched impact strength as well as superior resistance to gas
and moisture transmission. VaporBlock Plus is a highly
resilient underslab / vertical wall barrier designed to restrict
naturally occurring gases such as radon and/or methane from
migrating through the ground and concrete slab. VaporBlock
Plus is more than 50 times less permeable than typical high-
performance polyethylene vapor retarders against Methane,
Radon and other harmful VOC’s.  

VaporBlock Plus is one of the most effective underslab
barriers in the building industry today far exceeding ASTM E-
1745 (Plastic Water Vapor Retarders Used in Contact with Soil
or Granular Fill Under Concrete Slabs) Class A, B and C
requirements. Available in 6 (Class C) and 20 (Class A) mil
thicknesses designed to meet the most stringent requirements.
VaporBlock Plus is produced within the strict guidelines of our
ISO 9001:2000 Certified Management System.  

PRODUCT USE
VaporBlock Plus resists gas and moisture migration into the
building envelop when properly installed. It can be installed as 
a passive or active control system extending across the entire
building including floors, walls and crawl spaces.  When installed
as a passive system it is recommended to also include a
ventilated system with sump(s) that could be converted to an
active control system with properly designed ventilation fans.

VaporBlock Plus works to protect your flooring and other
moisture-sensitive furnishings in the building’s interior from
moisture and water vapor migration, greatly reducing
condensation, mold and degradation.

SIZE & PACKAGING
VaporBlock Plus 6 is available in 12’ x 200’ rolls and
VaporBlock Plus 20 in 10’ x 150’ rolls to maximize coverage.
All rolls are folded on heavy-duty cores for ease in handling and
installation. Other custom sizes with factory welded seams are
available based on minimum volume requirements.  Installation
instructions and ASTM E-1745 classifications accompany each roll.

COMMON
APPLICATIONS

 Radon Barrier

 Methane Barrier

 VOC’s Barrier

 Under-Slab Vapor Retarder

 Foundation Wall Vapor 
Retarder

PART 
REBMUNTCUDORP

VaporBlock Plus 6  . . . . . . VBP 6

VaporBlock Plus 20  . . . . VBP 20

6 & 20



PROPERTIES TEST METHOD VAPORBLOCK PLUS 6 VAPORBLOCK PLUS 20

English Metric English Metric

A PPEARANCE White/Black White/Gold

T HICKNESS , N OMINAL 6 mil 0.15 mm 20 mil 0.51 mm

W EIGHT 28 lbs/MSF 139 g/m 2 102 lbs/MSF 498 g/m 2

C LASSIFICATION ASTM E 1745 CLASS C CLASS A, B & C

T ENSILE STRENGTH ASTM E 154
1” (2.54 cm) Section 9 22 lbs 98 N 58 lbs 258 N
Average MD & TD (New Material)  (D882)

P UNCTURE R ESISTANCE
ASTM D 1709

*Method B g 0062g 008

M AXIMUM U SE T EMPERATURE 180°F 82°C 180°F 82°C

ASTM E 154
P ERMEANCE Section 7 0.090 0.060 0.025 0.016

(New Material) ASTM E 96
U.S. Metric U.S. Metric 

Procedure B
Perms Perms Perms Perms

R ADON D IFFUSION C OEFFICIENT N/A < 0.25 x 10 -12 m2/s

M ETHANE P ERMEABILITY ASTM D 1434 N/A < 5 x 10 -10 m2/d atm

VaporBlock Plus Placement
Instructions on architectural or structural drawings should be reviewed & followed.  Detailed installation instructions accompany
each roll of VaporBlock Plus .  ASTM E 1643 also provides general installation information for vapor retarders.

TECHNICAL DATA SHEET

7/08    EFD 1125

Note:  To the best of our knowledge, unless otherwise stated, these are typical property values and are intended as guides only , not as specification
limits. NO WARRANTIES ARE MADE AS TO THE FITNESS FOR A SPECIFIC USE OR MERCHANTABILITY OF PRODUCTS REFERRED TO, no
guarantee of satisfactory results from reliance upon contained information or recommendations and disclaims all liability for resulting loss or damage.

ISO 9001:2000
CERTIFIED MANAGEMENT SYSTEM

*Method B conditioned at 65% humidity for 14 days.

VaporBlock Plus ™ is a seven-layer co-extruded barrier made using
high quality virgin-grade polyethylene and barrier resins to provide
unmatched impact strength as well as superior resistance to gas and
moisture transmission.  VaporBlock Plus contains a bright white on
one side and a metallic gold on the other side.

6 & 20
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1.0 HEALTH & SAFETY PLAN 
 
1.1 Introduction 
 
The HASP has been prepared in conformance with applicable regulations, safe work practices and the 
project’s requirements. It addresses those activities associated with the installation, sampling of soil and 
groundwater probes and the in-field characterization of soil samples. The Project Manager (PM), Site Safety 
Officer (SSO) and Hydro Tech field staff will implement the Plan during site work.  Compliance with this 
HASP is required of all persons and third parties who perform fieldwork for this project.  Assistance in 
implementing this HASP can be obtained from the Hydro Tech’s SSO.  The content of this HASP may change 
or undergo revision based upon additional information that is made available to health and safety personnel, 
monitoring results or changes in the technical scope of work.  Any changes proposed must be reviewed by 
the SSO. 
 
Scope of Work 
 
The Scope of Work activities will include the following: 
 
� Monitoring excavation activities 
� Supervising vapor barrier installation 
 
Emergency Numbers 
 
 Contact       Phone Number 
 Northside Medical Care     (718) 383-4600 

New York City EMS     911 
 NYPD       911 
 NYFD       911 
 National Response Center     800-424-8802 
 Poison Information Center     800-562-8816 
 Chemtree      800-424-9555 
 
Project Management/Health and Safety Personnel 
Title   Contact  Phone Number  Cell Phone 
Vice President  Rachel Ataman (631) 462-5866  (631) 457-0032 
Site Safety Officer  Ezgi Karayel (718) 636-0800           (631) 457-3236 
Project Engineer  Ezgi Karayel (718) 636-0800         (631) 457-3236 
 
Directions to Northside Medical Care (see attached Figure 1) 
 
1. Head northwest on N 8th Street toward Kent Ave 
2. Take the 1st right onto Kent Ave 
3. Turn right onto N 14th St 
4. Turn left onto Nassau Ave 
Destination will be on the right. 
 
1.2 Health and Safety Staff 
 
This section briefly describes the personnel and their health and safety responsibilities for the: 
 
PROJECT ENGINEER– Ezgi Karayel 
� Has the overall responsibility for the health and safety of site personnel 
 
� Ensures that adequate resources are provided to the field health and safety staff to carry out their 

responsibilities as outlined below. 
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� Ensures that fieldwork is scheduled with adequate personnel and equipment resources to complete the 

job safely. 
� Ensures that adequate telephone communication between field crews and emergency response 

personnel is maintained. 
� Ensures that field site personnel are adequately trained and qualified to work at the Site. 
 
SITE SAFETY OFFICER – Ezgi Karayel 
� Directs and coordinates health and safety monitoring activities. 
� Ensures that field teams utilize proper personal protective equipment (PPE). 
� Conducts initial onsite, specific training prior to personnel and/or subcontractors proceeding to work. 
� Conducts and documents periodic safety briefings; ensures that field team members comply with this 

HASP. 
� Completes and maintains Accident/Incident Report Forms. 
� Notifies Hydro Tech corporate administration of all accidents/incidents. 
� Determines upgrade or downgrade of PPE based on site conditions and/or downgrade of PPE based on 

site conditions and/or real-time monitoring results. 
� Ensures that monitoring instruments are calibrated daily or as determined by manufactured suggested 

instructions. 
� Maintains health and safety field log books. 
� Develops and ensures implementation of the HASP. 
� Approves revised or new safety protocols for field operations. 
� Coordinates revisions of this HASP with field personnel and the SSO Division Contracting Officer. 
� Responsible for the development of new company safety protocols and procedures and resolution of 

any outstanding safety issues which may arise during the conduction of site work. 
� Reviews personnel and subcontractors current and up-to-date medical examination and acceptability of 

health and safety training. 
 
FIELD PERSONNEL AND SUBCONTRACTORS (IF ANY) 
� Reports any unsafe or potentially hazardous conditions to the SSO.  
� Maintains knowledge of the information, instructions and emergency response actions contained in this 

HASP. 
� Comply with rules, regulations and procedures as set forth in this HASP and any revisions that are 

instituted. 
� Prevents admittance to work sites by unauthorized personnel. 
 
1.3 Chemical & Waste Description/Characterization 
 
The following list of chemicals is based on the materials either once stored onsite or believed to be formerly 
stored onsite: 
 
� Unknown Contaminant(s) including VOCs, SVOCs, Pesticides, PCBs and TAL metals.   
 
The following information references are presented in order to identify the properties and hazards of the 
materials that may/will be encountered at the Site. 
 
� Dangerous Properties of Industrial Materials - Sax 
� Chemical Hazards of the Workplace - Proctor/Hughes 
� Condensed Chemical Dictionary - Hawley 
� Rapid Guide to Hazardous Chemical in the Workplace - Lewis 1990. 
� NIOSH Guide to Chemical Hazards - 1990 
� ACGIH TLV Values and Biological Exposure Indices - 1991-1992 
 
1.4 Hazard Assessment 
 
The potential hazards associated with planned site activities include chemical, physical and biological 



HASP  November 9, 2012 
66 North 8th Street  Hydro Tech Job No.120163 
Brooklyn, NY  Page 3 

 
hazards.  This section discusses those hazards that are anticipated to be encountered during the activities 
listed in the scope of work. 
 
The potential to encounter chemical hazards is dependent upon the work activity performed (invasive or 
non-invasive), the duration and location of the work activity.  Such hazards could include inhalation or skin 
contact with chemicals that could cause: dermatitis, skin burn, being overcome by vapors or asphyxiation.  
In addition, the handling of contaminated materials and chemicals could result in fire and/or explosion. 
 
The potential to encounter physical hazards during site work includes: heat stress, exposure to excessive 
noise, loss of limbs, being crushed, head injuries, cuts and bruises and other physical hazards due to motor 
vehicle operation, heavy equipment and power tools. 
 
Chemical Hazards 
 
The potential for personnel and subcontractors to come in contact with chemical hazards may occur during 
the following tasks: 
 
� Installation of soil probes/groundwater monitoring wells 
� Removal of any contaminated materials during sampling 
 
Exposure Pathways 
Exposure to these compounds during ongoing activities may occur through inhalation of contaminated dust 
particles, inhalation of volatile (VOC) and semi-volatile (SVOC) vapor fume compounds, by way of dermal 
absorption, and accidental ingestion of the contaminant by either direct or indirect cross contamination 
activities (eating, smoking, poor hygiene).  Indirectly, inhalation of contaminated dust particles (metals, 
silica, VOCs, SVOCs) can occur during adverse weather conditions (high or changing wind directions) or 
during operations that may generate airborne dust such as excavation, and sampling activities. Dust control 
measures such as applying water to roadways and work sites will be implemented, where visible dust is 
generated from non-contaminated and contaminated soils.  Where dust control measures are not feasible or 
effective, respiratory protection will be used. 
 
Additional Precautions 
Dermal absorption or skin contact with chemical compounds is possible during invasive activities at the Site, 
including removal of product, excavation of tanks, and handling of contaminated soils.  The use of PPE in 
accordance with Section 9.2 and strict adherence to proper decontamination procedures should significantly 
reduce the risk of skin contact. 
 
The potential for accidental ingestion of potentially hazardous chemicals is expected to be remote, when 
good hygiene practices are used. 
 
Physical Hazards 
 
A variety of physical hazards may be present during Site activities.  These hazards are similar to those 
associated with any construction type project.  These physical hazards are due to motor vehicles, and heavy 
equipment operation, the use of improper use of power and hand tools, misuse of pressurized cylinders, 
walking on objects, tripping over objects, working on surfaces which have the potential to promote falling, 
mishandling and improper storage of solid and hazardous materials, skin burns, crushing of fingers, toes, 
limbs, hit on the head by falling objects or hit one’s head due to not seeing the object of concern, 
temporary loss of one’s hearing and/or eyesight.  Theses hazards are not unique and are generally familiarly 
to most hazardous waste site workers at construction sites.  Additional task specific safety requirements will 
be covered during safety briefings. 
 
Noise 
Noise is a potential hazard associated with operation of heavy equipment, power tools, pumps and 
generators.  High noise operators will be evaluated at the discretion of the SSO.  Employees with an 8-hour 
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time weighted average exposure exceeding 85 decibels (db) will be included in the hearing conservation 
program in accordance with 29 CFR 1910.85. 
 
It is mandated that employees working around heavy equipment or using power tools that dispense noise 
levels exceeding 95 db are to wear hearing protection that shall consist of earplugs and earphones.  This is 
particularly relevant as the jet engines of modern airplanes can give sound level readings of greater than 
110 db. 
 
Heat/Cold Stress 
Extremes in temperature and the effects of hard work in impervious clothing can result in heat stress and/or 
hypothermia.  The human body is designed to function at a certain internal temperature.  When metabolism 
or external sources (fire, hot summer day, winter weather, etc.) cause the body temperature to rise or fall 
excessively, the body seeks to protect itself by triggering cooling/warming mechanisms.  Profuse sweating is 
an example of a cooling mechanism, while uncontrollable shivering is an example of a warming mechanism.  
The SSO monitor the temperature to determine potential adverse affects the weather can cause on site 
personnel. 
 
Protective clothing worn to guard against chemical contact effectively stops the evaporation of perspiration.  
Thus the use of protective clothing increases heat stress problems.  Cold stress can easily occur in winter 
with sub-freezing ambient temperatures.  Workers in protective garments may heat-up and sweat, only to 
rapidly cool once out of the tank and the PPE.  The major disorders due to heat stress are heat cramps, 
heat exhaustion and heat stroke. 
 
HEAT CRAMPS are painful spasms that occur in the skeletal muscles of workers who sweat profusely in the 
heat and drink large quantities of water, but fail to replace the body’s lost salts or electrolytes.  Drinking 
water while continuing to lose salt tends to dilute the body’s extra cellular fluids.  Soon water seeps by 
osmosis into active muscles and causes pain.  Muscles fatigued from work as usually most susceptible to 
cramps. 
 
HEAT EXHAUSTION is characterized by extreme weakness or fatigue, dizziness, nausea, and headache.  In 
serious cases, a person may vomit or lose consciousness.  The skin is clammy and moist, complexion pale or 
flushed, and body temperature normal or slightly higher than normal.  Treatment is rest in a cool place and 
replacement of body water lost by perspiration.  Mild cases may recover spontaneously with this treatment; 
severe cases may require care for several days.  There are no permanent effects. 
 
HEAT STROKE is a very serious condition caused by the breakdown of the body’s heat regulating 
mechanisms.  The skin is very dry and hot with red mottled or bluish appearance.  Unconsciousness, mental 
confusion or convulsions may occur.  Without quick and adequate treatment, the result can be death or 
permanent brain damage.  Get medial assistance quickly!  As first aid treatment, the person should be 
moved to a cool place.  Soaking the person’s clothes with water and fanning them should reduce body heat 
artificially, but not too rapidly. 
Steps that can be taken to reduce heat stress are: 
 
� Acclimatize the body.  Allow a period of adjustment to make further heat exposure endurable. 
� Drink more liquids to replace body water lost during sweating. 
� Rest is necessary and should be conducted under the monitoring condition from the SSO and the effect 

personnel physiological state. 
� Wearing personal cooling devices. There are two basic designs; units with pockets for holding frozen 

packets and units that circulate a cooling fluid from a reservoir through tubes to different parts of the 
body. Both designs can be in the form of a vest, jacket or coverall.  Some circulating units also have a 
copy for cooling the head. 

 
Cold temperatures can cause problems.  The severe effects are FROSTBITE and HYPOTHERMIA. 
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FROSTBITE is the most common injury resulting from exposure to cold.  The extremities of the body are 
often affected.  The signs of frostbite are: 
 
 
� The skin turns white or grayish-yellow 
� Pain is sometimes felt early but subsides later.  Often there is no pain 
� The affected part feels intensely cold and numb 
 
Shivering, numbness, drowsiness, muscular weakness and a low internal body temperature characterize the 
condition known as HYPOTHERMIA.  This can lead to unconsciousness and death.  With both frostbite and 
hypothermia, the affected areas need to be warmed quickly.  Immersing in warm, not hot, water best does 
this.  In such cases medical assistance will be sought. 
 
To prevent these effects from occurring, persons working in the cold should wear adequate clothing and 
reduce the time spent in the cold area.  The field SSO, to determine appropriate time personnel may spend 
in adverse weather conditions, will monitor this. 
 
Lockout/Tagout 
PURPOSE -- This program establishes procedures for de-energizing, isolating and ensuring the energy 
isolation of equipment and machinery.  The program will be used to ensure that equipment and machinery 
is de-energizing and isolated from unexpected energization by physically locking (Lockout) energy isolation 
devices or, in the absence of locking capabilities, tagout (Tagout) the device to warn against energization.  
These procedures will provide the means of achieving the purpose of this program, prevention of injury to 
Hydro Tech employees from the unexpected energization or start-up of equipment and machinery, or from 
the release of stored energy. 
 
APPLICATION -- This program applies to the control of energy during the servicing and/or maintenance of 
equipment and machinery.  This program covers normal operations only if a guard or other safety device is 
removed or bypassed, or any part of the body is placed into an area of the equipment or machinery where 
work is performed on the material, or a danger zone exists during the operating cycle.  Minor tool changes, 
adjustments, and other minor servicing activities which take place during normal production operations do 
not require isolation and lockout/tagout if they are routine and integral to the use of the equipment. 
 
SCOPE -- This program will include all employees whose duties require them to service, install, repair, 
adjust, lubricate, inspect or perform work on powered equipment or machinery that may also have the 
potential for stored energy. 
 
PROGRAM RESPONSIBILITIES -- The SSO will have the overall responsibility of the program to ensure that; 
authorized and affected employees receive adequate training and information, the program is evaluated 
annually, and the lockout/tagout equipment is properly used and the procedures of this program are 
followed. 
 
The program evaluation will be conducted to ensure that the procedures and requirements of the program 
are being followed and will be utilized to correct any deviations or inadequacies that may be discovered.  
The evaluation will consist of one or more inspections or audits of actual lockout/tagout procedures being 
used to isolate equipment.  A review of the authorized and affected employee’s responsibilities will be 
conducted at the time of the inspection /audit.  Any authorized employee, except the one(s) utilizing the 
energy isolation procedure being inspected, may perform the inspection/audit. 
A record will be maintained of program evaluation inspections and will include: 
 
1. The identity of the equipment or machine on which energy control procedures were being utilized. 
2. The date(s) of the inspection(s). 
3. The employee(s) included in the inspection(s). 
4. The person performing the inspection. 
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Authorized employees (persons who implement lockout/tagout procedures) will be responsible for following 
the procedures established by this program. 
 
Affected employees are responsible for understanding the significance of a lockout/tagout device and the 
prohibition relating to attempts to restart or re-energize equipment or machinery that is locked out or 
tagged out. 
 
TRAINING – Where applicable, Hydro Tech employees will be provided instruction in the purpose and 
functions of the energy control program to ensure that they understand the significance of locked or tagged 
out equipment and also have the knowledge and skill to correctly apply and remove energy controls.  
Training will include: 
 
The recognition of applicable hazardous energy source(s), the type and magnitude of energy available, and 
the policies and procedures of the Hydro Tech energy control program. 
 
1. Affected employees will be made aware of the purpose and use of energy control procedures and the 

prohibition relating to attempts to remove lockout or tagout devices. 
2.   Instruction in the limitations of tagout as a sole means of energy control. 
      a. Tags are warning devices and do not provide the physical restraint that a lockwould. 
      b. Tags may provide a false sense of security. 
      c. Tags may become detached during use. 
 
Initial training will be provided during to energy control program implementation, when new employees are 
hired or when job responsibilities change to include utilization of energy control procedures. 
 
Retraining will be conducted whenever there is a change in job assignments that require the employee to 
utilize energy control procedures, a change in equipment that presents a new hazard, a change in the 
energy control procedures or when the program evaluation identifies inadequacies in the energy control 
program procedures. 
 
Records of employee training will be maintained and will include the employee’s name and date(s) of 
training. 
 
STANDARD OPERATING PROCEDURES –where necessary, Hydro Tech will provide the necessary devices to 
effectively lockout or tagout energy isolating devices.  Lockout/tagout devices will be the only devices used 
for controlling energy and shall not be used for other purposes.  Any device used for lockout/tagout will be 
capable of withstanding the environment to which they are exposed for the maximum period they are to be 
exposed.   The devices will be substantial enough to prevent removal without excessive force.  Excessive 
force for a locking device would be bolt cutters or other metal cuttings tools.  Tagout devices will be 
attached by a non-reusable method, attachable by hand, and very difficult to remove by hand.  A nylon 
cable tie or equivalent will be used. 
 
Lockout/tagout devices will indicate the identity of the employee who applied the device, and the tagout 
device will warn against the hazards if the equipment is energized. 
Lockout is the preferred method of energy isolation.  When physical lockout is not possible, the energy 
isolation will be tagged out of service with a warning tag attached at the power source.  In the case of plug-
in power source, the tag will be attached at the male plug.  To ensure full employee protection using tagout 
instead of lockout, additional steps should be taken to guard against accidental or inadvertent energization.  
These steps may include, where applicable: removal of fuses, blocking switches, removal of a valve handle. 
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Standard Operating Procedures 
 
I. APPLICATION OF CONTROLS 
A. Preparing to Shut Down Equipment 
 1. Prior to equipment shutdown, the authorized employee(s) must have knowledge of: 
  a. The type(s) and magnitude of power. 
  b. The hazards of the energy to be controlled. 
  c. The method(s) to control the energy. 

d. The location and identity of all isolating devices that control or feed the equipment to 
be locked/tagged out. 

 2.  Notify all affected employees that the lockout/tagout system will be in effect. 
3.  Assemble applicable lockout/tagout devices, i.e., padlocks, tags, multiple lock hasps, etc. 

B. Equipment Shutdown and Isolation 
1.  If equipment is in operation, shut it down by the normal stopping procedure (stop button, 

switch). 
2. Operate disconnects, switches, valves, or other energy isolating devices so that the equipment is 

de-energizing and isolated from its energy source(s). 
3. Verify that equipment is shut down by operating equipment from the normal operating location 

and any remote locations. 
C. Installation of Lockout/Tagout Device, Release of Stored Energy, and Verification 

1. Attach individually assigned lock(s) or tag(s) to energy isolating device(s).  Where it is not 
possible to lock a switch, valve or other isolating device, electrical fuses must be removed, 
blank flanges installed in piping, lines disconnected, or other suitable methods used to ensure 
that equipment is isolated from energy sources.  A tag must be installed at the point of power 
interruption to warn against energizing. 

a. Each lock or tag must positively identify the person who applied it and locks 
must be individually keyed. 

b. If more than one person is involved in the task, employees will place their own 
lock and tag.  Multiple lock hasps are available for this. 

2. Release, restrain, or dissipate stored energy such spring tension, elevated machine members, 
rotating flywheels, hydraulic pressure, pistons and air, gas, steam, water pressure, etc. by 
repositioning, blocking bleeding, or other suitable means. 

3. Prior to starting work on equipment and after ensuring that no personnel are exposed, the 
authorized employee will verify that isolation and de-energization have been accomplished by: 

a. Attempting, through normal effort, to operate energy isolating devices such as 
switches, valves, or circuit breaker with locks or tags installed. 

b. Attempting to operate the equipment or machinery that is locked or tagged 
out.  This includes all sources of energy, i.e. electrical, hydraulic, gravity, air, 
water, stream pressure, etc. 

c. Verifying the presence and effectiveness of restraint (blocking) and energy 
dissipation or release (bleeding). 

4. If there is a possibility of the re-accumulation of stored energy to a hazardous level, verification 
of isolation will be contained until the servicing or maintenance is completed, or until the 
possibility of such accumulation no longer exists. 

D. Group Lockout/Tagout 
1. When more than one individual is involved in locking or tagging equipment out of operation, 

each individual will attach their individual lock or tag, or the equivalent, to the energy isolating 
device(s). 

a. An equivalent lockout device may be in the form of a group lockout device 
such as a multiple lock hasp or lock box. 

b. Primary responsibility for a group of authorized employees working under a 
group lockout device will be vested in a designated authorized employee. 

c. Group lockout methods will provide a level of protection equal to that afforded 
by a personal lockout/tagout device. 
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II. RETURNING EQUIPMENT TO SERVICE 
A. Restore Equipment to Normal Operating Status 
 1. Re-install all parts or subassemblies removed for servicing or maintenance. 
 2. Re-install all tools, rests, or other operating devices 
 3. Re-install all guards and protective devices (i.e. limit switches). 

4. Remove all blocks, wedges, or other restraints from the operating area of the equipment (ways, 
slides, etc.). 

5. Remove all tools, equipment, and shop towels from the operating area of the equipment. 
B. Verify Equipment Ready for Operation 
 1. Inspect area for non-essential items 

2. Ensure that all employees are safely positioned clear of the operating areas of the 
equipment.Post a watch if energy isolation devices are not in line of sight of the equipment. 

C. Notify Affected Employees of Impending Start-up 
 1. The sudden noise of start-up may startle nearby employees. 

2. Equipment may need to be tested to determine operational safety by a qualified operator. 
D. Remove Energy Isolation Devices - Only by authorized employee(s) who installed it/them. 
 1. Remove line blanks, reconnect piping (if applicable), and remove warning tag. 
 2. Close bleeder valves, remove warning tag. 
 3. Replace fuse(s), close circuit breaker(s) and remove warning tag. 
 4. Remove lock and tag from control panel, valve, etc. 
 
Employee(s) who installed them may make an exception for removal of lockout/tagout devices.  If it is 
necessary to operate a piece of equipment that is locked/tagged out, every effort must be made to locate 
the employee whose lock or tag is on the equipment.  If he or she cannot be located and only after positive 
assurance is made that no one is working on the locked out equipment, the supervisor may personally 
remove the lock.  The supervisor must assure that the equipment is once again locked out, or the employee 
notified that the equipment has been re-energized, before the employee resumes work.  Employees will 
recheck locked out equipment if they have left the equipment (breaks, lunch, and end of shift) to make sure 
it is still de-energized and locked out. 
 
III. TEMPORARY REMOVAL OF LOCKOUT/TAGOUT PROTECTION 
A. In situations when the equipment must be temporarily energized to test or position the equipment or its 

components, the following steps will be followed: 
1. Clear the equipment of tools and materials that are non-essential to the operation. 

 2. Ensure the equipment components are operationally intact. 
 3. Remove employees from the equipment area. 
 4. Remove the lockout/tagout devices by the employee who installed in/them. 
 5. Energize and proceed with testing or positioning. 
 6. De-energize all systems and re-install all energy control measures. 
 7. Verify re-installed energy control measures are effective. 
 
IV. SHIFT OR PERSONNEL CHANGES 
A. The following steps will be followed to ensure continuity of employee protection during personnel 

changes. 
1. All personnel involved in the maintenance or servicing activity will be notified that a transfer of 

personal locks/tags is about to occur. 
2. Clear all personnel from hazardous area(s) of equipment. 
3. Under the supervision of the shift supervisor or group designee, the off-going employee will 

immediately install theirs. 
a. If an entire group or more than one employee will be transferring work 

responsibility, locks/tags will be removed and replaced one at a time in order 
of installation. 

4. When the transfer of lockout/tagout devices is complete, the effectiveness of all energy isolation 
devices will be verified to the satisfaction of all personnel involved. 
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5. Once the effectiveness of energy isolation protection is confirmed, the service/maintenance 

operation may continue. 
 
V. CONTRACTOR NOTIFICATION 
A. Whenever outside personnel may be engaged in activities covered by this program, they will inform the 
contractor of applicable lockout/tagout procedures used to protect Hydro Tech employees from the hazards 
of working near energized equipment. 

1. The contractor will be expected to ensure that his/her employees understand and comply with 
the restrictions and prohibitions of this program. 

2. Hydro Tech requires, under these circumstances, the contractor to inform us of their 
lockout/tagout procedures so that HTE employees can comply with the restrictions and 
prohibitions of the contractor’s program. 

3. Hydro Tech also requires the contractor to notify the program administrator, the area 
supervisor, and affected Hydro Tech employees prior to de-energizing, isolating andlocking out 
Hydro Tech equipment.  Conversely, notification is also required when this equipment will be 
returned to service. 

 
DEFINITIONS 
Affected employee - An employee whose job requires him/her to operate or use a machine or equipment on 
which servicing or maintenance is being performed under lockout or tagout, or whose job requires him/her 
to work in an area in which such servicing or maintenance is being performed. 
 
Authorized employee(s) - A person or persons who locks or implements a tagout system procedure to 
perform servicing or maintenance on a machine or equipment.  An authorized employee and an affected 
employee may be the same person when the affected employee’s duties also include performing 
maintenance or service on a machine or equipment that must be locked or tagged out. 
 
“Capable of being locked out” - An energy isolating device will be considered to be capable of being locked 
out either if it is designed with a hasp or other attachment or integral part to which, or through which, a 
lock can be affixed, or if it has a locking mechanism built into it.  Other energy isolating devices will also be 
considered to be capable of being locked out, if lockout can be achieved without the need to dismantle, 
rebuild, or replace the energy-isolating device or permanently alter its energy control capability. 
 
Energized - Connected to an energy source or containing residual or stored energy. 
 
Energy isolating device - A mechanical device that physically prevents the transmission or release of energy, 
including but not limited to the following: a manually operated electrical circuit breaker; a disconnect switch; 
a manually operated switch by which the conductors of a circuit can be disconnected from all ungrounded 
supply conductors and, in addition, no pole can be operated independently; a slide gate; a slip blind; a line 
valve; a block; and any similar device used to block or isolate energy.  The term does not include a push 
button, selector switch, and other control circuit type devices. 
 
Energy sources - any source of electrical, mechanical, hydraulic, pneumatic, chemical, thermal or other type 
of energy. 
 
Lockout - The placement of lockout device on an energy-isolating device, in accordance with an established 
procedure, is ensuring that the energy isolating device and the equipment being controlled cannot be 
operated until the lockout device is removed. 
 
Lockout device - A device that utilizes positive means such as a lock, either key or combination type, to hold 
an energy isolating device in the safety position and prevent the energizing of a machine or equipment. 
 
Normal production operations - The utilization of a machine or equipment to perform its intended production 
function. 
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Servicing and/or maintenance - Workplace activities such as constructing, installing, setting up, adjusting, 
inspecting, modifying, and maintaining and/or servicing machines or equipment. These activities include 
lubrication, cleaning or unjamming of machines or equipment and making adjustments or tool changes, 
where the employee may be exposed to the unexpected energization or startup of the equipment or release 
of hazardous energy. 
 
Setting up - Any work performed to prepare a machine or equipment to perform its normal production 
operation. 
 
Stored energy - Energy that is available and may cause movement even after energy sources have been 
isolated.  Stored energy may be in the form of compressed springs, elevated equipment components, 
hydraulic oil pressure, pressurized water, air, steam, or gas, or rotating flywheels, shafts or cams. 
 
Tagout - The placement of a tagout device on an energy-isolating device, in accordance with an established 
procedure, to indicate that the energy isolating device and the equipment being controlled may not be 
operated until the tagout device is removed. 
 
Tagout device - A prominent warning device, such as a tag and a means of attachment, which can be 
securely fastened to an energy isolating device in accordance with an established procedure, to indicate that 
the energy isolating device and the equipment being controlled may not be operated until the tagout device 
is removed.  
 

GENERAL MACHINERY AND EQUIPMENT LIST 
 
EQUIPMENT/LOCATION    ENERGY SOURCES/LOCATION 
A. Direct Push Probe Machine   Diesel Engine 
 
1.5 Training 
 
General Health and Safety Training 
 
In accordance with Hydro Tech corporate policy, and pursuant to 29 CFR 1910.120, hazardous waste site 
workers shall, at the time of job assignment, have received a minimum of 40 hours of initial health and 
safety training for hazardous waste site operations.  As a minimum, the training shall have consisted of 
instruction in the topics outlined in the above reference.  Personnel who have not met the requirements for 
initial training will not be allowed to work in any site activities in which they may be exposed to hazards 
(chemical or physical). 
 
Completion of the Hydro Tech Health and Safety Training Course for Hazardous Waste Operations or an 
approved equivalent will fulfill the requirements of this section.  In addition to the required initial training, 
each employee shall have received 3 days of directly supervised on-the-job training.  This training will 
address the duties the employees are expected to perform.  
 
The Hydro Tech SSO the responsibility of ensuring that personnel assigned to this project complies with 
these requirements.  Written certification of completion of the required training will be provided to the SSO. 
 
Manager/Supervisor Training 
 
In accordance with 29 CFR 1910.120, onsite management and supervisors who will be directly responsible 
for, or who supervise employees engaged in hazardous waste operation shall receive training as required in 
this HASP and at least eight (8) additional hours of specialized training on managing such operations at the 
time of job assignment. 
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Annual 8-Hour Refresher Training 
 
Annual 8-hour refresher training will be required of all hazardous waste site field personnel in order to 
maintain their qualification for fieldwork.  The following topics will be reviewed:  toxicology, respiratory 
protection, including air purifying devices and self-contained breathing apparatus (SCBA), medical 
surveillance, decontamination procedures and personnel protective clothing.  In addition, topics deemed 
necessary by the SSO may be added to the above list. 
 
Site Specific Training 
 
Prior to commencement of field activities, all personnel assigned to the project will be provided training that 
will specifically address the activities, procedures, monitoring and equipment for the site operations.  It will 
include Site and facility layout, hazards, and emergency services at the Site, and will highlight all provisions 
contained within this HASP.  This training will also allow field workers to clarify anything they do not 
understand and to reinforce their responsibilities regarding safety and operations for their particular activity. 
 
Onsite SafetyBriefings 
 
Project personnel and visitors will be given periodic onsite health and safety briefings by the SSO, or their 
designee, to assist site personnel in safely conducting their work activities.  The briefings will include 
information on new operations to be conducted, changes in work practices or changes in the Site’s 
environmental conditions.  The briefings will also provide a forum to facilitate conformance with safety 
requirements and to identify performance deficiencies related to safety during daily activities or as a result 
of safety audits.  
 
Additional Training 
 
Additional training may be required by the SSO for participation in certain field tasks during the course of 
the project.  Such additional training could be in the safe operation of heavy or power tool equipment or 
hazard communication training.  
 
Subcontractor Training 
 
Subcontractor personnel, who work onsite, only occasionally, for a specific limited task and who are unlikely 
to be exposed over permissible exposure limits, may be exempted from the initial 40-hour training 
requirement.  The SSO will determine if this exemption is allowed.  In any case, the subcontractor personnel 
who are exposed to hazards are not exempted from the 40-hours training requirement nor medical 
surveillance requirements found in Section 5.6. 
 
1.6 Medical Surveillance 
 
General 
 
All contractor and subcontractor personnel performing field work at the Site are required to have passed a 
complete medical surveillance examination in accordance with 29 CFR 1910.120 (f).  A physician’s medical 
release for work will be confirmed by the SSO before an employee can begin site activities.  Such 
examinations shall include a statement as to the worker’s present health status, the ability to work in a 
hazardous environment (including any required PPE which may be used during temperature extremes), and 
the worker’s ability to wear respiratory protection. 
 
A medical data sheet will be completed by all onsite personnel and kept at the Site.  Where possible, this 
medical data sheet will accompany the personnel needing medical assistance or transport to hospital 
facilities.  
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MEDICAL SURVEILLANCE PROTOCOL 
The medical surveillance protocol to be implemented is the occupational physicians’ responsibility, but shall 
meet the requirements of CFR 1910.120 and ANSI Z88.2 (1980).  The medical surveillance protocol shall, as 
a minimum, cover the following: 
 
a. Medical and Occupational History 
b. General physical examination (including evaluation of major organ system) 
c. Serum lead and ZPP 
d. Chest X-ray (performed no more frequently that every four years, except when otherwise indicated). 
e. Pulmonary Function Testing (FVC and FEV1.0). 
f. Ability to wear respirator 
g. Audiometric testing. 
 
Additional clinical tests may be included at the discretion of the occupational physician. 
 
1.7 Site Control, PPE & Communications 
 
Site Control 
 
A Support Zone (SZ) is an uncontaminated area that will be the field support area for most operations.  The 
SZ provides for field team communications and staging for emergency response.  Appropriate sanitary 
facilities and safety equipment will be located in this zone.  Potentially contaminated personnel or materials 
are not allowed in this zone.  The only exception will be appropriately packaged/decontaminated and 
labeled samples. A contamination reduction corridor will be established.  This is the route of entry and 
egress to the Site, and it provides an area for decontamination of personnel and portable equipment as well. 
 
The area where contamination exists is considered to be the Exclusion Zone (EZ).  All areas where 
excavation and handling of contaminated materials take place are considered the EZ.  This zone will be 
clearly delineated by cones, tape or other means.  The SSO may establish more than one EZ where different 
levels of protection may be employed or where different hazards exist.  Personnel are not allowed in the EZ 
without: 
 
� A buddy 
� Appropriate personal protective equipment 
� Medical authorization 
� Training certification 
 
Personal Protective Equipment 
 
GENERAL 
The level of protection worn by field personnel will be enforced by the SSO.  Levels of protection for general 
operations are provided below and are defined in this section.  Levels of protection may be upgraded or 
downgraded at the discretion of the SSO.  The decision shall be based on real-time air monitoring, site 
history data, and prior site experience.  Any changes in the level of protection shall be recorded in the 
health and safety field logbook. 
 
PERSONAL PROTECTIVE EQUIPMENT SPECIFICATIONS 
For tasks requiring Level B PPE, the following equipment shall be used: 
� Cotton or disposable coveralls 
� Chemical protective suit (e.g. Saran-coated Tyvek�) 
� Gloves, inner (latex) 
� Gloves, outer (Nitrile�) 
� Boots (PVC), steel toe/shank 
� Boot Covers (as needed) 
� Hard Hat 
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� Hearing protection (as needed) 
 
For tasks requiring Level C PPE, the following equipment shall be used: 
 
� Cotton or disposable coveralls 
� Disposable outer coveralls (Poly-coated Tyvek) 
� Gloves, inner (latex) 
� Gloves, outer (Nitrile�) 
� Boots (PVC), steel toe/shank 
� Boot covers (as needed) 
� Hard Hat 
� Hearing protection (as needed) 
� Splash suit and face shield for decontamination operations (as needed) 
 
For tasks requiring Level D PPE, the following equipment shall be used: 
 
� Cotton or disposable coveralls 
� Gloves, inner (latex) 
� Gloves, outer (Nitrile�) 
� Boots (PVC) steel toe/shank 
� Boot covers (as needed) 
� Hard hat 
� Hearing protection (as needed) 
� Safety glasses 
 
For tasks requiring respiratory protection, the following equipment shall be used: 
 
Level D - No respiratory protective equipment necessary except for a dust mask 
Level C - A full-face air-purifying respirator equipped with organic vapor/pesticide-HEPA cartridges 
Level B - An air line respirator or a self-contained breathing apparatus (SCBA) 
 
INITIAL LEVELS OF PROTECTION 
Levels of protection for the activities may be upgraded or downgraded depending on direct-reading 
instruments or personnel monitoring.  The following are the initial levels of protection that shall be used for 
each planned field activity. 
 

LEVEL OF PERSONAL PROTECTIVE EQUIPMENT REQUIRED 
 

 Level of Protection 
Activity Respiratory/PPE 

Drilling/Coring C/D 
Sampling C/D 
Ground-Penetrating Radar/Magnetometer C/D 
 
Communications 
 
Communications is the ability to talk with others.  While working in Level C/B Protection, personnel may find 
that communication become a more difficult task and process to accomplish.  This is further complicated by 
distance and space.  In order to address this problem, electronic instruments, mechanical devices or hand 
signals will be used as follows: 
 
� Walkie-Talkies - Hand held radios would be utilized as much as possible by field teams for 

communication between downrange operations and the Command Post base station. 
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� Telephones - A mobile telephone will be located in the Command Post vehicle in the Support Zone for 

communication with emergency support services/facilities.  If a telephone is demobilized, the nearest 
public phones will be identified. 

 
� Air Horns - A member of the downrange field team will carry an air horn and another will be evident in 

the Support Zone to alert field personnel to an emergency situation. 
 
� Hand Signals - Members of the field team long with use of the buddy system will employ this 

communication method.  Signals become especially important when in the vicinity of heavy moving 
equipment and when using Level B respiratory equipment.  The signals shall   become familiar to the 
entire field team before site operations commence and they will be reinforced and reviewed during site-
specific training.  

 
HAND SIGNALS FOR ONSITE COMMUNICATION 
 
Signal Meaning 
Hand gripping throat Out of air, can’t breathe 
Grip partners’ wrist Leave area immediately; no debate  
Hands on top of head Need assistance 
Thumbs up OK, I’m all right; I understand 
Thumbs down No; negative, unable to understand you.  I’m not all right 
 
1.8 Air Monitoring Plan 
 
General 
Continuous air monitoring in the EZ during invasive tasks will accompany site operations, as indicated in this 
HASP or as required by the SSO.  Monitoring will be performed to verify the adequacy of respiratory 
protection, to aid in site layout and to document work exposure.  All monitoring instruments shall be 
operated by qualified personnel only and will be calibrated daily prior to use, or more often as necessary.  
For additional references and information, see Hydro Tech’s Site-Specific Air Monitoring Program. 
 
Real Time Monitoring 
 
INSTRUMENTATION 
At least one (1) of the following monitoring instruments will be available for use during field operations as 
necessary: 
 
� Photoionization Detector (PID), Rae Instruments with 10.2 EV probe or equivalent 
� Flame Ionization Detector (FID), Foxboro Model 128 or equivalent 
� Combustible Gas Indicator (CGI)/Oxygen (O2) Meter, MSA or equivalent. 
 
A FID or PID shall be used to monitor the organic vapor concentrations in active work areas.  Organic vapor 
concentrations shall be measured upwind of the work areas to determine background concentrations.  The 
SSO will interpret monitoring results using professional judgment.  The PPE utilized shall always be the most 
protective, thus the action level criteria are flexible guidelines.  
 
A CGI/O2 meter shall be used to monitor for combustible gases and oxygen content in the boreholes during 
drilling activities. 
Calibration records shall be documented, and included in the health and safety logbook or instrument 
calibration logbook.  All instruments shall be calibrated before and after each daily use in accordance with 
the manufacturers’ procedures.  
 
ACTION LEVELS 
Action levels for upgrading of PPE in this HASP will apply to all site work during the duration of field 
activities at the Site.  
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Action levels are for unknown contaminants using direct reading in the Breathing Zone (BZ) for organic 
vapors and dusts, and at the source for combustible gases. 
 
MONITORING DURING FIELD ACTIVITIES 
Hydro Tech shall perform real time air monitoring prior to the commencement of work to establish baseline 
conditions.  Baseline conditions will be established at the approximate center of the Site and at the 
perimeter of the Site both upwind and downwind.   
 
During all work activities real time monitoring will occur.  As necessary, Hydro Tech shall have at each 
applicable workstation a PID, explosimeter and oxygen deficiency meter.  The real time monitoring for 
remedial activities will be conducted approximating the Breathing Zone of the workers.  The monitoring will 
be continuous during working operations. 
 
The air-monitoring instrument may indicate that personnel working in the exclusion zone increase their level 
of protection. All personnel will be trained in the action levels.  When conditions warrant an increase in 
protection, all personnel will stop working and immediately leave the exclusion zone.  They will then don the 
appropriate safety equipment necessary and return to their current workstation.  All of this activity will be 
monitored by the SSO.  The SSO will keep the Hydro Tech Project Manager aware of any extraordinary 
situations and conditions that may occur.  Working conditions and monitoring levels will be noted in the 
Field Notebook along with the time, date and page number.  Verbal reports will be given to the Project 
Manager when there is a change in the PPE level. 
 
The previous day’s results shall be reviewed each morning to determine what actions are necessary and the 
general conditions resulting from and around the Site. 
 
The record keeping will include: 
 
� Date & Time of Monitoring 
� Air Monitoring Location 
� Instrument, Model #, Serial # 
� Calibration/Background Levels 
� Results of Monitoring 
� SSO Signature 
� Comments 
 
Excavation Operations - Monitoring will be performed continuously during all excavation and demolition 
operations.  A PID and/or FID shall be utilized to monitor the breathing zone, the excavated area and any 
material taken from the excavation.  A CGI/O2 meter shall be used to monitor the excavation for the 
presence of combustible gases. 
 
ACTION LEVELS OF AIRBORNE CONTAMINANTS 
 
InstrumentAction LevelAction to be Taken 
FID/PID                                < 100 ppm, for a                         Stop work & initiate vapor control 
                                                15-minute average  
>100 ppm, for a                         Stop work & initiate evacuation 
                                                15-minute average     procedure 
CGI                                          10% LEL                     Stop work, initiate ventilating 
                                                50% LEL  Stop work, initiate evacuation 
procedure and contact fire dept. 
 
Personnel Monitoring Procedure 
 
The Site SSO, concurrent with activities that may generate the contaminants in excess of OSHA PEL’s, may 
perform assessment and evaluation of field personnel exposures to airborne contaminants. 
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Procedures to be followed include: 
 
The SSO may select high-risk individuals who may be subject to contaminant exposure based on job 
assignment. 
 
The Personal Sampling is being conducted to determine the proper levels of respiratory protection required, 
to document potential exposures to compounds, and to assure compliance with OSHA standards.  
Therefore, it is important that the data collected be from “worst case” locations and personnel. 
 
For example:  when work is being conducted to excavate at an underground tank location, those persons 
closest to the excavation and most intimately involved with the work should be sampled.  If a backhoe 
operator solely conducted the excavation, then that employee should be monitored.  However, if there are 
additional workers who must enter the excavation and work with the freshly excavated soil, these persons 
would be closer to the potential contaminants and they should be sampled. 
 
To meet the intent of the sampling will require sampling at periods of the most disturbances.  To be 
accurate in determining potential exposures, as many tasks/trades shall be sampled as possible during the 
course of this project.  At completion of the project, a goal of 20% of all workers who must perform their 
duties in or around the contaminated soil, tanks and excavations is sought. 
 
All sampling data must be provided in writing to the employees within 3 days of receipt of results by Hydro 
Tech. 
 
Air sampling pumps used to collect employee exposure samples shall be calibrated before and after use 
each day.  Calibration shall be accomplished using a primary standard calibration system, e.g. the bubble 
tube method.  Results of the calibrations shall be included in the health and safety field logbook and with 
the exposure report. 
 
Chemical analysis of samples collected for assessment of employee exposures shall be performed in 
accordance with NIOSH or OSHA analytical methods only by laboratories accredited by the American 
Industrial Hygiene Association. 
 
Results of the personal exposure assessment shall be provided to the individual, in writing within fifteen 
(15) working days after receipt of laboratory reports.  Reports to field personnel shall provide calculated 
time-weighted average exposures and shall provide comparative information relative to established 
permissible exposure limits.  The air sampling data sheet and laboratory report is considered a part of the 
employee exposure report.  A copy of the employee personal exposure assessment report shall also be 
included in the project file and the employees’ medical record for Hydro Tech employees.  Reports for 
subcontractor employees will be sent directly to the subcontractors’ employer. 
 
Air Monitoring Reports 
 
Air Monitoring Reports will be completed by the SSO and/or authorized personnel and submitted to the 
Project Manager in the daily safety logs and will include the following: 
 
� Date of monitoring 
� Equipment utilized for air monitoring 
� Real-time air monitoring results from each work location 
� Calibration method of equipment and results 
 
1.9 Safety Considerations 
 
General 
 
In addition to the specific requirements of this HASP, common sense should be used at all times.   
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The general safety rules and practices below will be in effect at the Site at the discretion of the Project 
Manager, SSO or other authorized personnel. 
 
� The site will be suitably marked or barricaded as necessary to prevent unauthorized visitors but not 

hinder emergency services if needed. 
 
� As needed, all open holes, trenches and obstacles will be properly barricaded in accordance with local 

site requirements.  These requirements will be determined by proximity to traffic ways, both pedestrian 
and vehicular, and site of the hole, trench or obstacle.  If holes are required to be left open during non-
working hours, they will be adequately decked over or barricaded and sufficiently lighted. 

 
� Before any digging or boring operations are conducted, underground utility locations will be identified.  

All boring, excavation and other site work will be planned and performed with consideration for 
underground lines.  Any excavation work will be performed in accordance with Hydro Tech’s Standard 
Operating Procedures for Excavations. 

 
� Either workers or other people will enact dust-mitigating procedures when there exists the potential for 

the inhalation of dust particles. 
 
� The act of smoking and ignition sources in the vicinity of potentially flammable or contaminated 

material is strictly prohibited. 
 
� Drilling, boring, and use of cranes and drilling rigs, erection of towers, movement of vehicles and 

equipment and other activities will be planned and performed with consideration for the location, 
height, and relative position of aboveground utilities and fixtures, including signs; canopies; building 
and other structures and construction; and natural features such as trees, boulders, bodies of water, 
and terrain. 

 
� When working in areas where flammable vapors may be present, particular care shall be exercised with 

tools and equipment that may be sources of ignition.  All tools and equipment provided must be 
properly bonded and/or grounded.  Metal buttons and zippers are prohibited on safety clothing for 
areas that may contain a flammable or explosive atmosphere.  

 
� Approved and appropriate safety equipment (as specified in this HASP), such as eye protection, hard 

hats, foot protection, and respirators, must be worn in areas where required.  In addition, eye 
protection must be worn when sampling soil or water that may be contaminated. 

 
� Beards interfere with respirator fit and are not allowed within the site boundaries because all site 

personnel may be called upon to use respirator protection is some situations. 
 
� No smoking, eating, chewing tobacco, gum chewing or drinking will be allowed in the contaminated 

areas. 
 
� Contaminated tools and hands must be kept away from the face. 
 
� Personnel must use personal hygiene safe guards (washing up) at the end of the shift or as soon as 

possible after leaving the Site. 
 
� Each sample must be treated and handled as though it were contaminated. 
 
� Persons with long hair and/or loose fitting clothing that could become entangled in power equipment 

must take adequate precautions. 
 
� Horseplay is prohibited in the work area. 
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� Work while under the influence of intoxicants, narcotics or controlled substances is prohibited. 
 
Posted Signs 
 
Posted danger signs will be used where an immediate hazard exists.  Caution signs will be posted to warn 
against potential hazards and to caution against unsafe practices.  Traffic control methods and barricades 
will be used as needed.  Wooden stakes and flagging tape, or equally effective material will be used to 
demarcate all restricted areas.   
 
Other postings may include the OSHA poster, emergency hospital route and telephone numbers of contact 
personnel. 
 
Invasive Operations 
 
The SSO will be present onsite during all invasive work (e.g. demolition, excavations).  The SSO will ensure 
that appropriate levels of protection and safety procedures are followed.  No personnel will enter any 
excavations for any reasons.  All personnel will stay at least 10 feet back from the edge of the excavation 
and out of the swing radius of the backhoe.  No drums or other potential sources will be sampled or 
removed during this phase without further additions to the HASP.  
 
The proximity of water, sewer and electrical lines will be identified prior to invasive operations.  The 
possibility of the presence of underground conduits or vessels containing materials under pressure will also 
be investigated prior to invasive operations.  Properly-sized containment systems will be utilized and 
consideration of the potential volume of liquid or waste released during operations will be discussed with 
members of the field team to minimize the potential for spills and provide a method for collection of waste 
materials.  Emergency evacuation procedures and the location of safety equipment will be established prior 
to start up operations.  The use of protective clothing, especially hard hats, boots, and gloves will be 
required during drilling and other heavy equipment work. 
 
Soil, Sediment and Groundwater Sampling 
 
Personnel must wear prescribed protective clothing and equipment including eye protection, chemical 
resistant gloves and splash aprons (where appropriate) when sampling solids and liquids.  Sample bottles 
are to be bagged prior to sampling to ease decontamination.  Personnel must be aware of the location of 
emergency equipment, including spill containment materials prior to sampling.  Personnel are to practice 
contamination avoidance at all times, as well as to utilize the buddy system and maintain communications 
with the Command Post.   
 
Sample Handling 
 
Personnel responsible for the handling of samples will wear the prescribed level of protection. Samples are 
to be identified as to their hazard and packaged as to prevent spillage or breakage. Any unusual sample 
conditions shall be noted.  Laboratory personnel and all field personnel shall be advised of sample hazard 
levels and the potential contaminants present.  This can be accomplished by a phone call to the lab 
coordinator and/or including a written statement with the samples reviewing lab safety procedures in 
handling in order to assure that the practices are appropriate for the suspected contaminants in the sample. 
 
Heavy Equipment Decontamination 
 
Personnel steam cleaning heavy equipment shall use the prescribed level of protection and adhere to the 
buddy system.  Initially this task usually employs level C.  The heavy equipment decontamination shall be 
restricted to authorized personnel only.  Special consideration will be given to wind speed and direction.  
Downwind areas are to be kept free of personnel to avoid unnecessary exposure to potential airborne 
contamination. 
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Additional Safety Considerations 
 
No other additional safety considerations at this time. 
 
1.10 Decontamination and Disposal Procedures 
 
Contamination Prevention 
 
One of the most important aspects of decontamination is the prevention of contamination.  Good 
contamination prevention should minimize worker exposure and help ensure valid sample results by 
precluding cross-contamination.  Procedures for contamination avoidance include: 
 
Personnel: 
Do not walk through areas of obvious or known contamination 
Do not directly handle or touch contaminated materials 
Make sure that there are no cuts or tears on PPE 
Fasten all closures in suits; cover with tape if necessary 
Particular care should be taken to prevent any skin injuries 
Stay upwind of airborne contaminants 
Do not carry cigarettes, cosmetics, gum, etc. into contaminated areas 
 
Sampling and Monitoring: 
When required by the SSO, cover instruments with clear plastic, leaving openings for sampling ports and 
bag sample containers prior to emplacement of sample material. 
 
Heavy Equipment: 
Care should be taken to limit the amount of contamination that comes in contact with heavy equipment 
(tires, contaminated augers).  Dust control measures may be needed on roads inside the site boundaries. 
 
Personnel Decontamination 
 
All personnel shall pass through an outlined decontamination procedure when exiting the hot zone at each 
location.  Field washes for equipment and PPE shall be set up at each drilling location.  The system will 
include a gross wash and rinse for all disposable clothing and boots worn in the EZ.  Upon exiting the EZ, all 
personnel will wash their hands, arms, neck, and face before entering the Support Zone. 
 
Equipment Decontamination 
 
Equipment used at the Site that is potentially contaminated shall be decontaminated to prevent hazardous 
materials from leaving the Site.  All heavy equipment will be decontaminated at the decontamination pad 
and inspected by the SSO and Project Manager before it leaves the Site.  The decontamination area will 
provide for the containment of all wastewater from the decontamination process.  Respirators, airline and 
any other personnel equipment that comes in contact with contaminated soils shall pass through a field 
wash. 
 
Decontamination during Medical Emergencies 
 
If emergency life-saving first aid and/or medical treatment are required, normal decontamination 
procedures may need to be abbreviated or omitted.  The Site SSO or designee will accompany contaminated 
victims to the medical facility to advice on matters involving decontamination, when necessary.  The outer 
garments can be removed if they do not cause delays, interfere with treatment or aggravate the problem.  
Respiratory equipment must always be removed.  Protective clothing can be cut away.  If the outer 
contaminated garments cannot be safely removed, a plastic barrier between the individual and clean 
surfaces should be used to help prevent contaminating the inside of ambulances and /or medical personnel.  
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Outer garments are then removed at the medical facility. 
 
No attempt will be made to wash or rinse the victim, unless it is known that the individual has been 
contaminated with an extremely toxic or corrosive material that could also cause severe injury or loss of life 
to emergency response personnel.  For minor medical problems or injuries, the normal decontamination 
procedures will be followed.  Note that heat stroke requires prompt treatment to prevent irreversible 
damage or death.  Protective clothing must be promptly removed.  Less serious forms of heat stress also 
require prompt attention and removal of protective clothing immediately; unless the victim is obviously 
contaminated, decontamination should be omitted or minimized and treatment begun immediately. 
 
Disposal Procedures 
 
A segregating system of non-hazardous waste and hazardous waste will be developed by the SSO and PM.  
All discarded material, waste materials or other objects shall be handled in such a way as to preclude the 
potential for spreading contamination, creating sanitary hazards, or causing litter to be left on site.  All 
potentially contaminated materials, e.g. clothing, gloves, etc., will be bagged or drummed as necessary, 
labeled and segregated for disposal.  All non-contaminated materials shall be collected and bagged for 
appropriate disposal as normal domestic waste. 
 
1.11 Emergency Plan 
 
The potential for the development of an emergency situation is low considering the low concentrations of 
hazardous substances at the work site.  Nevertheless, an emergency situation could occur.  All Hydro Tech 
and subcontractor field team members prior to the start of work will know the emergency plan outlined in 
this section.  The emergency plan will be available for use at all times during site work. 
 
Various individual site characteristics will determine preliminary actions taken to assure that this emergency 
plan is successfully implemented in the event of a site emergency.  Careful consideration must be given to 
the proximity of neighborhood housing or places of employment, and to the relative possibility of site fire, 
explosion or release of vapors or gases that could affect the surrounding community. 
 
The Project Manager shall make contact with local fire, police and other emergency units prior to beginning 
work on site.  In these contacts, the Project Manager will inform the emergency units about the nature and 
duration of work expected to the Site and the type of contaminants and the possible health or safety effects 
of emergencies involving these contaminants.  At this time, the Project Manager and the emergency 
response units shall make the necessary arrangements to be prepared for any emergencies that could 
occur. 
 
The Project Manager shall implement the contingency plan whenever conditions at the Site warrant such 
action.  The Project Manager will be responsible for coordination of the evacuation emergency treatment, 
and transportation of site personnel as necessary, and notification of emergency response units and the 
appropriate management staff. 
 
The cases where the PM is not available, the SSO shall serve as the alternate emergency coordinator. 
 
Evacuation 
 
In the event of an emergency situation, such as fire, explosion, or significant release of toxic gases, an air 
horn or other appropriate device will be sounded for approximately 10 second intervals indicating the 
initiation of evacuation procedures.  All personnel will evacuate and assemble near the entrance to the site.  
The location shall be upwind of the Site where possible. 
For efficient and safe site evacuation and assessment of the emergency situation, the Project Manager will 
have authority to initiate action if outside services are required.  Under no circumstances will incoming 
personnel or visitors be allowed to proceed into the area once the emergency signal has been given.   
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The SSO or designated SSO must ensure that access for emergency equipment is provided and that all 
combustion apparatuses have been shut down once the alarm has been sounded.  Once the safety of all 
personnel is established, the Fire Department and other emergency response groups as necessary will be 
notified by telephone of the emergency. 
 
 
Potential or Actual Fire or Explosion 
 
Immediately evacuate the Site (air horn will sound for 10-second intervals), notify the local fire and police 
departments, and other appropriate emergency response groups if an actual fire or explosion has taken 
place. 
 
Personnel Injury 
 
Emergency first aid shall be applied on site as deemed necessary.  If necessary, the individual shall be 
decontaminated and transported to the nearest medical facility. 
 
The ambulance/rescue squad shall be contacted for transport as necessary in an emergency.  However, 
since some situations may require transport of an injured party by other means, the hospital route is 
identified below.  A map to this facility provided with this HASP in Section 2.2.3. 
 
Accident/Incident Reporting 
 
As soon as first aid and/or emergency response needs have been met, the following parties are to be 
contacted by telephone: 
 
1. Rachel Ataman-cell phone (631) 457-0032 
2. The employer of any injured worker if not an Hydro Tech employee 
 
Written confirmation of verbal reports is to be submitted within 24 hours.  The report form entitled 
“Accident Data Report” is to be used for this purpose.  All Hydro Tech representatives contacted by 
telephone are to receive a copy of this report.  If the employee involved is not a Hydro Tech employee, his 
employer shall receive a copy of this report. 
 
For reporting purposes, the term accident refers to fatalities, lost time injuries, spill or exposure to 
hazardous materials (toxic materials, explosive or flammable materials). 
Any information released from the health care provider, which is not deemed confidential patient 
information, is to be attached to the appropriate form.  Any medical information that is released by patient 
consent is to be filed in the individuals’ medical records and treated as confidential. 
 
Overt Personnel Exposure 
 
SKIN CONTACT: Use copious amounts of soap and water.  Wash/rinse affected area 

thoroughly, and then provide appropriate medical attention.  Eyes 
should be rinsed for 15 minutes upon chemical contamination. 

 
INHALATION: Move personnel to fresh air and if necessary, decontaminate and 

transport to hospital. 
 
INGESTION:                Decontamination and transport to emergency medical facility. 
 
PUNCTURE WOUND 
OR LACERATION:  Decontaminate and transport to emergency medical facility. 
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Adverse Weather Conditions 
 
In the event of adverse weather conditions, the SSO or designee will determine if work can continue without 
sacrificing the health and safety of all field workers.  Some of the items to be considered prior to 
determining if work should continue are: 
 
 
� Potential for heat stress and heat-related injuries 
� Potential for cold stress and cold-related injuries 
� Treacherous weather-related conditions 
� Limited visibility 
� Potential for electrical storms 
 
Site activities will be limited to daylight hours and acceptable weather conditions.  Inclement working 
conditions include heavy rain, fog, high winds, and lighting.  Observe daily weather reports and evacuate if 
necessary in case of inclement weather conditions. 
 
Emergency Response Equipment List 
 
Some or all of the following will either be available onsite or be able to be brought to the Site within a 2-
hour period: 
� 55 Gallon Drums 
� 85 Gallon Drums 
� Absorbent Pads 
� Absorbent Booms 
� Speedy-Dry 
� Plastic Sheeting 
� Hay Bales 
� Pneumatic Nibbler 
� Back Hoe 
� Pressure Washer 
� Air Compressor 
� Wilden Pumps 
� Equipment Storage Trailer 
� Submersible Pumps 
� Miscellaneous Hand Tools 
� Portable Lighting 
 
Large Equipment 
 
If necessary, Hydro Tech can have the following large equipment brought to the Site within 2-hours: 
 
� Large Vacuum Truck 
� Super Sucker 
� Dump Trucks 
� Drill Rig 
� Utility Vehicle 
 
1.12 Logs, Reports and Record Keeping 
 
Medical and Training Records 
 
The employer keeps medical and training records.  All subcontractors must provide verification of training 
and medical qualifications to the SSO.  The SSO will keep a log of personnel meeting appropriate training 
and medical qualifications for site work.  The log will be kept in the project file.  
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Medical records will be maintained in accordance with 29 CFR 1910.20. 
 
Onsite Log 
 
A log of personnel onsite each day will be kept by the SSO or designee.  A copy of these logs will be sent to 
the Hydro Tech records coordinator for data entry.  Originals will be kept in the project file. 
 
Exposure Records 
 
Any personal monitoring results, laboratory reports, calculations and air sampling data sheets are part of an 
employee exposure record.  These records will be kept in accordance with 29 CFR 1910.20.  For Hydro Tech 
employees, the originals will be sent to the Hydro Tech records coordinator.  For subcontractor employees, 
the original will be sent to the subcontractor employer and a copy kept in the project file. 
 
Accident/Incident Reports 
 
An accident/incident report must be completed for all accidents and incidents.  The originals will be sent to 
the appropriate Hydro Tech records coordinator for maintenance by Hydro Tech.  Copies will be distributed 
as stated.  A copy of the forms will be kept in the project file. 
 
OSHA Form 200 
 
An OSHA Form 200 (Log of Occupational Injuries and Illnesses) will be kept at the Site.  All recordable 
injuries or illnesses will be recorded on this form.  At the end of the project, the original will be sent to the 
Hydro Tech corporate records administrator for maintenance.  Subcontractor employers must also meet the 
requirements of maintaining an OSHA 200 form.  The Hydro Tech accident/incident report meets the 
requirements of the OSHA Form 101 (Supplemental Record) and must be maintained with the OSHA Form 
200 for all recordable injuries or illnesses. 
 
Health and Safety Field Log Book 
 
The SSO or designee will maintain the logbook in accordance with standard Hydro Tech procedures.  Daily 
site conditions, activities, personnel, calibration records, monitoring results and significant events will be 
recorded.  The original logbooks will become part of the exposure records file. 
 
1.13 Sanitation 
 
If sanitary sewers are not provided at the Site, provisions shall be made for access to sanitary systems by 
using nearby public facilities consistent with provisions of governing local ordinance codes.  In the latter 
case, provisions are required for the removal of accumulated waste products within those units. 
 
If a commercial/industrial laundry is used to clean or launder clothing that is potentially contaminated, they 
shall be informed of the potential harmful effects of exposure to hazardous substances related to the 
affected clothing. 
 
Personnel and subcontractors sites shall follow decontamination procedures described in the HASP, or as 
directed by the SSO.  This will generally include at a minimum site-specific training in shower usage and 
cleanup, personal hygiene requirements and the donning of protective equipment/clothing. 
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1.0 HEALTH & SAFETY PLAN 
 
1.1 Introduction 
 
The HASP has been prepared in conformance with applicable regulations, safe work practices and the 
project’s requirements. It addresses those activities associated with the installation, sampling of soil and 
groundwater probes and the in-field characterization of soil samples. The Project Manager (PM), Site Safety 
Officer (SSO) and Hydro Tech field staff will implement the Plan during site work.  Compliance with this 
HASP is required of all persons and third parties who perform fieldwork for this project.  Assistance in 
implementing this HASP can be obtained from the Hydro Tech’s SSO.  The content of this HASP may change 
or undergo revision based upon additional information that is made available to health and safety personnel, 
monitoring results or changes in the technical scope of work.  Any changes proposed must be reviewed by 
the SSO. 
 
Scope of Work 
 
The Scope of Work activities will include the following: 
 
� Monitoring excavation activities 
� Supervising vapor barrier installation 
 
Emergency Numbers 
 
 Contact       Phone Number 
 Northside Medical Care     (718) 383-4600 

New York City EMS     911 
 NYPD       911 
 NYFD       911 
 National Response Center     800-424-8802 
 Poison Information Center     800-562-8816 
 Chemtree      800-424-9555 
 
Project Management/Health and Safety Personnel 
Title   Contact  Phone Number  Cell Phone 
Vice President  Rachel Ataman (631) 462-5866  (631) 457-0032 
Site Safety Officer  Ezgi Karayel (718) 636-0800           (631) 457-3236 
Project Engineer  Ezgi Karayel (718) 636-0800         (631) 457-3236 
 
Directions to Northside Medical Care (see attached Figure 1) 
 
1. Head northwest on N 8th Street toward Kent Ave 
2. Take the 1st right onto Kent Ave 
3. Turn right onto N 14th St 
4. Turn left onto Nassau Ave 
Destination will be on the right. 
 
1.2 Health and Safety Staff 
 
This section briefly describes the personnel and their health and safety responsibilities for the: 
 
PROJECT ENGINEER– Ezgi Karayel 
� Has the overall responsibility for the health and safety of site personnel 
 
� Ensures that adequate resources are provided to the field health and safety staff to carry out their 

responsibilities as outlined below. 
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� Ensures that fieldwork is scheduled with adequate personnel and equipment resources to complete the 

job safely. 
� Ensures that adequate telephone communication between field crews and emergency response 

personnel is maintained. 
� Ensures that field site personnel are adequately trained and qualified to work at the Site. 
 
SITE SAFETY OFFICER – Ezgi Karayel 
� Directs and coordinates health and safety monitoring activities. 
� Ensures that field teams utilize proper personal protective equipment (PPE). 
� Conducts initial onsite, specific training prior to personnel and/or subcontractors proceeding to work. 
� Conducts and documents periodic safety briefings; ensures that field team members comply with this 

HASP. 
� Completes and maintains Accident/Incident Report Forms. 
� Notifies Hydro Tech corporate administration of all accidents/incidents. 
� Determines upgrade or downgrade of PPE based on site conditions and/or downgrade of PPE based on 

site conditions and/or real-time monitoring results. 
� Ensures that monitoring instruments are calibrated daily or as determined by manufactured suggested 

instructions. 
� Maintains health and safety field log books. 
� Develops and ensures implementation of the HASP. 
� Approves revised or new safety protocols for field operations. 
� Coordinates revisions of this HASP with field personnel and the SSO Division Contracting Officer. 
� Responsible for the development of new company safety protocols and procedures and resolution of 

any outstanding safety issues which may arise during the conduction of site work. 
� Reviews personnel and subcontractors current and up-to-date medical examination and acceptability of 

health and safety training. 
 
FIELD PERSONNEL AND SUBCONTRACTORS (IF ANY) 
� Reports any unsafe or potentially hazardous conditions to the SSO.  
� Maintains knowledge of the information, instructions and emergency response actions contained in this 

HASP. 
� Comply with rules, regulations and procedures as set forth in this HASP and any revisions that are 

instituted. 
� Prevents admittance to work sites by unauthorized personnel. 
 
1.3 Chemical & Waste Description/Characterization 
 
The following list of chemicals is based on the materials either once stored onsite or believed to be formerly 
stored onsite: 
 
� Unknown Contaminant(s) including VOCs, SVOCs, Pesticides, PCBs and TAL metals.   
 
The following information references are presented in order to identify the properties and hazards of the 
materials that may/will be encountered at the Site. 
 
� Dangerous Properties of Industrial Materials - Sax 
� Chemical Hazards of the Workplace - Proctor/Hughes 
� Condensed Chemical Dictionary - Hawley 
� Rapid Guide to Hazardous Chemical in the Workplace - Lewis 1990. 
� NIOSH Guide to Chemical Hazards - 1990 
� ACGIH TLV Values and Biological Exposure Indices - 1991-1992 
 
1.4 Hazard Assessment 
 
The potential hazards associated with planned site activities include chemical, physical and biological 
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hazards.  This section discusses those hazards that are anticipated to be encountered during the activities 
listed in the scope of work. 
 
The potential to encounter chemical hazards is dependent upon the work activity performed (invasive or 
non-invasive), the duration and location of the work activity.  Such hazards could include inhalation or skin 
contact with chemicals that could cause: dermatitis, skin burn, being overcome by vapors or asphyxiation.  
In addition, the handling of contaminated materials and chemicals could result in fire and/or explosion. 
 
The potential to encounter physical hazards during site work includes: heat stress, exposure to excessive 
noise, loss of limbs, being crushed, head injuries, cuts and bruises and other physical hazards due to motor 
vehicle operation, heavy equipment and power tools. 
 
Chemical Hazards 
 
The potential for personnel and subcontractors to come in contact with chemical hazards may occur during 
the following tasks: 
 
� Installation of soil probes/groundwater monitoring wells 
� Removal of any contaminated materials during sampling 
 
Exposure Pathways 
Exposure to these compounds during ongoing activities may occur through inhalation of contaminated dust 
particles, inhalation of volatile (VOC) and semi-volatile (SVOC) vapor fume compounds, by way of dermal 
absorption, and accidental ingestion of the contaminant by either direct or indirect cross contamination 
activities (eating, smoking, poor hygiene).  Indirectly, inhalation of contaminated dust particles (metals, 
silica, VOCs, SVOCs) can occur during adverse weather conditions (high or changing wind directions) or 
during operations that may generate airborne dust such as excavation, and sampling activities. Dust control 
measures such as applying water to roadways and work sites will be implemented, where visible dust is 
generated from non-contaminated and contaminated soils.  Where dust control measures are not feasible or 
effective, respiratory protection will be used. 
 
Additional Precautions 
Dermal absorption or skin contact with chemical compounds is possible during invasive activities at the Site, 
including removal of product, excavation of tanks, and handling of contaminated soils.  The use of PPE in 
accordance with Section 9.2 and strict adherence to proper decontamination procedures should significantly 
reduce the risk of skin contact. 
 
The potential for accidental ingestion of potentially hazardous chemicals is expected to be remote, when 
good hygiene practices are used. 
 
Physical Hazards 
 
A variety of physical hazards may be present during Site activities.  These hazards are similar to those 
associated with any construction type project.  These physical hazards are due to motor vehicles, and heavy 
equipment operation, the use of improper use of power and hand tools, misuse of pressurized cylinders, 
walking on objects, tripping over objects, working on surfaces which have the potential to promote falling, 
mishandling and improper storage of solid and hazardous materials, skin burns, crushing of fingers, toes, 
limbs, hit on the head by falling objects or hit one’s head due to not seeing the object of concern, 
temporary loss of one’s hearing and/or eyesight.  Theses hazards are not unique and are generally familiarly 
to most hazardous waste site workers at construction sites.  Additional task specific safety requirements will 
be covered during safety briefings. 
 
Noise 
Noise is a potential hazard associated with operation of heavy equipment, power tools, pumps and 
generators.  High noise operators will be evaluated at the discretion of the SSO.  Employees with an 8-hour 
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time weighted average exposure exceeding 85 decibels (db) will be included in the hearing conservation 
program in accordance with 29 CFR 1910.85. 
 
It is mandated that employees working around heavy equipment or using power tools that dispense noise 
levels exceeding 95 db are to wear hearing protection that shall consist of earplugs and earphones.  This is 
particularly relevant as the jet engines of modern airplanes can give sound level readings of greater than 
110 db. 
 
Heat/Cold Stress 
Extremes in temperature and the effects of hard work in impervious clothing can result in heat stress and/or 
hypothermia.  The human body is designed to function at a certain internal temperature.  When metabolism 
or external sources (fire, hot summer day, winter weather, etc.) cause the body temperature to rise or fall 
excessively, the body seeks to protect itself by triggering cooling/warming mechanisms.  Profuse sweating is 
an example of a cooling mechanism, while uncontrollable shivering is an example of a warming mechanism.  
The SSO monitor the temperature to determine potential adverse affects the weather can cause on site 
personnel. 
 
Protective clothing worn to guard against chemical contact effectively stops the evaporation of perspiration.  
Thus the use of protective clothing increases heat stress problems.  Cold stress can easily occur in winter 
with sub-freezing ambient temperatures.  Workers in protective garments may heat-up and sweat, only to 
rapidly cool once out of the tank and the PPE.  The major disorders due to heat stress are heat cramps, 
heat exhaustion and heat stroke. 
 
HEAT CRAMPS are painful spasms that occur in the skeletal muscles of workers who sweat profusely in the 
heat and drink large quantities of water, but fail to replace the body’s lost salts or electrolytes.  Drinking 
water while continuing to lose salt tends to dilute the body’s extra cellular fluids.  Soon water seeps by 
osmosis into active muscles and causes pain.  Muscles fatigued from work as usually most susceptible to 
cramps. 
 
HEAT EXHAUSTION is characterized by extreme weakness or fatigue, dizziness, nausea, and headache.  In 
serious cases, a person may vomit or lose consciousness.  The skin is clammy and moist, complexion pale or 
flushed, and body temperature normal or slightly higher than normal.  Treatment is rest in a cool place and 
replacement of body water lost by perspiration.  Mild cases may recover spontaneously with this treatment; 
severe cases may require care for several days.  There are no permanent effects. 
 
HEAT STROKE is a very serious condition caused by the breakdown of the body’s heat regulating 
mechanisms.  The skin is very dry and hot with red mottled or bluish appearance.  Unconsciousness, mental 
confusion or convulsions may occur.  Without quick and adequate treatment, the result can be death or 
permanent brain damage.  Get medial assistance quickly!  As first aid treatment, the person should be 
moved to a cool place.  Soaking the person’s clothes with water and fanning them should reduce body heat 
artificially, but not too rapidly. 
Steps that can be taken to reduce heat stress are: 
 
� Acclimatize the body.  Allow a period of adjustment to make further heat exposure endurable. 
� Drink more liquids to replace body water lost during sweating. 
� Rest is necessary and should be conducted under the monitoring condition from the SSO and the effect 

personnel physiological state. 
� Wearing personal cooling devices. There are two basic designs; units with pockets for holding frozen 

packets and units that circulate a cooling fluid from a reservoir through tubes to different parts of the 
body. Both designs can be in the form of a vest, jacket or coverall.  Some circulating units also have a 
copy for cooling the head. 

 
Cold temperatures can cause problems.  The severe effects are FROSTBITE and HYPOTHERMIA. 
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FROSTBITE is the most common injury resulting from exposure to cold.  The extremities of the body are 
often affected.  The signs of frostbite are: 
 
 
� The skin turns white or grayish-yellow 
� Pain is sometimes felt early but subsides later.  Often there is no pain 
� The affected part feels intensely cold and numb 
 
Shivering, numbness, drowsiness, muscular weakness and a low internal body temperature characterize the 
condition known as HYPOTHERMIA.  This can lead to unconsciousness and death.  With both frostbite and 
hypothermia, the affected areas need to be warmed quickly.  Immersing in warm, not hot, water best does 
this.  In such cases medical assistance will be sought. 
 
To prevent these effects from occurring, persons working in the cold should wear adequate clothing and 
reduce the time spent in the cold area.  The field SSO, to determine appropriate time personnel may spend 
in adverse weather conditions, will monitor this. 
 
Lockout/Tagout 
PURPOSE -- This program establishes procedures for de-energizing, isolating and ensuring the energy 
isolation of equipment and machinery.  The program will be used to ensure that equipment and machinery 
is de-energizing and isolated from unexpected energization by physically locking (Lockout) energy isolation 
devices or, in the absence of locking capabilities, tagout (Tagout) the device to warn against energization.  
These procedures will provide the means of achieving the purpose of this program, prevention of injury to 
Hydro Tech employees from the unexpected energization or start-up of equipment and machinery, or from 
the release of stored energy. 
 
APPLICATION -- This program applies to the control of energy during the servicing and/or maintenance of 
equipment and machinery.  This program covers normal operations only if a guard or other safety device is 
removed or bypassed, or any part of the body is placed into an area of the equipment or machinery where 
work is performed on the material, or a danger zone exists during the operating cycle.  Minor tool changes, 
adjustments, and other minor servicing activities which take place during normal production operations do 
not require isolation and lockout/tagout if they are routine and integral to the use of the equipment. 
 
SCOPE -- This program will include all employees whose duties require them to service, install, repair, 
adjust, lubricate, inspect or perform work on powered equipment or machinery that may also have the 
potential for stored energy. 
 
PROGRAM RESPONSIBILITIES -- The SSO will have the overall responsibility of the program to ensure that; 
authorized and affected employees receive adequate training and information, the program is evaluated 
annually, and the lockout/tagout equipment is properly used and the procedures of this program are 
followed. 
 
The program evaluation will be conducted to ensure that the procedures and requirements of the program 
are being followed and will be utilized to correct any deviations or inadequacies that may be discovered.  
The evaluation will consist of one or more inspections or audits of actual lockout/tagout procedures being 
used to isolate equipment.  A review of the authorized and affected employee’s responsibilities will be 
conducted at the time of the inspection /audit.  Any authorized employee, except the one(s) utilizing the 
energy isolation procedure being inspected, may perform the inspection/audit. 
A record will be maintained of program evaluation inspections and will include: 
 
1. The identity of the equipment or machine on which energy control procedures were being utilized. 
2. The date(s) of the inspection(s). 
3. The employee(s) included in the inspection(s). 
4. The person performing the inspection. 
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Authorized employees (persons who implement lockout/tagout procedures) will be responsible for following 
the procedures established by this program. 
 
Affected employees are responsible for understanding the significance of a lockout/tagout device and the 
prohibition relating to attempts to restart or re-energize equipment or machinery that is locked out or 
tagged out. 
 
TRAINING – Where applicable, Hydro Tech employees will be provided instruction in the purpose and 
functions of the energy control program to ensure that they understand the significance of locked or tagged 
out equipment and also have the knowledge and skill to correctly apply and remove energy controls.  
Training will include: 
 
The recognition of applicable hazardous energy source(s), the type and magnitude of energy available, and 
the policies and procedures of the Hydro Tech energy control program. 
 
1. Affected employees will be made aware of the purpose and use of energy control procedures and the 

prohibition relating to attempts to remove lockout or tagout devices. 
2.   Instruction in the limitations of tagout as a sole means of energy control. 
      a. Tags are warning devices and do not provide the physical restraint that a lockwould. 
      b. Tags may provide a false sense of security. 
      c. Tags may become detached during use. 
 
Initial training will be provided during to energy control program implementation, when new employees are 
hired or when job responsibilities change to include utilization of energy control procedures. 
 
Retraining will be conducted whenever there is a change in job assignments that require the employee to 
utilize energy control procedures, a change in equipment that presents a new hazard, a change in the 
energy control procedures or when the program evaluation identifies inadequacies in the energy control 
program procedures. 
 
Records of employee training will be maintained and will include the employee’s name and date(s) of 
training. 
 
STANDARD OPERATING PROCEDURES –where necessary, Hydro Tech will provide the necessary devices to 
effectively lockout or tagout energy isolating devices.  Lockout/tagout devices will be the only devices used 
for controlling energy and shall not be used for other purposes.  Any device used for lockout/tagout will be 
capable of withstanding the environment to which they are exposed for the maximum period they are to be 
exposed.   The devices will be substantial enough to prevent removal without excessive force.  Excessive 
force for a locking device would be bolt cutters or other metal cuttings tools.  Tagout devices will be 
attached by a non-reusable method, attachable by hand, and very difficult to remove by hand.  A nylon 
cable tie or equivalent will be used. 
 
Lockout/tagout devices will indicate the identity of the employee who applied the device, and the tagout 
device will warn against the hazards if the equipment is energized. 
Lockout is the preferred method of energy isolation.  When physical lockout is not possible, the energy 
isolation will be tagged out of service with a warning tag attached at the power source.  In the case of plug-
in power source, the tag will be attached at the male plug.  To ensure full employee protection using tagout 
instead of lockout, additional steps should be taken to guard against accidental or inadvertent energization.  
These steps may include, where applicable: removal of fuses, blocking switches, removal of a valve handle. 
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Standard Operating Procedures 
 
I. APPLICATION OF CONTROLS 
A. Preparing to Shut Down Equipment 
 1. Prior to equipment shutdown, the authorized employee(s) must have knowledge of: 
  a. The type(s) and magnitude of power. 
  b. The hazards of the energy to be controlled. 
  c. The method(s) to control the energy. 

d. The location and identity of all isolating devices that control or feed the equipment to 
be locked/tagged out. 

 2.  Notify all affected employees that the lockout/tagout system will be in effect. 
3.  Assemble applicable lockout/tagout devices, i.e., padlocks, tags, multiple lock hasps, etc. 

B. Equipment Shutdown and Isolation 
1.  If equipment is in operation, shut it down by the normal stopping procedure (stop button, 

switch). 
2. Operate disconnects, switches, valves, or other energy isolating devices so that the equipment is 

de-energizing and isolated from its energy source(s). 
3. Verify that equipment is shut down by operating equipment from the normal operating location 

and any remote locations. 
C. Installation of Lockout/Tagout Device, Release of Stored Energy, and Verification 

1. Attach individually assigned lock(s) or tag(s) to energy isolating device(s).  Where it is not 
possible to lock a switch, valve or other isolating device, electrical fuses must be removed, 
blank flanges installed in piping, lines disconnected, or other suitable methods used to ensure 
that equipment is isolated from energy sources.  A tag must be installed at the point of power 
interruption to warn against energizing. 

a. Each lock or tag must positively identify the person who applied it and locks 
must be individually keyed. 

b. If more than one person is involved in the task, employees will place their own 
lock and tag.  Multiple lock hasps are available for this. 

2. Release, restrain, or dissipate stored energy such spring tension, elevated machine members, 
rotating flywheels, hydraulic pressure, pistons and air, gas, steam, water pressure, etc. by 
repositioning, blocking bleeding, or other suitable means. 

3. Prior to starting work on equipment and after ensuring that no personnel are exposed, the 
authorized employee will verify that isolation and de-energization have been accomplished by: 

a. Attempting, through normal effort, to operate energy isolating devices such as 
switches, valves, or circuit breaker with locks or tags installed. 

b. Attempting to operate the equipment or machinery that is locked or tagged 
out.  This includes all sources of energy, i.e. electrical, hydraulic, gravity, air, 
water, stream pressure, etc. 

c. Verifying the presence and effectiveness of restraint (blocking) and energy 
dissipation or release (bleeding). 

4. If there is a possibility of the re-accumulation of stored energy to a hazardous level, verification 
of isolation will be contained until the servicing or maintenance is completed, or until the 
possibility of such accumulation no longer exists. 

D. Group Lockout/Tagout 
1. When more than one individual is involved in locking or tagging equipment out of operation, 

each individual will attach their individual lock or tag, or the equivalent, to the energy isolating 
device(s). 

a. An equivalent lockout device may be in the form of a group lockout device 
such as a multiple lock hasp or lock box. 

b. Primary responsibility for a group of authorized employees working under a 
group lockout device will be vested in a designated authorized employee. 

c. Group lockout methods will provide a level of protection equal to that afforded 
by a personal lockout/tagout device. 
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II. RETURNING EQUIPMENT TO SERVICE 
A. Restore Equipment to Normal Operating Status 
 1. Re-install all parts or subassemblies removed for servicing or maintenance. 
 2. Re-install all tools, rests, or other operating devices 
 3. Re-install all guards and protective devices (i.e. limit switches). 

4. Remove all blocks, wedges, or other restraints from the operating area of the equipment (ways, 
slides, etc.). 

5. Remove all tools, equipment, and shop towels from the operating area of the equipment. 
B. Verify Equipment Ready for Operation 
 1. Inspect area for non-essential items 

2. Ensure that all employees are safely positioned clear of the operating areas of the 
equipment.Post a watch if energy isolation devices are not in line of sight of the equipment. 

C. Notify Affected Employees of Impending Start-up 
 1. The sudden noise of start-up may startle nearby employees. 

2. Equipment may need to be tested to determine operational safety by a qualified operator. 
D. Remove Energy Isolation Devices - Only by authorized employee(s) who installed it/them. 
 1. Remove line blanks, reconnect piping (if applicable), and remove warning tag. 
 2. Close bleeder valves, remove warning tag. 
 3. Replace fuse(s), close circuit breaker(s) and remove warning tag. 
 4. Remove lock and tag from control panel, valve, etc. 
 
Employee(s) who installed them may make an exception for removal of lockout/tagout devices.  If it is 
necessary to operate a piece of equipment that is locked/tagged out, every effort must be made to locate 
the employee whose lock or tag is on the equipment.  If he or she cannot be located and only after positive 
assurance is made that no one is working on the locked out equipment, the supervisor may personally 
remove the lock.  The supervisor must assure that the equipment is once again locked out, or the employee 
notified that the equipment has been re-energized, before the employee resumes work.  Employees will 
recheck locked out equipment if they have left the equipment (breaks, lunch, and end of shift) to make sure 
it is still de-energized and locked out. 
 
III. TEMPORARY REMOVAL OF LOCKOUT/TAGOUT PROTECTION 
A. In situations when the equipment must be temporarily energized to test or position the equipment or its 

components, the following steps will be followed: 
1. Clear the equipment of tools and materials that are non-essential to the operation. 

 2. Ensure the equipment components are operationally intact. 
 3. Remove employees from the equipment area. 
 4. Remove the lockout/tagout devices by the employee who installed in/them. 
 5. Energize and proceed with testing or positioning. 
 6. De-energize all systems and re-install all energy control measures. 
 7. Verify re-installed energy control measures are effective. 
 
IV. SHIFT OR PERSONNEL CHANGES 
A. The following steps will be followed to ensure continuity of employee protection during personnel 

changes. 
1. All personnel involved in the maintenance or servicing activity will be notified that a transfer of 

personal locks/tags is about to occur. 
2. Clear all personnel from hazardous area(s) of equipment. 
3. Under the supervision of the shift supervisor or group designee, the off-going employee will 

immediately install theirs. 
a. If an entire group or more than one employee will be transferring work 

responsibility, locks/tags will be removed and replaced one at a time in order 
of installation. 

4. When the transfer of lockout/tagout devices is complete, the effectiveness of all energy isolation 
devices will be verified to the satisfaction of all personnel involved. 
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5. Once the effectiveness of energy isolation protection is confirmed, the service/maintenance 

operation may continue. 
 
V. CONTRACTOR NOTIFICATION 
A. Whenever outside personnel may be engaged in activities covered by this program, they will inform the 
contractor of applicable lockout/tagout procedures used to protect Hydro Tech employees from the hazards 
of working near energized equipment. 

1. The contractor will be expected to ensure that his/her employees understand and comply with 
the restrictions and prohibitions of this program. 

2. Hydro Tech requires, under these circumstances, the contractor to inform us of their 
lockout/tagout procedures so that HTE employees can comply with the restrictions and 
prohibitions of the contractor’s program. 

3. Hydro Tech also requires the contractor to notify the program administrator, the area 
supervisor, and affected Hydro Tech employees prior to de-energizing, isolating andlocking out 
Hydro Tech equipment.  Conversely, notification is also required when this equipment will be 
returned to service. 

 
DEFINITIONS 
Affected employee - An employee whose job requires him/her to operate or use a machine or equipment on 
which servicing or maintenance is being performed under lockout or tagout, or whose job requires him/her 
to work in an area in which such servicing or maintenance is being performed. 
 
Authorized employee(s) - A person or persons who locks or implements a tagout system procedure to 
perform servicing or maintenance on a machine or equipment.  An authorized employee and an affected 
employee may be the same person when the affected employee’s duties also include performing 
maintenance or service on a machine or equipment that must be locked or tagged out. 
 
“Capable of being locked out” - An energy isolating device will be considered to be capable of being locked 
out either if it is designed with a hasp or other attachment or integral part to which, or through which, a 
lock can be affixed, or if it has a locking mechanism built into it.  Other energy isolating devices will also be 
considered to be capable of being locked out, if lockout can be achieved without the need to dismantle, 
rebuild, or replace the energy-isolating device or permanently alter its energy control capability. 
 
Energized - Connected to an energy source or containing residual or stored energy. 
 
Energy isolating device - A mechanical device that physically prevents the transmission or release of energy, 
including but not limited to the following: a manually operated electrical circuit breaker; a disconnect switch; 
a manually operated switch by which the conductors of a circuit can be disconnected from all ungrounded 
supply conductors and, in addition, no pole can be operated independently; a slide gate; a slip blind; a line 
valve; a block; and any similar device used to block or isolate energy.  The term does not include a push 
button, selector switch, and other control circuit type devices. 
 
Energy sources - any source of electrical, mechanical, hydraulic, pneumatic, chemical, thermal or other type 
of energy. 
 
Lockout - The placement of lockout device on an energy-isolating device, in accordance with an established 
procedure, is ensuring that the energy isolating device and the equipment being controlled cannot be 
operated until the lockout device is removed. 
 
Lockout device - A device that utilizes positive means such as a lock, either key or combination type, to hold 
an energy isolating device in the safety position and prevent the energizing of a machine or equipment. 
 
Normal production operations - The utilization of a machine or equipment to perform its intended production 
function. 
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Servicing and/or maintenance - Workplace activities such as constructing, installing, setting up, adjusting, 
inspecting, modifying, and maintaining and/or servicing machines or equipment. These activities include 
lubrication, cleaning or unjamming of machines or equipment and making adjustments or tool changes, 
where the employee may be exposed to the unexpected energization or startup of the equipment or release 
of hazardous energy. 
 
Setting up - Any work performed to prepare a machine or equipment to perform its normal production 
operation. 
 
Stored energy - Energy that is available and may cause movement even after energy sources have been 
isolated.  Stored energy may be in the form of compressed springs, elevated equipment components, 
hydraulic oil pressure, pressurized water, air, steam, or gas, or rotating flywheels, shafts or cams. 
 
Tagout - The placement of a tagout device on an energy-isolating device, in accordance with an established 
procedure, to indicate that the energy isolating device and the equipment being controlled may not be 
operated until the tagout device is removed. 
 
Tagout device - A prominent warning device, such as a tag and a means of attachment, which can be 
securely fastened to an energy isolating device in accordance with an established procedure, to indicate that 
the energy isolating device and the equipment being controlled may not be operated until the tagout device 
is removed.  
 

GENERAL MACHINERY AND EQUIPMENT LIST 
 
EQUIPMENT/LOCATION    ENERGY SOURCES/LOCATION 
A. Direct Push Probe Machine   Diesel Engine 
 
1.5 Training 
 
General Health and Safety Training 
 
In accordance with Hydro Tech corporate policy, and pursuant to 29 CFR 1910.120, hazardous waste site 
workers shall, at the time of job assignment, have received a minimum of 40 hours of initial health and 
safety training for hazardous waste site operations.  As a minimum, the training shall have consisted of 
instruction in the topics outlined in the above reference.  Personnel who have not met the requirements for 
initial training will not be allowed to work in any site activities in which they may be exposed to hazards 
(chemical or physical). 
 
Completion of the Hydro Tech Health and Safety Training Course for Hazardous Waste Operations or an 
approved equivalent will fulfill the requirements of this section.  In addition to the required initial training, 
each employee shall have received 3 days of directly supervised on-the-job training.  This training will 
address the duties the employees are expected to perform.  
 
The Hydro Tech SSO the responsibility of ensuring that personnel assigned to this project complies with 
these requirements.  Written certification of completion of the required training will be provided to the SSO. 
 
Manager/Supervisor Training 
 
In accordance with 29 CFR 1910.120, onsite management and supervisors who will be directly responsible 
for, or who supervise employees engaged in hazardous waste operation shall receive training as required in 
this HASP and at least eight (8) additional hours of specialized training on managing such operations at the 
time of job assignment. 
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Annual 8-Hour Refresher Training 
 
Annual 8-hour refresher training will be required of all hazardous waste site field personnel in order to 
maintain their qualification for fieldwork.  The following topics will be reviewed:  toxicology, respiratory 
protection, including air purifying devices and self-contained breathing apparatus (SCBA), medical 
surveillance, decontamination procedures and personnel protective clothing.  In addition, topics deemed 
necessary by the SSO may be added to the above list. 
 
Site Specific Training 
 
Prior to commencement of field activities, all personnel assigned to the project will be provided training that 
will specifically address the activities, procedures, monitoring and equipment for the site operations.  It will 
include Site and facility layout, hazards, and emergency services at the Site, and will highlight all provisions 
contained within this HASP.  This training will also allow field workers to clarify anything they do not 
understand and to reinforce their responsibilities regarding safety and operations for their particular activity. 
 
Onsite SafetyBriefings 
 
Project personnel and visitors will be given periodic onsite health and safety briefings by the SSO, or their 
designee, to assist site personnel in safely conducting their work activities.  The briefings will include 
information on new operations to be conducted, changes in work practices or changes in the Site’s 
environmental conditions.  The briefings will also provide a forum to facilitate conformance with safety 
requirements and to identify performance deficiencies related to safety during daily activities or as a result 
of safety audits.  
 
Additional Training 
 
Additional training may be required by the SSO for participation in certain field tasks during the course of 
the project.  Such additional training could be in the safe operation of heavy or power tool equipment or 
hazard communication training.  
 
Subcontractor Training 
 
Subcontractor personnel, who work onsite, only occasionally, for a specific limited task and who are unlikely 
to be exposed over permissible exposure limits, may be exempted from the initial 40-hour training 
requirement.  The SSO will determine if this exemption is allowed.  In any case, the subcontractor personnel 
who are exposed to hazards are not exempted from the 40-hours training requirement nor medical 
surveillance requirements found in Section 5.6. 
 
1.6 Medical Surveillance 
 
General 
 
All contractor and subcontractor personnel performing field work at the Site are required to have passed a 
complete medical surveillance examination in accordance with 29 CFR 1910.120 (f).  A physician’s medical 
release for work will be confirmed by the SSO before an employee can begin site activities.  Such 
examinations shall include a statement as to the worker’s present health status, the ability to work in a 
hazardous environment (including any required PPE which may be used during temperature extremes), and 
the worker’s ability to wear respiratory protection. 
 
A medical data sheet will be completed by all onsite personnel and kept at the Site.  Where possible, this 
medical data sheet will accompany the personnel needing medical assistance or transport to hospital 
facilities.  
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MEDICAL SURVEILLANCE PROTOCOL 
The medical surveillance protocol to be implemented is the occupational physicians’ responsibility, but shall 
meet the requirements of CFR 1910.120 and ANSI Z88.2 (1980).  The medical surveillance protocol shall, as 
a minimum, cover the following: 
 
a. Medical and Occupational History 
b. General physical examination (including evaluation of major organ system) 
c. Serum lead and ZPP 
d. Chest X-ray (performed no more frequently that every four years, except when otherwise indicated). 
e. Pulmonary Function Testing (FVC and FEV1.0). 
f. Ability to wear respirator 
g. Audiometric testing. 
 
Additional clinical tests may be included at the discretion of the occupational physician. 
 
1.7 Site Control, PPE & Communications 
 
Site Control 
 
A Support Zone (SZ) is an uncontaminated area that will be the field support area for most operations.  The 
SZ provides for field team communications and staging for emergency response.  Appropriate sanitary 
facilities and safety equipment will be located in this zone.  Potentially contaminated personnel or materials 
are not allowed in this zone.  The only exception will be appropriately packaged/decontaminated and 
labeled samples. A contamination reduction corridor will be established.  This is the route of entry and 
egress to the Site, and it provides an area for decontamination of personnel and portable equipment as well. 
 
The area where contamination exists is considered to be the Exclusion Zone (EZ).  All areas where 
excavation and handling of contaminated materials take place are considered the EZ.  This zone will be 
clearly delineated by cones, tape or other means.  The SSO may establish more than one EZ where different 
levels of protection may be employed or where different hazards exist.  Personnel are not allowed in the EZ 
without: 
 
� A buddy 
� Appropriate personal protective equipment 
� Medical authorization 
� Training certification 
 
Personal Protective Equipment 
 
GENERAL 
The level of protection worn by field personnel will be enforced by the SSO.  Levels of protection for general 
operations are provided below and are defined in this section.  Levels of protection may be upgraded or 
downgraded at the discretion of the SSO.  The decision shall be based on real-time air monitoring, site 
history data, and prior site experience.  Any changes in the level of protection shall be recorded in the 
health and safety field logbook. 
 
PERSONAL PROTECTIVE EQUIPMENT SPECIFICATIONS 
For tasks requiring Level B PPE, the following equipment shall be used: 
� Cotton or disposable coveralls 
� Chemical protective suit (e.g. Saran-coated Tyvek�) 
� Gloves, inner (latex) 
� Gloves, outer (Nitrile�) 
� Boots (PVC), steel toe/shank 
� Boot Covers (as needed) 
� Hard Hat 



HASP  November 9, 2012 
66 North 8th Street  Hydro Tech Job No.120163 
Brooklyn, NY  Page 13 

 
� Hearing protection (as needed) 
 
For tasks requiring Level C PPE, the following equipment shall be used: 
 
� Cotton or disposable coveralls 
� Disposable outer coveralls (Poly-coated Tyvek) 
� Gloves, inner (latex) 
� Gloves, outer (Nitrile�) 
� Boots (PVC), steel toe/shank 
� Boot covers (as needed) 
� Hard Hat 
� Hearing protection (as needed) 
� Splash suit and face shield for decontamination operations (as needed) 
 
For tasks requiring Level D PPE, the following equipment shall be used: 
 
� Cotton or disposable coveralls 
� Gloves, inner (latex) 
� Gloves, outer (Nitrile�) 
� Boots (PVC) steel toe/shank 
� Boot covers (as needed) 
� Hard hat 
� Hearing protection (as needed) 
� Safety glasses 
 
For tasks requiring respiratory protection, the following equipment shall be used: 
 
Level D - No respiratory protective equipment necessary except for a dust mask 
Level C - A full-face air-purifying respirator equipped with organic vapor/pesticide-HEPA cartridges 
Level B - An air line respirator or a self-contained breathing apparatus (SCBA) 
 
INITIAL LEVELS OF PROTECTION 
Levels of protection for the activities may be upgraded or downgraded depending on direct-reading 
instruments or personnel monitoring.  The following are the initial levels of protection that shall be used for 
each planned field activity. 
 

LEVEL OF PERSONAL PROTECTIVE EQUIPMENT REQUIRED 
 

 Level of Protection 
Activity Respiratory/PPE 

Drilling/Coring C/D 
Sampling C/D 
Ground-Penetrating Radar/Magnetometer C/D 
 
Communications 
 
Communications is the ability to talk with others.  While working in Level C/B Protection, personnel may find 
that communication become a more difficult task and process to accomplish.  This is further complicated by 
distance and space.  In order to address this problem, electronic instruments, mechanical devices or hand 
signals will be used as follows: 
 
� Walkie-Talkies - Hand held radios would be utilized as much as possible by field teams for 

communication between downrange operations and the Command Post base station. 
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� Telephones - A mobile telephone will be located in the Command Post vehicle in the Support Zone for 

communication with emergency support services/facilities.  If a telephone is demobilized, the nearest 
public phones will be identified. 

 
� Air Horns - A member of the downrange field team will carry an air horn and another will be evident in 

the Support Zone to alert field personnel to an emergency situation. 
 
� Hand Signals - Members of the field team long with use of the buddy system will employ this 

communication method.  Signals become especially important when in the vicinity of heavy moving 
equipment and when using Level B respiratory equipment.  The signals shall   become familiar to the 
entire field team before site operations commence and they will be reinforced and reviewed during site-
specific training.  

 
HAND SIGNALS FOR ONSITE COMMUNICATION 
 
Signal Meaning 
Hand gripping throat Out of air, can’t breathe 
Grip partners’ wrist Leave area immediately; no debate  
Hands on top of head Need assistance 
Thumbs up OK, I’m all right; I understand 
Thumbs down No; negative, unable to understand you.  I’m not all right 
 
1.8 Air Monitoring Plan 
 
General 
Continuous air monitoring in the EZ during invasive tasks will accompany site operations, as indicated in this 
HASP or as required by the SSO.  Monitoring will be performed to verify the adequacy of respiratory 
protection, to aid in site layout and to document work exposure.  All monitoring instruments shall be 
operated by qualified personnel only and will be calibrated daily prior to use, or more often as necessary.  
For additional references and information, see Hydro Tech’s Site-Specific Air Monitoring Program. 
 
Real Time Monitoring 
 
INSTRUMENTATION 
At least one (1) of the following monitoring instruments will be available for use during field operations as 
necessary: 
 
� Photoionization Detector (PID), Rae Instruments with 10.2 EV probe or equivalent 
� Flame Ionization Detector (FID), Foxboro Model 128 or equivalent 
� Combustible Gas Indicator (CGI)/Oxygen (O2) Meter, MSA or equivalent. 
 
A FID or PID shall be used to monitor the organic vapor concentrations in active work areas.  Organic vapor 
concentrations shall be measured upwind of the work areas to determine background concentrations.  The 
SSO will interpret monitoring results using professional judgment.  The PPE utilized shall always be the most 
protective, thus the action level criteria are flexible guidelines.  
 
A CGI/O2 meter shall be used to monitor for combustible gases and oxygen content in the boreholes during 
drilling activities. 
Calibration records shall be documented, and included in the health and safety logbook or instrument 
calibration logbook.  All instruments shall be calibrated before and after each daily use in accordance with 
the manufacturers’ procedures.  
 
ACTION LEVELS 
Action levels for upgrading of PPE in this HASP will apply to all site work during the duration of field 
activities at the Site.  
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Action levels are for unknown contaminants using direct reading in the Breathing Zone (BZ) for organic 
vapors and dusts, and at the source for combustible gases. 
 
MONITORING DURING FIELD ACTIVITIES 
Hydro Tech shall perform real time air monitoring prior to the commencement of work to establish baseline 
conditions.  Baseline conditions will be established at the approximate center of the Site and at the 
perimeter of the Site both upwind and downwind.   
 
During all work activities real time monitoring will occur.  As necessary, Hydro Tech shall have at each 
applicable workstation a PID, explosimeter and oxygen deficiency meter.  The real time monitoring for 
remedial activities will be conducted approximating the Breathing Zone of the workers.  The monitoring will 
be continuous during working operations. 
 
The air-monitoring instrument may indicate that personnel working in the exclusion zone increase their level 
of protection. All personnel will be trained in the action levels.  When conditions warrant an increase in 
protection, all personnel will stop working and immediately leave the exclusion zone.  They will then don the 
appropriate safety equipment necessary and return to their current workstation.  All of this activity will be 
monitored by the SSO.  The SSO will keep the Hydro Tech Project Manager aware of any extraordinary 
situations and conditions that may occur.  Working conditions and monitoring levels will be noted in the 
Field Notebook along with the time, date and page number.  Verbal reports will be given to the Project 
Manager when there is a change in the PPE level. 
 
The previous day’s results shall be reviewed each morning to determine what actions are necessary and the 
general conditions resulting from and around the Site. 
 
The record keeping will include: 
 
� Date & Time of Monitoring 
� Air Monitoring Location 
� Instrument, Model #, Serial # 
� Calibration/Background Levels 
� Results of Monitoring 
� SSO Signature 
� Comments 
 
Excavation Operations - Monitoring will be performed continuously during all excavation and demolition 
operations.  A PID and/or FID shall be utilized to monitor the breathing zone, the excavated area and any 
material taken from the excavation.  A CGI/O2 meter shall be used to monitor the excavation for the 
presence of combustible gases. 
 
ACTION LEVELS OF AIRBORNE CONTAMINANTS 
 
InstrumentAction LevelAction to be Taken 
FID/PID                                < 100 ppm, for a                         Stop work & initiate vapor control 
                                                15-minute average  
>100 ppm, for a                         Stop work & initiate evacuation 
                                                15-minute average     procedure 
CGI                                          10% LEL                     Stop work, initiate ventilating 
                                                50% LEL  Stop work, initiate evacuation 
procedure and contact fire dept. 
 
Personnel Monitoring Procedure 
 
The Site SSO, concurrent with activities that may generate the contaminants in excess of OSHA PEL’s, may 
perform assessment and evaluation of field personnel exposures to airborne contaminants. 
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Procedures to be followed include: 
 
The SSO may select high-risk individuals who may be subject to contaminant exposure based on job 
assignment. 
 
The Personal Sampling is being conducted to determine the proper levels of respiratory protection required, 
to document potential exposures to compounds, and to assure compliance with OSHA standards.  
Therefore, it is important that the data collected be from “worst case” locations and personnel. 
 
For example:  when work is being conducted to excavate at an underground tank location, those persons 
closest to the excavation and most intimately involved with the work should be sampled.  If a backhoe 
operator solely conducted the excavation, then that employee should be monitored.  However, if there are 
additional workers who must enter the excavation and work with the freshly excavated soil, these persons 
would be closer to the potential contaminants and they should be sampled. 
 
To meet the intent of the sampling will require sampling at periods of the most disturbances.  To be 
accurate in determining potential exposures, as many tasks/trades shall be sampled as possible during the 
course of this project.  At completion of the project, a goal of 20% of all workers who must perform their 
duties in or around the contaminated soil, tanks and excavations is sought. 
 
All sampling data must be provided in writing to the employees within 3 days of receipt of results by Hydro 
Tech. 
 
Air sampling pumps used to collect employee exposure samples shall be calibrated before and after use 
each day.  Calibration shall be accomplished using a primary standard calibration system, e.g. the bubble 
tube method.  Results of the calibrations shall be included in the health and safety field logbook and with 
the exposure report. 
 
Chemical analysis of samples collected for assessment of employee exposures shall be performed in 
accordance with NIOSH or OSHA analytical methods only by laboratories accredited by the American 
Industrial Hygiene Association. 
 
Results of the personal exposure assessment shall be provided to the individual, in writing within fifteen 
(15) working days after receipt of laboratory reports.  Reports to field personnel shall provide calculated 
time-weighted average exposures and shall provide comparative information relative to established 
permissible exposure limits.  The air sampling data sheet and laboratory report is considered a part of the 
employee exposure report.  A copy of the employee personal exposure assessment report shall also be 
included in the project file and the employees’ medical record for Hydro Tech employees.  Reports for 
subcontractor employees will be sent directly to the subcontractors’ employer. 
 
Air Monitoring Reports 
 
Air Monitoring Reports will be completed by the SSO and/or authorized personnel and submitted to the 
Project Manager in the daily safety logs and will include the following: 
 
� Date of monitoring 
� Equipment utilized for air monitoring 
� Real-time air monitoring results from each work location 
� Calibration method of equipment and results 
 
1.9 Safety Considerations 
 
General 
 
In addition to the specific requirements of this HASP, common sense should be used at all times.   
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The general safety rules and practices below will be in effect at the Site at the discretion of the Project 
Manager, SSO or other authorized personnel. 
 
� The site will be suitably marked or barricaded as necessary to prevent unauthorized visitors but not 

hinder emergency services if needed. 
 
� As needed, all open holes, trenches and obstacles will be properly barricaded in accordance with local 

site requirements.  These requirements will be determined by proximity to traffic ways, both pedestrian 
and vehicular, and site of the hole, trench or obstacle.  If holes are required to be left open during non-
working hours, they will be adequately decked over or barricaded and sufficiently lighted. 

 
� Before any digging or boring operations are conducted, underground utility locations will be identified.  

All boring, excavation and other site work will be planned and performed with consideration for 
underground lines.  Any excavation work will be performed in accordance with Hydro Tech’s Standard 
Operating Procedures for Excavations. 

 
� Either workers or other people will enact dust-mitigating procedures when there exists the potential for 

the inhalation of dust particles. 
 
� The act of smoking and ignition sources in the vicinity of potentially flammable or contaminated 

material is strictly prohibited. 
 
� Drilling, boring, and use of cranes and drilling rigs, erection of towers, movement of vehicles and 

equipment and other activities will be planned and performed with consideration for the location, 
height, and relative position of aboveground utilities and fixtures, including signs; canopies; building 
and other structures and construction; and natural features such as trees, boulders, bodies of water, 
and terrain. 

 
� When working in areas where flammable vapors may be present, particular care shall be exercised with 

tools and equipment that may be sources of ignition.  All tools and equipment provided must be 
properly bonded and/or grounded.  Metal buttons and zippers are prohibited on safety clothing for 
areas that may contain a flammable or explosive atmosphere.  

 
� Approved and appropriate safety equipment (as specified in this HASP), such as eye protection, hard 

hats, foot protection, and respirators, must be worn in areas where required.  In addition, eye 
protection must be worn when sampling soil or water that may be contaminated. 

 
� Beards interfere with respirator fit and are not allowed within the site boundaries because all site 

personnel may be called upon to use respirator protection is some situations. 
 
� No smoking, eating, chewing tobacco, gum chewing or drinking will be allowed in the contaminated 

areas. 
 
� Contaminated tools and hands must be kept away from the face. 
 
� Personnel must use personal hygiene safe guards (washing up) at the end of the shift or as soon as 

possible after leaving the Site. 
 
� Each sample must be treated and handled as though it were contaminated. 
 
� Persons with long hair and/or loose fitting clothing that could become entangled in power equipment 

must take adequate precautions. 
 
� Horseplay is prohibited in the work area. 
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� Work while under the influence of intoxicants, narcotics or controlled substances is prohibited. 
 
Posted Signs 
 
Posted danger signs will be used where an immediate hazard exists.  Caution signs will be posted to warn 
against potential hazards and to caution against unsafe practices.  Traffic control methods and barricades 
will be used as needed.  Wooden stakes and flagging tape, or equally effective material will be used to 
demarcate all restricted areas.   
 
Other postings may include the OSHA poster, emergency hospital route and telephone numbers of contact 
personnel. 
 
Invasive Operations 
 
The SSO will be present onsite during all invasive work (e.g. demolition, excavations).  The SSO will ensure 
that appropriate levels of protection and safety procedures are followed.  No personnel will enter any 
excavations for any reasons.  All personnel will stay at least 10 feet back from the edge of the excavation 
and out of the swing radius of the backhoe.  No drums or other potential sources will be sampled or 
removed during this phase without further additions to the HASP.  
 
The proximity of water, sewer and electrical lines will be identified prior to invasive operations.  The 
possibility of the presence of underground conduits or vessels containing materials under pressure will also 
be investigated prior to invasive operations.  Properly-sized containment systems will be utilized and 
consideration of the potential volume of liquid or waste released during operations will be discussed with 
members of the field team to minimize the potential for spills and provide a method for collection of waste 
materials.  Emergency evacuation procedures and the location of safety equipment will be established prior 
to start up operations.  The use of protective clothing, especially hard hats, boots, and gloves will be 
required during drilling and other heavy equipment work. 
 
Soil, Sediment and Groundwater Sampling 
 
Personnel must wear prescribed protective clothing and equipment including eye protection, chemical 
resistant gloves and splash aprons (where appropriate) when sampling solids and liquids.  Sample bottles 
are to be bagged prior to sampling to ease decontamination.  Personnel must be aware of the location of 
emergency equipment, including spill containment materials prior to sampling.  Personnel are to practice 
contamination avoidance at all times, as well as to utilize the buddy system and maintain communications 
with the Command Post.   
 
Sample Handling 
 
Personnel responsible for the handling of samples will wear the prescribed level of protection. Samples are 
to be identified as to their hazard and packaged as to prevent spillage or breakage. Any unusual sample 
conditions shall be noted.  Laboratory personnel and all field personnel shall be advised of sample hazard 
levels and the potential contaminants present.  This can be accomplished by a phone call to the lab 
coordinator and/or including a written statement with the samples reviewing lab safety procedures in 
handling in order to assure that the practices are appropriate for the suspected contaminants in the sample. 
 
Heavy Equipment Decontamination 
 
Personnel steam cleaning heavy equipment shall use the prescribed level of protection and adhere to the 
buddy system.  Initially this task usually employs level C.  The heavy equipment decontamination shall be 
restricted to authorized personnel only.  Special consideration will be given to wind speed and direction.  
Downwind areas are to be kept free of personnel to avoid unnecessary exposure to potential airborne 
contamination. 
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Additional Safety Considerations 
 
No other additional safety considerations at this time. 
 
1.10 Decontamination and Disposal Procedures 
 
Contamination Prevention 
 
One of the most important aspects of decontamination is the prevention of contamination.  Good 
contamination prevention should minimize worker exposure and help ensure valid sample results by 
precluding cross-contamination.  Procedures for contamination avoidance include: 
 
Personnel: 
Do not walk through areas of obvious or known contamination 
Do not directly handle or touch contaminated materials 
Make sure that there are no cuts or tears on PPE 
Fasten all closures in suits; cover with tape if necessary 
Particular care should be taken to prevent any skin injuries 
Stay upwind of airborne contaminants 
Do not carry cigarettes, cosmetics, gum, etc. into contaminated areas 
 
Sampling and Monitoring: 
When required by the SSO, cover instruments with clear plastic, leaving openings for sampling ports and 
bag sample containers prior to emplacement of sample material. 
 
Heavy Equipment: 
Care should be taken to limit the amount of contamination that comes in contact with heavy equipment 
(tires, contaminated augers).  Dust control measures may be needed on roads inside the site boundaries. 
 
Personnel Decontamination 
 
All personnel shall pass through an outlined decontamination procedure when exiting the hot zone at each 
location.  Field washes for equipment and PPE shall be set up at each drilling location.  The system will 
include a gross wash and rinse for all disposable clothing and boots worn in the EZ.  Upon exiting the EZ, all 
personnel will wash their hands, arms, neck, and face before entering the Support Zone. 
 
Equipment Decontamination 
 
Equipment used at the Site that is potentially contaminated shall be decontaminated to prevent hazardous 
materials from leaving the Site.  All heavy equipment will be decontaminated at the decontamination pad 
and inspected by the SSO and Project Manager before it leaves the Site.  The decontamination area will 
provide for the containment of all wastewater from the decontamination process.  Respirators, airline and 
any other personnel equipment that comes in contact with contaminated soils shall pass through a field 
wash. 
 
Decontamination during Medical Emergencies 
 
If emergency life-saving first aid and/or medical treatment are required, normal decontamination 
procedures may need to be abbreviated or omitted.  The Site SSO or designee will accompany contaminated 
victims to the medical facility to advice on matters involving decontamination, when necessary.  The outer 
garments can be removed if they do not cause delays, interfere with treatment or aggravate the problem.  
Respiratory equipment must always be removed.  Protective clothing can be cut away.  If the outer 
contaminated garments cannot be safely removed, a plastic barrier between the individual and clean 
surfaces should be used to help prevent contaminating the inside of ambulances and /or medical personnel.  
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Outer garments are then removed at the medical facility. 
 
No attempt will be made to wash or rinse the victim, unless it is known that the individual has been 
contaminated with an extremely toxic or corrosive material that could also cause severe injury or loss of life 
to emergency response personnel.  For minor medical problems or injuries, the normal decontamination 
procedures will be followed.  Note that heat stroke requires prompt treatment to prevent irreversible 
damage or death.  Protective clothing must be promptly removed.  Less serious forms of heat stress also 
require prompt attention and removal of protective clothing immediately; unless the victim is obviously 
contaminated, decontamination should be omitted or minimized and treatment begun immediately. 
 
Disposal Procedures 
 
A segregating system of non-hazardous waste and hazardous waste will be developed by the SSO and PM.  
All discarded material, waste materials or other objects shall be handled in such a way as to preclude the 
potential for spreading contamination, creating sanitary hazards, or causing litter to be left on site.  All 
potentially contaminated materials, e.g. clothing, gloves, etc., will be bagged or drummed as necessary, 
labeled and segregated for disposal.  All non-contaminated materials shall be collected and bagged for 
appropriate disposal as normal domestic waste. 
 
1.11 Emergency Plan 
 
The potential for the development of an emergency situation is low considering the low concentrations of 
hazardous substances at the work site.  Nevertheless, an emergency situation could occur.  All Hydro Tech 
and subcontractor field team members prior to the start of work will know the emergency plan outlined in 
this section.  The emergency plan will be available for use at all times during site work. 
 
Various individual site characteristics will determine preliminary actions taken to assure that this emergency 
plan is successfully implemented in the event of a site emergency.  Careful consideration must be given to 
the proximity of neighborhood housing or places of employment, and to the relative possibility of site fire, 
explosion or release of vapors or gases that could affect the surrounding community. 
 
The Project Manager shall make contact with local fire, police and other emergency units prior to beginning 
work on site.  In these contacts, the Project Manager will inform the emergency units about the nature and 
duration of work expected to the Site and the type of contaminants and the possible health or safety effects 
of emergencies involving these contaminants.  At this time, the Project Manager and the emergency 
response units shall make the necessary arrangements to be prepared for any emergencies that could 
occur. 
 
The Project Manager shall implement the contingency plan whenever conditions at the Site warrant such 
action.  The Project Manager will be responsible for coordination of the evacuation emergency treatment, 
and transportation of site personnel as necessary, and notification of emergency response units and the 
appropriate management staff. 
 
The cases where the PM is not available, the SSO shall serve as the alternate emergency coordinator. 
 
Evacuation 
 
In the event of an emergency situation, such as fire, explosion, or significant release of toxic gases, an air 
horn or other appropriate device will be sounded for approximately 10 second intervals indicating the 
initiation of evacuation procedures.  All personnel will evacuate and assemble near the entrance to the site.  
The location shall be upwind of the Site where possible. 
For efficient and safe site evacuation and assessment of the emergency situation, the Project Manager will 
have authority to initiate action if outside services are required.  Under no circumstances will incoming 
personnel or visitors be allowed to proceed into the area once the emergency signal has been given.   
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The SSO or designated SSO must ensure that access for emergency equipment is provided and that all 
combustion apparatuses have been shut down once the alarm has been sounded.  Once the safety of all 
personnel is established, the Fire Department and other emergency response groups as necessary will be 
notified by telephone of the emergency. 
 
 
Potential or Actual Fire or Explosion 
 
Immediately evacuate the Site (air horn will sound for 10-second intervals), notify the local fire and police 
departments, and other appropriate emergency response groups if an actual fire or explosion has taken 
place. 
 
Personnel Injury 
 
Emergency first aid shall be applied on site as deemed necessary.  If necessary, the individual shall be 
decontaminated and transported to the nearest medical facility. 
 
The ambulance/rescue squad shall be contacted for transport as necessary in an emergency.  However, 
since some situations may require transport of an injured party by other means, the hospital route is 
identified below.  A map to this facility provided with this HASP in Section 2.2.3. 
 
Accident/Incident Reporting 
 
As soon as first aid and/or emergency response needs have been met, the following parties are to be 
contacted by telephone: 
 
1. Rachel Ataman-cell phone (631) 457-0032 
2. The employer of any injured worker if not an Hydro Tech employee 
 
Written confirmation of verbal reports is to be submitted within 24 hours.  The report form entitled 
“Accident Data Report” is to be used for this purpose.  All Hydro Tech representatives contacted by 
telephone are to receive a copy of this report.  If the employee involved is not a Hydro Tech employee, his 
employer shall receive a copy of this report. 
 
For reporting purposes, the term accident refers to fatalities, lost time injuries, spill or exposure to 
hazardous materials (toxic materials, explosive or flammable materials). 
Any information released from the health care provider, which is not deemed confidential patient 
information, is to be attached to the appropriate form.  Any medical information that is released by patient 
consent is to be filed in the individuals’ medical records and treated as confidential. 
 
Overt Personnel Exposure 
 
SKIN CONTACT: Use copious amounts of soap and water.  Wash/rinse affected area 

thoroughly, and then provide appropriate medical attention.  Eyes 
should be rinsed for 15 minutes upon chemical contamination. 

 
INHALATION: Move personnel to fresh air and if necessary, decontaminate and 

transport to hospital. 
 
INGESTION:                Decontamination and transport to emergency medical facility. 
 
PUNCTURE WOUND 
OR LACERATION:  Decontaminate and transport to emergency medical facility. 
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Adverse Weather Conditions 
 
In the event of adverse weather conditions, the SSO or designee will determine if work can continue without 
sacrificing the health and safety of all field workers.  Some of the items to be considered prior to 
determining if work should continue are: 
 
 
� Potential for heat stress and heat-related injuries 
� Potential for cold stress and cold-related injuries 
� Treacherous weather-related conditions 
� Limited visibility 
� Potential for electrical storms 
 
Site activities will be limited to daylight hours and acceptable weather conditions.  Inclement working 
conditions include heavy rain, fog, high winds, and lighting.  Observe daily weather reports and evacuate if 
necessary in case of inclement weather conditions. 
 
Emergency Response Equipment List 
 
Some or all of the following will either be available onsite or be able to be brought to the Site within a 2-
hour period: 
� 55 Gallon Drums 
� 85 Gallon Drums 
� Absorbent Pads 
� Absorbent Booms 
� Speedy-Dry 
� Plastic Sheeting 
� Hay Bales 
� Pneumatic Nibbler 
� Back Hoe 
� Pressure Washer 
� Air Compressor 
� Wilden Pumps 
� Equipment Storage Trailer 
� Submersible Pumps 
� Miscellaneous Hand Tools 
� Portable Lighting 
 
Large Equipment 
 
If necessary, Hydro Tech can have the following large equipment brought to the Site within 2-hours: 
 
� Large Vacuum Truck 
� Super Sucker 
� Dump Trucks 
� Drill Rig 
� Utility Vehicle 
 
1.12 Logs, Reports and Record Keeping 
 
Medical and Training Records 
 
The employer keeps medical and training records.  All subcontractors must provide verification of training 
and medical qualifications to the SSO.  The SSO will keep a log of personnel meeting appropriate training 
and medical qualifications for site work.  The log will be kept in the project file.  
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Medical records will be maintained in accordance with 29 CFR 1910.20. 
 
Onsite Log 
 
A log of personnel onsite each day will be kept by the SSO or designee.  A copy of these logs will be sent to 
the Hydro Tech records coordinator for data entry.  Originals will be kept in the project file. 
 
Exposure Records 
 
Any personal monitoring results, laboratory reports, calculations and air sampling data sheets are part of an 
employee exposure record.  These records will be kept in accordance with 29 CFR 1910.20.  For Hydro Tech 
employees, the originals will be sent to the Hydro Tech records coordinator.  For subcontractor employees, 
the original will be sent to the subcontractor employer and a copy kept in the project file. 
 
Accident/Incident Reports 
 
An accident/incident report must be completed for all accidents and incidents.  The originals will be sent to 
the appropriate Hydro Tech records coordinator for maintenance by Hydro Tech.  Copies will be distributed 
as stated.  A copy of the forms will be kept in the project file. 
 
OSHA Form 200 
 
An OSHA Form 200 (Log of Occupational Injuries and Illnesses) will be kept at the Site.  All recordable 
injuries or illnesses will be recorded on this form.  At the end of the project, the original will be sent to the 
Hydro Tech corporate records administrator for maintenance.  Subcontractor employers must also meet the 
requirements of maintaining an OSHA 200 form.  The Hydro Tech accident/incident report meets the 
requirements of the OSHA Form 101 (Supplemental Record) and must be maintained with the OSHA Form 
200 for all recordable injuries or illnesses. 
 
Health and Safety Field Log Book 
 
The SSO or designee will maintain the logbook in accordance with standard Hydro Tech procedures.  Daily 
site conditions, activities, personnel, calibration records, monitoring results and significant events will be 
recorded.  The original logbooks will become part of the exposure records file. 
 
1.13 Sanitation 
 
If sanitary sewers are not provided at the Site, provisions shall be made for access to sanitary systems by 
using nearby public facilities consistent with provisions of governing local ordinance codes.  In the latter 
case, provisions are required for the removal of accumulated waste products within those units. 
 
If a commercial/industrial laundry is used to clean or launder clothing that is potentially contaminated, they 
shall be informed of the potential harmful effects of exposure to hazardous substances related to the 
affected clothing. 
 
Personnel and subcontractors sites shall follow decontamination procedures described in the HASP, or as 
directed by the SSO.  This will generally include at a minimum site-specific training in shower usage and 
cleanup, personal hygiene requirements and the donning of protective equipment/clothing. 




