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EXECUTIVE SUMMARY 

The Other Half LLC and The Green Witch Project LLC have enrolled in the New York City 

Voluntary Brownfield Cleanup Program (NYC VCP) to investigate and remediate a 3,500-square 

foot site located at 96-98 Degraw Street, Brooklyn, New York.  A remedial investigation (RI) was 

performed to compile and evaluate data and information necessary to develop this Remedial 

Action Work Plan (RAWP). The remedial action described in this document provides for the 

protection of public health and the environment consistent with the intended property use, 

complies with applicable environmental standards, criteria and guidance and conforms with 

applicable laws and regulations.   

Site Location and Current Usage 

The Site is located at 96-98 Degraw Street in the Columbia Street Water Front District of Brooklyn, 

New York and is identified as Block 329 and Lot 22 and 23 on the New York City Tax Map.  

Figure 1.0 shows the Site location.  The Site is 3,500-square feet and is bounded by Degraw Street 

to the north, Industrial and Manufacturing buildings to the south, residential buildings to the east, 

and residential buildings and parking lots to the west.  A map of the site boundary is shown in 

Figure 3.0.  Currently, the Site is used as a parking lot, and maintains no structures 

Summary of Proposed Redevelopment Plan 

The proposed future use of the Site will consist of two (2) three-story attached single-family 

homes, each with a one-car garage, a paved rear patio and grass yard.  The Buildings will have a 

combined footprint of approximately 2,200 square feet.  Layout of the proposed site development 

is presented in Figures 4.1-4.3.  The current zoning designation is M1-1, for light manufacturing. 

The proposed use is not consistent with existing zoning for the property, however; the Property 

Owners are currently seeking a use variance of ZR §42-10 to permit buildings which contain two 

Group 2 single-family residences (with ground level garages) and bulk variances for floor area, 

dwelling unit, well height, setback and sky exposure plane. 

The entire proposed development redevelopment is residential, with no commercial units.  

Each of the two units will be constructed slab-on-grade, with no basements, and with footings no 

deeper than -4.0 feet below grade.  The two buildings will be 17 feet and 6 inches wide, will be 63 
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feet and 7 inches deep, and will not exceed 31 feet and 8 inches in height.  The two buildings will 

have a combined gross floor area of 6,438.1 square feet.  The 1,050 square foot rear yard behind 

both buildings will be partially grass covered and partially paved patio area.  The 227.5 square 

foot area in front of the buildings will be mainly paved for front pathways and driveways for each 

building, but will also maintain thin sections of grass in between. 

Excavation will include the removal of soils to the bottom of the proposed redevelopment, no 

more than 2 feet below grade beneath the building slab, no more than 5 feet and 10 inches from 

the building footings, and finally, 2 feet below grade in the entire rear yard and front driveway 

areas.  Groundwater at the site was gauged from temporary groundwater monitoring wells during 

this Remedial Investigation (Phase II), and was found to be between 8.4 and 9.52 feet below grade, 

and therefore, should not be encountered during the excavation. 

The remedial action contemplated under this RAWP may be implemented independently of 

the proposed redevelopment plan. 

Summary of the Remedy 

The proposed remedial action achieves protection of public health and the environment for 

the intended use of the property. The proposed remedial action achieves all of the remedial 

action objectives established for the project and addresses applicable standards, criterion, and 

guidance; is effective in both the short-term and long-term and reduces mobility, toxicity and 

volume of contaminants; is cost effective and implementable; and uses standards methods that 

are well established in the industry.  

The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and implementation of a Citizen 

Participation Plan. 

2. Perform a Community Air Monitoring Program for particulates and volatile organic 

carbon compounds. 

3. Establish Track 4 Soil Cleanup Objectives (SCOs). Excavation and removal of soil/fill 

exceeding SCOs.   
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4. Construction and maintenance of an engineered composite cover consisting of concrete 

building slab to prevent human exposure to residual soil and fill materials remaining under 

the site.  227.5 square feet (SF) of front yard area and 1,050 SF of landscaped rear yard 

areas will be capped by at-least two feet of clean soil. 

5. As part of development, installation of a vapor barrier below the concrete slab underneath 

the building, as well as behind foundation walls of the proposed building.  The vapor 

barrier will consist of a Grace PrePrufe 300R vapor barrier membrane. 

6. Installation and operation of an active sub-slab depressurization system. 

7. Collection and analysis of end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs. 

8. Removal of underground storage tanks and closure of petroleum spills in compliance 

with applicable local, State and Federal laws and regulations (see Table 3 for backfill 

quantities). 

9. Demarcation of residual soil/fill. 

10. Import of materials to be used for backfill and cover in compliance with this plan and in 

accordance with applicable laws and regulations.   

11. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, 

and this plan. Sampling and analysis of excavated media as required by disposal 

facilities. Appropriate segregation of excavated media onsite. 

12. Screening of excavated soil/fill during intrusive work for indications of contamination 

by visual means, odor, and monitoring with a PID. 

13. Site mobilization involving Site security setup, equipment mobilization, utility mark outs 

and marking & staking excavation areas. 

14. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations. 
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15. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations. 

16. Submission of a RAR that describes the remedial activities, certifies that the remedial 

requirements have been achieved, defines the Site boundaries, lists any changes from 

this RAWP, and describes all Engineering and Institutional Controls to be implemented 

at the Site. 
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COMMUNITY PROTECTION STATEMENT 

The Office of Environmental Remediation created the New York City Voluntary Cleanup 

Program (NYC VCP) to provide governmental oversight for the cleanup of contaminated property 

in NYC.  This Remedial Action Work Plan (“cleanup plan”) describes the findings of prior 

environmental studies that show the location of contamination at the site, and describes the plans 

to clean up the site to protect public health and the environment.  

This cleanup plan provides a very high level of protection for neighboring communities.  

This cleanup plan also includes many other elements that address common community concerns, 

such as community air monitoring, odor, dust and noise controls, hours of operation, good 

housekeeping and cleanliness, truck management and routing, and opportunities for community 

participation. The purpose of this Community Protection Statement is to explain these community 

protection measures in non-technical language to simplify community review.  

Remedial Investigation and Cleanup Plan.  Under the NYC BCP, a thorough cleanup study 

of this property (called a remedial investigation) has been performed to identify past property 

usage, to sample and test soils, groundwater and soil vapor, and identify contaminant sources 

present on the property.  The cleanup plan has been designed to address all contaminant sources 

that have been identified during the study of this property. 

Identification of Sensitive Land Uses.  Prior to selecting a cleanup, the neighborhood was 

evaluated to identify sensitive land uses nearby, such as schools, day care facilities, hospitals and 

residential areas.  The cleanup program was then tailored to address the special conditions of this 

community.   

Qualitative Human Health Exposure Assessment.  An important part of the cleanup 

planning for the Site is the performance of a study to find all of the ways that people might come 

in contact with contaminants at the Site now or in the future.  This study is called a Qualitative 

Human Health Exposure Assessment (QHHEA).  A QHHEA was performed for this project.  This 

assessment has considered all known contamination at the Site and evaluated the potential for 

people to come in contact with this contamination.  All identified public exposures will be 

addressed under this cleanup plan.   
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Health and Safety Plan.  This cleanup plan includes a Health and Safety Plan that is designed 

to protect community residents and on-Site workers.  The elements of this plan are in compliance 

with safety requirements of the United States Occupational Safety and Health Administration.  

This plan includes many protective elements including those discussed below.  

Site Safety Coordinator.  This project has a designated Site safety coordinator to implement 

the Health and Safety Plan.  The safety coordinator maintains an emergency contact sheet and 

protocol for management of emergencies.  The Site safety coordinator is Scott A. Yanuck, and can 

be reached at 631-673-0612. 

Worker Training.  Workers participating in cleanup of contaminated material on this project 

are required to be trained in a 40-hour hazardous waste operators training course and to take annual 

refresher training.  This pertains to workers performing specific tasks including removing 

contaminated material and installing cleanup systems in contaminated areas.   

Community Air Monitoring Plan.  Community air monitoring will be performed during this 

cleanup project to ensure that the community is properly protected from contaminants, dust and 

odors.  Air samples will be tested in accordance with a detailed plan called the Community Air 

Monitoring Plan or CAMP.  Results will be regularly reported to the NYC Office of Environmental 

Remediation.  This cleanup plan also has a plan to address any unforeseen problems that might 

occur during the cleanup (called a ‘Contingency Plan’). 

Odor, Dust and Noise Control.  This cleanup plan includes actions for odor and dust control.  

These actions are designed to prevent off-Site odor and dust nuisances and includes steps to be 

taken if nuisances are detected.  Generally, dust is managed by application of physical covers and 

by water sprays.  Odors are controlled by limiting the area of open excavations, physical covers, 

spray foams and by a series of other actions (called operational measures).  The project is also 

required to comply with NYC noise control standards. If you observe problems in these areas, 

please contact the onsite Project Manager Christopher J. Connolly (631-673-0612) or NYC Office 

of Environmental Remediation Project Manager William Wong (212-341-0659). 

Quality Assurance.  This cleanup plan requires that evidence be provided to illustrate that all 

cleanup work required under the plan has been completed properly.  This evidence will be 
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summarized in the final report, called the Remedial Action Report.  This report will be submitted 

to the NYC Office of Environmental Remediation and will be thoroughly reviewed.   

Storm-Water Management.  To limit the potential for soil erosion and discharge, this 

cleanup plan has provisions for storm-water management.  The main elements of the storm water 

management include physical barriers such as tarp covers and erosion fencing, and a program for 

frequent inspection.   

Hours of Operation.  The hours for operation of cleanup will comply with the NYC 

Department of Buildings construction code requirements or according to specific variances issued 

by that agency.  For this cleanup project, the hours of operation are 8AM to 4PM, Monday through 

Friday.  

Signage.  While the cleanup is in progress, a placard will be prominently posted at the main 

entrance of the property with a laminated project Fact Sheet that states that the project is in the 

NYC Voluntary Cleanup Program, provides project contact names and numbers, and locations of 

project documents can be viewed.  

Complaint Management.  The contractor performing this cleanup is required to address all 

complaints.  If you have any complaints, you can call the facility Project Manager Christopher J. 

Connolly at 631-673-0612, the NYC Office of Environmental Remediation Project Manager 

William Wong at 212-341-0659, or call 311 and mention the Site is in the NYC Voluntary Cleanup 

Program. 

Utility Mark-outs.  To promote safety during excavation in this cleanup, the contractor is 

required to first identify all utilities and must perform all excavation and construction work in 

compliance with NYC Department of Buildings regulations. 

Soil and Liquid Disposal.  All soil and liquid material removed from the Site as part of the 

cleanup will be transported and disposed of in accordance with all applicable City, State and 

Federal regulations and required permits will be obtained. 

Soil Chemical Testing and Screening.  All excavations will be supervised by a trained and 

properly qualified environmental professional.  In addition to extensive sampling and chemical 

testing of soils on the Site, excavated soil will be screened continuously using hand-held 
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instruments, by sight, and by smell to ensure proper material handling and management, and 

community protection. 

Stockpile Management.  Soil stockpiles will be kept covered with tarps to prevent dust, odors 

and erosion.  Stockpiles will be frequently inspected.  Damaged tarp covers will be promptly 

replaced.  Stockpiles will be protected with silt fences.  Hay bales will be used, as needed to protect 

storm water catch basins and other discharge points. 

Trucks and Covers.  Loaded trucks leaving the Site will be covered in compliance with 

applicable laws and regulations to prevent dust and odor. Trucks will be properly recorded in logs 

and records and placarded in compliance with applicable City, State and Federal laws, including 

those of the New York State Department of Transportation.  If loads contain wet material that can 

leak, truck liners will be used.  All transport of materials will be performed by licensed truckers 

and in compliance with all laws and regulations. 

Imported Material.  All fill materials proposed to be brought onto the Site will comply with 

rules outlined in this cleanup plan and will be inspected and approved by a qualified worker located 

on-Site.  Waste materials will not be brought onto the Site.  Trucks entering the Site with imported 

clean materials will be covered in compliance with applicable laws and regulations. 

Equipment Decontamination.  All equipment used for cleanup work will be inspected and 

washed, if needed, before it leaves the Site.  Trucks will be cleaned at a truck inspection station on 

the property before leaving the Site. 

Housekeeping.  Locations where trucks enter or leave the Site will be inspected every day 

and cleaned regularly to ensure that they are free of dirt and other materials from the Site. 

Truck Routing.  Truck routes have been selected to: (a) limit transport through residential 

areas and past sensitive nearby properties; (b) maximize use of city-mapped truck routes; (c) limit 

total distance to major highways; (d) promote safety in entry to highways; (e) promote overall 

safety in trucking; and (f) minimize off-Site line-ups (queuing) of trucks entering the property.  

Operators of loaded trucks leaving the Site will be instructed not to stop or idle in the local 

neighborhood. 
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Final Report.  The results of all cleanup work will be fully documented in a final report 

(called a Remedial Action Report) that will be available for you to review in the public document 

repositories located at the Carroll Garden branch of the Brooklyn Public Library. 

Long-Term Site Management.  To provide long-term protection after the cleanup is 

complete, the property owner may be required to comply with an ongoing Site Management Plan 

that calls for continued inspection of protective controls, such as Site covers.  The Site 

Management Plan is evaluated and approved by the NYC Office of Environmental Remediation.  

Requirements that the property owner must comply with are defined in the property’s deed or 

established through a city environmental designation.  A certification of continued protectiveness 

of the cleanup will be required from time to time to show that the approved cleanup is still 

effective. 
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 REMEDIAL ACTION WORK PLAN 

1.0 SITE BACKGROUND 

The Other Half LLC and The Green Witch Project LLC plan to enroll in the New York City 

Voluntary Cleanup Program (NYC VCP) to investigate and remediate a property located at 96-98 

Degraw Street in the Columbia Street Water Front district section of Brooklyn, New York (the 

“Site”).  A Remedial Investigation (RI) was performed to compile and evaluate data and 

information necessary to develop this Remedial Action Work Plan (RAWP) in a manner that will 

render the Site protective of public health and the environment consistent with the contemplated 

end use. This RAWP establishes remedial action objectives, provides a remedial alternatives 

analysis that includes consideration of a permanent cleanup, and provides a description of the 

selected remedial action.  The remedial action described in this document provides for the 

protection of public health and the environment, complies with applicable environmental 

standards, criteria and guidance and applicable laws and regulations.   

1.1 SITE LOCATION AND CURRENT USAGE 

The Site is located at 96-98 Degraw Street in the Columbia Street Water Front District of 

Brooklyn, New York and is identified as Block 329 and Lot 22 and 23 on the New York City Tax 

Map.  Figure 1.0 shows the Site location.  The Site is 3,500-square feet and is bounded by Degraw 

Street to the north, Industrial and Manufacturing buildings to the south, residential buildings to the 

east, and residential buildings and parking lots to the west.  A map of the site boundary is shown 

in Figure 3.0.  Currently, the Site is used as a parking lot, and maintains no structures. 

1.2 PROPOSED REDEVELOPMENT PLAN 

The proposed future use of the Site will consist of two (2) three-story attached single-family 

homes, each with a one-car garage, a paved rear patio and grass yard.  The Buildings will have a 

combined footprint of approximately 2,200 square feet.  Layout of the proposed site development 

is presented in Figures 4.1-4.3.  The current zoning designation is M1-1, for light manufacturing. 

The proposed use is not consistent with existing zoning for the property, however; the Property 

Owners are currently seeking a use variance of ZR §42-10 to permit buildings which contain two 
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Group 2 single-family residences (with ground level garages) and bulk variances for floor area, 

dwelling unit, well height, setback and sky exposure plane. 

The entire proposed development redevelopment is residential, with no commercial units.  

Each of the two units will be constructed slab-on-grade, with no basements, and with footings no 

deeper than -4.0 feet below grade.  The two buildings will be 17 feet and 6 inches wide, will be 63 

feet and 7 inches deep, and will not exceed 31 feet and 8 inches in height.  The two buildings will 

have a combined gross floor area of 6,438.1 square feet.  The 1,050 square foot rear yard behind 

both buildings will be partially grass covered and partially paved patio area.  The 227.5 square 

foot area in front of the buildings will be mainly paved for front pathways and driveways for each 

building, but will also maintain thin sections of grass in between. 

Excavation will include the removal of soils to the bottom of the proposed redevelopment, no 

more than 2 feet below grade beneath the building slab, no more than 5 feet and 10 inches from 

the building footings, and finally, 2 feet below grade in the entire rear yard and front driveway 

areas.  Groundwater at the site was gauged from temporary groundwater monitoring wells during 

this Remedial Investigation (Phase II), and was found to be between 8.4 and 9.52 feet below grade, 

and therefore, should not be encountered during the excavation. 

The remedial action contemplated under this RAWP may be implemented independently of 

the proposed redevelopment plan. 

1.3 DESCRIPTION OF SURROUNDING PROPERTY 

The Subject Property lies within a light manufacturing neighborhood, with a number of two 

and three story residential homes, vacant undeveloped lots, and one story commercial and light 

industrial buildings.  Immediately adjoining to the north and south of the Property are three-story 

residential houses, and adjoining to the west is a one-story industrial building.  Degraw Street 

adjoins the Property to the east.  According to NYC OER/DEP SPEED (Searchable Property 

Environmental E-Database) website (https://gis.nyc.gov/mOER/DEP/speed/) there are no 

sensitive receptors within a 500-foot radius of the Subject Site. 

Figure 3.0 shows the surrounding land usage.   

https://gis.nyc.gov/moer/speed/
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1.4 REMEDIAL INVESTIGATION 

A remedial investigation was performed and the results are documented in a companion 

document called “Remedial Investigation Report, 96-98 Degraw Street”, dated September, 2013 

(RIR).   

According to Sanborn Fire Insurance Maps, the subject property was used for residential 

purposes since the construction of the original buildings, sometime prior to 1886.  The property 

has been vacant since between 1988 and 1991. 

The AOCs identified for this site include: 

1. The subject property was occupied by two 3-story residential buildings from as 

early as 1886 until between 1988 and 1991, when the buildings were likely 

demolished.  The property has remained vacant since as early as 1991, and has 

most recently been utilized for vehicle storage. Past usage of the subject site 

should not present a recognized environmental condition at the subject property. 

Concern is for historical fill, building debris associated with the former structures, 

and former heating oil usage and former USTs on Site. 

Summary of the Work Performed under the Remedial Investigation 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. structures, 

buildings, etc.); 

2. Conducted a thorough geophysical survey using ground penetrating radar, to detect any 

sub-surface anomalies, such as underground storage tanks; 

3. Installed five (5) soil borings across the entire project Site, and collected 10 (not 

including duplicates) soil samples for chemical analysis from the soil borings to 

evaluate soil quality; 

4. Installed three (3) temporary groundwater monitoring wells throughout the Site to 

establish groundwater flow and collected three (not including duplicates) groundwater 

samples for chemical analysis to evaluate groundwater quality;  
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5. Installed two (2) soil vapor probes around Site perimeter, one (1) outdoor ambient air 

canister, and collected three (3) samples for chemical analysis. 

Summary of Environmental Findings 

1. Elevation of the property is 14 feet. 

2. Depth to groundwater ranges from 8.3 to 9.52 feet at the Site.  

3. Groundwater flow is generally from south-southeast to north-northwest beneath the Site. 

4. Depth to bedrock is expected to be over 100 feet at the Site.  

5. The known stratigraphy in the area of the site is considered to be ~4 feet of urban fill, 

followed by fine silty sand up to 12 feet and fine to medium grained sands to 32 feet and 

up to 100 feet of the Upper Glacial Aquifer, which is likely underlain directly by bedrock. 

6. Soil/fill samples collected during the RI showed the following: 

Several Semi-Volatile Organic Compounds (SVOCs) at concentrations slightly exceeding 

their respective NYSDEC Track 2 Soil Cleanup Objectives, including; Benzo(a)anthracene 

(max. of 7.7 ppm), Benzo(a)pyrene (max. of 8.22 ppm), Benzo(b)fluoranthene (max. of 

7.44 ppm), Benzo(k)fluoranthene (max of 7.38 ppm), chrysene (max of 8.61 ppm), 

Dibenzo(a,h)anthracene (max of 0.624 ppm), and Indeno(1,2,3-cd)pyrene (max of 1.26 

ppm).   

Several metals were detected in the samples collected from the Site at levels above the 

Track 1 and Track 2 SCOs, including:  Barium (max of 951 ppm), Cadmium (max of 5.85 

ppm), Chromium (trivalent) (max of 44 ppm), Copper (max of 1,210 ppm), Lead (max of 

1,140 ppm), Mercury (max of 1.84 ppm), Nickel (max of 90.2 ppm), and Zinc (max of 

2,050 ppm). 

Several pesticides were detected in the samples collected from the Site.  4,4’-DDD was 

detected in four (4) of the samples, at concentrations exceeding the Track 1 SCOs (max of 

0.0247 ppm).  4,4’-DDE was detected in four (4) of the samples, at concentrations 

exceeding the Track 1 SCOs (max of 0.0179 ppm).  4,4’-DDT was detected in nine (9) of 

the samples, at concentrations exceeding the Track 1 SCOs (max of 0.0711 ppm).   

Total Polychlorinated biphenyls (PCBs) were detected in three of the samples, at 

concentrations exceeding the Track 1 SCOs (max of 0.934 ppm), and in two of the samples 

at concentrations exceeding the Track 2 SCOs (max of 5.66 ppm).   
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7. Groundwater samples collected during the RI showed the following: 

Groundwater samples were analyzed (metals samples were submitted for analysis of both 

filtered and unfiltered samples) and various metals were detected at slightly elevated levels; 

however, none exceeded any respective New York State 6NYCRR Part 703.5 Class GA 

groundwater standards. 

8. Soil vapor samples collected during the RI showed the following: 

Soil vapor samples collected during the RI showed a wide variety of VOCs at low 

concentrations, consisting mainly of BTEX and associated compounds at concentrations 

generally below 33 µg/m3. These compounds are most commonly associated with a spill of 

automotive fuel or heating oil.  Chlorinated VOCs were detected at trace levels.  PCE was 

detected at a maximum concentration of 1.9 µg/m3 in one of three samples.  TCE was detected 

at a maximum concentration of 0.17 µg/m3 in one of three samples.  TCA, and vinyl chloride 

were not detected in any sample.  The absence of MTBE in vapor suggests an older spill. Past 

uses of the property indicates former automotive fueling activities or other automotive fuel 

sources.  Soil samples (both deep and shallow) contained no elevated levels of VOCs in excess 

of NYSDEC Part 375 Unrestricted SCOs for unrestricted use. Groundwater also only contained 

slightly elevated levels of VOCs. Together, these observations suggest a possible offsite source 

area.  While no standards exist for soil vapor, no compounds exceed the Guidance for 

Evaluating Soil Vapor Intrusion in the State of New York (Final October 2006). Based on the 

presence of VOCs, the installation of a vapor barrier is warranted at this site. 

For more detailed results, consult the RIR. Based on an evaluation of the data and 

information from the RIR and this RAWP, disposal of significant amounts of hazardous waste is 

not suspected at this site. 
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2.0 REMEDIAL ACTION OBJECTIVES  

Based on the results of the RI, the following Remedial Action Objectives (RAOs) have been 

identified for this Site: 

Groundwater 

 Prevent exposure to contaminants volatilizing from contaminated soil. 

 Prevent migration of contaminants that would result in groundwater contamination. 

Soil 

 Prevent direct contact with contaminated soil. 

 Prevent migration of contaminants that would result in groundwater or surface 

water contamination. 

Soil Vapor 

 Prevent exposure to contaminants in soil vapor. 

 Prevent migration of soil vapor into dwelling and other occupied structures. 
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3.0 REMEDIAL ALTERNATIVES ANALYSIS 

The goal of the remedy selection process below is to select a remedy that is protective of 

human health and the environment taking into consideration the current, intended and reasonably 

anticipated future use of the property. The remedy selection process begins by establishing 

RAOs for media in which chemical constituents were found in exceedance of applicable 

standards, criteria and guidance values (SCGs). A remedy is then developed based on the 

following ten criteria: 

 

 Protection of human health and the environment; 

 Compliance with SCGs; 

 Short-term effectiveness and impacts; 

 Long-term effectiveness and permanence; 

 Reduction of toxicity, mobility, or volume of contaminated material; 

 Implementability;  

 Cost effectiveness;  

 Community Acceptance; and 

 Land use; and 

 Sustainability 

 

The following is a detailed description of the alternatives analysis and remedy selection to 

address impacted media at the Site. As required, a minimum of two remedial alternatives 

(including a Track 1 scenario) are evaluated, as follows: 

Alternative 1 

Alternative 1 involves: 

 Establishment of Unrestricted Use (Track 1) Soil Cleanup Objectives (SCOs). 

 Removal of all soil and fill material that exceeds the NYSDEC Part 375 Unrestricted Use 

(Track 1) Soil Cleanup Objectives (SCOs).  This would include removing the soil and fill 

material from across the entire Site to a depth just above the groundwater table, a depth of 

approximately 9 feet below grade, and backfilling the site approximately to the 

approximate development depth of two feet below grade.   
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 Dewatering would not be required in order to excavate the contaminated soil and fill 

material, as none was encountered at the groundwater table.  A vapor barrier, an 

engineering composite cover, and two feet of clean cover for any open/landscaped areas 

would be installed at the site.  Site controls would be implemented at the site to prevent 

exposure to the on-site workers and the surrounding community.  Site controls would 

include a Construction Health and Safety Plan (CHASP), a Soils and Materials 

Management Plan, and a Community Air Monitoring Plan (CAMP). 

 No Engineering or Institutional Controls are required for a Track 1 cleanup, but a vapor 

barrier would be installed beneath the building foundation and behind the foundation 

sidewalls of the new buildings as part of development to prevent any potential future 

exposures from off-Site soil vapor.  

 Installation of an active Sub-Slab Depressurization System (SSDS) as part of new 

construction. 

 Placement of final cover over the entire Site, as part of construction. 

Alternative 2  

 Establishment of Track 4 Site-Specific SCOs. 

 Removal of all soil and fill material that exceed the established Track 4 Site-Specific SCOs.  

This remedial alternative addresses the subsurface soil contaminated based on the 

development plans for the site.  As part of the development plans, the entire property will 

be excavated to two feet below grade; the building footings will be excavated to four feet 

below grade.  The planned excavations do not extend into the water table.  End point 

samples would need to be collected in order to confirm the attainment of the Track 4 Site-

Specific SCOs.  Therefore, if soil/fill containing analytes at concentrations above Track 4 

Site-Specific SCOs is still present after removal of all soil required for construction of the 

new building is complete, additional excavation will be performed to meet Track 4 Site-

Specific SCOs. 

 Placement of a final cover over the entire site to eliminate exposure to remaining soil/fill; 
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 Placement of a vapor barrier beneath the building slab-on grade and along below grade 

foundation side walls to prevent any potential future exposures from off-Site soil vapor; 

 Installation of an active sub-slab depressurization system beneath the foundation slab to 

prevent soil vapor entering the new building; 

 Establishment of use restrictions including prohibitions on the use of groundwater from the 

site and prohibitions on sensitive site uses, such as farming or vegetable gardening, to 

eliminate future exposure pathways; and prohibition of a higher level of land use without 

OER/DEP/DEP approval; 

 Establishment of an approved Site Management Plan to ensure long-term management of 

these engineering and institutional controls including the performance of periodic 

inspections and certification that the controls are performing as they were intended. SMP 

will note that the property owner and property owner’s successors and assigns must comply 

with the approved SMP; and 

 The property will continue to be registered with an E-Designation at the NYC Buildings 

Department. 

3.1 Threshold Criteria 

Protection of Public Health and the Environment 

This criterion is an evaluation of the remedy’s ability to protect public health and the 

environment, and an assessment of how risks posed through each existing or potential pathway 

of exposure are eliminated, reduced or controlled through removal, treatment, and 

implementation of Engineering Controls or Institutional Controls.  Protection of public health 

and the environment must be achieved for all approved remedial actions.   

Alternative 1 is protective of public health and the environment by removing all of the 

contaminated soil and fill material above the Track 1 Unrestricted Use SCOs, thus eliminating 

potential for any direct contact with soil and fill material once construction is complete and 

eliminating the risk of contamination leaching into groundwater. Installing a vapor barrier and an 
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active SSDS along with engineered composite cover will minimize the potential for any on-site or 

off-site soil vapor migration into the building. 

Alternative 2 would achieve comparable protections of human health and the environmental, 

by removing contaminated soil and fill material at the site by ensuring that remaining soil/fill on-

Site meets established Track 4 Site-Specific SCOs, as well as by placement of Engineering and 

Institutional controls, include a vapor barrier, SSDS and an engineered composite cover.  The 

composite cover system would prevent direct contact with remaining soil/fill material.  

Implementing Institutional Controls including a Site Management Plan and continued “E” 

designation of property would ensure that the composite cover system remains intact and 

protective. Establishment of Track 4 Site-Specific SCOs would minimize the risk of contamination 

leaching into groundwater 

For both Alternatives, potential exposure to contaminated soils or groundwater during 

construction would be minimized by implementing a Construction Health and Safety Plan, an 

approved Soil and Materials Management Plan and Community Air Monitoring Plan (CAMP) 

would minimize potential exposure to contaminated soils during construction. Potential contact 

with contaminated groundwater would be prevented as City laws and regulations prohibit its use, 

and it is not anticipated to be encountered during construction.   Potential future migration of off-

Site soil vapors into the new building would be prevented by installing a vapor barrier below the 

new building's basement slab and continuing the vapor barrier around below grade foundation 

walls.  

3.2. Balancing Criteria 

Compliance with Standards, Criteria and Guidance (SCGs) 

This evaluation criterion assesses the ability of the alternative to achieve applicable 

standards, criteria and guidance. 

 Alternative #1 would achieve compliance with the remedial goals, chemical-specific SCGs 

and RAOs for soil through removal of soil to achieve Track 1 Unrestricted Use SCOs and 

Groundwater Protection Standards. Compliance with SCGs for soil vapor would also be 
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achieved by installing an active SSDS and a vapor barrier below the new building's slab and 

continuing the vapor barrier around foundation walls, as part of development. 

Alternative #2 would also achieve compliance with the remedial goals, chemical-specific 

SCGs and RAOs for soil through removal of soil to meet Track 4 Site-Specific SCOs.  

Compliance with SCGs for soil vapor would also be achieved by installing an active SSDS and a 

vapor barrier below the new building's slab and continuing the vapor barrier around foundation 

walls. A Site Management Plan would ensure that these controls remained protective for the long 

term.   

Health and safety measures contained in the CHASP and Community Air Monitoring Plan 

(CAMP) that comply with the applicable SCGs would be implemented during Site 

redevelopment under this RAWP. For both Alternatives, focused attention on means and 

methods employed during the remedial action would ensure that handling and management of 

contaminated material would be in compliance with applicable SCGs.  These measures will 

protect on-site workers and the surrounding community from exposure to any Site-related 

concerns. 

Short-term effectiveness and impacts 

This evaluation criterion assesses the effects of the alternative during the construction and 

implementation phase until remedial action objectives are met.  Under this criterion, alternatives 

are evaluated with respect to their effects on public health and the environment during 

implementation of the remedial action, including protection of the community, environmental 

impacts, time until remedial response objectives are achieved, and protection of workers during 

remedial actions. 

Both alternatives 1 and 2 have similar short-term effectiveness during their respective 

implementation, as each requires excavation of historic fill material. As such, both alternatives 

would result in short-term dust generation impacts associated with excavation, handling, load out 

of materials, and truck traffic. Short-term impacts would potentially be higher for Alternative #1 

due to excavation of greater amounts of historical fill material to achieve Track 1 SCOs. However, 

a focused attention to means and methods during the remedial action including community air 

monitoring and appropriate truck routing, would minimize or negate the overall impact of these 
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activities. An additional short-term adverse impact and risks to the community associated with 

both remedial alternatives is increased truck traffic.  Approximately 60, 25-ton capacity truck trips 

would be necessary to transport fill and soil excavated during Site development under Alternative 

1 and approximately 14, 25-ton capacity truck trips would be necessary under Alternative 2.  Truck 

traffic will be routed on the most direct course using major thoroughfares where possible and 

flaggers will be used to protect pedestrians at Site entrances and exits. 

Both alternatives would employ appropriate measures to prevent short term impacts, including a 

Construction Health and Safety Plan, a Community Air Monitoring Plan (CAMP) and a 

Soil/Materials Management Plan (SMMP), during all on-Site soil disturbance activities and would 

minimize the release of contaminants into the environment. Both alternatives provide short term 

effectiveness in protecting the surrounding community by decreasing the risk of contact with on-

Site contaminants. Construction workers operating under appropriate management procedures and 

a Construction Health and Safety Plan (CHASP) will be protected from on-Site contaminants 

(personal protective equipment would be worn consistent with the documented risks within the 

respective work zones). 

Long-term effectiveness and permanence 

This evaluation criterion addresses the results of a remedial action in terms of its 

permanence and quantity/nature of waste or residual contamination remaining at the Site after 

response objectives have been met, such as permanence of the remedial alternative, magnitude of 

remaining contamination, adequacy of controls including the adequacy and suitability of ECs/ICs 

that may be used to manage contaminant residuals that remain at the Site and assessment of 

containment systems and ICs that are designed to eliminate exposures to contaminants, and long-

term reliability of Engineering Controls. 

Alternative #1 would achieve long-term effectiveness and permanence related to on-Site 

contamination by permanently removing all impacted soil/fill above Track 1 Unrestricted Use 

SCOs. Removal of on-Site contaminant sources will prevent future groundwater contamination, 

and would allow the property to be used for any purposes.  

Alternative 2 would provide long-term effectiveness by removing most on-Site contamination and 

attaining Track 4 Site-Specific SCOs; a composite cover system across the Site, maintaining use 

restrictions, establishing an SMP to ensure long-term management of Institutional Controls (ICs), 

Engineering Controls (ECs), and maintaining continued registration as an E-designated property 



23 

 

to memorialize these controls for the long term. The SMP would ensure long-term effectiveness 

of all ECs and ICs by requiring periodic inspection and certification that these controls and 

restrictions continue to be in place and are functioning as they were intended assuring that 

protections designed into the remedy would provide continued high level of protection in 

perpetuity. 

Reduction of toxicity, mobility, or volume of contaminated material 

This evaluation criterion assesses the remedial alternative's use of remedial technologies that 

permanently and significantly reduce toxicity, mobility, or volume of contaminants as their 

principal element.  The following is the hierarchy of source removal and control measures that 

are to be used to remediate a Site, ranked from most preferable to least preferable: removal 

and/or treatment, containment, elimination of exposure and treatment of source at the point of 

exposure.  It is preferred to use treatment or removal to eliminate contaminants at a Site, reduce 

the total mass of toxic contaminants, cause irreversible reduction in contaminants mobility, or 

reduce of total volume of contaminated media.  

Alternative #1 would permanently eliminate the toxicity, mobility, and volume of 

contaminants from all soil or fill material in excess of Unrestricted Use SCOs.  Alternative 1 would 

remove approximately 1,515 tons of contaminated soil/fill material.  

Alternative #2 would remove a portion of the contaminated soil and fill material from hotspot 

areas and for development purposes, and would manage the residual contaminated soil and fill 

material through the engineered composite cover and adherence to a site management plan.  

Alternative 2 would remove approximately 350 tons of contaminated soil/fill material. 

Implementability 

This evaluation criterion addresses the technical and administrative feasibility of 

implementing an alternative and the availability of various services and materials required during 

its implementation, including technical feasibility of construction and operation, reliability of the 

selected technology, ease of undertaking remedial action, monitoring considerations, 

administrative feasibility (e.g. obtaining permits for remedial activities), and availability of 

services and materials. 
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Both alternatives are readily implementable and utilize standard methods that are commonly 

available and routinely applied by the industry. They use standard materials and services that are 

well established. The reliability of each remedy is also high. There are no special difficulties 

associated with any of the activities proposed. 

Cost effectiveness  

This evaluation criterion addresses the cost of alternatives, including capital costs (such as 

construction costs, equipment costs, and disposal costs, engineering expenses) and site 

management costs (costs incurred after remedial construction is complete) necessary to ensure the 

continued effectiveness of a remedial action. 

The capital costs associated with Alternative #1 are higher than Alternative #2 due to more 

soil and fill material being excavated.  Additional costs would include installation of additional 

shoring/underpinning, disposal of additional soil, and import of clean soil for backfill.  In both 

cases, appropriate public health and environmental protections are achieved. However, long-term 

costs for Alternative 2 are likely higher than Alternative 1 based on implementation of a Site 

Management Plan as part of Alternative 2. 

The remedial plan creates an approach that combines the remedial action with the redevelopment 

of the Site, including the construction of the building foundation and subgrade structures. The 

remedial plan is also cost effective in that it will take into consideration the selection of the 

closest and most appropriate disposal facilities to reduce transportation and disposal costs during 

the excavation of historic fill and other soils during the redevelopment of the Site. 

Community Acceptance  

This evaluation criterion addresses community opinion and support for the remedial action. 

Observations here will be supplemented by public comment received on the RAWP.   

Based on the overall goals of the remedial program and initial observations by the project 

team, both of the alternatives for the Site are acceptable to the community. This RAWP will be 

subject to a public review under the NYC VCP and will provide the opportunity for detailed 

public input on the remedial alternatives and the selected remedial action.  This public comment 

will be considered by OER/DEP/DEP prior to approval of this plan.  The Citizen Participation 

Plan for the project is provided in Appendix A.   
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Land use  

This evaluation criterion addresses the proposed use of the property.  This evaluation has 

considered reasonably anticipated future uses of the Site and takes into account: current use and 

historical and/or recent development patterns; applicable zoning laws and maps; NYS 

Department of State’s Brownfield Opportunity Areas (BOA) pursuant to section 970-r of the 

general municipal law; applicable land use plans; proximity to real property currently used for 

residential use, and to commercial, industrial, agricultural, and/or recreational areas; 

environmental justice impacts, Federal or State land use designations; population growth patterns 

and projections; accessibility to existing infrastructure; proximity of the site to important cultural 

resources and natural resources, potential vulnerability of groundwater to contamination that 

might emanate from the site, proximity to flood plains, geography and geology; and current 

Institutional Controls applicable to the site. 

The proposed use is not consistent with existing zoning for the property, however; the 

Property Owners are currently seeking a use variance of ZR §42-10 to permit buildings which 

contain two Group 2 single-family residences (with ground level garages) and bulk variances for 

floor area, dwelling unit, well height, setback and sky exposure plane. 

Both alternatives provide protection of public health and the environment for both the 

proposed use of the Site.  Both alternatives provide a remedial action that is beneficial to the 

surrounding community and is consistent with the goals of the City for remediating and 

redeveloping brownfield sites. 

Both alternatives for remedial action at the site are comparable with respect to the proposed 

use and to land uses in the vicinity of the Site. The proposed use is consistent with the existing 

zoning designation and with recent development patterns. The Site is surrounded by mainly 

residential, with scattered commercial and manufacturing properties and both alternatives 

provide comprehensive protection of public health and the environment for these uses. 

Improvements in the current brownfield condition of the property achieved by both alternatives 

are also consistent with the City’s goals for cleanup of contaminated land and bringing such 

properties into productive reuse. Both alternatives are equally protective of natural resources and 

cultural resources. This RAWP will be subject to undergo public review under the NYC VCP 

and will provide the opportunity for detailed public input on the land use factors described in this 
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section.  This public comment will be considered by OER/DEP/DEP prior to approval of this 

plan. 

Sustainability of the Remedial Action 

This criterion evaluates the overall sustainability of the remedial action alternatives and the 

degree to which sustainable means are employed to implement the remedial action including 

those that take into consideration NYC’s sustainability goals defined in PlaNYC: A Greener, 

Greater New York.  Sustainability goals may include: maximizing the recycling and reuse of 

non-virgin materials; reducing the consumption of virgin and non-renewable resources; 

minimizing energy consumption and greenhouse gas emissions; improving energy efficiency; 

and promotion of the use of native vegetation and enhancing biodiversity during landscaping 

associated with Site development.  

Alternative #1 will use a larger quantity of fuel and produce the most greenhouse gases, as it 

will have the largest volume of material to truck off site.  Alternative #2 requires only the 

removal of minor amounts contaminated soil that would not otherwise be removed for 

construction.  Both remedial alternatives are comparable with respect to the opportunity to 

achieve other sustainable remedial action elements.  A Sustainability Statement can be found in 

Appendix B. 
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4.0 REMEDIAL ACTION 

4.1  SUMMARY OF PREFERRED REMEDIAL ACTION 

The preferred remedial action alternative is Alternative 2, the Track 4 Alternative. The 

preferred remedial action alternative achieves protection of public health and the environment for 

the intended use of the property. The preferred remedial action alternative will achieve all of the 

remedial action objectives established for the project and addresses applicable SCGs. The 

preferred remedial action alternative is effective in both the short-term and long-term and 

reduces mobility, toxicity and volume of contaminants. The preferred remedial action alternative 

is cost effective and implementable and uses standards methods that are well established in the 

industry.  

The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and implementation of a Citizen 

Participation Plan. 

2. Perform a Community Air Monitoring Program for particulates and volatile organic 

carbon compounds. 

3. Establish Track 4 Soil Cleanup Objectives (SCOs). Excavation and removal of soil/fill 

exceeding SCOs.   

4. Construction and maintenance of an engineered composite cover consisting of concrete 

building slab to prevent human exposure to residual soil and fill materials remaining under 

the site.  227.5 square feet (SF) of front yard area and 1,050 SF of landscaped rear yard 

areas will be capped by at-least two feet of clean soil. 

5. As part of development, installation of a vapor barrier below the concrete slab underneath 

the building, as well as behind foundation walls of the proposed building.  The vapor 

barrier will consist of a Grace PrePrufe 300R vapor barrier membrane. 

6. Installation and operation of an active sub-slab depressurization system. 

7. Collection and analysis of end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs. 
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8. Removal of underground storage tanks and closure of petroleum spills in compliance 

with applicable local, State and Federal laws and regulations (see Table 3 for backfill 

quantities). 

9. Demarcation of residual soil/fill. 

10. Import of materials to be used for backfill and cover in compliance with this plan and in 

accordance with applicable laws and regulations.   

11. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, 

and this plan. Sampling and analysis of excavated media as required by disposal 

facilities. Appropriate segregation of excavated media onsite. 

12. Screening of excavated soil/fill during intrusive work for indications of contamination 

by visual means, odor, and monitoring with a PID. 

13. Site mobilization involving Site security setup, equipment mobilization, utility mark outs 

and marking & staking excavation areas. 

14. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations. 

15. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations. 

16. Submission of a RAR that describes the remedial activities, certifies that the remedial 

requirements have been achieved, defines the Site boundaries, lists any changes from 

this RAWP, and describes all Engineering and Institutional Controls to be implemented 

at the Site. 

 

4.2 SOIL CLEANUP OBJECTIVES AND SOIL/FILL MANAGEMENT 

Track 4 Soil Cleanup Objectives (SCOs) are proposed for this project. The SCOs for this 

Site are listed in Table 1. Soil and materials management on-Site and off-Site, including 
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excavation, handling and disposal, will be conducted in accordance with the Soil/Materials 

Management Plan in Appendix C. The location of planned excavations is shown in Figure 5.0. 

Discrete contaminant sources (such as hotspots) identified during the remedial action will be 

identified by GPS or surveyed. This information will be provided in the Remedial Action Report. 

Estimated Soil/Fill Removal Quantities 

The total quantity of soil/fill expected to be excavated and disposed off-Site is 350 tons.  

The proposed disposal locations for Site-derived impacted materials are listed below.  

Additional disposal locations established at a later date will be reported promptly to the 

OER/DEP/DEP Project Manager. 

   

Disposal Facility Waste Type Estimated Quantities 

Pure Soil Technologies 

655 S. Hope Chapel Rd. 

Jackson, NJ 08527 

Historical Fill 350 tons 

 

End-Point Sampling 

Removal actions for development purposes under this plan will be performed in conjunction 

with confirmation soil sampling. Six (6) confirmation samples will be collected from the base of 

the excavation at locations to be determined by OER/DEP/DEP. For comparison to Track 1 

SCOs, analytes will include VOCs, SVOC, pesticides, PCBs and metals according to analytical 

methods described below. For comparison to Track 4 SCOs, analytes will only include trigger 

compounds and elements established on the Track 4 SCO list.   

Hot-spot removal actions, whether established under this RAWP or identified during the 

remedial program, will be performed in conjunction with post remedial end-point samples to 

ensure that hot-spots are fully removed. Analytes for end-point sampling will be those 

parameters that are driving the hot-spot removal action and will be approved by OER/DEP. 

Frequency for hot-spot end-point sample collection is as follows:  
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1. For excavations less than 20 feet in total perimeter, at least one bottom sample and one 

sidewall sample biased in the direction of surface runoff. 

2. For excavations 20 to 300 feet in perimeter: 

 For surface removals, one sample from the top of each sidewall for every 30 

linear feet of sidewall and one sample from the excavation bottom for every 900 

square feet of bottom area. 

 For subsurface removals, one sample from each sidewall for every 30 linear feet 

of sidewall and one sample from the excavation bottom for every 900 square feet 

of bottom area. 

3. For sampling of volatile organics, bottom samples should be taken within 24 hours of 

excavation, and should be taken from the zero to six-inch interval at the excavation floor.  

Samples taken after 24 hours should be taken at six to twelve inches. 

4. For contaminated soil removal, post remediation soil samples for laboratory analysis 

should be taken immediately after contaminated soil removal.  If the excavation is enlarged 

horizontally, additional soil samples will be taken pursuant to bullets 1-3 above. 

Post-remediation end-point sample locations and depth will be biased towards the areas and 

depths of highest contamination identified during previous sampling episodes unless field 

indicators such as field instrument measurements or visual contamination identified during the 

remedial action indicate that other locations and depths may be more heavily contaminated.  In 

all cases, post-remediation samples should be biased toward locations and depths of the highest 

expected contamination. 

New York State ELAP certified labs will be used for all confirmation and end-point sample 

analyses. Labs performing confirmation and end-point sample analyses will be reported in the 

RAR. The RAR will provide a tabular and map summary of all confirmation and end-point 

sample results and will include all data including non-detects and applicable standards and/or 

guidance values. End-point samples will be Confirmation samples will be analyzed for 

compounds and elements as described above utilizing the following methodology: 

Soil analytical methods will include: 



31 

 

 Volatile organic compounds by EPA Method 8260;  

 Semi-volatile organic compounds by EPA Method 8270; 

 Target Analyte List metals; and  

 Pesticides/PCBs by EPA Method 8081/8082.   

If either LNAPL and/or DNAPL are detected, appropriate samples will be collected for 

characterization and “finger print analysis” and required regulatory reporting (i.e. spills hotline) 

will be performed. 

Quality Assurance/Quality Control 

One duplicate sample and field and lab blank samples will be analyzed to assess 

sampling and lab artifacts.  The chemical analytical laboratory used is NYS ELAP certified 

and is York Analytical Laboratories (10854) for soils and groundwater. 

Import and Reuse of Soils 

Import of soils onto the property and reuse of soils already onsite will be performed in 

conformance with the Soil/Materials Management Plan in Appendix C. The estimated quantity 

of soil to be imported into the Site for backfill and cover soil is 130 tons. The estimated quantity 

of onsite soil/fill expected to be reused/relocated on Site is zero tons.  

4.3 ENGINEERING CONTROLS 

Engineering Controls were employed in the remedial action to address residual 

contamination remaining at the site. The Site has three (3) primary Engineering Control Systems. 

These are:  

o An engineered composite cover consisting of the proposed concrete foundation 

slab, which will also extend to beneath the below-grade paved patio area, and two 

feet of clean cover material in any landscaped areas, and 

o Soil vapor barrier.  See Figure 7.0 for proposed vapor barrier layout. 
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o An active SSDS. 

Composite Cover System 

Exposure to residual soil/fill will be prevented by an engineered, composite cover system to 

be built on the Site.  This composite cover system is comprised of: 

o Two feet of clean fill material in landscaped areas (open space); 

o Concrete foundation building 5” thick slab ; and 

o Concrete sidewalks; 

Figure 9.0 shows the typical design and location for each remedial cover type used on this 

Site.  

The composite cover system is a permanent engineering control for the Site.  The system 

will be inspected and reported at specified intervals as required by this RAWP and the SMP.  A 

Soil Management Plan will be included in the Site Management Plan and will outline the 

procedures to be followed in the event that the composite cover system and underlying residual 

soil/fill is disturbed after the remedial action is complete. Maintenance of this composite cover 

system will be described in the Site Management Plan in the RAR. 

Vapor Barrier 

 Migration of soil vapor will be mitigated with a combination of building slab and vapor 

barrier.   

 Grace PrePrufe 300R vapor retarder system or OER/DEP approved equivalent will 

be installed under building slab, and sealed at all penetrations and edges using 

specialized vapor barrier tape. See Appendix G for details. 

 Stamped design drawings detailing installation will be submitted to OER/DEP prior 

to construction. 
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Sub-Slab Depressurization System 

 Migration of soil vapor will be mitigated with the construction of a (active/passive) sub-slab 

depressurization system.   

A separate active soil vapor depressurization system will be designed and installed in each of the 

six units within the building.  The systems will consist of three (3) 4-foot sections of perforated 4” PVC 

piping connect via solid 4” PVC piping installed horizontally in a gravel bed below the vapor retarder 

in each unit.  A ventilation stack will run up through the roof of each unit.  Active depressurization will 

be supplied by either in-line Radon Fans or Solar fans installed at the roof level. 

See Appendix G, Design Diagrams and Specifications for Vapor Barrier/Waterproofing 

Membrane and Sub Slab Depressurization System for additional information including design 

drawings and diagrams and manufacturer documentation. 

4.4 INSTITUTIONAL CONTROLS 

Institutional Controls (IC) have been incorporated in this remedial action to manage residual 

soil/fill and other media and render the Site protective of public health and the environment. 

Institutional Controls are listed below.  Long-term employment of EC/ICs will be established in 

a Declaration of Covenant and Restrictions (DCR) assigned to the property by the title holder 

and will be implemented under a site-specific Site Management Plan (SMP) that will be included 

in the RAR.  

Institutional Controls for this remedial action are: 

 Recording of an OER/DEP-approved Declaration of Covenant and Restrictions (DCR) 

with the City Register or county clerk, as appropriate. The DCR will include a description 

of all ECs and ICs, will summarize the requirements of the Site Management Plan, and 

will note that the property owner and property owner’s successors and assigns must 

comply with the DCR and the approved SMP. The recorded DCR will be submitted in the 

Remedial Action Report. The DCR will be recorded prior to OER/DEP issuance of the 

Notice of Completion; 
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 Submittal of a Site Management Plan in the RAR for approval by OER/DEP that 

provides procedures for appropriate operation, maintenance, monitoring, inspection, 

reporting and certification of ECs. SMP will require that the property owner and property 

owner’s successors and assigns will submit to OER/DEP a periodic written statement that 

certifies that: (1) controls employed at the Site are unchanged from the previous 

certification or that any changes to the controls were approved by OER/DEP; and, (2) 

nothing has occurred that impairs the ability of the controls to protect public health and 

environment or that constitute a violation or failure to comply with the SMP.  OER/DEP 

retains the right to enter the Site in order to evaluate the continued maintenance of any 

controls.  This certification shall be submitted at a frequency to be determine by 

OER/DEP in the SMP and will comply with RCNY §43-1407(l)(3). 

 Vegetable gardens and farming on the Site are prohibited in contact with residual soil 

materials; 

 Use of groundwater underlying the Site is prohibited without treatment rendering it safe 

for its intended use; 

 All future activities on the Site that will disturb residual material must be conducted 

pursuant to the soil management provisions in an approved SMP; 

 The Site will be used for residential use and will not be used for a higher level of use 

without prior approval by OER/DEP. 

4.5 SITE MANAGEMENT PLAN 

Site Management is the last phase of remediation and begins with the approval of the 

Remedial Action Report and issuance of the Notice of Completion (NOC) for the Remedial 

Action.  The Site Management Plan (SMP) describes appropriate methods and procedures to 

ensure implementation of all ECs and ICs that are required by the DCR and this RAWP. The Site 

Management Plan is submitted as part of the RAR but will be written in a manner that allows its 

use as an independent document.  Site Management continues until terminated in writing by 

OER/DEP.  The property owner is responsible to ensure that all Site Management 

responsibilities defined in the DCR and the Site Management Plan are implemented. 



35 

 

The SMP will provide a detailed description of the procedures required to manage residual 

soil/fill left in place following completion of the remedial action in accordance with the 

Brownfield Cleanup Agreement with OER/DEP.  This includes a plan for: (1) implementation of 

EC’s and ICs; (2) implementation of monitoring programs; (3) operation and maintenance of 

EC’s; (4) inspection and certification of EC’s; and (5) reporting. 

Site management activities, reporting, and EC/IC certification will be scheduled by 

OER/DEP on a periodic basis to be established in the SMP and will be subject to review and 

modification by OER/DEP.  The Site Management Plan will be based on a calendar year and 

certification reports will be due for submission to OER/DEP by November 1st of the year 

following the reporting period. 

4.6  QUALITATIVE HUMAN HEALTH EXPOSURE ASSESSMENT 

The objective of the qualitative exposure assessment is to identify potential receptors and 

pathways for human exposure to the contaminants of concern (COC) that are present at, or 

migrating from, the Site. The identification of exposure pathways describes the route that the 

COC takes to travel from the source to the receptor. An identified pathway indicates that the 

potential for exposure exists; it does not imply that exposures actually occur.  

Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete 

a Qualitative Human Health Exposure Assessment (QHHEA). As part of the VCP process, a 

QHHEA was performed to determine whether the Site poses an existing or future health hazard 

to the Site’s exposed or potentially exposed population. The sampling data from the RI were 

evaluated to determine whether there is any health risk by characterizing the exposure setting, 

identifying exposure pathways, and evaluating contaminant fate and transport. This QHHEA was 

prepared in accordance with Appendix 3B and Section 3.3 (b) 8 of the NYSDEC Draft DER-10 

Technical Guidance for Site Investigation and Remediation. 

Known and Potential Sources 

Based on the RIR, known source areas onsite are limited to historical fill in the top six feet 

below grade, with the majority of contaminants located in the top two feet. 
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Soil 

 Metals, including Barium, Copper, and Lead, exceeding Track 4 Commercial SCOs, found 

mainly in the shallow range, but in the deeper range for SB-2 and SB-5.  Numerous other 

metals were detected at lower concentrations, but exceeding the Track 1 Unrestricted SCOs 

found mostly in shallower samples. 

 The VOC Acetone was detected in both shallow and deep samples from SB-2, over Track 

1 Unrestricted SCOs. 

 SVOCs, including Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, 

Benzo(k)fluoranthene, Chrysene, Dibenzo(a,h)anthracene, and Indeno(1,2,3-cd)pyrene 

exceeding Track 2 Residential SCOs, found in the shallow range, 0-2 feet. 

 Pesticides, including 4,4’-DDD, 4,4’-DDE, and 4,4’-DDT were detected in numerous 

samples above the Track 1 SCOs. 

 Total Bichlorinated Biphenyls were detected above the Track 4 SCOs in both the shallow 

and deep samples from SB-3. 

 

Groundwater 

 Numerous metals including were detected, although none exceeding their respective GQS. 

Soil vapor 

 A wide variety of VOCs were detected at low concentrations, consisting mainly of BTEX 

and associated compounds at concentrations generally below 33 µg/m3.  

 PCE was detected at a maximum concentration of 1.9 µg/m3 in one of three samples.   

 TCE was detected at a maximum concentration of 0.17 µg/m3 in one of three samples.   

 TCA, and vinyl chloride were not detected in any sample.  The absence of MTBE in vapor 

suggests an older spill. 

 

Potential Routes of Exposure 

The five elements of an exposure pathway are: (1) a contaminant source; (2) contaminant release 

and transport mechanisms; (3) a point of exposure; (4) a route of exposure; and (5) a receptor 
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population.   An exposure pathway is considered complete when all five elements of an exposure 

pathway are documented.  A potential exposure pathway exists when any one or more of the five 

elements comprising an exposure pathway cannot be documented.  An exposure pathway may be 

eliminated from further evaluation when any one of the five elements comprising an exposure 

pathway has not existed in the past, does not exist in the present, and will never exist in the 

future.  Three potential primary routes exist by which chemicals can enter the body: 

 Ingestion of water, fill, or soil; 

 Inhalation of vapors and particulates; and 

 Dermal contact with water, fill, soil, or building materials   

Existence of Human Health Exposure 

Current Conditions: Currently, the Site maintains a vacant and uncovered lot, allowing for 

several pathways to exposure including; inhalation, ingestion, and absorption of site soils. Site is 

served by the public water supply and groundwater use for potable supply is prohibited, 

groundwater is not used at the Site and there is no potential for exposure. There is currently 

structure onsite, accumulation of soil vapor can pose an exposure threat.  The structures are 

scheduled to be demolished. 

Construction/ Remediation Activities: The proposed development of the site will include 

soil/fill excavations for both remedial and construction purposes.   Once redevelopment activities 

begin, construction workers will come into direct contact with surface and subsurface soils and 

groundwater, as a result of on-Site construction and excavation activities. On-Site construction 

workers potentially could ingest, inhale or have dermal contact with any exposed impacted soil, 

and fill. Similarly, off-Site receptors could be exposed to dust and vapors from on-Site activities. 

Limited dewatering activities will also provide direct routes of exposure to on-site workers. The 

exposures related to construction and/or remediation activities will be limited in duration to the 

intrusive portions of the work.  During construction, on-Site and off-Site exposures to 

contaminated dust from on-Site will be addressed through the Soil/Materials Management Plan, 

dust controls, and through the implementation of the Community Air-Monitoring Program and a 

Construction Health and Safety Plan.  The Construction Health and Safety Plan provided in 

Appendix D. 

Proposed Future Conditions: Under future remediated conditions, all soils in excess of Track 4 
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Site Specific SCOs will be removed. The Site will be fully capped, limiting potential direct 

exposure to soil and groundwater remaining in place, and a vapor barrier and an active SSDS 

system will prevent any exposure to potential off site soil vapors in the future. The Site is served 

by a public water supply, and groundwater is not used at the Site for potable supply. There are no 

plausible off-Site pathways for ingestion, inhalation, or dermal exposure to contaminants derived 

from the Site under future conditions.   

Receptor Populations 

Currently, the Site maintains a vacant lot.  On-site potential sensitive receptors include adult 

and child visitors and trespassers and pedestrians.  The proposed redevelopment is two three-

story, slab-on-grade, single-family residential buildings with a ground floor garages.  There will 

be a ground level rear yard.  During redevelopment of the Site, the on-site potential sensitive 

receptors will include construction workers and possibly pedestrians and nearby residents.  Once 

the Site is redeveloped, the on-site potential sensitive receptors will include adult and child 

residents, visitors and maintenance staff. There will be no potential offsite receptors after 

development is complete.  Proposed Development Plans can be found in Appendix E. 

Overall Human Health Exposure Assessment 

There are potential complete exposure pathways for the current site condition.  There is a 

potential complete exposure pathway that requires mitigation during implementation of the 

remedy.  There is no complete exposure pathway under future conditions after the site is 

developed. Current potential exposure pathways will be eliminated by the remedial action. 

During the remedial action, on-site and offsite exposure pathways will be eliminated by 

preventing access to the site, through implementation of soil/materials management, stormwater 

pollution prevention and dust controls, employment of a community air monitoring plan, and 

implementation of a Construction Health and Safety Plan. After the remedial action is complete, 

there will be no remaining exposure pathways to on-Site soil/fill, as all soil above Site Specific 

SCOs would have been removed and encapsulated by the building’s concrete slab, the rear patio 

and a two-foot cap of topsoil in the rear landscaped area, and a vapor barrier and an SSDS 

system would have been installed as part of development.   
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This assessment takes into consideration the reasonably anticipated use of the site, which 

includes a residential structure, site-wide impervious surface cover cap, and a subsurface vapor 

barrier and SSDS system for the building.  Potential post-construction use of groundwater is not 

considered an option because groundwater in this area of New York City is not used as a potable 

water source.  There are no surface waters in close proximity to the Site that could be impacted 

or threatened. 
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5.0 REMEDIAL ACTION MANAGEMENT 

5.1 PROJECT ORGANIZATION AND OVERSIGHT 

Principal personnel who will participate in the remedial action include Scott A. Yanuck and 

Chris J. Connolly.  The Professional Engineer (PE) and Qualified Environmental Professionals 

(QEP) for this project are Richard Galli and Scott A. Yanuck, respectively.  

5.2 SITE SECURITY 

Site access will be controlled by gated entrances to the fenced property. 

5.3 WORK HOURS 

The hours for operation of remedial construction will be from 8AM to 4PM. These hours 

conform to the New York City Department of Buildings construction code requirements.  

5.4 CONSTRUCTION HEALTH AND SAFETY PLAN  

The Health and Safety Plan is included in Appendix D. The Site Safety Coordinator will be 

Scott A. Yanuck. Remedial work performed under this RAWP will be in full compliance with 

applicable health and safety laws and regulations, including Site and OSHA worker safety 

requirements and HAZWOPER requirements. Confined space entry, if any, will comply with 

OSHA requirements and industry standards and will address potential risks. The parties 

performing the remedial construction work will ensure that performance of work is in 

compliance with the HASP and applicable laws and regulations. The HASP pertains to remedial 

and invasive work performed at the Site until the issuance of the Notice of Completion. 

All field personnel involved in remedial activities will participate in training required under 

29 CFR 1910.120, including 40-hour hazardous waste operator training and annual 8-hour 

refresher training.  Site Safety Officer will be responsible for maintaining workers training 

records. 

Personnel entering any exclusion zone will be trained in the provisions of the HASP and be 

required to sign an HASP acknowledgment.  Site-specific training will be provided to field 
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personnel. Additional safety training may be added depending on the tasks performed.  

Emergency telephone numbers will be posted at the site location before any remedial work 

begins.  A safety meeting will be conducted before each shift begins. Topics to be discussed 

include task hazards and protective measures (physical, chemical, environmental); emergency 

procedures; PPE levels and other relevant safety topics. Meetings will be documented in a log 

book or specific form.   

An emergency contact sheet with names and phone numbers is included in the HASP.  That 

document will define the specific project contacts for use in case of emergency. 

5.5 COMMUNITY AIR MONITORING PLAN  

Real-time air monitoring for volatile organic compounds (VOCs) and particulate levels at 

the perimeter of the exclusion zone or work area will be performed. Continuous monitoring will 

be performed for all ground intrusive activities and during the handling of contaminated or 

potentially contaminated media. Ground intrusive activities include, but are not limited to, 

soil/waste excavation and handling, test pit excavation or trenching, and the installation of soil 

borings or monitoring wells. 

Periodic monitoring for VOCs will be performed during non-intrusive activities such as the 

collection of soil and sediment samples or the collection of groundwater samples from existing 

monitoring wells. Periodic monitoring during sample collection, for instance, will consist of 

taking a reading upon arrival at a sample location, monitoring while opening a well cap or 

overturning soil, monitoring during well baling/purging, and taking a reading prior to leaving a 

sample location. Depending upon the proximity of potentially exposed individuals, continuous 

monitoring may be performed during sampling activities.  Examples of such situations include 

groundwater sampling at wells on the curb of a busy urban street, in the midst of a public park, 

or adjacent to a school or residence. Exceedences of action levels observed during performance 

of the Community Air Monitoring Plan (CAMP) will be reported to the OER/DEP Project 

Manager and included in the Daily Report. 
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VOC Monitoring, Response Levels, and Actions 

Volatile organic compounds (VOCs) will be monitored at the downwind perimeter of the 

immediate work area (i.e., the exclusion zone) on a continuous basis during invasive work. 

Upwind concentrations will be measured at the start of each workday and periodically thereafter 

to establish background conditions. The monitoring work will be performed using equipment 

appropriate to measure the types of contaminants known or suspected to be present. The 

equipment will be calibrated at least daily for the contaminant(s) of concern or for an appropriate 

surrogate. The equipment will be capable of calculating 15-minute running average 

concentrations, which will be compared to the levels specified below. 

 If the ambient air concentration of total organic vapors at the downwind perimeter of the 

work area or exclusion zone exceeds 5 parts per million (ppm) above background for the 

15-minute average, work activities will be temporarily halted and monitoring continued.  

If the total organic vapor level readily decreases (per instantaneous readings) below 5 

ppm over background, work activities will resume with continued monitoring. 

 If total organic vapor levels at the downwind perimeter of the work area or exclusion 

zone persist at levels in excess of 5 ppm over background but less than 25 ppm, work 

activities will be halted, the source of vapors identified, corrective actions taken to abate 

emissions, and monitoring continued. After these steps, work activities will resume 

provided that the total organic vapor level 200 feet downwind of the exclusion zone or 

half the distance to the nearest potential receptor or residential/commercial structure, 

whichever is less - but in no case less than 20 feet, is below 5 ppm over background for 

the 15-minute average. 

 If the organic vapor level is above 25 ppm at the perimeter of the work area, activities 

will be shutdown.  

All 15-minute readings must be recorded and be available for OER/DEP personnel to 

review. Instantaneous readings, if any, used for decision purposes will also be recorded. 

Particulate Monitoring, Response Levels, and Actions 

Particulate concentrations will be monitored continuously at the upwind and downwind 

perimeters of the exclusion zone at temporary particulate monitoring stations. The particulate 
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monitoring will be performed using real-time monitoring equipment capable of measuring 

particulate matter less than 10 micrometers in size (PM-10) and capable of integrating over a 

period of 15 minutes (or less) for comparison to the airborne particulate action level. The 

equipment will be equipped with an audible alarm to indicate exceedance of the action level. In 

addition, fugitive dust migration should be visually assessed during all work activities. 

 If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m3) 

greater than background (upwind perimeter) for the 15-minute period or if airborne dust 

is observed leaving the work area, then dust suppression techniques will be employed.  

Work will continue with dust suppression techniques provided that downwind PM-10 

particulate levels do not exceed 150 mcg/m3 above the upwind level and provided that no 

visible dust is migrating from the work area. 

 If, after implementation of dust suppression techniques, downwind PM-10 particulate 

levels are greater than 150 mcg/m3 above the upwind level, work will be stopped and a 

re-evaluation of activities initiated. Work will resume provided that dust suppression 

measures and other controls are successful in reducing the downwind PM-10 particulate 

concentration to within 150 mcg/m3 of the upwind level and in preventing visible dust 

migration. 

All readings will be recorded and be available for OER/DEP personnel to review. 

 5.6 AGENCY APPROVALS 

All permits or government approvals required for remedial construction have been or will be 

obtained prior to the start of remedial construction. Approval of this RAWP by OER/DEP does 

not constitute satisfaction of these requirements and will not be a substitute for any required 

permit.   

5.7 SITE PREPARATION 

Pre-Construction Meeting  

OER/DEP will be invited to attend the pre-construction meeting at the Site with all parties 

involved in the remedial process prior to the start of remedial construction activities. 
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Mobilization  

Mobilization will be conducted as necessary for each phase of work at the Site.  

Mobilization includes field personnel orientation, equipment mobilization (including securing all 

sampling equipment needed for the field investigation), marking/staking sampling locations and 

utility mark-outs.  Each field team member will attend an orientation meeting to become familiar 

with the general operation of the Site, health and safety requirements, and field procedures. 

Utility Marker Layouts, Easement Layouts 

The presence of utilities and easements on the Site will be fully investigated prior to the 

performance of invasive work such as excavation or drilling under this plan by using, at a 

minimum, the One-Call System (811). Underground utilities may pose an electrocution, 

explosion, or other hazard during excavation or drilling activities.  All invasive activities will be 

performed incompliance with applicable laws and regulations to assure safety. Utility companies 

and other responsible authorities will be contacted to locate and mark the locations, and a copy 

of the Markout Ticket will be retained by the contractor prior to the start of drilling, excavation 

or other invasive subsurface operations.  Overhead utilities may also be present within the 

anticipated work zones.  Electrical hazards associated with drilling in the vicinity of overhead 

utilities will be prevented by maintaining a safe distance between overhead power lines and drill 

rig masts. 

Proper safety and protective measures pertaining to utilities and easements, and compliance 

with all laws and regulations will be employed during invasive and other work contemplated 

under this RAWP. The integrity and safety of on-Site and off-Site structures will be maintained 

during all invasive, excavation or other remedial activity performed under the RAWP.  

Equipment and Material Staging  

Equipment and materials will be stored and staged in a manner that complies with applicable 

laws and regulations.     
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Stabilized Construction Entrance  

Steps will be taken to ensure that trucks departing the site will not track soil, fill or debris 

off-Site. Such actions may include use of cleaned asphalt or concrete roads or use of stone or 

other aggregate-based egress paths between the truck inspection station and the property exit. 

Measures will be taken to ensure that adjacent roadways will be kept clean of project related 

soils, fill and debris.   

Truck Inspection Station 

An outbound-truck inspection station will be set up close to the Site exit.  Before exiting the 

NYC VCP Site, trucks will be required to stop at the truck inspection station and will be 

examined for evidence of contaminated soil on the undercarriage, body, and wheels.  Soil and 

debris will be removed.  Brooms, shovels and potable water will be utilized for the removal of 

soil from vehicles and equipment, as necessary.    

Extreme Storm Preparedness and Response Contingency Plan 

Damage from flooding or storm surge can include dislocation of soil and stockpiled 

materials, dislocation of site structures and construction materials and equipment, and dislocation 

of support of excavation structures. Damage from wind during an extreme storm event can create 

unsafe or unstable structures, damage safety structures and cause downed power lines creating 

dangerous site conditions and loss of power. In the event of emergency conditions caused by an 

extreme storm event, the enrollee will undertake the following steps for site preparedness prior to 

the event and response after the event. 

Storm Preparedness  

Preparations in advance of an extreme storm event will include the following: containerized 

hazardous materials and fuels will be removed from the property; lose materials will be secured 

to prevent dislocation and blowing by wind or water; heavy equipment such as excavators and 

generators will be removed from holes, trenches and depressions on the property to high ground 

or removed from the property; an inventory of the property with photographs will be performed 

to establish conditions for the site and equipment prior to the event; stockpile covers for soil and 

fill will be secured by adding weights such as sandbags for added security and worn or ripped 
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stockpile covers will be replaced with competent covers; stockpiled hazardous wastes will be 

removed from the property;  stormwater management systems will be inspected and fortified, 

including, as necessary: clean and reposition silt fences, haybales; clean storm sewer filters and 

traps; and secure and protect pumps and hosing. 

Storm Response 

At the conclusion of an extreme storm event, as soon as it is safe to access the property, a 

complete inspection of the property will be performed. A site inspection report will be submitted 

to OER/DEP at the completion of site inspection and after the site security is assessed. Site 

conditions will be compared to the inventory of site conditions and material performed prior to 

the storm event and significant differences will be noted. Damage from storm conditions that 

result in acute public safety threats, such as downed power lines or imminent collapse of 

buildings, structures or equipment will be reported to public safety authorities via appropriate 

means such as calling 911. Petroleum spills will be reported to NYS DEC within 2 hours of 

identification and consistent with State regulations. Emergency and spill conditions will also be 

reported to OER/DEP. Public safety structures, such as construction security fences will be 

repaired promptly to eliminate public safety threats. Debris will be collected and removed. 

Dewatering will be performed in compliance with existing laws and regulations and consistent 

with emergency notifications, if any, from proper authorities. Eroded areas of soil including 

unsafe slopes will be stabilized and fortified. Dislocated materials will by collected and 

appropriately managed. Support of excavation structure will be inspected and fortified as 

necessary. Impacted stockpiles will be contained and damaged stockpile covers will be replaced. 

Storm-water control systems and structures will be inspected and maintained as necessary. If soil 

or fill materials are discharged off site to adjacent properties, property owners and OER/DEP 

will be notified and corrective measure plan designed to remove and clean dislocated material 

will be submitted to OER/DEP and implemented following approval by OER/DEP and granting 

of site access by the property owner. Impacted offsite areas may require characterization based 

on site conditions, at the discretion of OER/DEP. If onsite petroleum spills are identified, a 

qualified environmental professional will determine the nature and extent of the spill and report 

to NYS DEC’s spill hotline at DEC 800-457-7362. If the source of the spill is ongoing and can 

be identified, it should be stopped it this can be done safely. Potential hazards will be addressed 

immediately, consistent with guidance issued by NYS DEC. 
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Storm Response Reporting 

A site inspection report will be submitted to OER/DEP at the completion of site inspection. 

An inspection report established by OER/DEP is available on OER/DEP’s website 

(www.nyc.gov/OER/DEP) and will be used for this purpose. Site conditions will be compared to 

the inventory of site conditions and material performed prior to the storm event and significant 

differences will be noted. The site inspection report will be sent to the OER/DEP project 

manager and will include the site name, address, tax block and lot, site primary and alternate 

contact name and phone number. Damage and soil release assessment will include: whether the 

project had stockpiles; whether stockpiles were damaged; photographs of damage and notice of 

plan for repair; report of whether soil from the site was dislocated and whether any of the soil left 

the site; estimates of the volume of soil that left the site, nature of impact, and photographs; 

description of erosion damage; description of equipment damage; description of damage to the 

remedial program or the construction program, such as damage to the support of excavation; 

presence of onsite or offsite exposure pathways caused by the storm; presence of petroleum or 

other spills and status of spill reporting to NYS DEC; description of corrective actions; schedule 

for corrective actions. This report should be completed and submitted to OER/DEP project 

manager with photographs within 24 hours of the time of safe entry to the property after the 

storm event. 

  

  

http://www.nyc.gov/oer


48 

 

5.8 TRAFFIC CONTROL  

Drivers of trucks leaving the NYC VCP Site with soil/fill will be instructed to proceed 

without stopping in the vicinity of the site to prevent neighborhood impacts. The planned route 

on local roads for trucks leaving the site is shown in the following map: 
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5.9 DEMOBILIZATION  

Demobilization will include:  

 As necessary, restoration of temporary access areas and areas that may have been 

disturbed to accommodate support areas (e.g., staging areas, decontamination areas, 

storage areas, temporary water management areas, and access area); 

 Removal of sediment from erosion control measures and truck wash and disposal of 

materials in accordance with applicable laws and regulations; 

 Equipment decontamination, and; 

 General refuse disposal. 

Equipment will be decontaminated and demobilized at the completion of all field activities.  

Investigation equipment and large equipment (e.g., soil excavators) will be washed at the truck 

inspection station as necessary. In addition, all investigation and remediation derived waste will 

be appropriately disposed.   

5.10 REPORTING AND RECORD KEEPING 

Daily Reports 

Daily reports providing a general summary of activities for each day of active remedial work 

will be emailed to the OER/DEP Project Manager by the end of the following day.  Those reports 

will include: 

 Project number and statement of the activities and an update of progress made and 

locations of work performed; 

 Quantities of material imported and exported from the Site; 

 Status of on-Site soil/fill stockpiles; 

 A summary of all citizen complaints, with relevant details (basis of complaint; 

actions taken; etc.); 

 A summary of CAMP excursions, if any; 

 Photograph of notable Site conditions and activities. 
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The frequency of the reporting period may be revised in consultation with OER/DEP project 

manager based on planned project tasks. Daily email reports are not intended to be the primary 

mode of communication for notification to OER/DEP of emergencies (accidents, spills), requests 

for changes to the RAWP or other sensitive or time critical information.  However, such 

information will be included in the daily reports.  Emergency conditions and changes to the 

RAWP will be communicated directly to the OER/DEP project manager by personal 

communication. Daily reports will be included as an Appendix in the Remedial Action Report. 

An alpha-numeric site map will be used to identify locations described in reports submitted 

to OER/DEP and is shown in Figure 2.0.  

Record Keeping and Photo-Documentation 

Job-site record keeping for all remedial work will be performed.  These records will be 

maintained on-Site during the project and will be available for inspection by OER/DEP staff. 

Representative photographs will be taken of the Site prior to any remedial activities and during 

major remedial activities to illustrate remedial program elements and contaminant source areas. 

Photographs will be submitted at the completion of the project in the RAR in digital format (i.e. 

jpeg files).   

5.11 COMPLAINT MANAGEMENT 

All complaints from citizens will be promptly reported to OER/DEP.  Complaints will be 

addressed and outcomes will also be reported to OER/DEP in daily reports. Notices to OER/DEP 

will include the nature of the complaint, the party providing the complaint, and the actions taken 

to resolve any problems.   

5.12 DEVIATIONS FROM THE REMEDIAL ACTION WORK PLAN  

All changes to the RAWP will be reported to the OER/DEP Project Manager and will be 

documented in daily reports and reported in the Remedial Action Report.  The process to be 

followed if there are any deviations from the RAWP will include a request for approval for the 

change from OER/DEP noting the following: 

 Reasons for deviating from the approved RAWP; 
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 Effect of the deviations on overall remedy; and 

 Determination that the remedial action with the deviation(s) is protective of public health 

and the environment. 

5.13 DATA USABILITY SUMMARY REPORT  

The primary objective of a Data Usability Summary Report (DUSR) is to determine whether 

or not data meets the site specific criteria for data quality and data use. The DUSR provides an 

evaluation of analytical data without third party data validation. The DUSR for post-remedial 

samples collected during implementation of this RAWP will be included in the Remedial Action 

Report (RAR). 
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6.0 REMEDIAL ACTION REPORT 

A Remedial Action Report (RAR) will be submitted to OER/DEP following implementation 

of the remedial action defined in this RAWP.  The RAR will document that the remedial work 

required under this RAWP has been completed and has been performed in compliance with this 

plan.  The RAR will include:  

 Information required by this RAWP; 

 As-built drawings for all constructed remedial elements, required certifications, manifests 

and other written and photographic documentation of remedial work performed under 

this remedy;  

 Site Management Plan (if Track 1 is not achieved);  

 Description of any changes in the remedial action from the elements provided in this 

RAWP and associated design documents;  

 Tabular summary of all end point sampling results and all material characterization 

results, QA/QC results for end-point sampling, and other sampling and chemical analysis 

performed as part of the remedial action and DUSR;  

 Test results or other evidence demonstrating that remedial systems are functioning 

properly;  

 Account of the source area locations and characteristics of all contaminated material 

removed from the Site including a map showing source areas;  

 Account of the disposal destination of all contaminated material removed from the Site. 

Documentation associated with disposal of all material will include transportation and 

disposal records, and letters approving receipt of the material.   

 Account of the origin and required chemical quality testing for material imported onto the 

Site. 

 Recorded Declaration of Covenants and Restrictions. 
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 Continue registration of the property with an E-Designation by the NYC Department of 

Buildings. 

 Reports and supporting material will be submitted in digital form. 

Remedial Action Report Certification 

The following certification will appear in front of the Executive Summary of the Remedial 

Action Report. The certification will include the following statements: 

I, Richard D. Galli, am currently a professional engineer licensed by the State of New York.  I had primary 

direct responsibility for implementation of the remedial program for the 96-98 Degraw Street Site.        

I, Scott A. Yanuck, am a qualified Environmental Professional.  I had primary direct responsibility for 

implementation remedial program for the 96-98 Degraw Street, Brooklyn, New York Site. 

I certify that the OER/DEP-approved Remedial Action Work Plan dated month day year and Stipulations in a 

letter dated month day, year; if any were implemented and that all requirements in those documents have been 

substantively complied with. I certify that contaminated soil, fill, liquids or other material from the property were 

taken to facilities licensed to accept this material in full compliance with applicable laws and regulations. 
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7.0 SCHEDULE 

The table below presents a schedule for the proposed remedial action and reporting.  If the 

schedule for remediation and development activities changes, it will be updated and submitted to 

OER/DEP.  Currently, a one-month remediation period is anticipated.   

 

Schedule Milestone 

Weeks from 

Remedial 

Action Start 

Duration 

(weeks) 

OER/DEP Approval of RAWP 0 4 

Fact Sheet 2 announcing start of remedy  0 1 

Mobilization 1 1 

Remedial Excavation 2 2 

Demobilization 4 1 

Record Declaration of Covenants and 

Restrictions 

5 1 

Submit Remedial Action Report 7 2 
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Table 11-2. Final Restricted Use SCOs as Presented in 6 NYCRR Part 375-6.8(b). 

  
Restricted Use Soil Cleanup Objectives 

 
Protection of Public Health 

 
Contaminant 

 
CAS 

Number 
 
Residential

 
Restricted- 
Residential

 
Commercial

 
Industrial 

 
Protection 

of 
Ecological 
Resources 

 
Protection

of 
Ground- 

water 
 
Metals 
 
Arsenic 

 
7440-38-2 

 
16f 

 
16f 

 
16f 

 
16f 

 
13f 

 
16f 

 
Barium 

 
7440-39-3 

 
350f 

 
400 

 
400 

 
10,000d 

 
433 

 
820 

 
Beryllium 

 
7440-41-7 

 
14 

 
72 

 
590 

 
2,700 

 
10 

 
47 

 
Cadmium 

 
7440-43-9 

 
2.5f 

 
4.3 

 
9.3 

 
60 

 
4 

 
7.5 

 
Chromium, hexavalenth 

 
18540-29-9 

 
22 

 
110 

 
400 

 
800 

 
1e 

 
19 

 
Chromium, trivalenth 

 
16065-83-1 

 
36 

 
180 

 
1,500 

 
6,800 

 
41 

 
NS 

 
Copper 

 
7440-50-8 

 
270 

 
270 

 
270 

 
10,000d 

 
50 

 
1,720 

 
Total Cyanideh 

 
 

 
27 

 
27 

 
27 

 
10,000d 

 
NS 

 
40 

 
Lead 

 
7439-92-1 

 
400 

 
400 

 
1,000 

 
3,900 

 
63f 

 
450 

 
Manganese 

 
7439-96-5 

 
2,000f 

 
2,000f 

 
10,000d 

 
10,000d 

 
1600f 

 
2,000f 

 
Total Mercury 

 
 

 
0.81j 

 
0.81j 

 
2.8j 

 
5.7j 

 
0.18f 

 
0.73 

 
Nickel 

 
7440-02-0 

 
140 

 
310 

 
310 

 
10,000d 

 
30 

 
130 

 
Selenium 

 
7782-49-2 

 
36 

 
180 

 
1,500 

 
6,800 

 
3.9f 

 
4f 

 
Silver 

 
7440-22-4 

 
36 

 
180 

 
1,500 

 
6,800 

 
2 

 
8.3 

 
Zinc 

 
7440-66-6 

 
2200 

 
10,000d 

 
10,000d 

 
10,000d 

 
109f 

 
2,480 

 
PCBs/Pesticides 
 
2,4,5-TP Acid (Silvex) 

 
93-72-1 

 
58 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
3.8 

 
4,4’-DDE 

 
72-55-9 

 
1.8 

 
8.9 

 
62 

 
120 

 
0.0033 e l 

 
17 

 
4,4’-DDT 

 
50-29-3 

 
1.7 

 
7.9 

 
47 

 
94 

 
0.0033 e l 

 
136 

 
4,4'-DDD   

 
72-54-8 

 
2.6 

 
13 

 
92 

 
180 

 
0.0033 e l 

 
14 
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Restricted Use Soil Cleanup Objectives 

 
Protection of Public Health 

 
Contaminant 

 
CAS 

Number 
 
Residential

 
Restricted- 
Residential

 
Commercial

 
Industrial 

 
Protection 

of 
Ecological 
Resources 

 
Protection

of 
Ground- 

water 
Aldrin 309-00-2 0.019 0.097 0.68 1.4 0.14 0.19 
 
alpha-BHC 

 
319-84-6 

 
0.097 

 
0.48 

 
3.4 

 
6.8 

 
0.04k 

 
0.02 

 
beta-BHC 

 
319-85-7 

 
0.072 

 
0.36 

 
3 

 
14 

 
0.6 

 
0.09 

 
Chlordane (alpha) 

 
5103-71-9 

 
0.91 

 
4.2 

 
24 

 
47 

 
1.3 

 
2.9 

 
delta-BHC 

 
319-86-8 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
0.04k 

 
0.25 

 
Dibenzofuran 

 
132-64-9 

 
14 

 
59 

 
350 

 
1,000c 

 
NS 

 
210 

 
Dieldrin 

 
60-57-1 

 
0.039 

 
0.2 

 
1.4 

 
2.8 

 
0.006 

 
0.1 

 
Endosulfan I 

 
959-98-8 

 
4.8i 

 
24i 

 
200i 

 
920i 

 
NS 

 
102 

 
Endosulfan II 

 
33213-65-9 

 
4.8i 

 
24i 

 
200i 

 
920i 

 
NS 

 
102 

 
Endosulfan sulfate 

 
1031-07-8 

 
4.8i 

 
24i 

 
200i 

 
920i 

 
NS 

 
1,000c 

 
Endrin 

 
72-20-8 

 
2.2 

 
11 

 
89 

 
410 

 
0.014 

 
0.06 

 
Heptachlor 

 
76-44-8 

 
0.42 

 
2.1 

 
15 

 
29 

 
0.14 

 
0.38 

 
Lindane 

 
58-89-9 

 
0.28 

 
1.3 

 
9.2 

 
23 

 
6 

 
0.1 

 
Polychlorinated 
biphenyls 

 
1336-36-3 

 
1 

 
1 

 
1 

 
25 

 
1 

 
3.2 

 
Semivolatiles 
 
Acenaphthene 

 
83-32-9 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
20 

 
98 

 
Acenapthylene 

 
208-96-8 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
107 

 
Anthracene 

 
120-12-7 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
1,000c 

 
Benz(a)anthracene 

 
56-55-3 

 
1f 

 
1f 

 
5.6 

 
11 

 
NS 

 
1f 

 
Benzo(a)pyrene 

 
50-32-8 

 
1f 

 
1f 

 
1f 

 
1.1 

 
2.6 

 
22 

 
Benzo(b)fluoranthene 

 
205-99-2 

 
1f 

 
1f 

 
5.6 

 
11 

 
NS 

 
1.7 

 
Benzo(g,h,i)perylene 

 
191-24-2 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
1,000c 

 
Benzo(k)fluoranthene 

 
207-08-9 

 
1 

 
3.9 

 
56 

 
110 

 
NS 

 
1.7 
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Restricted Use Soil Cleanup Objectives 

 
Protection of Public Health 

 
Contaminant 

 
CAS 

Number 
 
Residential

 
Restricted- 
Residential

 
Commercial

 
Industrial 

 
Protection 

of 
Ecological 
Resources 

 
Protection

of 
Ground- 

water 
 
Chrysene 

 
218-01-9 

 
1f 

 
3.9 

 
56 

 
110 

 
NS 

 
1f 

 
Dibenz(a,h)anthracene 

 
53-70-3 

 
0.33e 

 
0.33e 

 
0.56 

 
1.1 

 
NS 

 
1,000c 

 
Fluoranthene 

 
206-44-0 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
1,000c 

 
Fluorene 

 
86-73-7 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
30 

 
386 

 
Indeno(1,2,3-cd)pyrene 

 
193-39-5 

 
0.5f 

 
0.5f 

 
5.6 

 
11 

 
NS 

 
8.2 

 
m-Cresol 

 
108-39-4 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
0.33e 

 
Naphthalene 

 
91-20-3 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
12 

 
o-Cresol 

 
95-48-7 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
0.33e 

 
p-Cresol 

 
106-44-5 

 
34 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
0.33e 

 
Pentachlorophenol 

 
87-86-5 

 
2.4 

 
6.7 

 
6.7 

 
55 

 
0.8e 

 
0.8e 

 
Phenanthrene 

 
85-01-8 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
1,000c 

 
Phenol 

 
108-95-2 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
30 

 
0.33e 

 
Pyrene 

 
129-00-0 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
1,000c 

 
Volatiles 
 
1,1,1-Trichloroethane 

 
71-55-6 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
0.68 

 
1,1-Dichloroethane 

 
75-34-3 

 
19 

 
26 

 
240 

 
480 

 
NS 

 
0.27 

 
1,1-Dichloroethene 

 
75-35-4 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
0.33 

 
1,2-Dichlorobenzene 

 
95-50-1 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
1.1 

 
1,2-Dichloroethane 

 
107-06-2 

 
2.3 

 
3.1 

 
30 

 
60 

 
10 

 
0.02f 

 
cis-1,2-Dichloroethene 

 
156-59-2 

 
59 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
0.25 

 
trans-1,2-Dichloroethene 

 
156-60-5 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
0.19 

 
1,3-Dichlorobenzene 

 
541-73-1 

 
17 

 
49 

 
280 

 
560 

 
NS 

 
2.4 
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Restricted Use Soil Cleanup Objectives 

 
Protection of Public Health 

 
Contaminant 

 
CAS 

Number 
 
Residential

 
Restricted- 
Residential

 
Commercial

 
Industrial 

 
Protection 

of 
Ecological 
Resources 

 
Protection

of 
Ground- 

water 
1,4-Dichlorobenzene 106-46-7 9.8 13 130 250 20 1.8 
 
1,4-Dioxane 

 
123-91-1 

 
9.8 

 
13 

 
130 

 
250 

 
0.1e 

 
0.1e 

 
Acetone 

 
67-64-1 

 
100a 

 
100b 

 
500b 

 
1,000c 

 
2.2 

 
0.05 

 
Benzene 

 
71-43-2 

 
2.9 

 
4.8 

 
44 

 
89 

 
70 

 
0.06 

 
n-Butylbenzene 

 
104-51-8 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
12 

 
Carbon tetrachloride 

 
56-23-5 

 
1.4 

 
2.4 

 
22 

 
44 

 
NS 

 
0.76 

 
Chlorobenzene 

 
108-90-7 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
40 

 
1.1 

 
Chloroform 

 
67-66-3 

 
10 

 
49 

 
350 

 
700 

 
12 

 
0.37 

 
Ethylbenzene 

 
100-41-4 

 
30 

 
41 

 
390 

 
780 

 
NS 

 
1 

 
Hexachlorobenzene 

 
118-74-1 

 
0.33e 

 
1.2 

 
6 

 
12 

 
NS 

 
3.2 

 
Methyl ethyl ketone 

 
78-93-3 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
100a 

 
0.12 

 
Methyl tert-butyl ether 

 
1634-04-4 

 
62 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
0.93 

 
Methylene chloride 

 
75-09-2 

 
51 

 
100a   

 
500b 

 
1,000c 

 
12 

 
0.05 

 
n-Propylbenzene 

 
103-65-1 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
3.9 

 
sec-Butylbenzene 

 
135-98-8 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
11 

 
tert-Butylbenzene 

 
98-06-6 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
NS 

 
5.9 

 
Tetrachloroethene 

 
127-18-4 

 
5.5 

 
19 

 
150 

 
300 

 
2 

 
1.3 

 
Toluene 

 
108-88-3 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
36 

 
0.7 

 
Trichloroethene 

 
79-01-6 

 
10 

 
21 

 
200 

 
400 

 
2 

 
0.47 

 
1,2,4-Trimethylbenzene 

 
95-63-6 

 
47 

 
52 

 
190 

 
380 

 
NS 

 
3.6 

 
1,3,5-Trimethylbenzene 

 
108-67-8 

 
47 

 
52 

 
190 

 
380 

 
NS 

 
8.4 

 
Vinyl chloride 

 
75-01-4 

 
0.21 

 
0.9 

 
13 

 
27 

 
NS 

 
0.02 

 
Xylene (mixed) 

 
1330-20-7 

 
100a 

 
100a 

 
500b 

 
1,000c 

 
0.26 

 
1.6 
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All Soil clean up objectives (SCOs) are in parts per million (ppm). 
NS=Not specified.  See Technical Support Document (TSD). 
Footnotes: 
a The SCOs for residential, restricted-residential and ecological resources use were capped at a maximum value of 100 ppm, 

see TSD Section 9.3. 
b The SCOs for commercial use were capped at a maximum value of 500 ppm, see TSD Section 9.3. 
c The SCOs for industrial use and the protection of groundwater were capped at a maximum value of 1000 ppm, see TSD 

Section 9.3. 
d The SCOs for metals were capped at a maximum value of 10,000 ppm, see TSD Section 9.3. 
e For constituents where the calculated SCO was lower than the Contract Required Quantitation Limit (CRQL), the CRQL is 

used as the SCO value. 
f For constituents where the calculated SCO was lower than the rural soil background concentration as determined by the 

DEC/DOH rural soil survey, the rural soil background concentration is used as the Track 2 SCO value for this use of the site. 
g SCO is the sum of DDD, DDE and DDT. 
h The SCO for this specific compound (or family of compounds) is considered to be met if the analysis for the total species of 

this contaminant is below the specific SCO. 
i This SCO is for the sum of Endosulfan I, Endosulfan II and Endosulfan Sulfate. 
j This SCO is the lower of the values for mercury (elemental) or mercury (inorganic salts), see TSD table 5.6-1. 
k This SCO is derived from data on mixed isomers of BHC. 
l This SCO is for the sum of DDD, DDE and DDT. 
 
 
 
 



TABLE 2 

Disposal Facility Waste Type Estimated Quantities 

Permitted facility to be named  Historic Fill from entire 

site 2.00’ cut, and 

footing strips 4.00’ cut 

~350 tons 

Assumes 1.4 tons per cubic yard of material 

TABLE 3 

Facility for Backfill Materials Material Type Estimated Quantities 

Facility to be named  Certified Clean Soil ~130 tons 
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APPENDIX A 

CITIZEN PARTICIPATION PLAN 

The NYC Office of Environmental Remediation and Laurel Environmental Associates, Ltd.  

have established this Citizen Participation Plan because the opportunity for citizen participation 

is an important component of the NYC Voluntary Cleanup Program.  This Citizen Participation 

Plan describes how information about the project will be disseminated to the Community during 

the remedial process.  As part of its obligations under the NYC VCP, Laurel Environmental 

Associates, Ltd. will maintain a repository for project documents and provide public notice at 

specified times throughout the remedial program.  This Plan also takes into account potential 

environmental justice concerns in the community that surrounds the project Site.   Under this 

Citizen Participation Plan, project documents and work plans are made available to the public in 

a timely manner.  Public comment on work plans is strongly encouraged during public comment 

periods.  Work plans are not approved by the NYC Office of Environmental Remediation 

(OER/DEP) until public comment periods have expired and all comments are formally reviewed.  

An explanation of cleanup plans in the form of a public meeting or informational session is 

available upon request to OER/DEP’s project manager assigned to this Site, William Wong, who 

can be contacted about these issues or any others questions, comments or concerns that arise 

during the remedial process at (212) 788-8841 

Project Contact List.  OER/DEP has established a Site Contact List for this project to 

provide public notices in the form of fact sheets to interested members of the Community.  

Communications will include updates on important information relating to the progress of the 

cleanup program at the Site as well as to request public comments on the cleanup plan.  The 

Project Contact List includes owners and occupants of adjacent buildings and homes, principal 

administrators of nearby schools, hospitals and day care centers, the public water supplier that 

serves the area, established document repositories, the representative Community Board, City 

Council members, other elected representatives and any local Brownfield Opportunity Area 

(BOA) grantee organizations.  Any member of the public or organization will be added to the 

Site Contact List on request.  A copy of the Site Contact List is maintained by OER/DEP’s 
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project manager.  If you would like to be added to the Project Contact List, contact NYC 

OER/DEP at (212) 788-8841 or by email at brownfields@cityhall.nyc.gov.   

Repositories.  A document repository is maintained in the nearest public library that 

maintains evening and weekend hours.  This document repository is intended to house, for 

community review, all principal documents generated during the cleanup program including 

Remedial Investigation plans and reports, Remedial Action work plans and reports, and all 

public notices and fact sheets produced during the lifetime of the remedial project.  Laurel 

Environmental Associates, Ltd. will inspect the repositories to ensure that they are fully 

populated with project information.  The repository for this project is:  

Carroll Garden branch of the Brooklyn Public Library 

396 Clinton Street, Brooklyn, New York 11231 

(718) 596-6972 

Hours 

Mon 10:00 AM - 6:00 PM 

Tue 1:00 PM - 8:00 PM 

Wed 10:00 AM - 8:00 PM 

Thu 10:00 AM - 6:00 PM 

Fri 10:00 AM - 6:00 PM 

Sat 10:00 AM - 5:00 PM 

Sun closed 

Digital Documentation.  NYC OER/DEP strongly encourages the use of digital documents 

in repositories as a means of minimizing paper use while also increasing convenience in access 

and ease of use. 

Identify Issues of Public Concern.   

Laurel Environmental Associates, Ltd. is required to identify whether there are specific 

issues of concern to stakeholders proximate to the project site. Such issues include but are not 

limited to interests of Environmental Justice communities. Laurel Environmental Associates, 

Ltd. should list any site-specific issues of public concern and the method that they will be used 

mailto:brownfields@cityhall.nyc.gov
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resolved them. If needed, contact OER/DEP for additional guidance on how to identify issues of 

public concern.   

Public Notice and Public Comment.  Public notice to all members of the Project Contact 

List is required at three major steps during the performance of the cleanup program (listed 

below) and at other points that may be required by OER/DEP.  Notices will include Fact Sheets 

with descriptive project summaries, updates on recent and upcoming project activities, repository 

information, and important phone and email contact information.  All notices will be prepared by 

Laurel Environmental Associates, Ltd., reviewed and approved by OER/DEP prior to 

distribution and mailed by Laurel Environmental Associates, Ltd.  Public comment is solicited in 

public notices for all work plans developed under the NYC Voluntary Cleanup Program.  Final 

review of all work plans by OER/DEP will consider all public comments.  Approval will not be 

granted until the public comment period has been completed.  

Citizen Participation Milestones.  Public notice and public comment activities occur at 

several steps during a typical NYC VCP project.  See flow chart on the following page, which 

identifies when during the NYC VCP public notices are issued: These steps include: 

 Public Notice of the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and a 30-day public comment period on the Remedial Action 

Work Plan.  

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and the initiation of a 30-day public comment period on the Remedial 

Action Work Plan.  The Fact Sheet summarizes the findings of the RIR and provides 

details of the RAWP.  The public comment period will be extended an additional 15 days 

upon public request.  A public meeting or informational session will be conducted by 

OER/DEP upon request. 

 Public Notice announcing the approval of the RAWP and the start of remediation 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the approval of the RAWP and the start of remediation. 
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 Public Notice announcing the completion of remediation, designation of 

Institutional and Engineering Controls and issuance of the Notice of Completion 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact List 

announcing the completion of remediation, providing a list of all Institutional and Engineering 

Controls implemented for to the Site and announcing the issuance of the Notice of Completion.   
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APPENDIX B 

SUSTAINABILITY STATEMENT 

This Sustainability Statement documents sustainable activities and green remediation efforts 

planned under this remedial action.   

Reuse of Clean, Recyclable Materials.  Reuse of clean, locally-derived recyclable materials 

reduces consumption of non-renewable virgin resources and can provide energy savings and 

greenhouse gas reduction.  

An estimate of the quantity (in tons) of clean, non-virgin materials (reported by type of 

material) reused under this plan will be quantified and reported in the RAR. 

Reduce Consumption of Virgin and Non-Renewable Resources.  Reduced consumption 

of virgin and non-renewable resources lowers the overall environmental impact of the project on 

the region by conserving these resources.  

An estimate of the quantity (in tons) of virgin and non-renewable resources, the use of which 

will be avoided under this plan, will be quantified and reported in the RAR. 

Reduced Energy Consumption and Promotion of Greater Energy Efficiency.  Reduced 

energy consumption lowers greenhouse gas emissions, improves local air quality, lessens in-city 

power generation requirements, can lower traffic congestion, and provides substantial cost 

savings.  

Best efforts will be made to quantify energy efficiencies achieved during the remediation and 

will be reported in the Remedial Action Report (RAR).  Where energy savings cannot be easily 

quantified, a gross indicator of the amount of energy saved or the means by which energy savings 

was achieved will be reported. 

Conversion to Clean Fuels.  Use of clean fuel improves NYC’s air quality by reducing 

harmful emissions.  

An estimate of the volume of clean fuels used during remedial activities will be quantified 

and reported in the RAR. 
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Recontamination Control.  Recontamination after cleanup and redevelopment is completed 

undermines the value of work performed, may result in a property that is less protective of public 

health or the environment, and may necessitate additional cleanup work later or impede future 

redevelopment.  Recontamination can arise from future releases that occur within the property or 

by influx of contamination from off-Site.  

A vapor barrier on-site will reduce the likelihood of re-contamination at the site.  An estimate 

of the area of the Site that utilizes recontamination controls under this plan will be reported in the 

RAR in square feet. 

Storm-water Retention.  Storm-water retention improves water quality by lowering the rate 

of combined storm-water and sewer discharges to NYC’s sewage treatment plants during periods 

of precipitation, and reduces the volume of untreated influent to local surface waters.   

Storm-water volume retention is a part of the remediation and redevelopment at this site.  

Special care to keep all storm water on-site during the remediation will be taken.  An estimate of 

the enhanced storm-water retention capability of the redevelopment project will be included in 

the RAR. 

Linkage with Green Building.  Green buildings provide a multitude of benefits to the city 

across a broad range of areas, such as reduction of energy consumption, conservation of 

resources, and reduction in toxic materials use. 

The number of Green Buildings that are associated with this brownfield redevelopment 

property will be reported in the RAR.  The total square footage of green building space created 

as a function of this brownfield redevelopment will be quantified for residential uses. The 

developer plans to construct a building that will conform to the German Passivhaus Standards. 

. 

Paperless Brownfield Cleanup Program.  Laurel Environmental Associates, Ltd is 

participating in OER/DEP’s Paperless Brownfield Cleanup Program.  Under this program, 

submission of electronic documents will replace submission of hard copies for the review of 

project documents, communications and milestone reports.   



61 

 

Low-Energy Project Management Program.  Laurel Environmental Associates, Ltd is 

participating in OER/DEP’s low-energy project management program.  Under this program, 

whenever possible, meetings are held using remote communication technologies, such as 

videoconferencing and teleconferencing to reduce energy consumption and traffic congestion 

associated with personal transportation.   

Trees and Plantings.  Trees and other plantings provide habitat and add to NYC’s 

environmental quality in a wide variety of ways.  Native plant species and native habitat provide 

optimal support to local fauna, promote local biodiversity, and require less maintenance. 

The design of the proposed building includes the protection of existing trees, using temporary 

tree guards, tree pits, and the removal and planting of trees within the guidelines New York City 

Department of Parks and Recreation Street Tree Standards.  All necessary permits will be 

obtained for any removal, relocation, and planting, prior to commencement of work. 

 An estimate of the land area that will be vegetated, including the number of trees planted or 

preserved, will be reported in square feet in the RAR. 
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APPENDIX C 

SOIL/MATERIALS MANAGEMENT PLAN 

1.1 SOIL SCREENING METHODS  

Visual, olfactory and PID soil screening and assessment will be performed under the 

supervision of a Qualified Environmental Professional and will be reported in the RAR.  Soil 

screening will be performed during invasive work performed during the remedy and 

development phases prior to issuance of the Notice of Completion.   

1.2 STOCKPILE METHODS 

Excavated soil from suspected areas of contamination (e.g., hot spots, USTs, drains, etc.) 

will be stockpiled separately and will be segregated from clean soil and construction materials. 

Stockpiles will be used only when necessary and will be removed as soon as practicable. While 

stockpiles are in place, they will be inspected daily, and before and after every storm event.  

Results of inspections will be recorded in a logbook and maintained at the Site and available for 

inspection by OER/DEP. Excavated soils will be stockpiled on, at minimum, double layers of 8-

mil minimum sheeting, will be kept covered at all times with appropriately anchored plastic 

tarps, and will be routinely inspected.  Broken or ripped tarps will be promptly replaced.  

All stockpile activities will be compliant with applicable laws and regulations. Soil stockpile 

areas will be appropriately graded to control run-off in accordance with applicable laws and 

regulations. Stockpiles of excavated soils and other materials shall be located at least of 50 feet 

from the property boundaries, where possible. Hay bales or equivalent will surround soil 

stockpiles except for areas where access by equipment is required. Silt fencing and hay bales will 

be used as needed near catch basins, surface waters and other discharge points.   

1.3 CHARACTERIZATION OF EXCAVATED MATERIALS 

Soil/fill or other excavated media that is transported off-Site for disposal will be sampled in 

a manner required by the receiving facility, and in compliance with applicable laws and 

regulations. Soils proposed for reuse on-Site will be managed as defined in this plan.  



63 

 

1.4 MATERIALS EXCAVATION, LOAD-OUT AND DEPARTURE 

The PE/QEP overseeing the remedial action will: 

 oversee remedial work and the excavation and load-out of excavated material; 

 ensure that there is a party responsible for the safe execution of invasive and other 

work performed under this work plan; 

 ensure that Site development activities and development-related grading cuts will not 

interfere with, or otherwise impair or compromise the remedial activities proposed in 

this RAWP;  

 ensure that the presence of utilities and easements on the Site has been investigated 

and that any identified risks from work proposed under this plan are properly 

addressed by appropriate parties; 

 ensure that all loaded outbound trucks are inspected and cleaned if necessary before 

leaving the Site; 

 ensure that all egress points for truck and equipment transport from the Site will be 

kept clean of Site-derived materials during Site remediation. 

Locations where vehicles exit the Site shall be inspected daily for evidence of soil tracking 

off premises.  Cleaning of the adjacent streets will be performed as needed to maintain a clean 

condition with respect to Site-derived materials.  

Open and uncontrolled mechanical processing of historical fill and contaminated soil on-Site 

will not be performed without prior OER/DEP approval.  

1.5 OFF-SITE MATERIALS TRANSPORT 

Loaded vehicles leaving the Site will comply with all applicable materials transportation 

requirements (including appropriate covering, manifests, and placards) in accordance with 

applicable laws and regulations, including use of licensed haulers in accordance with 6 NYCRR 

Part 364. If loads contain wet material capable of causing leakage from trucks, truck liners will 

be used. Queuing of trucks will be performed on-Site, when possible in order to minimize off 

Site disturbance.  Off-Site queuing will be minimized. 
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Outbound truck transport routes are in Figure 6. This routing takes into account the 

following factors: (a) limiting transport through residential areas and past sensitive sites; (b) use 

of mapped truck routes; (c) minimizing off-Site queuing of trucks entering the facility; (d) 

limiting total distance to major highways; (e) promoting safety in access to highways; and (f) 

overall safety in transport. To the extent possible, all trucks loaded with Site materials will travel 

from the Site using these truck routes. Trucks will not stop or idle in the neighborhood after 

leaving the project Site. 

1.6 MATERIALS DISPOSAL OFF-SITE 

The following documentation will be established and reported by the PE/QEP for each 

disposal destination used in this project to document that the disposal of regulated material 

exported from the Site conforms with applicable laws and regulations: (1) a letter from the 

PE/QEP or Enrollee to each disposal facility describing the material to be disposed and 

requesting written acceptance of the material.  This letter will state that material to be disposed is 

regulated material generated at an environmental remediation Site in Brooklyn, New York under 

a governmental remediation program.  The letter will provide the project identity and the name 

and phone number of the PE/QEP or Enrollee.  The letter will include as an attachment a 

summary of all chemical data for the material being transported; and (2) a letter from each 

disposal facility stating it is in receipt of the correspondence (1, above) and is approved to accept 

the material.  These documents will be included in the RAR.  

The Remedial Action Report will include an itemized account of the destination of all 

material removed from the Site during this remedial action.  Documentation associated with 

disposal of all material will include records and approvals for receipt of the material.  This 

information will be presented in the RAR. 

All impacted soil/fill or other waste excavated and removed from the Site will be managed 

as regulated material and will be disposed in accordance with applicable laws and regulations.  

Historic fill and contaminated soils taken off-Site will be handled as solid waste and will not be 

disposed at a Part 360-16 Registration Facility (also known as a Soil Recycling Facility).    

Waste characterization will be performed for off-Site disposal in a manner required by the 

receiving facility and in conformance with its applicable permits.  Waste characterization 
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sampling and analytical methods, sampling frequency, analytical results and QA/QC will be 

reported in the RAR. A manifest system for off-Site transportation of exported materials will be 

employed.  Manifest information will be reported in the RAR. Hazardous wastes derived from 

on-Site will be stored, transported, and disposed of in compliance with applicable laws and 

regulations. 

1.7 MATERIALS REUSE ON-SITE 

No materials are proposed to be re-used on site. 

1.8 DEMARCATION 

After completion of hotspot removal and any other invasive remedial activities, and prior to 

backfilling, the top of the residual soil/fill will be defined by one of three methods: (1) placement 

of a demarcation layer. The demarcation layer will consist of geosynthetic fencing or equivalent 

material to be placed on the surface of residual soil/fill to provide an observable reference layer.  

A description or map of the approximate depth of the demarcation layer will be provided in the 

SMP; or (2) a land survey of the top elevation of residual soil/fill before the placement of cover 

soils, pavement and associated sub-soils, or other materials or structures or, (3) all materials 

beneath the approved cover will be considered impacted and subject to site management after the 

remedy is complete. Demarcation may be established by one or any combination of these three 

methods. As appropriate, a map showing the method of demarcation for the Site and all 

associated documentation will be presented in the RAR. 

This demarcation will constitute the top of the site management horizon. Materials within this 

horizon require adherence to special conditions during future invasive activities as defined in the 

Site Management Plan.   

1.9 IMPORT OF BACKFILL SOIL FROM OFF-SITE SOURCES 

This Section presents the requirements for imported fill materials to be used below the cover 

layer and within the clean soil cover layer.  All imported soils will meet OER/DEP-approved 

backfill and cover soil quality objectives for this Site.  The backfill and cover soil quality 

objectives are listed in Table 3.    
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 A process will be established to evaluate sources of backfill and cover soil to be imported to 

the Site, and will include an examination of source location, current and historical use(s), and 

any applicable documentation. Material from industrial sites, spill sites, environmental 

remediation sites or other potentially contaminated sites will not be imported to the Site. 

The following potential sources may be used pending attainment of backfill and cover soil 

quality objectives: 

 Clean soil from construction projects at non-industrial sites in compliance with applicable 

laws and regulations; 

 Clean soil from roadway or other transportation-related projects in compliance with 

applicable laws and regulations; 

 Clean recycled concrete aggregate (RCA) from facilities permitted or registered by the 

regulations of NYS DEC. 

All materials received for import to the Site will be approved by a PE/QEP and will be in 

compliance with provisions in this RAWP.  The RAR will report the source of the fill, evidence 

that an inspection was performed on the source, chemical sampling results, frequency of testing, 

and a Site map indicating the locations where backfill or soil cover was placed. 

Source Screening and Testing 

Inspection of imported fill material will include visual, olfactory and PID screening for 

evidence of contamination. Materials imported to the Site will be subject to inspection, as 

follows: 

 Trucks with imported fill material will be in compliance with applicable laws and 

regulations and will enter the Site at designated locations; 

 The PE/QEP is responsible to ensure that every truck load of imported material is 

inspected for evidence of contamination; and 

 Fill material will be free of solid waste including pavement materials, debris, stumps, 

roots, and other organic matter, as well as ashes, oil, perishables or foreign matter. 
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Composite samples of imported material will be taken at a minimum frequency of one 

sample for every 500 cubic yards of material. Once it is determined that the fill material meets 

imported backfill or cover soil chemical requirements and is non-hazardous, and lacks petroleum 

contamination, the material will be loaded onto trucks for delivery to the Site. 

Recycled concrete aggregate (RCA) will be imported from facilities permitted or registered 

by NYSDEC.  Facilities will be identified in the RAR.  A PE/QEP is responsible to ensure that 

the facility is compliant with 6NYCRR Part 360 registration and permitting requirements for the 

period of acquisition of RCA.  RCA imported from compliant facilities will not require 

additional testing, unless required by NYSDEC under its terms for operation of the facility.  

RCA imported to the Site must be derived from recognizable and uncontaminated concrete. RCA 

material is not acceptable for, and will not be used as cover material.   

1.10 FLUIDS MANAGEMENT 

All liquids to be removed from the Site, including dewatering fluids, will be handled, 

transported and disposed in accordance with applicable laws and regulations.  Liquids discharged 

into the New York City sewer system will receive prior approval by New York City Department 

of Environmental Protection (NYC DEP). The NYC DEP regulates discharges to the New York 

City sewers under Title 15, Rules of the City of New York Chapter 19.  Discharge to the New 

York City sewer system will require an authorization and sampling data demonstrating that the 

groundwater meets the City’s discharge criteria. The dewatering fluid will be pretreated as 

necessary to meet the NYC DEP discharge criteria.  If discharge to the City sewer system is not 

appropriate, the dewatering fluids will be managed by transportation and disposal at an off-Site 

treatment facility. 

Discharge of water generated during remedial construction to surface waters (i.e. a stream or 

river) is prohibited without a SPDES permit issued by New York State Department of 

Environmental Conservation.   

1.11 STORM-WATER POLLUTION PREVENTION 

Applicable laws and regulations pertaining to storm-water pollution prevention will be 

addressed during the remedial program. Erosion and sediment control measures identified in this 
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RAWP (silt fences and barriers, and hay bale checks) will be installed around the entire 

perimeter of the remedial construction area and inspected once a week and after every storm 

event to ensure that they are operating appropriately. Discharge locations will be inspected to 

determine whether erosion control measures are effective in preventing significant impacts to 

receptors. Results of inspections will be recorded in a logbook and maintained at the Site and 

available for inspection by OER/DEP.  All necessary repairs shall be made immediately. 

Accumulated sediments will be removed as required to keep the barrier and hay bale check 

functional. Undercutting or erosion of the silt fence toe anchor will be repaired immediately with 

appropriate backfill materials. Manufacturer's recommendations will be followed for replacing 

silt fencing damaged due to weathering. 

1.12 CONTINGENCY PLAN 

This contingency plan is developed for the remedial construction to address the discovery 

of unknown structures or contaminated media during excavation. Identification of unknown 

contamination source areas during invasive Site work will be promptly communicated to 

OER/DEP’s Project Manager. Petroleum spills will be reported to the NYS DEC Spill Hotline. 

These findings will be included in the daily report. If previously unidentified contaminant 

sources are found during on-Site remedial excavation or development-related excavation, 

sampling will be performed on contaminated source material and surrounding soils and reported 

to OER/DEP.  Chemical analytical testing will be performed for TAL metals, TCL volatiles and 

semi-volatiles, TCL pesticides and PCBs, as appropriate.   

1.13 ODOR, DUST AND NUISANCE CONTROL 

Odor Control 

All necessary means will be employed to prevent on- and off-Site odor nuisances.  At a 

minimum, procedures will include: (a) limiting the area of open excavations; (b) shrouding open 

excavations with tarps and other covers; and (c) use of foams to cover exposed odorous soils. If 

odors develop and cannot otherwise be controlled, additional means to eliminate odor nuisances 

will include: (d) direct load-out of soils to trucks for off-Site disposal; and (e) use of chemical 

odorants in spray or misting systems. 
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This odor control plan is capable of controlling emissions of nuisance odors.  If nuisance 

odors are identified, work will be halted and the source of odors will be identified and corrected.  

Work will not resume until all nuisance odors have been abated.  OER/DEP will be notified of 

all odor complaint events.  Implementation of all odor controls, including halt of work, will be 

the responsibility of the PE/QEP’s certifying the Remedial Action Report. 

Dust Control 

Dust management during invasive on-Site work will include, at a minimum: 

 Use of a dedicated water spray methodology for roads, excavation areas and 

stockpiles. 

 Use of properly anchored tarps to cover stockpiles. 

 Exercise extra care during dry and high-wind periods.  

 Use of gravel or recycled concrete aggregate on egress and other roadways to 

provide a clean and dust-free road surface. 

This dust control plan is capable of controlling emissions of dust.  If nuisance dust 

emissions are identified, work will be halted and the source of dusts will be identified and 

corrected.  Work will not resume until all nuisance dust emissions have been abated.  OER/DEP 

will be notified of all dust complaint events.  Implementation of all dust controls, including halt 

of work, will be the responsibility of the PE/QEP’s responsible for certifying the Remedial 

Action Report. 

Other Nuisances 

Noise control will be exercised during the remedial program. All remedial work will 

conform, at a minimum, to NYC noise control standards.  

Rodent control will be provided, during Site clearing and grubbing, and during the remedial 

program, as necessary, to prevent nuisances. 
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HEALTH AND SAFETY PLAN 

FOR USE DURING REMEDIAL ACTION AND CONSTRUCTION 

 

1.0 PURPOSE 
 

The purpose of this Construction Health and Safety Plan (CHASP) is to assign responsibilities, 

establish minimum personnel protection standards and operating procedures and provide for 

contingencies that may arise while operations are being performed at the subject site, 96-98 

Degraw Street, Brooklyn, New York.  The proposed Remedial Action will include the removal 

of historic fill from the site. 

 

Laurel Environmental Associates, Ltd. (LEA) and it subcontractors will be responsible for 

providing materials, equipment and labor required by the CHASP.  The protocols of the CHASP 

will be followed by all personnel involved in the work, including employees and agents of 

Contractors, Subcontractors and Owner.  Mr. Chris Connolly is the Project Manager, Scott A. 

Yanuck is the Health and Safety Officer, and Carla Sullivan is the Quality Assurance/Quality 

Control Officer for the project. 

 

This CHASP establishes the minimum level of personnel protection.  Additional measures will 

be implemented if necessary to protect personnel involved in the work and the public at large. 

 

Conditions at the site are not expected to warrant either Level B or Level C protection during the 

investigation based on known site conditions.  Regardless, all workers present on site will be 

familiar with proper protection procedures and the CHASP.  All personnel scheduled to work at 

the site are 40-hour OSHA HAZWOPER CFR 1910.120 trained, with 8-hour refreshers up to 

date. 

 

Given the scope of the work, and the type of contaminants on-site, there is a low potential of the 

surrounding community being negatively impacted by activities which will be conducted during 

this investigation.  Laurel Environmental Associates, Ltd. will take every possible step to avoid 

any type of negative impact. 
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The Site is currently a vacant fenced lot.  Soils will be field screened with a Photoionization 

Detector (PID) to determine the presence of organic contamination.  If an emergency occurs 

during the measures, which in any event may impact the surrounding community, all appropriate 

emergency resources listed under the Emergency Contingency Plan Section of this plan will be 

immediately notified. 

 

2.0 HAZARD EVALUATION 

 

Elevated levels of volatile organic compounds (VOCs) in the atmosphere are not expected to 

occur during on-site activities.  However, the presence of VOCs will be evaluated using a 

Photoionization Detector (PID).  Results from the air monitoring will determine if Level D 

personnel protection of workers is appropriate or a higher level of protection is required.   

 

During all activities, LEA personnel will monitor the area around the excavation using a PID to 

ensure that the appropriate worker protection is maintained for the level of pollutants found.  If 

air monitoring indicates contaminant concentrations pose a risk to workers, the area will be 

immediately evacuated.  Guidelines that will be followed before continuing are noted in Table 1 

on the following page.  If conditions warrant, Level B and C protection will be worn. 
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Table 1 

Atmospheric Hazard Guidelines 
Monitoring Measured 

Hazard  Equipment Level   Action 

 

Explosive Combustible <10% LEL  Continue investigation. 

Atmosphere Gas Indicator 10%-20% LEL  Continue on-site monitoring with extreme caution as higher levels are encountered. 

   >20% LEL  Explosion hazard.  Withdraw from area immediately. 

  

Oxygen  Multi RAE Oxygen conc. 

    <19.5%   Withdraw from area. 

       NOTE:  Combustible gas readings are not valid in atmosphere with oxygen 

        levels of  less than 19.5% 

    19.5% - 23.5%  Continue investigation with caution. 

    >23.5%   Fire hazard potential.  Discontinue investigation.  Withdraw from area. 

 

Organic  PID  Background  Continue work 

gases and 

vapors 

    5 ppm   Temporarily halt work until average readings drop below 5 ppm 

    5 - 25 ppm  Halt work, identify and remedy or abate source 

       Continue work once average readings drop below 5 ppm 

    Above 15 ppm  Work must be shut down.  Evaluate alternative approaches 

 

 

Notes:  

1. LEL = Lower Explosive Limit 
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3.0 SITE CONTROL 
 

3.1 Site Work Locations: 
 

Activities involving soil, groundwater and soil vapor sampling will be performed within the 

fenced boundaries of the property.  The work areas are the locations in which the actual 

activities will occur.  Workers entering these areas are required to be protected as defined 

below.  Only authorized personnel, including personnel conducting the work activities 

involved, and specialized personnel such as subcontractors engaged in well installation and 

operation of heavy equipment, will be allowed in the work areas.  Within the work areas, the 

levels of protection will be determined based on the degree of hazard present, as detected by 

the measurements obtained with the PID, and/or other activity-specific monitoring equipment.  

As an engineering control, a regenerative air blower may be used to reduce the potential for 

dangerous concentrations of VOCs in the breathing zone near the excavation, if warranted. 

 

3.2 Work Zones: 

 

Work zones will be defined prior to the commencement of work activities.  These work zones 

will limit equipment, operations and personnel in the areas as defined below: 

 

Exclusion Zone - This shall include all areas where potential environmental monitoring 

has shown or is suspected that a potential chemical hazard may exist to workers.  This will 

include down-wind locations.  If a chemical hazard exists at downwind locations, the 

exclusion zone will be expanded as necessary.  The level of PPE required in these areas 

shall be determined by the Site HSO after air monitoring and on-Site inspection has been 

conducted.  The area shall be clearly delineated from the decontamination area.  As work 

proceeds, the delineation boundary shall be relocated as necessary to prevent the accidental 

contamination of nearby people and equipment. 

 

Contamination Reduction Zone - This zone will occur at the interface between the 

Exclusion Zone ("Hot Zone") and Support Zone ("Clean Zone") and shall provide a 

transfer of personnel and equipment to and from the Support Zone to the Exclusion Zone.  

This zone is for the decontamination of personnel and equipment prior to entering the 

Support Zone, and for the physical segregation of the Support Zone and Exclusion Zone.  

The contamination reduction zone will be placed along the front of the Site.  Access to the 

Site by the public will be restricted during the Remedial Action and Construction. 
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Support Zone - This area is the remainder of the work Site and project Site.  The support 

zone will be staged near company vehicles on Union Street.  The function of the Support 

Zone includes: 

A. An entry area for personnel, material and equipment to the Exclusion Zone of site 

operations through the Contamination Reduction Zone 

B. An Exit for decontamination personnel, materials and equipment from the "Decon" 

area of Site operations 

C. The Housing of Site special services 

D. A storage area for clean safety and work equipment 

 

Small decontamination areas may be set up adjacent to the work area to facilitate 

decontamination of equipment that is reused throughout the field activity. 

 

3.3 Dust and Odors: 

 

If during sampling, dust or odors emanating from contaminated soils are deemed excessive at 

adjoining properties and commercial businesses, the sampling process will include misting 

with water to keep dust levels to a minimum.   

 

3.4 Security: 

 

Periodic security patrols will be conducted to ensure that adequate security is being 

maintained.  Only workers authorized by the field manager may be allowed to enter the Site.  

Warning signs will be posted to discourage entry by unauthorized personnel.  The HSO will 

brief all visitors of all security and safety plans. 

 

At the end of each work day, the site will be secured with a locked gate and 6 foot chain link 

fencing.   
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3.5 Site Communications: 

 

Communications on-Site will be conducted through verbal communications.  When out of 

audible range, verbal communications may be assisted using mobile telephones and two-way 

radios. 

 

4.0 PERSONAL PROTECTIVE EQUIPMENT 
 

All on-site workers will be familiar with proper protection procedures and this Health and 

Safety Plan.  Level D personal protective clothing will be worn at the outset. 

 

As stated above Level B or C protection will be worn as required.  General descriptions of 

Level C and B protection are presented in Tables 2 and 3 on the following page, respectively.  

If it is necessary to wear Level B or C protection, the work area shall be separated into three 

Zones: an Exclusion Zone, a Contamination Reduction Zone, and a Support Zone.  No one but 

protected personnel shall be in the Exclusion and Contamination Reduction Zones.  An 

entrance and exit point shall be designated and monitored to ensure that no unauthorized 

personnel enter the area.  Everyone that enters the area shall log in the field note book with the 

length of time spent in the area and the task performed noted. 

 

All workers shall wear gloves when handling soil/sludge and apparatus.  Gloves shall also be 

worn while cleaning the sampling equipment. 

 

If any personnel must be lowered into a confined spaces additional procedures must be 

followed.  LEA will provide the confined space procedures.  LEA will monitor the confined 

space prior to entry and complete the confined space permit.  If needed, dilution or exhaust 

ventilation will be provided to lower contaminant levels. 

 

All persons working in the confined space must have confined space awareness training and a 

confined space supervisor must be present.  LEA will perform continuous air monitoring for 

oxygen, flammability and toxins.  At a minimum, carbon monoxide and hydrogen sulfide will 

be monitored in addition to other site-specific chemicals determined to be a hazard.  All 

personnel working in or monitoring the confined space activities must be properly OSHA 

confined space entry trained.  An approved safety harness and tripod will be employed.  

Personnel at grade will be constantly monitoring the worker in the pool for signs of fatigue, 

heat stress or behavior change. 
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 Table 2 

 LEVEL C PROTECTION 

 

1. Full-face or half-mask, air purifying, canister equipped respirators (NIOSH approved) for 

those contaminants present. 

2. Hooded chemical resistant clothing: (overalls; two-piece chemical-splash-suit; disposable 

chemical-resistant overalls). 

3. Coveralls* 

4. Gloves, outer, chemical-resistant 

5. Gloves, inner, chemical-resistant 

6. Boots (outer), chemical-resistant, steel toe and shank 

7. Boot-covers, outer, chemical-resistant, (disposable)* 

8. Hard hat 

9. Escape mask* 

10. Two-way radios (worn under outside protective clothing) 

11. Face shield* 

 

*Optional, as applicable. 

 

 

Table 3 

LEVEL B PROTECTION 

 

1. Pressure-demand, full-faceplate self-contained breathing apparatus (SCBA), or pressure 

demand supplied air respirator with escape SCBA (NIOSH approved) 

2. Hooded chemical-resistant clothing (overalls and long-sleeved shirts) jacket; coveralls; 

one or two-piece chemical-splash suit; disposable chemical-resistant overalls). 

3. Coveralls* 

4. Gloves, outer chemical-resistant 

5. Gloves, inner, chemical-resistant. 

6. Boots, outer, chemical resistant steel toe and shank 

7. Boot-covers, outer, chemical-resistant (disposable) 

8. Hard hat 

9. Two-way radios (worn inside encapsulating suit) 

10. Face shield* 

 

* Optional, as applicable 



 

Page 10 of 15 
LEA Project # 12-248 

Construction Health and Safety Plan, Vacant Brownfield Property, 96-98 Degraw Street, Brooklyn, New York 

LAUREL Environmental Associates, Ltd.  53 West Hills Rd  Huntington, NY  11743  phone (631) 673-0612  fax (631) 427-5323 

5.0 PERSONNEL SAFETY/HYGIENE 
 

The safety practices to be followed by all on-site personnel include: 

 

1. If Level B or C protection must be worn, eating, drinking, chewing gum or tobacco, 

smoking or any practice that increases the probability of hand-to-mouth transfer and 

ingestion of materials is prohibited in the Exclusion and Contamination Reduction 

Zones.  All workers must be trained, medically qualified and fit tested in the use of 

respirators. 

 

2. Hands and face must be thoroughly washed before eating, drinking or any other 

personal hygiene activities. 

 

3. No excessive facial hair, which interferes with a satisfactory fit of the mask to face 

seal, is allowed for personnel to wear respiratory protective equipment. 

 

6.0 PERSONNEL TRAINING 
 

At the start of the job before engaging in any work, all personnel will be briefed on the 

following: 

1. The person in charge as safety officer 

2. Boundaries, entry and exit point locations of the work zones, if established 

3. Use of personnel protection equipment 

4. Principles of personnel hygiene 

5. Location of first-aid equipment 

6. Evacuation procedures to be followed in case of emergencies 

7. Heat stress symptoms.  All personnel will be advised to watch for signs of heat 

stress. 

 

New personnel will be briefed on the same points prior to starting work at the site. 

 

7.0 DECONTAMINATION PROCEDURES 
 

If Level B or C protection is worn, decontamination procedures shall be performed in the 

Contamination Reduction Zone.  All disposable garments and spent cartridges/canisters from 

respiratory equipment will be stored, transported, and properly disposed of in DOT approved 

55-gallon drums.  Potentially contaminated equipment will be cleaned before leaving the site. 
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8.0 EMERGENCY CONTINGENCY PLAN 
 

In the event of physical injury, the safety officer or any other qualified person will initiate first 

aid and, if necessary, call the ambulance.  If a chemical exposure is encountered, a physician 

will be informed, as specifically as possible, of the chemical(s) to which the person had been 

exposed and the toxicological properties of the chemical(s). 

 

In case of any emergency, the following resources might need to be contacted: 

A. Local Resource 

 Fire Department: 911 

 Police Department: 911 

 

B. Hazardous Waste Spills 

New York State Department of Environmental Conservation 1-800-457-7362 

New York City Health, 212-788-5099 

Laurel Environmental Associates, Ltd.:  Nights and Weekend Emergencies 516-971-6332 
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 C. Hospital 
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9.0 HEAT STRESS CASUALTY PREVENTION PLAN 
 

A. Identification and Treatment 

 

1) HEAT EXHAUSTION 

Symptoms:  Usually begins with muscular weakness, dizziness and a staggering gait.  

Vomiting is frequent.  The bowels may move involuntarily.  The victim is very pale, 

his/her skin is clammy and he/she may perspire profusely.  The pulse is weak and fast, 

breathing is shallow.  He/she may faint unless he/she lies down.  This may pass, but 

sometimes it remains and death could occur. 

 

First Aid:  Immediately remove the victim to a shady or cool area with good air 

circulation.  Remove all protective outerwear.  Call a physician.  Treat the victim for 

shock.  (Make him lie down, raise his feet 6-12 inches, and keep him warm but loosen 

all clothing).  If the victim is conscious, it may be helpful to give him sips of a salt 

water solution (1 teaspoon of salt to 1 glass of water). Transport victim to a medical 

facility. 

 

2) HEAT STROKE 

Symptoms:  This is the most serious of heat casualties due to the fact that the body 

excessively overheats.  Body temperatures are often are between 107°-110°F.  There is 

often pain in the head, dizziness, nausea, oppression, and a dryness of the skin and 

mouth.  Unconsciousness follows quickly and death is imminent if exposure continues.  

The attack will usually occur suddenly. 

 

First Aid:  Immediately evacuate the victim to a cool and shady area.  Remove all 

protective outer wear and all personal clothing.  Lay him on his back with the head and 

shoulders slightly elevated.  It is imperative that the body temperature be lowered 

immediately.  This can be accomplished by applying cold wet towels, ice bags, etc., to 

the head.  Sponge off the bare skin with cool water or rubbing alcohol, if available, or 

even place him in a tub of cool water.  The main objective is to cool him without 

chilling him.  Give no stimulants.  Transport the victim to a medical facility as soon as 

possible. 
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B. Prevention of Heat Stress 

 

1) One of the major causes of heat casualties is the depletion of body fluids.  On-site there 

will be plenty of fluids available.  Personnel should replace water and salts lost from 

perspiration.  Salts can be replaced by either a 0.1% salt solution, more heavily salted 

foods, or commercial mixes such as Gatorade®. 

 

2) A work schedule will be established so that the majority of the work day will be during 

the morning hours of the day before ambient air temperature levels reach their highs if 

high air temperatures are anticipated. 

 

3) A work/rest guideline will be implemented for personnel required to wear Level B 

protection, if this situation arises.  This guideline is as follows: 

 

Ambient Temperatures Maximum Continuous Working Time 

 

Above 90°F   < 1 hour 

80° - 90° F   1 hour 

70 °- 80° F   2 hours 

60 °- 70° F   3 hours 

50 °- 60° F   4 hours 

40° - 50°F   5 hours 

30° - 40° F   6 hours 

Below 30° F   8 hours 

 

A sufficient period will be allowed for personnel to "cool down".  This may require separate 

shifts of workers during operations. 
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LAUREL ENVIRONMENTAL ASSOCIATES, LTD. 

ENVIRONMENTAL CERTIFICATION 
 
LEA Project ID #:  12-381 
 
Report:   Phase I Environmental Site Assessment, ASTM E1527-05 
 
Inspection Date:  November 20, 2012 
 
Resource Date:   November 2012 
 
Report Date:   December 19, 2012 
 
Site:    96 and 98 Degraw Street, Brooklyn, New York 11231 

Located on the south side of Degraw Street, west of Columbia and east of Van 
Brunt Streets 

 
Weather Conditions:   52°F; Overcast 
 
Inspection Limitations:  None 
 
Clients:   The Other Half, LLC and The Green Witch Project, LLC 
 
Report Prepared By: 
 
 
            
Christopher J. Connolly      Carla M. Sullivan, QA/QC 
Environmental Scientist      VP, Senior Geologist 
 
 

ENVIRONMENTAL PROFESSIONAL CERTIFICATION 
I declare that, to the best of my professional knowledge and belief, we meet the definition of Environmental 

Professional as defined in § 312.10 of 40 Code of Federal Regulations (CFR) 312. 
 
The Environmental Professional who directed this project has the specific qualifications based on 
education, training, and experience to assess a property of the nature, history, and setting of the subject 
property.  We have developed and performed all the appropriate inquiries in conformance with the standards 
and practices set forth in 40 CFR Part 312. 
 
 
 
________________ 
Scott A. Yanuck 
Principal 
 
____________ 
Date 
 
  



4 of 55 
December 19, 2012 

Phase I ESA, Vacant Parcel, 96 and 98 Degraw Street, Brooklyn, New York 11231: LEA Project #12-381 
LAUREL Environmental Associates, Ltd. •53 West Hills Road, Suite 1, Huntington Station, NY 11746 •phone (631) 673-0612 •fax (631) 427-5323 

 

EXECUTIVE SUMMARY AND FINDINGS 
 

On-site: 
 
1. The subject property is comprised of two adjoining undeveloped vacant lots with a combined footprint 

of approximately 3,500 square feet in area.  The site is currently graded with gravel, and is utilized for 
vehicle storage.  According to Sanborn Historical Maps, the property was occupied by two 3-story 
residential buildings until sometime between 1988 and 1991, when the buildings were likely 
demolished.  The property has remained undeveloped since demolition and is relatively flat, and fronts 
along Degraw Street.  The subject property is located in a residential and commercial area of the 
Columbia Street Waterfront District in Kings County, New York. 
 

2. Housekeeping was noted to be good throughout the subject site.  The site was observed free of debris 
and no staining of the ground was noted. 

 
3. There was no evidence of a current or former private septic system or cesspool at the subject property.  

Sanitary waste from the former buildings was likely handled by the City of New York municipal sewer 
system.  In addition, there was no evidence of any pits, ponds, or lagoons used in connection with waste 
treatment or waste disposal. 

 
4. According to Sanborn Fire Insurance Maps, the subject property was used for residential purposes since 

the construction of the original buildings, sometime prior to 1886.  The property has been vacant since 
between 1988 and 1991. 

 
5. The subject property is currently utilized for vehicle storage purposes, with a plan to erect a multi-

family building in preliminary stages. 
 
6. As the property is undeveloped, no fill ports and/or vent pipes, which indicate the presence of USTs or 

ASTs, were noted at the subject property at the time of the site inspection.  Based upon our site 
reconnaissance, interviews, and review of state and local records, LEA identified no evidence of 
existing USTs or ASTs at the subject property. However; no determination can be made as to whether 
any USTs or ASTs were present at the former buildings prior to their demolition. 

 
Off-site: 
 
1. There is one NPL listed site located within a one-mile radius of the subject property.  Gowanus Canal, 

ID #NYN000206222, is a large, 100-foot wide, 1.8-mile long canal, with a history of industrial traffic 
and contamination, currently undergoing extensive investigation and remediation.  This site is located 
4,747 feet hydraulically cross-gradient from the subject property, and should not pose a recognized 
environmental condition. 
 

2. There are eight IHWD site listings, within a one-mile radius of the subject property.  Due to the 
geographic and hydraulic locations of these sites, with respect to the subject property, none should pose 
a recognized environmental condition. 
 

3. There is one Solid Waste Facility located within a ½-mile radius of the subject property.  Known as 
20th Century Recycling, ID #24TA2, located 1,620 feet hydraulically side-gradient from the subject 
property, is listed as a large transfer station for unknown wastes.  Due to the geographic and hydraulic 
location relative to the subject property, this site should not pose a recognized environmental condition. 
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4. There are four active NYSDEC listed spills and one active NYSDEC listed leaking UST located within 
a ½-mile radius of the subject property.  Due to the geographic and hydraulic locations, relative to the 
subject property, magnitude of spill and/or resource affected, none should present a recognized 
environmental condition. 

 
 

Based on the findings of this investigation, Laurel Environmental Associates, Ltd. (LEA) has discovered 
the following recognized environmental conditions at the subject property, 96 and 98 Degraw Street, 
Brooklyn, New York. 
 

Recognized Environmental Conditions Potential Impacts 
 Urban fill and construction debris Moderate Risk 
 Possible former USTs Moderate Risk 

 
 
 
 

EXECUTIVE RECOMMENDATIONS 
 
Based on the above conclusions LEA recommends the following: 
 
 

1. Conduct a geophysical survey of the property to identify any possible underground storage 
tanks or other anomalies. 
 

2. Conduct continuous soil borings around any marked anomalies, and at three additional 
locations at the property.  Soil samples should be collected from 0-2’ below grade, and either 
two feet into clean material if contamination is found, or 4-6’ below grade (corresponding to 
the assumed slab level of the future building), if no signs of contamination are found.  Analyze 
samples for VOCs, SVOCs, Metals and PCBs. 

 
3. Collect a groundwater sample at the property using a pre-pack direct push well.  Sample 

collected should be analyzed for VOCs, SVOCs, Metals, and PCBs. 
 

4. Three soil vapor samples should be collected across the site, at a depth of four feet below grade, 
using 6-litre summa canisters with 2 hour flow controllers and analyzed for VOCs using TO-
15 method.   

 
5. Review results and compare to the appropriate regulatory standards and guidelines. 
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REPORT SPECIFICATIONS 
 
This report contains (55) pages of text. 
 
Copies and circulation of this report are as follows: 

 
(3) Two bound and one electronic copy to The Other Half, LLC and The Green Witch Project, LLC, 
c/o Mr. Hernan Galvis 
 
(1) One copy in the confidential clients file at Laurel Environmental Associates, Ltd. 
 
This report is prepared for the exclusive use of the principal(s) noted above and is considered private and 
confidential.  LEA shall not release this report or any of the findings of this report to any person or agency 
except with the authorization of the named principal(s). 
 

The accuracy of the findings obtained through this environmental audit was considered to be of 
paramount importance during the formulation of this report.  However, the accuracy of this 
report is limited to the information available from interviews, records, and plans released by the 
property owner or his representatives, and the respective regulatory agencies; their attorneys 
and information officers, whose interest in issues presented herein is unknown to LEA. 
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1.0 INTRODUCTION 
Laurel Environmental Associates, Ltd. was retained by The Other Half, LLC and The Green Witch 
Project, LLC to conduct a Phase I Environmental Site Assessment (ESA) of the industrial property 
located at 96 and 98 Degraw Street, Brooklyn, New York (please see Figure 1.0, Site Location). 
 
The purpose of this Phase I ESA is to determine if any recognized environmental conditions exist within 
the property in question.  Recognized Environmental Conditions (RECs) would include, but not be 
limited to: hazardous/toxic wastes or raw chemicals stored, dumped, or spilled on the site; underground 
storage of hazardous materials; friable asbestos in building materials/structures; and identification of 
potential off-site sources of hazardous waste contamination, such as industrial facilities adjoining the 
subject site. 
 
The conclusions of this Phase I ESA are based on findings at the time of LEA’s site visit and review of 
readily ascertainable historical records, regulatory documents, and databases made available within a 
reasonable time period.  Due to limited availability, LEA is not able to make any determinations with 
respect to portions of the subject property and structures which were not inspected or regulatory 
documents not provided within a timely fashion. 

1.1 ASTM STANDARD PRACTICE E-1527-05 
1.1.1 Purpose 

 

The purpose of the American Society for Testing and Material (ASTM) Standard Practice for 
Environmental Site Assessments, E-1527-05, as well as Practice E-1528-06, is to define good commercial 
and customary practice in the United States of America for conducting an ESA of a parcel of commercial 

real estate with respect to the range of contaminants within the scope of Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA) and petroleum products.  As such, this practice 
is intended to permit a user to satisfy one of the requirements to qualify for the innocent landowner 

defense to CERCLA liability: that is, the practices that constitute “all appropriate inquiry into the previous 
ownership and uses of the property consistent with good commercial or customary practice” as defined 
in 42 USC § 9601(35)(B).  An evaluation of business environmental risk associated with a parcel of 
commercial real estate may necessitate investigation beyond that identified in this practice. 
 

1.1.2 Definition of Recognized Environmental Conditions 
 
In defining a standard of good commercial and customary practice for conducting an environmental site 

assessment of a parcel of property, the goal of the processes established by this practice is to identify 
recognized environmental conditions.  The term recognized environmental conditions means the presence 
or likely presence of any hazardous substances or petroleum products on a property under conditions 
that indicate an existing release, a past release, or a material threat of a release of any hazardous 

substances or petroleum products into structures on the property or into the ground, groundwater, or 
surface water of the property.  The term includes hazardous substances or petroleum products even under 
conditions in compliance with laws.  The term is not intended to include de minimis conditions that 
generally do not present a material risk of harm to public health or the environment and that generally 
would not be the subject of an enforcement action if brought to the attention of appropriate governmental 
agencies.  Conditions determined to be de minimis are not recognized environmental conditions. 
 
It is not generally within the scope of this report to perform intrusive or aggressive testing of suspect 
materials observed at the site.  Materials will be identified as environmentally suspect; however, a 
representative sampling procedure is required to fully assess the occurrence of the following materials: 
electrical devices containing Poly-Chlorinated Biphenyls (PCBs); the presence of radon gas; lead-based 
paint; asbestos containing materials; and mold.  
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1.2 SCOPE OF WORK 
 

To complete the Environmental Site Assessment, the following tasks were performed in conformance 
with American Society for Testing and Material (ASTM) Standard Practice for Environmental Site 
Assessments, E-1527-05: 
 
1. A detailed walk-through inspection of the subject property or representative areas of the property. 
2. An interview with the owner and facility manager concerning past and/or present operations 

conducted at the subject property. 
3. Comparison of fair market value and listed sale price. 
4. An environmental lien search was not provided by the clients. 
5. The presence of suspect asbestos containing materials (ACM) was noted. 
6. The presence of suspect lead-based paints was noted. 
7. A review of New York City building department, fire marshal, and/or tax assessor’s office records to 

identify past owners, possible uses of the property, and construction details. 
8. A review of state and federal regulatory agency documents concerning the location of known 

hazardous waste sites within proximity of the subject property. 
9. A review of files/documents maintained by state and local regulatory agencies to investigate potential 

environmental hazards associated with the subject property when such information exists. 
10. Major sources of electromagnetic fields were identified. 
11. Identification of surrounding property use. 
12. Sanborn Fire Insurance Maps review from 1886 to 2007 
13. A review of historical aerial photograph from 1994. 
14. A review of historical topographical maps from 1947 and 1967. 
15. An identification of data failure and gaps. 
16. Approximate the depth to groundwater and direction of regional groundwater flow beneath the subject 

property. 
17. List recommendations for further study, as required (added to standard ASTM scope of work). 
 
Findings, conclusions, and recommendations presented in Sections 8.0 through 10.0 (pages 39 through 
42), are based on the careful consideration of the results of the above research.  Any recommendations 
made are formulated with respect to maintaining or protecting the collateral value of the property and 
providing protection from toxic tort lawsuits. 

 

Business environmental risk can have a material or environmentally-driven impact on the business 
associated with the current or planned use of a parcel of commercial real estate.  It is not necessarily 
limited to those environmental issues required to be investigated in the ASTM Standard Practice for 
Environmental Site Assessments, E-1527-05.  Consideration of business environmental risk issues may 
involve addressing one or more non-scope considerations, some of which are identified on the following 
page. 
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There may be environmental issues or conditions at the subject property that parties may wish to assess 
in connection with commercial real estate that are outside the scope of this practice.  As noted by the 
legal analysis in Appendix X1 of the ASTM Standard Practice for Environmental Site Assessments, E-
1527-05, some substances may be present on a property but are not included in CERCLA’s definition of 
hazardous substances (42 USC § 9601(14)) or do not otherwise present potential CERCLA liability.  In 
any case, they are beyond the scope of this report.  The following listed concerns are several non-scope 
considerations that entities may want to assess in connection with commercial real estate.  No implication 
is intended as to the relative importance of inquiry into such non-scope considerations and this list of 
non-scope considerations is not intended to be all-inclusive, but can be completed upon request. 

1) Lead in Drinking Water 
2) Regulatory Compliance 
3) Cultural and Historical Resources 
4) Industrial Hygiene 
5) Health and Safety 
6) Ecological Resources 
7) Endangered Species 
8) Indoor Air Quality, and 
9) Mold Sampling of Air and Surfaces 

 

1.3 CONFLICT CERTIFICATION 
 
Laurel Environmental Associates, Ltd. has no present or contemplated future ownership interest or 
financial interest in the real estate that is the subject of this Environmental Assessment Report.  LEA has 
no personal interest with respect to the subject matter of the Environmental Site Assessment or the parties 
involved, and LEA has no relationship with the property or the owners thereof which would prevent an 
independent and unbiased analysis of the environmental or other conditions of the property. 

 

1.4 VIABILITY OF PHASE I ESA 
 
An updated Phase I ESA should be performed if it appears that the property transaction will not close by 
the Phase I ESA Report Viability Date.  Pursuant to Section 4.6 of ASTM E1527-05, Phase I ESAs are 
considered viable for 180 days.  In calculating the Report Viability Date, LEA used the date that was the 
earliest of the following four tasks: the interview of those present owners identified in Section 10 of 
ASTM E1527-05, the government record review, and the visual inspection of the subject property and 
adjoining properties.  
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1.5 SIGNIFICANT ASSUMPTIONS  
 
Information regarding the subject property was reasonably ascertainable and therefore, no significant 
assumptions have been made, unless otherwise noted in a specific section of this report. 
 

1.6 USER RELIANCE  
 
This report was prepared solely for the use of the clients, The Other Half, LLC and The Green Witch 
Project, LLC, and is not intended for use by third parties.  Unauthorized third parties shall indemnify and 
hold LEA harmless against any liability for any loss arising out of, or related to, reliance by any third 
party on any work performed hereunder, or the contents of this report. 
 

1.7 DATA GAPS  
 
Any data gaps identified herein, as defined by ASTM Practice E 1527-05 § 3.2.20, are not considered to 
have significantly affected the ability to identify recognized environmental conditions in connection with 
the subject property and do not alter the conclusions of this report. 
 

1.8 LIMITATIONS 
 
To the best of LEA’s knowledge, the information contained in this report is true and accurate.  Due 
diligence has been exercised by LEA personnel in the compilation of the information contained herein, 
appropriate to environmental professionals engaged in investigations of this sort.  LEA makes no 
guarantees regarding the accuracy of information gained from other sources. 
 
The subject property location and boundaries as understood by LEA are depicted in the maps appended 
to this report.  It is the responsibility of the reader to verify that the location and boundaries depicted 
herein are correct. 
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1.9 SITE DETAILS AND INSPECTION OVERVIEW 
 

Site Details and Inspection Overview† 

Site Address 96 and 98 Degraw Street, Brooklyn, New York 
Cross Streets Columbia and Van Brunt Streets 

Site Owner 
The Other Half, LLC (96 Degraw) 
The Green Witch Project, LLC (98 Degraw) 

Site Occupant Parking Lot 

Tax Lot 
Block: 329 
Lots: 22 + 23 

Municipality Columbia Street Waterfront District, Kings County, New York 
Zoning M1-1  
USGS Quadrangle Jersey City 

Physical Location 
Latitude 40° 41' 08.51" North 
Longitude 74° 00' 11.85" West 

NAICS Code Usage 531190 – Vacant lot rental or leasing  
Land Size Approximately 3,500 square feet  
Site Elevation 15 feet 
Site Topography Unremarkable   
Date of Construction N/A 
Current Heating System N/A 

Utilities 
 

Electric N/A 
Natural Gas N/A 
Water City of New York  
Sanitary 
System N/A 

Chemical Storage* N/A 
Drum Storage N/A 
Petroleum Storage Tanks  N/A 
Suspect Asbestos  N/A 
Water Damage/Mold Growth N/A 

†Based on areas available for inspection, not all areas may have been accessible. 
*Other than typical housekeeping and/or janitorial supplies. 
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Map of Kings County 
 

  = Approximate site location 
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2.0 SITE DESCRIPTION 
 

Scott A. Yanuck, a LEA Senior Hydrogeologist and Site Inspector completed the inspection of the subject 
property on November 20, 2012.  The inspection was conducted unassisted.  The property was walked 
through and any indication of an environmental hazard was noted.  Operations conducted at the subject 
property were observed, photographs were taken of the subject property, associated structures, and 
adjoining properties.  Please refer to Appendix A of this report. 
 

2.1 BUILDING AND PROPERTY INSPECTION 
 

The subject property is comprised of two adjoining undeveloped parcels with a combined footprint of 
approximately 3,500 square feet.  The site is unpaved but graded with gravel, and is utilized for vehicle 
storage.  According to Sanborn Historical Maps, the property was occupied by two 3-story residential 
buildings until sometime between 1988 and 1991, when the buildings were likely demolished.  The 
property has remained empty since as early as 1991.  The site is relatively flat, and fronts along Degraw 
Street.  The subject property is located in a residential and commercial area of the Columbia Street 
Waterfront District in Kings County, New York. 

 

2.2 GENERAL HOUSEKEEPING PRACTICES 
 

Housekeeping was noted to be good throughout the subject site.  The site was observed free of debris and 
no staining of the ground was noted. 

 

2.3 VEGETATION 
 

The subject property is covered entirely with gravel and does not support any vegetation. 
 

2.4 CLASS V INJECTION WELLS 
 

Class V injection wells are used to inject non-hazardous fluids underground.  Most Class V wells are used 
to dispose of wastes into or above underground sources of drinking water and can pose a threat to 
groundwater quality, if not managed properly.  Most Class V wells are shallow disposal systems that 
depend on gravity to drain fluids directly into the ground.  There are over 20 well sub-types that fall into 
the Class V category and these wells are used by individuals and businesses to inject a variety of non-
hazardous fluids underground.  The United States Environmental Protection Agency (USEPA) estimates 
that there are more than 650,000 Class V wells in operation nationwide.  Most of these Class V wells are 
unsophisticated shallow disposal systems that include storm water drainage wells, cesspools, and septic 
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system leach fields.  However, the Class V well category also includes more complex wells that are 
typically deeper and are often used at commercial and/or industrial facilities. 
 
Other more sophisticated Class V well types could include aquifer storage and recovery wells or 
geothermal electric power wells - that are used to inject geothermal fluids extracted from subsurface 
hydrothermal systems.  Complex Class V wells also include wells that are used for pilot Geologic 
Sequestration (GS) projects that are experimental in nature.  On December 10, 2010, the USEPA finalized 
regulations for GS projects.  These new regulations include the creation of a new class of wells, Class VI.  
The USEPA understands that some of the wells permitted as Class V experimental technology wells may 
no longer be used for experimental purposes.  Following the final rule, Class V wells that are not being 
used for experimental purposes must be re-permitted as Class VI wells and will be subject to Class VI 
requirements. 
 
Class V wells are a concern because they pose a risk to underground sources of drinking water.  Because 
of this they are regulated by the Underground Injection Control (UIC) program under the Authority of 
the Safe Drinking Water Act. 

 
2.4.1 Septic Systems 
 

There was no evidence of a current or former private septic system or cesspool at the subject property.  
Former sanitary waste at buildings that previously occupied the property was likely handled by municipal 
sewer system, supplied by the City of New York.  In addition, there was no evidence of any pits, ponds, 
or lagoons used in connection with waste treatment or waste disposal. 
 

2.4.2 Storm Water Drainage 
 
Storm water is handled by natural drainage across the site and runoff to Degraw Street. 
 

2.4.3 Floor Drains 
 
No floor drains are present, as the subject property is undeveloped. 

2.5 CURRENT SITE OPERATIONS 
 

The subject property is currently utilized for vehicle storage purposes, with a plan to erect a multi-family 
building in preliminary stages. 

2.6 PAST SITE OPERATIONS 
 

According to Sanborn Fire Insurance Maps, the subject property was used for residential purposes since 
the construction of the original buildings, sometime prior to 1886.  The property has been vacant since 
between 1988 and 1991.  
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2.7 CHEMICAL USE AND STORAGE 
 

No chemical storage was noted on the subject site. 
 

2.7.1 Biohazardous Waste 
 
No biohazardous waste is generated or stored on the subject site.  

 

2.8 DRUM STORAGE 
 

No drum storage was noted during the site inspection. 
 

2.9 UNDERGROUND AND ABOVEGROUND STORAGE TANKS 
 

The subject property was inspected for tank fill ports, vent pipes, and other signs of aboveground storage 
tanks (ASTs) and/or underground storage tanks (USTs).  As the property is undeveloped, no fill ports 
and/or vent pipes, which indicate the presence of USTs or ASTs, were noted at the subject property at 
the time of the site inspection.  Based upon our site reconnaissance, interviews, and review of state and 
local records, LEA identified no evidence of existing USTs or ASTs at the subject property.  However; 
no determination can be made as to whether any USTs or ASTs were present at the former buildings, 
prior to their demolition.  
 

2.9.1 Emergency Generators 
 
No emergency generators and associated tanks were observed during our site reconnaissance.  
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2.10 PCBS IN ELECTRICAL TRANSFORMERS AND FLUORESCENT LIGHTING BALLASTS 
 

There are three types of transformers defined in the Poly-Chlorinated Biphenyls (PCBs) regulations: 
 

 PCB Transformer: Any transformer containing 500 parts per million (ppm) PCBs or greater. 
 Non-PCB Transformer: Any transformer containing less than 50 ppm PCBs. 
 PCB Contaminated Transformer: Any transformer containing 50-499 ppm PCBs.  These 

transformers are not subject to parts of the regulations, such as marking requirements, and if 
drained of liquid, to disposal requirements.  Any liquid drained from these transformers must be 
stored and disposed of in accordance with the regulations. 

 
Transformers often contain dielectric liquid for the primary purpose of increasing resistance of the unit 
to arcing and acting as a heat transfer media, helping to cool the coils.  The majority of transformers are 
filled with mineral oil, but a small percentage of these liquid-filled transformers contain PCB Askarel 
coolant liquid.  The term “Askarel” is a generic term used for a group of nonflammable synthetic 
chlorinated hydrocarbons.  All types of Askarels sold prior to 1979 contained 60 to 100 percent PCBs.  
Askarel transformers were manufactured in a variety of sizes, i.e. 3 to 3,000 gallons of PCB liquid, and 
are generally used in hazardous locations where flammability is of concern.  PCB transformers are no 
longer produced because of the USEPA ban on the manufacture of new equipment containing PCBs. 
 
Prior to the banning of PCB manufacturing in 1976, the compounds were used in small amounts during 
the production of fluorescent light ballasts.  According to USEPA regulations, light ballasts containing 
less than three pounds of PCBs are exempt from special hazardous waste transportation and disposal and 
may be disposed of as municipal wastes; however, removal is not required by law.  To determine if the 
light ballasts contain PCBs, the light fixtures would have to be dismantled, the make and model number 
obtained, and the manufacturer contacted.  If the lighting is to remain, maintenance personnel should be 
advised of the possibility that the ballasts may contain PCBs.  Workers should exercise caution when 
handling the ballasts, taking care not to cause leaks.  Protective gloves and clothing should be worn when 
handling ballasts. 
 
There are no pad or pole-mounted transformers located at the subject property.  The property is 
undeveloped, therefore no PCB containing light fixtures are present. 
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2.11 FRIABLE AND NON-FRIABLE SUSPECT ASBESTOS CONTAINING MATERIALS 
 
The USEPA designated material containing more than 1% asbestos to be considered as an Asbestos 
Containing Material (ACM).  Where asbestos containing material is determined to be “Friable” (capable 
of being crushed by hand pressure and having a high potential to release airborne fibers), it is the 
recommendation of the USEPA that strong response action be taken.  Such actions may take the form of 
removal, encapsulating, repair, enclosure, or an operations and maintenance program.  The response 
action is determined depending on the severity and nature of the individual problem. 
 
No friable or non-friable suspect asbestos containing materials were noted during the inspection. 
 

2.12 SUSPECT LEAD-BASED PAINT 
 

Use of lead in household paint was banned by the USEPA effective January 1, 1978.  The USEPA and 
the U.S. Department of Housing and Urban Development (HUD) consider lead-based paint as containing 
a lead concentration equal to or greater than 1.0 milligram per square centimeter (mg/cm2) or 0.5% lead 
by weight, as defined by Title X of the 1992 Housing and Community Development Act. 

 
No lead-based paints are present at the subject property. 

 

2.13 WATER DAMAGE AND MOLD GROWTH 
 

Humidity or wetness, caused by water leaks, spills from plumbing failures, or condensation, can cause 
mold growth on interior and exterior surfaces; including but not limited to walls, ceilings, carpets, or 
furniture.  Mold is a living organism that produces mold spores through reproduction.  These spores are 
tiny particles that drift through the air until finding wet, humid areas in which they thrive.  Although mold 
does not affect everyone it can cause health problems when inhaled.  Mold can trigger asthma attacks, 
and some produce toxins that may be hazardous if people are exposed to large quantities of these molds.  
Mold spores and related mycotoxins can also pose a serious health threat to individuals who have 
compromised immune systems. 
 
A full mold inspection was not requested or completed as part of this assessment, as it is beyond the scope 
of this report.  As the subject property does not support any structures, no evidence of mold and/or mold 
related odors was noted at the time of the site inspection.  It should be noted that mold may be present in 
hidden areas not observed during LEA’s site reconnaissance.  Of particular concern would be areas that 
experience water damage and areas of high humidity.  Caution should be taken following any future water 
release within the subject building.  Water leaks and water damage should be addressed immediately to 
help prevent the formation of mold spores.  Visual evidence of mold should be addressed immediately 
by professional remediation contractors hired to address such issues. 
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2.14 WETLANDS AND NYSDEC ECOLOGICAL ZONE 
 
For regulatory purposes under the Clean Water Act, the term wetlands means "those areas that are 
inundated or saturated by surface water or groundwater at a frequency and duration sufficient to support 
and that under normal circumstances do support, a prevalence of vegetation typically adapted for life in 
saturated soil conditions.  Wetlands generally include streams, swamps, marshes, bogs, and similar 
areas".  The New York State Official Tidal Wetlands Inventory is maintained by the New York State 
Department of Environmental Conservation (NYSDEC) Bureau of Marine Resources in the Tidal 
Wetlands Inventory and Geographic Information System (GIS) Unit.  The statutory definition of a tidal 
wetland can be found in New York's Environmental Conservation Law, Article 25, entitled "Tidal 
Wetlands Act." 
 
According to maps provided by the NYSDEC, the subject property does not reside within a fresh water 
or tidal wetlands area.  An inspection of the subject property by LEA did not observe the presence of 
wetlands within its boundaries.  Upper New York Bay was located within a ¼-mile radius of the subject 
property 750 feet hydraulically down-gradient. 
 

 
ZONE I - COASTAL LOWLANDS 

 

Geology This zone is a terminal moraine of the great ice sheet. Topographic 
relief is low. 

Elevation Ranges from sea level to 200 feet 

Soils The soils are glacial outwash and deltaic sands medium to 
moderately coarse-textured on gravel and recent alluvium. The soils 
tend to the strongly acid and are of low fertility. 

Vegetation All of the Coastal Lowlands are included in the oak natural 
vegetation zone. Much of the forest is scrubby due to the poor soils. 
Oak is the principal hardwood tree, while pitch pine is the principal 
conifer. 

Land Use This zone continues to experience a rapid expansion of urban and 
suburban development. 

This Data Set shows boundaries of the Ecological Regions (Ecozones) of New York State and has been modified by LEA.  
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2.15 RADON 
 

Radon is a heavy, colorless, odorless, radioactive gas formed by the radioactive decay of radium.  Radon 
is associated with specific geologic formations that contain granite, uranium minerals, certain shales, and 
phosphate related minerals.  Radon, being a gas, can migrate to and accumulate in confined spaces such 
as building basements.  Continued exposure to radon gas has been associated with increased lung cancer 
risk and possible genetic damage. 
 
The USEPA has set a maximum action level of 4 picocuries per liter (pCi/l) in air.  At concentrations 
above this level, the USEPA recommends remedial measures to lower the concentrations. 
 
According to monitoring data completed by the NYS Department of Health, Bureau of Radiation 
Protection, the Kings County has an average indoor radon concentration of 0.6 pCi/l.  Given this 
information, radon is not considered a significant environmental concern within the subject building. 
 

2.16 ELECTROMAGNETIC FIELDS 
 
Although there are currently no regulations concerning the proximity of residential structures to major 
sources of electromagnetic fields (EMFs) such as overhead high tension wires, high levels of EMFs are 
an unresolved public health issue.  Some recent studies have linked the presence of elevated EMFs to an 
increased risk of certain cancers and other illnesses.  Although studies are ongoing and no definitive 
conclusions have been reached, the existing evidence indicates that potential health risks may exist for 
individuals who are exposed to these fields.  In any case, the general perception of a risk associated with 
major sources of EMFs can reduce the marketability and value of real estate. 
 
No high tension wires or substations were noted on or adjacent to the subject property. 
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2.17 NEIGHBORING PROPERTIES 
 
The properties surrounding the subject site are residential and commercial in nature.  Property usage 
directly adjoining or nearby is as follows: 
 
North of the subject site: Current Usage Past Usage 

 Degraw Street, adjoining Roadway Roadway 
 Red Hook Container Terminal Commercial Commercial 

 
South of the subject site: 

 Ganuze - Lighting & Electrical Commercial Commercial 
, adjoining  

 Sackett Street Roadway Roadway 
 
East of the subject site: 

 Three Story Dwellings, adjoining Residential Residential 
 Parking Lot Municipal Municipal 

 
West of the subject site: 

 Three Story Dwelling, adjoining Residential Residential 
 Vacant Lot Vacant Commercial 
 
 
Due to the benign usage at the surrounding properties, they should not have the potential to present a 
recognized environmental condition at the subject property.  None of the surrounding properties are 
associated with any NYSDEC or USEPA Superfund List. 
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3.0 CLIENTS PROVIDED DOCUMENTS 
 
The following section summarizes information provided by the clients, The Other Half, LLC and The 
Green Witch Project, LLC, with regard to this Phase I ESA.  LEA staff completed the Questionnaire 
pertaining to the site inspection, which can be found in Appendix F of this report.  The Questionnaire is 
intended to assist in gathering information that may be pertinent to identifying recognized environmental 
conditions relating to the subject property. 

3.1 TITLE RECORDS 
 
Land title records provide information on previous ownership of a property.  Typically, deeds signifying 
transfer of a land parcel are recorded in county files and can be researched to determine the identity of 
past owners.  A “Chain of Title” is a continuous record of ownership for a specific parcel.  Title record 
information associated with the subject property has not been provided to LEA by The Other Half, LLC 
and The Green Witch Project, LLC, and is beyond the scope of this report. 

3.2 ENVIRONMENTAL LIENS, ACTIVITY, AND USE LIMITATIONS 
 
The Other Half, LLC and The Green Witch Project, LLC has provided no information regarding 
environmental liens, activity, or use limitations in connection with the subject property. 

3.3 SPECIALIZED KNOWLEDGE 
 
The Other Half, LLC and The Green Witch Project, LLC has provided no specialized knowledge that 
pertains to recognized environmental conditions in connection with the subject property.  LEA was not 
provided with or made aware of previous environmental assessments or other documentation that is 
material to recognized environmental conditions in connection with the subject property, except as 
present. 

3.4 COMMONLY KNOWN OR REASONABLY ASCERTAINABLE INFORMATION 
 
The Other Half, LLC and The Green Witch Project, LLC has provided LEA with no commonly known 
or reasonably ascertainable information within the local community about the environmental integrity of 
the subject property. 

3.5 VALUATION REDUCTION FOR ENVIRONMENTAL ISSUES 
 
The Other Half, LLC and The Green Witch Project, LLC has provided no information to LEA regarding 
valuation reduction for environmental issues in connection with the subject property. 

3.6 OWNER, PROPERTY MANAGER, AND OCCUPANT INFORMATION 
 
The Other Half, LLC and The Green Witch Project, LLC provided LEA with contact information for 
access to the subject property.  The site inspection was conducted unassisted. 

3.7 REASON FOR PERFORMING THIS PHASE I ESA 
 
The Other Half, LLC and The Green Witch Project, LLC retained LEA to complete this Phase I 
Environmental Site Assessment in connection with a real estate transaction. 
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4.0 REVIEW OF REGULATORY AGENCY RECORDS AND DOCUMENTS 
 
To determine if the subject property was listed, known, or suspected of being a hazardous waste site, 
federal and state databases were reviewed.  In addition, a Freedom of Information Letter (FOIL) was sent 
to the New York City Department of Environmental Protection (NYCDEP) requesting a review of any 
records that may have been maintained by the agencies concerning the subject property. 
 
The records search was conducted by Toxics Targeting, Inc. meeting the specific requirements of ASTM 
Standard Practice for Environmental Site Assessments, E-1527-05, including those associated with 
governmental databases, search distances, and data currency. 

4.1 USEPA NATIONAL PRIORITY LIST AND CERCLA SITES 
 

4.1.1 USEPA NPL Superfund Sites 
 
The USEPA maintains a database of unmanaged and/or forsaken hazardous waste sites.  The database is 
known as the National Priority List (NPL).  Sites included in this list are given priority by the USEPA 
for remedial action under the Federal Superfund Program.  A particular site will be included on the NPL 
if it equals or exceeds an established “hazard classification system” score, or if it was designated as a top 
environmental priority site, in a particular State.  A site is classified as an NPL site if all of the following 
criteria are satisfied: 
 
1. The U.S. Department of Health & Human Services issues a health advisory recommending that 

people be evacuated from the site to avoid exposure. 
2. The USEPA determines that the site was a potentially significant environmental hazard. 
3. The USEPA determines that site remediation was more cost-effective than removal. 
 
A review of the latest edition of the NPL, published in 2012, found that the subject property is not listed 
as a NPL site.  There is one NPL listed site located within a one-mile radius of the subject property.  
Gowanus Canal, ID #NYN000206222, is a large, 100-foot wide, 1.8-mile long canal, with a history of 
industrial traffic and contamination, currently undergoing extensive investigation and remediation.  This 
site is located 4,747 feet hydraulically cross-gradient from the subject property, and should not pose a 
recognized environmental condition.  
 

4.1.2 USEPA CERCLA Sites 
 
The USEPA Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) of 
1980 was designed to allow the federal government to directly address any potential release of hazardous 
waste that may endanger public health or welfare; in order to "provide for liability, compensation, clean-
up, and emergency response for hazardous substances released into the environment and clean-up of 
inactive hazardous waste disposal sites”. 
 
Examination of the Comprehensive Environmental Response, Compensation, and Liability Information 
System (CERCLIS) database indicates that the subject site is not listed in the CERCLIS database.  There 
are no CERCLIS listed sites located within a ½-mile radius of the subject property. 
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4.2 NYSDEC INACTIVE HAZARDOUS WASTE DISPOSAL SITES 
 
The NYSDEC publishes a quarterly and annual report entitled "Inactive Hazardous Waste Disposal Sites 
in New York State" (IHWD), 2011, which lists all properties that have been found to contain, or are 
suspected of containing, significant amounts of hazardous or toxic contamination in one form or another. 
 
A review of the annual report, quarterly updates, and reports from 1992 to 2012 indicates that the subject 
property is not listed as being an IHWD site.  There are eight IHWD site listings, within a one-mile radius 
of the subject property.  Due to the geographic and hydraulic locations of these sites, with respect to the 
subject property, none should pose a recognized environmental condition. 
 
A synopsis of the nearby IHWD sites is as follows: 
 
Designers Woodcraft   ID #2-006 455 feet hydraulically up -gradient 

 This facility has been deleted from the reported data. 
 
Fort Jay Dod Grant    ID #231069 4,068 feet hydraulically cross-gradient 

 Site characterization was completed in 2008. Remedial work is underway and not yet complete. 
 

K – Citizens MGP – Carroll Garden. ID #224012 4,149 feet hydraulically side-gradient 
 Listed as a dump with confirmed disposal of the following hazardous wastes; Coal Tar, 

Toluene, Tetrachloroethylene, and Methylene Chloride.  Work is underway and not yet 
complete. 
 

Gowanus Canal Site (two listings)  ID #224133 4,653 feet hydraulically cross-gradient 
 Listed as a treatment pond, with significant threat to the public health or environment – Action 

Required.  The following hazardous wastes were disposed of; Mercury, Copper, PCB-Archlor 
1242, Coal Tar Pitch Volatiles, Lead, and DDE. 
 

Castle Williams, Governors Isl.  ID #2-020 5,101 feet hydraulically cross-gradient 
 This facility has been deleted from the reported data. 

 
K – Fulton Works    ID #224051 5,200 feet hydraulically side-gradient 

 Site characterization was completed in 2007. Remedial work is underway and not yet complete. 
 

K – Metropolitan MGP   ID #224046 5,257 feet hydraulically cross-gradient 
 Confirmed soil and groundwater contamination of BTEX and PAH compounds.  A remedial 

investigation began in 2009.  This site is classed as a significant threat to the public health or 
environment – action required. 
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4.3 NYSDEC HAZARDOUS SUBSTANCE WASTE DISPOSAL SITES 
 

The NYSDEC Hazardous Substance Waste Disposal Sites (HSWD) database was reviewed to determine 
if the subject property or any site located within a one-mile radius of the subject property is listed as a 
HSWD Site.  This database lists properties that are currently under study by the NYSDEC Division of 
Hazardous Waste Remediation, for inclusion into the IHWD program, as described in section 4.2. 
 
 After a thorough investigation, it was determined that neither the subject property nor any property within 
a one-mile radius is listed as a HSWD site. 

 

4.4 NYS BROWNFIELDS SITES 
 

The New York State (NYS) Brownfields Program was developed for sites that are abandoned, idle, or 
under-used industrial and/or commercial sites where expansion or redevelopment is complicated by real 
or perceived environmental contamination.  Programs included in the 2011 Brownfields Cleanup 
Program (BCP) are the Voluntary Cleanup Program (VCP) and the Environmental Restoration Program 
(ERP). 
 
After a thorough investigation, it was determined that neither the subject property nor any property within 
a one-mile radius is listed as a Brownfields site. 

 

4.5 NYS LANDFILLS AND SOLID WASTE FACILITIES 
 

The database of NYS Landfills identified no such facilities located within a ½-mile radius of the subject 
property.  There is one Solid Waste Facility located within a ½-mile radius of the subject property.  20th 
Century Recycling, ID #24TA2, located 1,620 feet hydraulically side-gradient from the subject property, 
is listed as a large transfer station for unknown wastes.  Due to the geographic and hydraulic location 
relative to the subject property, this site should not pose a recognized environmental condition. 
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4.6 NYSDEC SPILL AND LEAKING UST FILE 
 
The NYSDEC Spill File was investigated for records of spills and leaking USTs located within a ½-mile 
radius of the subject property.  A summary is presented in the table below: 
 

NYSDEC Active Spills and Leaking USTs 
Brooklyn, New York, within a ½-mile radius of the subject property 

 
NYSDEC 

Spill # 

 
Spill Type 

 
Spill Name 

 
Spill Location 

 
Distance 

(feet)/ 
Direction 
from Site* 

1201982 #2 fuel oil leaked to soil LI College Hosp TTF 339 Hicks Street 2,380/side 

9601482 Gasoline spilled to soil 76 Precinct NYPD – DDC 191 Union Street 1,057/side 

0106455 Gasoline spilled to soil Former ABM Service Station 434 Hicks Street/115-117 Kane 
Street 1,099/side 

0612593 Gasoline spilled to soil Pier #7 Brooklyn Port Authority 2,129/side 

1009312 Gear oil spilled to soil Gowanus Facility Upgrade 
Project Columbia and Degrall St. 254/up 

*Direction noted is in relation to the hydraulic gradient of the groundwater flow. 

 
4.6.1 NYSDEC On-Site Listed Spills and Leaking Underground Storage Tanks 

 
There are no closed or active NYSDEC listed spills or leaking underground storage tanks (USTs) located 
at the subject property. 
 

4.6.2 NYSDEC Off-Site Listed Spills 
 
There are four active NYSDEC listed spills located within a ½-mile radius of the subject property.  Due 
to the geographic and hydraulic locations, relative to the subject property, magnitude of spill and/or 
resource affected, none should present a recognized environmental condition. 
 

4.6.3 NYSDEC Off-Site Listed Leaking Underground Storage Tanks 
 
There is one active NYSDEC listed leaking UST located within a ½-mile radius of the subject property.  
Due to the geographic and hydraulic location, relative to the subject property, magnitude of spill and/or 
resource affected, this spill should not present a recognized environmental condition. 
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4.7 NYSDEC REGISTERED CHEMICAL BULK STORAGE, MAJOR OIL STORAGE, AND 

PETROLEUM BULK STORAGE FACILITIES 
 

The NYSDEC publishes a listing of all registered Chemical Bulk Storage (CBS), Major Oil Storage 
(MOS), and Petroleum Bulk Storage (PBS) Facilities in New York State, every year.  This listing was 
investigated to determine whether the subject property or any adjoining properties are listed as such 
facilities. 
 
After a thorough investigation, it was determined that neither the subject property nor any adjoining 
property is listed at the NYSDEC as a CBS, MOS, or PBS Facility. 

 

4.8 NYS AND USEPA RCRA HAZARDOUS WASTE GENERATORS, TRANSFER, STORAGE, 
AND DISPOSAL SITES AND CORRACT SITES 

 
Resource Conservation and Recovery Act (RCRA) 42 U.S.C. §6901 et seq. (1976) The Resource 
Conservation and Recovery Act (RCRA) gives EPA the authority to control hazardous waste from the 
"cradle-to-grave." This includes the generation, transportation, treatment, storage, and disposal of 
hazardous waste. RCRA also set forth a framework for the management of non-hazardous solid wastes. 
The 1986 amendments to RCRA enabled EPA to address environmental problems that could result from 
underground tanks storing petroleum and other hazardous substances. 

 
4.8.1 NYS and USEPA RCRA Generators 
 

The NYS and USEPA listing of Resource Conservation and Recovery Act (RCRA) Hazardous Waste 
Generators, dated 2011, was reviewed to determine whether the subject property or any adjoining 
properties are listed as State Facilities.  After a thorough investigation, it was determined that neither the 
subject property nor any adjoining property is listed as a RCRA Hazardous Waste Generator. 

 
4.8.2 NYS and USEPA RCRA TSD Sites and CORRACT Sites 
 

The NYS and USEPA 2011 listing of Resource Conservation and Recovery Act (RCRA) Facilities with 
Corrective Actions (CORRACTs) and the NYSDEC 2010 listing of RCRA Treatment, Storage, and 
Disposal (TSD) Sites was reviewed to determine whether the subject property or properties within a one-
mile radius are listed as state or federal facilities.  After a thorough investigation, it was determined that 
the subject property is not listed as a RCRA TSD or CORRACT site.  There is one property within a one-
mile radius listed as a RCRA TSD and CORRACT site.  Patterson Chemical Co, ID #NYD980592471, 
located 4,308 feet hydraulically cross-gradient from the subject property, is listed as a TSD facility, with 
RFA completed in 1994.  No further information is disclosed.  Due to the geographic and hydraulic 
location relative to the subject property, this site should not pose a recognized environmental condition. 
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4.9 USEPA EMERGENCY RESPONSE NOTIFICATION SYSTEM 
 
The USEPA maintains a database of all spills to which the agency has responded.  This database was 
investigated to determine the presence of an emergency response at the subject property. 
 
After an investigation according to street address, it was determined that the subject property is not listed 
on the ERNS database. 

 

4.10 USEPA TOXIC RELEASE INVENTORY SITES 
 
Section (§) 313 of the Emergency Planning and Community Right-to-Know Act (also known as Title III) 
of the Superfund Amendments and Reauthorization Act (SARA) of 1986 (Public Law 99-499) requires 
the USEPA to establish an inventory of toxic chemical emissions from certain facilities.  The reporting 
requirement applies to owners and operators of facilities that have ten or more full-time employees that 
are in Standard Industrial Classification (SIC) codes 20 through 39 (i.e., manufacturing facilities) and 
that manufacture, import, process, or otherwise use a listed toxic chemical in excess of specified threshold 
quantities.  Inclusion in the list does not necessarily indicate that there has been a release of a toxic 
material to the environment at the site, only that listed chemicals have been used. 
 
After a thorough investigation, it was determined that neither the subject property nor any property within 
a ¼-mile radius is listed as a TRI Facility. 

 

4.11 NYS WASTEWATER DISCHARGE SITES 
 

Wastewater treatment is one of the most common forms of pollution control. Its basic function is to speed 
up the natural purification processes. In many instances wastewater treatment is a two-stage process. In 
the primary stage of wastewater treatment, solids are allowed to settle and are then removed from 
wastewater. The secondary stage allows biological processes to further purify wastewater.  The NYSDEC 
database identifies nearby Wastewater Discharge Facilities. 
 
After a thorough investigation, it was determined that neither the subject property nor any property within 
a ⅛-mile radius is listed as a Wastewater Discharge Site. 

 

4.12 USEPA AIR DISCHARGE SITES 
 

The USEPA Aerometric Information Retrieval System (AIRS) database lists information on each air 
emission facility and indicates the type of air pollutant emission.  Compliance information is also 
provided on each pollutant as well as the facility itself. 
 
After a thorough investigation, it was determined that the subject property is not listed as an Air Discharge 
Site. There is one site located within a ¼-mile of the subject property listed as an Air Discharge Site.  
Nello Botti Cleaners, ID #3604700869, located 491 feet east of the subject property, is listed in 
compliance for the potential uncontrolled emissions of VOCs.  Due to the resource affected and lack of 
traceability, no determination can be made as to the environmental threat to the subject property. 
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4.13 USEPA CIVIL AND ADMINISTRATIVE ENFORCEMENT DOCKET FACILITIES 
 

This Civil and Administrative Enforcement Docket database is the USEPA’s system for tracking 
administrative and judiciary cases filed on behalf of the agency by the Department of Justice. 
 
After a thorough investigation, it was determined that neither the subject property nor any property within 
a ⅛-mile radius is listed as a Civil and Administrative Enforcement Docket site. 

 

4.14 FEDERAL ENGINEERING CONTROL AND INSTITUTIONAL CONTROL REGISTRIES 
 
The completion of site cleanup activities may include the implementation of engineering controls or 
institutional controls as part of the response action.  Engineering controls include various forms of caps, 
building foundations, liners, and treatment methods to create pathway elimination for regulated 
substances to enter environmental media or effect human health.  Institutional controls include 
administrative measures, such as groundwater use restrictions, construction restrictions, property use 
restrictions and post remediation care requirements intended to prevent exposure to contaminants 
remaining on site.  Deed restrictions are generally required as part of the instructional controls. 
 
Neither the subject property nor any property located within a ½-mile radius of the subject property was 
identified on Federal Engineering Control or Institutional Control Registries.  

 

4.15 TRIBAL LANDS 
 

There are no Tribal Lands within a one-mile radius of the subject property.  This was further confirmed 
by a search of Federal and State Tribal Land records, please refer to Figure 8.0. 

 

4.16 ORPHAN SITES 
 
Orphan Sites are facilities that have been identified on the Toxics Targeting Inc (TTI) Environmental 
Database Report; however, due to poor or inadequate address information, the facilities could not be 
mapped by TTI with relation to the subject property.  Orphan Sites identified on the Database Report 
were reviewed, and none appear to be located at the subject property. 
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4.17 REGULATORY AGENCY DOCUMENTS REQUESTS 
 
On November 20, 2012, LEA mailed a request to the New York City Department of Environmental 
Protection (NYCDEP) to view any records pertaining to the environmental condition of the subject 
property under the Freedom of Information Act (FOIA). 
 
On December 10, 2012, LEA received notification from the NYCDEP, confirming their receipt of the 
request.  As of December 19, 2012, LEA has not yet received a response from the NYCDEP stating 
whether records relevant to the environmental integrity of the subject property are available.  If the agency 
is found to maintain such records, LEA will forward the information in the form of an addendum to The 
Other Half, LLC and The Green Witch Project, LLC. 

 

5.0 SITE HISTORY 
 
According to the New York City Department of Building records and Sanborn Fire Insurance Maps, past 
and present uses of the subject property are as follows: 
 
1886 Sanborn Historical maps show the subject property to be occupied by two three story 

residential buildings. 
 
1904 The subject building at 96 Degraw Street is depicted as a ‘store’ 
 
1977 Both buildings are shown as three-story residential. 
 
1991 The buildings are no longer present and the property is vacant. 
 
2003 The subject property is shown as being used for parking. 
 

 
Historical Usage Summary: 
The subject property was occupied by two 3-story residential buildings from as early as 1886 until 
between 1988 and 1991, when the buildings were likely demolished.  The property has remained vacant 
since as early as 1991, and has most recently been utilized for vehicle storage. Past usage of the subject 
site should not present a recognized environmental condition at the subject property. 
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5.1 SANBORN FIRE INSURANCE MAP REVIEW 
 
Sanborn® Fire Insurance Maps are an additional source of historical use information available for most 
developed areas.  The maps were used for insurance purposes and indicate structures by name, type of 
construction, property usage, and address.  LEA contracted EDR for a search of Sanborn Fire Insurance 
Maps adequate for the subject property and surrounding areas.  According to Sanborn Historical Maps 
reviewed from 1886 - 2007, past uses of the subject site and surrounding properties are as follows: 

 

Date Subject Property 
Surrounding Properties 

North South East West 

1886 
Maintains two three-story 

dwelling. 
Degraw Street 

Dwellings 
Dwellings 

Sackett Street 
Dwellings Dwellings 

1904  
to 

1938 

Maintains a three-story 
store and dwelling 

No Change No Change No Change No Change 

1950 No Change 
Degraw Street 

Dwellings and 
empty lots 

Empty lot No Change 
Dwelling 

and an 
empty lot 

1969 No Change No Change Parking lot No Change 
Dwelling 
and truck 
storage 

1977 
to 

1981 

Both buildings are shown as 
three-story residences 

No Change No Change No Change No Change 

1982 No Change No Change Truck Storage No Change No Change 

1986 
to 

1988 
No Change 

Degraw Street 

Vacant lot and 
truck storage 

Warehouse 
Sackett Street 

No Change No Change 

1991 
to 

2002 

Both buildings appear to 
have been demolished. Now 

a vacant lot. 
No Change No Change No Change No Change 

2003 
to 

2007 
Depicted as ‘Parking’ 

Degraw Street 

Long Island 
Hospital 
Parking 

No Change No Change No Change 
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5.2 HISTORICAL TOPOGRAPHIC MAP REVIEW 
 
Historical Topographic Maps are an additional source of useful information regarding historical site 
usage.  The maps are generated and updated by the United States Geological Survey (USGS).  Scale for 
the maps ranged from 1:24,000 to 1:62,500.  The general elevation of the subject site and surrounding 
areas was noted as approximately 15 feet above sea level.  LEA maintains Historical Topographic Maps 
in their Historical Database adequate for the subject property and surrounding areas. 
 
A review of historical topographical maps from 1947 and 1967 did not show detailed information as to 
historical structures and usage of the subject property. 
 

5.3 HISTORICAL AERIAL PHOTOGRAPH REVIEW 
 
Aerial Photographs are often taken annually or bi-annually by government agencies or private entities 
and may be used to evaluate changes in land use patterns at specified dates to identify visible areas of 
potential environmental concern.  A search for historical aerial photographs depicting the subject property 
and vicinity was conducted by EDR and LEA.  It should be noted that the scale of the available aerial 
photographs precludes the distinct identification of structures and/or land uses on or in the vicinity of the 
subject property. 
 
A review of an aerial photograph from 1994 showed the following: 
 
Due to poor picture clarity, no information as to the historical structures and surrounding properties could 
be garnered from the image. 
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5.4 NYC ACRIS RECORDS 
 
The NYC Automated City Register Information System (ACRIS) maintains property records and 
document images for the five boroughs from 1966 to the present.  The database was searched and is 
included in the table below. 

96 Degraw Street 

Lot   Partial  Recorded / 
Filed Document Type Pages Party1 Party2 Doc 

Amount 
22 ENTIRE 

LOT 
9/4/2012 

3:55:18 PM 
EASEMENT  9 THE GREEN WITCH 

PROJECT LLC 
THE OTHER HALF LLC 0 

22 ENTIRE 

LOT 
9/4/2012 

3:55:17 PM 
EASEMENT  9 THE OTHER HALF 

LLC 
THE GREEN WITCH 

PROJECT LLC 
0 

22 PARTIAL 

LOT 
6/4/2012 

10:25:29 AM 
EASEMENT  8 THE GREEN WITCH 

PROJECT LLC 
THE OTHER HALF LLC 0 

22 PARTIAL 
LOT 

6/4/2012 
10:25:28 AM 

EASEMENT  8 THE OTHER HALF 
LLC 

THE GREEN WITCH 
PROJECT LLC 

0 

22 ENTIRE 

LOT 
4/4/2012 

3:16:20 PM 
ASSUMPTION OF 

MORTGAGE 
 8 THE OTHER HALF 

LLC 
SILVA, MANUEL 225,000 

22 ENTIRE 

LOT 
4/4/2012 

3:16:19 PM 
DEED  5 96 DEGRAW LLC THE OTHER HALF LLC 300,000 

22 ENTIRE 

LOT 
12/28/2011 

10:35:41 AM 
MORTGAGE  7 96 DEGRAW LLC SILVA, MANUEL 225,000 

22 ENTIRE 

LOT 
12/28/2011 

10:35:40 AM 
DEED  4 SILVA, MANUEL 96 DEGRAW LLC 280,000 

22 ENTIRE 

LOT 
11/2/1992 DEED  2 CITY OF NEW YORK SILVA, MANUEL 0 

22 ENTIRE 

LOT 
8/18/1982 DEED  150 COMMISSIONER 

FINANCENY 
NEW YORK CITY 0 

22 ENTIRE 

LOT 
3/9/1977 DEED  2 TOSPIGE REALTY 

LTD 
KELLONG REALTY 

CORP 
0 

22 ENTIRE 
LOT 

11/8/1976 MORTGAGE  4 TOSPIGE REALTY 
LTD 

COSTALAS GEORGE 0 

22 ENTIRE 

LOT 
4/27/1972 DEED  2 LOPEZ REINALDO CASTANO AL 0 

22 ENTIRE 

LOT 
5/24/1971 DEED  2 CADMAN PARKING 

CORP 
LOPEZ REINALDO 0 

22 ENTIRE 

LOT 
5/3/1971 DEED  2 LOPEZ REINALDO CADMAN PARKING 

CORP 
0 

22 ENTIRE 

LOT 
8/25/1970 ASSIGNMENT, 

MORTGAGE 
 2 COBBLESVILLE 

RLTY LTD 
SPANAKOS JOHN M 0 

22 ENTIRE 

LOT 
8/25/1970 MORTGAGE  4 LOPEZ RENALDO COBBLESVILLES 

RLTY LTD 
0 

22 ENTIRE 

LOT 
8/25/1970 DEED  2 COBBLESVILLES 

RLTY LTD 
LOPEZ RENALDO 0 

22 ENTIRE 

LOT 
4/14/1970 DEED  2 CARANNANTE 

SAMUEL A 
COBBLEVILLES RLTY 

LTD 
0 
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98 Degraw Street 

Lot   Partial  Recorded / 

Filed Document Type Pages Party1 Party2 Doc 

Amount 
23 ENTIRE 

LOT 
9/4/2012 

3:55:18 PM 
EASEMENT  9 THE GREEN WITCH 

PROJECT LLC 
THE OTHER HALF LLC 0 

23 ENTIRE 

LOT 
9/4/2012 

3:55:17 PM 
EASEMENT  9 THE OTHER HALF 

LLC 
THE GREEN WITCH 

PROJECT LLC 
0 

23 PARTIAL 

LOT 
6/4/2012 

10:25:29 AM 
EASEMENT  8 THE GREEN WITCH 

PROJECT LLC 
THE OTHER HALF LLC 0 

23 PARTIAL 

LOT 
6/4/2012 

10:25:28 AM 
EASEMENT  8 THE OTHER HALF 

LLC 
THE GREEN WITCH 

PROJECT LLC 
0 

23 ENTIRE 

LOT 
12/27/2011 

4:36:10 PM 
DEED  5 98 DEGRAW LLC THE GREEN WITCH 

PROJECT LLC 
250,000 

23 ENTIRE 

LOT 
11/23/2011 

9:46:06 AM 
TAX LIEN SALE 

CERTIFICATE 
 83 CITY OF NEW YORK BANK OF NEW YORK 0 

23 ENTIRE 

LOT 
8/18/2010 

1:17:10 PM 
TAX LIEN SALE 

CERTIFICATE 
 132 THE CITY OF NEW 

YORK 
THE BANK OF NEW 

YORK MELLON 
0 

23 ENTIRE 

LOT 
11/20/2001 DEED  4 CITY OF NEW 

YORK/DEF 
98 DEGRAW LLC 0 

23 ENTIRE 

LOT 
7/27/2000 TAX LIEN SALE 

CERTIFICATE 
 31 CITY OF NEW YORK BANK OF NEW YORK 0 

23 ENTIRE 

LOT 
1/25/1999 ASSIGNMENT 

OF TAX LIEN 
 1 NYCTL 1997-1 

TRUST 
BANK OF NEW YORK 0 

23 ENTIRE 

LOT 
6/18/1997 TAX LIEN SALE 

CERTIFICATE 
 34 CITY OF NEW YORK BANK OF NEW YORK 0 

23 ENTIRE 

LOT 
4/18/1979 DEED  1 COMMISSIONER OF 

FINANCE OF THE 

CITY OF NEW YORK 

THE CITY OF NEW 

YORK 
0 

 

5.6 LITTLE E DESIGNATION SITES 
 
Lots designated with an “E” on the Zoning Maps of the City of New York for potential hazardous material 
contamination, air and/or noise quality impacts.  The NYC records were searched thoroughly and LEA has 
determined the Subject property is not designated as a Little “E” site. 
 
6.0 FAIR MARKET VALUE 
 

The subject property is not for sale; therefore an evaluation of the environmental integrity of the property 
cannot be made based upon market value. 
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7.0 SITE HYDROGEOLOGY 
 
Kings County is located in the Atlantic Coastal Plain physiographic province that is characterized by low 
hills of unconsolidated sands, gravel, and silt.  According to Franke (1972), regionally, the near-surface 
sediments consist of the Upper Glacial deposits that are characterized by southward sloping deposits of 
sand, gravel, and silt.  The Upper Glacial deposits have a maximum thickness of 600 feet.  They are 
underlain by the Magothy, Raritan, and Lloyd Formations.  The Gardeners clay and the Jameco gravel 
separate the Upper Glacial deposits and the Magothy Formation along the southwest portion of Long 
Island.  Due to less surfacial contamination and higher well yields, the Magothy aquifer is the main supply 
for drinking and industrial water.  Consequently, the USEPA has identified it as a Sole Source Aquifer.  
The subject site is in the Upper Glacial aquifer.  Pump test data suggests hydraulic conductivity between 
the Magothy and Upper Glacial aquifers.  However, discontinuous clay lenses may prevent this 
interaction in some areas.   

 

 
 

According to groundwater contour maps provided by the NYCDEP and the NYSDEC, Topographic 
Quadrangles provided by the USGS, and previous work performed by LEA in the area, the subject 
property has an elevation of approximately 15 feet above mean sea level.  Regional groundwater is 
estimated to be 14 feet below grade at the subject property and flowing in a westerly direction, towards 
the East River.  A site specific hydrogeologic study is warranted to confirm localized on-site groundwater 
flow direction, which is beyond the scope of this report.  
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7.1 GROUNDWATER USE 
No active drinking water wells were noted at the subject property or at any of the adjoining sites during 
the site inspection, although it remains possible that private wells exist.  The subject building, as well as 
the buildings in the vicinity of the subject site, is served with municipal water from the City of New York 
.  Groundwater is not utilized for any purpose at the subject site.  LEA did not observe any monitoring 
wells at the subject property at the time of our site reconnaissance.   
 
The subject site is not located within 1,000 feet of a 100 year floodplain. 
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8.0 SUMMARY OF FINDINGS FROM RECONNAISSANCE AND RESEARCH 
 
Based on the completion of the Phase I Environmental Site Assessment, Laurel Environmental 
Associates, Ltd. has come to the following conclusions: 
 
 The subject property is comprised of two adjoining undeveloped parcels with a combined footprint 

of approximately 3,500 square feet.  The site is unpaved but graded with gravel, and is utilized for 
vehicle storage.  According to Sanborn Historical Maps, the property was occupied by two 3-story 
residential buildings until sometime between 1988 and 1991, when the buildings were likely 
demolished.  The property has remained empty since as early as 1991.  The site is relatively flat, and 
fronts along Degraw Street.  The subject property is located in a residential and commercial area of 
the Columbia Street Waterfront District in Kings County, New York. 

 
 Housekeeping was noted to be good throughout the subject site.  The site was observed free of debris 

and no staining of the ground was noted. 
 
 The subject property is covered entirely with gravel and does not support any vegetation. 

 
 There was no evidence of a current or former private septic system or cesspool at the subject property.  

Former sanitary waste at buildings that previously occupied the property was likely handled by 
municipal sewer system, supplied by the City of New York.  In addition, there was no evidence of 
any pits, ponds, or lagoons used in connection with waste treatment or waste disposal. 

 
 Storm water is handled by natural drainage across the site and runoff to Degraw Street. 

 
 No floor drains are present, as the subject property is undeveloped. 

 
 The subject property is currently utilized for vehicle storage purposes, with a plan to erect a multi-

family building in preliminary stages. 
 

 According to Sanborn Fire Insurance Maps, the subject property was used for residential purposes 
since the construction of the original buildings, sometime prior to 1886.  The property has been vacant 
since between 1988 and 1991. 
 

 No chemical storage was noted on the subject site. 
 

 No biohazardous waste is generated or stored on the subject site. 
 
 No drum storage was noted during the site inspection. 

 
 As the property is undeveloped, no fill ports and/or vent pipes, which indicate the presence of USTs 

or ASTs, were noted at the subject property at the time of the site inspection.  Based upon our site 
reconnaissance, interviews, and review of state and local records, LEA identified no evidence of 
existing USTs or ASTs at the subject property.  However; no determination can be made as to whether 
any USTs or ASTs were present at the former buildings, prior to their demolition.  
 

 No emergency generators and associated tanks were observed during our site reconnaissance. 
 
 There are no pad or pole-mounted transformers located at the subject property.  The property is 

undeveloped, therefore no PCB containing light fixtures are present. 
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 No friable or non-friable suspect asbestos containing materials were noted during the inspection. 
 
 No lead-based paints are present at the subject property. 

 
 As the subject property does not support any structures, no evidence of mold and/or mold related 

odors was noted at the time of the site inspection. 
 

 According to maps provided by the NYSDEC, the subject property does not reside within a fresh 
water or tidal wetlands area.  An inspection of the subject property by LEA did not observe the 
presence of wetlands within its boundaries.  Upper New York Bay was located within a ¼-mile radius 
of the subject property 750 feet hydraulically down-gradient. 

 
 According to monitoring data completed by the NYS Department of Health, Bureau of Radiation 

Protection, the Kings County has an average indoor radon concentration of 0.6 pCi/l.  Given this 
information, radon is not considered a significant environmental concern within the subject building. 

 
 No high tension wires or substations were noted on or adjacent to the subject property. 

 
 Due to the benign usage at the surrounding properties, they should not have the potential to present a 

recognized environmental condition at the subject property.  None of the surrounding properties are 
associated with any NYSDEC or USEPA Superfund List. 

 
 A review of the latest edition of the NPL, published in 2012, found that the subject property is not 

listed as a NPL site.  There is one NPL listed site located within a one-mile radius of the subject 
property.  Gowanus Canal, ID #NYN000206222, is a large, 100-foot wide, 1.8-mile long canal, with 
a history of industrial traffic and contamination, currently undergoing extensive investigation and 
remediation.  This site is located 4,747 feet hydraulically cross-gradient from the subject property, 
and should not pose a recognized environmental condition. 
 

 Examination of the Comprehensive Environmental Response, Compensation, and Liability 
Information System (CERCLIS) database indicates that the subject site is not listed in the CERCLIS 
database.  There are no CERCLIS listed sites located within a ½-mile radius of the subject property. 

 
 A review of the annual report, quarterly updates, and reports from 1992 to 2012 indicates that the 

subject property is not listed as being an IHWD site.  There are eight IHWD site listings, within a 
one-mile radius of the subject property.  Due to the geographic and hydraulic locations of these sites, 
with respect to the subject property, none should pose a recognized environmental condition. 

 
 After a thorough investigation, it was determined that neither the subject property nor any property 

within a one-mile radius is listed as a HSWD site. 
 

 After a thorough investigation, it was determined that neither the subject property nor any property 
within a one-mile radius is listed as a Brownfields site. 

 
 The database of NYS Landfills identified no such facilities located within a ½-mile radius of the 

subject property.  There is one Solid Waste Facility located within a ½-mile radius of the subject 
property.  20th Century Recycling, ID #24TA2, located 1,620 feet hydraulically side-gradient from 
the subject property, is listed as a large transfer station for unknown wastes.  Due to the geographic 
and hydraulic location relative to the subject property, this site should not pose a recognized 
environmental condition. 
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 There are no closed or active NYSDEC listed spills or leaking underground storage tanks (USTs) 
located at the subject property. 

 
 There are four active NYSDEC listed spills located within a ½-mile radius of the subject property.  

Due to the geographic and hydraulic locations, relative to the subject property, magnitude of spill 
and/or resource affected, none should present a recognized environmental condition. 

 
 There is one active NYSDEC listed leaking UST located within a ½-mile radius of the subject 

property.  Due to the geographic and hydraulic location, relative to the subject property, magnitude 
of spill and/or resource affected, this spill should not present a recognized environmental condition. 

 
 After a thorough investigation, it was determined that neither the subject property nor any adjoining 

property is listed at the NYSDEC as a CBS, MOS, or PBS Facility. 
 
 After a thorough investigation, it was determined that neither the subject property nor any adjoining 

property is listed as a RCRA Hazardous Waste Generator. 
 
 After a thorough investigation, it was determined that the subject property is not listed as a RCRA 

TSD or CORRACT site.  There is one property within a one-mile radius listed as a RCRA TSD and 
CORRACT site.  Patterson Chemical Co, ID #NYD980592471, located 4,308 feet hydraulically 
cross-gradient from the subject property, is listed as a TSD facility, with RFA completed in 1994.  
No further information is disclosed.  Due to the geographic and hydraulic location relative to the 
subject property, this site should not pose a recognized environmental condition. 

 
 After an investigation according to street address, it was determined that the subject property is not 

listed on the ERNS database. 
 
 After a thorough investigation, it was determined that neither the subject property nor any property 

within a ¼-mile radius is listed as a TRI Facility. 
 

 After a thorough investigation, it was determined that neither the subject property nor any property 
within a ⅛-mile radius is listed as a Wastewater Discharge Site. 

 
 After a thorough investigation, it was determined that the subject property is not listed as an Air 

Discharge Site. There is one site located within a ¼-mile of the subject property listed as an Air 
Discharge Site.  Nello Botti Cleaners, ID #3604700869, located 491 feet east of the subject property, 
is listed in compliance for the potential uncontrolled emissions of VOCs.  Due to the resource affected 
and lack of traceability, no determination can be made as to the environmental threat to the subject 
property. 

 
 After a thorough investigation, it was determined that neither the subject property nor any property 

within a ⅛-mile radius is listed as a Civil and Administrative Enforcement Docket site. 
 

 Neither the subject property nor any property located within a ½-mile radius of the subject property 
was identified on Federal Engineering Control or Institutional Control Registries.  

 
 There are no Tribal Lands within a one-mile radius of the subject property.  This was further 

confirmed by a search of Federal and State Tribal Land records, please refer to Figure 8.0. 
 
 On December 10, 2012, LEA received notification from the NYCDEP, confirming their receipt of 

the request.  As of December 19, 2012, LEA has not yet received a response from the NYCDEP 
stating whether records relevant to the environmental integrity of the subject property are available.  
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If the agency is found to maintain such records, LEA will forward the information in the form of an 
addendum to The Other Half, LLC and The Green Witch Project, LLC. 

 
 Past usage of the subject site should not present a recognized environmental condition at the subject 

property. 
 

 A review of historical topographical maps from 1947 and 1967 did not show detailed information as 
to historical structures and usage of the subject property. 

 
 Due to poor picture clarity, no information as to the historical structures and surrounding properties 

could be garnered from the image. 
 

 The subject property is not for sale; therefore an evaluation of the environmental integrity of the 
property cannot be made based upon market value. 

 
 According to groundwater contour maps provided by the NYCDEP and the NYSDEC, Topographic 

Quadrangles provided by the USGS, and previous work performed by LEA in the area, the subject 
property has an elevation of approximately 15 feet above mean sea level.  Regional groundwater is 
estimated to be 14 feet below grade at the subject property and flowing in a westerly direction, 
towards the East River. 

 

9.0 CONCLUSIONS 
 
Based on the information developed and provided as part of this Phase I Environmental Site Assessment, 
LEA has reached the following conclusions regarding recognized areas of environmental concern at the 
subject property, 96 and 98 Degraw Street, Brooklyn, New York: 
 

Recognized Environmental Conditions Potential Impacts 
 Urban fill and construction debris Moderate Risk 
 Possible former USTs Moderate Risk 
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10.0 RECOMMENDATIONS 
 
Based on the above conclusions LEA recommends the following: 
 

6. Conduct a geophysical survey of the property to identify any possible underground storage 
tanks or other anomalies. 
 

7. Conduct continuous soil borings around any marked anomalies, and at three additional 
locations at the property.  Soil samples should be collected from 0-2’ below grade, and either 
two feet into clean material if contamination is found, or 4-6’ below grade (corresponding to 
the assumed slab level of the future building), if no signs of contamination are found.  Analyze 
samples for VOCs, SVOCs, Metals and PCBs. 

 
8. Collect a groundwater sample at the property using a pre-pack direct push well.  Sample 

collected should be analyzed for VOCs, SVOCs, Metals, and PCBs. 
 

9. Three soil vapor samples should be collected across the site, at a depth of four feet below grade, 
using 6-litre summa canisters with 2 hour flow controllers and analyzed for VOCs using TO-
15 method.   

 
10. Review results and compare to the appropriate regulatory standards and guidelines. 

 
Opinion of Impacts 
 
The environmental professionals who have conducted the site visit and reviewed the results of the data 
collection effort have concluded that the aforementioned are “recognized environmental conditions”.  The 
recognized environmental conditions have been quantified based on a range of qualitative impacts on the 
soil, water, and air resources or structures on the subject property. 
 
As per our contractual agreement, LEA has provided recommendations for further study above.  It is up 
to the user of this report, based on the individuals risk tolerance, fiduciary responsibility, or the applicable 
law, to determine the extent of further inquiry. 
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11.0 LIMITATIONS 
 
The purpose of this investigation was to identify potential sources of contamination at the subject property 
and to satisfy all appropriate inquiry standards set forth in Section 9601 (35)(b) of CERCLA.  The 
findings and conclusions set forth in this report are based upon information that was available to LEA 
during the inspection of the property and review of selected records and documents.  If new information 
becomes available concerning the environmental integrity of the subject property after this date, or if the 
subject property is used in a manner other than that which is identified in this report, the findings and 
conclusions contained herein may have to be modified.  Additionally, while this investigation was 
performed in accordance with good commercial and customary practice and generally accepted protocols 
within the consulting industry, LEA cannot guarantee that the property is completely free of hazardous 
substances or other materials or conditions that could subject The Other Half, LLC and The Green Witch 
Project, LLC to potential liability.  The presence or absence of any such condition can only be confirmed 
through the collection and analysis of air, soil, and/or groundwater samples, which was beyond the scope 
of this investigation. 
 
Limiting Conditions: 
 
The preceding Environmental Site Assessment is subject to the following conditions and to such other 
conditions and limiting conditions as are set forth in the report. 
 
1. Laurel Environmental Associates, Ltd. assumes no responsibility for hidden or latent conditions or 

misrepresentation by the property owner, his representatives, public information officials, or any 
authority consulted in connection with the compilation of this report. 

 
2. This report is prepared for the sole and explicit purpose of assessing the potential liability with respect 

to the suspected presence of hazardous materials that may pose a potential health or environmental 
threat.  It is also prepared for evaluating collateral risk associated with the same.  This report is not 
intended to have any direct bearing on the value of the property. 

 
3. The Environmental Site Assessment and the Environmental Site Assessment Report are for the sole 

use of the Principal Parties.  No disclosure or reproduction shall be made of the preceding report 
without the prior written consent of Laurel Environmental Associates, Ltd. 

 
4. Laurel Environmental Associates, Ltd. or any representative of Laurel Environmental Associates, 

Ltd. is not required to give testimony with reference to the opinions expressed herein without prior 
written arrangement. 
 

5. Laurel Environmental Associates, Ltd. cannot be liable for information known only to the site owner 
or operator and not shared with Laurel Environmental Associates, Ltd. 
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12.0 TERMS AND CONDITIONS 
The purpose of this Phase I Environmental Site Assessment (ESA) was to identify, to the extent feasible 
pursuant to the processes described herein to recognize environmental conditions, which are significant 
adverse environmental concerns in connection with the subject property.  This practice is intended to 
permit the user to satisfy one of the requirements to qualify for the innocent landowner defense to 
CERCLA liability: that is, to undertake “all appropriate inquiry into the previous ownership and uses of 
the property consistent with good commercial or customary practice.”  It also is intended to assist the 
user in developing information about the environmental condition of the subject property.  This Phase I 
ESA is site specific in that it relates only to the environmental assessment of the property indicated herein. 

12.1 SPECIAL TERMS AND CONDITIONS 
This Phase I ESA was prepared essentially in accordance with ASTM Standards on Environmental Site 
Assessments:  Phase I Environmental Site Assessment Process as set forth in E1527-05.  No 
environmental site Assessment can wholly eliminate uncertainty regarding the potential for recognized 

environmental conditions in connection with a property.  Performance of this practice is intended to 
reduce, but not eliminate, uncertainty regarding the potential for recognized environmental conditions in 
connection with a property, and this practice recognizes reasonable limits of time and cost. 
 

12.2 LIMITATIONS AND EXCEPTIONS OF ASSESSMENT 
This Phase I ESA was not intended to be in strict accordance with ASTM, be all inclusive, identify all 
potential concerns, or eliminate the possibility that the subject property may have environmental 
problems.  Although Laurel Environmental Associates, Ltd. has taken great care to identify such 
concerns or problems, it is possible that conditions un-permitted, undocumented, not observed, or 
otherwise concealed on the subject property could exist.  Additional information which was not found or 
made available to LEA, may result in a modification of the conclusions and recommendations presented. 
 

12.3 LIMITING CONDITIONS AND METHODOLOGY USED 
This Phase I ESA was prepared in a manner consistent with the level of skill ordinarily exhibited by 
members of the environmental auditing profession in this geographic region.  No representations, 
expressed or implied, and no warranty or guarantee is included or intended in connection with this report.  
LEA cannot be responsible for any unauthorized use of, any misrepresentation of the information, or the 
information contained in this report.  The information contained in this report has been obtained from 
readily ascertainable public sources, interviews, and from visual observations of the subject property, that 
may have been limited by secured areas, overgrown vegetation, or by other obstructions.  Although great 
care has been taken by LEA in compiling and checking the information contained in this report to ensure 
that it is current and accurate, LEA disclaims any and all liability for any errors, omissions, or 
inaccuracies of such information and data, whether attributable to an advertence or otherwise, and for 
any consequences arising there-from.  It is understood that LEA makes no representations or warranties 
of any kind, including, but not limited to, the warranties of fitness for a particular purpose of 
merchantability, nor should any such representation or warranty be implied with the respect to customer, 
it is employees or agents use thereof.  LEA shall not be liable for any special, consequential, or exemplary 
damages resulting in whole or in part from customer use of the data.  Liability on the part of LEA is 
limited to the monetary value paid for this report.  This report does not constitute a legal opinion.  
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14.0 DEFINITIONS 
 
Abandoned Property – property that can be presumed to be deserted, or an intent to relinquish possession 
or control can be inferred from the general disrepair or lack of activity thereon such that a reasonable person 
could believe that there was an intent on the part of the current owner to surrender rights to the property. 
 
Activity and use limitations – legal or physical restrictions or limitations on the use of, or access to, a site 
or facility: (1) to reduce or eliminate potential exposure to hazardous substances in the soil or ground water 
on the property, or (2) to prevent activities that could interfere with the effectiveness of a response action, 
in order to ensure maintenance of a condition of no significant risk to public health or the environment. 
These legal or physical restrictions, which may include institutional and/or engineering controls, are 
intended to prevent adverse impacts to individuals or populations that may be exposed to hazardous 
substances and petroleum products in the soil or ground water on the property. 
 
Actual knowledge – the knowledge actually possessed by an individual who is a real person, rather than 
an entity. Actual knowledge is to be distinguished from constructive knowledge that is knowledge imputed 
to an individual or entity. 
 
Adjoining properties – any real property or properties the border of which is contiguous or partially 
contiguous with that of the property; or that would be contiguous or partially contiguous with that of the 
property but for a street, road, or other public thoroughfare separating them. 
 
Aerial photographs – photographs taken from an aerial platform with sufficient resolution to allow 
identification of development and activities of areas encompassing the property. Aerial photographs are 
often available from government agencies or private collections unique to a local area. 
See 8.3.4.1 of this practice. 
 
All appropriate inquiry – that inquiry constituting “all appropriate inquiry into the previous ownership 
and uses of the property consistent with good commercial or customary practice” as defined in CERCLA, 
42 USC § 9601(35) (B), that will qualify a party to a commercial real estate transaction for one of the 
threshold criteria for satisfying the LLPs to CERCLA liability (42 USC § 9601(35)(A) & (B) §9607(b) (3), 
§9607(q); and §9607(r) ), assuming compliance with other elements of the defense. 
See Appendix X1 of this practice. 
 
Approximate minimum search distance – the area for which records must be obtained and reviewed 
pursuant to Section 8 subject to the limitations provided in that section. This may include areas outside the 
property and shall be measured from the nearest property boundary. This term is used in lieu of radius to 
include irregularly shaped properties. 
 
Bona Fide prospective purchaser liability protection – (42 U.S.C. §9607(r) – a person may qualify as a 
bona fide prospective purchaser if, among other requirements, such person made “all appropriate inquiries 
into the previous ownership and uses of the facility in accordance with generally accepted good commercial 
and customary standards and practice.” Knowledge of contamination resulting from all appropriate inquiry 
would not generally preclude this liability protection. A person must make all appropriate inquiry on or 
before the date of purchase. The facility must have been purchased after January 11th, 2002. 
See ASTM E1527-05 Appendix X1 for the other necessary requirements that are beyond the scope of this 
practice. 
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Brownfields amendments – amendments to CERCLA pursuant to the Small Business Liability Relief and 
Brownfields Revitalization Act, Pub. L. No. 107-118 (2002), 42 U.S.C. §§9601 et seq. 
 
Building department records – those records of the local government in which the property is located 
indicating permission of the local government to construct, alter, or demolish improvements on the 
property. Often building department records are located in the building department of a municipality or 
county.  See 8.3.4.7. 
 
Commercial real estate - any real property except a dwelling or property with no more than four dwelling 
units exclusively for residential use (except that a dwelling or property with no more than four dwelling 
units exclusively for residential use is included in this term when it has a commercial function, as in the 
building of such dwelling for profit). This term includes but is not limited to undeveloped real property and 
real property used for industrial, retail, office, agricultural, other commercial, medical, or educational 
purposes; property used for residential use when it has a commercial function, as in the building of such 
dwellings for profit. 
 
Commercial real estate transactions – a transfer of title to or possession of real property, except that it 
does not include transfer of title to or possession of real property with respect to an individual dwelling or 
building containing fewer than five dwelling units, nor does it include the purchase of a lot or lots to 
construct a dwelling for occupancy by a purchaser, but a commercial real estate transaction does include 
real property purchased or leased by person or entities in the business of building or developing dwelling 
units. 
 
Comprehensive Environmental Response, Compensation and Liability 
Information Systems (CERCLIS) – the list of sites compiled by USEPA that USEPA has investigated or 
is currently investigating for potential hazardous substance contamination for possible inclusion on the 
National Priorities List. 
 
Construction debris – concrete, brick, asphalt, and other such building materials discarded in the 
construction of a building or other improvement to property. 
 
Contaminated public wells – public wells used for drinking water that have been designated by a 
government entity as contaminated by hazardous substance (for example, chlorinated solvents), or as having 
water unsafe to drink without treatment. 
 
Contiguous property owner liability protection-(42 U.S.C. §9607(q))-a person may qualify for the 
contiguous property owner liability protection if, among other requirements, such person owns real 
property that is contiguous to, and that is or may be contaminated by hazardous substance from other real 
property that is not owned by that person. Furthermore, such person conducted all appropriate inquiry at 
the time of acquisition of the property and did not know or have reason to know that the property was or 
could be contaminated by a release or threatened release from the contiguous property. The all appropriate 
inquiry must not result in knowledge of contamination. If it does, then such person did “know” or “had 
reason to know” of contamination and would not be eligible for the contiguous property owner liability 

protection. 
See Appendix X1 for the other necessary requirements that are beyond the scope of this practice. 
 
CORRACTS list – a list maintained by EPA of hazardous waste treatment, storage, or disposal facilities 
and other RCRA-regulated facilities (due to past interim status or storage of hazardous waste beyond 90 
days) that have been notified by the U.S. Environmental Protection Agency to undertake corrective action 
under RCRA. 
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Data Failure – a failure to achieve the historical research objectives in 8.3.1 through 8.3.2.2 even after 
reviewing the standard historical sources in 8.3.4.1 through 8.3.4.8 that are reasonably ascertainable and 
likely to be useful. Data failure is one type of data gap. 
See 8.3.2.3 of this practice. 
 
Data gap – a lack of or inability to obtain information required by this practice despite good faith efforts 
by the environmental professional to gather such information. Data gaps may result from incompleteness 
in any of the activities required by this practice, including, but not limited to site reconnaissance (for 
example, an inability to interview the key site manager, regulatory officials, etc.) 
See 12.7 of this practice. 
 
Demolition debris – concrete, brick, asphalt, and other such building materials discarded in the demolition 
of a building or other improvement to property. 
 
Drum – a container (typically, but not necessarily, holding 55 gal (208 L) of liquid) that may be used to 
store hazardous substance or petroleum products. 
 
Drywells – underground areas where soil has been removed and replaced with pea gravel, coarse sand, or 
large rocks. Dry wells are used for drainage, to control storm runoff, for the collection of spilled liquids 
(intentional and non-intentional) and wastewater disposal (often illegal). 
 
Dwelling-structure or portion thereof used for residential habitation. 
 
Engineering controls – physical modifications to a site or facility (for example, capping, slurry walls, or 
point of use water treatment) to reduce or eliminate the potential for exposure to hazardous substances or 
petroleum products in the soil or ground water on the property. 
 
Environmental lien – a charge, security, or encumbrance upon title to a property to secure the payment of 
a cost, damage, debt, obligation, or duty arising out of response actions, cleanup, or other remediation of 
hazardous substances or petroleum products upon a property, including (but not limited to) liens imposed 
pursuant to CERCLA 42 USC§ §9607(1) & 9607 (r) and similar state or local laws. 
 
ERNS list – USEPA’s emergency response notification system list of reported CERCLA hazardous 
substance releases or spills in quantities greater than the reportable quantity, as maintained at the National 
Response Center. Notification requirements for such releases or spills are codified in 40 CFR Parts 302 and 
355. 
 
Federal Registration (FR) - publication of the United State government published daily (except for federal 
holidays and weekends) containing all proposed and final regulations and some other activities of the 
federal government. When regulations become final, they are included in the Code of Federal Regulations 
(CFR), as well as published in the Federal Register. 
 
Fill dirt - dirt, soil, sand, or other earth, that is obtained off-site, which is used to fill holes or depressions, 
create mounds, or otherwise artificially change the grade or elevation of real property. It does not include 
material that is used in limited quantities for normal landscaping activities. 
 
Fire insurance maps – maps produced for private fire insurance map companies that indicate uses of 
properties at specified dates and that encompass the property. These maps are often available at local 
libraries, historical societies, private resellers, or from the map companies who produces them. 
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Good faith – the absence of any intention to seek an unfair advantage or to defraud another party; an honest 
and sincere intention to fulfill one’s obligations in the conduct or transaction concerned. 
 
Hazardous substance – a substance defined as a hazardous substance pursuant to CERCLA 42 USC§ 
9601(14), as interpreted by USEPA regulations and the courts: “(A) any substance designated pursuant to 
section 1321(b)(2)(A) of Title 33, (B) any element, compound, mixture, solution, or substance designated 
pursuant to section 9602 of this title, (C) any hazardous waste having the characteristics identified under or 
listed pursuant to section 3001 of the Resource Conservation and Recovery Act of 1976 (RCRA), as 
amended, (42 USC § 6921) (but not including any waste the regulation of which under RCRA (42 USC §§ 
6901 et seq.) has been suspended by Act of Congress), (D) any toxic pollutant listed under section 1317(a) 
of Title 33, (E) any hazardous air pollutant listed under section 112 of the Clean Air Act (42 USC § 7412), 
and (F) any imminently hazardous chemical substance or mixture with respect to which the Administrator 
(of USEPA) has taken action pursuant to section 2606 of Title 15. The term does not include petroleum, 
including crude oil or any fraction thereof which is not otherwise specifically listed or designated as a 
hazardous substance under subparagraphs (A) through (F) of this paragraph, and the term does not include 
natural gas, natural gas liquids, liquefied natural gas, or synthetic gas usable for fuel (or mixtures of natural 
gas and such synthetic gas).” 
 
Hazardous waste – any hazardous waste having the characteristics identified under or listed pursuant to 
section 3001 of RCRA, as amended, (42 USC § 6921) (but not including any waste the regulation of which 
under RCRA (42 USC §§ 6901-6992k.) has been suspended by Act of Congress). RCRA is sometimes also 
identified as the Solid Waste Disposal Act. RCRA defines a hazardous waste, in 42 USC § 6903, as: “a 
solid waste, or combination of solid wastes, which because of its quantity, concentration, or physical, 
chemical, or infectious characteristics may- (A) cause, or significantly contribute to an increase in mortality 
or an increase in serious irreversible, or incapacitating reversible illness; or (B) pose a substantial present 
or potential hazard to human health or the environment when improperly treated, stored, transported, 
disposed of, or otherwise managed.” 
 
IC/EC registries – database of institutional controls or engineering controls that may be maintained by a 
federal, state or local environmental agency for purposes of tracking sites that may contain residual 
contamination and AULs. The names for these may vary from program and state to state, and include terms 
such as Declaration of Environmental Use Restriction database (Arizona), list of “deed restrictions” 
(California), environmental real covenants list (Colorado), Brownfields site list (Indiana, Missouri, 
Pennsylvania).  
 
Institutional controls – a legal or administrative restriction (for example, “deed restrictions”, restrictive 
covenants, easements or zoning) on the use of, or access to, a site or facility to (1) reduce or eliminate 
potential exposure to hazardous substances in the soil or ground water on the property, or (2) to prevent 
activities that could interfere with the effectiveness of a response action, in order to ensure maintenance of 
a condition of no significant risk to public health or the environment. 
 
Interviews – those portions of this practice that are contained in Section 5.0 thereof and address questions 
to be asked of past and present owners, operators, and occupants of the property and question to be asked 
of local government officials. 
 
Landfill – a place, location, tract of land, area, or premises used for disposal of solid waste as defined by 
state solid waste regulations. The term is synonymous with the term solid waste disposal site and is also 
known as a garbage dump, trash dump, or similar term. 
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Local government agencies – those agencies of municipal or county government having jurisdiction over 
the property. Municipal and county government agencies include but are not limited to cities, parishes, 
townships and similar entities. 
 
Local street directories – directories published by private (or sometimes government) sources that show 
ownership, occupancy, and/or use of sites by reference to street addresses. Often local street directories are 
available at libraries, or historical societies, and/or local municipal offices. 
See 8.3.4.6 of this practice. 
 
LUST sites – state lists of leaking underground storage tank sites. RCRA gives USEPA and states, under 
cooperative agreements with USEPA, authority to clean up release from UST systems or require owner and 
operators to do so. (42 U.S.C. §6991b). 
 
Major occupants – those tenants, subtenants, or other persons or entities each of which uses at least 40% 
of the subject property. 
 
Material safety data sheet (MSDS) – written or printed material concerning a hazardous substance which 
is prepared by chemical manufacturers, importers, and employers for hazardous chemicals pursuant to 
OSHA’s Hazard Communication Standard, 29 CFR §1910.1200. 
 
National Contingency Plan (NCP) – the National Oil and Hazardous Substance Pollution Contingency 
Plan, found at 40 CFR Part 300 that is the USEPA’s blueprint on how hazardous substances are to be 
cleaned up pursuant to CERCLA.  
 
Occupants – those tenants, subtenants, or other persons or entities using the subject property or a portion 
of the subject property.  

 

Owner – generally the fee owner of record of the property. 

 
Petroleum exclusion – the exclusion from CERCLA liability provided in 42 USC § 9601(14), as 
interpreted by the courts and USEPA: “The term (hazardous substance) does not include petroleum, 
including crude oil or any fraction thereof which is not otherwise specifically listed or designated as a 
hazardous substance under subparagraphs (A) through (F) of this paragraph, and the term does not include 
natural gas, natural gas liquids, liquefied natural gas, or synthetic gas usable for fuel (or mixtures of natural 
gas and such synthetic gas).” 
 
Petroleum products – those substances included within the meaning of the petroleum exclusion to 
CERCLA, 42 USC § 9601(14), as interpreted by the courts and USEPA, that is: petroleum, including crude 
oil or any fraction thereof which is not otherwise specifically listed or designated as a hazardous substance 
under Subparagraphs (A) through (F) of 42 USC § 9601(14), natural gas, natural gas liquids, liquefied 
natural gas, and synthetic gas usable for fuel (or mixtures of natural gas and such synthetic gas). (The word 
fraction refers to certain distillates of crude oil, including gasoline, kerosene, diesel oil, jet fuels, and fuel 
oil, pursuant to Standard Definitions of Petroleum Statistics. 
 
Pits, ponds, or lagoons – man-made or natural depressions in a ground surface that are likely to hold liquids 
or sludge containing hazardous substances or petroleum products. The likelihood of such liquids or sludge 
being present is determined by evidence of factors associated with the pit, pond, or lagoon, including, but 
not limited to, discolored water, distressed vegetation, or the presence of an obvious wastewater discharge. 
 
Property – the real property that is the subject of the environmental site assessment described in this 
practice. Real property includes buildings and other fixtures and improvements located on the property and 
affixed to the land. 
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RCRA TSD Facilities – those facilities on which treatment, storage, and/or disposal of hazardous wastes 
take place, as defined and regulated by RCRA. 
 
Solvent - a chemical compound that is capable of dissolving another substance and may itself be a 
hazardous substance, used in a number of manufacturing/industrial processes including but not limited to 
the manufacture of paints and coatings for industrial and household purposes, equipment clean-up,  and 
surface degreasing in metal fabricating industries. 
 
Sump – a pit, cistern, cesspool, or similar receptacle where liquids drain, collect, or are stored. 
 
TSD facility – treatment, storage, or disposal facility (see RCRA TSD facilities). 
 
Underground storage tanks (UST) – any tank, including underground piping connected to the tank, that 
is or has been used to contain hazardous substances or petroleum products and the volume of which is 10% 
or more beneath the surface of the ground. 
 
Wastewater – water that (1) is or has been used in an industrial or manufacturing process, (2) conveys or 
has conveyed sewage, or (3) is directly related to manufacturing, processing, or raw materials storage areas 
at an industrial plant. Wastewater does not include water originating on or passing through or adjacent to a 
site, such as storm water flows, that has not been used in industrial of manufacturing processes, has not 
been combined with sewage, or is not directly related to manufacturing, processing, or raw materials storage 
areas at an industrial plant. 
 

14.1 ADDITIONAL DEFINITIONS – SPECIFIC TO ESA 
 
Business environmental risk – a risk which can have a material environmental or environmentally-driven 
impact on the business associated with the current or planned use of a parcel of commercial real estate, not 
necessarily limited to those environmental issues required to be investigated in this practice. Consideration 
of business environmental risk issues may involve addressing one or more non-scope considerations, some 
of which are identified in Section 13.  
 
Due diligence – the process of inquiring into the environmental characteristics of a parcel of commercial 

real estate or other conditions, usually in connection with a commercial real estate transaction. The degree 
and kind of due diligence vary for different properties and differing purposes. 
 
Environmental compliance audit – the investigative process to determine if the operations of an existing 
facility are in compliance with applicable environmental laws and regulations. This term should not be used 
to describe Practice E 1528 or 1527, although an environmental compliance audit may include an 
environmental site assessment or, if prior audits are available, may be part of an environmental site 
assessment. 
 
Environmental professional – (1) a person who possesses sufficient specific education, training and 
experience necessary to exercise professional judgment to develop opinions and conclusions regarding 
conditions indicative of releases or threatened releases (see §312.1(c)), on, at, in, or to a property, sufficient 
to meet the objectives and performance factors in §312.20(e) and (f). (2) Such a person must: (i) hold a 
current Professional Engineer’s or Professional Geologist’s license or registration from a state, tribe, or US 
territory (or the Commonwealth of Puerto Rico) and have the equivalent of three (3) years of fulltime 
relevant experience; or (ii) be licensed or certified by the federal government, a state, tribe, or US territory 
(or the Commonwealth of Puerto Rico) to perform environmental inquiries as defined in §312.21 and have 
the equivalent of three (3) years of full-time relevant experience; or (iii) have a Baccalaureate or higher 
degree from an accredited institution of higher education in a discipline of engineering or science and the 
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equivalent of five (5) years of full-time relevant experience; or (iv) have the equivalent of ten (10) years of 
full-time relevant experience. The person may be an independent contractor or an employee of the user. 
 
Environmental site assessment (ESA) – the process by which a person or entity seeks to determine if a 
particular parcel of real property (including improvements) is subject to recognized environmental 

conditions. At the option of the user, an environmental site assessment may include more inquiry than that 
which constitutes all appropriate inquiry or, if the user is not concerned about qualifying for the LLPs, less 
inquiry than that constituting all appropriate inquiry. An environmental site assessment is different from 
an environmental compliance audit. 

 

Historical recognized environmental condition – environmental condition which in the past would have 
been considered a recognized environmental condition, but which may or may not be considered a 
recognized environmental condition currently. The final decision rests with the environmental professional 

and will be influenced by the current impact of the historical recognized environmental condition on the 
property. If a past release of any hazardous substances or petroleum products has occurred in connection 
with the property and has been remediated, with such remediation accepted by the responsible regulatory 
agency (for example, as evidenced by the issuance of a no further action letter or equivalent), this condition 
shall be considered an historical recognized environmental condition and included in the findings section 
of the Phase I Environmental Site Assessment report. The environmental professional shall provide an 
opinion of the current impact on the property of this historical recognized environmental condition in the 
opinion section of the report. If this historical recognized environmental condition is determined to be a 
recognized environmental condition at the time the Phase I Environmental Site Assessment is conducted, 
the condition shall be identified as such and listed in the conclusions section of the report. 
 
Innocent landowner defense – (42 USC § 9601(35) and § 9607(b) (3)). A person may qualify as one of 
three types of innocent landowners: (i) a person who :did not know and had no reason to know” that 
contamination existed on the property at the time the purchaser acquired the property; (ii) a government 
entity which acquired the property by escheat, or through any other involuntary transfer or acquisition, or 
through the exercise of eminent domain authority by purchase or condemnation; and (iii) a person who 
:acquired the facility by inheritance or bequest.“ To qualify for the first type of innocent landowner LLP, 
such person must have made all appropriate inquiry on or before the date of purchase. Furthermore, the all 
appropriate inquiry must not have resulted in knowledge of the contamination. If it does, then such person 
did “know” or “had reason to know” of contamination and would not be eligible for the innocent landowner 
defense. See ASTM E1527-05 Appendix X1. 
 
Key site manager – the person identified by the owner or operator of a property as having good knowledge 
of the uses and physical characteristics of the property.  
 
Landowner Liability Protections (LLPs) – landowner liability protections under CERCLA; these 
protections include the bona fide prospective purchaser liability protection, contiguous property owner 
liability protection, and innocent landowner defense from CERCLA liability, See 42 USC § §9601(35)(A), 
9601(40), 9607(b), 9607(q), 9607 (r). 
 
Material threat – a physically observable or obvious threat which is reasonably likely to lead to a release 
that, in the opinion of the environmental professional, is threatening and might result in impact to public 
health of the environment. An example might include an aboveground storage tank that contains a 
hazardous substance and which shows evidence of damage. The damage would represent a material threat 
if it is deemed serious enough that it may cause or contribute to tank integrity failure with a release of 
contents to the environment. 
 
Obvious – that which is plain or evident; a condition or fact that could not be ignored or overlooked by a 
reasonable observer while visually or physically observing the property. 
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Other historical sources – any source or sources other than those designated in 7.3.4.1 through 7.3.4.8 
that are credible to a reasonable person and that identify past uses of the property. The term includes, but is 
not limited to: miscellaneous maps, newspaper archives, internet sites, community organizations, local 
libraries, historical societies, current owners or occupants of neighboring properties, and records in the files 
and/or personal knowledge of the property owner and/or occupants. See ASTM E1527-05 Sections 3.2.58 
and 8.3.4.8. 
 
Practically reviewable – information that is practically reviewable means that the information is provided 
by the source in a manner and in a form that, upon examination, yields information relevant to the property 

without the need for extraordinary analysis or irrelevant data. The form of the information shall be such 
that the user can review the records for a limited geographic area. Records that cannot be feasibly retrieved 
by reference to the location of the property or a geographic area in which the property is located are not 
generally practically reviewable. Most databases of public records are practically reviewable if they can be 
obtained from the source agency by the county, city, zip code, or other geographic area of the facilities 
listed in the record system. Records that are sorted, filed, organized, or maintained by the source agency 
only chronologically are not generally practically reviewable. Listings in publicly available records which 
do not have adequate address information to be located geographically are not generally considered 
practically reviewable. For large databases with numerous facility records (such as RCRA hazardous waste 
generators and registered underground storage tanks), the records are not practically reviewable unless they 
can be obtained from the source agency in the smaller geographic area of zip codes. Even when information 
is provided by zip code for some large databases, it is common for an unmanageable number of sites to be 
identified within a given zip code. In these cases, it is not necessary to review the impact of all of the sites 
that are likely to be listed in any given zip code because that information would not be practically 

reviewable. In other words, when so much data is generated that it cannot be feasibly reviewed for its impact 
on the property, it is not practically reviewable. 

 

Publicly available – information that is publicly available means that the source of the information allows 
access to the information by anyone upon request. 
 
Reasonably ascertainable – for purposes of both Practice E 1527 and 1528, information that is (1) publicly 

available, (2) obtainable from its source within reasonable time and cost constraints, and (3) practically 

reviewable. 
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Recognized environmental conditions – the presence or likely presence of any hazardous substances or 
petroleum products on a property under conditions that indicate an existing release, a past release, or a 
material threat of a release of any hazardous substances or petroleum products into structures on the 
property or into the ground, ground water, or surface water of the property. The term includes hazardous 

substances or petroleum products even under conditions in compliance with laws. The term is not intended 
to include de minimis conditions that generally do not present a material risk of harm to public health or the 
environment and that generally would not be the subject of enforcement action if brought to the attention 
of appropriate governmental agencies. Conditions determined to be de minimis are not recognized 

environmental conditions. 
 
User – the party seeking to use Practices E 1527 or E 1528 to complete an environmental site assessment 

of the property. A user may include, without limitation, a potential purchaser of property, a potential tenant 
of property, an owner of property, a lender, or a property manager. 
 
Visually and/or physically observed – during a site visit pursuant to this practice, this term generally 
means observations made by vision while walking through a property and the structures located on it and 
observations made by the sense of smell, particularly observations of noxious or foul odors. The term 
“walking through” is not meant to imply that disabled persons who cannot physically walk may not conduct 
a site visit; they may do so by the means at their disposal for moving through the property and the structures 
located in it. 
 

14.2 ACRONYMS 
AULs – Activity and Use Limitations 
CERCLA-Comprehensive Environmental Response, Compensation and Liability Act of 1980 (as 
amended, 42 USC § 9601 et seq.) 
CERCLIS-Comprehensive Environmental Response, Compensation and Liability Information System 
(maintained by USEPA) 
CFR-Code of Federal Regulations 
CORRACTS-Facilities subject to Corrective Action under RCRA 
ECs – Engineering Controls 
USEPA-United States Environmental Protection Agency 
EPCRA-Emergency Planning and Community Right to Know Act ((also known as SARA Title III), 42 
USC § 11001 et seq.) 
ERNS-Emergency Response Notification System 
ESA-Environmental Site Assessment (different than an environmental audit; see 3.3.13) 
FOIA-U.S. Freedom of Information Act (5 USC 552 et seq.) 
FR-Federal Register 
ICs – Institutional Controls 
LLPs – Landowner Liability Protections under the Brownfields Amendments 
LUST-Leaking Underground Storage Tank 
MSDS-Material Safety Data Sheet 
NCP-National Contingency Plan 
NFRAP-Former CERCLIS sites where no further remedial action is planned under CERCLA 
NPDES-National Pollutant Discharge Elimination System 
NPL-National Priorities List 
PCBs-Polychlorinated Biphenyls 
PRP-Potentially Responsible Party (pursuant to CERCLA 42 USC § 9607(a)) 
RCRA-Resource Conservation and Recovery Act (as amended, 42 USC § 6901 et seq.) 
SARA-Superfund Amendments and Reauthorization Act of 1986 (amendment to CERCLA) 
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EXECUTIVE SUMMARY 

The Remedial Investigation Report (RIR) provides sufficient information for establishment 

of remedial action objectives, evaluation of remedial action alternatives, and selection of a 

remedy pursuant to RCNY§ 43-1407(f).  The remedial investigation (RI) described in this 

document is consistent with applicable guidance.   

Site Location and Current Usage 

The Site is located at 96-98 Degraw Street in the Columbia Street Water Front District of 

Brooklyn, New York and is identified as Block 329 and Lot 22 and 23 on the New York City 

Tax Map.  Figure 1.0 shows the Site location.  The Site is 3,500-square feet and is bounded by 

Degraw Street to the north, Industrial and Manufacturing buildings to the south, residential 

buildings to the east, and residential buildings and parking lots to the west.  A map of the site 

boundary is shown in Figure 4.0.  Currently, the Site is used as a parking lot, and maintains no 

structures. 

Summary of Proposed Redevelopment Plan 

The proposed future use of the Site will consist of two (2) three-story attached single-family 

homes, each with a one-car garage, a paved rear patio and grass yard.  The Buildings will have a 

combined footprint of approximately 2,200 square feet.  Layout of the proposed site 

development is presented in Figure 5.0.  The current zoning designation is M1-1, for light 

manufacturing. The proposed use is not consistent with existing zoning for the property, 

however; the Property Owners are currently seeking a use variance of ZR §42-10 to permit 

buildings which contain two Group 2 single-family residences (with ground level garages) and 

bulk variances for floor area, dwelling unit, well height, setback and sky exposure plane. 

The entire proposed development redevelopment is residential, with no commercial units.  

Each of the two units will be constructed slab-on-grade, with no basements, and with footings no 

deeper than -4.0 feet below grade.  The two buildings will be 17 feet and 6 inches wide, will be 

63 feet and 7 inches deep, and will not exceed 31 feet and 8 inches in height.  The two buildings 

will have a combined gross floor area of 6,438.1 square feet.  The 1,050 square foot rear yard 

behind both buildings will be partially grass covered and partially paved patio area.  The 227.5 

square foot area in front of the buildings will be mainly paved for front pathways and driveways 

for each building, but will also maintain thin sections of grass in between. 



Excavation will include the removal of soils to the bottom of the proposed redevelopment, 

no more than 2 feet below grade beneath the building slab, no more than 5 feet and 10 inches 

from the building footings, and finally, 2 feet below grade in the entire rear yard and front 

driveway areas.  Groundwater at the site was gauged from temporary groundwater monitoring 

wells during this Remedial Investigation (Phase II), and was found to be between 8.4 and 9.52 

feet below grade, and therefore, should not be encountered during the excavation. 

Summary of Past Uses of Site and Areas of Concern 

According to Sanborn Fire Insurance Maps, the subject property was used for residential 
purposes since the construction of the original buildings, sometime prior to 1886.  The property 
has been vacant since between 1988 and 1991. 

The AOCs identified for this site include: 

1. The subject property was occupied by two 3-story residential buildings from as 

early as 1886 until between 1988 and 1991, when the buildings were likely 

demolished.  The property has remained vacant since as early as 1991, and has 

most recently been utilized for vehicle storage. Past usage of the subject site 

should not present a recognized environmental condition at the subject property. 

Concern is for historical fill, building debris associated with the former structures, 

and former heating oil usage and former USTs on Site. 

Summary of the Work Performed under the Remedial Investigation 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. 

structures, buildings, etc.); 

2. Conducted a thorough geophysical survey using ground penetrating radar, to detect 

any sub-surface anomalies, such as underground storage tanks; 

3. Installed five (5) soil borings across the entire project Site, and collected 10 (not 

including duplicates) soil samples for chemical analysis from the soil borings to 

evaluate soil quality; 

4. Installed three (3) temporary groundwater monitoring wells throughout the Site to 

establish groundwater flow and collected three (not including duplicates) 

groundwater samples for chemical analysis to evaluate groundwater quality;  



5. Installed two (2) soil vapor probes around Site perimeter, one (1) outdoor ambient air 

canister, and collected three (3) samples for chemical analysis. 

Summary of Environmental Findings 

1. Elevation of the property is 14 feet. 

2. Depth to groundwater ranges from 8.3 to 9.52 feet at the Site.  

3. Groundwater flow is generally from south-southeast to north-northwest beneath the Site. 

4. Depth to bedrock is expected to be over 100 feet at the Site.  

5. The known stratigraphy in the area of the site is considered to be ~4 feet of urban fill, 
followed by fine silty sand up to 12 feet and fine to medium grained sands to 32 feet and 
up to 100 feet of the Upper Glacial Aquifer, which is likely underlain directly by 
bedrock. 

6. Soil/fill samples collected during the RI showed the following: 

Several Semi-Volatile Organic Compounds (SVOCs) at concentrations slightly exceeding 
their respective NYSDEC Track 2 Soil Cleanup Objectives, including; 
Benzo(a)anthracene (max. of 7.7 ppm), Benzo(a)pyrene (max. of 8.22 ppm), 
Benzo(b)fluoranthene (max. of 7.44 ppm), Benzo(k)fluoranthene (max of 7.38 ppm), 
chrysene (max of 8.61 ppm), Dibenzo(a,h)anthracene (max of 0.624 ppm), and 
Indeno(1,2,3-cd)pyrene (max of 1.26 ppm).   

Several metals were detected in the samples collected from the Site at levels above the 
Track 1 and Track 2 SCOs, including:  Barium (max of 951 ppm), Cadmium (max of 
5.85 ppm), Chromium (trivalent) (max of 44 ppm), Copper (max of 1,210 ppm), Lead 
(max of 1,140 ppm), Mercury (max of 1.84 ppm), Nickel (max of 90.2 ppm), and Zinc 
(max of 2,050 ppm). 

Several pesticides were detected in the samples collected from the Site.  4,4’-DDD was 
detected in four (4) of the samples, at concentrations exceeding the Track 1 SCOs (max 
of 0.0247 ppm).  4,4’-DDE was detected in four (4) of the samples, at concentrations 
exceeding the Track 1 SCOs (max of 0.0179 ppm).  4,4’-DDT was detected in nine (9) of 
the samples, at concentrations exceeding the Track 1 SCOs (max of 0.0711 ppm).   

Total Polychlorinated biphenyls (PCBs) were detected in three of the samples, at 
concentrations exceeding the Track 1 SCOs (max of 0.934 ppm), and in two of the 
samples at concentrations exceeding the Track 2 SCOs (max of 5.66 ppm).   



7. Groundwater samples collected during the RI showed the following: 

Groundwater samples were analyzed (metals samples were submitted for analysis of both 
filtered and unfiltered samples) and various metals were detected at slightly elevated levels; 
however, none exceeded any respective New York State 6NYCRR Part 703.5 Class GA 
groundwater standards. 

8. Soil vapor samples collected during the RI showed the following: 

Soil vapor samples collected during the RI showed a wide variety of VOCs at low 
concentrations, consisting mainly of BTEX and associated compounds at concentrations 
generally below 33 µg/m3. These compounds are most commonly associated with a spill of 
automotive fuel or heating oil.  Chlorinated VOCs were detected at trace levels.  PCE was 
detected at a maximum concentration of 1.9 µg/m3 in one of three samples.  TCE was 
detected at a maximum concentration of 0.17 µg/m3 in one of three samples.  TCA, and vinyl 
chloride were not detected in any sample.  The absence of MTBE in vapor suggests an older 
spill. Past uses of the property indicates former automotive fueling activities or other 
automotive fuel sources.  Soil samples (both deep and shallow) contained no elevated levels 
of VOCs in excess of NYSDEC Part 375 Unrestricted SCOs for unrestricted use. 
Groundwater also only contained slightly elevated levels of VOCs. Together, these 
observations suggest a possible offsite source area.  While no standards exist for soil vapor, 
no compounds exceed the Guidance for Evaluating Soil Vapor Intrusion in the State of New 
York (Final October 2006). Based on the presence of VOCs, the installation of a vapor 
barrier is warranted at this site. 



 REMEDIAL INVESTIGATION REPORT 

1.0  SITE BACKGROUND 

The Other Half LLC and The Green Witch Project LLC have enrolled in the New York City 

Voluntary Cleanup Program (NYC VCP) to investigate and remediate a 0.08-acre site located at 

96-98 Degraw Street in the Columbia Street Water Front district section of Brooklyn, New York.  

Residential use is proposed for the property.  The RI work was performed on August 20, 2013. 

This RIR summarizes the nature and extent of contamination and provides sufficient information 

for establishment of remedial action objectives, evaluation of remedial action alternatives, and 

selection of a remedy that is protective of human health and the environment consistent with the 

use of the property pursuant to RCNY§ 43-1407(f).   

1.1  Site Location and Current Usage 

The Site is located at 96-98 Degraw Street in the Columbia Street Water Front District of 

Brooklyn, New York and is identified as Block 329 and Lot 22 and 23 on the New York City 

Tax Map.  Figure 1.0 shows the Site location.  The Site is 3,500-square feet and is bounded by 

Degraw Street to the north, Industrial and Manufacturing buildings to the south, residential 

buildings to the east, and residential buildings and parking lots to the west.  A map of the site 

boundary is shown in Figure 4.0.  Currently, the Site is used as a parking lot, and maintains no 

structures. 

1.2 Proposed Redevelopment Plan 

The proposed future use of the Site will consist of two (2) three-story attached single-family 

homes, each with a one-car garage, a paved rear patio and grass yard.  The Buildings will have a 

combined footprint of approximately 2,200 square feet.  Layout of the proposed site 

development is presented in Figure 5.0.  The current zoning designation is M1-1, for light 

manufacturing. The proposed use is not consistent with existing zoning for the property, 

however; the Property Owners are currently seeking a use variance of ZR §42-10 to permit 

buildings which contain two Group 2 single-family residences (with ground level garages) and 

bulk variances for floor area, dwelling unit, well height, setback and sky exposure plane. 

The entire proposed development redevelopment is residential, with no commercial units.  

Each of the two units will be constructed slab-on-grade, with no basements, and with footings no 

deeper than -4.0 feet below grade.  The two buildings will be 17 feet and 6 inches wide, will be 



63 feet and 7 inches deep, and will not exceed 31 feet and 8 inches in height.  The two buildings 

will have a combined gross floor area of 6,438.1 square feet.  The 1,050 square foot rear yard 

behind both buildings will be partially grass covered and partially paved patio area.  The 227.5 

square foot area in front of the buildings will be mainly paved for front pathways and driveways 

for each building, but will also maintain thin sections of grass in between. 

Excavation will include the removal of soils to the bottom of the proposed redevelopment, 

no more than 2 feet below grade beneath the building slab, no more than 5 feet and 10 inches 

from the building footings, and finally, 2 feet below grade in the entire rear yard and front 

driveway areas.  Groundwater at the site was gauged from temporary groundwater monitoring 

wells during this Remedial Investigation (Phase II), and was found to be between 8.4 and 9.52 

feet below grade, and therefore, should not be encountered during the excavation. 

1.3  Description of Surrounding Property 

The Subject Property lies within a light manufacturing neighborhood, with a number of two 

and three story residential homes, vacant undeveloped lots, and one story commercial and light 

industrial buildings.  Immediately adjoining to the north and south of the Property are three-story 

residential houses, and adjoining to the west is a one-story industrial building.  Degraw Street 

adjoins the Property to the east.  According to NYC OER SPEED (Searchable Property 

Environmental E-Database) website (https://gis.nyc.gov/moer/speed/) there are no sensitive 

receptors within a 500-foot radius of the Subject Site. 

Figure 4.0 shows the surrounding land usage.   

https://gis.nyc.gov/moer/speed/


2.0  SITE HISTORY   

2.1  Past Uses and Ownership 

According to Sanborn Fire Insurance Maps, the subject property was used for 

residential purposes since the construction of the original buildings, sometime prior to 

1886.  The property has been vacant since between 1988 and 1991. 

2.2  Previous Investigations 

No previous environmental field investigations were made available to LEA prior to the 

work performed as part of this Remedial Investigation. 

2.3  Site Inspection 

A Phase I Environmental Site Assessment (ESA) was performed by LEA on December 17, 

2012, prior to the completion of this Remedial Investigation.  The ESA concluded that 

recognized environmental conditions existed in the form of urban fill and construction debris, 

and possible former underground storage tanks, remaining from when the former structure(s) 

were demolished. 

2.4  Areas of Concern 

The AOCs identified for this site include: 

2. The subject property was occupied by two 3-story residential buildings from as 

early as 1886 until between 1988 and 1991, when the buildings were likely 

demolished.  The property has remained vacant since as early as 1991, and has 

most recently been utilized for vehicle storage. Past usage of the subject site 

should not present a recognized environmental condition at the subject property. 

Concern is for historical fill, building debris associated with the former structures, 

and former heating oil usage and former USTs on Site. 

Phase 1 Report is presented in Appendix A. A map showing areas of concern is presented in 

Figure 3.0. 



3.0  PROJECT MANAGEMENT 

3.1  Project Organization 

The Qualified Environmental Profession (QEP) responsible for preparation of this RIR is 

Scott A. Yanuck.   

3.2  Health and Safety  

All work described in this RIR was performed in full compliance with applicable laws and 

regulations, including Site and OSHA worker safety requirements and HAZWOPER 

requirements.   

3.3 Materials Management 

All material encountered during the RI was managed in accordance with applicable laws and 

regulations.  



4.0  REMEDIAL INVESTIGATION ACTIVITIES 

On behalf of The Other Half LLC, and The Green Witch Project LLC, Laurel 

Environmental Associates, Ltd. (LEA) performed the following scope of work: 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. 

structures, buildings, etc.); 

2. Conducted a thorough geophysical survey using ground penetrating radar, to detect 

any sub-surface anomalies, such as underground storage tanks; 

3. Installed five (5) soil borings across the entire project Site, and collected 10 (not 

including duplicates) soil samples for chemical analysis from the soil borings to 

evaluate soil quality; 

4. Installed three (3) temporary groundwater monitoring wells throughout the Site to 

establish groundwater flow and collected three (not including duplicates) 

groundwater samples for chemical analysis to evaluate groundwater quality;  

5. Installed two (2) soil vapor probes around Site perimeter, one (1) outdoor ambient air 

canister, and collected three (3) samples for chemical analysis. 

4.1  Geophysical Investigation 

On August 20, 2013, LEA Environmental Scientist Christopher J. Connolly conducted a site-

wide geophysical survey of the Property, using ground penetrating radar, as well as clearing and 

marking all approved soil boring locations.  The survey detected no sub-surface anomalies, 

indicative of USTs or utility lines. 

4.2  Borings and Monitoring Wells 

Drilling and Soil Logging 

On March 4, 2011, soil borings were completed to 10 feet below grade at five locations, 

using a track-mounted Geoprobe 6610 DT drill rig and the dual tube sampling system.  Samples 

were collected utilizing a 2.25” diameter 5’ dual tube sampler with acetate liner.  The collected 

samples were cut open, photographed, field-screened by visual, olfactory and calibrated PID, and 

logged prior to placing in sample containers. PID readings indicated no presence of VOCs in any 

of the collected samples.  Soils from 0-5’ were comprised of some gravel, and brown and 



grey/brown clay-like soils.  Soils from 5-10’ were comprised of dark brown and light brown 

clay-like soils, with moist brown soils in the 8-10’ section. Visual and olfactory field screening 

found no evidence of contamination, and 0.0ppm was registered on the PID for all samples. 

Boring logs were prepared by Christopher J. Connolly, an environmental scientist, and are 

attached in Appendix C. A map showing the location of soil borings and monitor wells is shown 

in Figure 3.0.   

Groundwater Monitoring Well Construction 

Three temporary PVC screen monitoring wells were installed at the three locations 

designated GW-1, GW-2, and GW-3. A groundwater sample was taken from each location using 

an inertial pump consisting of a check valve and ball. The screen interval was set at 8-12 feet 

below grade. 

Monitoring well locations are shown in Figure 3.0. 

Survey 

Soil borings and monitoring wells are identified on a site sketch (Figure 3.0), utilizing an 

aerial photograph, overlaid with a technical diagram of the proposed redevelopment plans. 

Water Level Measurement 

Groundwater levels were measured utilizing a Solinist model 102 Water Level Meter.  

Measurements were taken from the north point of each monitoring well.  Relative well casing 

elevations were surveyed using a Wild Heerbrugg level. 

Water level data is included in Table 10.0.  

4.3  Sample Collection and Chemical Analysis 

Sampling performed as part of the field investigation was conducted for all Areas of Concern 

and also considered other means for bias of sampling based on professional judgment, area 

history, discolored soil, stressed vegetation, drainage patterns, field instrument measurements, 

odor, or other field indicators. All media including soil, groundwater and soil vapor have been 

sampled and evaluated in the RIR. Discrete (grab) samples have been used for final delineation 

of the nature and extent of contamination and to determine the impact of contaminants on public 

health and the environment.  The sampling performed and presented in this RIR provides 



sufficient basis for evaluation of remedial action alternatives, establishment of a qualitative 

human health exposure assessment, and selection of a final remedy.   

Soil Sampling 

Soil sampling using the GeoProbe Dual Tube DT22 sampling system provides a high level of 

sample quality.  The outer rods provide a casing so that the deeper sample can be collected 

without being mixed with material that could fall into the borehole from above.  A new liner is 

utilized for each 5 foot sampling interval.  The rods and cutting shoes are decontaminated 

between boreholes using Alconox and rinsed with fresh water and then distilled water.  One field 

blank sample was collected, as well as one duplicate sample, as part of the required QA/QC 

protocol. 

Eleven (11) soil samples were collected for chemical analysis during this RI. Data on soil 

sample collection for chemical analyses, including dates of collection and sample depths, is 

reported in Table 9.0. Figure 3.0 shows the location of samples collected in this investigation. 

Laboratories and analytical methods are shown below. 

Groundwater Sampling 

Disposable polyethylene tubing was used in conjunction with an inertial pump to collect the 

groundwater sample, so no decontamination was necessary.  Since the well was a pre-pack well 

which was installed and developed the same day, no additional purging was necessary.  A 

groundwater sample was also collected from an existing permanent PVC monitoring well via 

disposable polyethylene tubing and an inertial pump.  Approximately three well volumes were 

purged prior to the sampling of this well to ensure a true sample free from any excessive 

sediment.  A duplicate sample was collected as part of the required QA/QC protocol. 

Four (4) groundwater samples were collected for chemical analysis during this RI. 

Groundwater sample collection data is reported in Table 9.0. Figure 3.0 shows the location of 

groundwater sampling. Laboratories and analytical methods are shown below. 



Soil Vapor Sampling 

A GeoProbe 6610 was utilized to set soil vapor points at four feet below grade, a depth just 

below the base of the proposed building slab.  Once the sampling points were set in glass bead 

and sealed with bentonite above, a helium tracer gas was applied using the recommended bucket 

apparatus and a helium detector was used to confirm a sufficient seal at the surface.  A trip blank 

summa canister was submitted as part of the required QA/QC protocol. 

Two (2) soil vapor probes were installed, along with a single indoor ambient air sample, and 

three soil vapor samples were collected for chemical analysis during this RI. Soil vapor sampling 

locations are shown in Figure 3.0. Soil vapor sample collection data is reported in Table 9.0. 

Methodologies used for soil vapor assessment conform to the NYS DOH Final Guidance on Soil 

Vapor Intrusion, October 2006. 

Chemical Analysis 

Chemical analytical work presented in this RIR has been performed in the following manner:   

Factor Description 

Quality Assurance Officer The chemical analytical quality assurance is directed by Brian 

McCabe 

Chemical Analytical 

Laboratory 

Chemical analytical laboratory(s) used in the RI is NYS ELAP 

certified and was York Analytical Laboratories, Inc., (NYS ELAP 

License #10854) 

Chemical Analytical 

Methods 

Soil analytical methods:  

 TAL Metals by EPA Method 6010C (rev. 2007);  

 VOCs by EPA Method 8260C (rev. 2006);  

 SVOCs by EPA Method 8270D (rev. 2007);  

 Pesticides by EPA Method 8081B (rev. 2000);  

 PCBs by EPA Method 8082A (rev. 2000);  

http://www.health.state.ny.us/environmental/investigations/soil_gas/svi_guidance/
http://www.health.state.ny.us/environmental/investigations/soil_gas/svi_guidance/


Groundwater analytical methods:  

 TAL Metals by EPA Method 6010C (rev. 2007);  

 VOCs by EPA Method 8260C (rev. 2006);  

 SVOCs by EPA Method 8270D (rev. 2007);  

 Pesticides by EPA Method 8081B (rev. 2000);  

 PCBs by EPA Method 8082A (rev. 2000);  

Soil vapor analytical methods:  

 VOCs by TO-15 VOC parameters.  

 

Results of Chemical Analyses 

Laboratory data for soil, groundwater and soil vapor are summarized in Table 1.0, 2.0, and 

3.0, respectively. Laboratory data deliverables for all samples evaluated in this RIR are provided 

in digital form in Appendices D and E. 



5.0  ENVIRONMENTAL EVALUATION 

5.1 Geological and Hydrogeological Conditions 

Kings County is located in the Atlantic Coastal Plain physiographic province that is 

characterized by low hills of unconsolidated sands, gravel, and silt.  According to Franke (1972), 

regionally, the near-surface sediments consist of the Upper Glacial deposits that are 

characterized by southward sloping deposits of sand, gravel, and silt.  The Upper Glacial 

deposits have a maximum thickness of 600 feet.  They are underlain by the Magothy, Raritan, 

and Lloyd Formations.  The Gardeners clay and the Jameco gravel separate the Upper Glacial 

deposits and the Magothy Formation along the southwest portion of Long Island.  Due to less 

surfacial contamination and higher well yields, the Magothy aquifer is the main supply for 

drinking and industrial water.  Consequently, the USEPA has identified it as a Sole Source 

Aquifer.  The Site is in the Upper Glacial aquifer.  Pump test data suggests hydraulic 

conductivity between the Magothy and Upper Glacial aquifers.  However, discontinuous clay 

lenses may prevent this interaction in some areas. 

According to the United States Department of Agriculture Soil Survey Classification and 

Nomenclature System, this soil would likely be referred to as Urban Land, because the original 

composition and structure of the soil has been significantly altered by urbanization and 

development activities. Based on groundwater contour maps obtained from the United States 

Geological Survey, regional ground water flows in a southerly direction. 

Stratigraphy 

The site soils consist of approximately 5-6 feet of historical fill material mixed with soils 

and poorly graded sands, cinders and brick dust, followed by a mixture of muddy soils and sands 

beneath the initial fill layer. 

Hydrogeology 

According to groundwater contour maps provided by the NYSDEC, Topographic 

Quadrangles provided by the USGS, and previous work performed by LEA in the area, the 

Subject Property has an elevation of approximately 14 feet above mean sea level.  Regional 

groundwater was estimated to be 10 feet below grade at the Subject Property and flowing in a 

westerly direction, towards the Upper New York Bay.  A table of water level data for all monitor 

wells is included in Table 10.0. The average depth to groundwater is 9.03 feet below grade, and 

the range in depth is 8.3 feet to 9.6 feet below grade. A map of groundwater level elevations with 



groundwater contours and inferred flow lines is shown in Figure 3.0. Groundwater flow as 

gauged from onsite wells is from south-southeast to north-northwest.  

5.2  Soil Chemistry 

The results of chemical testing of soil and fill materials at the Site are as follows: 

 

Soil/fill samples collected during the RI showed slightly elevated levels of a number of 

Volatile Organic Compounds (VOCs), none of which exceeded their respective NYSDEC Track 

1 Soil Cleanup Objectives. 

 

No chlorinated solvents (PCE, TCE, TCA or Carbon Tetrachloride) were detected in the 

samples collected from the Site. 

 

Samples collected from 0-2 feet below grade showed elevated levels of several Semi-

Volatile Organic Compounds (SVOCs) at concentrations slightly exceeding their respective 

NYSDEC Track 2 Soil Cleanup Objectives, including; Benzo(a)anthracene (max. of 7.7 ppm), 

Benzo(a)pyrene (max. of 8.22 ppm), Benzo(b)fluoranthene (max. of 7.44 ppm), 

Benzo(k)fluoranthene (max of 7.38 ppm), chrysene (max of 8.61 ppm), Dibenzo(a,h)anthracene 

(max of 0.624 ppm), and Indeno(1,2,3-cd)pyrene (max of 1.26 ppm).   

 

Several metals were detected in the samples collected from the Site.  Barium was detected in 

seven of the eleven samples collected, all at concentrations above the Track 2 Restricted 

Residential SCO (max. of 951 ppm).  Cadmium was detected in SB-2 (0-2’) and SB-3 (0-2’) at 

concentrations exceeding the Track 2 SCO (5.85 ppm).  Elevated levels of Chromium, trivalent, 

were detected in all eleven samples; nine (9) at concentrations exceeding the Track 1 SCOs 

(max. of 26.7 ppm), and two (2) at concentrations exceeding the Track 2 SCOs (max of 44 ppm).  

Copper was detected in SB-3 (4-6’) and SB-4 (0-2’) at concentrations above the NYSDEC Track 

1 SCOs (max of 97.4 ppm), and in SB-2 (0-2’), SB-3 (0-2’) and DUP (4-6’) at concentrations 

exceeding the Track 2 SCOs (max of 1,210 ppm).  Lead was detected in SB-1 (0-2’) at 

concentrations exceeding the Track 1 SCOs, and in seven (7) of the samples at concentrations 

exceeding the Track 2 SCOs (max of 1,140 ppm).  Mercury was detected in six (6) samples 

exceeding the Track 1 SCOs (max of 0.519 ppm), and in two samples at concentrations 

exceeding the Track 2 SCOs (max of 1.84 ppm).  Nickel was detected in three (3) of the samples, 



at concentrations exceeding the Track 1 SCOs (max of 90.2 ppm).  Zinc was detected in nine (9) 

samples, at concentrations exceeding the Track 1 SCOs (max of 2,050 ppm). 

 

Several pesticides were detected in the samples collected from the Site.  4,4’-DDD was detected 

in four (4) of the samples, at concentrations exceeding the Track 1 SCOs (max of 0.0247 ppm).  

4,4’-DDE was detected in four (4) of the samples, at concentrations exceeding the Track 1 SCOs 

(max of 0.0179 ppm).  4,4’-DDT was detected in nine (9) of the samples, at concentrations 

exceeding the Track 1 SCOs (max of 0.0711 ppm).   

 

Total Polychlorinated biphenyls (PCBs) were detected in three of the samples, at concentrations 

exceeding the Track 1 SCOs (max of 0.934 ppm), and in two of the samples at concentrations 

exceeding the Track 2 SCOs (max of 5.66 ppm). 

 

Data collected during the RI is sufficient to delineate the vertical and horizontal distribution 

of contaminants in soil/fill at the Site. A summary table of data for chemical analyses performed 

on soil samples is included in Tables 1.0, 2.0, 3.0, and 4.0, and Figure 3.0 shows the location of 

the aforementioned soil samples. 

5.3  Groundwater Chemistry 

The results of chemical testing of groundwater at the Site are as follows: 

 

No VOCs, SVOCs, Pesticides or PCBs were detected in any of the collected groundwater 

samples. 

 

Groundwater samples were analyzed (metals samples were submitted for analysis of both 

filtered and unfiltered samples) and various metals were detected at slightly elevated levels; 

however, none exceeded any respective New York State 6NYCRR Part 703.5 Class GA 

groundwater standards. 

 

Data collected during the RI is sufficient to delineate the distribution of contaminants in 

groundwater at the Site. Summary tables of data for chemical analyses performed on 

groundwater samples are included in Tables 5.0 and 6.0.  Exceedance of applicable groundwater 

standards are shown. 



Figure 3.0 shows the locations of the aforementioned groundwater samples. 

5.4  Soil Vapor Chemistry 

Soil vapor samples collected during the RI showed a wide variety of VOCs at low 

concentrations, consisting mainly of BTEX and associated compounds at concentrations 

generally below 33 µg/m3. These compounds are most commonly associated with a spill of 

automotive fuel or heating oil.  Chlorinated VOCs were detected at trace levels.  PCE was 

detected at a maximum concentration of 1.9 µg/m3 in one of three samples.  TCE was detected at 

a maximum concentration of 0.17 µg/m3 in one of three samples.  TCA, and vinyl chloride were 

not detected in any sample.  The absence of MTBE in vapor suggests an older spill. Past uses of 

the property indicates former automotive fueling activities or other automotive fuel sources.  Soil 

samples (both deep and shallow) contained no elevated levels of VOCs in excess of NYSDEC 

Part 375 Unrestricted SCOs for unrestricted use. Groundwater also only contained slightly 

elevated levels of VOCs. Together, these observations suggest a possible offsite source area.  

While no standards exist for soil vapor, no compounds exceed the Guidance for Evaluating Soil 

Vapor Intrusion in the State of New York (Final October 2006). Based on the presence of VOCs 

the installation of a vapor barrier is warranted at this site. 

 

Data collected during the RI is sufficient to delineate the distribution of contaminants in soil 

vapor at the Site. A summary of data for chemical analyses performed on soil vapor samples is 

included in Tables 7.0 and 8.0.  

 

Figure 3.0 shows the location of the soil vapor samples. 

5.5  Prior Activity 

Based on an evaluation of the data and information from the RIR, disposal of significant 

amounts of hazardous waste is not suspected at this site. 

5.6  Impediments to Remedial Action 

There are no known impediments to remedial action at this property. 



Site-Specific Standards, Criteria and Guidance  

 6 NYCRR Part 371 - Identification and Listing of Hazardous Wastes 

 6 NYCRR Part 375 - Inactive Hazardous Waste Disposal Sites  

 6 NYCRR Parts 700-706 - Water Quality Standards (June 1998) 

 CP-51/Soil Cleanup Guidance 

 TOGS 1.1.1 - Ambient Water Quality Standards & Guidance Values and Groundwater 

Effluent Limitations 

 Fish and Wildlife Impact Analysis for Inactive Hazardous Waste Sites (October 1994) 

 Technical Guidance for Screening Contaminated Sediments (January 1999) 

 NYSDOH Indoor Air Sampling & Analysis Guidance (August 8, 2001 or subsequent 

update) 

 NYSDOH Guidance for Evaluating Soil Vapor Intrusion in the State of New York (draft 

October 2004 or subsequent final draft) 

 DER Interim Strategy for Groundwater Remediation at Contaminated Sites in New York 

State 

 6 NYCRR Part 612 - Registration of Petroleum Storage Facilities (February 1992) 

 6 NYCRR Part 613 - Handling and Storage of Petroleum (February 1992) 

 6 NYCRR Part 614 - Standards for New and Substantially Modified Petroleum Storage 

Tanks (February 1992) 

 40 CFR Part 280 - Technical Standards and Corrective Action Requirements for Owners 

and Operators of Underground Storage Tanks 
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Analyte/Location SB-1 SB-1 SB-2 SB-2 SB-3 SB-3 SB-4 SB-4 SB-5 SB-5 DUP Unrestricted Residential Restricted Residential Commerical
Depth 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 4-6' Use SCO Use SCO Use SCO Use SCO

Analyte 
Acetone 32 <5.8 63 81 8.4 25 38 <6.1 46 19 34 50 100,000 100,000 500,000
Methylene chloride <5.5 <5.8 <5.7 <6.2 <6 <5.8 <5.6 <6.1 <5.9 <5.8 6.8 50 51,000 100,000 500,000
All  concentrations are in parts per billion (ppb)
Analytes not tabulated are below laboratory quantitative levels (BQL)
Bold and Shaded= Concentration above Unrestricted Use Soil Cleanup Objective (SCO)
NA =Not Applicable or Not Analyzed

Analyte/Location SB-1 SB-1 SB-2 SB-2 SB-3 SB-3 SB-4 SB-4 SB-5 SB-5 DUP Unrestricted Residential Restricted Residential Commerical
Depth 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 4-6' Use SCO Use SCO Use SCO Use SCO

Analyte 
Acenaphthene <230 <48.8 <239 <259 <2,500 <243 <237 <51.4 691 <249 <246 20,000 100,000 100,000 500,000
Acenapthylene <230 <48.8 <239 <259 <2,500 <243 <237 <51.4 419 <249 <246 100,000 100,000 100,000 500,000
Anthracene <230 <48.8 306 822 10,900 1,080 1,960 <51.4 2,610 <249 481 100,000 100,000 100,000 500,000
Benzo (a) anthracene <230 <48.8 1,040 275 7,700 720 1,290 <51.4 5,650 675 395 1,000 1,000 1,000 5,600
Benzo (a) pyrene <230 <48.8 1,170 <259 8,220 720 1,220 <51.4 5,430 735 442 1,000 1,000 1,000 1,000
Benzo (b) fluoranthene <230 <48.8 1,130 <259 7,440 747 1,230 <51.4 6,120 600 416 1,000 1,000 1,000 5,600
Benzo (g,h,i) perylene <460 <97.5 <478 <518 <5,000 <485 <474 <103 1,450 <249 <493 100,000 100,000 100,000 500,000
Benzo (k) fluoranthene <230 <48.8 1,180 <259 7,380 655 1,160 <51.4 4,380 745 411 800 1,000 3,900 56,000
Benzyl butyl phthalate <230 <48.8 <239 <259 23,200 <243 <237 <51.4 31,100 4,270 <246 NA NA NA NA
Bis(2-ethylhexyl)phlalate <230 <48.8 516 <259 41,000 2,200 <237 <51.4 1,410 3,760 19,500 NA NA NA NA
Carbazole <230 <48.8 <239 <259 <2,500 <243 <237 <51.4 1,180 <249 <246 NA NA NA NA
Chrysene <230 <48.8 1,170 319 8,610 836 1,430 <51.4 5,930 764 471 1,000 1,000 3,900 56,000
Di-n-octyl phthalate <230 <48.8 298 <259 <2,500 <243 <237 <51.4 371 721 432 NA NA NA NA
Dibenzo (a,h) anthracene <230 <48.8 <239 <259 <2,500 <243 <237 <51.4 624 <249 <246 330 330 330 560
Dibenzofuran <230 <48.8 <239 <259 <2,500 <243 <237 <51.4 602 <249 <246 NA NA NA NA
Fluoranthene 290 <48.8 2,410 516 17,400 1,700 2,970 53.4 6,370 1,200 819 100,000 100,000 100,000 500,000
Fluorene <230 <48.8 <239 <259 <2,500 <243 <237 <51.4 1,140 <249 <246 30,000 100,000 100,000 500,000
Indeno (1,2,3-cd) pyrene <230 <48.8 321 <259 <2,500 <243 312 <51.4 1,260 <249 <246 500 500 500 5,600
2-Methylnaphthalene <230 <48.8 <239 <259 <2,500 <243 <237 <51.4 358 <249 <246 NA NA NA NA
Naphthalene (8270) <230 <48.8 <239 <259 <2,500 <243 <237 <51.4 986 <249 <246 12,000 100,000 100,000 500,000
Phenanthrene <230 <48.8 1,330 847 <2,500 1,120 2,010 <51.4 7,770 464 495 100,000 100,000 100,000 500,000
Pyrene 254 <48.8 2,200 592 15,800 1,550 2,780 <51.4 8,050 1,250 819 100,000 100,000 100,000 500,000
All  concentrations are in parts per billion (ppb)
Analytes not tabulated are below laboratory quantitative levels (BQL)
Bold and Shaded= Concentration above Unrestricted Use Soil Cleanup Objective (SCO)
NA =Not Applicable or Not Analyzed

TABLE 1.0
Tabulated VOC Analytical Results

TABLE 2.0
Tabulated SVOC Analytical Results



Location SB-1 SB-1 SB-2 SB-2 SB-3 SB-3 SB-4 SB-4 SB-5 SB-5 DUP Unrestricted Residential Restricted Residential Commerical
Depth 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 4-6' Use SCO Use SCO Use SCO Use SCO

Analyte 
Aluminium 6,580 4,570 5,970 6,350 7,430 4,710 7,910 4,850 6,210 5,110 6,670 NA NA NA NA
Atimony 1.15 <0.580 3.88 0.958 13.4 1.16 1.94 <0.612 0.736 0.612 2.64 NA NA NA NA
Arsenic 6.45 3.24 7.69 3.92 9.07 4.16 6.64 4.18 9.39 2.89 5.49 13 16 16 16
Barium 84.6 30.8 469 951 847 232 589 248 668 526 477 350 350 400 400
Calcium 30,300 2,050 35,100 28,700 35,900 15,700 38,500 11,300 61,300 16,500 34,200 NA NA NA NA
Cadmium <0.329 <0.348 2.76 0.381 5.85 0.504 0.415 <0.367 0.455 <0.348 2.1 2.5 2.5 4.3 9.3
Chromium, trivalente 17.1 11.3 26.7 37.5 44 12.3 21.8 11.4 14.3 12.7 18.5 10 36 180 1,500
Cobalt 5.71 5.17 8.22 5.85 14.3 5.02 6.53 5.08 4.39 3.76 5.69 NA NA NA NA
Copper 22 10.4 440 23.2 1,210 97.4 90.3 14.4 21.5 24.8 327 50 270 270 270
Iron 13,700 10,900 40,100 15,100 51,400 19,900 14,300 18,500 11,800 10,200 18,500 NA NA NA NA
Lead 70.5 5.74 544 549 862 268 692 55.9 1,140 412 484 63 400 400 1,000
Magnesium 4,780 2,150 4,570 5,010 3,640 2,280 4,430 3,160 4,990 2,880 3,700 NA NA NA NA
Manganese 222 266 311 263 441 178 250 193 226 141 268 1,600 2,000 2,000 10,000
Mercury 0.0844 0.0128 0.973 0.234 1.84 0.332 0.454 0.0905 0.481 0.519 0.365 0.18 0.81 0.81 2.8
Nickel 15.1 14.2 40.7 30.6 90.2 19.4 20.8 15.5 15.5 12.6 32 30 140 310 310
Potassium 1,260 1,250 939 1,420 1,150 954 1,940 1,440 1,280 1,020 1,290 NA NA NA NA
Selenium 1.87 1.36 2.06 1.47 2.32 2.14 1.31 1.79 <1.19 <1.16 1.55 4 36 180 1,500
Sodium 391 357 637 346 922 443 510 449 579 381 782 NA NA NA NA
Vanadium 17.6 16.3 18.6 19.2 22.9 14.5 20 15.8 21.8 14.7 16.7 NA NA NA NA
Zinc 114 26.7 1,100 446 2,050 921 369 92.7 465 257 851 109 2,200 10,000 10,000
All  concentrations are in parts per million (ppm)
Analytes not tabulated are below laboratory quantitative levels (BQL)
Bold and Shaded= Concentration above Unrestricted Use Soil Cleanup Objective (SCO)
NA =Not Applicable or Not Analyzed

Location SB-1 SB-1 SB-2 SB-2 SB-3 SB-3 SB-4 SB-4 SB-5 SB-5 DUP Unrestricted Residential Restricted Residential Commerical
Depth 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 0-2' 4-6' 4-6' Use SCO Use SCO Use SCO Use SCO

Analyte 
Aroclor 1260 <27.9 <29.6 98.3 <31.5 <304 <29.5 <28.8 <31.2 <2.93 <29.6 <29.9 NA NA NA NA
Aroclor 1254 <27.9 <29.6 <29 <31.5 1,690 434 129 <31.2 <2.93 <29.6 <29.9 NA NA NA NA
Aroclor 1248 <27.9 <29.6 835 <31.5 3,970 693 267 <31.2 <2.93 <29.6 388 NA NA NA NA
Chlordane <10.8 <11.5 <11.3 <12.2 <11.8 <11.4 <11.2 <12.1 20.7 <11.5 46.9 94 19 97 680
4,4'- DDD <2.71 <2.87 24.7 23 <2.95 13 <2.8 <3.03 <2.93 <2.87 11.4 3.3 72 360 3,000
4,4'-DDE 11.8 <2.87 14.7 <3.05 <2.95 17.9 <2.8 <3.03 <2.93 <2.87 4.96 3.3 91 4,200 24,000
4,4'-DDT 12.3 <2.87 38 19.3 <2.95 71.1 26.8 11.7 27 8.62 55.8 3.3 100,000 100,000 500,000
Polychlorinated biphenyls <11.2 <11.8 934 <12.6 5,660 1,130 395 <12.5 <30.2 <11.8 388 100 1,000 1,000 1,000
All  concentrations are in parts per billion (ppb)
Analytes not tabulated are below laboratory quantitative levels (BQL)
Bold and Shaded= Concentration above Unrestricted Use Soil Cleanup Objective (SCO)
NA =Not Applicable or Not Analyzed

TABLE 3.0
Tabulated Metals Analytical Results

TABLE 4.0
Tabulated Organic Pesticide and PCB Analytical Results



Location GW-1 GW-2 GW-3 DUP NYSDEC
Gradient Up Down Down Down GW Standards
Depth 9' 2" 8' 4" 9' 5.2"

Analyte Total Total Total Total Total
Arsenic 0.004 <0.004 <0.004 <0.004 50
Barium 0.07 0.081 0.149 0.149 2,000
Calcium 102 206 352 334 NA
Chromium 0.006 <0.005 0.007 <0.005 100
Copper 0.005 0.006 <0.003 <0.003 1,000
Iron 0.057 0.297 0.3 0.283 600
Lead 0.003 0.008 0.017 0.011 50
Magnesium 9.07 17.7 39.5 38.2 35,000
Manganese 0.196 1.56 1.74 1.75 600
Mercury 0.1 0.2 <0.5 <0.05 1.4
Nickel <0.005 0.006 0.007 0.007 200
Potassium 5.77 21 25.3 23.5 NA
Selenium <0.01 0.011 0.011 <0.01 20
Sodium 133 123 125 119 NA
Zinc 0.012 0.028 0.043 0.04 5,000
All metals concentrations are in parts per million (ppb)
Analytes not tabulated are below laboratory quantitiative levels (BQL)
Bold and Shaded = Concentrations above NYS GW Standards

Location GW-1 GW-2 GW-3 DUP NYSDEC
Gradient Up Down Down Down GW Standards
Depth 9' 2" 8' 4" 9' 5.2"

Analyte Total Total Total Total Total
Barium 0.069 0.08 0.147 0.148 2,000
Calcium 113 209 353 356 NA
Chromium 0.005 <0.005 <0.005 <0.005 100
Copper 0.004 0.005 <0.003 <0.003 1,000
Iron <0.02 0.057 <0.02 <0.02 600
Magnesium 10.3 17.7 39.4 40 35,000
Manganese 0.237 1.57 1.74 1.79 600
Nickel <0.005 0.006 0.007 0.007 200
Potassium 6.08 20.6 24.8 24.4 NA
Selenium 0.011 0.011 0.01 0.013 20
Sodium 138 123 120 128 NA
Zinc <0.01 0.026 0.037 0.04 5,000
All metals concentrations are in parts per million (ppm)
Analytes not tabulated are below laboratory quantitiative levels (BQL)
Bold and Shaded = Concentrations above NYS GW Standards
NA = Not Applicable or Not Analyzed

NA = Not Applicable or Not Analyzed

TABLE 5.0
Tabulated Heavy Metals Analytical Results

TABLE 6.0
Tabulated Dissolved Heavy Metals Analytical Results



Sampling Designation OA-1 SV-1 SV-2

Sample Location East Boundary North Central South Central
Sample Type Outdoor Ambient Soil-Gas Soil-Gas

1,2,4 Trimethylbenzene 0.97 8.8 6.1
1,3,5 Trimethylbenzene 0.39 2.9 2.1
2-Butanone 17 140 66
Acteone 17 68 56
Benzene 1.5 4.4 2.9
Carbon Disulfide <0.1 2.7 <1.9
Carbon tetrachloride 0.11 <0.84 <0.95
Chlorobenzene <0.1 <1.7 2.3
Chloromethane 0.62 <1.7 <1.9
Cyclohexane 1 <1.7 <1.9
Dichlorodifluoromethane 1 <1.7 <1.9
Ethyl Benzene 1.4 6.2 4
Isopropanol 3.9 <1.7 <1.9
MTBE 0.46 <1.7 <1.9
Methylene Chloride 3.4 6.2 6
n-Heptane 1.9 5.7 4
n-Hexane 4.1 7.8 6
o-Xylene 1.2 7.1 4.8
p-& m-Xylenes 3.6 19 13
p-Ethyltoluene 1.2 8.6 <9.5
Tetrachloroethylene 0.11 1.9 <1.9
Toluene 11 33 20
Trichloroethylene 0 <0.84 <0.95
Trichlorofluromethane (Freon 11) 0.34 23 9.5

All concentrations are in micrograms per cubic meter ( µg/mᶟ)

See Matrix Tables 1 and 2 in NYSDOH Guidance Document for more details

All  concentrations are in micrograms per cubic meter (µg/m3)
See Matrix Tables 1 and 2 in NYSDOH Guidance Document for more details

TABLE 7.0

Tabulated Results Indoor Air and Sub-Slab Analytical Results



Sampling Designation OA-1 SV-1 SV-2

Sample Location East Boundary North Central South Central

Sample Type Outdoor Ambient Soil-Gas Soil-Gas

1,1,1 Trichloroethane M2 <0.1 <1.7 <1.9

NYSDOH Matricies Decision

Carbon tetrachloride M1 0.11 <0.84 <0.95

NYSDOH Matricies Decision

Tetrachloroethylene M2 0.11 1.9 <1.9

NYSDOH Matricies Decision

Trichloroethylene M1 0.17 <0.84 <0.95

NYSDOH Matricies Decision

All concentrations are in micrograms per cubic meter ( µg/mᶟ)

See Matrix Tables 1 and 2 in NYSDOH Guidance Document for more details

No Further Action

No Further Action

No Further Action

No Further Action

TABLE 8.0

Tabulated Results Indoor/Outdoor Air and Sub-Slab Analytical Results



Table 9.0 

Construction Details for Soil Vapor Points, Soil Borings, and Monitoring Wells 

  Identification 
Number 

Date of 
construction 

Total Depth Diameter Ground 
surface 

elevation 

Screened 
interval 

(Elevation 
Range) 

Construction 
Material (PVC, 

steel, etc) 

GPS 
Coordinates 

Soil Vapor 
Points 

SV-1 
 

SV-2 
 

OA-1 

 8-20-13 
 

8-20-13 
 

8-20-13 
 

4’ bgs 
 

4’ bgs 
 

4’ bgs 
 

¾” 
 

¾” 
 

¾” 
 

14’ 
 

14’ 
 

14’ 
 

4 – 4.5’ 
 

4 – 4.5’ 
 

4 – 4.5’ 
 

Steel 
 

Steel 
 

Steel 
 

40°41'8.72"N 
74° 0'11.88"W 
40°41'8.67"N 
74° 0'11.66"W 
40°41'9.23"N 
74° 0'11.63"W 

Soil Borings 
 

 SB-1 
 

SB-2 
 

SB-3 
 

SB-4 
 

SB-5 
 

8-20-13 
 

8-20-13 
 

8-20-13 
 

8-20-13 
 

8-20-13 
 

10’ 
 

10’ 
 

10’ 
 

10’ 
 

10’ 
 

2” 
 

2” 
 

2” 
 

2” 
 

2” 
 

14’ 
 

14’ 
 

14’ 
 

14’ 
 

14’ 
 

N/A 
 

N/A 
 

N/A 
 

N/A 
 

N/A 
 

N/A 
 

N/A 
 

N/A 
 

N/A 
 

N/A 
 

 40°41'8.38"N 
74° 0'11.88"W 
40°41'8.54"N 
74° 0'11.86"W 
40°41'8.69"N 
74° 0'11.75"W 
40°41'8.88"N 
74° 0'11.70"W 
40°41'9.06"N 
74° 0'11.57"W 

Monitor 
Wells 

GW-1 
 

GW-2 
 

GW-3 

8-20-13 
 

8-20-13 
 

8-20-13 
 

14’ 
 

14’ 
 

14’ 
 

1” 
 

1” 
 

1” 

14’ 
 

14’ 
 

14’ 
 

8-12’ 
 

8-12’ 
 

8-12’ 

Prepack PVC 
 

Prepack PVC 
 

Prepack PVC 

40°41'8.67"N 
74° 0'11.59"W 
40°41'8.67"N 

74° 0'11.96"W 
40°41'9.03"N 
74° 0'11.80"W 

 



Table 10.0 

Groundwater Level Data 

Monitoring Well ID No. Date Water Elevation 

GW-1 8-20-13 9.2’ 

GW-2 8-20-13 8.3’ 

GW-3 8-20-13 9.52’ 

 

Table 11.0 

Analytical Methods Summary Table 

Matrix 
Number  of 

Samples 

Analytical 

parameters 

measured 

Analytical methods 

Number of 

duplicate 

samples 

Number and 

type  of QA/QC 

samples 

 

Soil 

 

10 

VOCs 
SVOCs 
Metals 

Pesticides 
PCBs 

8260 
8270 

6010B 
7470 

8081/8082 

1 2x Duplicates 
2x Field Blanks 

 

Groundwater 

 

4 

VOCs 
SVOCs 
Metals 

Pesticides 
PCBs 

8260 
8270 

6010B 
7470 

8081/8082 

1 1x Duplicate 

 

Soil vapor 

 
3 VOCs TO-15 

 0 1x Trip Blank 
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Vapor Barrier Diagrams and Documents 



PREPRUFE® 300R & 160R
Pre-applied waterproofing membranes that bond
integrally to poured concrete for use below slabs or
behind basement walls on confined sites

Grace Below Grade Waterproofing

Advantages
• Forms a unique continuous adhesive bond to

concrete poured against it—prevents water migra-
tion and makes it unaffected by ground settlement
beneath slabs

• Fully-adhered watertight laps and detailing
• Provides a barrier to water, moisture and gas—
physically isolates the structure from the surrounding
ground

• BBA Certified for basement Grades 2, 3, & 4 to 
BS 8102:1990

• Zero permeance to moisture
• Solar reflective—reduced temperature gain
• Simple and quick to install—requiring no priming
or fillets

• Can be applied to permanent formwork—allows
maximum use of confined sites

• Self protecting—can be trafficked immediately after
application and ready for immediate placing of rein-
forcement

• Unaffected by wet conditions—cannot activate
prematurely

• Inherently waterproof, non-reactive system:
• not reliant on confining pressures or hydration
• unaffected by freeze/thaw, wet/dry cycling

• Chemical resistant—effective in most types of soils
and waters, protects structure from salt or sulphate
attack

Description
Preprufe® 300R & 160R membranes are unique compos-
ite sheets comprising a thick HDPE film, an aggressive
pressure sensitive adhesive and a weather resistant
protective coating.
Unlike conventional non-adhering membranes, which
are vulnerable to water ingress tracking between the
unbonded membrane and structure, the unique Preprufe
bond to concrete prevents ingress or migration of water
around the structure.
The Preprufe R System includes:
• Preprufe 300R—heavy-duty grade for use below
slabs and on rafts (i.e. mud slabs). Designed to accept
the placing of heavy reinforcement using conven-
tional concrete spacers.

• Preprufe 160R—thinner grade for blindside, zero
property line applications against soil retention
systems.

• Preprufe Tape LT—for covering cut edges, roll
ends, penetrations and detailing (temperatures
between 25°F (-4°C) and 86°F (+30°C)).

• Preprufe Tape HC—as above for use in Hot
Climates (minimum 50°F (10°C)).

• Bituthene® Liquid Membrane—for sealing around
penetrations, etc.

• Adcor™ ES—waterstop for joints in concrete walls
and floors

• Preprufe Tieback Covers—preformed cover for soil
retention wall tieback heads

• Preprufe Preformed Corners—preformed inside
and outside corners

Preprufe 300R & 160R membranes are applied either
horizontally to smooth prepared concrete, carton forms
or well rolled and compacted earth or crushed stone
substrate; or vertically to permanent formwork or adjoin-
ing structures. Concrete is then cast directly against the
adhesive side of the membranes. The specially devel-
oped Preprufe adhesive layers work together to form a
continuous and integral seal to the structure. 
Preprufe can be returned up the inside face of slab form-
work but is not recommended for conventional
twin-sided formwork on walls, etc. Use Bituthene self-
adhesive membrane or Procor® fluid applied membrane
to walls after removal of formwork for a fully bonded
system to all structural surfaces. 

Drawings are for illustration purposes only. 
Please refer to graceconstruction.com for specific application details.97/3325

Watertight and grout tight sealed laps

Slab formwork

Selvedge

Selvedge Adhesive surface of Preprufe
300R/160R Membrane

Watertight details



Installation
The most current application instructions, detail 
drawings and technical letters can be viewed at 
graceconstruction.com. For other technical information
contact your local Grace representative.
Preprufe 300R & 160R membranes are supplied in
rolls 4 ft (1.2 m) wide, with a selvedge on one side to
provide self-adhered laps for continuity between rolls.
The rolls of Preprufe Membrane and Preprufe Tape are
interwound with a disposable plastic release liner
which must be removed before placing reinforcement
and concrete.
Substrate Preparation
All surfaces—It is essential to create a sound and solid
substrate to eliminate movement during the concrete
pour. Substrates must be regular and smooth with no
gaps or voids greater than 0.5 in. (12 mm). Grout
around all penetrations such as utility conduits, etc. for
stability (see Figure 1).
Horizontal—The substrate must be free of loose
aggregate and sharp protrusions. Avoid curved or
rounded substrates. When installing over earth or
crushed stone, ensure substrate is well compacted to
avoid displacement of substrate due to traffic or
concrete pour. The surface does not need to be dry, but
standing water must be removed.
Vertical—Use concrete, plywood, insulation or other
approved facing to sheet piling to provide support to
the membrane. Board systems such as timber lagging
must be close butted to provide support and not more
than 0.5 in. (12 mm) out of alignment.
Membrane Installation
Preprufe can be applied at temperatures of 25°F (-4°C)
or above. When installing Preprufe in cold or marginal
weather conditions 55°F (<13°C) the use of Preprufe
Tape LT is recommended at all laps and detailing.
Preprufe Tape LT should be applied to clean, dry
surfaces and the release liner must be removed imme-
diately after application. Alternatively, Preprufe Low
Temperature (LT) is available for low temperature
condition applications. Refer to Preprufe LT data sheet
for more information.
Horizontal substrates—Place the membrane HDPE
film side to the substrate with the clear plastic release
liner facing towards the concrete pour. End laps should
be staggered to avoid a build up of layers. Leave
plastic release liner in position until overlap procedure
is completed (see Figure 2). 
Accurately position succeeding sheets to overlap the
previous sheet 3 in. (75 mm) along the marked
selvedge. Ensure the underside of the succeeding sheet
is clean, dry and free from contamination before
attempting to overlap. Peel back the plastic release liner
from between the overlaps as the two layers are bonded
together. Ensure a continuous bond is achieved without
creases and roll firmly with a heavy roller. Completely
remove the plastic liner to expose the protective coating.
Any initial tack will quickly disappear.
Refer to Grace Tech Letter 15 for information on 
suitable rebar chairs for Preprufe.
Vertical substrates—Mechanically fasten the
membrane vertically using fasteners appropriate to the
substrate with the the clear plastic release liner facing
towards the concrete pour. The membrane may be
installed in any convenient length. Fastening can be
made through the selvedge using a small and low
profile head fastener so that the membrane lays flat and
allows firmly rolled overlaps. Immediately remove the
plastic release liner. 
Ensure the underside of the succeeding sheet is clean,
dry and free from contamination before attempting to

overlap. Roll firmly to ensure a watertight seal. 
Roll ends and cut edges—Overlap all roll ends and cut
edges by a minimum 3 in. (75 mm) and ensure the area
is clean and free from contamination, wiping with a
damp cloth if necessary. Allow to dry and apply
Preprufe Tape LT (or HC in hot climates) centered over
the lap edges and roll firmly (see Figure 3). Immediately
remove printed plastic release liner from the tape.
Details
Refer to Preprufe Field Application Manual, Section V
Application Instructions or visit graceconstruction.com.
This manual gives comprehensive guidance and 
standard details.
Membrane Repair
Inspect the membrane before installation of reinforce-
ment steel, formwork and final placement of concrete.
The membrane can be easily cleaned by power washing
if required. Repair damage by wiping the area with a
damp cloth to ensure the area is clean and free from
dust, and allow to dry. Repair small punctures (0.5 in.
(12 mm) or less) and slices by applying Preprufe Tape
centered over the damaged area and roll firmly. Remove
the release liner from the tape. Repair holes and large
punctures by applying a patch of Preprufe membrane,
which extends 6 in. (150 mm) beyond the damaged
area. Seal all edges of the patch with Preprufe Tape,
remove the release liner from the tape and roll firmly.
Any areas of damaged adhesive should be covered with
Preprufe Tape. Remove printed plastic release liner
from tape. Where exposed selvedge has lost adhesion or
laps have not been sealed, ensure the area is clean and
dry and cover with fresh Preprufe Tape, rolling firmly.
Alternatively, use a hot air gun or similar to activate
adhesive and firmly roll lap to achieve continuity.
Pouring of Concrete
Ensure the plastic release liner is removed from all 
areas of Preprufe membrane and tape.
It is recommended that concrete be poured within 
56 days (42 days in hot climates) of application of the
membrane. Following proper ACI guidelines, concrete
must be placed carefully and consolidated properly to
avoid damage to the membrane. Never use a sharp
object to consolidate the concrete.
Removal of Formwork
Preprufe membranes can be applied to removable form-
work, such as slab perimeters, elevator and lift pits, etc.
Once the concrete is poured the formwork must remain
in place until the concrete has gained sufficient
compressive strength to develop the surface bond.
Preprufe membranes are not recommended for conven-
tional twin-sided wall forming systems.
A minimum concrete compressive strength of 1500 psi
(10 N/mm2) is recommended prior to stripping form-
work supporting Preprufe membranes. Premature
stripping may result in displacement of the membrane
and/or spalling of the concrete. 
Refer to Grace Tech Letter 17 for information on
removal of formwork for Preprufe.

Figure 1

Figure 2

Figure 3



1 Preprufe 300R 5 Procor 8 Hydroduct®
2 Preprufe 160R 6 Bituthene Liquid Membrane 9 Adcor ES
3 Preprufe Tape 7 Protection 10 Preprufe CJ Tape
4 Bituthene

1

1

3 4

13

4

Wall base detail against permanent shutter

Bituthene wall base detail (Option 1) Procor wall base detail (Option 1)

Bituthene wall base detail (Option 2) Procor wall base detail (Option 2)

line of
permanent
formwork

4 in. (100 mm)
minimum

6 in. (150 mm) 6 in. (150 mm)

3 in. (75 mm)

8

8

6

4

8

8

5

8or7

6

4

1

3

2

1

Detail Drawings
Details shown are typical illustrations and not
working details. For a list of the most current
details, visit us at graceconstruction.com. 
For technical assistance with detailing and
problem solving please call toll free at 
866-333-3SBM (3726).
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1
3

1

8or7

5

5

1

3

3

4 in. (100 mm)
minimum 4 in. (100 mm)

minimum
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5
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6
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www.graceconstruction.com
For technical assistance call toll free at 866-333-3SBM (3726)

Adcor is a trademark and Preprufe, Bituthene and Hydroduct are registered trademarks of W. R. Grace & Co.–Conn.
Procor is a U.S. registered trademark of W. R. Grace & Co.–Conn., and is used in Canada under license from PROCOR LIMITED.
We hope the information here will be helpful. It is based on data and knowledge considered to be true and accurate and is offered for the users’
consideration, investigation and verification, but we do not warrant the results to be obtained. Please read all statements, recommendations or
suggestions in conjunction with our conditions of sale, which apply to all goods supplied by us. No statement, recommendation or suggestion is
intended for any use which would infringe any patent or copyright. W. R. Grace & Co.–Conn., 62 Whittemore Avenue, Cambridge, MA 02140. 
In Canada, Grace Canada, Inc., 294 Clements Road, West, Ajax, Ontario, Canada L1S 3C6.
This product may be covered by patents or patents pending. Copyright 2012. W. R. Grace & Co.–Conn.
PF-111H Printed in U.S.A. 07/12 FA/PDF

Physical Properties
Property Typical Value 300R Typical Value 160R Test Method
Color white white
Thickness 0.046 in. (1.2 mm) 0.032 in. (0.8 mm) ASTM D3767
Lateral Water Migration Pass at 231 ft (71 m) of Pass at 231 ft (71 m) of ASTM D5385, modified1

Resistance hydrostatic head pressure hydrostatic head pressure
Low temperature flexibility Unaffected at -20°F (-29°C) Unaffected at -20°F (-29°C) ASTM D1970
Resistance to hydrostatic 231 ft (71 m) 231 ft (71 m) ASTM D5385, 
head modified2

Elongation 500% 500% ASTM D412, modified3

Tensile strength, film 4000 psi (27.6 MPa) 4000 psi (27.6 MPa) ASTM D412
Crack cycling at -9.4°F Unaffected, Pass Unaffected, Pass ASTM C836
(-23°C), 100 cycles
Puncture resistance 221 lbs (990 N) 100 lbs (445 N) ASTM E154
Peel adhesion to concrete 5 lbs/in. (880 N/m) 5 lbs/in. (880 N/m) ASTM D903, modified4

Lap peel adhesion 5 lbs/in. (880 N/m) 5 lbs/in. (880 N/m) ASTM D1876, modified5

Permeance to water 0.01 perms 0.01 perms ASTM E96, method B
vapor transmission (0.6 ng/(Pa x s x m2)) (0.6 ng/(Pa x s x m2))
Water absorption 0.5% 0.5% ASTM D570

Footnotes:
1. Lateral water migration resistance is tested by casting concrete against membrane with a hole and subjecting the membrane to hydrostatic head pressure with
water. The test measures the resistance of lateral water migration between the concrete and the membrane.

2. Hydrostatic head tests of Preprufe Membranes are performed by casting concrete against the membrane with a lap. Before the concrete cures, a 0.125 in. 
(3 mm) spacer is inserted perpendicular to the membrane to create a gap. The cured block is placed in a chamber where water is introduced to the
membrane surface up to the head indicated.

3. Elongation of membrane is run at a rate of 2 in. (50 mm) per minute.
4. Concrete is cast against the protective coating surface of the membrane and allowed to properly dry (7 days minimum). Peel adhesion of membrane to
concrete is measured at a rate of 2 in. (50 mm) per minute at room temperature.

5. The test is conducted 15 minutes after the lap is formed (per Grace published recommendations) and run at a rate of 2 in. (50 mm) per minute.

Supply
Dimensions (Nominal) Preprufe 300R Membrane Preprufe 160R Membrane Preprufe Tape (LT or HC*)
Thickness 0.046 in. (1.2 mm) 0.032 in. (0.8 mm)
Roll size 4 ft x 98 ft (1.2 m x 30 m) 4 ft x 115 ft (1.2 m x 35 m) 4 in. x 49 ft (100 mm x 15 m)
Roll area 392 ft2 (36 m2) 460 ft2 (42 m2)
Roll weight 108 lbs (50 kg) 92 lbs (42 kg) 4.3 lbs (2 kg)
Minimum side/end laps 3 in. (75 mm) 3 in. (75 mm) 3 in. (75 mm)
* LT denotes Low Temperature (between 25°F (-4°C) and 86°F (+30°C))
HC denotes Hot Climate (50°F (>+10°C))
Ancillary Products

Bituthene Liquid Membrane—1.5 US gal (5.7 liter) or 4 US gal (15.1 liter)

Specification Clauses
Preprufe 300R or 160R shall be applied with its adhe-
sive face presented to receive fresh concrete to which it
will integrally bond. Only Grace Construction Products
approved membranes shall be bonded to Preprufe
300R/160R. All Preprufe 300R/160R system materials
shall be supplied by Grace Construction Products, and
applied strictly in accordance with their instructions.
Specimen performance and formatted clauses are also
available.

NOTE: Use Preprufe Tape to tie-in Procor with Preprufe.
Health and Safety
Refer to relevant Material Safety data sheet. Complete
rolls should be handled by a minimum of two persons.
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Example Waste Disposal Manifest






